



Joseph P. Bort MetroCenter  
 101 Eighth Street  
 Oakland, CA 94607-4700  
 TEL 510.817.5700  
 TDD/TTY 510.817.5769  
 FAX 510.817.7848  
 E-MAIL [info@mtc.ca.gov](mailto:info@mtc.ca.gov)  
 WEB [www.mtc.ca.gov](http://www.mtc.ca.gov)

## *Memorandum*

TO: BATA Oversight Committee

DATE: June 4, 2008

FR: Deputy Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Program (SRP) Monthly Progress Report

The May 2008 Toll Bridge Program Progress Report presents project progress and expenditure updates for RM 1 and SRP projects.

Project highlights include:

- On the Yerba Buena Island Transition Structure 1 Contract, the Department is nearly complete with the contract bid documents for this estimated \$214 million project. The Committee will be requested to take action on the contract next month.
- On the Yerba Buena Island Detour Contract, the Department and its contractor continue with the construction of the temporary bypass structure just east and south of the tunnel. Work is now clearly visible to the traveling public. The Committee will be requested to make a supplement allocation action to this contract as part of the FY 2008-09 Budget approval action.

Staff will be available to respond to questions or comments on the report.

---

Andrew B. Fremier

SH/pl

J:\COMMITTEE\BATA Oversight\2008\June\_2008\5\_Monthly Progress Report\_Peter\_Lee.doc