



Joseph P. Bort MetroCenter
101 Eighth Street
Oakland, CA 94607-4700
TEL 510.817.5700
TDD/TTY 510.817.5769
FAX 510.817.7848
E-MAIL info@mtc.ca.gov
WEB www.mtc.ca.gov

Memorandum

TO: BATA Oversight Committee

DATE: October 7, 2009

FR: Deputy Executive Director

W. I. 1253

RE: Contract Change Order – SFOBB ORT Construction - FasTrak[®] Strategic Plan Improvement Project: OC Jones and Sons, Inc.

In July 2009, BATA entered into a contract with OC Jones and Sons, Inc. for \$2,193,898 to complete construction activities at the toll plaza of the San Francisco-Oakland Bay Bridge following issuance of an invitation for bid by BATA. OC Jones completed a number of improvements (Mini Toll plaza demolition, foundation installation for sign structures, pavement striping, etc.) over the 2009 Labor Day Weekend. The scope of work included installing five Changeable Message Signs at the Bay Bridge toll plaza canopy. Staff is now proposing to install nine additional Changeable Message Signs as part of the project to replace all of the existing non-changeable canopy signs, which will provide a uniform look to the canopy and allow for added flexibility to adjust between FasTrak[®]-only and cash toll lanes. In order to fund this change, staff is requesting that an amount not to exceed \$300,000 be added to the contract.

Recommendation

Staff recommends that the Committee authorize the Executive Director to negotiate and enter into a contract change order with OC Jones and Sons, Inc. to install nine additional Changeable Message Signs at the toll plaza of the San Francisco-Oakland Bay Bridge in an amount not to exceed \$300,000.

Andrew B. Fremier

SH: sb

REQUEST FOR COMMITTEE APPROVAL
Summary of Proposed Contract Change Order

Work Item No.: 1253

Vendor: OC Jones and Sons, Berkeley, CA

Work Project Title: SFOBB ORT Construction

Purpose of Project: Provide construction services, including demolition of the mini-toll plaza, installation of an overhead gantry, and lane striping at the San Francisco-Oakland Bay Bridge toll plaza.

Brief Scope of Work: Install nine additional Changeable Message Signs at the San Francisco-Oakland Bay Bridge toll plaza.

Project Cost Not to Exceed: This change order - \$300,000. (Current contract amount \$2,193,898)

Funding Source: Toll Bridge Rehabilitation Funds

Fiscal Impact: Project costs are consistent with funds programmed and budgeted in the BATA Toll Bridge Rehabilitation Program

Motion by Committee: That the Executive Director or his designee is authorized to negotiate and enter into a contract change order with OC Jones and Sons, Inc. to install nine additional Changeable Message Signs at the San Francisco-Oakland Bay Bridge toll plaza and the Chief Financial Officer is directed to set aside funds in the amount of \$300,000 for such contract change order.

BATA Oversight Chair: _____
Bill Dodd

Approved: Date: October 14, 2009