



Joseph P. Bort MetroCenter  
101 Eighth Street  
Oakland, CA 94607-4700  
TEL 510.817.5700  
TDD/TTY 510.817.5769  
FAX 510.817.7848  
E-MAIL [info@mtc.ca.gov](mailto:info@mtc.ca.gov)  
WEB [www.mtc.ca.gov](http://www.mtc.ca.gov)

## *Memorandum*

TO: BATA Oversight Committee

DATE: February 3, 2010

FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report presents project and expenditure updates for RM 1 and SRP projects. The report is in production and should be delivered to the Committee meeting.

Project highlights include:

- On January 21, 2009, the first 8 of 28 steel roadway boxes for the Self-Anchored Suspension Span arrived in the Bay Area. The boxes will be first off loaded on to barges prior to being lifted atop the temporary structures already erected in the Bay. The first lift was completed on February 3, 2010.

The monthly report is an informational item. Staff will be available at the meeting to respond to questions.

---

Steve Heminger

SH:pl

J:\COMMITTEE\BATA Oversight\2010\b\_February\_2010\6\_Progress Report\_Peter\_Lee.doc