



Joseph P. Bort MetroCenter  
 101 Eighth Street  
 Oakland, CA 94607-4700  
 TEL 510.817.5700  
 TDD/TTY 510.817.5769  
 FAX 510.817.7848  
 E-MAIL [info@mtc.ca.gov](mailto:info@mtc.ca.gov)  
 WEB [www.mtc.ca.gov](http://www.mtc.ca.gov)

## *Memorandum*

TO: BATA Oversight Committee

DATE: June 2, 2010

FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report for the May 2010 presents project and expenditure updates for RM 1 and SRP projects.

Project highlights include:

- On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, 11 of 12 roadway boxes that have arrived in the bay have been lifted into place. Temporary supports for the tower are now being installed and are visible from the roadway of the existing bridge.
- Caltrans has awarded the Antioch Bridge Seismic Retrofit Project to CEC Construction of Pleasanton. Work is scheduled to begin on site in July 2010.
- The TBPOC has moved the bid opening for the Dumbarton Bridge Seismic Retrofit Project to June 15, 2010 based on requests for additional time from several potential bidders. The rescheduling will not have any material impact on final project completion.

The report is an informational item. Staff will be available at the meeting to respond to questions.

---

Steve Heminger

AF:pl

J:\COMMITTEE\BATA Oversight\2010\June\_2010\6\_ Progress Report\_Peter\_Lee.doc