



Joseph P. Bort MetroCenter
 101 Eighth Street
 Oakland, CA 94607-4700
 TEL 510.817.5700
 TDD/TTY 510.817.5769
 FAX 510.817.7848
 E-MAIL info@mtc.ca.gov
 WEB www.mtc.ca.gov

Memorandum

TO: BATA Oversight Committee

DATE: July 7, 2010

FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report for the May 2010 presents project and expenditure updates for RM 1 and SRP projects.

Project highlights include:

- On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the first shipment of tower sections is scheduled to arrive the week of July 10, 2010. The sections will need to be checked and outfitted before being lifted into place over the foundation pier. Installation is scheduled to begin several weeks after their arrival.
- Caltrans opened bids for the Dumbarton Bridge Seismic Retrofit Project on June 15, 2010. Bids were lower than the engineer's estimate. Additional discussion on this project is included as part of Item 4 of this meeting.

The report is an informational item. Staff will be available at the meeting to respond to questions.

Steve Heminger

AF:pl

J:\COMMITTEE\BATA Oversight\2010\g_July_2010\5_Progress Report_Peter_Lee.doc