



Joseph P. Bort MetroCenter
 101 Eighth Street
 Oakland, CA 94607-4700
 TEL 510.817.5700
 TDD/TTY 510.817.5769
 FAX 510.817.7848
 E-MAIL info@mtc.ca.gov
 WEB www.mtc.ca.gov

Memorandum

TO: BATA Oversight Committee

DATE: October 6, 2010

FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report for September 2010 will present project updates for RM 1 and SRP programs. Caltrans is still in the process of transiting to a new financial accounting system. This transition has delayed posting of updated project expenditures information until later this month. Expenditures will be updated in the monthly reporting as soon as possible.

Project highlights include:

- On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the next shipment of tower sections and the roadway boxes left China on September 20, 2010 and is scheduled to arrive in the Bay Area on October 10, 2010. Fabrication on the east end roadway anchorage boxes is proceeding.

The report is an informational item. Staff will be available at the meeting to respond to questions.

Steve Heminger

AF:pl

J:\COMMITTEE\BATA Oversight\2010\i_October_2010\5_Progress Report_Peter_Lee.doc