



Joseph P. Bort MetroCenter
101 Eighth Street
Oakland, CA 94607-4700
TEL 510.817.5700
TDD/TTY 510.817.5769
FAX 510.817.7848
E-MAIL info@mtc.ca.gov
WEB www.mtc.ca.gov

Memorandum

TO: BATA Oversight Committee

DATE: February 2, 2011

FR: Deputy Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The 4th Quarter 2010 Toll Bridge Program Progress Report presents current project updates for RM 1 and SRP programs and financial updates through December 2010. The report will be delivered directly to the committee meeting.

Recent project highlights include:

- On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the next shipment of steel bridge sections left China on January 22, 2011. This shipment includes the 11th sections of roadway boxes and the 4th and 5th lifts of the tower. The ship is expected to arrive in the Bay Area in mid-February. Remaining bridge segments to be shipped included the 12th, 13th, and 14th and the tower head façade. The next shipment is scheduled to arrive in the Bay Area in late June or early July.

The report is an informational item. Staff will be available at the meeting to respond to questions.

Andrew B. Fremier

ABF:pl

J:\COMMITTEE\BATA Oversight\2011\b_February_2011\4_Progress Report_Peter_Lee.doc