



Joseph P. Bort MetroCenter  
 101 Eighth Street  
 Oakland, CA 94607-4700  
 TEL 510.817.5700  
 TDD/TTY 510.817.5769  
 FAX 510.817.7848  
 E-MAIL [info@mtc.ca.gov](mailto:info@mtc.ca.gov)  
 WEB [www.mtc.ca.gov](http://www.mtc.ca.gov)

## *Memorandum*

TO: BATA Oversight Committee

DATE: March 2, 2011

FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The February 2011 Report presents project and financial updates for the RM 1 and SRP capital improvement programs through January 2011.

Recent project highlights include:

- On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the latest shipment of steel tower and roadway bridge sections arrived in the Bay Area on February 14, 2011. This shipment includes the 11th sections of roadway boxes and the 4<sup>th</sup> and 5<sup>th</sup> lifts of the tower. By the Committee meeting, the 4<sup>th</sup> lift of the tower and the roadway boxes should have been lifted into place. Remaining bridge segments to be shipped included the 12<sup>th</sup>, 13<sup>th</sup>, and 14<sup>th</sup> sets of roadway boxes and the tower head facade. The remaining shipments are scheduled to arrive in the Bay Area in June and August of this year.

The report is an informational item. Staff will be available at the meeting to respond to questions.

---

Steve Heminger

SH:pl

J:\COMMITTEE\BATA Oversight\2011\c\_March\_2011\5\_Progress Report\_Peter\_Lee.doc