



Joseph P. Bort MetroCenter  
101 Eighth Street  
Oakland, CA 94607-4700  
TEL 510.817.5700  
TDD/TTY 510.817.5769  
FAX 510.817.7848  
E-MAIL [info@mtc.ca.gov](mailto:info@mtc.ca.gov)  
WEB [www.mtc.ca.gov](http://www.mtc.ca.gov)

4

## *Memorandum*

TO: BATA Oversight Committee

DATE: October 5, 2011

FR: Executive Director

RE: Toll Bridge Seismic Retrofit Program (SRP) and Regional Measure 1 (RM1) Toll Program Progress Report

The September 2011 Project Progress and Financial Update Report for the SRP and RM 1 Toll Programs presents program and project updates through the end of August 2011. Recent project highlights include:

- On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, as of the end of September, only two steel roadway boxes remain to be installed on the bridge and to close the gap between the new self anchored suspension span and skyway. The remaining boxes are scheduled to be installed over the next month. Substantial work is now being focused on preparations for the main cable erection which could commence as early as December of this year.
- On the Interstate 880/Route 92 Interchange Project, all major construction activities have been completed. On October 7, 2011, a ribbon-cutting ceremony will be held to celebrate the completion of not only this project but also completion of the Regional Measure 1 Toll Bridge Program – about 23 years after voter approval of the program.

The report is an informational item. Staff will be available at the meeting to respond to questions.

A handwritten signature in black ink, appearing to read "Steve Heminger", written over a horizontal line.

Steve Heminger

ABF:pl

J:\COMMITTEE\BATA Oversight\2011\i\_October\_2011\4\_Progress Report\_Peter\_Lee.doc