



Joseph P. Bort MetroCenter
101 Eighth Street
Oakland, CA 94607-4700
TEL 510.817.5700
TDD/TTY 510.817.5769
FAX 510.817.7848
E-MAIL info@mtc.ca.gov
WEB www.mtc.ca.gov

Memorandum

TO: BATA Oversight Committee

DATE: June 6, 2012

FR: Deputy Executive Director


RE: Toll Bridge Seismic Retrofit Program Progress Report

The May 2012 Project Progress and Financial Update Report for the Toll Bridge Seismic Retrofit Program (TBSRP) presents program and project updates through the end of April 2012. The report will be delivered directly to the Committee at its meeting.

Recent project highlights include:

- On the Self-Anchored Suspension Span Contract, the contractor has completed the compacting of the main cable and is now working on the installation of suspender cable brackets and suspenders. The project remains on schedule for a Labor Day 2013 Seismic Safety Opening.
- The Dumbarton Bridge was closed over the Memorial Day 2012 weekend to install a new seismic expansion joint on the west side of the bridge. The operation was completed with minimal traffic impacts. The bridge will again be closed over the Labor Day 2012 weekend to install a similar seismic expansion joint on the east side of the bridge.

The report is an informational item. Staff will be available at the meeting to respond to questions.


Andrew B. Fremier

ABF:pl

J:\COMMITTEE\BATA Oversight\2012\June_2012\5_Progress Report_Peter_Lee.doc