



Joseph P. Bort MetroCenter
101 Eighth Street
Oakland, CA 94607-4700
TEL 510.817.5700
TDD/TTY 510.817.5769
FAX 510.817.7848
E-MAIL info@mtc.ca.gov
WEB www.mtc.ca.gov

6

Memorandum

TO: BATA Oversight Committee

DATE: January 2, 2013

FR: Executive Director

RE: December 2012 Project Progress and Financial Update Report for the Toll Bridge Seismic Retrofit Program

The December 2012 Project Progress and Financial Update Report for the Toll Bridge Seismic Retrofit Program presents program and project updates through the end of November 2012.

Recent project highlights include:

- On the San Francisco-Oakland Bay Bridge East Span Seismic Safety Replacement Project, all contracts are on schedule to meet the Labor Day 2013 Seismic Safety Opening.
- On the Self-Anchored Suspension (SAS) Span contract, the contractor is continuing with painting and system installation work and completing the bridge hinges between the SAS and its adjoining structures.
- The Oakland Touchdown #2 contract is working on placing lightweight fill in the approach area and installing reinforcement steel for the superstructure of the remaining eastbound touchdown structure.
- Caltrans is reporting that the Dumbarton Bridge will achieve seismic safety ahead of schedule in January 2013. A public ceremony is being scheduled to commemorate this milestone.

Staff will be available at the meeting to respond to any questions.



Steve Heminger

SH:pl

J:\COMMITTEE\BATA Oversight\2013\January 2013\6_Progress Report_Peter_Lee.doc