



Joseph P. Bort MetroCenter
 101 Eighth Street
 Oakland, CA 94607-4700
 TEL 510.817.5700
 TDD/TTY 510.817.5769
 FAX 510.817.7848
 E-MAIL info@mtc.ca.gov
 WEB www.mtc.ca.gov

Memorandum

TO: BATA Oversight Committee

DATE: February 6, 2013

FR: Executive Director

W. I. 1254

RE: 4th Quarter 2012 Project Progress and Financial Update Report for the Toll Bridge Seismic Retrofit Program

The 4th Quarter 2012 Project Progress and Financial Update Report for the Toll Bridge Seismic Retrofit Program presents program and project updates through the end of December 2012. Recent project highlights include:

- On the San Francisco-Oakland Bay Bridge East Span Seismic Safety Replacement Project, all contracts are on schedule to meet the Labor Day 2013 Seismic Safety Opening.
- On the Self-Anchored Suspension (SAS) Span contract, the contractor is continuing with painting and system installation work and completing the bridge hinges between the SAS and its adjoining structures.
- The Oakland Touchdown #2 contract is working on placing lightweight fill in the approach area and installing reinforcement steel for the remaining eastbound touchdown structure.
- Caltrans has reported that the Dumbarton Bridge achieved seismic safety ahead of schedule on January 4, 2013. A public ceremony is being scheduled to commemorate this milestone.

Staff will be available at the meeting to respond to any questions.



Steve Heminger

SH:pl

J:\COMMITTEE\BATA Oversight\2013\2_February 2013\9_Progress Report_PLee.docx