
 

TO: Partnership Technical Advisory Committee (PTAC) DATE: October 27, 2008 

FR: Ross McKeown  

RE: FY 2008-09 STP/CMAQ Annual Obligation Plan and Funding Status 

 
Fiscal Year 2008-09 will be an extremely challenging year in both the delivery and availability of 
STP/CMAQ funding.  Many issues, as outlined below, will present themselves in a ‘perfect storm’ 
setting that requires the Bay Area Partnership, particularly Caltrans, MTC, the CMAs, Transit 
Operators, Counties and Cities, to focus efforts on delivering the final year of the SAFETEA 
STP/CMAQ program. Project sponsors must pay close attention to regional, state, and federal deadlines 
or risk the loss of funding.  Sponsors are encouraged to submit obligation and FTA transfer requests 
early in the fiscal year – preferably by December 31, 2008 to minimize the potential loss of funds, and 
avoid delays in project delivery.  MTC, CMA and Caltrans staff will be monitoring the progress of 
STP/CMAQ obligations and report to the Bay Area Partnership on a regular basis throughout the year.  
To facilitate communicating the obligation status to project sponsors, a STP/CMAQ status report will be 
regularly updated and made available in the FMS Reports section of MTC’s Fund Management System 
(FMS) at:  http://fms.mtc.ca.gov/fms/home.do 
 
End of SAFETEA 
FY 2008-09 marks the end of SAFETEA. Although regions may continue to program against future 
expected revenues of the new Act (generally assuming an annual 2 percent increase), Caltrans is 
prohibited from allowing regions to obligate beyond their appropriated urbanized regional STP/CMAQ 
apportionments. The region has already committed all of its regional STP/CMAQ apportionments for 
SAFETEA through FY 2008-09, and therefore has no SAFETEA apportionments remaining beyond FY 
2008-09. All of these funds need to be obligated by the end of SAFETEA which ends on September 30, 
2009.  Since the region is fully programmed up to its apportionment limits, any significant rescission of 
regional STP/CMAQ funds in FY 2008-09 (beyond the scheduled end-of-SAFETEA rescission) could 
negatively impact the availability of apportionment for project delivery in FY 2008-09. Sponsors are 
therefore encouraged to delivery their projects early in FY 2008-09, to avoid any potential impacts 
caused by a FY 2008-09 rescission, which usually occurs in March of each year. Rescissions are usually 
based on unobligated balances, so the more that is delivered and obligated sooner, the less the 
rescission.   
 
SAFETEA Rescission 
There is an $8.5 Billion rescission in SAFETEA scheduled for September 30, 2009, with California's 
share around $850 million. Unlike the transition between TEA 21 and SAFETEA where the region was 
able to carry over unused TEA 21 apportionments, the SAFETEA rescission will eliminate the ability to 
carryover much, if not all, of the unobligated STP/CMAQ apportionments. The rescission is based on 
unobligated balances, so the region must obligate as much apportionment as possible by the end of 
SAFETEA. Sponsors should expect that any unobligated STP/CMAQ apportionment will be taken back 
by FHWA at the end of the federal fiscal year, and they will therefore loose the funding from the 
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project. This funding is NOT returned to the region. To maintain the federally required fiscal constraint 
for the TIP, any SAFETEA STP/CMAQ funding rescinded from projects remaining on September 30, 
2009 will need to be de-programmed from the projects in the TIP. Sponsors should be ready to replace 
the funding with other fund type(s) if any STP/CMAQ funds remain unobligated on September 30, 2009 
and they want the project to remain in the TIP. 
 
Programming to Apportionment Rather than OA 
MTC has a policy to program to full apportionment levels rather than to Obligation Authority limits.  
The region is entering FY 2008-09 with approximately $190 million in STP/CMAQ funds yet to be 
obligated, while we expect to receive only $90 million in OA for the remainder of SAFETEA in 
FY 2008-09. Therefore the region will end SAFETEA with a negative OA balance of approximately 
$100 million between programmed apportionment and available OA. We expect to run out of OA in 
early 2009 – probably around February or March.  Projects may need to wait until Caltrans releases 
unused OA from other regions (if any) in May 2009.  We will try to obtain this extra OA in advance of 
May, but it will depend on the overall delivery of the local assistance programs throughout the state. 
 
Federal Highway Trust Fund 
Although Congress has provided a fix for the negative balance for the Highway Trust Fund in FY 2007-08, 
the negative balance is expected to continue to be an issue. The proposed transfer from the general fund 
only temporarily fixes the problem.  FHWA expects that the trust fund will be negative again by the end of 
FY 2008-09, requiring intervention by Congress once again. It remains unclear what actions FHWA will 
take in response to a negative cash flow balance at the end of SAFETEA, though it is likely their response 
will be similar to their recent actions to restrict reimbursements. Either way, it exacerbates the current 
transportation funding situation.  Furthermore, there are many unknowns with respect to the election, new 
Congress and new administration, and how much and when transportation funding will be made available 
for FY 2008-09.  Project sponsors are encouraged to submit their obligation/FTA transfer requests as early 
as possibly in FY 2008-09 to minimize uncertainties and ensure funding is available to a project when 
needed. 
 
Regional Project Delivery Policy – Resolution 3606 
The Bay Area region has had a stellar delivery record for STP/CMAQ funds.  This is due to the 
Regional Project Delivery Policy (MTC Resolution 3606), which places strict deadlines on the timely 
use of funds, the cooperation of the Bay Area Partnership in developing and adhering to the policy and 
the efforts taken to deliver transportation projects, and to Caltrans Local Assistance who does an 
outstanding job in processing the hundreds of millions of dollars in obligation requests each year for 
local projects. 
 
In response to recent changes in response to Caltrans’ OA Management policy that advanced the OA 
release date from June 1 to May 1 of each year, the Regional Project Delivery Policy was recently 
revised on July 23, 2008, to advance the regional obligation request submittal deadline one-month from 
March 1 to February 1, and advance the obligation/transfer deadline one-month, from May 31 to April 
30 of each year, starting in 2009. This was to ensure that the regional deadlines remain ahead of the 
Caltrans OA release date.  Due to the SAFETEA rescission of unobligated apportionment on September 
30, 2009, MTC will be strictly enforcing these regional deadlines to ensure funds are not lost to the 
region. Sponsors should expect that STP/CMAQ funds not obligated or transferred to FTA by April 30, 
2009 will be lost to the project.  Every effort should be made to meet this critical deadline. 
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Annual Obligation Plan 
Caltrans and the Federal Highways Administration (FHWA) require that MTC submit an annual 
obligation plan that includes all FHWA federal-aid projects with federal funding MTC expects to be 
obligated that year in the region. Generally, MTC submits its obligation plan shortly after the beginning 
of each federal fiscal year, by November 30. Due to FY 2008-09 being the last year of SAFETEA, and 
the need to fully obligate all STP and CMAQ apportionment and obligation authority by the end of the 
federal fiscal year, local agencies whose projects are in the obligation plan are required to receive their 
obligation/transfer by April 30, 2009. Projects that do not obligate/transfer by April 30 are subject to 
losing their programmed federal STP/CMAQ funds. In order to obligate/transfer the funds by April 30, 
project sponsors must submit their completed and accurate obligation/transfer requests to Caltrans, 
along with the documentation required by Caltrans and FHWA, by February 1, 2009.  Failure to meet 
both of these deadlines will jeopardize the STP and CMAQ funding available for the projects. 
 
Attached is the FY 2008-09 Annual Obligation Plan. It includes all projects that have remaining 
balances of STP/CMAQ funds programmed in FY 2007-08 and FY 2008-09 that have not yet been 
obligated or transferred to FTA. The cities, counties, transit operators and CMAs should make note of 
the projects that require an obligation/transfer request by February 1, 2009.  Project sponsors should be 
made aware that STP/CMAQ funding is subject to de-programming if the funds are not obligated/ 
transferred by the regional obligation deadline of April 30, 2009. 
 
The proposed STP/CMAQ Obligation Plan was presented to the Partnership Working Groups in 
September and October.  This final Obligation Plan will be submitted to Caltrans in November. 
 
The proposed FY 2008-09 STP/CMAQ Obligation Plan is attached. This document is also available in the 
FMS Reports section of MTC’s Fund Management System (FMS) at:  http://fms.mtc.ca.gov/fms/home.do 
and will be updated on a monthly basis to reflect recent obligations/transfers. 
  
J:\COMMITTE\Partnership\Partnership TAC\_2008 PTAC\08 PTAC Memos\07_Oct_08 PTAC Memos\##a_FY08-09_STP-
CMAQ_Prop_Oblig_Plan_Funding_Status_Memo.doc 
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Alameda County

ALA AC Transit 6002016 STP-T3-3-TCP-SF ALA010034 AC Transit  Facilities Upgrade (CON) 12  4,000,00007/08 01/25/2008  4,000,000  4,000,00007/08  4,000,000

ALA AC Transit 6002016 CMAQ-T3-1-AQ ALA070047 TravelChoice-Berkeley (PE) 3  216,00007/08 01/25/2008  216,00007/08  216,000 216,000

ALA AC Transit 6002016 CMAQ-T3-1-AQ ALA070055 Bike Racks for New Buses (CON) 2  100,00007/08 01/25/2008  100,00007/08  100,000 100,000

ALA ACCMA STP-T3-3-TCP-SF ALA010032 I-580 San Leandro Estudillo Noise Barrier (CON) 10  7,262,00008/09  7,262,00008/09  7,262,000

ALA ACCMA 6273038 CMAQ-T3-1-AQ ALA050018 Grand/MacArthur Bus Improvements (CON) 6  500,00007/08 05/23/2008  500,00007/08  500,000 500,000

ALA ACCMA 6273047 CMAQ-T3-1-AQ ALA050036 Alameda SMART Corridors Operations & Management (CON) 8  518,00007/08 07/04/2008  518,00007/08  518,000 518,000

ALA ACCMA CMAQ-T3-1-AQ ALA070020 I-580 (TriValley) Corridor - EB HOV Lane (CON) 6  161,00008/09  161,00008/09  161,000

ALA ACCMA CMAQ-T3-3B-SYS-SFTY-SWAP ALA070020 I-580 (TriValley) Corridor - EB HOV Lane (CON) 6  6,000,00008/09  6,000,00008/09  6,000,000

ALA ACCMA 6273046 CMAQ-T3-3B-SYS-SFTY-SWAP ALA070041 I-80 Integrated Corridor Mobility Project (ENV) 5  3,243,00007/08 07/11/2008  3,243,00007/08  3,243,000 3,243,000

ALA ACCMA STP-T3-2-TCP-SF ALA070041 I-80 Integrated Corridor Mobility Project (PSE) 5 07/08

ALA ACCMA 6064138 STP-T3-3-CMA-PL ALA979001 ACCMA - CMA Planning Activities (ENV) 16  540,00007/08 11/02/2007  540,000  540,00007/08  540,000

ALA ACCMA 6084138 STP-T3-3-CMA-PL ALA979001 ACCMA - CMA Planning Activities (ENV) 16  540,00007/08 11/02/2007  540,000  540,00007/08  540,000

ALA ACCMA 6084138 STP-T3-3-CMA-PL ALA979001 ACCMA - CMA Planning Activities (ENV) 16  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

ALA ACCMA 6084138 STP-T3-3-CMA-PL ALA979001 ACCMA - CMA Planning Activities (ENV) 16  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

ALA ACCMA 6084138 STP-T3-3-CMA-PL-TP ALA979001 ACCMA - CMA Planning Activities (ENV) 16  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

ALA ACCMA 6084138 STP-T3-3-CMA-PL-TP ALA979001 ACCMA - CMA Planning Activities (ENV) 16  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

ALA ACCMA CMAQ-T3-1-AQ ALA991084 I-680 Sunol Grade - Alameda SB HOV Final Phase (CON) 13 08/0908/09

ALA ACTIA 6430001 STP-T3-2-TCP-SF ALA050009 I-580 Castro Valley Interchange Improvements (CON) 6  1,000,00007/08 04/28/2008  1,000,000  1,000,00007/08  1,000,000

ALA Alameda 5014030 CMAQ-T3-1-AQ ALA070049 Signal Coordination: 8th St, Otis Dr, & Park St. (CON) 2  138,00007/08 04/19/2008  138,00007/08  138,000 138,000

ALA Alameda County 5933074 STP-T3-2-TCP-SF ALA030002 Alameda: Vasco Road Safety Improvements (CON) 10  8,423,00007/08 06/21/2008  8,423,000  8,423,00007/08  8,423,000

ALA Alameda County 5933074 STP-T3-3-TCP-SF ALA030002 Alameda: Vasco Road Safety Improvements (CON) 10  927,00007/08 06/21/2008  927,000  927,00007/08  927,000

ALA Alameda County STP-T3-3-LSR-SF ALA050072 Alameda County - Castro Valley Blvd Rehabilitation (CON) 5  758,00008/09  758,00008/09  758,000

ALA Alameda County CMAQ-T3-1-AQ ALA070040 Hampton Rd Streetscape Improvements (CON) 4  257,00008/09  257,00008/09  257,000

ALA Alameda County CMAQ-T3-1-TROC-LIFE ALA070040 Hampton Rd Streetscape Improvements (CON) 4  159,00008/09  159,00008/09  159,000

ALA Alameda County CMAQ-T3-2-TROC-LIFE ALA070040 Hampton Rd Streetscape Improvements (CON) 4  1,841,00008/09  1,841,00008/09  1,841,000

ALA Alameda County CMAQ-T3-2-TROC-LIFE ALA070040 Hampton Rd Streetscape Improvements (ROW) 4 08/09

ALA Alameda County CMAQ-T3-3-RBP-CO ALA070040 Hampton Rd Streetscape Improvements (CON) 4  742,00008/09  742,00008/09  742,000

ALA BART 6000037 CMAQ-T3-3-TLC-HIP ALA050065 Ed Roberts Campus (CON) 8  544,00008/09 09/03/2008  544,00007/08  544,000 544,000

ALA BART 6000037 CMAQ-T3-3-TLC-REG ALA050065 Ed Roberts Campus (CON) 8  2,000,00008/09 09/03/2008  2,000,00007/08  2,000,000 2,000,000

ALA BART 6000037 CMAQ-T3-3B-TROC ALA050065 Ed Roberts Campus (CON) 8  4,500,00008/09 09/03/2008  4,500,00007/08  4,500,000 4,500,000

ALA BART 6000037 CMAQ-T3-1-TROC-LIFE ALA070034 Ashby BART Station/Ed Roberts Campus (CON) 2  1,386,00008/09 09/03/2008  1,385,760  24007/08  1,385,760 1,386,000

ALA BART CMAQ-T3-1-AQ ALA070051 BART Station Electronic Bike Lockers, Ph. 2 (CON) 2  130,00008/09  130,00008/09  130,000
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ALA Berkeley STP-T3-3-LSR-SF ALA050073 Berkeley - University Ave Rehabilitation (CON) 4  630,00008/09  630,00008/09  630,000

ALA Caltrans 6204063 STP-T3-2-TLC-SAP ALA050059 SR 13 Median Landscaping (CON) 4  99,76508/09  99,76508/09  99,765

ALA Caltrans 6273045 CMAQ-T3-1-AQ ALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4  945,00007/08 01/17/2008  945,00007/08  945,000 945,000

ALA Caltrans CMAQ-T3-1-AQ ALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4  24,00008/09  24,00008/09  24,000

ALA Caltrans 6273045 CMAQ-T3-3-RBP-CO ALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4  3,055,00007/08 01/17/2008  3,055,00007/08  3,055,000 3,055,000

ALA Caltrans CMAQ-T3-3B-SYS-SFTY-SWAP ALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4  2,757,00008/09  2,757,00008/09  2,757,000

ALA Caltrans STP-T3-2-TCP-SF ALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PSE) 4 08/09

ALA Caltrans STP-T3-3-TCP-SF ALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4 07/08

ALA Caltrans STP-T3-3-TCP-SF ALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4  198,00008/09  198,00008/09  198,000

ALA Dublin CMAQ-T3-1-AQ ALA050082 E. Dublin BART Station Corridor Bike/Ped Enh. (CON) 6  76,00008/09  76,00008/09  76,000

ALA Dublin CMAQ-T3-2-TLC-HIP ALA050082 E. Dublin BART Station Corridor Bike/Ped Enh. (CON) 6  1,459,00008/09  1,459,00008/09  1,459,000

ALA Dublin CMAQ-T3-2-TLC-HIP ALA050083 W. Dublin BART Station Corridor Bike/Ped Enh. (CON) 5  1,052,00008/09  1,052,00008/09  1,052,000

ALA Fremont CMAQ-T3-3-TLC-REG ALA070037 Bay Street Streetscape & Parking Project (CON) 3  1,570,00008/09  1,570,00008/09  1,570,000

ALA Fremont 5322031 CMAQ-T3-1-AQ ALA070050 Mowry Ave Arterial Management (CON) 3  419,00007/08  419,00007/08  419,000

ALA Hayward 5050032 STP-T3-3-LSR-SF ALA050071 Hayward - Various Streets Rehabilitation (CON) 3  776,00007/08 03/27/2008  776,000  776,00007/08  776,000

ALA Hayward 5050033 CMAQ-T3-1-AQ ALA070052 Second Street New Sidewalk Construction (CON) 2  337,00007/08 05/07/2008  337,00007/08  337,000 337,000

ALA Livermore CMAQ-T3-3-TLC-REG ALA070038 Downtown Livermore Pedestrian Transit Connection (CON) 2  1,060,00008/09  1,060,00008/09  1,060,000

ALA Livermore 5053016 CMAQ-T3-3-TLC-REG ALA070038 Downtown Livermore Pedestrian Transit Connection (PE) 2  140,00007/08 11/17/2007  140,00007/08  140,000 140,000

ALA MTC CMAQ-T3-3-TLC-HIP ALA050060 Emeryville - San Pablo/MacArthur Bike/Ped Imps. (CON) 4  128,00008/09  128,00008/09  128,000

ALA MTC CMAQ-T3-3-TLC-HIP ALA070059 Livermore Downtown Pedestrian Improvements (CON) 2  845,00008/09  845,00008/09  845,000

ALA Oakland 5012084 STP-T3-3-LSR-SF ALA050023 Oakland - Various Streets Rehabilitation (CON) 6  2,486,00007/08 04/12/2008  2,486,000  2,486,00007/08  2,486,000

ALA Oakland 5012076 CMAQ-T3-3-TLC-HIP ALA050039 MacArthur Transit Hub Improvement Project (CON) 8  100,00007/08 06/12/2008  100,00007/08  100,000 100,000

ALA Oakland CMAQ-T3-2-TLC-HIP ALA050061 Oakland - Latham & Telegraph Pedestrian Imps. (CON) 5 08/0908/09

ALA Oakland CMAQ-T3-3-TLC-HIP ALA050080 7th Street,W. Oakland Transit Village Improvements (CON) 6  750,00008/09  750,00008/09  750,000

ALA Oakland CMAQ-T3-3-TLC-REG ALA050080 7th Street,W. Oakland Transit Village Improvements (CON) 6  1,580,00008/09  1,580,00008/09  1,580,000

ALA Oakland 5012082 CMAQ-T3-3-TLC-REG ALA050080 7th Street,W. Oakland Transit Village Improvements (PE) 6  320,00007/08 11/06/2007  320,00007/08  320,000 320,000

ALA Oakland CMAQ-T3-2-TLC-HIP ALA070011 Coliseum Gardens Phase 3-66th Avenue Streetscape (CON) 4  1,230,00008/09  1,230,00008/09  1,230,000

ALA Oakland 5012086 CMAQ-T3-1-AQ ALA070039 Oakland Waterfront Bay Trail (CON) 4  46,00007/08 04/17/2008  46,00007/08  46,000 46,000

ALA Oakland 5012086 CMAQ-T3-3-RBP-CO ALA070039 Oakland Waterfront Bay Trail (CON) 4  553,00007/08 04/17/2008  553,00007/08  553,000 553,000

ALA Oakland 5012086 CMAQ-T3-3-TLC-HIP ALA070039 Oakland Waterfront Bay Trail (CON) 4  300,00007/08 07/11/2008  300,00007/08  300,000 300,000

ALA Oakland CMAQ-T3-3-TLC-HIP ALA070057 Fruitvale Ave Streetscape &  Ped. Impovements (CON) 4  2,320,00008/09  2,320,00008/09  2,320,000

ALA Oakland CMAQ-T3-3-TLC-HIP ALA070057 Fruitvale Ave Streetscape &  Ped. Impovements (PE) 4  300,00008/09  300,00008/09  300,000

ALA San Leandro 5041028 STP-T3-3-LSR-SF ALA050069 Washington Ave Rehab: San Lorenzo Crk to I-880 (CON) 3  442,00007/08 05/07/2008  442,000  442,00007/08  442,000
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ALA San Leandro CMAQ-T3-3-RBP-CO ALA050078 Bay Trail Bridge at Oyster Bay Slough (CON) 4  750,00008/09  750,00008/09  750,000

ALA San Leandro 5041030 CMAQ-T3-1-AQ ALA070048 San Leandro ATMS Upgrade (CON) 2  184,00007/08 04/03/2008  184,00007/08  184,000 184,000

ALA Union City STP-T3-3-LSR-SF ALA050070 Union City - Alvarado-Niles Road Rehabilitation (CON) 3  421,00008/09  421,00008/09  421,000

ALA Union City 5354024 STP-T3-3-LSR-SF ALA050070 Union City - Alvarado-Niles Road Rehabilitation (PE) 3  5,00007/08 04/04/2008  5,000  5,00007/08  5,000

ALA Union City 5354025 CMAQ-T3-1-AQ ALA990015 Union City Intermodal Station (CON) 20  124,00007/08 02/06/2008  124,00007/08  124,000 124,000

ALA Union City 5354023 CMAQ-T3-2-TLC-HIP ALA990015 Union City Intermodal Station (CON) 20  1,702,00007/08 01/25/2008  1,702,00007/08  1,702,000 1,702,000

 75,638,765  40,659,760  34,979,005Alameda County Totals  19,709,000  20,950,760 46,561,000 29,077,765
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Contra Costa County

CC BART STP-T3-2-BF CC-030003 Richmond BART Parking Structure (CON) 9  4,320,00008/09  4,320,00008/09  4,320,000

CC CC County 5928080 STP-T3-3-LSR-SF CC-050062 Contra Costa Co.- Stone Valley Road Rehabilitation (CON) 6  451,47007/08 03/21/2008  451,000  451,000  47007/08  451,470

CC CC County 5928078 STP-T3-3-LSR-SF CC-050065 Contra Costa Co. - San Pablo Dam Rd Rehabilitation (CON) 4  520,00007/08 05/07/2008  520,000  520,00007/08  520,000

CC CC County CMAQ-T3-3-TLC-CO CC-990046 Iron Horse Trail Over-crossing at Treat (CON) 8  754,00008/09  754,00008/09  754,000

CC CC County CMAQ-T3-3-TLC-HIP CC-990046 Iron Horse Trail Over-crossing at Treat (CON) 8  2,522,00008/09  2,522,00008/09  2,522,000

CC CCTA 6084138 STP-T3-3-CMA-PL CC-979042 CCTA - CMA Planning Activities (ENV) 16  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

CC CCTA 6084138 STP-T3-3-CMA-PL CC-979042 CCTA - CMA Planning Activities (ENV) 16  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

CC CCTA 6084138 STP-T3-3-CMA-PL CC-979042 CCTA - CMA Planning Activities (ENV) 16  360,00007/08 11/02/2007  360,000  360,00007/08  360,000

CC CCTA 6084138 STP-T3-3-CMA-PL CC-979042 CCTA - CMA Planning Activities (ENV) 16  370,00007/08 11/02/2007  370,000  370,00007/08  370,000

CC CCTA 6084138 STP-T3-3-CMA-PL-TP CC-979042 CCTA - CMA Planning Activities (ENV) 16  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

CC CCTA 6084138 STP-T3-3-CMA-PL-TP CC-979042 CCTA - CMA Planning Activities (ENV) 16  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

CC Concord 5135034 STP-T3-3-LSR-SF CC-050064 Concord - Clayton Road Rehabilitation (CON) 3  540,00007/08 06/05/2008  540,000  540,00007/08  540,000

CC Concord CMAQ-T3-3-RBP-CO CC-070030 Concord Blvd. Gap Closure, Phase 2 (CON) 3  820,00008/09  820,00008/09  820,000

CC Concord CMAQ-T3-3-TLC-REG CC-070083 Monument Blvd & Meadow Ln Pedestrian Improvements (CON) 2  1,200,00008/09  1,200,00008/09  1,200,000

CC El Cerrito 5239011 STP-T3-3-LSR-SF CC-050067 Fairview Dr, Ganges Av & Navallier St Pave Rehab (CON) 4  540,00007/08 03/20/2008  540,000  540,00007/08  540,000

CC El Cerrito CMAQ-T3-3-TLC-CO CC-070074 San Pablo Avenue Streetscape (CON) 3  506,00008/09  506,00008/09  506,000

CC El Cerrito CMAQ-T3-3-TLC-REG CC-070074 San Pablo Avenue Streetscape (CON) 3  1,800,00008/09  1,800,00008/09  1,800,000

CC Lafayette 5404016 STP-T3-3-LSR-SF CC-050063 Lafayette - Mt. Diablo Blvd Rehabilitation (CON) 3  540,00007/08 02/29/2008  540,000  540,00007/08  540,000

CC Martinez 5024021 STP-T3-3-LSR-SF CC-050061 Martinez - Alhambra Avenue Rehabilitation (CON) 4  540,00007/08 06/12/2008  540,000  540,00007/08  540,000

CC Martinez STP-T3-3-LSR-SF CC-050061 Martinez - Alhambra Avenue Rehabilitation (PE) 4 07/08

CC Martinez CMAQ-T3-3-TLC-HIP CC-070085 Martinez - Marina Vista Streetscape (CON) 3  1,600,00008/09  1,600,00008/09  1,600,000

CC Moraga STP-T3-3-LSR-SF CC-050069 Moraga - Moraga Road Rehabilitation (CON) 4  375,00008/09  375,00008/09  375,000

CC Moraga 5415008 STP-T3-3-LSR-SF CC-050069 Moraga - Moraga Road Rehabilitation (PE) 4  165,00007/08 03/08/2008  165,000  165,00007/08  165,000

CC Pinole STP-T3-3-LSR-SF CC-050073 Pinole - Appian Way Rehab: Phase II (CON) 3  540,00008/09  540,00008/09  540,000

CC Pittsburg 5127018 STP-T3-3-LSR-SF CC-050071 Pittsburg - Harbor Street Rehabilitation (CON) 3  540,00007/08 06/05/2008  540,000  540,00007/08  540,000

CC Pleasant Hill 5375018 STP-T3-3-LSR-SF CC-050072 Pleasant Hill - Contra Costa Blvd Rehabilitation (CON) 4  540,00007/08 06/05/2008  540,000  540,00007/08  540,000

CC Richmond CMAQ-T3-3-RBP-CO CC-070066 Central Richmond Greenway (East Segment) (CON) 4  20,00008/09  20,00008/09  20,000

CC Richmond CMAQ-T3-3-TLC-HIP CC-070080 Richmond Downtown Bike & Ped Improvements (CON) 3  1,100,00008/09  1,100,00008/09  1,100,000

CC San Pablo 5303012 STP-T3-3-LSR-SF CC-050066 San Pablo Ave Rehabilitation (CON) 3  328,00007/08 06/21/2008  328,000  328,00007/08  328,000

CC San Ramon 5437017 STP-T3-3-LSR-SF CC-050068 San Ramon Valley Blvd Rehabilitation (CON) 3  540,00007/08 06/05/2008  540,000  540,00007/08  540,000

CC St. Rte. 4 BA CMAQ-T3-3-RBP-CO CC-070067 Mokelumne Trail Bike/Ped Overcrossing (CON) 3  1,520,00008/09  1,520,00008/09  1,520,000

CC Walnut Creek 5225019 STP-T3-3-LSR-SF CC-050060 Walnut Creek - Treat Blvd Rehabilitation (CON) 3  540,00007/08 04/04/2008  540,000  540,00007/08  540,000

 24,161,470  7,084,000  17,077,470Contra Costa County Totals  7,084,000  0 11,842,000 12,319,470
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Marin County

MRN Caltrans 6204043 CMAQ-T3-3-RBP-CO MRN990001 Marin US 101 HOV Gap Closure (CON) 28  880,00008/09 06/13/2008  880,00007/08  880,000 880,000

MRN Caltrans 6204043 CMAQ-T3-3B-EXCH-3842 MRN990001 Marin US 101 HOV Gap Closure (CON) 28  12,500,00008/09 06/13/2008  12,500,00007/08  12,500,000 12,500,000

MRN Fairfax 5277014 CMAQ-T3-3-TLC-CO MRN070005 Fairfax: Center Blvd Streetscape Improvements (CON) 2  320,00007/08 04/12/2008  320,00007/08  320,000 320,000

MRN Marin County 5927038 CMAQ-T3-2-TLC-REG MRN030003 Cal-Park Hill Tunnel Improvements (CON) 8  1,500,00008/09 06/05/2008  1,500,00007/08  1,500,000 1,500,000

MRN San Rafael CMAQ-T3-2-TROC-LIFE MRN070016 San Rafael Canal Street Pedestrian Access (CON) 3  288,00008/09  288,00006/07  288,000

MRN San Rafael 5043029 CMAQ-T3-2-TROC-LIFE MRN070016 San Rafael Canal Street Pedestrian Access (PE) 3  48,00008/09 08/13/2008  48,00006/07  48,000 48,000

MRN TAM 6084138 STP-T3-3-CMA-PL MRN970034 TAM - CMA Planning Activities (ENV) 17  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

MRN TAM 6084138 STP-T3-3-CMA-PL MRN970034 TAM - CMA Planning Activities (ENV) 17  240,00007/08 11/02/2007  240,000  240,00007/08  240,000

MRN TAM 6084138 STP-T3-3-CMA-PL MRN970034 TAM - CMA Planning Activities (ENV) 17  240,00007/08 11/02/2007  240,000  240,00007/08  240,000

MRN TAM 6084138 STP-T3-3-CMA-PL MRN970034 TAM - CMA Planning Activities (ENV) 17  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

MRN TAM 6084138 STP-T3-3-CMA-PL-TP MRN970034 TAM - CMA Planning Activities (ENV) 17  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

MRN TAM 6084138 STP-T3-3-CMA-PL-TP MRN970034 TAM - CMA Planning Activities (ENV) 17  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

 16,586,000  16,298,000  288,000Marin County Totals  1,050,000  15,248,000 15,536,000 1,050,000
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Napa County

NAP American Canyon STP-T3-2-LSR-SF NAP050011 American Canyon - Elliott Street Rehabilitation (CON) 4  48,00008/09  48,00008/09  48,000

NAP American Canyon STP-T3-3-LSR-SF NAP070004 West American Canyon Road Rehabilitation (CON) 2  281,00008/09  281,00008/09  281,000

NAP Caltrans 6204065 STP-T3-2-BF NAP010008 SR 12 (Jamieson Canyon Road) Widening (ENV) 7  1,400,00007/08 03/20/2008  1,400,000  1,400,00007/08  1,400,000

NAP Caltrans 6204065 STP-T3-2-BF NAP010008 SR 12 (Jamieson Canyon Road) Widening (PSE) 7  1,100,00007/08 06/05/2008  1,100,000  1,100,00007/08  1,100,000

NAP NCTPA CMAQ-T3-3-RBP-CO NAP070008 East Avenue Sidewalk Project (CON) 2  284,00008/09  284,00008/09  284,000

NAP Napa STP-T3-3-LSR-SF NAP070003 Napa - Browns Valley Road Rehabilitation (CON) 2  664,00008/09  664,00008/09  664,000

NAP Napa STP-T3-3-LSR-SF NAP070006 Napa - Soscol Avenue Rehabilitation (CON) 2  221,00008/09  221,00008/09  221,000

NAP Napa STP-T3-3-LSR-SF NAP070007 Napa - Imola Road Rehabilitation (CON) 2  574,00008/09  574,00008/09  574,000

NAP Napa Co TA 6084138 STP-T3-3-CMA-PL NAP970004 NCTPA - CMA Planning Activities (ENV) 16  240,00007/08 11/02/2007  240,000  240,00007/08  240,000

NAP Napa Co TA 6084138 STP-T3-3-CMA-PL NAP970004 NCTPA - CMA Planning Activities (ENV) 16  240,00007/08 11/02/2007  240,000  240,00007/08  240,000

NAP Napa Co TA 6084138 STP-T3-3-CMA-PL NAP970004 NCTPA - CMA Planning Activities (ENV) 16  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

NAP Napa Co TA 6084138 STP-T3-3-CMA-PL NAP970004 NCTPA - CMA Planning Activities (ENV) 16  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

NAP Napa Co TA 6084138 STP-T3-3-CMA-PL-TP NAP970004 NCTPA - CMA Planning Activities (ENV) 16  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

NAP Napa Co TA 6084138 STP-T3-3-CMA-PL-TP NAP970004 NCTPA - CMA Planning Activities (ENV) 16  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

NAP Napa County 5921042 STP-T3-3-LSR-SF NAP070005 Deer Park Road Rehabilitation (CON) 2  1,203,41907/08 05/07/2008  1,203,419  1,203,41907/08  1,203,419

NAP Napa County STP-T3-3-LSR-SF NAP070005 Deer Park Road Rehabilitation (CON) 2  46,58108/09  46,58108/09  46,581

 6,872,000  4,753,419  2,118,581Napa County Totals  4,753,419  0 284,000 6,588,000
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REG BAAQMD 6297003 CMAQ-T3-3-AQ MTC990015 Spare the Air Program (PE) 14  1,000,00007/08 03/20/2008  1,000,00007/08  1,000,000 1,000,000

REG BAAQMD 6297003 CMAQ-T3-3-AQ MTC990015 Spare the Air Program (PE) 14  1,000,00007/08 03/20/2008  1,000,00007/08  1,000,000 1,000,000

REG BART 6000033 STP-T3-3-TCP-SF REG050020 BART Car Exchange (Preventive Maintenance) (CON) 6  22,682,00007/08 05/16/2008  22,682,000  22,682,00007/08  22,682,000

REG BART STP-T3-3-TCP-SF REG050020 BART Car Exchange (Preventive Maintenance) (CON) 6  22,683,00008/09  22,683,00008/09  22,683,000

REG GGBHTD 6003036 CMAQ-T3-3-RO MTC99002B TransLink Fare Collection System (CON) 3  2,200,00007/08 08/06/2008  2,200,00007/08  2,200,000 2,200,000

REG MTC 6084082 CMAQ-T3-2-RO MTC030003 Freeway Operations TOS (CON) 11  269,73407/08 07/08/2008  270,000 -26607/08  270,000 269,734

REG MTC 6084126 CMAQ-T3-3-RO MTC030003 Freeway Operations TOS (CON) 11  584,00007/08 03/27/2008  584,00007/08  584,000 584,000

REG MTC 6084082 CMAQ-T3-3-RO MTC030003 Freeway Operations TOS (CON) 11  1,900,00007/08 05/07/2008  1,900,00007/08  1,900,000 1,900,000

REG MTC CMAQ-T3-3-RO MTC030003 Freeway Operations TOS (CON) 11  2,200,00008/09  2,200,00008/09  2,200,000

REG MTC 6084141 CMAQ-T3-3-RO MTC030003 Freeway Operations TOS (CON) 11  1,816,00007/08 03/27/2008  1,816,00007/08  1,816,000 1,816,000

REG MTC STP-T3-2-TLC-PL MTC030005 TLC/HIP Planning Grants (ENV) 7 07/08

REG MTC STP-T3-3-TLC-PL MTC030005 TLC/HIP Planning Grants (ENV) 7 08/09

REG MTC 6084136 CMAQ-T3-3-RO MTC990013 Regional Transportation Marketing (CON) 12  700,00007/08 04/03/2008  700,00007/08  700,000 700,000

REG MTC 6084136 CMAQ-T3-3-RO MTC990013 Regional Transportation Marketing (CON) 12  700,00007/08 11/07/2007  700,00007/08  700,000 700,000

REG MTC 6084131 STP-T3-3-LSR-SF MTC990017 Pavement Mgmt Tech. Assist. Program (PTAP) (CON) 12  800,00007/08 03/12/2008  800,000  800,00007/08  800,000

REG MTC 6084140 STP-T3-3-RO MTC991001 Performance Monitoring (PE) 10  200,00007/08 03/20/2008  200,000  200,00007/08  200,000

REG MTC 6084140 STP-T3-3-RO MTC991001 Performance Monitoring (PE) 10  200,00007/08 03/20/2008  200,000  200,00007/08  200,000

REG MTC STP-T3-3-TLC-PL REG050008 Station Area Planning Program (PE) 5  855,00008/09  855,00008/09  855,000

REG MTC STP-T3-3-TLC-SAP REG050008 Station Area Planning Program (PE) 5  9,200,00008/09  9,200,00008/09  9,200,000

REG MTC 6084132 CMAQ-T3-1-AQ REG050015 TETAP & Signal Timing Program - Part 2 (PE) 3  2,250,00007/08 10/25/2007  2,250,00007/08  2,250,000 2,250,000

REG MTC 6084137 CMAQ-T3-3-RO REG050017 511 Traveler Information (CON) 6  3,700,00007/08 11/06/2007  3,700,00007/08  3,700,000 3,700,000

REG MTC 6084137 CMAQ-T3-3-RO REG050017 511 Traveler Information (CON) 6  1,700,00008/09 05/23/2008  1,700,00007/08  1,700,000 1,700,000

REG MTC 6084137 STP-T3-3-RO REG050017 511 Traveler Information (CON) 6  1,500,00007/08 11/06/2007  1,500,000  1,500,00007/08  1,500,000

REG MTC 6084137 STP-T3-3-RO REG050017 511 Traveler Information (CON) 6  7,000,00008/09 05/23/2008  7,000,000  7,000,00007/08  7,000,000

REG MTC 6084137 STP-T3-3-RO REG050017 511 Traveler Information (CON) 6  1,500,00008/09 05/23/2008  1,500,000  1,500,00007/08  1,500,000

REG MTC 6084137 STP-T3-3-RO REG050017 511 Traveler Information (CON) 6  8,000,00007/08 11/06/2007  8,000,000  8,000,00007/08  8,000,000

REG MTC-SAFE 6084139 CMAQ-T3-3-RO REG050021 Incident Management Program (PE) 4  5,400,00007/08 03/20/2008  5,400,00007/08  5,400,000 5,400,000

REG MTC-SAFE 6084139 CMAQ-T3-3-RO REG050021 Incident Management Program (PE) 4  2,833,00007/08 03/20/2008  2,833,00007/08  2,833,000 2,833,000

REG MTC-SAFE CMAQ-T3-3-RO REG050021 Incident Management Program (PE) 4 07/08

 102,872,734  67,935,000  34,937,734Regional Totals  41,882,000  26,053,000 28,252,734 74,620,000
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San Francisco County

SF Caltrain 6170028 CMAQ-T3-3B-SYS-SFTY-SWAP SF-010028 Caltrain Electrification (PSE) 9  4,000,00007/08 05/12/2008  4,000,00007/08  4,000,000 4,000,000

SF MUNI 6016019 CMAQ-T3-3B-SYS-SFTY-SWAP SF-010037 SF Muni Third St LRT Phase 2 - New Central Subway (PSE) 12  4,000,00008/09 08/06/2008  4,000,00007/08  4,000,000 4,000,000

SF SF County TA 6084138 STP-T3-3-CMA-PL SF-990015 SFCTA - CMA Planning Activities (ENV) 15  290,00007/08 11/02/2007  290,000  290,00007/08  290,000

SF SF County TA 6084138 STP-T3-3-CMA-PL SF-990015 SFCTA - CMA Planning Activities (ENV) 15  280,00007/08 11/02/2007  280,000  280,00007/08  280,000

SF SF County TA 6084138 STP-T3-3-CMA-PL SF-990015 SFCTA - CMA Planning Activities (ENV) 15  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

SF SF County TA 6084138 STP-T3-3-CMA-PL SF-990015 SFCTA - CMA Planning Activities (ENV) 15  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

SF SF County TA 6084138 STP-T3-3-CMA-PL-TP SF-990015 SFCTA - CMA Planning Activities (ENV) 15  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

SF SF County TA 6084138 STP-T3-3-CMA-PL-TP SF-990015 SFCTA - CMA Planning Activities (ENV) 15  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

SF SF DPW 5934139 STP-T3-3-LSR-SF SF-050041 South of Market Various Streets Rehab. (CON) 3  4,860,00007/08 03/27/2008  4,860,000  4,860,00007/08  4,860,000

SF SF DPW CMAQ-T3-3-TLC-REG SF-070031 Valencia Streetscape Improvements (CON) 2  2,600,00008/09  2,600,00008/09  2,600,000

SF SF DPW CMAQ-T3-3-TLC-HIP SF-070032 Leland Avenue Streetscape Improvements (CON) 3  1,640,00008/09  1,640,00008/09  1,640,000

SF SF DPW 5934140 CMAQ-T3-3-TLC-HIP SF-070032 Leland Avenue Streetscape Improvements (PE) 3  410,00007/08 01/17/2008  410,00007/08  410,000 410,000

SF SF DPW CMAQ-T3-3-TLC-HIP SF-070039 Divisadero Streetscape and Ped. Improvements (CON) 3  2,614,00008/09  2,614,00008/09  2,614,000

SF SF DPW 5934142 CMAQ-T3-3-TLC-HIP SF-070039 Divisadero Streetscape and Ped. Improvements (PE) 3  386,00007/08 02/08/2008  386,00007/08  386,000 386,000

SF SF Dept of Park CMAQ-T3-3-RBP-CO SF-070033 Inner Sunset Traffic Calming & Transit Enhancemnt (CON) 3  532,00008/09  532,00008/09  532,000

SF SF Dept of Park 6328012 CMAQ-T3-3-RBP-CO SF-070033 Inner Sunset Traffic Calming & Transit Enhancemnt (PE) 3  102,00007/08 01/17/2008  105,000 -3,00007/08  105,000 102,000

SF SF Dept of Park CMAQ-T3-3-RBP-CO SF-070034 Tenderloin/UN Plaza/Civic Center Ped Improvements (CON) 2  863,00008/09  863,00008/09  863,000

SF SF Dept of Park 6328017 CMAQ-T3-3-RBP-CO SF-070034 Tenderloin/UN Plaza/Civic Center Ped Improvements (PE) 2  371,00007/08 04/04/2008  371,00007/08  371,000 371,000

SF SF Dept of Park CMAQ-T3-3-RBP-CO SF-070035 Golden Gate Park Ped Access Improvements (CON) 3  630,00008/09  630,00008/09  630,000

SF SF Dept of Park 6328018 CMAQ-T3-3-RBP-CO SF-070035 Golden Gate Park Ped Access Improvements (PE) 3  142,00007/08 04/04/2008  142,00007/08  142,000 142,000

SF SF Dept of Park 6328014 CMAQ-T3-3-RBP-CO SF-070036 San Francisco Bicycle Route Improvements (PE) 2  100,00007/08 11/02/2007  100,00007/08  100,000 100,000

 24,390,000  15,514,000  8,876,000San Francisco County Totals  6,000,000  9,514,000 18,390,000 6,000,000
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San Mateo County

SM Belmont STP-T3-2-LSR-SF SM-050011 Belmont - Old County Road Rehabilitation (CON) 5  120,00008/09  120,00008/09  120,000

SM Burlingame 5171015 STP-T3-3-LSR-SF SM-070013 Burlingame - Various Streets Rehabilitation (CON) 2  278,00007/08 04/03/2008  278,000  278,00007/08  278,000

SM CCAG CMAQ-T3-3-RO SM-070037 San Mateo County Traffic Incident Management (PE) 2  367,00008/09  367,00008/09  367,000

SM CCAG CMAQ-T3-2-RO SM-070043 San Mateo County Ramp Metering Study (PE) 2 08/0907/08

SM CCAG 6084138 STP-T3-3-CMA-PL SM-979033 SMCCAG - CMA Planning Activities (ENV) 16  260,00007/08 11/02/2007  260,000  260,00007/08  260,000

SM CCAG 6084138 STP-T3-3-CMA-PL SM-979033 SMCCAG - CMA Planning Activities (ENV) 16  260,00007/08 11/02/2007  260,000  260,00007/08  260,000

SM CCAG 6084138 STP-T3-3-CMA-PL SM-979033 SMCCAG - CMA Planning Activities (ENV) 16  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

SM CCAG 6084138 STP-T3-3-CMA-PL SM-979033 SMCCAG - CMA Planning Activities (ENV) 16  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

SM CCAG 6084138 STP-T3-3-CMA-PL-TP SM-979033 SMCCAG - CMA Planning Activities (ENV) 16  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

SM CCAG 6084138 STP-T3-3-CMA-PL-TP SM-979033 SMCCAG - CMA Planning Activities (ENV) 16  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

SM Colma CMAQ-T3-3-TLC-HIP SM-070042 Colma - 'D' Street Pedestrian Enhancements (CON) 3  250,00008/09  250,00007/08  250,000

SM Daly City CMAQ-T3-2-TLC-HIP SM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  47,00008/09  47,00008/09  47,000

SM Daly City 5196030 CMAQ-T3-2-TLC-HIP SM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (PSE) 8  225,00007/08 05/07/2008  225,00007/08  225,000 225,000

SM Daly City CMAQ-T3-3-RBP-CO SM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  499,00008/09  499,00008/09  499,000

SM Daly City CMAQ-T3-3-TLC-CO SM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  293,00008/09  293,00008/09  293,000

SM Daly City CMAQ-T3-3-TLC-HIP SM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  123,00008/09  123,00008/09  123,000

SM Daly City CMAQ-T3-3-TLC-REG SM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  900,00008/09  900,00008/09  900,000

SM Foster City 5409013 STP-T3-3-LSR-SF SM-070010 Foster City / Shell Boulevard Rehabilitation (CON) 3  477,00007/08 03/27/2008  477,000  477,00007/08  477,000

SM Foster City STP-T3-3-LSR-SF SM-070012 Foster City - Shell Boulevard Rehabilitation (CON) 2 08/0908/09

SM MTC CMAQ-T3-3-TLC-HIP SM-070036 Colma HIP Streetscape & Pedestrian Improvements (CON) 2  842,00008/09  842,00008/09  842,000

SM Menlo Park 5273018 STP-T3-3-LSR-SF SM-070019 Menlo Park - Oak Grove Avenue Rehab (CON) 2  109,00007/08 07/09/2008  109,000  109,00007/08  109,000

SM Millbrae STP-T3-3-LSR-SF SM-070020 Millbrae - Skyline Boulevard Rehabilitation (CON) 2  124,00008/09  124,00008/09  124,000

SM Pacifica 5350014 STP-T3-3-LSR-SF SM-070015 Pacifica - Sharp Park Road Rehabilitation (CON) 2  165,00007/08 07/03/2008  165,000  165,00007/08  165,000

SM Pacifica 5350014 STP-T3-3-LSR-SF SM-070016 Pacifica - Terra Nova Blvd. Rehabilitation (CON) 2  175,00007/08 07/03/2008  175,000  175,00007/08  175,000

SM Pacifica 5350014 STP-T3-3-LSR-SF SM-070017 Pacifica - Oddstad Boulevard Rehabilitation (CON) 2  150,00007/08 07/03/2008  150,000  150,00007/08  150,000

SM Pacifica CMAQ-T3-3-RBP-CO SM-070027 San Pedro Terrace Multi-Purpose Trail (CON) 4  800,00008/09  800,00008/09  800,000

SM Pacifica CMAQ-T3-3-RBP-CO SM-070027 San Pedro Terrace Multi-Purpose Trail (PE) 4  200,00007/08  200,00007/08  200,000

SM Redwood City CMAQ-T3-2-TLC-HIP SM-070001 El Camino Blvd. Streetscape Improvements (CON) 5  8,00008/09  8,00008/09  8,000

SM Redwood City CMAQ-T3-3-TLC-HIP SM-070001 El Camino Blvd. Streetscape Improvements (CON) 5  380,00008/09  380,00008/09  380,000

SM SSF 5177020 CMAQ-T3-2-TLC-HIP SM-050026 San Bruno - S. San Francisco BART Linear Park (CON) 6  305,00007/08 05/16/2008  305,00007/08  305,000 305,000

SM SSF 5177020 CMAQ-T3-3-RBP-CO SM-050026 San Bruno - S. San Francisco BART Linear Park (CON) 6  537,00007/08 05/16/2008  537,00007/08  537,000 537,000

SM SSF 5177020 CMAQ-T3-3-TLC-CO SM-050026 San Bruno - S. San Francisco BART Linear Park (CON) 6  590,00007/08 05/16/2008  590,00007/08  590,000 590,000

SM SSF 5177020 CMAQ-T3-3-TLC-REG SM-050026 San Bruno - S. San Francisco BART Linear Park (CON) 6  970,00007/08 05/16/2008  970,00007/08  970,000 970,000
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San Mateo County

SM San Mateo 5102030 STP-T3-3-LSR-SF SM-070011 San Mateo - Poplar Avenue Rehabilitation (CON) 2  325,00007/08 01/17/2008  325,000  325,00007/08  325,000

SM San Mateo 5102031 STP-T3-3-LSR-SF SM-070018 San Mateo - J. Hart Clinton Rehabilitation (CON) 2  575,00007/08 12/15/2007  575,000  575,00007/08  575,000

SM San Mateo 5102032 CMAQ-T3-3-RBP-CO SM-070026 San Mateo - Delaware Street Improvement (CON) 3  283,00007/08 07/08/2008  283,00007/08  283,000 283,000

SM San Mateo 5102032 CMAQ-T3-3-TLC-CO SM-070026 San Mateo - Delaware Street Improvement (CON) 3  37,00007/08 07/08/2008  37,00007/08  37,000 37,000

SM San Mateo Co 5935041 STP-T3-3-LSR-SF SM-070014 San Mateo County - Bay Road Rehabilitation (CON) 3  250,00007/08 02/29/2008  250,000  250,00007/08  250,000

SM San Mateo Co CMAQ-T3-3-RBP-CO SM-070028 Mirada Surf Coastal  Bike and Pedestrian Trail (CON) 4  181,00008/09  181,00007/08  181,000

SM San Mateo Co CMAQ-T3-3-TLC-HIP SM-070038 Colma - 'F' Street Sidewalk Imps. and Streetscape (CON) 3  231,00008/09  231,00008/09  231,000

SM San Mateo Co 5935049 CMAQ-T3-3-TLC-HIP SM-070038 Colma - 'F' Street Sidewalk Imps. and Streetscape (PE) 3  20,00007/08 05/16/2008  20,00007/08  20,000 20,000

SM San Mateo Co 5935046 CMAQ-T3-3-TLC-HIP SM-070039 Menlo Park - Santa Cruz Avenue Pedestrian Imps. (CON) 4  200,00007/08 06/05/2008  200,00007/08  200,000 200,000

SM San Mateo Co 5935045 CMAQ-T3-3-TLC-HIP SM-070040 Westborough Blvd. Bicycle Lanes Improvements (CON) 2  75,00007/08 07/04/2008  75,00007/08  75,000 75,000

SM San Mateo Co 5935047 CMAQ-T3-3-TLC-HIP SM-070041 Middlefield Rd. and Barney Ave. Lighted Crosswalks (CON) 2  100,00007/08 05/07/2008  100,00007/08  100,000 100,000

SM San Mateo Co CMAQ-T3-3-TLC-HIP SM-070046 Install Permanent  Traffic Calming Advisory Signs (CON) 2  40,00008/09  40,00008/09  40,000

SM San Mateo Co 5935048 CMAQ-T3-3-TLC-HIP SM-070046 Install Permanent  Traffic Calming Advisory Signs (PE) 2  10,00007/08 06/12/2008  10,00007/08  10,000 10,000

 12,351,000  6,946,000  5,405,000San Mateo County Totals  3,594,000  3,352,000 8,513,000 3,838,000
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Santa Clara County

SCL Caltrans STP-T3-2-BF SCL030008  SR 87 Guadalupe Freeway Corridor (CON) 7  1,420,00008/09  1,420,00008/09  1,420,000

SCL Caltrans STP-T3-2-BF SCL030008  SR 87 Guadalupe Freeway Corridor (CON-CT) 7 07/0807/08

SCL Caltrans STP-T3-2-BF SCL030008  SR 87 Guadalupe Freeway Corridor (PSE) 7  60,00008/09  60,00008/09  60,000

SCL Campbell 5306012 STP-T3-3-LSR-SF SCL050067 Campbell - Various Streets Rehabilitation (CON) 4  299,00007/08 04/12/2008  299,000  299,00007/08  299,000

SCL Cupertino 5318023 STP-T3-3-LSR-SF SCL050056 Cupertino - Various Street Rehabilitation (CON) 4  327,00007/08 03/27/2008  327,000  327,00007/08  327,000

SCL Gilroy 5034014 STP-T3-3-LSR-SF SCL050070 Gilroy - Forest Street Rehabilitation (CON) 4  286,00007/08 04/12/2008  286,000  286,00007/08  286,000

SCL Gilroy CMAQ-T3-3-TLC-CO SCL070039 Gilroy 6th Street Streetscape West (CON) 2  459,00008/09  459,00008/09  459,000

SCL Gilroy CMAQ-T3-3-TLC-HIP SCL070043 Gilroy - Railroad Ave. Streetscape (CON) 2  515,00008/09  515,00008/09  515,000

SCL Los Altos Hills 5324003 STP-T3-3-LSR-SF SCL050068 Los Altos Hills - Fremont Road Rehabilitation (CON) 3  178,00007/08 04/12/2008  178,000  178,00007/08  178,000

SCL Los Altos Hills CMAQ-T3-3-RBP-CO SCL070025 Los Altos Hills - El Monte Road Bike/Ped Path (CON) 3  440,00008/09  440,00008/09  440,000

SCL Los Gatos 5067013 STP-T3-3-LSR-SF SCL050029 Los Gatos - Various Streets Rehabilitation (CON) 5  272,00008/09  272,00008/09  272,000

SCL Los Gatos CMAQ-T3-2-RBP-REG SCL050042 SR 9 Bicycle and Pedestrian  Improvements (CON) 6  461,82707/08  461,82708/09  461,827

SCL MTC CMAQ-T3-2-TROC-LIFE SCL070010 Gilroy Pedestrian Enhancement (CON) 4  323,00008/09  323,00008/09  323,000

SCL Milpitas CMAQ-T3-3-TLC-CO SCL070037 So. Abel & So. Main Streetscape Imps. -  Phase 1 (CON) 3  850,00008/09  850,00008/09  850,000

SCL Morgan Hill 5152018 STP-T3-3-LSR-SF SCL050074 Morgan Hill - Main Street Rehabilitation (CON) 3  286,00007/08 03/27/2008  286,000  286,00007/08  286,000

SCL Morgan Hill CMAQ-T3-3-TLC-REG SCL070014 Morgan Hill - Third Street Promenade (CON) 3  1,520,00008/09  1,520,00008/09  1,520,000

SCL Morgan Hill 5152017 CMAQ-T3-1-AQ-SWAP SCL070027 West Little Llagas Creek Trail Phase II (CON) 2  260,00008/09 08/15/2008  260,00007/08  260,000 260,000

SCL Morgan Hill 5152017 CMAQ-T3-3-RBP-CO SCL070027 West Little Llagas Creek Trail Phase II (CON) 2  283,00008/09 08/15/2008  283,00007/08  283,000 283,000

SCL Mountain View 5124023 STP-T3-3-LSR-SF SCL050069 Mountain View - California Street Rehab Phase II (CON) 3  367,00007/08 02/14/2008  367,000  367,00007/08  367,000

SCL San Jose 5005090 STP-T3-3-LSR-SF SCL050028 San Jose - Various Streets Rehabilitation (CON) 8  5,891,00007/08 04/04/2008  5,891,000  5,891,00007/08  5,891,000

SCL San Jose 5005090 STP-T3-3-LSR-SF SCL050028 San Jose - Various Streets Rehabilitation (PE) 8  655,00007/08 11/17/2007  655,000  655,00007/08  655,000

SCL San Jose CMAQ-T3-3-TLC-HIP SCL050061 San Jose State Univ. / Japantown Pedestrian Imps. (CON) 5  1,555,00008/09  1,555,00008/09  1,555,000

SCL San Jose CMAQ-T3-3-RBP-CO SCL070040 San Jose - Jackson Street Pedestrian Imps. (CON) 4  435,00008/09  435,00008/09  435,000

SCL San Jose CMAQ-T3-3-TLC-CO SCL070040 San Jose - Jackson Street Pedestrian Imps. (CON) 4  865,00008/09  865,00008/09  865,000

SCL San Jose 5005064 CMAQ-T3-1A-SYS-TOS SCL991007 Stevens Creek Blvd/Winchester Blvd ITS (CON) 12  286,39607/08 02/14/2008  286,39607/08  286,396 286,396

SCL Santa Clara 5019020 STP-T3-3-LSR-SF SCL050073 Santa Clara - Tasman Dr. and  Homestead Rd. Rehab (CON) 3  653,00007/08 02/14/2008  653,000  653,00007/08  653,000

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050072 Santa Clara Co. - Capitol Expwy. Rehabilitation (CON) 4  743,00008/09  743,00008/09  743,000

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050072 Santa Clara Co. - Capitol Expwy. Rehabilitation (ENV) 4 08/0908/09

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050072 Santa Clara Co. - Capitol Expwy. Rehabilitation (PE) 4  152,00008/09  152,00008/09  152,000

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050075 Santa Clara Co. - Oregon/Page Mill Expwy Rehab (CON) 4  1,044,00008/09  1,044,00008/09  1,044,000

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050075 Santa Clara Co. - Oregon/Page Mill Expwy Rehab (ENV) 4 08/0908/09

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050075 Santa Clara Co. - Oregon/Page Mill Expwy Rehab (PE) 4  212,00008/09  212,00008/09  212,000

SCL Santa Clara Co STP-T3-1A-LSR-SF SCL050076 Santa Clara Co. - Various Non-Expressway Rehab (CON) 5  850,00008/09  850,00008/09  850,000

Page 11 of 14

PTAC - 10/27/08: Item 9



September 23, 2008

Metropolitan Transportation Commission

Fiscal Years: FY 07/08,FY 08/09

STP/CMAQ Obligation Status Report

 Date

Prog

FYCo Sponsor

Federal 

Proj ID Fund Code TIP ID Project Name

Total

Amount

 

Balance

RemainingVer

STP 

Amount

Total  

Amount

CMAQ  

Amount

Appn

FY

Obligation InformationFund Programming Information

CMAQ

Amount

STP

Amount

Santa Clara County

SCL Santa Clara Co 5937115 STP-T3-3-LSR-SF SCL050076 Santa Clara Co. - Various Non-Expressway Rehab (CON) 5  715,00007/08 05/23/2008  715,000  715,00007/08  715,000

SCL Santa Clara Co 5937115 STP-T3-3-LSR-SF SCL050076 Santa Clara Co. - Various Non-Expressway Rehab (CON) 5  136,00008/09 05/23/2008  136,000  136,00007/08  136,000

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050076 Santa Clara Co. - Various Non-Expressway Rehab (PE) 5 07/0807/08

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050076 Santa Clara Co. - Various Non-Expressway Rehab (PE) 5 08/0908/09

SCL Santa Clara Co CMAQ-T3-1-AQ-SWAP SCL070042 San Tomas Bicycle Shoulder Delineation - Phase 2 (CON) 2  34,00008/09  34,00008/09  34,000

SCL Santa Clara Co CMAQ-T3-1-AQ-SWAP SCL070042 San Tomas Bicycle Shoulder Delineation - Phase 2 (CON) 2  216,00008/09  216,00008/09  216,000

SCL Santa Clara Co CMAQ-T3-3-RBP-CO SCL070051 Foothill Expressway Loyola Bridge Bicycle Imp. (CON) 1  320,00008/09  320,00008/09  320,000

SCL Saratoga 5332012 CMAQ-T3-1-AQ-SWAP SCL070026 Saratoga - DeAnza Bike/Ped Trail (CON) 2  1,400,00008/09 08/13/2008  1,400,00007/08  1,400,000 1,400,000

SCL Saratoga CMAQ-T3-3-TLC-CO SCL070038 Saratoga Village Pedestrian Enhancements (CON) 2  425,00008/09  425,00008/09  425,000

SCL Saratoga CMAQ-T3-2-RBP-REG SCL070050 Highway 9 Safety Improvements (PE) 1  462,00007/08  462,00008/09  462,000

SCL Sunnyvale 5213030 STP-T3-3-LSR-SF SCL050027 Sunnyvale - Various Streets Rehabilitation (CON) 6  511,76607/08 07/12/2008  511,766  511,76607/08  511,766

SCL Sunnyvale 5213030 STP-T3-3-LSR-SF SCL050027 Sunnyvale - Various Streets Rehabilitation (CON) 6  530,23408/09  530,23408/09  530,234

SCL Sunnyvale 5213030 STP-T3-3-LSR-SF SCL050027 Sunnyvale - Various Streets Rehabilitation (PSE) 6  142,00007/08 03/27/2008  142,000  142,00007/08  142,000

SCL Sunnyvale CMAQ-T3-3-TLC-CO SCL070036 Sunnyvale-Murphy Ave Streetscape Revitalization (CON) 4  397,00008/09  397,00008/09  397,000

SCL Sunnyvale CMAQ-T3-3-TLC-HIP SCL070036 Sunnyvale-Murphy Ave Streetscape Revitalization (CON) 4  1,300,00008/09  1,300,00008/09  1,300,000

SCL Sunnyvale CMAQ-T3-3-TLC-HIP SCL070036 Sunnyvale-Murphy Ave Streetscape Revitalization (PE) 4 08/09

SCL VTA 6264036 STP-T3-2-BF SCL070041 SR 87 - Branham Lane to Julian Street Landscaping (CON) 2  2,520,00007/08 05/03/2008  2,520,000  2,520,00007/08  2,520,000

SCL VTA 6084138 STP-T3-3-CMA-PL SCL978008 SCVTA - CMA Planning Activities (ENV) 15  630,00007/08 11/02/2007  630,000  630,00007/08  630,000

SCL VTA 6084138 STP-T3-3-CMA-PL SCL978008 SCVTA - CMA Planning Activities (ENV) 15  620,00007/08 11/02/2007  620,000  620,00007/08  620,000

SCL VTA 6084138 STP-T3-3-CMA-PL SCL978008 SCVTA - CMA Planning Activities (ENV) 15  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

SCL VTA 6084138 STP-T3-3-CMA-PL SCL978008 SCVTA - CMA Planning Activities (ENV) 15  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

SCL VTA 6084138 STP-T3-3-CMA-PL-TP SCL978008 SCVTA - CMA Planning Activities (ENV) 15  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

SCL VTA 6084138 STP-T3-3-CMA-PL-TP SCL978008 SCVTA - CMA Planning Activities (ENV) 15  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

SCL VTA 6264038 STP-T3-3-TCP-SF SCL990046 VTA Preventive  Maintenance (CON) 20  1,199,78008/09  1,199,78008/09  1,199,780

SCL VTA 6264038 STP-T3-3-TCP-SF SCL990046 VTA Preventive  Maintenance (CON) 20  5,048,22008/09 09/09/2008  5,048,220  5,048,22007/08  5,048,220

 39,125,223  22,064,382  17,060,841Santa Clara County Totals  19,834,986  2,229,396 12,807,223 26,318,000
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Solano County

SOL Benicia CMAQ-T3-3-RBP-CO SOL070045 State Park Road Bridge Widening (CON) 1  671,00008/09  671,00008/09  671,000

SOL Benicia CMAQ-T3-3-TLC-CO SOL070045 State Park Road Bridge Widening (CON) 1  40,00008/09  40,00008/09  40,000

SOL Dixon CMAQ-T3-3-AQ-SOL SOL070046 SR113 Pedestrian Improvements (CON) 1  90,00008/09  90,00008/09  90,000

SOL Fairfield CMAQ-T3-3-RBP-CO SOL070027 W. Texas St. Gateway Project Phase I & II (CON) 2  85,00008/09  85,00006/07  85,000

SOL Fairfield CMAQ-T2-FY00-CM SOL991068 Fairfield Transportation Center-Phase II (CON) 11  140,00008/09  140,00000/01  140,000

SOL Rio Vista 5099012 STP-T3-3-LSR-SF SOL050052 Rio Vista - Second Street Rehabilitation (CON) 4  77,00007/08 05/02/2008  77,000  77,00007/08  77,000

SOL STA 6084138 STP-T3-2-AQ-SOL-SWAP SOL970033 STA - CMA Planning Activities (ENV) 18  700,00007/08 11/02/2007  700,000  700,00007/08  700,000

SOL STA 6084138 STP-T3-3-CMA-PL SOL970033 STA - CMA Planning Activities (ENV) 18  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

SOL STA 6084138 STP-T3-3-CMA-PL SOL970033 STA - CMA Planning Activities (ENV) 18  240,00007/08 11/02/2007  240,000  240,00007/08  240,000

SOL STA 6084138 STP-T3-3-CMA-PL SOL970033 STA - CMA Planning Activities (ENV) 18  240,00007/08 11/02/2007  240,000  240,00007/08  240,000

SOL STA 6084138 STP-T3-3-CMA-PL SOL970033 STA - CMA Planning Activities (ENV) 18  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

SOL STA 6084138 STP-T3-3-CMA-PL-TP SOL970033 STA - CMA Planning Activities (ENV) 18  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

SOL STA 6084138 STP-T3-3-CMA-PL-TP SOL970033 STA - CMA Planning Activities (ENV) 18  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

SOL Solano County 5923082 CMAQ-T3-3-AQ-SOL SOL050024 Vacaville-Dixon Bicycle Route (CON) 5  127,00007/08 06/03/2008  127,00007/08  127,000 127,000

SOL Solano County CMAQ-T3-3-AQ-SOL SOL050024 Vacaville-Dixon Bicycle Route (CON) 5  337,00008/09  337,00008/09  337,000

SOL Solano County CMAQ-T3-3-TLC-CO SOL050046 Old Town Cordelia Enhancements (CON) 6  500,00008/09  500,00008/09  500,000

SOL Vacaville CMAQ-T3-2-AQ-SOL SOL050013 Vacaville Intermodal Station (CON) 5  900,00008/09  900,00008/09  900,000

SOL Vacaville CMAQ-T3-3-TLC-HIP SOL050013 Vacaville Intermodal Station (CON) 5  2,128,00008/09  2,128,00008/09  2,128,000

SOL Vacaville 5094043 CMAQ-T3-3-AQ-SOL SOL050059 Nob Hill Bike Path (CON) 5  300,00007/08 06/25/2008  300,00007/08  300,000 300,000

SOL Vacaville 5094044 CMAQ-T3-3-AQ-SOL SOL050060 Alternative Fuel Vehicle (AFV) Incentive Program (CON) 5  200,00007/08 04/26/2008  200,00007/08  200,000 200,000

SOL Vacaville 5094046 CMAQ-T3-3-AQ-SOL SOL070026 Ulatis Creek Bike Path (Ulatis to Leisure Town) (PE) 2  37,00007/08 03/27/2008  37,00007/08  37,000 37,000

SOL Vacaville CMAQ-T3-3-AQ-SOL SOL070028 Vacaville Downtown Creekwalk Extension (CON) 2  694,00008/09  694,00008/09  694,000

SOL Vacaville 5094047 CMAQ-T3-3-AQ-SOL SOL070028 Vacaville Downtown Creekwalk Extension (ENV) 2  75,00007/08 03/13/2008  75,00007/08  75,000 75,000

SOL Vacaville CMAQ-T3-3-AQ-SOL SOL070028 Vacaville Downtown Creekwalk Extension (PSE) 2  53,00008/09  53,00008/09  53,000

SOL Vacaville CMAQ-T3-3-AQ-SOL SOL070029 Ulatis Creek Bike Path - Allison to I-80 (ENV) 2  169,00008/09  169,00008/09  169,000

SOL Vacaville CMAQ-T3-2-AQ-SOL SOL070047 Peabody Rd & Marshall Rd Pedestrian Improvements (CON) 1  122,00008/09  122,00008/09  122,000

SOL Vacaville CMAQ-T3-3-AQ-SOL SOL070047 Peabody Rd & Marshall Rd Pedestrian Improvements (CON) 1  28,00008/09  28,00008/09  28,000

SOL Vallejo STP-T3-3-LSR-SF SOL010027 Vallejo - Lemon Street Rehabilitation (CON) 6  672,00008/09  672,00008/09  672,000

SOL Vallejo 5030045 STP-T3-3-LSR-SF SOL010027 Vallejo - Lemon Street Rehabilitation (PE) 6  25,00007/08 03/29/2008  25,000  25,00007/08  25,000

SOL Vallejo CMAQ-T3-2-TLC-HIP SOL050048 Downtown Vallejo Pedestrian Enhancements.- Ph I (CON) 4  580,00008/09  580,00008/09  580,000

 9,800,000  2,591,000  7,209,000Solano County Totals  1,852,000  739,000 7,276,000 2,524,000
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Metropolitan Transportation Commission

Fiscal Years: FY 07/08,FY 08/09
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Sonoma County

SON Cotati 5383006 STP-T3-3-LSR-SF SON050005 Cotati - West Sierra / East Cotati Ave Rehab (CON) 6  150,00007/08 05/31/2008  120,016  120,016  29,98407/08  150,000

SON Cotati STP-T3-3-LSR-SF SON050032 Cotati - Old Redwood Highway South Rehab (CON) 3 08/0908/09

SON Healdsburg CMAQ-T3-3-RBP-CO SON050017 Healdsburg Foss Creek Bicycle/Ped Pathway (PE) 4  149,00008/09  149,00008/09  149,000

SON Healdsburg 5027011 STP-T3-3-LSR-SF SON050033 Healdsburg - Matheson Street Rehabilitation (CON) 3  166,00007/08 05/02/2008  166,000  166,00007/08  166,000

SON MTC CMAQ-T3-3-TLC-HIP SON050025 SMART Regional Bike/Ped Path: Ph. III (CON) 4 08/0908/09

SON Petaluma 5022041 STP-T3-3-LSR-SF SON050030 Petaluma - East Washington and 6th Street Rehab (CON) 3  718,00007/08 05/07/2008  718,000  718,00007/08  718,000

SON Rohnert Park 5379014 CMAQ-T3-3-TLC-CO SON070001 Rohnert Park - City Center Plaza Pedestrian Imps (CON) 2  600,00007/08 05/20/2008  600,00007/08  600,000 600,000

SON Santa Rosa STP-T3-3-LSR-SF SON050036 Santa Rosa - Various Streets Rehabilitation (CON) 3  2,008,00008/09  2,008,00008/09  2,008,000

SON Santa Rosa CMAQ-T3-3-TLC-HIP SON070006 Santa Rosa Courthouse Square Enhancements (CON) 3  434,00008/09  434,00008/09  434,000

SON Santa Rosa 5028045 CMAQ-T3-2-RBP-REG SON070016 Aston Avenue Pathway and traffic signal (CON) 2  487,00008/09 08/09/2008  487,00007/08  487,000 487,000

SON Santa Rosa CMAQ-T3-3-RBP-CO SON070017 Piner Road Pathway/Stony Circle Sidewalk (CON) 2  235,00008/09  235,00008/09  235,000

SON SantaRosa Bus 5028048 CMAQ-T3-3-TLC-REG SON070012 Downtown Transit Mall Connectivity Improvements (CON) 3  850,00007/08 08/06/2008  850,00007/08  850,000 850,000

SON Sebastopol CMAQ-T3-3-RBP-CO SON070015 Street Smart Sebastopol Phase 2 (CON) 2  485,00008/09  485,00008/09  485,000

SON Sebastopol 5123013 CMAQ-T3-3-RBP-CO SON070015 Street Smart Sebastopol Phase 2 (PE) 2  15,00007/08 05/07/2008  15,00007/08  15,000 15,000

SON Son Co TA 6084138 STP-T3-3-CMA-PL SON970081 SCTA - CMA Planning Activities (ENV) 16  240,00007/08 11/02/2007  240,000  240,00007/08  240,000

SON Son Co TA 6084138 STP-T3-3-CMA-PL SON970081 SCTA - CMA Planning Activities (ENV) 16  240,00007/08 11/02/2007  240,000  240,00007/08  240,000

SON Son Co TA 6084138 STP-T3-3-CMA-PL SON970081 SCTA - CMA Planning Activities (ENV) 16  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

SON Son Co TA 6084138 STP-T3-3-CMA-PL SON970081 SCTA - CMA Planning Activities (ENV) 16  135,00007/08 11/02/2007  135,000  135,00007/08  135,000

SON Son Co TA 6084138 STP-T3-3-CMA-PL-TP SON970081 SCTA - CMA Planning Activities (ENV) 16  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

SON Son Co TA 6084138 STP-T3-3-CMA-PL-TP SON970081 SCTA - CMA Planning Activities (ENV) 16  150,00007/08 11/02/2007  150,000  150,00007/08  150,000

SON Sonoma City 5114013 STP-T3-3-LSR-SF SON050029 Sonoma - Andrieux Street Rehabilitation (CON) 3  135,00007/08 04/11/2008  135,000  135,00007/08  135,000

SON Sonoma County CMAQ-T3-3-RBP-CO SON070018 Western Avenue Bike Ped. Project (CON) 2  429,00008/09  429,00008/09  429,000

SON Windsor 5472009 STP-T3-3-LSR-SF SON050028 Windsor - Conde Lane and Hembree Lane Rehab (CON) 3  286,00007/08 06/25/2008  286,000  286,00007/08  286,000

SON Windsor 5472009 STP-T3-3-LSR-SF SON050028 Windsor - Conde Lane and Hembree Lane Rehab (PE) 3  35,00007/08 04/12/2008  35,000  35,00007/08  35,000

SON Windsor CMAQ-T3-3-RBP-CO SON070019 Windsor Road Ped & Bike Gap Closure (CON) 2  308,00008/09  308,00008/09  308,000

 8,540,000  4,462,016  4,077,984Sonoma County Totals  2,510,016  1,952,000 3,992,000 4,548,000

 320,337,192  188,307,577 108,269,421Report grand  80,038,156  132,029,615 153,453,957 166,883,235
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4 MTC ALA050017 ALA AC Transit
AC Transit: Along the Telegraph / 
International Avenue/ E. !4th St. Corridor

System includes Bus Stop and Station 
improvements, bus procurement and other street 
enhancements to implement bus rapid system. 2 35,000,000 $35,000,000

4 MTC ALA010032 ALA ACCMA
San Leandro: I-580 between post mile 33.5 
and 34.6

Construct noise barriers/Sound walls in both 
directions. 2 7,262,000 $7,262,000

4 MTC ALA050018 ALA ACCMA Oakland: Grand/MacArthur Blvd; 

Implement Enhanced Transbay Bus Service by 
providing system engineering analysis, signal 
modification & retiming, revise bus stop locations & 
layouts, & additional corridor improvements.

3 80,000 $80,000 EARMARK-T3-HPP

4 MTC ALA050019 ALA ACCMA
Oakland: I-880 between 16th Ave to 29th 
Ave; Reconfigure Interchange, including new ramps. 3 1,887,000 $1,887,000 EARMARK-T3-HPP

4 MTC ALA050029 ALA ACCMA
Sunol Corridor: I-680 btw SR 84 & SR 237 
(14miles)

Convert the existing HOV Lane to a Combined 
HOT/HOV facility to further encourage ridesharing 
activities. 3 400,000 $400,000 EARMARK-T3-HPP

4 MTC ALA070020 ALA ACCMA
I-580 (TriValley) Corridor: From east of 
Greenville Road to west of Santa Rita Road;

 Construct Eastbound HOV lane. Sub-project of 
TIP ID ALA050006. 2 6,161,000 10,258,000 $16,419,000

4 MTC ALA050009 ALA ACTIA
Castro Valley: I-580/Redwood Rd/Crow 
Canyon/Center St/Grove Way  Reconfigure Interchange. 3 192,000 $192,000 EARMARK-T3-HPP

4 MTC ALA030002 ALA
Alameda 
County

Livermore: On Vasco Road about 1.8 miles 
N. of Livermore to 1.6 miles South of CC 
County line;

Realign roadway, provide standard shoulder 
widths, install median barries @ add truck-climbing 
lanes. (Total length of truck lanes is .9 miles). 3 160,000 $160,000 EARMARK-T3-HPP

4 MTC ALA050035 ALA
Alameda 
County Cherryland, Ashland and Castro Valley:

Sidewalk improvements in the vicinity of Schools 
within unincorporated Alameda County area. 3 3,076,000 $3,076,000

EARMARK-T2-STP115
EARMARK-T3-08-
TCSP
EARMARK-T3-HPP
EARMARK-T3-STP115

4 MTC ALA050072 ALA
Alameda 
County

Castro Valley: On Castro Valley Blvd from 
Foothill Blvd to Stanton Ave:  Rehabilitate roadway. 3 758,000 $758,000

4 MTC ALA070040 ALA
Alameda 
County Alameda County: Along Hampton Road; 

Sidewalk Improvements including new curbs, 
gutters, and other pedestrian improvements. 3 2,999,000 $2,999,000

4 MTC ALA070051 ALA BART Alameda County BART Stations
Purchase and install electronic bicycle lockers at 
five BART Stations. 3 130,000 $130,000

4 MTC ALA050073 ALA Berkeley
Berkeley: On University Avenue from 6th 
Street to San Pablo Avenue;

Reconstruct asphalt concrete pavement, including 
installation of ADA ramps & necessary drainage 
improvements. 3 630,000 $630,000

4 MTC ALA050079 ALA Berkeley Berkeley: On Gilman Avenue at I-80;

Reconfigure interchange providing dual 
roundabout at the entrance & exits from I-80 as 
well as the Eastshore Highway and West Frontage 
Road. 3 950,000 $950,000 EARMARK-T3-HPP

4 MTC ALA050059 ALA Caltrans

Oakland: State Route 13 from Joaquin Miller 
overcrossing to Moraga Avenue 
undercrossing; 

Construct Median landscaping including plant 
establishment (TLC-STP Exchange Project). 3 99,765 $99,765

4 MTC ALA070042 ALA Caltrans
I-880 Corridor: From Marina Blvd in San 
Leandro to Hegenberger in Oakland; 

Construct new SB HOV lanes.
3 198,000 2,781,000 $2,979,000

4 MTC ALA978027 ALA Caltrans
I880 corridor:  I-880 btw Santa Clara Co. line 
& Alvarado-Niles; 

Construct 2 HOV lanes, reconstruct I-880/Warren 
Ave/SR 262 I/C & construct UPRR grade 
separation. 3 4,190,000 $4,190,000

EARMARK-T3-HPP
EARMARK-T3-STP115

4 MTC ALA990013 ALA Caltrans
Near San Leandro: On Rt 238 from Rt 580 to 
Rt 880; 

Widen from 2 to 3 lanes (northbound) and on 
Route 880 add auxiliary lane between 'A' St & Rt 
238 (southbound). 3 735,000 $735,000 EARMARK-T3-HPP

4 MTC B-H970002 ALA Caltrans
San Mateo Hayward Bridge Interchange: At I-
880/SR-92; Reconst Interchange with additional travel Lanes. 3 238,000 $238,000 EARMARK-T3-HPP

4 MTC ALA050082 ALA Dublin Dublin: E. Dublin BART Station corridor; 

Multi-modal improvements including bike/ped & 
transit safety improvements, gateway 
enhancement & other streetscape improvements 
on Dublin Blvd (HIP project). 3 300,000 $300,000 EARMARK-T3-06-STP

4 MTC ALA050082 ALA Dublin Dublin: E. Dublin BART Station corridor; 

Multi-modal improvements including bike/ped & 
transit safety improvements, gateway 
enhancement & other streetscape improvements 
on Dublin Blvd (HIP project). 3 1,535,000 $1,535,000

4 MTC ALA050083 ALA Dublin Dublin: W. Dublin BART Station corridor;

Implementing multi-modal improvements including 
bike/ped & transit safety improvements; traffic 
calming & streetscape enhancements. (HIP 
Program) 3 1,052,000 $1,052,000

MPO/
RTPA  HBP$ HRRR $ SRTS $ HSIP$

Federal Fund Type
Planned 

Quarter* of 
Obligation
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4 MTC ALA070037 ALA Fremont Fremont: On Bay Street; 

Streetscape enhancement for improved pedestrian 
and bicycle access to high volume transit hubs 
(TLC). 3 1,570,000 $1,570,000

4 MTC ALA010013 ALA Livermore
Livermore:  I-580 between 1st Street and  
Vasco Road; 

Construct Eastbound and Westbound auxiliary 
lanes and/or modify I-580/Vasco Road interchange. 
HPP earmark #1218 for $2M 3 200,000 $200,000 EARMARK-T3-HPP

4 MTC ALA070038 ALA Livermore Livermore: Downtown Livermore; 

Create a pedestrian enhancement including, 
landscaping, lighting, signage, art, benches, transit 
information kiosks and other enhancements (TLC). 3 1,060,000 $1,060,000

4 MTC ALA990072 ALA Livermore
Livermore: On I-580 at the extension of Isabel 
Ave (SR 84); 

construct interchange at a new location and 
remove existing partial interchange on I-580 at 
Portola Ave. 3 1,837,000 $1,837,000 EARMARK-T3-HPP

4 MTC ALA050060 ALA MTC
Emeryville: Intersection of San Pablo Ave. 
MacArthur Blvd & Adeline St.; 

Bike/Ped safety & circulation improvements, 
including medians, bulb-outs, wider sidewalks & 
Ped. buffer. (HIP Program). 3 128,000 $128,000

4 MTC ALA070059 ALA MTC Livermore: 
Streetscape improvements to enhance the 
downtown Livermore pedestrian environment. 3 845,000 $845,000

4 MTC ALA010052 ALA Newark
Newark: On Central Ave at the Union Pacific 
Railroad tracks; Construct grade separation. No new lanes. 3 567,000 $567,000 EARMARK-T3-HPP

4 MTC ALA050080 ALA Oakland Oakland: West Oakland BART station; 
Streetscaping and various bike and pedestrian 
access improvements. 3 1,580,000 $1,580,000

4 MTC ALA050080 ALA Oakland Oakland: West Oakland BART station;
Streetscaping and various bike and pedestrian 
access improvements. 3 750,000 $750,000

4 MTC ALA070011 ALA Oakland
Oakland:66th Avenue from San Leandro St. 
to fire station at 1061 66th Ave.;

install street trees, streetlights, corner bulb-outs, 
and colored concrete crosswalks. 3 1,230,000 $1,230,000

4 MTC ALA070057 ALA Oakland
Oakland: Fruitvale Ave from I-880 to 
MacArthur Avenue;

Provide bike/ped & transit improvements including 
bulb-outs, improved street crossings, lighting and 
trees. 3 2,320,000 $2,320,000

4 MTC ALA070057 ALA Oakland
Oakland: Fruitvale Ave from I-880 to 
MacArthur Avenue;

Provide bike/ped & transit improvements including 
bulb-outs, improved street crossings, lighting and 
trees. 3 300,000 $300,000

4 MTC ALA050078 ALA San Leandro San Leandro: Oyster Bay Slough;

Construct a bicycle and pedestrian bridge and 
provide connecting trail to close a critical gap in the 
East Bay section of San Francisco Bay Trail 
System. 3 120,000 $120,000 EARMARK-T3-HPP

4 MTC ALA050078 ALA San Leandro San Leandro: Oyster Bay Slough;

Construct a bicycle and pedestrian bridge and 
provide connecting trail to close a critical gap in the 
East Bay section of San Francisco Bay Trail 
System. 3 750,000 $750,000

4 MTC ALA070014 ALA San Leandro San Leandro: at the I-880/SR 112 (Davis St.); 

Replace overcrossing and widening roadway plus 
ramp, intersection reconfiguration, signal 
improvements and coordination. 3 600,000 $600,000 EARMARK-T3-HPP

4 MTC ALA050070 ALA Union City
Union City: On Alvarado-Niles Rd from I-880 
to Western Avenue; Rehab roadway. 3 421,000 $421,000

4 MTC CC-030003 CC BART Richmond: Richmond BART station
; Construct six (6) level parking structure and an 
additional 120 long-term parking spaces. 2 4,320,000 $4,320,000

4 MTC CC-050030 CC Brentwood
Vasco Rd: From Walnut Blvd to the 
Alameda/Contra Costa County line; 

Road improvements including concrete median, 
pavement widening as necessary and other 
straightening, including Brushy Creek area. 3 496,000 $496,000 EARMARK-T3-STP115

4 MTC CC-010002 CC Caltrans Orinda/Oakland: Caldecott Tunnel SR 24; 
Develop and construct a 2-lane bore north of the 
existing tunnels. 3 1,510,000 $1,510,000 EARMARK-T3-HPP

4 MTC CC-010031 CC CC County

Pittsburg/Bay Point: At the intersection of 
Delta DeAnza Trail and Bailey Rd (north of 
SR4) 

Construct a signalized crossing for 
pedestrians/bicyclists. 3 251,000 $251,000

4 MTC CC-070019 CC CC County
SR 239: Between SR4 in Brentwood and I-
205 in Tracy; Study, design and construct new state route. 3 2,655,900 $2,655,900 EARMARK-T3-TI

4 MTC CC-070019 CC CC County
SR 239: Between SR4 in Brentwood and I-
205 in Tracy; Study, design and construct new state route. 3 6,923,200 $6,923,200 EARMARK-T3-TI

4 MTC CC-070087 CC CC County
In Contra Costa County: San Pablo Ave., Kay 
Rd., & Shamrock Dr.; 

Add approx. 4,000 ft. of new sidewalk along San 
Pablo Ave., Kay Rd., & Shamrock Dr.; Add (7) new 
bus shelters & new landscaping along San Pablo 
Ave. 

3 365,000 $365,000

4 MTC CC-990046 CC CC County
In Contra Costa County near Pleasant Hill:  
Iron Horse Trail Over-crossing at Treat Blvd.

In Contra Costa County near Pleasant Hill:  Iron 
Horse Trail Over-crossing at Treat Blvd. 3 3,276,000 246,000 $3,522,000

4 MTC CC-010009 CC CCTA
Pittsburg/Antioch: SR 4 from Loveridge to 
Somersville;

Widen to 8 lanes (including HOV Lane and median 
for transit)& reconstruct interchanges. 3 29,141,000 $29,141,000

EARMARK-T3-HPP
EARMARK-T3-NCIIP

4 MTC CC-070026 CC Concord
Concord: Commerce Avenue over Pine Creek 
to Waterworld Parkway;  Extend roadway. 3 1,509,536 $1,509,536 EARMARK-T3-HPP

4 MTC CC-070030 CC Concord
Concord: Concord Blvd between Farm 
Bureau Road and Sixth Street; 

Construct a 6-foot wide sidewalk with curb, gutter 
and pavement widening. 3 820,000 $820,000
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4 MTC CC-070083 CC Concord
Concord: Along Monument Blvd and Meadow 
Lane; 

Construct pedestrian improvements  including 
pedestrian level lighting, landscaping, medians and 
sidewalks expansion. 3 1,200,000 1,000,000 $2,200,000

4 MTC CC-050075 CC Danville
Danville: At Camino Tassajara & Crow 
Canyon; 

Street. rehab including signal & drainage work, 
spot sidewalk, curb & gutter improvements & 
improvements for ped/bike facilities. 3 1,160,000 $1,160,000

EARMARK-T3-HPP
EARMARK-T3-TI

4 MTC CC-070033 CC
EB Reg Park 
Dis Contra Costa County: Various County Parks;  Various bicycle and pedestrian trail improvements. 3 120,000 $120,000 EARMARK-T3-HPP

4 MTC CC-070074 CC El Cerrito

El Cerrito: Along San Pablo Avenue (SR 123) 
from the Southern City limit to Northern City 
limit; 

Development of pedestrian, transit stop, and 
streetscape improvements (TLC). 3 1,800,000 $1,800,000

4 MTC CC-070074 CC El Cerrito

El Cerrito: Along San Pablo Avenue (SR 123) 
from the Southern City limit to Northern City 
limit; 

Development of pedestrian, transit stop, and 
streetscape improvements (TLC). 3 506,000 $506,000

4 MTC CC-070086 CC Hercules

In Hercules: Hercules Intermodal Transit 
Center & addit. access from Bayfront Blvd & 
John Muir Pkwy.

In Hercules: Bridge will create a bike/ped link to the 
Hercules Intermodal Transit Center & addit. access 
from Bayfront Blvd & John Muir Pkwy. 3 775,000 $775,000

4 MTC CC-070085 CC Martinez Martinez: On Marina Vista Ave;

Add bicycle lane, pedestrian crossings, bulbouts, 
brick sidewalks, pedestrian scale streetlights and 
street trees (TLC). 3 1,600,000 127,000 $1,727,000

4 MTC CC-050069 CC Moraga
Moraga: On Moraga Rd from Lafayette-
Moraga Town limits to Buckingham Drive;  Rehabilitate roadway. 3 375,000 $375,000

4 MTC CC-050073 CC Pinole
Pinole: On Appian Way between Tara Hills 
Dr. and Marlesta Drive; Pavement Rehabilitation. 3 540,000 $540,000

4 MTC CC-070084 CC Pittsburg
Pittsburg: Bailey Road/BART/Maylard Road 
area; 

Pedestrian crossing improvements to BART station 
including sidewalk widening, security lighting. 3 989,000 $989,000

4 MTC CC-050076 CC Richmond Richmond: At I-80/Central Ave Interchange; 
Modifications and reconfiguration to interchange to 
ease traffic congestion. 3 820,000 $820,000 EARMARK-T3-HPP

4 MTC CC-070066 CC Richmond
Richmond: from Carlson Blvd to I-80 along 
abandoned railroad property.

Construct Class I Bicycle Trail (eastern segment) 
from Carlson Blvd to I-80 along abandoned railroad 
property. 3 20,000 $20,000

4 MTC CC-070080 CC Richmond
Richmond: On Nevin Avenue, Barrett Ave & 
other downtown Richmond areas; 

Construct ped. count-down signals, sidewalk 
improvements, bike lanes, mid-block lighted 
crossing and landscaping (TLC). 3 1,100,000 $1,100,000

4 MTC CC-070067 CC St. Rte. 4 BA
Brentwood:  near the Mokelumne Trail at the 
SR4 Bypass

Construct a pedestrian and bicycle overcrossing 
near the Mokelumne Trail at the SR4 Bypass or on 
it. 3 1,520,000 $1,520,000

4 MTC CC-050031 CC Walnut Creek
Walnut Creek: N. Side of Ygnacio Valley Rd 
btw Marchbanks Drive (West) & Ygnacio Ct;

Widen sidewalk to better accommodate pedestrian 
and bicycle traffic. 3 794,000 $794,000 EARMARK-T2-STP115

4 MTC MRN070014 MRN Fairfax Fairfax: 

Construct infrastructure, network planning, & 
educational programs to ascertain whether 
bicycling and walking can result in greater share of 
overall trips and reduce SOV usage. 3 110,000 $110,000 EARMARK-T3-NMTPP

4 MTC MRN050018 MRN GGBHTD SF/Marin County: Golden Gate Bridge;

Seismic retrofit of the Golden Gate Bridge - 
construction of suspension span, south pier and 
fender. 3 59,061,000 37,500,000 $96,561,000 EARMARK-T3-HBP

4 MTC MRN970016 MRN GGBHTD
San Francisco /Marin Counties: Golden Gate 
Bridge;

Seismic retrofit of the Golden Gate Bridge - 
construction on north and south approach viaducts, 
and Ft. Point Arch. 3 8,272,000 $8,272,000 EARMARK-T3-HPP

4 MTC MRN070015 MRN Larkspur Larkspur: 

Construct infrastructure, network planning, & 
educational programs to ascertain whether 
bicycling and walking can result in greater share of 
overall trips and reduce SOV usage. 3 916,844 $916,844 EARMARK-T3-NMTPP

4 MTC MRN010006 MRN Marin County Marin: Tennessee Valley Bridge; 
Reconstruct bridge no additional travel lanes. (Also 
See MRN990028 for PSE & ENV). 3 508,824 $508,824 EARMARK-T2-HP

4 MTC MRN050033 MRN Marin County Marin County; Various locations; 

Lump sum Non-motorized Transportation Pilot 
Program. Project is consistent with 40 CFR Part 
93.126, 127, 128, Exempt Tables 2 & 3. 3 7,327,700 $7,327,700 EARMARK-T3-NMTPP

4 MTC MRN050033 MRN Marin County Marin County; Various locations;

Lump sum Non-motorized Transportation Pilot 
Program. Project is consistent with 40 CFR Part 
93.126, 127, 128, Exempt Tables 2 & 3. 3 50,000 $50,000 EARMARK-T3-NMTPP

4 MTC MRN070020 MRN Mill Valley Mill Valley: 

Construct infrastructure, network planning, & 
educational programs to ascertain whether 
bicycling and walking can result in great share of 
overall trips and reduce SOV usage. 3 836,230 $836,230 EARMARK-T3-NMTPP

4 MTC MRN070011 MRN Novato Novato: 

Construct infrastructure, network planning, & 
educational programs to ascertain whether 
bicycling and walking can result in greater share of 
overall trips and reduce SOV usage. 3 1,400,000 $1,400,000 EARMARK-T3-NMTPP
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4 MTC MRN070013 MRN Ross Ross: 

Construct infrastructure, network planning, & 
educational programs to ascertain whether 
bicycling and walking can result in greater share of 
overall trips and reduce SOV usage. 3 170,000 $170,000 EARMARK-T3-NMTPP

4 MTC MRN070010 MRN San Anselmo San Anselmo: 

Construct infrastructure, network planning, & 
educational programs to ascertain whether 
bicycling and walking can result in greater share of 
overall trips and reduce SOV usage. 3 255,000 $255,000 EARMARK-T3-NMTPP

4 MTC MRN070009 MRN San Rafael San Rafael: 

Construct infrastructure, network planning, & 
educational programs to ascertain whether 
bicycling and walking can result in greater share of 
overall trips and reduce SOV usage. 3 1,090,000 $1,090,000 EARMARK-T3-NMTPP

4 MTC MRN070016 MRN San Rafael San Rafael: On Canal Street; 

Ped access & safety improvements at 4 
intersections along Canal St. Improvements 
includes lighting, crosswalk, various types of 
pedestrians signs, lane markings. 3 288,000 $288,000

4 MTC MRN070012 MRN Sausalito Sausalito: 

Construct infrastructure, network planning, & 
educational programs to ascertain whether 
bicycling and walking can result in greater share of 
overall trips and reduce SOV usage. 3 484,000 $484,000 EARMARK-T3-NMTPP

4 MTC MRN050034 MRN TAM

Marin and Sonoma Counties: From SR 37 in 
Novato to Old Redwood Highway in 
Petaluma; 

Convert expressway to freeway and widen to 6 
lanes for HOV lanes. 3 17,397,000 $17,397,000

EARMARK-T2-STP115
EARMARK-T3-HPP-
2444
EARMARK-T3-HPP-
3763

4 MTC MRN070003 MRN TAM

Marin County: Along US 101 from north of 
Atherton Avenue to south of Petaluma River 
bridge; Construct bicycle-pedestrian facility. 3 425,000 $425,000 EARMARK-T3-HPP

4 MTC MRN070021 MRN Tiburon Tiburon: 

Construct infrastructure, network planning, and 
educational programs to ascertain whether 
bicycling and walking can result in greater share of 
overall trips and reduce SOV usage. 3 297,500 $297,500 EARMARK-T3-NMTPP

4 MTC NAP050011 NAP
American 
Canyon

American Canyon: Elliott Street from 
Donaldson South to the City limits; Rehabilitate roadway. 3 48,000 $48,000

4 MTC NAP070002 NAP
American 
Canyon

American Canyon: Wetlands Edge Road 
segment of the Bay Trail; Construction bike/ped trail. 3 735,000 $735,000 EARMARK-T3-HPP

4 MTC NAP070004 NAP
American 
Canyon

American Canyon: West American Canyon 
Road from SR 29 to Elliott Drive;  Rehabilitate roadway. 3 281,000 $281,000

4 MTC NAP070003 NAP Napa
Napa: On Browns Valley Road from Patrick to 
Austin; Rehabilitate Roadway. 3 664,000 $664,000

4 MTC NAP070006 NAP Napa
Napa: On Soscol Avenue from north of 
LaHoma to south of Pueblo; Rehabilitate roadway. 3 221,000 $221,000

4 MTC NAP070007 NAP Napa
Napa: On Imola Road from Soscol to east of 
Patton Avenue; Rehabilitate roadway. 3 574,000 $574,000

4 MTC NAP070005 NAP Napa County
Napa County: Deer Park Road from the 
Silverado Trail to Howell Mountain Road. Rehabilitate roadway. 3 46,581 $46,581

4 MTC NAP070008 NAP NCTPA
Napa City: East Avenue: From Clark Street to 
Alta Heights Elementary School. 

Construct a continuous sidewalk and extend the 
existing 958ft of sidewalk by 1,683ft 3 284,000 183,000 $467,000

4 MTC REG050020 REG BART BART: 

Preventive maintenance program, including 
maintenance of rail cars and other system 
components in exchange for local funds to the 
BART car replacement reserve. 2 22,683,000 $22,683,000

4 MTC REG070009 REG Caltrans Regionwide: 

Safety Improvements to improve significant 
reduction in traffic fatilities and serious injuries. 
Project is consistent with 40 CFR Part 93.126, 127, 
128, Exempt Tables 2 & 3. 3 3,682,000 $3,682,000

4 MTC MTC030003 REG MTC San Francisco Bay Area:

Replace and upgrade TMC and TOS equipment 
and develop a comprehensive plan to guide next 
generation of freeway investment to improve 
system efficiencies 1 2,200,000 $2,200,000

4 MTC REG050008 REG MTC Regional:

Provide grants to local jurisdictions to develop 
plans for their transit stations in order to help 
increase transit ridership. 1 10,055,000 $10,055,000

4 MTC SCL030008 SCL Caltrans
In San Jose: On SR-87 from Julian St to route 
101;

 Landscaping along new corridor improvements 
(Also see SCL990041). 3 60,000 $60,000

4 MTC SCL030008 SCL Caltrans
In San Jose: On SR-87 from Julian St to route 
101;

 Landscaping along new corridor improvements 
(Also see SCL990041). 3 1,420,000 $1,420,000

4 MTC SCL070022 SCL Campbell
Campbell: East Campbell Ave from Railroad 
Ave to Union Ave;

 Reconfiguring intersection,  widen the bridge over 
Los Gatos Creek, install bike lanes where feasible 
plus landscaping, streetscaping & public art. 3 1,200,000 $1,200,000
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4 MTC SCL070039 SCL Gilroy
Gilroy: On 6th St. btw Eigleberry & Monterey 
St.;

 Streetscape enhancements including decorative 
sidewalks, curb bulbouts, pedestrian lighting, 
banners, shade trees, bike racks & street furniture. 3 459,000 $459,000

4 MTC SCL070043 SCL Gilroy Gilroy: Railroad Ave,
Streetscape improvements to enhance the 
pedestrian environment. 3 515,000 $515,000

4 MTC SCL070025 SCL Los Altos Hills
Los Altos Hills: on El Monte Road between 
Moody Road and Stonebrook Drive. Construct multi-use trail 3 440,000 $440,000

4 MTC SCL050029 SCL Los Gatos
Los Gatos: Various MTS roadways within City 
Limits; 

Rehab and overlay roadway. Project is consistent 
with 40 CFR Part 93.126, 127, 128, Exempt Tables 
2 & 3. 3 272,000 $272,000

4 MTC SCL050042 SCL Los Gatos SR 9 through Monte Sereno, Los Gatos and Sa

Bike/Ped safety improvements including new bike 
lanes and shoulder widening for improved mobility 
for non-motorized public. 3 461,827 $461,827

4 MTC SCL070037 SCL Milpitas
In Milpitas:  On S. Abel & S. Main Streets btw 
Great Mall Parkway & Montague Expressway;

 implement roadway infrastructure, bike/ped, public 
transit and streetscape improvements. 3 850,000 $850,000

4 MTC SCL070014 SCL Morgan Hill Morgan Hill: On Third Street; 

Streetscape improvements including, wide 
sidewalks, bicycle lanes, decorative paving at 
intersections, pedestrian scaled lighting, street 
furniture (TLC). 3 1,520,000 $1,520,000

4 MTC SCL070010 SCL MTC Gilroy: Along Miller Sough; 
Construct sidewalks and a pedestrian bridge 
(Lifeline). 3 323,000 $323,000

4 MTC SCL050091 SCL Palo Alto Palo Alto: Citywide;

traffic signal upgrades requiring the installation of 
hardware and software at 9 major intersections in 
Palo Alto. 3 286,000 $286,000 EARMARK-T3-HPP

4 MTC SCL050039 SCL San Jose San Jose: Almaden Expressway
Prepare construction documents and 
environmental review for bridge project. 3 492,000 $492,000 EARMARK-T3-STP115

4 MTC SCL050061 SCL San Jose San Jose: Within the Hensley Historic District; 
Construct pedestrian improvements including 
street trees, lighting, etc. (HIP/TLC project). 3 1,555,000 $1,555,000

4 MTC SCL050079 SCL San Jose
San Jose:  Transportation Incident 
Management Center:

 Construct subregional
hub for traffic management activities including 
arterial traffic, incident
management and travel information.  HPP#2017. 

3 1,280,000 $1,280,000 EARMARK-T3-HPP

4 MTC SCL050081 SCL San Jose San Jose: From I-880 to Gold Street; 

Construct 6mile trail including safety enhancement 
and improvements.
HPP# 1943 3 4,342,000 $4,342,000

4 MTC SCL050082 SCL San Jose
San Jose: Near Gold Street to the existing 
San Tomas Aquino Creek Trail;

 Preparation of CNST and ENVR documents for 
1.2 miles of commuter/transportation trail, 
pedestrian bridge, and under-crossings with safety 
and enhancement improvements. HPP # 2084 3 80,000 $80,000 EARMARK-T3-HPP

4 MTC SCL050083 SCL San Jose San Jose: from Highway 237 to Story Road;

Master plan, design and construction of 9.8 miles 
transportation trail, including safety and 
improvements. 3 2,356,000 $2,356,000 EARMARK-T3-HPP

4 MTC SCL070040 SCL San Jose
San Jose: On Jackson Street between 1st & 
4th Streets: 

Construct pedestrian-oriented improvements 
including decorative sidewalks, bulbouts, lighting, 
banners, shade trees, bike racks & street furniture. 3 1,300,000 $1,300,000

4 MTC SCL050072 SCL Santa Clara Co
San Jose: On Capitol Expressway between 
SR 87 and Seven Trees Blvd; Minor repair of any failed roadway areas. 3 743,000 $743,000

4 MTC SCL050072 SCL Santa Clara Co
San Jose: On Capitol Expressway between 
SR 87 and Seven Trees Blvd; Minor repair of any failed roadway areas. 3 152,000 $152,000

4 MTC SCL050075 SCL Santa Clara Co
Santa Clara County: Oregon/Page Mill 
Expressway between I-280 and US 101;  Minor repair of any failed roadway. 3 1,044,000 $1,044,000

4 MTC SCL050075 SCL Santa Clara Co
Santa Clara County: Oregon/Page Mill 
Expressway between I-280 and US 101;  Minor repair of any failed roadway. 3 212,000 $212,000

4 MTC SCL050076 SCL Santa Clara Co
Santa Clara County: Various non-expressway 
roadways; 

Rehabilitation of pavement on various federal-aid 
eligible arterial/collectors. 3 850,000 $850,000

4 MTC SCL050080 SCL Santa Clara Co
Santa Clara County; On the Oregon-page Mill 
Exwy btw US 101 and SR 82; 

Traffic improvements including traffic signal 
upgrade, optimizing timing plans & bike and ped 
facilities. 3 2,940,000 $2,940,000 EARMARK-T3-HPP

4 MTC SCL070005 SCL Santa Clara Co
San Jose: On Almaden Expressway btw 
Branham Lane and Blossom Hill Road;

Various improvement including adding northbound 
and southbound auxiliary lanes. 3 2,572,000 $2,572,000 EARMARK-T3-HPP

4 MTC SCL070007 SCL Santa Clara Co
Campbell: On San Tomas Express Way and 
Hamilton Ave;

Add 2nd add a 2nd left-turn lane in the 
northbound, westbound, and eastbound directions 
& adaptive traffic control system. 3 1,176,000 $1,176,000 EARMARK-T3-HPP

4 MTC SCL070042 SCL Santa Clara Co
In Campbell: Along San Tomas Expressway 
and Camden Avenue.

Stripe bicycle delineation along San Tomas 
Expressway and Camden Avenue. 3 250,000 $250,000

4 MTC SCL070051 SCL Santa Clara Co Foothill Expressway, Under Loyola Bridge Bike Improvement Under Loyola Bridge 3 320,000 $320,000
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4 MTC SCL070038 SCL Saratoga Saratoga: Downtown;

Bike/Ped enhancements including street crossing 
improvements minor sidewalk repair, bike racks, 
bus shelters and othe enhanced pedestrian travel 
routes to bus stops. 3 425,000 $425,000

4 MTC SCL070050 SCL Saratoga Highway 9
Install pedestrian pathways on one side of Highway 
9 3 900,000 $900,000

4 MTC SCL070050 SCL Saratoga Highway 9 
Install pedestrian pathways on one side of Highway 
9 3 462,000 $462,000

4 MTC SCL050027 SCL Sunnyvale
Sunnyvale: Mary Avenue, Fair Oaks Ave, 
Hollenbeck Ave, & Kifer Rd; 

Rehab and overlay four MTS streets.  Project is 
consistent with 40 CFR Part 93.126, 127, 128, 
Exempt Tables 2 & 3. 3 530,234 $530,234

4 MTC SCL070036 SCL Sunnyvale
n Sunnyvale: On Murphy btw Evelyn & 
Washington; 

Streetscape & intersection improvements including 
sidewalk modification, street furnture, lighting, 
crosswalk paving, signage etc. 3 1,697,000 $1,697,000

4 MTC SCL010019 SCL VTA San Jose: I-880@Coleman; 

Reconst. Coleman Ave. bridge & realign, reconst. 
all ramps accessing I-880; add new direct 
connector ramp to SB I-880 from Airport & Newhall 
plus landscaping (Garvee SCL030012). 3 977,000 $977,000 EARMARK-T2-STP115

4 MTC SCL010040 SCL VTA SR-152/SR-156: WB SR-152 to SB-SR-156;
 Construct a flyover and other improvements at the 
interchange. HPP earmark Nos. 1759 & 1793 3 2,384,000 $2,384,000 EARMARK-T3-HPP

4 MTC SCL070002 SCL VTA
San Jose: At the I-280/I-880/Stevens Creek 
Boulevard Interchange; 

interchange improvements including a braided 
ramp to separate the merge & weave movements. 
HPP Earmarks #1367 ($9.6M) and #3785 ($3M) 3 2,917,000 $2,917,000 EARMARK-T3-HPP

4 MTC SCL070019 SCL VTA
San Jose: South of Blossom Hill Rd at 
Monterey Hwy;

Construct a pedestrian overcrossing over 
Monterey Hwy and UPRR Tracks, including 
sidewalk and fencing. 3 500,000 $500,000 EARMARK-T3-STP112

4 MTC SCL070019 SCL VTA
San Jose: South of Blossom Hill Rd at 
Monterey Hwy; 

Construct a pedestrian overcrossing over Monterey 
Hwy and UPRR Tracks, including sidewalk and 
fencing. 3 1,980,000 $1,980,000 EARMARK-T3-STP112

4 MTC SCL990046 SCL VTA SCVTA: Preventive Maintenance of agency''s fleet. 3 1,199,780 $1,199,780

4 MTC SCL990053 SCL VTA SCVTA: 

Operating assistance for the Guaranteed Ride 
Home program; provide trip planning, training of 
caseworkers and other transportation related 
services. 3 297,000 $297,000 EARMARK-T3-06-STP

4 MTC SF-050043 SF MTC City and County of San Francisco;

Expand car sharing services to serve low and 
moderate-income neighborhoods (Project is Con 
Phase Only). 3 320,000 $320,000 EARMARK-T3-HPP

4 MTC SF-070030 SF MUNI
San Francisco: On the US 101 and US 1 
corridors;

Install new communications network and 
advanced traffic signal control systems. 3 4,164,000 $4,164,000 EARMARK-T3-HPP

4 MTC SF-050045 SF Natl Park Svc San Francisco: Golden Gate Natl Parks; 

Rehabilitate trails and sites along the Coastal Trail 
and connectors in the Golden Gate National 
Recreation Area Implementing Agency is G.G. 
Natl. Parks Conservancy. 3 1,000,000 $1,000,000 EARMARK-T3-HPP

4 MTC SF-050045 SF Natl Park Svc San Francisco: Golden Gate Natl Parks;

Rehabilitate trails and sites along the Coastal Trail 
and connectors in the Golden Gate National 
Recreation Area Implementing Agency is G.G. 
Natl. Parks Conservancy. 3 2,718,000 $2,718,000 EARMARK-T3-HPP

4 MTC SF-050045 SF Natl Park Svc San Francisco: Golden Gate Natl Parks;

Rehabilitate trails and sites along the Coastal Trail 
and connectors in the Golden Gate National 
Recreation Area Implementing Agency is G.G. 
Natl. Parks Conservancy. 3 1,000,000 $1,000,000 EARMARK-T3-HPP

4 MTC SF-010007 SF Port of SF
San Francisco: Over Islais Creek at Southern 
terminus of Illinois Street;

Construct new intermodal bridge for freight traffic 
including bike lanes and ped sidewalk 
improvements. HPP # 3541 3 3,020,000 $3,020,000 EARMARK-T3-HPP

4 MTC SF-991030 SF SF County TA

San Francisco: US 101 (Doyle Drive) from 
Lombard Street/Richardson Avenue to Route 
1 Interchange; Replace/rehabilitate roadway. 3 950,000 $950,000 EARMARK-T3-HPP

4 MTC SF-991030 SF SF County TA

San Francisco: US 101 (Doyle Drive) from 
Lombard Street/Richardson Avenue to Route 
1 Interchange; Replace/rehabilitate roadway. 3 7,450,000 $7,450,000 EARMARK-T3-HPP

4 MTC SF-070033 SF
SF Dept of 
Park

Area bounded by 4th Avenue, Moraga Street, 
9th Avenue and Lincoln Way: 

Improve access and safety for pedestrians, 
cyclists, transit users and motorists. 3 532,000 343,000 $875,000

4 MTC SF-070034 SF
SF Dept of 
Park

San Francisco: In the Tenderloin on 7th, 
Leavenworth, McAllister, Golden Gate and 
Jones Streets; Pedestrian and transit access amenities. 3 863,000 $863,000

4 MTC SF-070035 SF
SF Dept of 
Park San Francisco-Golden Gate Park; 

Bike/Ped safety & access improvements, incl. 
pathway, bulbouts, upgraded curbs, ramps, audible 
signals & traffic signals. 3 630,000 $630,000
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4 MTC SF-050042 SF SF DPW San Francisco: Citywide; 
Implement street improvement Program, including 
greening,streetscape and sidewalk reconstruction. 3 3,444,000 $3,444,000 EARMARK-T3-HPP

4 MTC SF-050042 SF SF DPW San Francisco: Citywide; 
Implement street improvement Program, including 
greening,streetscape and sidewalk reconstruction. 3 891,000 $891,000 EARMARK-T3-HPP

4 MTC SF-070025 SF SF DPW
In San Francisco:  Along the 19th Avenue 
Corridor; 

Streetscape improvements including landscaping 
at key intersections, medians, tree and shrub 
planting, pedestrian bulb-outs, and public art. 3 861,000 $861,000 EARMARK-T3-06-STP

4 MTC SF-070025 SF SF DPW
In San Francisco:  Along the 19th Avenue 
Corridor; 

Streetscape improvements including landscaping 
at key intersections, medians, tree and shrub 
planting, pedestrian bulb-outs, and public art. 3 129,000 $129,000 EARMARK-T3-06-STP

4 MTC SF-070031 SF SF DPW In San Francisco: Along Valencia Street. 

Streetscape improvements including; sidewalk 
widening, bulb-outs, street tree planting, site 
furnishings, pedestrian lighting, art elements. 3 2,600,000 1,500,000 $4,100,000

4 MTC SF-070032 SF SF DPW San Francisco: On Leland Ave; 

Pedestrian improvements including streetscape, 
traffic calming improvements, corner bulb-outs, 
street furniture, lighting, paving and crosswalk 
improvements (TLC). 3 1,640,000 1,735,000 $3,375,000

4 MTC SF-070039 SF SF DPW
San Francisco: On Divisadero between 
Waller and Geary; 

Streetscape improvements including bulb-
outs,street trees, pedestrian lighting & crosswalk 
enhancements. 3 2,614,000 $2,614,000

4 MTC SF-010015 SF TBJPA San Francisco: Transbay Transit Center; 
Replacement and expansion of the terminal at the 
present site. 3 5,400,000 $5,400,000 EARMARK-T3-PNRS

4 MTC SM-050011 SM Belmont
Belmont: Old County Road between Ralston 
Avenue and the County of San Mateo limits; Rehabilitate and overlay roadway. 3 120,000 $120,000

4 MTC SM-070005 SM Belmont
Belmont: Between Hiller St. and the Belmont 
Sports Complex Conference Center; 

Construct a 2,448'' bicycle/pedestrian bridge, 
including bike path approaches and ramps. 3 2,793,000 $2,793,000 EARMARK-T3-HPP

4 MTC SM-010031 SM Caltrans

Cities of San Mateo & Millbrae: Route 101 
from 3rd Ave. in San Mateo to Millbrae 
Avenue in Millbrae; 

Construct new Auxiliary Lanes, reconstruct 
overcrossing & install ramp meters. 3 2,831,000 $2,831,000 EARMARK-T3-HPP

4 MTC SM-070029 SM CCAG East Palo Alto: Dumbarton Bridge at US 101; 

Study of connection between the Dumbarton 
Bridge and Highway 101. SAFETEA Earmark HPP 
#3062 ($400K) 3 378,000 $378,000 EARMARK-T3-HPP

4 MTC SM-070037 SM CCAG In San Mateo County:

Implement traffic incident management strategies 
by deploying Intelligent Transportation System 
(ITS) elements. 3 367,000 $367,000

4 MTC SM-070042 SM Colma

Colma: D Street Pedestrian Enhancement 
Project Sterling Park Residential to El Camino 
Real and the Colma BART Station.

Pedestrian Enhancement Project Sterling Park 
Residential to El Camino Real and the Colma 
BART Station. 3 250,000 $250,000

4 MTC SM-050046 SM Daly City

Daly City: Corner of Mission St. & John Daly 
Blvd & on Mission St. from John Daly Blvd to 
Alp St.: 

Construct transit & ped improvements including 
crossing & real time transit info (TLC/HIP). 3 1,862,000 $1,862,000

4 MTC SM-050019 SM East Palo Alto
East Palo Alto: Bay Road Street btw 
University Ave and Clark/Illinois; 

Rehab roadway including landscaping & sidewalk 
improvements, and Traffic Calming. 3 607,000 $607,000 EARMARK-T3-HPP

4 MTC SM-070004 SM East Palo Alto

E. Palo Alto: On Bay Rd btw University & 
Fordham (Ph II) & btw Clarke/Illinois & Cooley 
Landing Ph. III; 

Improvements including resurface, streetscape, 
bike lanes, & other improvements. HPP #706 
(remainder programmed in SM050019) 3 3,853,000 $3,853,000 EARMARK-T3-HPP

4 MTC SM-070004 SM East Palo Alto

E. Palo Alto: On Bay Rd btw University & 
Fordham (Ph II) & btw Clarke/Illinois & Cooley 
Landing Ph. III; 

Improvements including resurface, streetscape, 
bike lanes, & other improvements. HPP #706 
(remainder programmed in SM050019) 3 141,000 $141,000 EARMARK-T3-HPP

4 MTC SM-070004 SM East Palo Alto

E. Palo Alto: On Bay Rd btw University & 
Fordham (Ph II) & btw Clarke/Illinois & Cooley 
Landing Ph. III; 

Improvements including resurface, streetscape, 
bike lanes, & other improvements. HPP #706 
(remainder programmed in SM050019) 3 141,000 $141,000 EARMARK-T3-HPP

4 MTC SM-070004 SM East Palo Alto

E. Palo Alto: On Bay Rd btw University & 
Fordham (Ph II) & btw Clarke/Illinois & Cooley 
Landing Ph. III;

Improvements including resurface, streetscape, 
bike lanes, & other improvements. HPP #706 
(remainder programmed in SM050019) 3 282,000 $282,000 EARMARK-T3-HPP

4 MTC SM-070006 SM East Palo Alto
E. Palo Alto: On University Ave across US 
101 btw Woodland Ave and Donahoe St; Construct Bike Lane. HPP #3769 3 1,587,000 $1,587,000 EARMARK-T3-HPP

4 MTC SM-070006 SM East Palo Alto
E. Palo Alto: On University Ave across US 
101 btw Woodland Ave and Donahoe St; Construct Bike Lane. HPP #3769 3 60,000 $60,000 EARMARK-T3-HPP

4 MTC SM-070006 SM East Palo Alto
E. Palo Alto: On University Ave across US 
101 btw Woodland Ave and Donahoe St; Construct Bike Lane. HPP #3769 3 60,000 $60,000 EARMARK-T3-HPP

4 MTC SM-070006 SM East Palo Alto
E. Palo Alto: On University Ave across US 
101 btw Woodland Ave and Donahoe St;  Construct Bike Lane. HPP #3769 3 120,000 $120,000 EARMARK-T3-HPP

4 MTC SM-070006 SM East Palo Alto
E. Palo Alto: On University Ave across US 
101 btw Woodland Ave and Donahoe St; Construct Bike Lane. HPP #3769 3 60,000 $60,000 EARMARK-T3-HPP
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4 MTC SM-070007 SM East Palo Alto E. Palo Alto: On Bay Rd; 

Realign Purdue Ave to provide a secondary access 
to the Ravenswood Redevelopment Area from 
University Ave & Dumbarton Bridge. 3 4,761,000 $4,761,000 EARMARK-T3-HPP

4 MTC SM-050053 SM Millbrae
Millbrae: Across US 101 north of and adjacent 
to the existing Millbrae Avenue bridge; 

Construct a new 10-ft wide Class 1 mixed-use 
bike/ped overcrossing. 3 469,000 $469,000 EARMARK-T3-HPP

4 MTC SM-070036 SM MTC Colma: Near the BART station; 

Pedestrian and streetscape improvements 
including sidewalk expansion, lighting, & other 
pedestrian amenitities enhancing access to public 
transit. 3 842,000 $842,000

4 MTC SM-050052 SM Pacifica
Pacifica: On State Route 1 at San Pedro 
Creek; 

Replace bridge and roadway approaches within 
Caltrans right of way. No new travel lanes. 3 2,297,000 $2,297,000 EARMARK-T3-HPP

4 MTC SM-070027 SM Pacifica Pacifica: San Pedro Terrace; 

Construct a combination of mostly Class 1 and 
Class 3 multi-use bike trail including pavement, 
shoulders graded and paved and a pedestrian 
bridge structure for safe passage over San Pedro 
Creek.� 3 800,000 $800,000

4 MTC SM-070027 SM Pacifica Pacifica: San Pedro Terrace; 

Construct a combination of mostly Class 1 and 
Class 3 multi-use bike trail including pavement, 
shoulders graded and paved and a pedestrian 
bridge structure for safe passage over San Pedro 
Creek.� 3 200,000 $200,000

4 MTC SM-070001 SM Redwood City Redwood City: Downtown; 

Streetscape improvements including crosswalks, 
sidewalk and additional lighting enhancements to 
the pedestrian route (HIP project). 3 388,000 $388,000

4 MTC SM-050051 SM SamTrans El Camino Real Corridor:

Ped. & transit facility enhancements, streetscape 
improvements including medians, wider sidewalks, 
bike routes & improved linkages to transit hubs & 
downtown. 3 2,356,000 $2,356,000 EARMARK-T3-HPP

4 MTC SM-070031 SM San Bruno
San Bruno: Along El Camino Real & along 
San Bruno Ave;

Install or upgrade landscaping and add irrigation 
systems in the medians plus other beautification 
enhancements. 3 779,000 $779,000

4 MTC SM-070028 SM San Mateo Co
San Mateo County: Near El Granada from 
Magellan Rd north to Coronado Rd; 

Construct approx 1/2 mile of Class I multi-use bike 
trail. 3 181,000 $181,000

4 MTC SM-070038 SM San Mateo Co
Town of Colma: F street from El Camino Real 
to Town of Colma limits; Streetscape improvement project.  3 231,000 $231,000

4 MTC SM-070046 SM San Mateo Co
San Mateo Highlands: On Bunker Hill Drive 
and Polhemus Road; 

Enhance pedestrian safety by installing permanent 
traffic calming speed feedback signs. 3 40,000 $40,000

4 MTC SOL070045 SOL Benicia
State Park Road Overcrossing and  between 
Columbus and the Benicia State Park

Increase width of State Park Road Overcrossing 
and complete a Class I path between Columbus 
and the Benicia State Park to accommodate 
pedestrians and bicyclists

3 1,351,000 320,000 $1,671,000

4 MTC SOL070046 SOL Dixon Intersection of SR113 and C Street

Build pedestrian enhancements to the intersection 
of SR113 and C Street

3 90,000 $90,000

4 MTC SOL030002 SOL Fairfield Fairfield: Capitol Corridor; 

Construct train station with passenger platforms, 
pedestrian undercrossing, highway overcrossing, 
park and ride lot, and other station facilities. 3 754,000 $754,000 EARMARK-T2-STP115

4 MTC SOL050055 SOL Fairfield Fairfield: On Texas Street corridor between Sta
Various street enhancements including ramps, 
signs, ped crosswalks & landscape. 3 350,000 $350,000

4 MTC SOL070027 SOL Fairfield
Fairfield: Along West Texas St. between 
Penn Ave and Oliver Rd.; 

Improvements including sidewalks, landscaping 
and related streetscape improvements. 3 85,000 $85,000

4 MTC SOL991068 SOL Fairfield Fairfield: Fairfield Transit Center; 

Construct approximately 600 automobile parking 
spaces and multi-use trail on W. Texas St. 
Adjacent to FST. 3 140,000 $140,000

4 MTC SOL070019 SOL Rio Vista Rio Vista: 
Adopt a new Street Sign standard and replace all 
the existing signs. 3 112,000 $112,000 EARMARK-T3-HPP

4 MTC SOL050024 SOL Solano County

Vacaville & Dixon; On both sides of Pitt 
School Road from West A Street to Hawkins 
Road; 

Construct Class 2 bicycle lanes.
3 337,000 $337,000

4 MTC SOL050046 SOL Solano County
Cordelia: On Cordelia Rd from Lopes Road to 
Pittman Road; 

Transportation enhancement improvements 
including pedestrian paths, benches etc. 3 500,000 $500,000

4 MTC SOL050061 SOL Solano County
Near Vallejo: Btw SR 37 & Carquinez Bridge 
and over I-80 on Turner Road; 

Conduct study to determine the feasibility of 
constructing HOV lanes & overcrossing over I-80. 
PSE, PE and Env. Phase only. 3 420,000 $420,000 EARMARK-T3-HPP

4 MTC SOL070012 SOL Solano County Cordelia Hill: 
Transportation enhancements including upgrade of 
pedestrian and bicycle corridors. 3 2,030,000 $2,030,000 EARMARK-T3-HPP

4 MTC SOL050031 SOL STA
Suisun City/Fairfield: From I-80/I-680/SR12 
(Redtop) to Putah Creek; 

Construct HOV lanes and install ramp metering 
equipment. 3 3,335,000 $3,335,000 EARMARK-T3-HPP
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Local Fed. Earmark Federal $
Authorizati

on Date
District TIP ID County Agency Project Location Project Scope / Description RSTP $ CMAQ $ STIP(TE)$ Funds $ Total Obligation (dd/mm/yy) Remarks Staff

MPO/
RTPA  HBP$ HRRR $ SRTS $ HSIP$

Federal Fund Type
Planned 

Quarter* of 
Obligation

4 MTC SOL070048 SOL STA
Fairfield: Vanden Road by Travis Air Force 
Base;

 Widen roadway to standard lane width, including 
shoulder and other safety improvements. No new 
travel lanes (HPP earmark #3220) 3 445,424 $445,424 EARMARK-T3-HPP

4 MTC SOL990004 SOL STA
Fairfield: On Jepson Parkway btw Walters Wy 
& Cement Hill Rd.; 

Construct  integrated and continuous 4 Ln 
Roadway (Jepson Parkway Project). 3 383,100 $383,100 EARMARK-T2-DEMO

4 MTC SOL991066 SOL STA
Eastern Solano Air Basin (Sacramento Valley 
Air Basin - Solano/ Napa Commuter Info)

Encourage ridesharing activities within the Eastern 
Solano County Region. 3 195,000 $195,000

4 MTC SOL050013 SOL Vacaville Vacaville: Vacaville Intermodal Station;
Construct Express Bus Intermodal Facilities 
including parking facilities. 3 3,028,000 $3,028,000

4 MTC SOL050057 SOL Vacaville
Vacaville: At Gateway of Jepson Parkway at I-
80 & Leisure Town Road.

Vacaville: Art sculptures at Gateway of Jepson 
Parkway at I-80 & Leisure Town Road. 3 120,000 $120,000

4 MTC SOL070028 SOL Vacaville
Vacaville: Along Ulatis Creek, east to 
McClellan St.

.Downtown Creekwalk Extension; Extend existing 
creekwalk along Ulatis Creek, east to McClellan St. 3 694,000 $694,000

4 MTC SOL070028 SOL Vacaville
Vacaville: Along Ulatis Creek, east to 
McClellan St.

.Downtown Creekwalk Extension; Extend existing 
creekwalk along Ulatis Creek, east to McClellan St. 3 53,000 $53,000

4 MTC SOL070029 SOL Vacaville
Vacaville: Ulatis Creek Bike Path from Allison 
Drive to I-80; Construct Class 1 bike path. 3 169,000 $169,000

4 MTC SOL070047 SOL Vacaville
Northwest corner of Peabody and Marshall 
Roads.

Build pedestrian enhancements to the north-west 
corner of Peabody and Marshall Roads.

3 150,000 $150,000

4 MTC SOL010027 SOL Vallejo
Vallejo: Lemon Street between Sonoma Blvd. 
and Curtola Parkway;  Rehabilitate pavement. 3 672,000 $672,000

4 MTC SOL050048 SOL Vallejo Vallejo: Downtown Vallejo Sq.; 

Ped Enhancements including traffic calming, re-
stripping, diagonal on-street parking, decorative 
lighting, Brick pavers, street furniture, art, improved 
signs (HIP Project). 3 580,000 $580,000

4 MTC SON050017 SON Healdsburg Healdsburg: The Foss Creek Pathway; 
Construct 4.1 mile long Class 1 and Class II bicycle 
and pedestrian facility.  3 149,000 $149,000

4 MTC SON070013 SON NBFS SW Sonoma County; Port Sonoma;

Construct multi-modal transit facility linking Ferry 
service to passenger rail, bus service, and auto 
traffic (Env. Phase Only). 3 5,000,000 $5,000,000 EARMARK-T3-MFI

4 MTC SON050036 SON Santa Rosa
Santa Rosa: On various roads within City 
limits;  Rehabilitate and overlay roadways. 3 2,008,000 $2,008,000

4 MTC SON070006 SON Santa Rosa Santa Rosa: Courthouse Square; 
Off-Site Improvements and gateway streetscape 
improvements (TLC Project). 3 1,000,000 $1,000,000

4 MTC SON070006 SON Santa Rosa Santa Rosa: Courthouse Square;
Off-Site Improvements and gateway streetscape 
improvements (TLC Project). 3 434,000 $434,000

4 MTC SON070017 SON Santa Rosa
In Santa Rosa: On Piner Road: btwn Marlow 
Rd. & Fulton Rd; Install partway infill's & a sidewalk on Stony Circle. 3 235,000 $235,000

4 MTC SON070015 SON Sebastopol

Sebastopol: 3 intersections including in 
Healdsburg Avenue (SR 116)/Murphy 
Avenue, N. Main /Analy & Bodega/High St; 

Ped. improvements including curbs, colored 
crosswalk & activated flashing beacon. 3 485,000 $485,000

4 MTC SON010019 SON Son Co TA

Santa Rosa-Windsor: US 101 btw Steele 
Lane in Santa Rosa and Windsor River Road 
in Windsor; 

Widen from 4 to 6 lanes for High Occupancy 
Vehicle (HOV) lanes. 3 5,144,000 $5,144,000 EARMARK-T3-HPP

4 MTC SON070004 SON Son Co TA

Marin and Sonoma Counties:  From SR37 in 
Novato to Old Redwood Highway in 
Petaluma; 

Convert expressway to freeway and widen to 6 
lanes for HOV lanes. 3 425,000 $425,000 EARMARK-T3-HPP

4 MTC SON070018 SON
Sonoma 
County

In Sonoma County: Western Ave. betw. 
Windsor Drive & Chileno Valley Rd.; 

Shoulder widening incl. construction of drainage 
facilities & overlay existing concrete roadbed. 3 429,000 $429,000

4 MTC SON070005 SON Windsor Windsor: Old Redwood Highway; 

Ped Linkages project will construct sidewalk and 
streetscape, pathway and crossing enhancements 
(TLC Project). 3 270,000 $270,000

4 MTC SON070019 SON Windsor
Town of Windsor - Intersection of Windsor 
Road at Jaguar Way: 

Complete gaps in the bicycle and ped facilities on 
Windsor Road.  3 308,000 $308,000
Totals $58,459,360 $73,834,827 $59,061,000 $5,202,000 $0 $0 $10,933,000 $245,465,258 $452,955,445
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