
 

TO: Partnership Technical Advisory Committee DATE: December 15, 2008 

FR: Marcella Aranda   

RE: FY 2008-09 STP/CMAQ Obligation Status 

Background 
AB 1012 (Chapter 783, Statutes of 1999 - Torlakson) established strict timely use of funds and 
project delivery requirements for transportation projects. Under AB 1012, Surface Transportation 
Program (STP) and Congestion Mitigation Air Quality Improvement (CMAQ) funds must be 
obligated within three years of the apportionment. The obligation requirement applies to the 
aggregate programmed amounts of STP and CMAQ amounts for a given fiscal year. Funds not 
obligated by the deadline are lost to the region. Furthermore, Obligation Authority (OA) is 
assigned to the STP/CMAQ apportionments on an annual basis. Regional OA not used by May 1 
of each year is made available to other regions on a first-come first-served basis, with any 
remaining OA not used by the end of each federal fiscal year taken by the state; with no guarantee 
the funds will be returned. 
 
In addition to the state requirements, MTC’s regional project delivery policy (MTC Resolution 
3606) requires the obligation of STP and CMAQ funds on a project-by-project basis for 
established regional deadlines that are earlier than those required by AB 1012. This is to ensure 
that no funds are lost to the region due to missed state and federal requirements and to facilitate 
project delivery. Funds not obligated by the regional deadlines are returned to MTC for 
reprogramming within the region. 
 
On November 21, 2008, MTC submitted the required FY 2008-09 annual obligation plan to 
Caltrans. This plan identified over 118 STP/CMAQ projects totaling $166.8 million in 
committed STP/CMAQ obligations for FY 2008-09. As of December 2, 2008, $13.2 million or 
7.9% of the STP/CMAQ funds have been obligated. The obligations by fund source are 
summarized below. 
 
STP/CMAQ Obligation Status for FY 2008-09 

 
Fund Source 

FY 2008-09 
Obligation Plan 
(as submitted) 

Obligations 
through 

December 2, 2008 

 
 

% 
Balance 

Remaining 

 
 

% 
    
 

STP $58,459,360 $12,218,743 20.9 % $46,240,617 79.1 %
 

CMAQ $108,373,000 $963,000  .9 % $107,410,000 99.1 %
 

Total 
 

$166,832,360 $13,181,743 7.9 %
 

$153,650,617 92.1 %
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FY 2008-09 Obligation Status 
MTC staff continuously monitors the delivery of STP/CMAQ funded projects, and has been 
informing members of the Bay Area Partnership on a regular basis of the project delivery 
requirements and pending deadlines. Sponsors with regional STP/CMAQ funds programmed in 
FY 2008-09 of the federal TIP are required to submit the obligation/ transfer request to Caltrans 
by February 1, 2009, and to receive obligation (an E-76 / federal authorization to proceed) by 
April 30, 2009. Sponsors should continue to work with their Caltrans Local Assistance Engineer 
to conduct field reviews and obligate their funds as soon as possible.   
 
Attached is a listing of the STP/CMAQ funds programmed in FY 2008-09 and must be 
submitted to Caltrans Local Assistance by February 1, 2009, and obligated by April 30, 2009. 
Funds that do not meet these deadlines are subject to reprogramming. 
 
Attachment 
 A – FY 2008-09 STP/CMAQ Obligation Status Report, December 2, 2008 
 
J:\COMMITTE\Partnership\Partnership PDWG\_2008 PDWG\08 PDWG Memos\12_December\03a_0_STP-CMAQ_Oblig_Monitoring Memo.doc 
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December 02, 2008

Metropolitan Transportation Commission

Fiscal Years: FY 08/09

STP/CMAQ Obligation Status Report

 Date

Prog

FYCo Sponsor

Federal 

Proj ID Fund Code TIP ID Project Name

Total

Amount

 

Balance

RemainingVer

STP 

Amount

Total  

Amount

CMAQ  

Amount

Appn

FY

Obligation InformationFund Programming Information

CMAQ

Amount

STP

Amount

Alameda County

ALA ACCMA STP-T3-3-TCP-SF ALA010032 I-580 San Leandro Estudillo Noise Barrier (CON) 10  7,262,00008/09  7,262,00008/09  7,262,000

ALA ACCMA CMAQ-T3-1-AQ ALA070020 I-580 (TriValley) Corridor - EB HOV Lane (CON) 6  161,00008/09  161,00008/09  161,000

ALA ACCMA CMAQ-T3-3B-SYS-SFTY-SWAP ALA070020 I-580 (TriValley) Corridor - EB HOV Lane (CON) 6  6,000,00008/09  6,000,00008/09  6,000,000

ALA ACCMA CMAQ-T3-1-AQ ALA991084 I-680 Sunol Grade - Alameda SB HOV Final Phase (CON) 13 08/0908/09

ALA Alameda County STP-T3-3-LSR-SF ALA050072 Alameda County - Castro Valley Blvd Rehabilitation (CON) 5  758,00008/09  758,00008/09  758,000

ALA Alameda County CMAQ-T3-1-AQ ALA070040 Hampton Rd Streetscape Improvements (CON) 4  257,00008/09  257,00008/09  257,000

ALA Alameda County CMAQ-T3-1-TROC-LIFE ALA070040 Hampton Rd Streetscape Improvements (CON) 4  159,00008/09  159,00008/09  159,000

ALA Alameda County CMAQ-T3-2-TROC-LIFE ALA070040 Hampton Rd Streetscape Improvements (CON) 4  1,841,00008/09  1,841,00008/09  1,841,000

ALA Alameda County CMAQ-T3-2-TROC-LIFE ALA070040 Hampton Rd Streetscape Improvements (ROW) 4 08/09

ALA Alameda County CMAQ-T3-3-RBP-CO ALA070040 Hampton Rd Streetscape Improvements (CON) 4  742,00008/09  742,00008/09  742,000

ALA BART 6000037 CMAQ-T3-3-TLC-HIP ALA050065 Ed Roberts Campus (CON) 8  544,00008/09 09/03/2008  544,00007/08  544,000 544,000

ALA BART 6000037 CMAQ-T3-3-TLC-REG ALA050065 Ed Roberts Campus (CON) 8  2,000,00008/09 09/03/2008  2,000,00007/08  2,000,000 2,000,000

ALA BART 6000037 CMAQ-T3-3B-TROC ALA050065 Ed Roberts Campus (CON) 8  4,500,00008/09 09/03/2008  4,500,00007/08  4,500,000 4,500,000

ALA BART 6000037 CMAQ-T3-1-TROC-LIFE ALA070034 Ashby BART Station/Ed Roberts Campus (CON) 2  1,386,00008/09 09/03/2008  1,385,760  24007/08  1,385,760 1,386,000

ALA BART CMAQ-T3-1-AQ ALA070051 BART Station Electronic Bike Lockers, Ph. 2 (CON) 2  130,00008/09  130,00008/09  130,000

ALA Berkeley STP-T3-3-LSR-SF ALA050073 Berkeley - University Ave Rehabilitation (CON) 4  630,00008/09  630,00008/09  630,000

ALA Caltrans 6204063 STP-T3-2-TLC-SAP ALA050059 SR 13 Median Landscaping (CON) 4  99,76508/09  99,76508/09  99,765

ALA Caltrans CMAQ-T3-1-AQ ALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4  24,00008/09  24,00008/09  24,000

ALA Caltrans CMAQ-T3-3B-SYS-SFTY-SWAP ALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4  2,757,00008/09  2,757,00008/09  2,757,000

ALA Caltrans STP-T3-2-TCP-SF ALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PSE) 4 08/09

ALA Caltrans STP-T3-3-TCP-SF ALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4  198,00008/09  198,00008/09  198,000

ALA Dublin CMAQ-T3-1-AQ ALA050082 E. Dublin BART Station Corridor Bike/Ped Enh. (CON) 6  76,00008/09  76,00008/09  76,000

ALA Dublin CMAQ-T3-2-TLC-HIP ALA050082 E. Dublin BART Station Corridor Bike/Ped Enh. (CON) 6  1,459,00008/09  1,459,00008/09  1,459,000

ALA Dublin CMAQ-T3-2-TLC-HIP ALA050083 W. Dublin BART Station Corridor Bike/Ped Enh. (CON) 5  1,052,00008/09  1,052,00008/09  1,052,000

ALA Fremont CMAQ-T3-3-TLC-REG ALA070037 Bay Street Streetscape & Parking Project (CON) 3  1,570,00008/09  1,570,00008/09  1,570,000

ALA Livermore CMAQ-T3-3-TLC-REG ALA070038 Downtown Livermore Pedestrian Transit Connection (CON) 2  1,060,00008/09  1,060,00008/09  1,060,000

ALA MTC CMAQ-T3-3-TLC-HIP ALA050060 Emeryville - San Pablo/MacArthur Bike/Ped Imps. (CON) 4  128,00008/09  128,00008/09  128,000

ALA MTC CMAQ-T3-3-TLC-HIP ALA070059 Livermore Downtown Pedestrian Improvements (CON) 2  845,00008/09  845,00008/09  845,000

ALA Oakland CMAQ-T3-2-TLC-HIP ALA050061 Oakland - Latham & Telegraph Pedestrian Imps. (CON) 5 08/0908/09

ALA Oakland CMAQ-T3-3-TLC-HIP ALA050080 7th Street,W. Oakland Transit Village Improvements (CON) 6  750,00008/09  750,00008/09  750,000

ALA Oakland CMAQ-T3-3-TLC-REG ALA050080 7th Street,W. Oakland Transit Village Improvements (CON) 6  1,580,00008/09  1,580,00008/09  1,580,000

ALA Oakland CMAQ-T3-2-TLC-HIP ALA070011 Coliseum Gardens Phase 3-66th Avenue Streetscape (CON) 4  1,230,00008/09  1,230,00008/09  1,230,000
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Metropolitan Transportation Commission

Fiscal Years: FY 08/09

STP/CMAQ Obligation Status Report
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Alameda County

ALA Oakland CMAQ-T3-3-TLC-HIP ALA070057 Fruitvale Ave Streetscape &  Ped. Impovements (CON) 4  2,320,00008/09  2,320,00008/09  2,320,000

ALA Oakland CMAQ-T3-3-TLC-HIP ALA070057 Fruitvale Ave Streetscape &  Ped. Impovements (PE) 4  300,00008/09  300,00008/09  300,000

ALA San Leandro CMAQ-T3-3-RBP-CO ALA050078 Bay Trail Bridge at Oyster Bay Slough (CON) 4  750,00008/09  750,00008/09  750,000

ALA Union City STP-T3-3-LSR-SF ALA050070 Union City - Alvarado-Niles Road Rehabilitation (CON) 3  421,00008/09  421,00008/09  421,000

 42,989,765  8,429,760  34,560,005Alameda County Totals  0  8,429,760 33,621,000 9,368,765
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Metropolitan Transportation Commission
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STP/CMAQ Obligation Status Report
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Contra Costa County

CC BART STP-T3-2-BF CC-030003 Richmond BART Parking Structure (CON) 9  4,320,00008/09  4,320,00008/09  4,320,000

CC CC County CMAQ-T3-3-RBP-CO CC-990046 Iron Horse Trail Over-crossing at Treat (CON) 9  1,520,00008/09  1,520,00008/09  1,520,000

CC CC County CMAQ-T3-3-TLC-CO CC-990046 Iron Horse Trail Over-crossing at Treat (CON) 9  754,00008/09  754,00008/09  754,000

CC CC County CMAQ-T3-3-TLC-HIP CC-990046 Iron Horse Trail Over-crossing at Treat (CON) 9  2,522,00008/09  2,522,00008/09  2,522,000

CC Concord CMAQ-T3-3-RBP-CO CC-070030 Concord Blvd. Gap Closure, Phase 2 (CON) 3  820,00008/09  820,00008/09  820,000

CC Concord CMAQ-T3-3-TLC-REG CC-070083 Monument Blvd & Meadow Ln Pedestrian Improvements (CON) 2  1,200,00008/09  1,200,00008/09  1,200,000

CC El Cerrito CMAQ-T3-3-TLC-CO CC-070074 San Pablo Avenue Streetscape (CON) 3  506,00008/09  506,00008/09  506,000

CC El Cerrito CMAQ-T3-3-TLC-REG CC-070074 San Pablo Avenue Streetscape (CON) 3  1,800,00008/09  1,800,00008/09  1,800,000

CC Martinez CMAQ-T3-3-TLC-HIP CC-070085 Martinez - Marina Vista Streetscape (CON) 3  1,600,00008/09  1,600,00008/09  1,600,000

CC Moraga STP-T3-3-LSR-SF CC-050069 Moraga - Moraga Road Rehabilitation (CON) 4  375,00008/09  375,00008/09  375,000

CC Pinole STP-T3-3-LSR-SF CC-050073 Pinole - Appian Way Rehab: Phase II (CON) 3  540,00008/09  540,00008/09  540,000

CC Richmond CMAQ-T3-3-RBP-CO CC-070066 Central Richmond Greenway (East Segment) (CON) 4  20,00008/09  20,00008/09  20,000

CC Richmond CMAQ-T3-3-TLC-HIP CC-070080 Richmond Downtown Bike & Ped Improvements (CON) 3  1,100,00008/09  1,100,00008/09  1,100,000

CC St. Rte. 4 BA CMAQ-T3-3-RBP-CO CC-070067 Mokelumne Trail Bike/Ped Overcrossing (CON) 3  1,520,00008/09  1,520,00008/09  1,520,000

 18,597,000  0  18,597,000Contra Costa County Totals  0  0 13,362,000 5,235,000
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Metropolitan Transportation Commission
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Marin County

MRN Caltrans 6204043 CMAQ-T3-3-RBP-CO MRN990001 Marin US 101 HOV Gap Closure (CON) 28  880,00008/09 06/13/2008  880,00007/08  880,000 880,000

MRN Caltrans 6204043 CMAQ-T3-3B-EXCH-3842 MRN990001 Marin US 101 HOV Gap Closure (CON) 28  12,500,00008/09 06/13/2008  12,500,00007/08  12,500,000 12,500,000

MRN Marin County 5927038 CMAQ-T3-2-TLC-REG MRN030003 Cal-Park Hill Tunnel Improvements (CON) 8  1,500,00008/09 06/05/2008  1,500,00007/08  1,500,000 1,500,000

MRN San Rafael CMAQ-T3-2-TROC-LIFE MRN070016 San Rafael Canal Street Pedestrian Access (CON) 3  288,00008/09  288,00006/07  288,000

MRN San Rafael 5043029 CMAQ-T3-2-TROC-LIFE MRN070016 San Rafael Canal Street Pedestrian Access (PE) 3  48,00008/09 08/13/2008  48,00006/07  48,000 48,000

 15,216,000  14,928,000  288,000Marin County Totals  0  14,928,000 15,216,000 0
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Napa County

NAP American Canyon STP-T3-2-LSR-SF NAP050011 American Canyon - Elliott Street Rehabilitation (CON) 4  48,00008/09  48,00008/09  48,000

NAP American Canyon STP-T3-3-LSR-SF NAP070004 West American Canyon Road Rehabilitation (CON) 2  281,00008/09  281,00008/09  281,000

NAP NCTPA CMAQ-T3-3-RBP-CO NAP070008 East Avenue Sidewalk Project (CON) 2  284,00008/09  284,00008/09  284,000

NAP Napa STP-T3-3-LSR-SF NAP070003 Napa - Browns Valley Road Rehabilitation (CON) 3  664,00008/09  664,00008/09  664,000

NAP Napa STP-T3-3-LSR-SF NAP070006 Napa - Soscol Avenue Rehabilitation (CON) 3  221,00008/09  221,00008/09  221,000

NAP Napa STP-T3-3-LSR-SF NAP070007 Napa - Imola Road Rehabilitation (CON) 2  574,00008/09  574,00008/09  574,000

NAP Napa County STP-T3-3-LSR-SF NAP070005 Deer Park Road Rehabilitation (CON) 2  46,58108/09  46,58108/09  46,581

 2,118,581  0  2,118,581Napa County Totals  0  0 284,000 1,834,581
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Regional Totals

REG BART STP-T3-3-TCP-SF REG050020 BART Car Exchange (Preventive Maintenance) (CON) 6  22,683,00008/09  22,683,00008/09  22,683,000

REG MTC CMAQ-T3-3-RO MTC030003 Freeway Operations TOS (CON) 11  2,200,00008/09  2,200,00008/09  2,200,000

REG MTC STP-T3-3-TLC-PL MTC030005 TLC/HIP Planning Grants (ENV) 7 08/09

REG MTC 6084146 STP-T3-3-TLC-PL REG050008 Station Area Planning Program (PE) 5  855,00008/09 11/14/2008  855,000  855,00008/09  855,000

REG MTC 6084146 STP-T3-3-TLC-SAP REG050008 Station Area Planning Program (PE) 5  9,200,00008/09 11/14/2008  9,200,000  9,200,00008/09  9,200,000

REG MTC 6084137 CMAQ-T3-3-RO REG050017 511 Traveler Information (CON) 6  1,700,00008/09 05/23/2008  1,700,00007/08  1,700,000 1,700,000

REG MTC 6084137 STP-T3-3-RO REG050017 511 Traveler Information (CON) 6  7,000,00008/09 05/23/2008  7,000,000  7,000,00007/08  7,000,000

REG MTC 6084137 STP-T3-3-RO REG050017 511 Traveler Information (CON) 6  1,500,00008/09 05/23/2008  1,500,000  1,500,00007/08  1,500,000

 45,138,000  20,255,000  24,883,000Regional Totals  18,555,000  1,700,000 3,900,000 41,238,000
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Metropolitan Transportation Commission
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STP/CMAQ Obligation Status Report

 Date

Prog

FYCo Sponsor

Federal 

Proj ID Fund Code TIP ID Project Name

Total

Amount

 

Balance

RemainingVer

STP 

Amount

Total  

Amount

CMAQ  

Amount

Appn

FY

Obligation InformationFund Programming Information

CMAQ

Amount

STP

Amount

San Francisco County

SF MUNI CMAQ-T3-3-RBP-CO SF-010037 SF Muni Third St LRT Phase 2 - New Central Subway (PSE) 13  2,025,00008/09  2,025,00008/09  2,025,000

SF MUNI 6016019 CMAQ-T3-3B-SYS-SFTY-SWAP SF-010037 SF Muni Third St LRT Phase 2 - New Central Subway (PSE) 13  4,000,00008/09 08/06/2008  4,000,00007/08  4,000,000 4,000,000

SF SF DPW CMAQ-T3-3-TLC-REG SF-070031 Valencia Streetscape Improvements (CON) 2  2,600,00008/09  2,600,00008/09  2,600,000

SF SF DPW CMAQ-T3-3-TLC-HIP SF-070032 Leland Avenue Streetscape Improvements (CON) 3  1,640,00008/09  1,640,00008/09  1,640,000

SF SF DPW CMAQ-T3-3-TLC-HIP SF-070039 Divisadero Streetscape and Ped. Improvements (CON) 3  2,614,00008/09  2,614,00008/09  2,614,000

 12,879,000  4,000,000  8,879,000San Francisco County Totals  0  4,000,000 12,879,000 0
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San Mateo County

SM Belmont STP-T3-2-LSR-SF SM-050011 Belmont - Old County Road Rehabilitation (CON) 5  120,00008/09  120,00008/09  120,000

SM CCAG CMAQ-T3-3-RO SM-070037 San Mateo County Traffic Incident Management (PE) 2  367,00008/09  367,00008/09  367,000

SM CCAG CMAQ-T3-2-RO SM-070043 San Mateo County Ramp Metering Study (PE) 2 08/0907/08

SM Colma CMAQ-T3-3-RBP-CO SM-070042 Colma - 'D' Street Pedestrian Enhancements (CON) 4  235,00008/09  235,00008/09  235,000

SM Colma CMAQ-T3-3-TLC-HIP SM-070042 Colma - 'D' Street Pedestrian Enhancements (CON) 4  250,00008/09  250,00007/08  250,000

SM Daly City CMAQ-T3-2-TLC-HIP SM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  47,00008/09  47,00008/09  47,000

SM Daly City CMAQ-T3-3-RBP-CO SM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  499,00008/09  499,00008/09  499,000

SM Daly City CMAQ-T3-3-TLC-CO SM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  293,00008/09  293,00008/09  293,000

SM Daly City CMAQ-T3-3-TLC-HIP SM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  123,00008/09  123,00008/09  123,000

SM Daly City CMAQ-T3-3-TLC-REG SM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  900,00008/09  900,00008/09  900,000

SM Foster City STP-T3-3-LSR-SF SM-070012 Foster City - Shell Boulevard Rehabilitation (CON) 2 08/0908/09

SM MTC CMAQ-T3-3-TLC-HIP SM-070036 Colma HIP Streetscape & Pedestrian Improvements (CON) 2  842,00008/09  842,00008/09  842,000

SM Millbrae 5299010 STP-T3-3-LSR-SF SM-070020 Millbrae - Skyline Boulevard Rehabilitation (CON) 2  124,00008/09 09/06/2008  124,000  124,00007/08  124,000

SM Pacifica CMAQ-T3-3-RBP-CO SM-070027 San Pedro Terrace Multi-Purpose Trail (CON) 5  450,00008/09  450,00008/09  450,000

SM Pacifica 5350015 CMAQ-T3-3-RBP-CO SM-070027 San Pedro Terrace Multi-Purpose Trail (PE) 5  200,00007/08 10/22/2008  200,00008/09  200,000 200,000

SM Redwood City CMAQ-T3-2-TLC-HIP SM-070001 El Camino Blvd. Streetscape Improvements (CON) 5  8,00008/09  8,00008/09  8,000

SM Redwood City CMAQ-T3-3-TLC-HIP SM-070001 El Camino Blvd. Streetscape Improvements (CON) 5  380,00008/09  380,00008/09  380,000

SM San Mateo Co CMAQ-T3-3-RBP-CO SM-070028 Mirada Surf Coastal  Bike and Pedestrian Trail (CON) 4  181,00008/09  181,00007/08  181,000

SM San Mateo Co CMAQ-T3-3-TLC-HIP SM-070038 Colma - 'F' Street Sidewalk Imps. and Streetscape (CON) 3  231,00008/09  231,00008/09  231,000

SM San Mateo Co CMAQ-T3-3-TLC-HIP SM-070046 Install Permanent  Traffic Calming Advisory Signs (CON) 2  40,00008/09  40,00008/09  40,000

 5,290,000  324,000  4,966,000San Mateo County Totals  124,000  200,000 5,046,000 244,000
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Santa Clara County

SCL Caltrans 6204067 STP-T3-2-BF SCL030008 SR 87 Guadalupe Freeway Corridor (CON) 7  208,60008/09  208,60008/09  208,600

SCL Caltrans 6024067 STP-T3-2-BF SCL030008 SR 87 Guadalupe Freeway Corridor (CON) 7  1,211,40008/09 10/23/2008  1,211,400  1,211,40008/09  1,211,400

SCL Caltrans STP-T3-2-BF SCL030008 SR 87 Guadalupe Freeway Corridor (PSE) 7  60,00008/09  60,00008/09  60,000

SCL Gilroy 5034015 CMAQ-T3-2-TROC-LIFE SCL070010 Gilroy Pedestrian Improvements (CON) 5  323,00008/09 10/23/2008  323,00008/09  323,000 323,000

SCL Gilroy CMAQ-T3-3-TLC-CO SCL070039 Gilroy 6th Street Streetscape West (CON) 2  459,00008/09  459,00008/09  459,000

SCL Los Altos Hills 5324004 CMAQ-T3-3-RBP-CO SCL070025 Los Altos Hills - El Monte Road Bike/Ped Path (CON) 3  440,00008/09 10/23/2008  440,00008/09  440,000 440,000

SCL Los Gatos 5067013 STP-T3-3-LSR-SF SCL050029 Los Gatos - Various Streets Rehabilitation (CON) 5  272,00008/09 10/22/2008  272,000  272,00008/09  272,000

SCL Milpitas CMAQ-T3-3-TLC-CO SCL070037 So. Abel & So. Main Streetscape Imps. -  Phase 1 (CON) 3  850,00008/09  850,00008/09  850,000

SCL Morgan Hill CMAQ-T3-3-TLC-REG SCL070014 Morgan Hill - Third Street Promenade (CON) 3  1,520,00008/09  1,520,00008/09  1,520,000

SCL Morgan Hill 5152017 CMAQ-T3-1-AQ-SWAP SCL070027 West Little Llagas Creek Trail Phase II (CON) 2  260,00008/09 08/15/2008  260,00007/08  260,000 260,000

SCL Morgan Hill 5152017 CMAQ-T3-3-RBP-CO SCL070027 West Little Llagas Creek Trail Phase II (CON) 2  283,00008/09 08/15/2008  283,00007/08  283,000 283,000

SCL San Jose CMAQ-T3-3-TLC-HIP SCL050061 San Jose State Univ. / Japantown Pedestrian Imps. (CON) 5  1,555,00008/09  1,555,00008/09  1,555,000

SCL San Jose CMAQ-T3-3-RBP-CO SCL070040 San Jose - Jackson Street Pedestrian Imps. (CON) 4  435,00008/09  435,00008/09  435,000

SCL San Jose CMAQ-T3-3-TLC-CO SCL070040 San Jose - Jackson Street Pedestrian Imps. (CON) 4  865,00008/09  865,00008/09  865,000

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050072 Santa Clara Co. - Capitol Expwy. Rehabilitation (CON) 5  819,91908/09  819,91908/09  819,919

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050072 Santa Clara Co. - Capitol Expwy. Rehabilitation (ENV) 5 08/0908/09

SCL Santa Clara Co 5937125 STP-T3-3-LSR-SF SCL050072 Santa Clara Co. - Capitol Expwy. Rehabilitation (PE) 5  75,08107/08 10/22/2008  75,081  75,08107/08  75,081

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050075 Santa Clara Co. - Oregon/Page Mill Expwy Rehab (CON) 5  1,181,00008/09  1,181,00008/09  1,181,000

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050075 Santa Clara Co. - Oregon/Page Mill Expwy Rehab (ENV) 5 08/0908/09

SCL Santa Clara Co 5937126 STP-T3-3-LSR-SF SCL050075 Santa Clara Co. - Oregon/Page Mill Expwy Rehab (PE) 5  75,00008/09 10/22/2008  75,028  75,028 -2808/09  75,000

SCL Santa Clara Co STP-T3-1A-LSR-SF SCL050076 Santa Clara Co. - Various Non-Expressway Rehab (CON) 5  850,00008/09  850,00008/09  850,000

SCL Santa Clara Co 5937115 STP-T3-3-LSR-SF SCL050076 Santa Clara Co. - Various Non-Expressway Rehab (CON) 5  136,00008/09 05/23/2008  136,000  136,00007/08  136,000

SCL Santa Clara Co STP-T3-3-LSR-SF SCL050076 Santa Clara Co. - Various Non-Expressway Rehab (PE) 5 08/0908/09

SCL Santa Clara Co CMAQ-T3-1-AQ-SWAP SCL070042 San Tomas Bicycle Shoulder Delineation - Phase 2 (CON) 2  34,00008/09  34,00008/09  34,000

SCL Santa Clara Co CMAQ-T3-1-AQ-SWAP SCL070042 San Tomas Bicycle Shoulder Delineation - Phase 2 (CON) 2  216,00008/09  216,00008/09  216,000

SCL Santa Clara Co CMAQ-T3-3-RBP-CO SCL070051 Foothill Expressway Loyola Bridge Bicycle Imp. (CON) 1  320,00008/09  320,00008/09  320,000

SCL Saratoga 5332012 CMAQ-T3-1-AQ-SWAP SCL070026 Saratoga - DeAnza Bike/Ped Trail (CON) 2  1,400,00008/09 08/13/2008  1,400,00007/08  1,400,000 1,400,000

SCL Saratoga CMAQ-T3-3-TLC-CO SCL070038 Saratoga Village Pedestrian Enhancements (CON) 2  425,00008/09  425,00008/09  425,000

SCL Sunnyvale 5213030 STP-T3-3-LSR-SF SCL050027 Sunnyvale - Various Streets Rehabilitation (CON) 6  530,23408/09 10/22/2008  530,234  530,23408/09  530,234

SCL Sunnyvale CMAQ-T3-1-AQ-SWAP SCL070015 Tasman/Fair Oaks Area Enhancements (CON) 3  257,82708/09  257,82707/08  257,827

SCL Sunnyvale CMAQ-T3-3-TLC-CO SCL070036 Sunnyvale-Murphy Ave Streetscape Revitalization (CON) 4  397,00008/09  397,00008/09  397,000

SCL Sunnyvale CMAQ-T3-3-TLC-HIP SCL070036 Sunnyvale-Murphy Ave Streetscape Revitalization (CON) 4  1,300,00008/09  1,300,00008/09  1,300,000

SCL Sunnyvale CMAQ-T3-3-TLC-HIP SCL070036 Sunnyvale-Murphy Ave Streetscape Revitalization (PE) 4 08/09
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Santa Clara County

SCL VTA 6264038 STP-T3-3-TCP-SF SCL990046 VTA Preventive  Maintenance (CON) 20  1,199,78008/09  1,199,78008/09  1,199,780

SCL VTA 6264038 STP-T3-3-TCP-SF SCL990046 VTA Preventive  Maintenance (CON) 20  5,048,22008/09 09/09/2008  5,048,220  5,048,22007/08  5,048,220

 23,007,061  10,053,963  12,953,098Santa Clara County Totals  7,347,963  2,706,000 11,339,827 11,667,234
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Solano County

SOL Benicia CMAQ-T3-3-RBP-CO SOL070045 State Park Road Bridge Widening (CON) 1  671,00008/09  671,00008/09  671,000

SOL Benicia CMAQ-T3-3-TLC-CO SOL070045 State Park Road Bridge Widening (CON) 1  40,00008/09  40,00008/09  40,000

SOL Dixon CMAQ-T3-3-AQ-SOL SOL070046 SR113 Pedestrian Improvements (CON) 1  90,00008/09  90,00008/09  90,000

SOL Fairfield CMAQ-T3-3-RBP-CO SOL070027 W. Texas St. Gateway Project Phase I & II (CON) 2  85,00008/09  85,00006/07  85,000

SOL Fairfield CMAQ-T2-FY00-CM SOL991068 Fairfield Transportation Center-Phase II (CON) 11  140,00008/09  140,00000/01  140,000

SOL Solano County CMAQ-T3-3-AQ-SOL SOL050024 Vacaville-Dixon Bicycle Route (CON) 5  337,00008/09  337,00008/09  337,000

SOL Solano County CMAQ-T3-3-TLC-CO SOL050046 Old Town Cordelia Enhancements (CON) 6  500,00008/09  500,00008/09  500,000

SOL Vacaville CMAQ-T3-2-AQ-SOL SOL050013 Vacaville Intermodal Station (CON) 5  900,00008/09  900,00008/09  900,000

SOL Vacaville CMAQ-T3-3-TLC-HIP SOL050013 Vacaville Intermodal Station (CON) 5  2,128,00008/09  2,128,00008/09  2,128,000

SOL Vacaville CMAQ-T3-3-AQ-SOL SOL070028 Vacaville Downtown Creekwalk Extension (CON) 2  694,00008/09  694,00008/09  694,000

SOL Vacaville CMAQ-T3-3-AQ-SOL SOL070028 Vacaville Downtown Creekwalk Extension (PSE) 2  53,00008/09  53,00008/09  53,000

SOL Vacaville CMAQ-T3-3-AQ-SOL SOL070029 Ulatis Creek Bike Path - Allison to I-80 (ENV) 2  169,00008/09  169,00008/09  169,000

SOL Vacaville CMAQ-T3-2-AQ-SOL SOL070047 Peabody Rd & Marshall Rd Pedestrian Improvements (CON) 1  122,00008/09  122,00008/09  122,000

SOL Vacaville CMAQ-T3-3-AQ-SOL SOL070047 Peabody Rd & Marshall Rd Pedestrian Improvements (CON) 1  28,00008/09  28,00008/09  28,000

SOL Vallejo STP-T3-3-LSR-SF SOL010027 Vallejo - Lemon Street Rehabilitation (CON) 6  672,00008/09  672,00008/09  672,000

SOL Vallejo CMAQ-T3-2-TLC-HIP SOL050048 Downtown Vallejo Pedestrian Enhancements.- Ph I (CON) 4  580,00008/09  580,00008/09  580,000

 7,209,000  0  7,209,000Solano County Totals  0  0 6,537,000 672,000
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Sonoma County

SON Cotati STP-T3-3-LSR-SF SON050032 Cotati - Old Redwood Highway South Rehab (CON) 3 08/0908/09

SON Healdsburg CMAQ-T3-3-RBP-CO SON050017 Healdsburg Foss Creek Bicycle/Ped Pathway (PE) 4  149,00008/09  149,00008/09  149,000

SON MTC CMAQ-T3-3-TLC-HIP SON050025 SMART Regional Bike/Ped Path: Ph. III (CON) 4 08/0908/09

SON Santa Rosa STP-T3-3-LSR-SF SON050036 Santa Rosa - Various Streets Rehabilitation (CON) 3  2,008,00008/09  2,008,00008/09  2,008,000

SON Santa Rosa CMAQ-T3-3-TLC-HIP SON070006 Santa Rosa Courthouse Square Enhancements (CON) 3  434,00008/09  434,00008/09  434,000

SON Santa Rosa 5028045 CMAQ-T3-2-RBP-REG SON070016 Aston Avenue Pathway and traffic signal (CON) 2  487,00008/09 08/09/2008  487,00007/08  487,000 487,000

SON Santa Rosa CMAQ-T3-3-RBP-CO SON070017 Piner Road Pathway/Stony Circle Sidewalk (CON) 2  235,00008/09  235,00008/09  235,000

SON Sebastopol CMAQ-T3-3-RBP-CO SON070015 Street Smart Sebastopol Phase 2 (CON) 2  485,00008/09  485,00008/09  485,000

SON Sonoma County CMAQ-T3-3-RBP-CO SON070018 Western Avenue Bike Ped. Project (CON) 2  429,00008/09  429,00008/09  429,000

SON Windsor CMAQ-T3-3-RBP-CO SON070019 Windsor Road Ped & Bike Gap Closure (CON) 2  308,00008/09  308,00008/09  308,000

 4,535,000  487,000  4,048,000Sonoma County Totals  0  487,000 2,527,000 2,008,000

 176,979,407  58,477,723 26,026,963Report grand totals  32,450,760  118,501,684 104,711,827 72,267,580
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