
  

 

TO: Programming and Delivery Working Group DATE: December 15, 2008 

FR: Kenneth Kao  

RE: STIP Project Delivery Update for FY 2007-08 and FY 2008-09 Projects 

 
Background 
Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and project 
delivery requirements for transportation projects. Projects programmed in the State Transportation 
Improvement Program (STIP) must receive an allocation from the California Transportation 
Commission (CTC) or Caltrans by the end of the fiscal year in which the funds are programmed. 
Funds not allocated or extended by the CTC within this deadline are deleted from the STIP with the 
funds returned to the county in the next county share period. MTC staff monitors the delivery of 
STIP projects, and has been informing members of the Bay Area Partnership on a monthly basis of 
the project delivery requirements and pending deadlines. 
 
FY 2007-08 Projects 
Attachment A lists STIP projects programmed in FY 2007-08. Most projects have already been 
allocated by the CTC. This report is being included to keep track of project extensions and award 
deadlines. Please review the award deadlines for allocated projects and the new allocation 
deadline for projects approved for allocation extension requests. 
 
FY 2008-09 Projects 
Please review all FY 2008-09 STIP projects (including TE projects and TE Reserve); listed in 
Attachment A. Projects can no longer be shifted out of FY 2008-09. In accordance with SB 45, a 
project cannot be moved out in the year it is programmed. For projects programmed in FY 2008-09, 
please note: 
 

• In order to receive an allocation at the February 2009 CTC meeting (the next available 
meeting of the CTC in FY 2008-09), you must submit your allocation request to MTC 
and Caltrans D4 Local Assistance by December 22, 2008. 

• The deadline for the December 2008 CTC meeting has already passed (November 17). 
• In accordance with recently adopted policy, all allocated construction funds must have a 

contract awarded within six months of allocation.  
• Currently, the CTC is allocating state-only funds. There is no guarantee that CTC will 

continue to allocate state-only funds after FY 2008-09. 
• For federal projects, such as Transportation Enhancement projects, Caltrans requests that 

the request for the STIP allocation and request for federal authorization to proceed (E-
76) be submitted to Caltrans at the same time. Check with Caltrans for what additional 
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supporting documentation needs to be submitted with your allocation request. Remember 
to initiate TIP amendments through MTC’s FMS. 

• For federal projects (i.e. TE projects), be sure the sponsor’s Disadvantaged Business 
Enterprise (DBE) program is approved by Local Assistance (obligation of federal funds 
cannot occur without approved DBE program). 

 
Please contact Kenneth Kao at (510) 817-5768 or kkao@mtc.ca.gov with questions or 
comments. 
 
Attachments 
A – FY 2007-08 STIP Project Delivery Status Report 
B – FY 2008-09 STIP Project Delivery Status Report 
 
J:\COMMITTE\Partnership\Partnership PDWG\_2008 PDWG\08 PDWG Memos\09_September\03c_0_STIP_Monitoring.doc 
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Metropolitan Transportation Commission
STIP Allocation Status Report for FY 2007-08 Programmed Projects

Projects with Allocation Deadline of 6/30/08     (All numbers in $1,000s)

Regional Transportation Improvement Program (RTIP) and Transportation Enhancements (TE)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda ALA050029 ACCMA 16O I-680 Smart Carpool Lane 26-Jun-08 23-Dec-08 CON 8,000 8,000 0 Allocated
Alameda ALA050009 ACTIA 16U I-580 Castro Valley Interchange Improvements 13-Mar-08 09-Sep-08 CON 7,315 7,315 0 Allocated
Alameda ALA010006 Caltrans 1017 SR-84 HOV Lane Extension 05-Sep-07 03-Mar-08 CON+C-CT 2,490 2,490 0 Allocated
Alameda ALA070020 Caltrans 112A I-580 Aux and HOV lanes (Segments 1 & 2) CON 9,274 0 9,274 Deferred at Jun-08 Meeting
Alameda ALA070020 Caltrans 112A I-580 Aux and HOV lanes (Segments 1 & 2) 13-Mar-08 09-Sep-08 CON 8,395 8,395 0 Allocated
Alameda ALA991084 Caltrans A157D I-680 Sunol Grade SB HOV Lanes Phase 3 10-Apr-08 07-Oct-08 CON 7,246 7,246 0 Allocated
Alameda ALA991081 Oakland 1022 I-880 Access at 42nd Av/High St. 13-Dec-07 n/a ROW 5,990 5,990 0 Allocated
Alameda ALA030002 Alameda Co 2009L Vasco Rd Safety Improvements (Segments 1 & 2) 14-Feb-08 12-Aug-08 CON 4,600 4,600 0 Allocated
Alameda ALA990054 Alameda (City) 2009N Tinker Ave Extension 25-Sep-08 24-Mar-09 CON 4,000 4,000 0 Allocated
Alameda REG050014 MTC 2100 Planning, programming, and monitoring 26-Jul-07 n/a ENV 113 113 0 Allocated
Alameda ALA99SA01 MTC/ACCMA 2179 Planning, programming, and monitoring 26-Jul-07 n/a ENV 1,311 1,311 0 Allocated
Alameda-PTA ALA050065 BART Berkeley 2009Y Ashby BART/Ed Roberts Concourse/Escalators 26-Jun-08 23-Dec-08 CON 2,000 2,000 0 Allocated
Alameda-PTA ALA050081 Berkeley 2009W Ashby BART/Ed Roberts Campus Improvements 26-Jun-08 23-Dec-08 CON 2,614 2,614 0 Allocated
Alameda-PTA BRT050003 BART 1014 BART Tube Seismic Retrofit 05-Sep-07 03-Mar-08 CON 38,000 38,000 0 Allocated
Alameda-PTA ALA990015 Union City 2110 Union City Intermodal Station 05-Sep-07 03-Mar-08 CON 4,600 4,600 0 Allocated
Alameda-PTA REG070002 BART 2009P Alameda County BART Station Renovation 05-Sep-07 n/a PSE 248 248 0 Allocated
Alameda-PTA REG070002 BART 2009P Alameda County BART Station Renovation CON 3,000 0 3,000 Extension: 6 months (to Dec 08)
Alameda-PTA ALA030001 AC Transit 2009I AC Transit Rehabilitation Project 29-May-08 25-Nov-08 CON 7,738 7,738 0 Allocated
Alameda-PTA ALA070046 AC Transit 2009X AC Transit Zero-Emissions Bus Purchase 20-Sep-07 18-Mar-08 CON 7,810 7,810 0 Allocated
Alameda-TE ALA050081 Berkeley BART 2009W Ashby BART/Ed Roberts Campus Improvements 26-Jun-08 23-Dec-08 CON 1,200 1,200 0 Allocated
Alameda-TE ALA050039 Oakland 2100C1 MacArthur Transit Hub/Village Improvements 26-Jul-07 22-Jan-08 CON 193 193 0 Allocated
Alameda RTIP Totals 126,137 113,863 12,274
Contra Costa ALA070041 ACCMA 62E I-80 Integrated Corridor Mobility Project 05-Sep-07 n/a ENV 954 954 0 Allocated
Contra Costa CC-010002 Caltrans 57A SR 24 - Caldecott Tunnel 4th Bore (SO) 01-Jul-07 n/a PSE 2,000 2,000 0 Caltrans Lump-Sum Allocation
Contra Costa CC-030028 CCTA 192F SR 4 Widening from Somersville to SR 160 05-Sep-07 n/a ROW 10,000 10,000 0 Allocated
Contra Costa REG050014 MTC 2118 Planning, programming, and monitoring 26-Jul-07 n/a ENV 74 74 0 Allocated
Contra Costa CC-070021 CCTA 2011O Planning, programming, and monitoring 26-Jul-07 n/a ENV 300 300 0 Allocated
Contra Costa-TE CC-070085 Martinez 183I Marina Vista Streetscape 13-Mar-08 n/a PSE 148 148 0 Allocated
Contra Costa-TE CC-010031 CC County 2011K Delta DeAnza Trail crossing of SR 4 01-Feb-07 n/a PSE 60 60 0 Allocated in FY 06/07
Contra Costa-TE CC-030010 CC County 2025C Camino Tassajara Rd Bikeway Shoulders 20-Sep-07 18-Mar-08 CON 324 324 0 Allocated
Contra Costa RTIP Totals 13,860 13,860 0
Marin MRN050002 TAM 2127C Planning, programming, and monitoring 26-Jul-07 n/a ENV 524 524 0 Allocated
Marin REG050014 MTC 2127 Planning, programming, and monitoring 26-Jul-07 n/a ENV 21 21 0 Allocated
Marin RTIP Totals 545 545 0
Napa NAP010001 Caltrans 376 SR 12/29/221 Soscol Intersection - Separation 01-Jul-07 n/a PSE 4,200 4,200 0 Caltrans Lump-Sum Allocation
Napa NAP010008 Caltrans 367D SR 12 - Jamieson Canyon Rd Widening 01-Jul-07 n/a PSE/ROW+ 13,900 13,900 0 Caltrans Lump-Sum Allocation
Napa REG050014 MTC 2130 Planning, programming, and monitoring 26-Jul-07 n/a ENV 13 13 0 Allocated
Napa NAP010009 MTC/Napa TPA 1003E Planning, programming, and monitoring 26-Jul-07 n/a ENV 24 24 0 Allocated
Napa-TE REG070005 MTC 2130B TE reserve N/A 414 0 414 Lapsed, return to county share
Napa RTIP Totals 18,551 18,137 414
San Francisco-PTA SF-050003 SF Muni 2134A AB 3090 reimbursement (3rd St light rail mtnc fac) 26-Jul-07 n/a CON 22,570 22,570 0 Allocated
San Francisco SF-010020 San Francisco 2014D Addison & Digby Traffic Circles 20-Sep-07 n/a PSE 20 20 0 Allocated
San Francisco SF-010008 MTC/SFCTA 2007 Planning, programming, and monitoring 26-Jul-07 n/a ENV 466 466 0 Allocated
San Francisco REG050014 MTC 2131 Planning, programming, and monitoring 26-Jul-07 n/a ENV 58 58 0 Allocated
San Francisco-PTA SF-030001 Golden Gate 2014J SF Ferry Terminal Berth 13-Dec-07 n/a ENV 1,000 1,000 0 Allocated
San Francisco-PTA SF-010028 Peninsula JPB 2014I Caltrain Electrification PSE 4,000 0 4,000 To be delivered with CMAQ funds
San Francisco-PTA SF-010015 TJPA 2133A Caltrain Downtown Extension to Rebuilt Transbay Terminal 10-Jan-08 n/a ENV 4,000 4,000 0 Allocated
San Francisco-TE SF-050031 San Francisco 2007Z Stockton St Tunnel Lighting - Ped Improvements 29-May-08 25-Nov-08 CON 799 799 0 Allocated
San Francisco-TE SF-070032 SF DPW 9098A Leland Ave Streetscape Improvements Project 08-Nov-07 n/a ENV 27 27 0 Allocated
San Francisco-TE SF-070033 SF DPT 9098C Inner Sunset Traffic Calming & Transit Enhs 20-Sep-07 n/a PSE 135 135 0 Allocated
San Francisco RTIP Totals 33,075 29,075 4,000

6 Mo. Extension App'd

September 29, 2008
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Metropolitan Transportation Commission
STIP Allocation Status Report for FY 2007-08 Programmed Projects

Projects with Allocation Deadline of 6/30/08     (All numbers in $1,000s)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

San Mateo SM-010031 Caltrans 700C Aux lanes landscaping/#700B, 6-08 vote 01-Jul-07 n/a CON-CT 33 33 0 Caltrans Lump-Sum Allocation
San Mateo SM-030001 Caltrans 658B U.S. 101 Aux Lanes - SCL Co. Line to Marsh Rd 01-Jul-07 n/a ENV 5,200 5,200 0 Caltrans Lump-Sum Allocation
San Mateo SM-070003 Caltrans 645C Menlo Park-Millbrae, interconnect signals 01-Jul-07 n/a PSE 739 739 0 Caltrans Lump-Sum Allocation
San Mateo REG050014 MTC 2140 Planning, programming, and monitoring 26-Jul-07 n/a ENV 60 60 0 Allocated
San Mateo SM-030015 SM C/CAG 2140A Planning, programming, and monitoring 26-Jul-07 n/a ENV 467 467 0 Allocated
San Mateo-PTA SM-070030 BART 1003J Daly City BART Station Improvements CON 900 0 900 Extension: 9 months (to Mar 09)
San Mateo-TE REG070005 MTC 2140C TE reserve N/A 1,690 0 1,690 Lapsed, return to county share
San Mateo-TE SM-050026 South SF BART Linear Park Ph. 2 and 3 29-May-08 25-Nov-08 CON 177 177 0 Allocated
San Mateo-TE SM-070031 San Bruno ECR Street Median & Grand Blvd Improvements CON 779 0 779 Will allocate from reserve
San Mateo RTIP Totals 10,045 6,676 3,369
Santa Clara SCL030012 SCVTA 409C GARVEE debt (I-880 Coleman) 01-Jul-07 n/a CON 7,315 7,315 0 Allocated
Santa Clara SCL030012 SCVTA 443N GARVEE debt (SR 87 HOV North) 01-Jul-07 n/a CON 3,968 3,968 0 Allocated
Santa Clara SCL030012 SCVTA 443S GARVEE debt (SR 87 HOV South) 01-Jul-07 n/a CON 4,565 4,565 0 Allocated
Santa Clara SCL991077 Caltrans B157D I-680 Sunol Grade SB HOV Phase 3 26-Jun-08 23-Dec-08 CON+C-CT 8,308 8,308 0 Allocated
Santa Clara REG050014 MTC 2144 Planning, programming, and monitoring 26-Jul-07 n/a ENV 133 133 0 Allocated
Santa Clara SCL010004 MTC/SCVTA 2255 Planning, programming, and monitoring 26-Jul-07 n/a ENV 230 230 0 Allocated
Santa Clara-TE SCL070023 Palo Alto 9035B Stanford Ave/El Camino Real Intersection Project 13-Dec-07 n/a ENV/PSE 124 124 0 Allocated
Santa Clara-TE SCL070015 Sunnyvale 9035C Tasman/Fair Oaks Area Enhancements 26-Jun-08 23-Dec-08 CON 1,809 1,809 0 Allocated
Santa Clara-TE SCL070021 Milpitas 9035D Midtown Transportation & Streetscape Imps 09-Apr-08 06-Oct-08 CON 1,500 1,500 0 Allocated
Santa Clara RTIP Totals 27,952 27,952 0
Solano SOL990004 Solano TA 5301 Jepson Parkway (I-80 reliever) 05-Sep-07 n/a ENV 1,837 1,837 0 Allocated
Solano REG050014 MTC 2152 Planning, programming, and monitoring 26-Jul-07 n/a ENV 35 35 0 Allocated
Solano SOL010002 MTC/STA 2263 Planning, programming, and monitoring 26-Jul-07 n/a ENV 853 853 0 Allocated
Solano-PTA SOL030001 Dixon 6046 Dixon Intermodal Facility 13-Dec-07 n/a PSE 1,330 1,330 0 Allocated
Solano-TE SOL030004 Suisun City 5152G Driftwood Drive Pedestrian Way 26-Jul-07 22-Jan-08 CON 372 372 0 Allocated
Solano-TE REG070005 MTC 5152A TE reserve N/A 333 0 333 Lapsed, return to county share
Solano RTIP Totals 4,760 4,427 333
Sonoma SON010024 Caltrans 775 U.S. 101 HOV Lanes from Petaluma to Rohnert Park 01-Jul-07 n/a ROW 2,950 2,950 0 Caltrans Lump-Sum Allocation
Sonoma SON010019 Caltrans 749A US-101 HOV Lanes, Steele - Windsor (North) 29-May-08 25-Nov-08 CON-CT 3,500 3,500 0 Allocated (advanced)
Sonoma REG050014 MTC 2156 Planning, programming, and monitoring 26-Jul-07 n/a ENV 43 43 0 Allocated
Sonoma SON010017 MTC/SCTA 770E Planning, programming, and monitoring 26-Jul-07 n/a ENV 1,055 1,055 0 Allocated
Sonoma-TE SON070002 Regional Parks 5156B Santa Rosa Creek Trail 26-Jun-08 23-Dec-08 ENV/CON 550 550 0 Allocated
Sonoma-TE SON070005 Windsor 5156F Old Redwood Hwy pedestrian enhancements 09-Apr-08 n/a PSE 68 68 0 Allocated
Sonoma-TE SON070005 Windsor 5156F Old Redwood Hwy pedestrian enhancements CON 270 0 270 Extension: 9 months (to Mar 09)
Sonoma-TE SON070008 Regional Parks 5156H Bodega Bay Trail PSE/CON 100 0 100 Lapse: will move all funds to fy10
Sonoma-TE SON070001 Rohnert Park 5156D City Center Drive 09-Apr-08 06-Oct-08 CON 550 550 0 Allocated
Sonoma RTIP Totals 9,086 8,716 370
Total RTIP - Region 244,011 223,251 20,760

Interregional Transportation Improvement Program (ITIP)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Santa Clara-PTA SCL010013 Caltrans 2008 4th track, San Jose-Santa Clara CON 20,600 0 20,600 Moved to FY 09-10 in 2008 STIP
Alameda ALA991084 Caltrans A157D Sunol Grade SB HOV, phase 3 (IIP) 1st Con 10-Apr-08 07-Oct-08 CON+C-CT 30,824 30,824 0 Allocated
Alameda ALA991084 Caltrans A157D Sunol Grade SB HOV, phase 3 (IIP) 1st Con 01-Jul-07 n/a ROW 1,500 1,500 0 Caltrans Lump-Sum Allocation
Alameda ALA991084 Caltrans A157D Sunol Grade SB HOV, phase 3 (IIP) 2nd Con 10-Apr-08 07-Oct-08 CON+C-CT 1,700 1,700 0 Allocated
Alameda/CC CC-010002 Caltrans 57A Caldecott Tunnel 4th bore (IIP)(TCRP #15) 01-Jul-07 n/a PSE+R/W 5,200 5,200 0 Caltrans Lump-Sum Allocation
Contra Costa CC-010003 Caltrans 261F I-80 WB HOV Rt 4-Carquinez (supplemental) 26-Jul-07 n/a CON 936 936 0 Allocated
Solano SOL070014 Caltrans 5306 Rt 680, landscaping for mitigation (vote rev 1-04) 01-Jul-07 n/a PSE 50 50 0 Caltrans Lump-Sum Allocation
Solano SOL030006 Caltrans 5201F Rt 37 Planting (Rt 29/37 interchange) 01-Jul-07 n/a PSE 758 758 0 Caltrans Lump-Sum Allocation
Solano-PTA SOL010030 Caltrans/CCJPA 2085 Bahia Benicia Crossover 13-Dec-07 10-Jun-08 CON 4,750 4,750 0 Allocated
Alameda-PTA ALA010015 ACE 2021 Livermore Valley siding (TCRP #26) CON 1,000 0 1,000 Lapsed
Alameda-PTA BRT990002 BART 2103 Oakland Airport connector guideway (ITIP) CON 10,000 0 10,000 Lapsed (transferred to BART)
Marin-ITIP-TE MRN050003 Caltrans 1069 Wildlife crossing, Rt 1 (04S-55) CON+C-CT 625 0 625 Lapsed
Santa Clara-ITIP-TE SCL050011 Caltrans 1062 Water Quality Enhancements, Rt 152 26-Jun-08 23-Dec-08 R/W+CON 590 590 0 Allocated
Sonoma-ITIP-TE SON070009 Caltrans 0748I Kashaya Pomo Cultural Landscape 08-Nov-07 06-May-08 CON 573 573 0 Allocated
Total ITIP 79,106 46,881 32,225

9 Mo. Extension App'd

9 Mo. Extension App'd
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Metropolitan Transportation Commission
STIP Allocation Status Report for FY 2008-09 Programmed Projects

Projects with Allocation Deadline of 6/30/09     (All numbers in $1,000s)

Regional Transportation Improvement Program (RTIP) and Transportation Enhancements (TE)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda ALA070060 Caltrans 96G I-238 Replacement Landscaping 01-Jul-08 n/a ENV 220 220 0 Caltrans Lump-Sum Allocation
Alameda ALA070060 Caltrans 96G I-238 Replacement Landscaping 01-Jul-08 n/a PSE 339 339 0 Caltrans Lump-Sum Allocation
Alameda REG050014 MTC 2100 Planning, programming, and monitoring 24-Jul-08 n/a ENV 113 113 0 Allocated
Alameda ALA99SA01 MTC/ACCMA 2179 Planning, programming, and monitoring 24-Jul-08 n/a ENV 1,409 1,409 0 Allocated
Alameda-PTA ALA050081 Berkeley 2009W Ashby BART/Ed Roberts Campus Imps. (FY 09-10) CON 1,500 0 1,500 AB 3090 approved Aug-08
Alameda-TE ALA050080 Oakland 2100E 7th St / West Oakland TOD (FY 09-10) CON 1,300 0 1,300
Alameda RTIP Totals 4,881 2,081 2,800
Contra Costa CC-010002 Caltrans 57A SR 24 - Caldecott Tunnel 4th Bore CON 31,000 0 31,000
Contra Costa CC-010009 Caltrans 192E SR 4 Widening from Loveridge to Somersville CON/C-CT 32,035 0 32,035
Contra Costa REG050014 MTC 2118 Planning, programming, and monitoring 24-Jul-08 n/a ENV 74 74 0 Allocated
Contra Costa CC-070021 CCTA 2011O Planning, programming, and monitoring 24-Jul-08 n/a ENV 1,358 1,358 0 Allocated
Contra Costa-TE CC-070083 Concord 183G Monument Blvd Pedestrian Improvements CON 1,000 0 1,000
Contra Costa-TE CC-070085 Martinez 183I Marina Vista Streetscape CON 127 0 127
Contra Costa-TE CC-070084 Pittsburg 183H Bailey Rd Transit Access Improvements CON 989 0 989
Contra Costa-TE CC-010031 CC County 2011K Delta DeAnza Trail crossing of SR-4 CON 251 0 251 On 12/08 CTC Agenda
Contra Costa-TE CC-990046 CC County 2011U Iron Horse Trail Overcrossing Over Treat Blvd. CON 246 0 246 On 12/08 CTC Agenda
Contra Costa-TE CC-070086 Hercules 2025D Refugio Bridge Bike/Ped/Vehicle Connectivity CON 775 0 775
Contra Costa-TE CC-070087 CC County 183K Montalvin Manor Pedestrian Improvements CON 365 0 365
Contra Costa RTIP Totals 68,220 1,432 66,788
Marin MRN050034 Caltrans A360F US-101 Marin-Sonoma Narrows 01-Jul-08 n/a PSE 7,200 7,200 0 Caltrans Lump-Sum Allocation
Marin MRN050034 Caltrans 360G US-101 San Antonio Curve Correction 01-Jul-08 n/a PSE 1,900 1,900 0 Caltrans Lump-Sum Allocation
Marin MRN050002 TAM 2127C Planning, programming, and monitoring 24-Jul-08 n/a ENV 450 450 0 Allocated
Marin REG050014 MTC 2127 Planning, programming, and monitoring 24-Jul-08 n/a ENV 21 21 0 Allocated
Marin RTIP Totals 9,571 9,571 0
Napa REG050014 MTC 2130 Planning, programming, and monitoring 24-Jul-08 n/a ENV 13 13 0 Allocated
Napa NAP010009 MTC/Napa TPA 1003E Planning, programming, and monitoring 24-Jul-08 n/a ENV 24 24 0 Allocated
Napa NAP010008 Solano TA 0367D SR-12 Jameson Canyon Widening 25-Sep-08 n/a PSE 2,659 2,659 0 Allocated
Napa-TE REG070005 MTC 2130B TE reserve N/A 352 0 352
Napa RTIP Totals 3,048 2,696 352
San Francisco SF-010020 San Francisco 2014D Addison & Digby Traffic Circle 30-Oct-08 28-Apr-09 CON 180 180 0 Allocated
San Francisco SF-010008 MTC/SFCTA 2007 Planning, programming, and monitoring 24-Jul-08 n/a ENV 541 541 0 Allocated
San Francisco REG050014 MTC 2131 Planning, programming, and monitoring 24-Jul-08 n/a ENV 58 58 0 Allocated
San Francisco-TE SF-070032 SF DPW 9098A Leland Ave Streetscape Improvements Project CON 1,735 0 1,735 On 12/08 CTC Agenda
San Francisco-TE SF-070031 SF DPW 9098B Renewed Valencia Streetscape, 15th-19th CON 1,500 0 1,500 On 12/08 CTC Agenda
San Francisco-TE SF-070033 SF DPT 9098C Inner Sunset Traffic Calming & Transit Enhs CON 343 0 343
San Francisco RTIP Totals 4,357 779 3,578
San Mateo SM-030001 Caltrans 658B U.S. 101 Aux Lanes - SCL Co. Line to Marsh Rd 01-Jul-08 n/a PSE 8,525 8,525 0 Caltrans Lump-Sum Allocation
San Mateo SM-030001 Caltrans 658B U.S. 101 Aux Lanes - SCL Co. Line to Marsh Rd 01-Jul-08 n/a ROW-CT 496 496 0 Caltrans Lump-Sum Allocation
San Mateo SM-070037 SM C/CAG 2140F San Mateo Smart Corridors ITS 30-Oct-08 n/a PSE 2,000 2,000 0 Allocated
San Mateo REG050014 MTC 2140 Planning, programming, and monitoring 24-Jul-08 n/a ENV 60 60 0 Allocated
San Mateo SM-030015 SM C/CAG 2140A Planning, programming, and monitoring 24-Jul-08 n/a ENV 460 460 0 Allocated
San Mateo-TE REG070005 MTC 2140C TE reserve N/A 1,124 0 1,124
San Mateo RTIP Totals 12,665 11,541 1,124
Santa Clara SCL030012 SCVTA 409C GARVEE debt (I-880 Coleman) 01-Jul-08 n/a CON 7,315 7,315 0 Allocated
Santa Clara SCL030012 SCVTA 443N GARVEE debt (SR 87 HOV North) 01-Jul-08 n/a CON 3,968 3,968 0 Allocated
Santa Clara SCL030012 SCVTA 443S GARVEE debt (SR 87 HOV South) 01-Jul-08 n/a CON 4,565 4,565 0 Allocated
Santa Clara REG050014 MTC 2144 Planning, programming, and monitoring 24-Jul-08 n/a ENV 133 133 0 Allocated
Santa Clara SCL010004 MTC/SCVTA 2255 Planning, programming, and monitoring 24-Jul-08 n/a ENV 547 547 0 Allocated
Santa Clara-TE SCL070022 Campbell 9035A East Campbell Ave Downtown Enhancements CON 1,200 0 1,200
Santa Clara RTIP Totals 17,728 16,528 1,200
Solano SOL990004 Solano TA 5301 Jepson Parkway (I-80 reliever) PSE 2,400 0 2,400
Solano REG050014 MTC 2152 Planning, programming, and monitoring 24-Jul-08 n/a ENV 35 35 0 Allocated
Solano SOL010002 MTC/STA 2263 Planning, programming, and monitoring 24-Jul-08 n/a ENV 589 589 0 Allocated
Solano-TE SOL050057 Vacaville 5152E Jepson Pkwy Gateway Enhancement PSE 120 0 120
Solano-TE REG070005 MTC 5152A TE reserve N/A 701 0 701
Solano RTIP Totals 3,845 624 3,221

AB 3090 Approved

December 9, 2008
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Metropolitan Transportation Commission
STIP Allocation Status Report for FY 2008-09 Programmed Projects

Projects with Allocation Deadline of 6/30/09     (All numbers in $1,000s)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Sonoma SON010024 Caltrans 775 US-101 HOV Lanes from Petaluma to Rohnert Park (Central) CON/C-CT 43,453 0 43,453
Sonoma SON070004 Caltrans 360F US-101 Marin-Sonoma Narrows 01-Jul-08 n/a ROW 7,020 7,020 0 Caltrans Lump-Sum Allocation
Sonoma SON070004 Caltrans 360F US-101 Marin-Sonoma Narrows 01-Jul-08 n/a ROW-CT 700 700 0 Caltrans Lump-Sum Allocation
Sonoma SON950005 Caltrans 781E US-101 HOV Lanes, Rohnert Pk-Sta Rosa (Wilfred) 25-Sep-08 24-Mar-09 CON/C-CT 11,500 11,500 0 Allocated
Sonoma SON990001 Caltrans 789A US-101 HOV Lanes, SR-12 - Steele (supp) 28-Aug-08 n/a CON 2,869 2,869 0 Allocated
Sonoma REG050014 MTC 2156 Planning, programming, and monitoring 24-Jul-08 n/a ENV 43 43 0 Allocated
Sonoma SON010017 MTC/SCTA 770E Planning, programming, and monitoring 24-Jul-08 n/a ENV 607 607 0 Allocated
Sonoma-TE SON070006 Santa Rosa 5156C Santa Rosa Courthouse Square CON 1,000 0 1,000 On 12/08 CTC Agenda
Sonoma RTIP Totals 67,192 22,739 44,453
Total RTIP - Region 191,507 67,991 123,516

Interregional Transportation Improvement Program (ITIP)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda/CC-IIP CC-010002 Caltrans 57A Caldecott Tunnel 4th bore (IIP) CON-CT 4,800 0 4,800
Marin-IIP MRN050034 Caltrans 360G US-101 San Antonio Rd Curve Correction PSE 400 400 0 Caltrans Lump-Sum Allocation
Napa-IIP NAP010008 Solano TA 0367D SR-12 Jameson Canyon Widening 25-Sep-08 n/a PSE 1,806 1,806 0 Allocated
Santa Clara-IIP VTA 484G New Alignment, SR-152, US-101-SR-156 ENV 5,000 0 5,000 On 12/08 CTC Agenda
Solano-IIP SOL030006 Caltrans 5201F Rt 37 Planting (Rt 29/37 interchange) CON/C-CT 3,769 0 3,769
Solano-IIP SOL050003 Caltrans 8273B I-80 Recon Connectors, I-680 Landscaping PSE 700 700 0 Caltrans Lump-Sum Allocation
Sonoma-IIP SON990001 Caltrans 789A US-101 HOV Lanes, SR-12 - Steele (supp) 28-Aug-08 n/a CON 956 956 0 Allocated
Total ITIP 17,431 3,862 13,569
J:\PROJECT\Funding\STIP\STIP Monitoring\STIP\[STIP Monitoring Yearly Allocation Status.xls]FY 2008-09
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