Implementing Agency
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Type

RTP ID No.

TIP ID No.

CALTRANS DISTRICT 4 - OFFICE OF LOCAL ASSISTANCE PROJECT STATUS
American Recovery and Reinvestment Act (ARRA)
Local Streets and Roads System Preservation Projects
Amended into 2009 TIP
Revised Ma %V/E_gf, 2009

DBE RC
Fiscal Document R/W Cert Implementation
Fund Code Phase Year Field Review  Status  completed E76 Status Agreement

HANDOUT- PDWG 05/18/09: ltem 4A

Notes

Regional ARRA
Funding (Tier 1)

State ARRA
Funding (Tier 2)

Obligated Amount

LS&R System Preservation Projects $122,000,000 $23,480,410
ALAMEDA $26,640,000 $4,740,000
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City of Alameda
County of Alameda
County of Alameda
City of Berkeley
City of Fremont
City of Hayward
City of Livermore
City of Oakland
City of Oakland
City of Pleasanton
City of San Leandro
SUBTOTAL

CONTRA COSTA
City of Antioch
City of Brentwood
City of Clayton
City of Concord
City of Concord
County of Contra Costa
Town of Danville
City of El Cerrito
City of Hercules
City of Lafayette
City of Martinez
Town of Moraga
City of Oakley
City of Oakley
Town of Orinda
City of Pinole
City of Pinole
City of Pittsburg
City of Pleasant Hill
City of Richmond
City of San Pablo
City of San Ramon
City of Walnut Creek

SUBTOTAL

MARIN
County of Marin
County of Marin
County of Marin
County of Marin
City of San Rafael
City of Novato
City of Mill Valley
Town of San Anselmo
City of Larkspur
Town of Corte Madera
Town of Tiburon
Town of Fairfax
SUBTOTAL

NAPA
City of American Canyon
City of Napa
County of Napa
County of Napa
SUBTOTAL

SAN FRANCISCO
San Francisco DPW
San Francisco DPW
San Francisco DPW
San Francisco DPW
San Francisco DPW

SUBTOTAL

Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Bike/Ped
Rehab
Rehab

Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Bike/Ped
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab

Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab
Rehab

Rehab
Rehab
Rehab
Rehab

Rehab
Rehab
Rehab
Rehab
Rehab

94522
94522
94522
94522
94522
94522
94522
94522
22247
94522
94522

94522
94522
94522
94522
94522
94522
94522
94522
94522
94522
94522
94522
94522
94522
94522
22247
94522
94522
94522
94522
94522
94522
94522

94522
94522
94522
94522
94522
94522
94522
94522
94522
94522
94522
94522

94522
94522
94522
94522

94522
94522
94522
94522
94522

REG090025
REG090025
REG090026
REG090025
REG090025
REG090025
REG090025
REG090025
REG090007
REG090025
REG090025

REG090026
REG090026
REG090026
REG090026
REG090026
REG090026
REG090026
REG090026
REG090026
REG090026
REG090026
REG090026
REG090026
REG090026
REG090026
REG090007
REG090026
REG090026
REG090026
REG090026
REG090026
REG090026
REG090026

REG090027
REG090028
REG090029
REG090030
REG090027
REG090027
REG090027
REG090027
REG090027
REG090027
REG090027
REG090027

REG090028
REG090028
REG090028
REG090028

REG090029
REG090029
REG090029
REG090029
REG090029

STP-ARRA-ALA CON FY 08-09 2/24/2009 Complete  No R/W

STP-ARRA-ALA CON FY 08-09 2/26/2009 Complete  No R/W

STP-ARRA-ALA CON FY 08-09 2/26/2009 Complete  No R/W

STP-ARRA-ALA CON FY 08-09 2/26/2009 Complete  No R/W Obligated

STP-ARRA-ALA CON FY 08-09 2/26/2009 Complete  Cert. 1 Approved
STP-ARRA-ALA CON FY 08-09 2/24/2009 Complete  No R/W Approved
STP-ARRA-ALA CON FY 08-09 2/26/2009 Complete

STP-ARRA-ALA CON FY 08-09 2/26/2009 Complete  No R/W Obligated Approved
STP-ARRA-ALA CON FY 08-09 2/26/2009 Complete  No R/W Obligated Approved
STP-ARRA-ALA CON FY 08-09 2/24/2009 Complete  Cert. 1 Approved
STP-ARRA-ALA CON FY 08-09  2/24/2009 Complete  No R/W

STP-ARRA-CC CON FY 08-09 3/10/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-CC CON FY 08-09 3/10/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-CC CON FY 08-09 2/23/2009 Complete Submitted to HQ

STP-ARRA-CC CON FY 08-09  3/3/2009 Complete No R/W  Submitted to HQ

STP-ARRA-CC CON FY 08-09  3/3/2009  Complete No R/W  Submitted to HQ

STP-ARRA-CC CON FY 08-09 2/23/2009 Complete  Cert. 1 Submitted to HQ

STP-ARRA-CC CON FY 08-09  3/9/2009  Complete No R/W  Submitted to HQ

STP-ARRA-CC CON FY 08-09 2/23/2009 Complete No R/W  Submitted to HQ

STP-ARRA-CC CON FY 08-09  3/3/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-CC CON FY 08-09 2/23/2009 Complete No R/W  Submitted to HQ

STP-ARRA-CC CON FY 08-09  3/9/2009  Complete  No R/W

STP-ARRA-CC CON FY 08-09 3/3/2009 Complete No R/W  Submitted to HQ

STP-ARRA-CC CON FY 08-09 2/23/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-CC CON FY 08-09 2/23/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-CC CON FY 08-09  3/9/2009  Complete No R/W  Submitted to HQ

STP-ARRA-CC CON FY 08-09 3/10/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-CC CON FY 08-09 Complete  No R/W  Submitted to HQ Approved
STP-ARRA-CC CON FY 08-09 3/10/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-CC CON FY 08-09  3/9/2009  Complete No R/W  Submitted to HQ

STP-ARRA-CC CON FY 08-09  3/9/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-CC CON FY 08-09 Complete Approved
STP-ARRA-CC CON FY 08-09 3/3/2009 Complete No R/W  Submitted to HQ

STP-ARRA-CC CON FY 08-09  3/9/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-MRN CON FY 08-09  3/5/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-MRN CON FY 08-10 Approved
STP-ARRA-MRN CON FY 08-11 Approved
STP-ARRA-MRN CON FY 08-12 Approved
STP-ARRA-MRN CON FY 08-09  3/2/2009  Complete  No R/W
STP-ARRA-MRN CON FY 08-09 3/5/2009 Complete No R/W  Submitted to HQ
STP-ARRA-MRN CON FY 08-09  3/2/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-MRN CON FY 08-09 3/2/2009 Complete No R/W  Submitted to HQ
STP-ARRA-MRN CON FY 08-09  3/2/2009 Complete No R/W  Submitted to HQ Approved
STP-ARRA-MRN CON FY 08-09  3/5/2009  Complete
STP-ARRA-MRN CON FY 08-09  3/5/2009  Complete No R/W  Submitted to HQ
STP-ARRA-MRN CON FY 08-09 3/5/2009 Complete No R/W  Submitted to HQ

STP-ARRA-NAP CON FY 08-09 2/23/2009 Complete Approved
STP-ARRA-NAP CON FY 08-09 2/23/2009 Complete Submitted to HQ

STP-ARRA-NAP CON FY 08-09 2/23/2009 Complete

STP-ARRA-NAP CON FY 08-09  2/23/2009  Complete

STP-ARRA-SF CON FY 08-09 2/11/2009 Complete No R/W Obligated

STP-ARRA-SF CON FY 08-09 2/11/2009 Complete No R/W Obligated

STP-ARRA-SF CON FY 08-09 2/11/2009 Complete No R/W  Submitted to HQ

STP-ARRA-SF CON FY 08-09 2/11/2009 Complete No R/W Obligated

STP-ARRA-SF CON FY 08-09 2/11/2009 Complete No R/W Obligated

Agency to revise PS&E package
Encroachment Permit

CT Encroachment Permit

Agency has not submitted PS&E

CT Encroachment Permit

Agency has not submitted PS&E

Agency has not submitted PS&E

Agency has not submitted PS&E

Agency has not submitted PS&E

$1,304,000
$2,200,000
$1,200,000
$1,619,000
$5,907,000 $770,000
$2,037,000
$1,479,000
$4,774,000
$1,194,000
$1,588,000
$1,338,000
$24,640,000 $770,000
$17,850,000 $3,440,000
$1,293,000 $312,000
$900,000 $174,000
$514,000 $40,000
$1,270,000
$208,000 $376,000
$2,150,000 $612,000
$823,000 $148,000
$606,000 $72,000
$601,000 $70,000
$655,000 $89,000
$734,000 $116,000
$555,000 $54,000
$350,000 $52,000
$350,000 $53,000
$618,000 $76,000
$153,000 $61,000
$420,000
$921,000 $182,000
$728,000 $114,000
$1,273,000 $305,000
$618,000 $76,000
$935,000 $187,000
$1,175,000 $271,000
$17,850,000 $3,440,000
$4,800,000 $930,410
$1,747,000
$0
$0
$0
$989,000
$884,000
$279,000
$222,000
$196,000
$174,000
$170,000
$139,000
$4,800,000 $0
$3,190,000 $610,000
$240,000
$1,450,000
$1,500,000
$3,190,000 $0
$11,350,000 $2,190,000
$2,066,000
$1,549,000
$3,227,000
$3,840,000
$668,000
$11,350,000 $0

$1,619,000

$4,774,000
$1,194,000

$7,587,000

$0

$0

$0

$2,066,000
$1,549,000

$3,840,000
$668,000
$8,123,000
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Notes

Regional ARRA
Funding (Tier 1)

State ARRA
Funding (Tier 2)

Obligated Amount

LS&R System Preservation Projects $122,000,000 $23,480,410
SAN MATEO $11,080,000 $2,130,000

1 City of Atherton Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09  3/4/2009  Complete Submitted to HQ Approved Additional funds added from City of Woodside $392,000 $76,000
2 City of Belmont Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09 2/24/2009 Complete No R/W  Submitted to HQ $389,000 $75,000
3 City of Brisbane Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09 2/24/2009 Complete No R/W  Submitted to HQ $110,000 $21,000
4 City of Burlingame Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09 3/10/2009 Complete No R/W Obligated Approved $462,000 $89,000 $551,000
5 City Colma Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09  3/4/2009  Complete $110,000 $21,000
6 City of East Palo Alto Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09 3/10/2009 Complete $353,000 $68,000
7 County of San Mateo Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09  2/24/2009 Complete Cert 2 Submitted to HQ $1,448,000 $278,000
8 City of Daly City Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09  3/4/2009 Complete No R/W  Submitted to HQ $1,143,000 $220,000
9 City of Foster City Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09 2/24/2009 Complete No R/W  Submitted to HQ Approved $369,000 $71,000
10  City of Half Moon Bay Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09 3/10/2009 Complete No R/W  Submitted to HQ Approved $176,000 $34,000
11  City of Hillsborough Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09 3/10/2009 Complete No R/W  Submitted to HQ $329,000 $63,000
12 City of Menlo Park Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09 3/10/2009 Complete No R/W  Submitted to HQ $533,000 $102,000
13  City of Millbrae Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09 3/10/2009 Complete No R/W  Submitted to HQ $320,000 $62,000
14  City of Pacifica Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09  3/4/2009 Complete No R/W  Submitted to HQ $568,000 $109,000
15  City of Portola Valley Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09 3/11/2009 Complete No R/W  Submitted to HQ Approved $164,000 $32,000
16  City of Redwood City Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09  3/4/2009  Complete Approved $533,000 $203,000
17  City of Redwood City Bike/Ped 94522 REG090030 STP-ARRA-SM CON FY 08-09  3/4/2009  Complete No R/W Obligated Approved $523,000 $523,000
18  City of San Bruno Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09  3/4/2009  Complete $553,000 $106,000
19  City of San Carlos Bike/Ped 94522 REG090030 STP-ARRA-SM CON FY 08-09 3/11/2009 Complete $469,000 $90,000
20  City of San Mateo Rehab 94522 REG090030 STP-ARRA-SM CON FY 08-09 2/24/2009 Complete Submitted to HQ $1,296,000 $249,000
21  City of South San Francisco  Rehab 22247 REG090007 STP-ARRA-SM CON FY 08-09  2/24/2009 Complete No R/W Obligated Approved $840,000 $161,000 $1,001,000
21 SUBTOTAL $11,080,000 $2,130,000 $2,075,000
SANTA CLARA $26,460,000 $5,090,000
i City of Campbell Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09  3/4/2009  Complete $582,000 $112,000
2 City of Cupertino Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09  3/2/2009  Complete cert 1 Submitted to HQ Approved $635,000 $122,000
3 City of Gilroy Bike/Ped 22247 REG090007 STP-ARRA-SCL CON FY 08-09  3/2/2009  Complete Approved $556,000 $107,000
4 City of Los Altos Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09  3/4/2009 Complete No R/W CT Encroachment Permit Obtained. $212,000 $41,000
5 Town of Los Altos Hills Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09  3/2/2009  Complete No R/W  Submitted to HQ Approved $265,000 $51,000
6 City of Los Gatos Signal 21001 REG090008 STP-ARRA-SCL CON FY 08-09 2/25/2009 Complete No R/W Obligated $529,000 $529,000
7 City of Milpitas Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09  3/2/2009  Complete Approved $953,000 $183,000
8 City of Monte Sereno Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09 2/25/2009 Complete $79,000 $15,000
9 City of Morgan Hill Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09  3/4/2009  Complete No R/W  Submitted to HQ $556,000 $107,000
10  City of Mountain View Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09 2/25/2009 Complete cert 1 Submitted to HQ Approved $714,000 $137,000
11  City of Palo Alto Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09  3/2/2009  Complete No R/W  Submitted to HQ Approved $505,000
12 City of Palo Alto Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09 3/2/2009 Complete No R/W  Submitted to HQ Approved $580,000
13  City of San Jose Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09  3/2/2009  Complete Encroachment Permit no longer needed $12,701,000
14  City of Santa Clara Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09  3/4/2009 Complete No R/W  Submitted to HQ Approved $841,000 $121,000
15  City of Santa Clara Signal 21001 REG090008 STP-ARRA-SCL CON FY 08-09  3/4/2009  Complete Approved $429,000 $124,000
16  City of Saratoga Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09  3/4/2009 Complete No R/W  Submitted to HQ Approved $714,000
17  City of Sunnyvale Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09 2/25/2009 Complete cert 1 Obligated $2,302,000 $443,000 $2,745,000
18  County of Santa Clara Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09 2/25/2009 Complete No R/W Obligated $3,054,000 $3,054,000
19  County of Santa Clara Rehab 94522 REG090031 STP-ARRA-SCL CON FY 08-09 2/25/2009 Complete No R/W  Submitted to HQ $253,000 $636,000
19 SUBTOTAL $26,460,000 $2,199,000 $6,328,000
1 City of Benicia Rehab 94522 REG090032 STP-ARRA-SOL CON FY 08-09 2/26/2009 Complete $400,000
2 City of Dixon Rehab 94522 REG090032 STP-ARRA-SOL CON FY 08-09 2/26/2009 Complete No R/W Agency to revis PS&E package $300,000
3 City of Fairfield Rehab 94522 REG090032 STP-ARRA-SOL CON FY 08-09 2/26/2009 Complete No R/W $900,000
4 City of Fairfield Rehab 94522 REG090032 STP-ARRA-SOL CON FY 08-09 2/26/2009 Complete No R/W $900,000
5 County of Solano Rehab 94522 REG090032 STP-ARRA-SOL CON FY 08-09  3/3/2009  Complete No R/W Obligated Approved $2,000,000 $2,000,000
6 City of Suisun City Rehab 94522 REG090032 STP-ARRA-SOL CON FY 08-09 3/3/2009 Complete No R/W Approved $700,000
7 City of Vacaville Bike/Ped 22247 REG090007 STP-ARRA-SOL CON FY 08-09 2/26/2009 Complete No R/W  Submitted to HQ $260,000
8 City of Vacaville Rehab 94522 REG090032 STP-ARRA-SOL CON FY 08-09 2/26/2009 Complete No R/W $1,330,000
9 City of Vacaville Signal 21001 REG090008 STP-ARRA-SOL CON FY 08-09 2/26/2009 Complete No R/W  Submitted to HQ $320,000
10  City of Vallejo Bike/Ped 22247 REG090007 STP-ARRA-SOL CON FY 08-09 3/3/2009 Complete No R/W $1,600,000
11  City of Vallejo Rehab 94522 REG090032 STP-ARRA-SOL CON FY 08-09  3/3/2009  Complete No R/W $1,020,000
11 SUBTOTAL $9,730,000 $0 $2,000,000
SONOMA $12,900,000 $2,480,000
1 City of Cloverdale Rehab 94522 REG090033 STP-ARRA-SON CON FY 08-09 2/25/2009 Complete No R/W  Submitted to HQ $436,000 $64,000
2 City of Cotati Rehab 94522 REG090033 STP-ARRA-SON CON FY 08-09  3/5/2009  Complete No R/W  Submitted to HQ $436,000 $64,000
3 City of Santa Rosa Rehab 94522 REG090033 STP-ARRA-SON CON FY 08-09 3/5/2009 Complete No R/W  Submitted to HQ Approved $3,138,000 $558,000
4 City of Healdsburg Rehab 94522 REG090033 STP-ARRA-SON CON FY 08-09 2/25/2009 Complete No R/W  Submitted to HQ Approved $436,000 $64,000
5 City of Petaluma Rehab 94522 REG090033 STP-ARRA-SON CON FY 08-09 2/25/2009 Complete No R/W Obligated $1,109,000 $1,109,000
6 City of Rohnert Park Rehab 94522 REG090033 STP-ARRA-SON CON FY 08-09  3/5/2009  Complete No R/W  Submitted to HQ $735,000 $134,000
7 City of Sebastopol Rehab 94522 REG090033 STP-ARRA-SON CON FY 08-09 2/25/2009 Complete No R/W  Submitted to HQ Approved $436,000 $64,000
8 County of Sonoma Rehab 94522 REG090033 STP-ARRA-SON CON FY 08-09 2/25/2009 Complete No R/W  Submitted to HQ Approved $5,218,000 $1,158,000
9 City of Sonoma Rehab 94522 REG090033 STP-ARRA-SON CON FY 08-09  3/5/2009 Compete No R/W  Submitted to HQ $436,000 $64,000
10  Town of Windsor Rehab 94522 REG090033 STP-ARRA-SON CON FY 08-09 3/11/2009 Compete No R/W  Submitted to HQ Approved $520,000 $77,000
10 SUBTOTAL $12,900,000 $2,247,000 $1,109,000
113 ARRA - LS&R System Preservation Total $122,000,000 $10,786,000 $27,222,000
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