
Quarter: 3rd

FY:  2008/2009

County: ALA EA: PPNO: TIP ID No. Lead Agency:

Route: 880, 262 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date: 4/3/2009

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
Local -City $898 Prior $2,378 Prior $0 $0 $7,500 Prior $20,470 Prior 3,276$       27,970$     31,246$        
GF RIP $0 $3,358 Prior $1,073 Prior $4,534 Prior $0 $8,923 Prior 8,965$      8,923$      17,888$       
LA-STP $0 $500 Prior $0 $0 $0 $0 500$         -$              500$            
Loc Funds $725 Prior $4,511 Prior $0 $1,000 Prior $35,331 Prior $0 6,236$      35,331$    41,567$       
Othr St $0 $0 $0 $0 $0 $6,097 Prior -$              6,097$      6,097$         
RIP&approved G12 $0 $0 $0 $0 $11,047 Prior $28,150 05/06 -$              39,197$    39,197$       
Rdwy Rehab $2,653 Prior $0 $0 $0 $0 $3,537 Prior

Total Current $4,276 $10,747 $1,073 $5,534 $53,878 $67,177 21,630$     121,055$   142,685$      
Funding Expended-To-Date (ETD):

Fed Demo -$               -$               -$                  
GF-RIP 37$         3,540$    1,103$    11,895$    16,575$    -$              16,575$       
HOV Fclts-GFP 2,653$    1,095$    81$         -$              3,829$      -$              3,829$         
HOV Fctls-FCR 2$           -$            2$           -$              4$             -$              4$                
Rdwy Rehab 5$           530$       48$         4,282$      4,865$      -$              4,865$         
Other (identify) -$              -$              -$                 

Grand Total $2,697 $5,165 $1,234 $16,177 -$                $63,207 25,273$     63,207$     88,480$        

Estimate At Completion
Grand Total -$            -$            -$            18,475$    -$                67,054$    18,475$     67,054$     85,529$        

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            (12,941)$   -$                $123 (12,941)$    123$          (12,818)$       

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) $25M in AB3090 funds approved for 08/09.
100 2) Construction schedule adjusted due to rain delays.
100 3) Funding adjusted to show current status w/G12.
100 4) Due to construction delays, Const support expenditures
100      are 24% of total Cons Capital.
95 x 5) Support Funds are GF fundsConstruction Completion 12/1/2004 8/1/2009

Ready to List 6/1/2002 7/20/2004

2/28/2003
R/W Certification 2/1/2002 6/2/2003

Landin, E. 510- 286-5124

SUPPORT COMPONENTS CAPITAL COMPONENTS

Planned Actual
PA&ED

0016F ALA978027 Caltrans

0.0/2.9, 82./10.5, 0.0/0.5   From Rte. 237 in Santa Clara County to Fremont Blvd in Alameda County

Key Milestones Dates Changed 
from PriorBase Line

4/1/2001 1/16/2002
PS&E 1/1/2002

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

2332U4

          RTE 262/Warren Ave/I-880 interchange reconstruction and freeway widening.



Quarter: 3rd

FY:  2008/2009

County: ALA EA: PPNO: TIP ID No. Lead Agency:

Route: 238, 580, 880 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:
Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
LA-STIP $0 $0 $0 $0 $0 $14,793 Prior -$               14,793$     14,793$        
Othr ST $0 $0 $0 $3,980 Prior $0 $12,680 Prior 3,980$      12,680$    16,660$       

RIP $1,484 Prior $4,301 Prior $277 Prior $0 $225 Prior $4,272 09/10 6,062$      4,497$      10,559$       
LF-LTF $44 Prior $11,587 Prior $150 Prior $2,152 Prior $2,000 Prior $53,487 Prior 13,933$    55,487$    69,420$       

Rdwy Rehab 4,440$    Prior -$            -$            4,000$      -$                15,000$    Prior 8,440$      15,000$    23,440$       
LF-MEAJ -$              -$              -$                 

Total Current $5,968 $15,888 $427 $10,132 $2,225 $100,232 32,415$     102,457$   134,872$      
Funding Expended-To-Date (ETD):

RIP 1,254$    383$       89$         11$           1,737$       -$               1,737$          
Wid-NP 1,695$    171$       5$           1$             1,872$      -$              1,872$         

Rdwy Rehab 88$         61$         -$            9,570$      9,719$      -$              9,719$         
Long Life Pvmnt Rehb 3$           57$         -$            1$             61$           -$              61$              

Local 111$       1,721$    60$         5$             1,897$      -$              1,897$         
Other -$              -$              -$                 

Grand Total $3,151 $2,393 $154 $9,588 -$                $86,348 15,286$     86,348$     101,634$      

Estimate At Completion
Grand Total -$            -$            -$            9,588$      -$                100,073$  9,588$       100,073$   109,661$      

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            $544 -$                $159 544$          159$          703$             

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Project in Construction.
100 2) Construction completion date revised to 8/1/2010
100 3) Contractor proposes to complete work in 706 WD 
100       vs 900 WD.
100
30Construction Completion 6/1/2007 8/1/2010

Ready to List 4/1/2004 12/28/2005
R/W Certification 12/1/2003 6/1/2005

1/1/2001 6/25/2004
PS&E 8/1/2003 8/11/2005
PA&ED

SUPPORT COMPONENTS CAPITAL COMPONENTS

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

14.2/16.7, 29.4/31.4, 18          Near San Leandro, Rte. 580 to Rte. 880

249041

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

          I-238 Widening and Rehabilitation

Ignacio, V. 510- 286-5086

0096A ALA990013 Caltrans

4/3/2009



Quarter: 3rd

FY:  2008/2009

County: ALA EA: PPNO: TIP ID No. Lead Agency:

Route: 680 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
Fed Demo(Ala&SCL) -$            2,400$    -$            $ -$                1,373$      -$               1,373$       1,373$          
IIP 1,875$    Prior 9,800$    Prior -$            5,770$      07/08 1,500$        26,754$    07/08 17,445$    14,967$    32,412$       
TCRP -$            -$            300$       -$              600$           37,100$    300$         37,700$    38,000$       
Local -$            600$       20$         10,342$    380$           29,196$    10,962$    29,576$    40,538$       
SHOPP 4,900$    100$       12,000$    100$           54,900$    17,000$    55,000$    72,000$       
RIP -$            -$           -$           1,645$     07/08 -$                13,909$   07/08 1,645$      13,909$    15,554$       
Total Current 1,875$    17,700$  420$       29,757$    2,580$        163,232$  49,752$     165,812$   215,564$      

Funding Expended-To-Date (ETD):
IIP 952$       3,579$    41$         815$         -$                -$              5,387$       -$               5,387$          
TCRP -$            -$            181$       -$              -$                -$              181$         -$              181$            
Local 121$       104$       -$            -$              -$                -$              225$         -$              225$            
SHOPP -$            1,372$    -$            895$         -$                -$              2,267$      -$              2,267$         
RIP -$            437$       -$            -$              -$                -$              437$         -$              437$            
St. Hwys HOV NP (13)$        970$      2$          959$         -$              959$            
Grand Total 1,060$    6,462$    224$       1,710$      -$                -$              9,456$       -$               9,456$          

Estimate At Completion
Grand Total 1,060$    4,765$    342$       7,343$      -$                -$              13,510$     -$               13,510$        

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total 815$       12,935$  78$         22,414$    -$                -$              36,242$     -$               36,242$        

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Expenditures shown are for all 5 contractr of the parent
100      project per HQ finantial report.
100 2) Schedule does not include future landscape and
100     mitigation contracts.
100

5 xConstruction Completion 5/1/2005 7/1/2011
Ready to List 12/1/2002 6/6/2008
R/W Certification 7/1/2002 5/6/2008
PS&E 7/1/2002 2/23/2008
PA&ED 9/13/2000

SUPPORT COMPONENTS CAPITAL COMPONENTS

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

M0.0/M19.63         From Rte. 237 to Stoneridge Dr. (Sunol Grade)

         Construct final HOV lane and auxiliary lane combined with SHOPP project and split into 5 contracts.

Landin, E. 510- 286-5124

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

25379 A0157F ALA990004

4/3/2009

Caltrans



Quarter: 3rd

FY:  2008/2009

County: ALA & CC EA: PPNO: TIP ID No. Lead Agency:

Route: 24 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
Fed Demo -$            -$            -$            -$              -$                1,000$      08/09 -$               1,000$       1,000$          
IIP 9,000$    06/07 5,200$    0708 200$       07/08 2,800$      08/09 800$           07/08 -$              17,200$    800$         18,000$       
RIP -$            2,000$    07/08 -$            -$              -$                31,000$    08/09 2,000$      31,000$    33,000$       
TCRP 10,000$  Prior 10,000$  06/07 -$            -$              -$                -$              20,000$    -$              20,000$       
CMIA -$            -$            -$            17,600$    08/09 -$                157,400$  08/09 17,600$    157,400$  175,000$     
Local Funds 1,500$    Prior 13,900$  06/07 -$           2,000$     -$                155,600$ 08/09 17,400$    155,600$  173,000$     

Total Current 20,500$  31,100$  200$       22,400$    800$           345,000$  74,200$     345,800$   420,000$      
Funding Expended-To-Date (ETD):

IIP 9,000$    6,000$    285$       -$              607$           -$              15,285$     607$          15,892$        
Local Funds 1,000$    13,700$  -$            -$              -$                -$              14,700$    -$              14,700$       
TCRP 10,000$  10,000$  -$            -$              -$                -$              20,000$    -$              20,000$       
RIP -$            2,100$    -$            -$              -$                -$              2,100$      -$              2,100$         
CMIA -$           -$              -$              -$                 

-$               -$               -$                  
Grand Total 20,000$  31,800$  285$       -$              607$           -$              52,085$     607$          52,692$        

Estimate At Completion
Grand Total 20,000$  33,450$  300$       43,600$    800$           -$              97,350$     800$          98,150$        

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total 500$       (2,350)$   (100)$      (21,200)$   -$                -$              (23,150)$    -$               (23,150)$       

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Expenditures are for all contracts combined.
100 2) Funds expended todate includes CT & Consultant charges.
100 3) Project pending a lawsuit challenging env. document.
100 x 4) Next update will include allocated ARRA funds, which will
100 x     offeset over expended support funds.

Construction Completion 0 x
Ready to List 6/1/2008 1/1/2009 02/02/2009
R/W Certification 1/1/2008 1/1/2009 10/30/2008
PS&E 12/1/2007 8/1/2008
PA&ED 2/1/2005 9/12/2007

SUPPORT COMPONENTS CAPITAL COMPONENTS

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

0.0/6.2          From SR13 I/C in Alameda County to Camino Pablo I/C in CC County

          Route 24/ Caldecott Tunnel Corridor - Caldecott Improvement Project

Ferraz, C. 510- 286-3890

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

294911 0057A CC-010002

04/01/2014

4/3/2009

Caltrans

11/01/2014 02/01/2014



Quarter: 3rd

FY:  2008/2009

County: ALA EA: PPNO: TIP ID No. Lead Agency:

Route: 84 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
RIP 280$       Prior 2,520$    Prior 30$         Prior 1,000$      07/08 33$             07/08 1,490$      07/08 3,830$       1,523$       5,353$          
LF-LTF -$            -$            -$            -$              -$                6,185$      07/08 -$              6,185$      6,185$         
RM2 -$              -$              -$                 
Other (identify) -$              -$              -$                 
Other (identify) -$              -$              -$                 
Other (identify) -$              -$              -$                 

Total Current 280$       2,520$    30$         1,000$      33$             7,675$      3,830$       7,708$       11,538$        
Funding Expended-To-Date (ETD):

RIP 271$       2,695$    54$         1,369$      -$                -$              4,389$       -$               4,389$          
HOV Fclts-NP 22$         1$           -$            -$              -$                -$              23$           -$              23$              
RM2 -$              -$              -$                 
Other (identify) -$              -$              -$                 
Other (identify) -$              -$              -$                 
Other (identify) -$              -$              -$                 

Grand Total 293$       2,696$    54$         1,369$      -$                5,052$      4,412$       5,052$       9,464$          

Estimate At Completion
Grand Total -$            -$            -$            1,485$      -$                5,661$      1,485$       5,661$       7,146$          

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            (485)$        -$                2,014$      (485)$         2,014$       1,529$          

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Project in construction.
100 2) Over expended RIP Con support funds will reduce
100     future STIP capacity.
100
100

5 x
Ready to List 9/1/2004 6/29/2007
Construction Completion 10/1/2006 1/1/2010

R/W Certification 8/1/2004 12/7/2005
PS&E 6/1/2004 10/17/2006
PA&ED 6/1/2003 6/18/2003

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

Kiaaina, R. 510- 286-4193

SUPPORT COMPONENTS CAPITAL COMPONENTS

4.9/5.9           Between Newark Ave. Undercrossing & 0.1 mile west of I-880/SR84 I/C

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

444001 1017 ALA010006

4/3/2009

Caltrans

          Route 84 WB HOV Lane Extension - Extend westbound HOV lane



Quarter: 3rd

FY:  2008/2009

County: NAP EA: PPNO: TIP ID No. Lead Agency:

Route: 12 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W 
Capital FY CON 

Capital FY
Total

Support
Total

Capital
Total

Fund Type
Current Programmed Funding:

Fed Demo -$            -$            -$            -$            6,400$      07/08 -$              -$              6,400$       6,400$          
IIP -$            2,000$    Prior -$            1,000$    09/10 -$             11,110$    09/10 3,000$       11,110$     14,110$        
LA-STP 1,400$    06/07 1,100$    Prior -$            -$            -$             -$              2,500$       -$              2,500$          
RIP 400$       2,950$    Prior 2,350$    07/08 9,000$    09/10 10,200$    07/08 10,600$    09/10 14,700$     20,800$     35,500$        
TCRP 5,500$    Prior 1,500$    07/08 -$            -$            -$             -$              7,000$       -$              7,000$          
CMIA -$            -$           -$           -$           -$             73,990$   09/10 -$             73,990$    73,990$       
Total Current 7,300$    7,550$    2,350$    10,000$  16,600$    95,700$    27,200$     112,300$   139,500$      

Funding Expended-To-Date (ETD):
RIP 556$       12$         568$          -$              568$             
IIP 368$       368$          -$              368$             
TCRP 5,898$    230$       9$           1$           -$             -$              6,138$       -$              6,138$          
Fed Demo -$              -$              -$                 
LA-STIP 1,400$    377$       1,777$       -$              1,777$          
Local 36$        36$           -$             36$              
Grand Total 7,298$    1,567$    21$         1$           -$             -$              8,887$       -$              8,887$          

Estimate At Completion
Grand Total 7,300$    4,921$    2,328$    8,427$    -$             22,976$     -$              22,976$        

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            2,629$    22$         1,573$    -$             -$              4,224$       -$              4,224$          

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Expenditures are within programmed funds.  
100
0
0
0
0

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

264101 0367D 94074 Caltrans

0.0/3.3          From Hwy 29 to Interstate 80 in Solano County

          Jamieson Canyon, from Hwy 29 to I-80 - Widen from 2 lanes Hwy to 4 lanes expreeway

Kelly Hirschberg 510- 286-4995

SUPPORT COMPONENTS CAPITAL COMPONENTS

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

PA&ED 1/1/2007 1/31/2008
PS&E 7/1/2008 6/1/2009
R/W Certification 10/1/2008 4/1/2010
Ready to List 10/1/2008 5/1/2010
Construction Completion 4/1/2012 8/1/2013

4/3/2009



Quarter: 3rd

FY:  2008/2009

County: NAP EA: PPNO: TIP ID No. Lead Agency:

Route: 29 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W 
Capital FY CON 

Capital FY
Total

Support
Total

Capital
Total

Fund Type
Current Programmed Funding:

RIP 3,700$    Prior 2,600$    06/07 6,300$       -$              6,300$          
IIP -$              -$              -$                 
Other (identify) -$              -$              -$                 
Other (identify) -$              -$              -$                 
Other (identify) -$              -$              -$                 
Other (identify) -$             -$             -$                
Total Current 3,700$    2,600$    -$            -$            -$             -$              6,300$       -$              6,300$          

Funding Expended-To-Date (ETD):
Fed Demo -$              -$              -$                 
Local funds -$              -$              -$                 
RIP 3,297$    87$         -$             -$              3,384$       -$              3,384$          
ST Bond -$              -$              -$                 
OP Imprvs-NP 167$       3$           -$            -$             -$              170$          -$              170$             
Other (identify) -$             -$             -$                
Grand Total 3,464$    90$         -$            -$            -$             -$              3,554$       -$              3,554$          

Estimate At Completion
Grand Total 3,700$    2,600$    -$            -$            -$             -$              6,300$       -$              6,300$          

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            -$            -$             -$              -$              -$              -$                 

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Expenditures are within programmed funds.  
70
3
1
0
0

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

281200 376 NAP010001 Caltrans

5.3/6.9           At the intersectionof Rte 12, 29, 221

          SR 12/29/221 Intersection Improvements. Construct southbound flyover

Kelly Hirschberg 510 286-4995

SUPPORT COMPONENTS CAPITAL COMPONENTS

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

PA&ED 10/1/2006 6/1/2009
PS&E 2/1/2009 4/1/2012
R/W Certification 4/1/2009 8/1/2012

4/3/2009

Construction Completion 12/1/2011 12/1/2019
Ready to List 5/21/2009 9/1/2012



Quarter: 3rd

FY:  2008/2009

County: SF EA: PPNO: TIP ID No. Lead Agency:

Route: 101 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W 
Capital FY CON 

Capital FY
Total

Support
Total

Capital
Total

Fund Type
Current Programmed Funding:

Fed Demo 8,192$    Prior 3,492$    07/08 -$            10,000$  10/11 -$               4,000$      10/11 21,684$     4,000$       25,684$        
Other State -$            24,000$  06/07 1,000$    10/11 24,000$  10/11 -$               364,000$  10/11 49,000$     364,000$   413,000$      
RIP -$            5,000$    Prior 2,000$    10/11 -$            10,101$     10/11 54,000$    10/11 7,000$       64,101$     71,101$        
TCRP 9,000$    Prior 6,000$    06/07 -$            -$            -$               -$              15,000$     -$               15,000$        
LF-AC 3,292$    Prior 6,508$    06/07 -$            -$            26,000$     09/10 214,000$  10/11 9,800$       240,000$   249,800$      
Other 34,000$   10/11 -$              34,000$    34,000$       
Total Current 20,484$  45,000$  3,000$    34,000$  36,101$     670,000$  102,484$   706,101$   808,585$      

Funding Expended-To-Date (ETD):
RIP 2$           6,182$    156$       -$            0 -$               0 -$              6,340$       -$               6,340$          
Lcl Fnds St. Hwy 12,027$  -$            -$            -$            -$               -$              12,027$     -$               12,027$        
Local 274$       1$           -$            -$            -$               -$              275$          -$               275$             
TCRP 275$       25$         -$            -$            -$               -$              300$          -$               300$             
Special Progs 7,367$    -$            -$            -$            -$               -$              7,367$       -$               7,367$          
Fed Demo 725$       725$         -$              725$            
Grand Total 20,670$  6,208$    156$       -$            -$               -$              27,034$     -$               27,034$        

Estimate At Completion
Grand Total 20,669$  30,611$  833$       34,000$  -$               -$              86,113$     -$               65,444$        

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total (185)$      14,389$  2,167$    -$            -$               -$              16,371$     -$               16,371$        

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Project is not fully funded.
100 2) PA&ED EAC is within 120% allowable maximum of

    the combined PA&ED and PS&E.

Base Line Planned Actual
PA&ED 7/1/2003 12/1/2006

Key Milestones Dates

Construction Completion 7/1/2011 10/1/2015
Ready to List 3/1/2006 1/1/2009
R/W Certification 12/1/2005 11/1/2008
PS&E 12/1/2005 9/26/2008

Changed 
from Prior

SUPPORT COMPONENTS CAPITAL COMPONENTS

163700 0619A

          Doyle Drive Replacement - Reconstruct and widen of Doyle Drive's structure.

Tuqan, N. 510- 286-5542 4/3/2009

Caltrans

8.3/9.4             City of San Francisco, on Doyle Dr. near Golden Gate Br.

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC



Quarter: 3rd

FY:  2008/2009

County: SM EA: PPNO: TIP ID No. Lead Agency:

Route: 101 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W 
Capital FY CON 

Capital FY
Total

Support
Total

Capital
Total

Fund Type
Current Programmed Funding:

RIP 1,534$    Prior 8,975$    Prior 3,680$    08/09 16,791$    08/09 14,189$     16,791$     30,980$        
LF-LTF 1,000$    Prior 3,602$    07/08 184$       Prior 7,836$      08/09 7,079$      08/09 4,786$       14,915$     19,701$        
Other (identify) -$               -$               -$                  
Other (identify) -$               -$               -$                  
Other (identify) -$               -$               -$                  
Other (identify) -$              -$              -$                 
Total Current 2,534$    12,577$  184$       3,680$    7,836$      23,870$    18,975$     31,706$     50,681$        

Funding Expended-To-Date (ETD):
GF-RIP 887$       13$         -$            -$            -$              -$              900$          -$               900$             
I&O/UC-GFP 19$         1$           -$            -$            -$              -$              20$            -$               20$               
RIP 242$       75$         7$           -$            -$              -$              324$          -$               324$             
Other (identify) -$               -$               -$                  
Other (identify) -$               -$               -$                  
Other (identify) -$              -$              -$                 
Grand Total 1,148$    89$         7$           -$            -$              -$              1,244$       -$               1,244$          

Estimate At Completion
Grand Total 1,988$    3,263$    184$       3,211$    -$              -$              8,646$       -$               8,646$          

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total 546$       9,314$    -$            469$       -$              -$              10,329$     -$               10,329$        

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Oversight for PAED.
10 x

x
x
x
x

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

235650 0690A SM-010047 Caltrans

1.7/2.1         Menlo Park - State Rte101 at Willow Rd I/C.

          Reconstruct and reconfigure I/C

Suleiman, M. 510 622-5943 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

PA&ED 6/1/2003 4/1/2010
PS&E 6/15/2004 10/1/2011
R/W Certification 3/1/2006 12/1/2011
Ready to List 5/4/2006 1/1/2012
Construction Completion 8/24/2009 5/1/2014



Quarter: 3rd

FY:  2008/2009

County: SM EA: PPNO: TIP ID No. Lead Agency:

Route: 92 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W 
Capital FY CON 

Capital FY
Total

Support
Total

Capital
Total

Fund Type
Current Programmed Funding:

RIP -$            -$            -$            -$            -$              5,629$      10/11 -$               5,629$       5,629$          
LF-LTF 1,300$    Prior 1,400$    Prior -$            -$            -$              6,007$      10/11 2,700$       6,007$       8,707$          
Other (identify) -$               -$               -$                  
Other (identify) -$               -$               -$                  
Other (identify) -$               -$               -$                  
Other (identify) -$              -$              -$                 
Total Current 1,300$    1,400$    -$            -$            -$              11,636$    2,700$       11,636$     14,336$        

Funding Expended-To-Date (ETD):
Loc Fnd St. Hwy 524$       40$         -$            -$            -$              -$              564$          -$               564$             
Local Funds 1$           -$            -$            -$            -$              -$              1$              -$               1$                 
Other (identify) -$               -$               -$                  
Other (identify) -$               -$               -$                  
Other (identify) -$               -$               -$                  
Other (identify) -$              -$              -$                 
Grand Total 525$       40$         -$            -$              -$              565$          -$               565$             

Estimate At Completion
Grand Total 954$       2,903$    -$            -$              -$              3,857$       -$               3,857$          

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total 346$       (1,503)$   -$            -$            -$              -$              (1,157)$      -$               (1,157)$         

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 2) PS&E EAC is within 120% allowable maximum of
96 x     the combined PA&ED and PS&E.
65 x

x
x
x

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

254300 0225G SM010002 Caltrans

0.7/5.3         Half Moon Bay to Pilarcitos Creek

          Shoulder widening and curve correction.

Moriguchi, R. 510 286-5073 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

PA&ED 7/18/2000 7/1/2009
PS&E 1/18/2001 7/1/2011
R/W Certification 4/13/2001 12/1/2011
Ready to List 4/1/2001 12/1/2011
Construction Completion 8/1/2003 10/1/2013



Quarter: 3rd

FY:  2008/2009

County: SM EA: PPNO: TIP ID No. Lead Agency:

Route: 101 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W 
Capital FY CON 

Capital FY
Total

Support
Total

Capital
Total

Fund Type
Current Programmed Funding:

Fed Demo -$            -$            -$            -$            -$              3,000$      Prior -$               3,000$       3,000$          
IIP -$            -$            -$            6,650$    Prior -$              9,313$      Prior 6,650$       9,313$       15,963$        
RIP -$            -$            -$            317$       Prior -$              30,030$    Prior 317$          30,030$     30,347$        
LF-MEAA 2,563$    Prior 7,967$    Prior 400$       Prior -$            2,800$      Prior 45,637$    Prior 10,930$     48,437$     59,367$        
Other (identify) -$               -$               -$                  
Other (identify) -$              -$              -$                 
Total Current 2,563$    7,967$    400$       6,967$    2,800$      87,980$    17,897$     90,780$     108,677$      

Funding Expended-To-Date (ETD):
NP IIP (438)$      1,185$    317$       6,936$    -$              -$              8,000$       -$               8,000$          
Op Imprvs-NP 420$       33$         1$           -$            -$              -$              454$          -$               454$             
RIP -$            4$           -$            4,636$    -$              -$              4,640$       -$               4,640$          
Local 2,155$    1,014$    13$         -$            -$              -$              3,182$       -$               3,182$          
Other (identify) -$               -$               -$                  
Other (identify) -$              -$              -$                 
Grand Total 2,137$     2,236$    331$       11,572$  -$              94,019$    16,276$     94,019$     110,295$      

Estimate At Completion
Grand Total -$            -$            -$            16,995$  -$              126,579$  16,995$     126,579$   143,574$      

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            (10,028)$ -$              (38,599)$   (10,028)$    (38,599)$    (48,627)$       

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) The project received $48M in supplemental funds, tota
100     funds available for Con Cap exceeds EAC by $10M.
100 2) Con support expenditures are at 13% of Con Cap Funds.
100 3) Over expended RIP Con support funds will reduce
100     future STIP capacity.

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

264200 0700B SM010031 Caltrans

13.5/17.9         3rd Ave. to Millbrae Ave.

          Auxiliary lanes and safety improvements.

Shridhar, N. 510 286-4892 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

PA&ED 3/1/2002 3/16/2006
PS&E 2/17/2003 3/16/2006
R/W Certification 11/12/2002 4/10/2006
Ready to List 2/17/2003 7/4/2006
Construction Completion 12/9/2006 9/1/2011



Quarter: 3rd

FY:  2008/2009
County:

SCL EA: PPNO: TIP ID No. Lead Agency:
Route:

87 Post Mile: Location:
Project Title & Description:

Project Manager:
Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
Rdwy Rehab 4,173$    Prior -$            -$            -$            40$             Prior 18,462$  09/10 4,173$       18,502$     22,675$        
RIP -$            -$            -$            -$            -$                49,909$  09/10 -$               49,909$     49,909$        
LF-LTF 4,209$    Prior 8,418$    Prior -$            -$            100$           Prior -$            12,627$     100$          12,727$        
Other (identify)    -$               -$               -$                  
Other (identify) -$               -$               -$                  
Other (identify) -$              -$              -$                 
Total Current 8,382$    8,418$    -$            -$            140$           68,371$  16,800$     68,511$     85,311$        

Funding Expended-To-Date (ETD):
RIP 1$           10$         8$           4,190$    -$                -$            4,209$       -$               4,209$          
Rdwy Rehab 15$         276$       36$         5,520$    -$                -$            5,847$       -$               5,847$          
Loc Fnd St. Hwy -$                -$            -$               -$               -$                  
Local 870$       1,751$    72$         -$            -$                -$            2,693$       -$               2,693$          
Other (identify) -$               -$               -$                  
Other (identify) -$              -$              -$                 
Grand Total 886$       2,037$    116$       9,710$    -$                48,291$  12,749$     48,291$     61,040$        

Estimate At Completion
Grand Total -$            -$            9,836$    -$                48,300$  9,836$       48,300$     58,136$        

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            ($9,836) -$                20,071$  (9,836)$      20,071$     10,235$        

(RED indicates Potential Shortfall)

Project Schedule:

% Notes:
Complete 1) Project is in construction.

100 2) Over expended RIP Con support funds will reduce
100     future STIP capacity.
100
100
92

 
Construction Completion 12/1/2006 12/1/2008
Ready to List 8/1/2003 3/22/2004
R/W Certification 8/1/2003 3/21/2004
PS&E 7/1/2003 1/22/2004
PA&ED 4/1/2003 12/3/2003

510- 286-6355

SUPPORT COMPONENTS CAPITAL COMPONENTS

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

4/3/2009

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

4396U4 0442E & 0443S SCL990031 Caltrans

5.1/0.0           Between Branham Ln and I-280

          Construct HOV ln in each direction in the existing median Collector Distributor Rd

Saleh, N.



Quarter: 3rd

FY:  2008/2009

County: SOL EA: PPNO: TIP ID No. Lead Agency:

Route: 37 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W 
Capital FY CON 

Capital FY
Total

Support
Total

Capital
Total

Fund Type
Current Programmed Funding:

GF-RIP -$            86$         Prior -$            86$         06/07 -$              441$       06/07 172$          441$          613$             
RIP -$               -$               -$                 
Other (identify) -$               -$               -$                 
Other (identify) -$               -$               -$                 
Other (identify) -$               -$               -$                 
Other (identify) -$              -$              -$                
Total Current -$            86$         -$            86$         -$              441$       172$          441$          613$             

Funding Expended-To-Date (ETD):
GF-RIP 3$           216$       4$           270$       -$              -$            493$          -$               493$             
New Fclts-GFP -$            -$            -$            -$            -$              -$            -$               -$               -$                 
Other (identify) -$               -$               -$                 
Other (identify) -$               -$               -$                 
Other (identify) -$               -$               -$                 
Other (identify) -$              -$              -$                
Grand Total 3$           216$       4$           270$       -$              392$       493$          392$          885$             

Estimate At Completion
Grand Total -$            -$            -$            744$       -$              494$       744$          494$          1,238$          

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            (658)$      -$              (53)$        (658)$         (53)$           (711)$            

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Project received $104K in supplemental funds to 
100     offset the $50K EAC Con Cap overrun.
100 2) Overrun in Con Supp is covered by the project

 100      Grandfathered Funds status.
100
15

 

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

0T14F1 5201D SOL990003 Caltrans

8.0/10.5         From the Napa River Bridge to diablo St in Vallejo

          Mitigation planting

Joseph, Betcy 510 286-5097 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

PA&ED 6/25/1998 6/25/1998
PS&E 11/1/2005 12/29/2005
R/W Certification 1/1/2006 12/27/2005
Ready to List 2/1/2006 3/29/2006
Construction Completion 6/1/2007 12/31/2010



Quarter: 3rd

FY:  2008/2009

County: SON EA: PPNO: TIP ID No. Lead Agency:

Route: 101 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
Fed Demo -$            -$            -$            -$            -$               5,600$    08/09 -$               5,600$       5,600$          
Other State -$            -$            -$            -$            -$               14,900$  08/09 -$               14,900$     14,900$        
RIP 3,000$    Prior -$            -$            4,500$    08/09 -$               500$       08/09 7,500$       500$          8,000$          
CMIA -$            -$            -$            8,500$    08/09 -$               59,860$  08/09 8,500$       59,860$     68,360$        
LF-MEAM 500$       Prior 6,000$    Prior 500$       Prior -$            7,060$        Prior 9,340$    08/09 7,000$       16,400$     23,400$        
Other (identify) -$              -$              -$                
Total Current 3,500$    6,000$    500$       13,000$  7,060$        90,200$  23,000$     97,260$     120,260$      

Funding Expended-To-Date (ETD):
RIP -$            -$            -$            -$            -$               -$            -$               -$               -$                 
HOV Fclts-NP -$            -$            -$            -$            -$               -$            -$               -$               -$                 
Local 19$         2,093$    -$            -$            -$               -$            2,112$       -$               2,112$          
Rdwy Rehab -$           -$              -$              -$                
Other (identify) -$               -$               -$                 
Other (identify) -$               -$               -$                 
Grand Total 19$         2,093$    -$            -$            -$               -$            2,112$       -$               2,112$          

Estimate At Completion
Grand Total 3,500$    6,000$    -$            -$            -$               -$            9,500$       -$               9,500$          

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            -$            -$               -$            -$               -$               -$                 

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Risk design is implemented. 
100 2) PA&ED phase is oversight wIth 10% cap
100     per coop agreement.
100 3) PS&E design in-house as reimbursed work.
100

0 xConstruction Completion 10/1/2011 1/1/2011
Ready to List 7/1/2008  6/13/2008
R/W Certification 5/1/2008 2/29/2008
PS&E 3/1/2008  10/11/2007
PA&ED 7/1/2006 10/24/2007

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

Centeno, Rey 510- 286-5800 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Caltrans

22.2/29.4         Santa Rosa - Windsor: Between Steele Ln and Windsor River.

          Widen from 4 to 6 lanes for HOV lanes.

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

0A10U 0749A 206-0000-2180



Quarter: 3rd

FY:  2008/2009

County: SON EA: PPNO: TIP ID No. Lead Agency:

Route: 101 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
GF RIP 5,018$    Prior 250$       Prior 140$       Prior -$            -$               -$            5,408$       -$               5,408$          
RIP -$            6,507$    Prior 700$       Prior 5,000$    08/09 2,300$        Prior 6,500$    08/09 12,207$     8,800$       21,007$        
CMIA -$            -$            -$            1,600$    08/09 -$               41,700$  08/09 1,600$       41,700$     43,300$        
LF-MEAM -$            -$            -$            -$            4,930$        Prior 15,070$  08/09 -$               20,000$     20,000$        
Other (identify) -$               -$               -$                 
Other (identify) -$              -$              -$                
Total Current 5,018$    6,757$    840$       6,600$    7,230$        63,270$  19,215$     70,500$     89,715$        

Funding Expended-To-Date (ETD):
GF RIP 4,096$    1,592$    293$       -$            -$               -$            5,981$       -$               5,981$          
HOV Fclts-GFP 897$       5$           10$         -$            -$               -$            912$          -$               912$             
RIP -$            5,236$    504$       93$         -$               -$            5,833$       -$               5,833$          
CMIA 29$         29$            -$               29$               
Other (identify) -$               -$               -$                 
Other (identify) -$              -$              -$                
Grand Total 4,993$    6,833$    807$       122$       -$               -$            12,755$     -$               12,755$        

Estimate At Completion
Grand Total 4,994$    $6,833 807$       6,600$    -$               -$            19,234$     -$               19,234$        

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total 24$         (76)$        33$         -$            -$               -$            (19)$           -$               (19)$             

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Project RTL'd on 2/09/2009
100 2) PS&E EAC is within 120% allowanble maximum
100     of combined PA&ED and PSE programed funds.
100
100

0Construction Completion 5/1/2009 6/1/2012
Ready to List 9/1/2005 8/15/2008
R/W Certification 8/1/2005 7/30/2008
PS&E 7/1/2005 12/21/2007
PA&ED 7/1/2003 12/1/2006

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

510 286-5800 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Centeno, Rey

Caltrans

13.9/15.5         In Rohnert Park south of Wilfred Ave. to Santa Rosa Ave.

          Widen 4 to 6 lanes for HOV lanes.

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

129650 0781E SON950009



Quarter: 3rd

FY:  2008/2009

County: SON EA: PPNO: TIP ID No. Lead Agency:

Route: 101 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
CMAQ -$            -$            -$            -$            -$               225$       04/05 -$               225$          225$             
IIP -$            -$            -$            -$            -$               13,698$  05/06 -$               13,698$     13,698$        
RIP 4,063$    Prior 7,465$    Prior 800$       Prior 4,700$    04/05 3,030$        Prior 40,498$  05/06
TCRP -$            -$            -$            1,452$    04/05 -$               4,548$    04/05 1,452$       4,548$       6,000$          
IIP-TEA 1,338$    -$               1,338$       1,338$          
Other -$              -$              -$                
Total Current 4,063$    7,465$    800$       6,152$    3,030$        60,307$  18,480$     63,337$     81,817$        

Funding Expended-To-Date (ETD):
RIP 2,806$    9,185$    325$       13,338$  -$               -$            25,654$     -$               25,654$        
HOV Fclts-NP 2,704$    198$       69$         -$            -$               -$            2,971$       -$               2,971$          
TCRP 1,183$    1,183$       -$               1,183$          
CMAQ -$               -$               -$                 
Other -$               -$               -$                 
City of Santa Rosa -$              -$              -$                
Grand Total 5,510$    9,383$    394$       14,521$  -$               78,657$  29,808$     -$               29,808$        

Estimate At Completion
Grand Total -$            -$            -$            16,314$  -$               78,691$  16,314$     78,691$     95,005$        

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            (10,162)$ -$               (18,384)$ (10,162)$    (18,384)$    (28,546)$       

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Project received $23M in supplemental funds which 
100      brings the total programmed for Con Cap to $83M.
100      This is $5M > EAC.
100 2) Over expended RIP Con support funds will reduce
100     future STIP capacity.

60 xConstruction Completion 5/1/2009 4/1/2009

Ready to List 6/1/2004 6/1/2004
R/W Certification 7/9/2004 7/9/2004
PS&E 6/21/2004 6/21/2004
PA&ED 12/31/2003 12/31/2003

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

Centeno, R. 510- 286-5800 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Calrans

19.5/21.6         Santa Rosa - Rte 12 to Steele Ln.

         Widen to six Lanes.

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

245410 0789A SON990001



Quarter: 3rd

FY:  2008/2009

County: SON EA: PPNO: TIP ID No. Lead Agency:

Route: 101 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
IIP -$            -$            -$            -$            1,000$        Prior -$            -$               1,000$       1,000$          
RIP -$            500$       Prior 550$       Prior 450$       08/09 3,100$        Prior 2,900$    08/09 1,500$       6,000$       7,500$          
TE
CMAQ -$               -$               -$                 
TCRP -$               -$               -$                 
City of Santa Rosa -$              -$              -$                
Total Current -$            500$       550$       450$       4,100$        2,900$    1,500$       7,000$       8,500$          

Funding Expended-To-Date (ETD):
RIP -$            294$       24$         -$            -$               -$            318$          -$               318$             
Local funds -$               -$               -$                 
Fed Demo -$               -$               -$                 
Other (identify) -$              -$              -$                
Other (identify) -$               -$               -$                 
Other (identify) -$               -$               -$                 
Grand Total -$            294$       24$         -$            -$               -$            318$          -$               318$             

Estimate At Completion
Grand Total -$            1,806$    597$       450$       -$            2,853$       -$               2,853$          

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            (1,306)$   (47)$        -$            -$               -$            (1,353)$      -$               (1,353)$         

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete
100 1) Project manager will adjust project workplan to reflect
20 x  more accurate resources needs, hence EAC will be

  0 x     more accurate.
0 x 2) PS&E R/W support are within programmed amounts.
0 xConstruction Completion 9/1/2010 12/1/2011

Ready to List 5/1/2009 5/1/2010
R/W Certification 4/1/2009 5/1/2010
PS&E 2/1/2009 10/1/2009
PA&ED 12/31/2003 12/31/2003

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

Centeno, R. 510 283-5566 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Calrans

20.4/20.7         Santa Rosa - College Ave and 6th Street

         Street Improvements at College and 6th Street

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

245420 0789E SON990001



Quarter: 3rd

FY:  2008/2009

County: SON EA: PPNO: TIP ID No. Lead Agency:

Route: 101 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
CMAQ -$            -$            -$            1,450$    04/05 -$               10,850$  04/05 1,450$       10,850$     12,300$        
RIP 1,343$    Prior 1,343$    Prior 107$       Prior -$            27$            Prior -$            2,793$       27$            2,820$          
LF-LTF -$            -$            -$            -$            -$               1,600$    04/05 -$               1,600$       1,600$          
Measure M 1,487$    1,487$       -$               1,487$          
Other (identify) -$               -$               -$                 
Other (identify) -$              -$              -$                
Total Current 1,343$    1,343$    107$       1,450$    27$            12,450$  4,243$       12,477$     16,720$        

Funding Expended-To-Date (ETD):
RIP 1,071$    1,447$    76$         -$            -$               -$            2,594$       -$               2,594$          
I&O/UC-NP 270$       2$           -$            -$            -$               -$            272$          -$               272$             
Local Funds -$            20$         -$            2,801$    -$               -$            2,821$       -$               2,821$          
Other (identify) -$               -$               -$                 
Other (identify) -$               -$               -$                 
Other (identify) -$              -$              -$                
Grand Total 1,341$    1,469$    76$         2,801$    -$               13,666$  5,687$       13,666$     19,353$        

Estimate At Completion
Grand Total -$            -$            -$            2,282$    -$               14,120$  2,282$       14,120$     16,402$        

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            (832)$      -$               (1,670)$   (832)$         (1,670)$      (2,502)$         

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Project received $2M supplemental funds to a $14.45M.
100    This will bring Con Cap overrun to within 120% allowable.
100 2) Over expended Con support are Measure & local funds.
100
100
50 XConstruction Completion 11/1/2007 12/1/2009

Ready to List 3/1/2004 5/9/2005
R/W Certification 2/1/2004 6/29/2004
PS&E 12/1/2003 2/23/2004
PA&ED 7/1/2001 12/31/2003

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

Centeno, R. 510- 286-5566 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Caltrans

21.7/22.2         From Steele Ln. to 0.8 Km north of Steele Ln.

          Reconstruct I/C/ HOV lanes.

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

263904 0789B SON010001



Quarter: 3rd

FY:  2008/2009

County: SON EA: PPNO: TIP ID No. Lead Agency:

Route: 101 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
GF -RIP -$            211$       Prior 39$         Prior 180$       06/07 -$               -$            430$          -$               430$             
RIP -$            -$            -$            -$            -$               2,731$    06/07 -$               2,731$       2,731$          
Other (identify) -$               -$               -$                 
Other (identify) -$               -$               -$                 
Other (identify) -$               -$               -$                 
Other (identify) -$              -$              -$                
Total Current -$            211$       39$         180$       -$               2,731$    430$          2,731$       3,161$          

Funding Expended-To-Date (ETD):
GF-RIP 98$         704$       -$            434$       -$               -$            1,236$       -$               1,236$          
HOV Fclts-GFP 178$       142$       10$         -$            -$               -$            330$          -$               330$             
HOV Fclts-FCR -$            -$            -$            -$            -$               -$            -$               -$               -$                 
Other (identify) -$               -$               -$                 
Other (identify) -$               -$               -$                 
Other (identify) -$              -$              -$                
Grand Total 276$       846$       10$         434$       -$               1,846$    1,566$       1,846$       3,412$          

Estimate At Completion
Grand Total -$            -$            -$            2,834$    -$               2,730$    2,834$       2,730$       5,564$          

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            (2,654)$   -$               1$           (2,654)$      1$              (2,653)$         

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Support is 100% RIP Grandfathered.
100 2) Project in Construction.
100
100
100

Construction Completion 7/1/2003 4/1/2012
Ready to List 3/1/2000 3/26/2007
R/W Certification 3/1/2000 12/25/2004
PS&E 12/1/1999 11/9/2004
PA&ED 12/1/1998 3/29/2004

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

Acorda, L. 510- 286-4927 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Caltrans

14.7/19.7; 22.8/0.0         Santa Rosa Ave. to Rte 12

         Provide landscaping and tree replacement.

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

272431 0781N



Quarter: 3rd

FY:  2008/2009

County: MRN EA: PPNO: TIP ID No. Lead Agency:

Route: 101 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
RIP -$            -$            10,346$  07 -$                10,346$     10,346$        
IIP 200$       570$       99 -$               770$           -$                770$              
GF-RIP 2,512$    -$            06 2,726$       00 -$             2,512$        2,726$        5,238$          
Demo 5,250$       04 -$                5,250$        5,250$          
Local Measure A 2,104$    06 15,298$  6/7
TE -$            2,432$    6/7
CMAQ 22,324$     00 23,653$  06 -$                45,977$     45,977$        
Other (identify) -$            10,500$  1,538$    3,926$    -$               -$            15,964$     -$                15,964$        
Total Current 200$       10,050$  4,050$    6,600$    30,300$     51,729$  20,900$     82,029$     102,929$      

Funding Expended-To-Date (ETD):
RIP 41$         7,531$    3,229$    2,318$    2,300$       33,073$  13,119$     35,373$     48,492$        
IIP 675$       675$           -$                675$              
Hov Fclts 9$           2,541$    1,300$    -$            6,663$       3,850$        6,663$        10,513$        
Demo -$                -$                -$                   
Local Measure A 590$          
TE
CMAQ 2,270$    20,432$     2,270$        20,432$     22,702$        
QML 2$           1,164$    1,166$        -$                1,166$          
Grand Total 52$         10,072$  4,529$    6,427$    29,985$     36,886$  21,080$     66,871$     87,951$        

Estimate At Completion
Grand Total -$            -$            -$            11,393$  -$               51,729$  11,393$     51,729$     63,122$        

Balance (Current Programmed Funding  
Grand Total -$            -$            -$            (4,793)$   -$               -$            -$                -$                -$                   

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Project is in Construction
100 2) Over expended RIP Con support funds will reduce
100     future STIP capacity.
100
100

0Construction Completion 12/1/2006 12/1/2009
Ready to List 10/1/2003 2/1/2007
R/W Certification 8/1/2003 12/27/2005
PS&E 7/1/2003 7/1/2006
PA&ED 8/31/2000 8/31/2000

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

Pandher, J. 510- 286-6425 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Caltrans

11.2/12.8         San Rafael-Lucky Dr. to North San Pedro Rd.

         Construct HOV lane

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

226141 0342L



Quarter: 3rd

FY:  2007/2008

County: MRN EA: PPNO: TIP ID No. Lead Agency:

Route: 101 Post Mile: Location:

Project Title & Description:

Project Manager: Phone #: Date:

Amounts shown X$1,000

Fund PA&ED 
Support FY PS&E 

Support FY R/W 
Support FY CON 

Support FY R/W Capital FY CON 
Capital FY

Total
Support

Total
Capital

Total
Fund Type

Current Programmed Funding:
RIP $0 $0 $6,000 $1,330 -$                7,330$        7,330$          
Supp Funds $10,880 -$                10,880$     10,880$        
IIP $255  255$           -$                255$              
GF-RIP $1,241 $0 $0 $17,722
Demo $0 $0 $0
CMAQ $7,552 $1,127
TCRP $2,124 $10,725
SHOPP - CAP M $1,200 $603 $5,650 1,803$        5,650$        7,453$          
SHOPP - Rehab $700 $700 $6,800 1,400$        6,800$        8,200$          
City Of SR $570 -$                570$           570$              
Other (identify) $0 $6,059 $1,300 $7,073 $70 14,432$     70$             14,502$        
Total Current $255 $9,200 $1,300 $10,500 $13,552 $54,874 17,890$     31,300$     49,190$        

Funding Expended-To-Date (ETD):
RIP $167 $8,216 $269 $0 $3,662 $12,283 8,652$        15,945$     24,597$        
Supp Funds -$                -$                -$                   
IIP $48 $9
GF-RIP/RIP $2 $17 $1,033 $5,235 $260 $18,491
Demo
CMAQ
TCRP $15 $1,461 $10,695 1,476$        10,695$     12,171$        
SHOPP - CAP M $12,521 -$                12,521$     12,521$        
SHOPP - Rehab $8 $1,859 $3 $4,501 6,371$        -$                6,371$          
Local $14 $45 $11,065 59$             11,065$     11,124$        
Hov Fclts $43 $411 $18 $0 $1,777 472$           1,777$        2,249$          
Grand Total $268 $10,532 $1,323 $11,242 $14,996 $54,896 17,030$     52,003$     69,033$        

Estimate At Completion
Grand Total -$            -$            -$            12,919$  -$               54,874$  12,919$     54,874$     67,793$        

Balance (Current Programmed Funding Minus Estimate At Completion)
Grand Total -$            -$            -$            (2,419)$   -$               -$            (2,419)$      -$                (2,419)$         

(RED indicates Potential Shortfall)

Project Schedule:
% Notes:

Complete 1) Project is 100% Grandfathered Funded.
100 2) Project is in Construction.
100
100
100

29  Construction Completion 12/1/2007 12/1/2008
Ready to List 4/1/2004 6/30/2005
R/W Certification 3/1/2004 12/15/2005
PS&E 2/1/2004 6/17/2005
PA&ED 8/31/2000 8/31/2000

Key Milestones Dates Changed 
from PriorBase Line Planned Actual

Pandher, J. 510- 286-6425 4/3/2009

SUPPORT COMPONENTS CAPITAL COMPONENTS

Caltrans

9.6/11.2         San Rafael-Lucky Dr. to North San Pedro Rd.

          Construct HOV lane

PROJECT STATUS SHEET FOR RIP PROJECTS
ON STATE HIGHWAYS

QUARTERLY REPORT TO MTC

2261V1 0342L


