
County Amount
No. of 

Projects Amount
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Amount
No. of 

Projects

% 
No. of 

Projects
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Remaining

No. of 
Projects

Remaining

Alameda $29,380,000 19 $25,410,000 86% 11 58% $3,970,000 8
Contra Costa $21,290,000 23 $21,290,000 100% 23 100% $0 0
Marin $5,730,410 9 $3,493,337 61% 8 89% $2,237,073 1
Napa $3,800,000 5 $3,100,000 82% 3 60% $700,000 2
San Francisco $13,540,000 7 $11,350,000 84% 5 71% $2,190,000 2
San Mateo $13,210,000 21 $12,551,000 95% 20 95% $659,000 1
Santa Clara $31,550,000 24 $28,552,000 90% 19 79% $2,998,000 5
Solano $11,600,000 15 $10,314,000 89% 11 73% $1,286,000 4
Sonoma $15,380,000 11 $15,146,432 98% 10 91% $233,568 1
Total $145,480,410 134 $131,206,769 90% 110 82% $14,273,641 24

County Amount
No. of 

Projects Amount
% 

Amount
No. of 

Projects

% 
No. of 

Projects
Amount

Remaining

No. of 
Projects

Remaining

Alameda $24,640,000 11 $24,640,000 100% 11 100% $0 0
Contra Costa $17,850,000 23 $17,850,000 100% 23 100% $0 0
Marin $4,800,000 9 $1,973,000 41% 8 89% $2,827,000 1
Napa $3,190,000 4 $2,950,000 92% 3 75% $240,000 1
San Francisco $11,350,000 5 $11,350,000 100% 5 100% $0 0
San Mateo $11,080,000 21 $10,527,000 95% 20 95% $553,000 1
Santa Clara $26,460,000 19 $26,460,000 100% 19 100% $0 0
Solano $9,730,000 11 $9,730,000 100% 11 100% $0 0
Sonoma $12,900,000 10 $12,900,000 100% 10 100% $0 0
Total $122,000,000 113 $118,380,000 97% 110 97% $3,620,000 3

LS&R Tier 1 Delivered (Obligated)

Remaining Balance

LS&R Tier 1 Remaining Balance

Bay Area ARRA Project Status
LS&R System Preservation - Tier 1 Funds Only

July 19, 2009

Bay Area ARRA Project Status
LS&R System Preservation - Tier 1 & Tier 2 Funds

July 19, 2009
LS&R Tiers 1 & 2 Programmed LS&R Tiers 1 & 2 Delivered (Obligated)

LS&R Tier 1 Programmed
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134 MTC - Local Streets and Roads System Preservation $145,480,410 $131,206,769 $14,273,641 110 $0 0 
ALAMEDA $29,380,000

Alameda City of Alameda Alameda City - Various Streets Rehabilitation Rehab REG090025 Cert #1 4/10/2009 ESPL-5014(032) $1,304,000 $1,304,000 6/24/2009 $0 5/31/2009 9/30/2009
Alameda City of Alameda Alameda City - Certain Streets Rehabilitation Rehab REG090025 Cert #7 Pending ESPL-5014(033) $350,000 $350,000 11/30/2009 6/30/2010
Alameda County of Alameda Alameda County - Various Central County Roadways Rehab Rehab REG090025 Cert #1 4/10/2009 ESPL-5933(098) $2,200,000 $2,200,000 6/18/2009 $0 5/31/2009 9/30/2009
Alameda County of Alameda Alameda County - Various Eastern County Roadways Rehab Rehab REG090025 Cert #1 4/10/2009 ESPL-5933(099) $1,200,000 $1,200,000 6/24/2009 $0 5/31/2009 9/30/2009
Alameda County of Alameda Alameda County - Various San Lorenzo/ Ashland Roadways Rehab Rehab REG090025 None None ESPL-5933(101) $420,000 $420,000 11/30/2009 6/30/2010
Alameda City of Berkeley Berkeley - University Ave from San Pablo to Sacramento Rehab Rehab REG090025 Cert #1 4/10/2009 ESPL-5057(032) $1,619,000 $1,619,000 4/30/2009 $0 5/31/2009 9/30/2009
Alameda City of Berkeley Berkeley - University Avenue Paving - Phase 3 Rehab REG090025 Cert #6 7/17/2009 ESPL-5057(033) $400,000 $400,000 11/30/2009 6/30/2010
Alameda City of Fremont Fremont - Pavement Rehabilitation Rehab REG090025 Cert #1 4/10/2009 ESPL-5322(035) $6,677,000 $6,677,000 6/2/2009 $0 5/31/2009 9/30/2009
Alameda City of Hayward Hayward - Local Streets and Roads Pavement Rehabilitation Rehab REG090025 Cert #1 4/10/2009 ESPL-5050(036) $2,037,000 $2,037,000 5/16/2009 $0 5/31/2009 9/30/2009
Alameda City of Hayward Hayward - Industrial Boulevard Pavement Rehabilitation Rehab REG090025 Cert #6 7/17/2009 ESPL-5050(037) $475,000 $475,000 11/30/2009 6/30/2010
Alameda City of Livermore Livermore - Various Arterial Streets Pavement Rehabilitation Rehab REG090025 Cert #1 4/10/2009 ESPL-5053(018) $1,479,000 $1,479,000 6/24/2009 $0 5/31/2009 9/30/2009
Alameda City of Livermore Livermore - Various Arterial Street Resurfacing Rehab REG090025 None None ESPL-5053(020) $350,000 $350,000 11/30/2009 6/30/2010
Alameda City of Oakland Oakland - Various Streets and Roads Rehabilitation Rehab REG090025 Cert #1 4/10/2009 ESPL-5012(099) $4,774,000 $4,774,000 5/13/2009 $0 5/31/2009 9/30/2009
Alameda City of Oakland Oakland - Citywide Curb Ramp and Sidewalk Repair Bike/Ped REG090007 Cert #1 4/10/2009 ESPL-5012(098) $1,194,000 $1,194,000 5/14/2009 $0 5/31/2009 9/30/2009
Alameda City of Oakland Oakland - Various Streets and Roads Preventive Maintenance Rehab REG090025 None None ESPL-5012(101) $1,255,000 $1,255,000 11/30/2009 6/30/2010
Alameda City of Pleasanton Pleasanton - Various City Streets Overlay Rehab REG090025 Cert #1 4/10/2009 ESPL-5101(022) $1,588,000 $1,588,000 6/4/2009 $0 5/31/2009 9/30/2009
Alameda City of Pleasanton Pleasanton - Bernal Avenue Pavement Rehabilitation Rehab REG090025 None None ESPL-5010(023) $370,000 $370,000 11/30/2009 6/30/2010
Alameda City of San Leandro San Leandro - Aladdin Ave and Washington Ave Rehab Rehab REG090025 Cert #1 4/10/2009 ESPL-5041(033) $1,338,000 $1,338,000 6/2/2009 $0 5/31/2009 9/30/2009
Alameda City of San Leandro San Leandro - Springlake Drive Pavement Rehabilitation Rehab REG090025 Cert #7 Pending ESPL-5041(034) $350,000 $350,000 11/30/2009 6/30/2010

 SUBTOTAL $29,380,000 $25,410,000 $3,970,000 $0

CONTRA COSTA $21,290,000
Contra Costa City of Antioch Antioch - Hillcrest Pavement Rehabilitation Rehab REG090026 Cert #1 4/10/2009 ESPL-5038(021) $1,605,000 $1,605,000 6/6/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Brentwood Brentwood - Balfour Road Overlay Rehab REG090026 Cert #1 4/10/2009 ESPL-5300(008) $1,074,000 $1,074,000 6/2/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Clayton Clayton - Various Arterials Overlay Rehab REG090026 Cert #1 4/10/2009 ESPL-5386(009) $554,000 $554,000 6/4/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Concord Concord - Clayton Rd from Market St to Oakland Ave Rehab Rehab REG090026 Cert #1 4/10/2009 ESPL-5135(036) $1,270,000 $1,270,000 5/28/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Concord Concord - Clayton Road Intersection Improvements Rehab REG090026 Cert #1 4/10/2009 ESPL-5135(037) $584,000 $584,000 6/4/2009 $0 5/31/2009 9/30/2009
Contra Costa County of Contra Costa Contra Costa County - Vasco Road Overlay, Segments 3, 4 & 5 Rehab REG090026 Cert #1 4/10/2009 ESPL-5928(091) $2,762,000 $2,762,000 6/4/2009 $0 5/31/2009 9/30/2009
Contra Costa City of El Cerrito El Cerrito - Various Streets Pavement Rehabilitation Project Rehab REG090026 Cert #1 4/10/2009 ESPL-5239(014) $678,000 $678,000 6/4/2009 $0 5/31/2009 9/30/2009
Contra Costa Town of Danville Danville - Diablo Road/Green Valley Road Rehabilitation Rehab REG090026 Cert #1 4/10/2009 ESPL-5434(18) $971,000 $971,000 7/2/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Hercules Hercules - San Pablo Avenue Pavement Rehabilitation Rehab REG090026 Cert #1 4/10/2009 ESPL-5117(008) $671,000 $671,000 7/2/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Lafayette Lafayette - Various Streets Pavement Rehabilitation Rehab REG090026 Cert #1 4/10/2009 ESPL-5404(020) $744,000 $744,000 6/2/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Martinez Martinez - Various Arterials Pavement Rehabilitation Rehab REG090026 Cert #1 4/10/2009 ESPL-5024(23) $850,000 $850,000 7/10/2009 $0 5/31/2009 9/30/2009
Contra Costa Town of Moraga Morgaga - Moraga Rd Pavement Resurfacing Rehab REG090026 Cert #1 4/10/2009 ESPL-5415(010) $609,000 $609,000 6/2/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Oakley Oakley - Oakley Road Pavement Rehabilitation Rehab REG090026 Cert #1 4/10/2009 ESPL-5477(003) $402,000 $402,000 7/2/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Oakley Oakley - Delta Road Pavement Rehabilitation Rehab REG090026 Cert #1 4/10/2009 ESPL-5477(004) $403,000 $403,000 6/12/2009 $0 5/31/2009 9/30/2009
Contra Costa Town of Orinda Orinda - Charles Hill /Honey Hill /Miner Road Pavement Rehab Rehab REG090026 Cert #1 4/10/2009 ESPL-5444(013) $694,000 $694,000 6/4/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Pinole Pinole - San Pablo Ave Fern/Alvarez/Quinan Crosswalk Safety Imps Bike/Ped REG090007 Cert #1 4/10/2009 ESPL-5126(010) $214,000 $214,000 7/9/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Pinole Pinole - Appian Way Pavement Overlay Rehab REG090026 Cert #1 4/10/2009 ESPL-5126(012) $420,000 $420,000 7/2/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Pittsburg Pittsburg - Pavement Rehabilitation Rehab REG090026 Cert #1 4/10/2009 ESPL-5127(023) $1,103,000 $1,103,000 7/10/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Pleasant Hill Pleasant Hill - Contra Costa Boulevard Pavement Rehab Rehab REG090026 Cert #1 4/10/2009 ESPL-5375(021) $842,000 $842,000 6/4/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Richmond Richmond - Carlson Boulevard Improvements Rehab REG090026 Cert #1 4/10/2009 ESPL-5137(037) $1,578,000 $1,578,000 6/4/2009 $0 5/31/2009 9/30/2009
Contra Costa City of San Pablo San Pablo - San Pablo Avenue Overlay Rehab REG090026 Cert #1 4/10/2009 ESPL-5303(013) $694,000 $694,000 7/17/2009 $0 5/31/2009 9/30/2009
Contra Costa City of San Ramon San Ramon - San Ramon Valley Blvd: Norris to Bollinger Canyon Rehab Rehab REG090026 Cert #1 4/10/2009 ESPL-5437(022) $1,122,000 $1,122,000 6/4/2009 $0 5/31/2009 9/30/2009
Contra Costa City of Walnut Creek Walnut Creek - Civic Dr. from Arroyo Way to Walden Rd Rehab Rehab REG090026 Cert #1 4/10/2009 ESPL-5225(022) $1,446,000 $1,446,000 6/2/2009 $0 5/31/2009 9/30/2009

 SUBTOTAL $21,290,000 $21,290,000 $0 $0

MARIN $5,730,410
Marin Town of Corte Madera Corte Madera - Pavement Resurfacing Rehab REG090027 Cert #1 4/10/2009 ESPL-5232(009) $174,000 $174,000 7/10/2009 $0 5/31/2009 9/30/2009
Marin Town of Fairfax Fairfax - Sir Francis Drake Blvd Resurfacing Rehab REG090027 Cert #1 4/10/2009 ESPL-5277(024) $167,000 $167,000 7/2/2009 $0 5/31/2009 9/30/2009
Marin City of Larkspur Larkspur - Various Streets Resurfacing Rehab REG090027 Cert #1 4/10/2009 ESPL-5166(022) $236,000 $236,000 7/17/2009 $0 5/31/2009 9/30/2009
Marin County of Marin Marin County - Various Roads Phase A Pavement Rehabilitation Rehab REG090027 Cert #1 4/10/2009 ESPL-5927(068) $2,097,410 $2,097,410 5/31/2009 9/30/2009
Marin City of Mill Valley Mill Valley - Edgewood Avenue Rehabilitation Rehab REG090027 Cert #1 4/10/2009 ESPL-5113(010) $335,000 $335,000 7/2/2009 $0 5/31/2009 9/30/2009
Marin City of Novato Novato - Various Streets Pavement Rehabilitation  Rehab REG090027 Cert #1 4/10/2009 ESPL-5361(022) $1,062,000 $1,062,000 7/17/2009 $0 5/31/2009 9/30/2009
Marin Town of San Anselmo San Anselmo - Saunders Ave Rehabilitation Rehab REG090027 Cert #1 4/10/2009 ESPL-5159(014) $267,000 $267,000 7/2/2009 $0 5/31/2009 9/30/2009
Marin City of San Rafael San Rafael - Various Streets Resurfacing Rehab REG090027 Cert #1 4/10/2009 ESPL-5043(030) $1,188,000 $1,188,000 7/10/2009 $0 5/31/2009 9/30/2009
Marin Town of Tiburon Tiburon - Reed Ranch Road and Ridge Road Overlay Rehab REG090027 Cert #1 4/10/2009 ESPL-5388(008) $204,000 $64,337 7/2/2009 $139,663 5/31/2009 9/30/2009

 SUBTOTAL $5,730,410 $3,493,337 $2,237,073 $0

NAPA $3,800,000
Napa City of American Canyon American Canyon - Various Streets and Roads Rehabilitation Rehab REG090028 Cert #1 4/10/2009 ESPL-5470(007) $320,000 $320,000 5/31/2009 9/30/2009
Napa City of Napa Napa City - Various Streets and Roads Rehabilitation Rehab REG090028 Cert #1 4/10/2009 ESPL-5042(049) $1,600,000 $1,600,000 7/17/2009 $0 5/31/2009 9/30/2009
Napa County of Napa Napa County - Silverado Trail Phase A & B Rehabilitation Rehab REG090028 Cert #1 4/10/2009 ESPL-5921(046) $725,000 $725,000 7/10/2009 $0 5/31/2009 9/30/2009
Napa County of Napa Napa County - Hardman Ave Rehabilitation Rehab REG090028 Cert #1 4/10/2009 ESPL-5921(045) $775,000 $775,000 7/9/2009 $0 5/31/2009 9/30/2009
Napa County of Napa Napa County - Silverado Trail Phase C Rehabilitation Rehab REG090028 Cert #5 6/11/2009 ESPL-5921(___) $380,000 $380,000 11/30/2009 6/30/2010

 SUBTOTAL $3,800,000 $3,100,000 $700,000 $0

SAN FRANCISCO $13,540,000
San Francisco San Francisco DPW San Francisco - Jones Street Pavement Renovation Rehab REG090029 Cert #1 4/10/2009 ESPL-5934(147) $2,066,000 $2,066,000 4/30/2009 $0 5/31/2009 9/30/2009
San Francisco San Francisco DPW San Francisco - Turk Street Pavement Renovation Rehab REG090029 Cert #1 4/10/2009 ESPL-5934(148) $1,549,000 $1,549,000 4/30/2009 $0 5/31/2009 9/30/2009
San Francisco San Francisco DPW San Francisco - Divisadero Street Pavement Renovation Rehab REG090029 Cert #1 4/10/2009 ESPLCM-5934(149) $3,227,000 $3,227,000 6/2/2009 $0 5/31/2009 9/30/2009
San Francisco San Francisco DPW San Francisco - 7th Ave & Laguna Honda Pavement Renovation Rehab REG090029 Cert #1 4/10/2009 ESPL-5934(150) $3,840,000 $3,840,000 4/30/2009 $0 5/31/2009 9/30/2009
San Francisco San Francisco DPW San Francisco - Geary Boulevard Intersections Paving Rehab REG090029 Cert #1 4/10/2009 ESPL-5934(151) $668,000 $668,000 4/30/2009 $0 5/31/2009 9/30/2009
San Francisco San Francisco DPW San Francisco - Bush Street Pavement Renovation Rehab REG090029 Cert #5 6/11/2009 ESPL-5934(152) $1,115,000 $1,115,000 11/30/2009 6/30/2010
San Francisco San Francisco DPW San Francisco - Various Curb Ramps Accessiblity Improvements Rehab REG090029 Cert #6 7/17/2009 ESPL-5934(153) $1,075,000 $1,075,000 11/30/2009 6/30/2010

 SUBTOTAL $13,540,000 $11,350,000 $2,190,000 $0

SF Bay Area
Metropolitan Transportation Commission (MTC)

American Recovery and Reinvestment Act (ARRA)
Local Streets and Roads System Preservation Projects

July 19, 2009
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134 MTC - Local Streets and Roads System Preservation $145,480,410 $131,206,769 $14,273,641 110 $0 0 

SF Bay Area
Metropolitan Transportation Commission (MTC)

American Recovery and Reinvestment Act (ARRA)
Local Streets and Roads System Preservation Projects

July 19, 2009

SAN MATEO $13,210,000
San Mateo City of Atherton Atherton - Various Roadways Rehabilitation Rehab REG090030 Cert #1 4/10/2009 ESPL-5261(006) $468,000 $468,000 6/2/2009 $0 5/31/2009 9/30/2009
San Mateo City of Belmont Belmont - Various Streets Overlay Rehab REG090030 Cert #1 4/10/2009 ESPL-5268(015) $464,000 $464,000 6/12/2009 $0 5/31/2009 9/30/2009
San Mateo City of Brisbane Brisbane - Bayshore Blvd Overlay Rehab REG090030 Cert #1 4/10/2009 ESPL-5376(008) $131,000 $131,000 5/28/2009 $0 5/31/2009 9/30/2009
San Mateo City of Burlingame Burlingame - Various Streets Resurfacing Rehab REG090030 Cert #1 4/10/2009 ESPL-5171(016) $551,000 $551,000 5/13/2009 $0 5/31/2009 9/30/2009
San Mateo City of Colma Colma - Serramonte Blvd Pavement Rehabilitation Rehab REG090030 Cert #1 4/10/2009 ESPL-5264(003) $131,000 $131,000 6/2/2009 $0 5/31/2009 9/30/2009
San Mateo City of Daly City Daly City - Various Streets Resurfacing Rehab REG090030 Cert #1 4/10/2009 ESPL-5196(032) $1,363,000 $1,363,000 6/3/2009 $0 5/31/2009 9/30/2009
San Mateo City of East Palo Alto East Palo Alto - Various Streets Rehab and Resurfacing Rehab REG090030 Cert #1 4/10/2009 ESPL-5438(008) $421,000 $421,000 6/16/2009 $0 5/31/2009 9/30/2009
San Mateo City of Foster City Foster City - Foster City Blvd Resurfacing Rehab REG090030 Cert #1 4/10/2009 ESPL-5409(015) $440,000 $440,000 6/2/2009 $0 5/31/2009 9/30/2009
San Mateo City of Half Moon Bay Half Moon Bay - Downtown Streets Rehabilitation Rehab REG090030 Cert #1 4/10/2009 ESPL-5357(005) $210,000 $210,000 6/16/2009 $0 5/31/2009 9/30/2009
San Mateo City of Hillsborough Hillsborough - Various Streets Overlay Rehab REG090030 Cert #1 4/10/2009 ESPL-5191(004) $392,000 $392,000 6/2/2009 $0 5/31/2009 9/30/2009
San Mateo City of Menlo Park Menlo Park - Various Streets Resurfacing Rehab REG090030 Cert #1 4/10/2009 ESPL-5273(020) $635,000 $635,000 6/2/2009 $0 5/31/2009 9/30/2009
San Mateo City of Millbrae Millbrae - Various Streets Rehabilitation Rehab REG090030 Cert #1 4/10/2009 ESPL-5299(011) $382,000 $382,000 6/2/2009 $0 5/31/2009 9/30/2009
San Mateo City of Pacifica Pacifica - Various Streets Pavement Rehabilitation Rehab REG090030 Cert #1 4/10/2009 ESPL-5350(016) $677,000 $677,000 6/2/2009 $0 5/31/2009 9/30/2009
San Mateo City of Portola Valley Portola Valley - Various Streets Resurfacing Rehab REG090030 Cert #1 4/10/2009 ESPL-5390(004) $196,000 $196,000 6/16/2009 $0 5/31/2009 9/30/2009
San Mateo City of Redwood City Redwood City - Various Streets Overlay Rehab REG090030 Cert #1 4/10/2009 ESPL-5029(020) $736,000 $736,000 6/2/2009 $0 5/31/2009 9/30/2009
San Mateo City of Redwood City Redwood City - El Camino Real/Broadway Streetscape Bike/Ped REG090030 Cert #1 4/10/2009 ESPL-5029(021) $523,000 $523,000 5/1/2009 $0 5/31/2009 9/30/2009
San Mateo City of San Bruno San Bruno - Various Roadway Resurfacing and Overlays Rehab REG090030 Cert #1 4/10/2009 ESPL-5226(016) $659,000 $659,000 5/31/2009 9/30/2009
San Mateo City of San Carlos San Carlos - Various Streets Pedestrian Improvements Bike/Ped REG090030 Cert #1 4/10/2009 ESPL-5267(013) $559,000 $559,000 6/16/2009 $0 5/31/2009 9/30/2009
San Mateo City of San Mateo San Mateo City - Various Streets Rehabiliation Rehab REG090030 Cert #1 4/10/2009 ESPL-5102(034) $1,545,000 $1,545,000 5/28/2009 $0 5/31/2009 9/30/2009
San Mateo County of San Mateo San Mateo County - Various Streets Resurfacing Rehab REG090030 Cert #1 4/10/2009 ESPL-5935(054) $1,726,000 $1,726,000 5/28/2009 $0 5/31/2009 9/30/2009
San Mateo City of South San Francisco South San Francsico - Various Streets Resurfacing Rehab REG090007 Cert #1 4/10/2009 ESPL-5177(022) $1,001,000 $1,001,000 5/13/2009 $0 5/31/2009 9/30/2009

 SUBTOTAL $13,210,000 $12,551,000 $659,000 $0

SANTA CLARA $31,550,000
Santa Clara City of Campbell Campbell - Citywide Arterials Phase 1 Surfacing Rehab REG090031 Cert #1 4/10/2009 ESPL-5306(018) $694,000 $694,000 6/17/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Cupertino Cupertino - Homestead Road Rehabilitation Rehab REG090031 Cert #1 4/10/2009 ESPL-5318(025) $757,000 $757,000 6/2/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Gilroy Gilroy - Citywide Sidewalk Rehabilitation Bike/Ped REG090007 Cert #1 4/10/2009 ESPL-5034(020) $663,000 $663,000 6/12/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Los Altos Los Altos - San Antonio Road Resurfacing Rehab REG090031 Cert #1 4/10/2009 ESPL-5309(013) $253,000 $253,000 6/16/2009 $0 5/31/2009 9/30/2009
Santa Clara Town of Los Altos Hills Los Altos Hills - Moody Rd and Page Mill Rd Rehabilitation Rehab REG090031 Cert #1 4/10/2009 ESPL-5324(005) $316,000 $316,000 5/28/2009 $0 5/31/2009 9/30/2009
Santa Clara Town of Los Gatos Los Gatos - Blossom Hill/University Intersection Imps Signal REG090008 Cert #1 4/10/2009 ESPL-5067(014) $529,000 $529,000 4/24/2009 $0 5/31/2009 9/30/2009
Santa Clara Town of Los Gatos Los Gatos - Prospect Area Street Rehabilitation Rehab REG090031 None None $102,000 $102,000 11/30/2009 6/30/2010
Santa Clara City of Milpitas Milpitas - South Park Victoria Drive Resurfacing Rehab REG090031 Cert #1 4/10/2009 ESPL-5314(007) $1,136,000 $1,136,000 6/4/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Monte Sereno Monte Sereno - Daves Avenue Rehabilitation Rehab REG090031 Cert #1 4/10/2009 ESPL-5339(001) $94,000 $94,000 6/16/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Morgan Hill Morgan Hill - East Dunne Avenue Resurfacing Rehab REG090031 Cert #1 4/10/2009 ESPL-5152(019) $556,000 $556,000 6/2/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Morgan Hill Morgan Hill - Peak Avenue and Church Street Resurfacing Rehab REG090031 None None $107,000 $107,000 11/30/2009 6/30/2010
Santa Clara City of Mountain View Mountain View - Various Arterials & Collectors Resurfacing Rehab REG090031 Cert #1 4/10/2009 ESPL-5124(027) $851,000 $851,000 6/24/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Palo Alto Palo Alto - San Antonio Avenue Resurfacing Rehab REG090031 Cert #1 4/10/2009 ESPL-5100(012) $505,000 $505,000 6/4/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Palo Alto Palo Alto - Lytton Avenue Resurfacing Rehab REG090031 Cert #1 4/10/2009 ESPL-5100(011) $580,000 $580,000 6/18/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Palo Alto Alma Street Concrete Restoration Rehab REG090031 None None $209,000 $209,000 11/30/2009 6/30/2010
Santa Clara City of San Jose San Jose - Various Streets Resurfacing and Rehabiliation Rehab REG090031 Cert #1 4/10/2009 ESPL-5005(096) $12,701,000 $12,701,000 6/27/2009 $0 5/31/2009 9/30/2009
Santa Clara City of San Jose San Jose - Various Streets Resurfacing and Rehabilitation Rehab REG090031 None None $2,443,000 $2,443,000 11/30/2009 6/30/2010
Santa Clara City of Santa Clara Santa Clara City - Citywide Street Resurfacing Rehab REG090031 Cert #1 4/10/2009 ESPL-5019(022) $962,000 $962,000 6/2/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Santa Clara Santa Clara City - Monroe Street Traffic Signal Interconnect Signal REG090008 Cert #1 4/10/2009 ESPL-5019(023) $553,000 $553,000 7/9/2009 $0 5/31/2009 9/30/2009
Santa Clara County of Santa Clara Santa Clara County - Montague Expressway Phase 3 Rehab Rehab REG090031 Cert #1 4/10/2009 ESPL-5937(132) $3,054,000 $3,054,000 5/13/2009 $0 5/31/2009 9/30/2009
Santa Clara County of Santa Clara Santa Clara County - Unincorporated Roads Phase 1 Rehab Rehab REG090031 Cert #1 4/10/2009 ESPL-5937(133) $889,000 $889,000 6/20/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Saratoga Saratoga - Saratoga Ave Overlay & Rehabilitation Rehab REG090031 Cert #1 4/10/2009 ESPL-5332(014) $714,000 $714,000 6/4/2009 $0 5/31/2009 9/30/2009
Santa Clara City of Saratoga Saratoga - Saratoga Ave and Fruitvale Ave Overlay and Rehab Rehab REG090031 None None $137,000 $137,000 11/30/2009 6/30/2010
Santa Clara City of Sunnyvale Sunnyvale - Wolfe Road Caltrain Overcrossing Rehabilitation Rehab REG090031 Cert #1 4/10/2009 ESPL-5213(032) $2,745,000 $2,745,000 5/9/2009 $0 5/31/2009 9/30/2009

 SUBTOTAL $31,550,000 $28,552,000 $2,998,000 $0

SOLANO $11,600,000
Solano City of Benicia Benicia - East 2nd Street Overlay Rehab REG090032 Cert #1 4/10/2009 ESPL-5003(024) $400,000 $400,000 7/14/2009 $0 5/31/2009 9/30/2009
Solano City of Dixon Dixon - Various Streets and Roads Rehabilitation Rehab REG090032 Cert #1 4/10/2009 ESPL-5056(016) $300,000 $300,000 6/6/2009 $0 5/31/2009 9/30/2009
Solano City of Dixon Dixon - Stratford Avenue Rehabilitation Rehab REG090032 None None $218,000 $218,000 11/30/2009 6/30/2010
Solano City of Fairfield Fairfield - Gateway Boulevard Resurfacing Rehab REG090032 Cert #1 4/10/2009 ESPL-5132(033) $900,000 $900,000 6/6/2009 $0 5/31/2009 9/30/2009
Solano City of Fairfield Firfield - East Tabor Ave Fesurfacing Rehab REG090032 Cert #1 4/10/2009 ESPL-5132(034) $900,000 $900,000 6/18/2009 $0 5/31/2009 9/30/2009
Solano City of Fairfield Fairfield - Suisun Valley Road Rehabilitation Rehab REG090032 None None $538,000 $538,000 11/30/2009 6/30/2010
Solano County of Solano Solano County - Various Streets Overlay Phase 1 Rehab REG090032 Cert #1 4/10/2009 ESPL-5923(088) $2,000,000 $2,000,000 4/30/2009 $0 5/31/2009 9/30/2009
Solano County of Solano Solano County - Various Streets Overlay Phase 2 Rehab REG090032 None None $360,000 $360,000 11/30/2009 6/30/2010
Solano City of Suisun City Suisun City - Sunset Avenue Road Rehabilitation Rehab REG090032 Cert #1 4/10/2009 ESPL-5032(022) $700,000 $700,000 6/6/2009 $0 5/31/2009 9/30/2009
Solano City of Suisun City Suisun City - Main Street Rehabilitation Rehab REG090032 None None $170,000 $170,000 11/30/2009 6/30/2010
Solano City of Vacaville Vacaville - Peabody Road/Marshall Rd Pedestrian Safety Imps Bike/Ped REG090007 Cert #1 4/10/2009 ESPL-5094(049) $260,000 $260,000 5/23/2009 $0 5/31/2009 9/30/2009
Solano City of Vacaville Vacaville - Various Streets Overlay Rehab REG090032 Cert #1 4/10/2009 ESPL-5094(052) $1,376,000 $1,376,000 6/4/2009 $0 5/31/2009 9/30/2009
Solano City of Vacaville Vacaville - Opticom Pre-emption project Signal REG090008 Cert #1 4/10/2009 ESPL-5094(053) $320,000 $320,000 6/6/2009 $0 5/31/2009 9/30/2009
Solano City of Vallejo Vallejo - Downtown Vallejo Streetscape Bike/Ped REG090007 Cert #1 4/10/2009 ESPL-5030(048) $2,138,000 $2,138,000 6/16/2009 $0 5/31/2009 9/30/2009
Solano City of Vallejo Vallejo - Various Streets Overlay Rehab REG090032 Cert #1 4/10/2009 ESPL-5030(049) $1,020,000 $1,020,000 6/24/2009 $0 5/31/2009 9/30/2009

 SUBTOTAL $11,600,000 $10,314,000 $1,286,000 $0

SONOMA $15,380,000
Sonoma City of Cloverdale Cloverdale - Various Streets Rehabilitation Rehab REG090033 Cert #1 4/10/2009 ESPL-5039(021) $500,000 $500,000 6/3/2009 $0 5/31/2009 9/30/2009
Sonoma City of Cotati Cotati - Old Redwood Highway Rehabilitation - South (Seg 1) Rehab REG090033 Cert #1 4/10/2009 ESPL-5383(007) $500,000 $500,000 6/5/2009 $0 5/31/2009 9/30/2009
Sonoma City of Healdsburg Healdsburg - Various Streets Pavement Rehabilitation Rehab REG090033 Cert #1 4/10/2009 ESPL-5027(014) $500,000 $500,000 6/3/2009 $0 5/31/2009 9/30/2009
Sonoma City of Petaluma Petaluma - Various Streets Rehabilitation Rehab REG090033 Cert #1 4/10/2009 ESPL-5022(044) $1,109,000 $1,109,000 4/25/2009 $0 5/31/2009 9/30/2009
Sonoma City of Petaluma Petaluma - McDowell Blvd North Rehabilitation Rehab REG090033 Cert #7 Pending ESPL-5022(045) $233,000 $233,000 11/30/2009 6/30/2010
Sonoma City of Rohnert Park Rohnert Park - Various Streets Rehabilitation Rehab REG090033 Cert #1 4/10/2009 ESPL-5379(017) $869,000 $869,000 6/17/2009 $0 5/31/2009 9/30/2009
Sonoma City of Santa Rosa Santa Rosa - West College Ave and Summerfield Rd Overlay Rehab REG090033 Cert #1 4/10/2009 ESPL-5028(053) $3,696,000 $3,696,000 6/3/2009 $0 5/31/2009 9/30/2009
Sonoma City of Sebastopol Sebastopol - Various Streets Overlays Rehab REG090033 Cert #1 4/10/2009 ESPL-5123(014) $500,000 $500,000 6/6/2009 $0 5/31/2009 9/30/2009
Sonoma City of Sonoma City of Sonoma - 5th Street West Rehabilitation Rehab REG090033 Cert #1 4/10/2009 ESPL-5114(014) $500,000 $500,000 6/6/2009 $0 5/31/2009 9/30/2009
Sonoma County of Sonoma Sonoma County - Roadway & Bridge Surface Preservation Program Rehab REG090033 Cert #1 4/10/2009 ESPL-5920(116) $6,376,000 $6,376,000 7/2/2009 $0 5/31/2009 9/30/2009
Sonoma Town of Windsor Windsor - Los Amigos Road Pavement Resurfacing Rehab REG090033 Cert #1 4/10/2009 ESPL-5472(012) $597,000 $596,432 6/4/2009 $568 5/31/2009 9/30/2009

 SUBTOTAL $15,380,000 $15,146,432 $233,568 $0

ARRA - LS&R System Preservation Total $145,480,410 $131,206,769 $14,273,641 $0
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24 MTC - Strategic Investments $160,106,295 $99,977,000 $159,746,360 2 $0 0

MTC - Regional Element ARRA - Highway Strategic Investments - Safety and Smart Hwys $32,000,000

Contra Costa County of Contra Costa Contra Costa County - Vasco Road Safety Imps Safety CC-050030 None None ESPL-5928(093) $10,000,000 $10,000,000 11/30/2009 12/31/2009
Napa Yountville Yountville - SR 29 Bicycle Safety Improvements Safety NAP090001 None None $1,000,000 $1,000,000 11/30/2009 12/31/2009
San Mateo Caltrans Caltrans - FPI, San Mateo I-280: I-380 to SR 1 Smart Hwys REG090003 Cert #7 Pending $7,000,000 $7,000,000 11/30/2009 12/31/2009
Santa Clara Caltrans Caltrans - FPI, Santa Clara SB I-280: W of US 101 to E of I-880 Smart Hwys REG090003 Cert #7 Pending $7,000,000 $7,000,000 11/30/2009 12/31/2009
Santa Clara Caltrans Caltrans - FPI, Santa Clara NB I-280: W of US 101 to E of I-880 Smart Hwys REG090003 Cert #7 Pending $5,000,000 $5,000,000 11/30/2009 12/31/2009
Solano Fairfield Solano County - McGary Road Safety Improvements Safety SOL090004 None None HPLUL-5132(032) $1,000,000 $1,000,000 11/30/2009 12/31/2009
Sonoma Santa Rosa Santa Rosa - Mendocino Avenue ITS Improvements Safety SON090006 Cert #7 Pending ESPL-5028(054) $1,000,000 $1,000,000 11/30/2009 12/31/2009

SUBTOTAL $32,000,000 $0 $32,000,000 $0

MTC - State Element ARRA - Highway Strategic Investments - Prop 1B Backfill and Smart Hwys $118,457,000

ALA/CC Caltrans Caltrans - SR-24 Caldecott Tunnel Fourth Bore Prop 1B Backfill CC-010002 4/28/2009 4/28/2009 SARRA-P024(030) $99,657,000 $99,657,000 5/2/2009 $99,617,065 6/30/2009 12/31/2009
Alameda Caltrans Caltrans - SR-24 Realignment of WB SR 25 to NB SR 13 Prop 1B Backfill CC-010002 4/28/2009 4/28/2009 ARRAL-P024(031) $4,700,000 $4,700,000 6/30/2009 12/31/2009
Alameda Caltrans Caltrans - SR-24 Kay Street Widening and Signalization Prop 1B Backfill CC-010002 4/28/2009 4/28/2009 ARRAL-P024(032) $600,000 $600,000 6/30/2009 12/31/2009
Alameda Alameda County CMA ACCMA - I-580 EB HOT Lane Smart Hwys ALA070020 None None ESPL-6273(056) $7,500,000 $7,500,000 11/30/2009 6/30/2010
Santa Clara Santa Clara VTA Santa Clara VTA - SR 237 - I-880 HOT Connector Smart Hwys SCL090029 Cert #6 7/17/2009 $6,000,000 $6,000,000 11/30/2009 6/30/2010
Santa Clara Santa Clara VTA Santa Clara VTA - SR 85 Express 'HOT' Lanes Smart Hwys SCL090030 None None $0 $0 11/30/2009 6/30/2010

SUBTOTAL $118,457,000 $99,657,000 $118,417,065 $0

MTC - State Element TE ARRA - Transportation Enhancement Projects $9,649,295

Alameda Oakland Oakland - West Oakland 7th Street TOD TE-Bike/Ped ALA050080 Cert #6 7/17/2009 ESPL-5012(100) $1,300,000 $1,300,000 6/30/2009 12/31/2009
Contra Costa Concord Concord - Monument Blvd Pedestrian Imps TE-Bike/Ped CC-070083 Cert #5 6/11/2009 ESPL-5135(038) $1,000,000 $1,000,000 6/30/2009 12/31/2009
Contra Costa Martinez Martinez - Marina Vista Streetscape TE-Bike/Ped CC-070085 Cert #5 6/11/2009 ESPL-5024(024) $127,000 $127,000 6/30/2009 12/31/2009
San Francisco SFMTA San Franciso - Inner Sunset Traffic Calming and Enhancements TE-Enhancement SF-070033 Cert #5 6/11/2009 ESPLE-6328(030) $343,000 $343,000 6/30/2009 12/31/2009
San Francisco SFMTA San Francisco - Pedestrian Signal Upgrade TE-Bike/Ped SF-090029 Cert #6 7/17/2009 ESPLE-6328(029) $589,295 $589,295 6/30/2009 12/31/2009
San Mateo Belmont Belmont - US 101 Bike Bridge Overcrossing TE-Bike/Ped SM-070005 Cert #6 7/17/2009 $2,100,000 $2,100,000 6/30/2009 12/31/2009
Santa Clara Campbell Campbell -  East Campbell Ave Downtown Enhancements TE-Bike/Ped SCL070022 Cert #6 7/17/2009 RPSTPLE-5306(013) $2,160,000 $2,160,000 6/30/2009 12/31/2009
Solano Benicia Benicia - I-780 State Park Overcrossing TE-Bike/Ped SOL070005 Cert #5 6/11/2009 STPLE-5003(023) $320,000 $320,000 7/2/2009 $0 6/30/2009 12/31/2009
Solano County of Solano Solano County - McGary Road Enhancements TE-Bike/Ped SOL090004 None None HPLUL-5132(032) $640,000 $640,000 6/30/2009 12/31/2009
Solano County of Solano Solano County - Old Town Cordelia Improvements Phase 2 TE-Bike/Ped SOL050046 Cert #6 7/17/2009 ESPL-5923(092) $800,000 $800,000 6/30/2009 12/31/2009
Sonoma Windsor Windsor - Old Redwood Hwy Pedestrian Enhancements TE-Bike/Ped SON070005 Cert #5 6/11/2009 RPSTPLE-5472(010) $270,000 $270,000 6/30/2009 12/31/2009

SUBTOTAL $9,649,295 $320,000 $9,329,295 $0

MTC - Hwy, Safety and TE - TOTAL $160,106,295 $99,977,000 $159,746,360 $0

July 19, 2009

SF Bay Area
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American Recovery and Reinvestment Act (ARRA)

Highway Strategic Investments, Prop 1B Backfill, Smart Highways, Safety and Transportation Enhancements


