
PROGRAMMING AND DELIVERY WORKING GROUP MEETING 
Monday, July 20, 2009 
10:30 a.m. – 12:30 p.m. 
MTC MetroCenter, 3rd Floor, Fishbowl 
101-8th Street, Oakland, CA 94607 
 

 
AGENDA 

 Estimated 
Item Time 
 
1. Introductions and Announcements  3 min 

2. Review of Minutes from the June 15, 2009 Working Group Meeting*  2 min 

3. Working Group Standing Items 
A. STP/CMAQ Program Monitoring Update* (Marcella Aranda) 10 min 

(MTC staff will report on the STP/CMAQ Program monitoring status for FFY 2008-09 as well as 
additional program monitoring issues. The STP/CMAQ obligation deadline was April 30, 2009)  

B. Federal Inactive Obligations* (Marcella Aranda)  3 min 
(MTC staff will discuss the projects on the federal inactive obligations March 2009 quarterly review as 
well as the 3- and 6-month look-ahead reports for the next quarter.) 

C. STIP Project Delivery Monitoring Update* (Kenneth Kao)  5 min 
(MTC staff will report on allocation status of projects programmed in FY 2008-09 and FY 2009-10 of the STIP.) 

D. CTC/ State Budget Update* (Kenneth Kao) 10 min 
(MTC staff will report on the latest from the California Transportation Commission (CTC) with regards to new 
 or revised policies, procedures, guidance and direction.) 

E. Traffic Congestion Relief Program Update* (Kenneth Kao)  5 min 
(MTC staff will provide an update the Traffic Congestion Relief Program (TCRP) with regards to new or revised 
 policies, procedures and direction.) 

F. ARRA Discretionary Programs Summary * (Amy Burch)  5 min 
(MTC staff will provide an update on the 2009 ARRA State Discretionary Programs.) 

4. Discussion Items 
A. American Recovery and Reinvestment Act (ARRA) Update* (Ross McKeown/ Sylvia Fung)  15 min 

(MTC staff will provide an update on the current activities related to the federal American Recovery and  
Reinvestment Act of 2009.) 

i. ARRA LA-ODIS Monthly Reporting* 
ii. Cost Savings Proposal* 

B. Overview of 2010 Regional Transportation Improvement Program (RTIP)** (Kenneth Kao) 5 min 
(MTC staff will provide an overview of the 2010 Regional Transportation Improvement Program and schedule.) 

i. Policies and Procedures 
ii. TE Update, SB 286 

C. New Federal Transportation Act – STP/CMAQ Programming* (Ross McKeown) 15 min 
(MTC staff will present a framework for discussion of this upcoming federal programming opportunity.) 

D. CTC Environmental Document Approval (Kenneth Kao)  5 min 
(MTC staff will brief the Group on new CTC rules that all projects receiving funds from CTC must have 
 their environmental document approved by CTC.) 

Chair: Sandy Wong, San Mateo C/CAG  Staff Liaison: Kenneth Kao, MTC 
Vice-Chair: Matt Todd, Alameda Co. CMA PDWG 07/20/09: Page 1 of 123



PROGRAMMING AND DELIVERY WORKING GROUP Meeting Agenda 
Page 2 of 2  July 20, 2009 
 

J:\COMMITTE\Partnership\Partnership PDWG\_2009 PDWG\09 PDWG Agendas\06_Jul 20 09 PDWG.doc (7/15/09) 

5. Informational Items 
A. Grant Opportunity - Climate Showcase Communities* (Kenneth Folan)   5 min 

(EPA has announced the availability of up to $10 million in "Climate Showcase Communities" grants to local and 
tribal governments to establish and implement climate change initiatives that will help reduce greenhouse gas 
(GHG) emissions. Proposals are due by July 22, 2009, at 4:00 p.m. EDT.) 

B. TIP Update* (Memo Only) 
(The current TIP and subsequent TIP Amendments are available online at: http://www.mtc.ca.gov/funding/tip) 

C. PMP Certification Status* (Memo Only) 
(Current PMP Certification status is available online at: http://www.mtcpms.org/ptap/cert.html) 

6. Caltrans Items 
A. Federal Programs Update (Sylvia Fung, Caltrans D4) 10 min  

(Caltrans will present updates on various federal program- related changes, including solicitations and announcements.) 
7. Workshop Items 

8. Recommended Agenda Items For Future Meetings 
 
The next PDWG meeting: 
(Note: There is no scheduled meeting in August) 
Monday, September 21, 2009 
10:30 a.m. – 12:30 p.m. 
MTC MetroCenter, 2nd Floor, Claremont 
101 Eighth Street, Oakland 94607 
 
 
 

 
* = Attachment in Packet ** = Handouts Available at Meeting 
 
 
Contact MTC staff liaison, Kenneth Kao at (510) 817-5768 or kkao@mtc.ca.gov if you have questions about this session. 
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1. Introductions and Announcements 

In attendance: 

County Sep - 08 Oct - 08 Dec - 08 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 
Alameda X X X X X X X X  
Caltrans - 
Prog Mgmt X X X X X X X X  

Caltrans - 
DLA 

X X   X X    

Contra Costa X X X X X X X X  

Marin X X X X X X X X  
Napa    X X X X X  
San Francisco X X X X X X  X  

San Mateo X X X X X X X X  

Santa Clara X X X X X X X X  
Solano X X X X X X X   
Sonoma X X X X X X X X  

 
2. Review of Minutes from the May 18, 2009 Meeting 

The minutes from the May 18, 2009 meeting were approved.   

3. Working Group Standing Items 
A. STP/CMAQ Program Monitoring Update 

Marcella Aranda (MTC) provided the STP/CMAQ Program Monitoring status report for FFY 2008-09. As of 
May 31, 2009, approximately $111.4 million or 66.1% of the STP/CMAQ funds have been obligated. 
Sponsors with regional STP/CMAQ funds programmed in FY 2008-09 of the federal TIP were required 
to submit the obligation/ transfer request to Caltrans by February 1, 2009, and to receive obligation (an E-
76 / federal authorization to proceed) by April 30, 2009. Funds not obligated by the regional deadlines are 
subject to reprogramming within the region by MTC. Staff reported that there are a number of E-76s in 
process at Caltrans and FHWA, and reminded the jurisdictions that the end of SAFETEA is September 
30, 2009; funds not obligated by this deadline are subject to the end of Act rescissions. 

B. Federal Inactive Obligations List 
Marcella Aranda (MTC) reported that the March 2009 Inactive List was released on April 17, 2009 and noted 
that the June and September 2009 Look Ahead reports were included in the packet. Projects on the March list 
should submit an invoice or justification and appropriate documentation by May 22, 2009. Projects that do not 
meet these deadlines will be deobligated by FHWA. Project sponsors were advised that if there has been 
invoicing activity on these projects since March, they may no longer be in jeopardy. MTC staff encourages all 
CMAs to contact their local agencies to make sure that all inactive obligation justifications and deobligation 
requests have been submitted to the Caltrans’ District Local Assistance Engineer (DLAE) as well as complete 
justification forms with backup documentation for projects that do not have eligible expenditures. The June 
2009 Inactive List is expected to be released by the end of July, and will be distributed via email to the Working 
Group shortly thereafter. Invoice status can be checked online via LPAMS, http://lpams.dot.ca.gov. The 
Quarterly Review of Inactive Obligations report is online at: 
http://www.dot.ca.gov/hq/LocalPrograms/InactiveProjects.htm. 
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C. STIP Project Delivery Monitoring Update 
Kenneth Kao (MTC) provided an update on the STIP project delivery for FY 2007-08, FY 2008-09 and the 
review of FY 2009-10 program of projects. Staff reported that for projects programmed in FY 2008-09, 
most projects have already been allocated by the CTC. It is too late to move projects out of FY 2009-10 
and all FY 2009-10 PPM requests have been submitted to CTC for action at the July meeting. For projects 
programmed in FY 2008-09, staff noted that it is now too late to submit an allocation request for FY 2008-
09. Any projects that do not have an allocation request or extension request will lapse from the STIP. 
Sponsors must submit their allocation request to MTC and Caltrans D4 Local Assistance by June 15, in order 
to receive an allocation at the August 2009 CTC meeting (the next meeting of the CTC in FY 2009-10). The 
deadline for the July 2009 CTC meeting has already passed (May 11). The CTC suspended all allocations with 
the exception of Safety & Emergency projects and those not requiring a State match. All allocated construction 
funds must have a contract awarded within six months of allocation. For federal projects, such as TE projects, 
Caltrans requests that the request for the STIP allocation and request for E-76 be submitted to Caltrans at the 
same time. Sponsors should check with Caltrans for what additional supporting documentation needs to be 
submitted with their allocation request. Projects now funded with ARRA funds are likely to be removed from 
the STIP at the July CTC meeting. Staff reminded sponsors to initiate TIP amendments through MTC’s FMS.  

D. CTC Update  
Kenneth Kao (MTC) recapped the June CTC meeting highlights. At the June 10-11 meeting, the CTC adopted 
2010 STIP Fund Estimate Assumptions; deferred on taking action on the draft guidelines for SB 4 (Public 
Private Partnerships and Design Build); reviewed the Proposition 1B SLPP Guidelines for FY 2009-10 as 
well as the Proposition 1B Third Quarter Project Delivery Report; and approved various STIP amendments/ 
extensions and TCRP amendments. The next CTC meeting will be held in San Jose on July 8-9. 

E. ARRA Discretionary Programs Summary 
Amy Burch (MTC) provided an update on the ARRA Discretionary Programs Summary, which provides an 
overview of the various ARRA transportation grant programs, to assist agencies seeking funding.  Weekly 
updates to this matrix are available on the MTC website at: http://www.mtc.ca.gov/funding/ARRA/. MTC 
will focus advocacy and consensus on three funding categories: 1) Secretary’s Discretionary Grant 
Program; 2) High Speed Rail and Intercity Passenger Rail Grants; and 3), New Starts. MTC’s goal is to 
partner with Caltrans and the California High Speed Rail Authority so that the Bay Area and California are 
competitive for these funds. For other ARRA discretionary programs, agencies are encouraged to apply 
directly to the federal implementing agency. The Energy Efficiency and Conservation Block Grant 
(EECBG) Program provides direct, formula grants to reduce energy use and fossil fuel emissions, and to 
improve energy efficiency. A list of the allocations to Bay Area cities and counties (nearly $57 million), as 
well as those to the California Energy Commission ($49 million), is available at the following link: 
http://www.energy.ca.gov/recovery/blockgrant.html. Applications for the EECBG are due by June 25, 
2009. The Department of Energy’s - "Clean Cities FY09 Petroleum Reduction Technologies Projects for 
the Transportation Sector” Program applications are due by September 30, 2009 for round two of this 
program. More information is available on the ARRA Discretionary Program Summary, and at: 
http://www.afdc.energy.gov/cleancities/progs/solicitations.php#recovery. Cities and counties that are not 
listed for direct, formula grants are eligible for nearly $30 million of the $49 million allocated to the 
California Energy Commission. The CEC may distribute the remaining $19 million at its discretion. 

4. Discussion Items 
A. American Recovery and Reinvestment Act (ARRA) Update 

Ross McKeown (MTC) provided an update on ARRA project delivery, stating that Tier 2 projects have been 
fully funded, thus sponsors need to focus on delivery by the outlined deadlines. A few projects have been 
rejected with conditions and staff reminded sponsors that all E-76 requests must match the back up list. Project 
modifications should be updated on the back up list and all changes must go through the CMAs. Regarding 

J:\COMMITTE\Partnership\Partnership PDWG\_2009 PDWG\09 PDWG Minutes\05_Jun 15 09 PDWG mins.doc  (9-7.15.2009) 

 
PDWG 07/20/09: Page 4 of 123

http://www.mtc.ca.gov/funding/ARRA/
http://www.afdc.energy.gov/cleancities/progs/solicitations.php#recovery


PROGRAMMING AND DELIVERY WORKING GROUP MINUTES 
June 15, 2009 
Page 3 of 4 
 
 

certifications, if there are cost schedule changes, there is no need to recertify the project; the back up list should 
reflect those changes, however.  

Craig Goldblatt (MTC) outlined the staff’s proposal to address significant cost savings upon the award of a 
construction contract for projects under the ARRA “System Preservation Projects – Local Streets and Roads” 
category. Options are: 1) lower the ratio of local funds to federal funds in order to maintain the full use of the 
original ARRA fund amount originally programmed to the project in the TIP. 2) Include additional project 
segments or components under a project’s request for authorization and include those as contingencies in the 
advertisement package. If there are sufficient cost savings upon award, additional project components could 
be included in the contract. Or if there are no cost savings a number of project components could be deleted. 
The larger, inclusive project scope must have been already included in the project scope that was reviewed per 
NEPA. And, 3) cost savings could be redirected to another project after award by deobligating ARRA funds 
and programming them to another project for reobligation.  

If the first two approaches are not workable for a project sponsor, MTC proposes the moving of these cost 
savings for projects with the May 31, 2009 obligation deadline (ARRA regional funded and combined ARRA 
regional and state funded projects) to other project(s). The CMA may pool together cost savings in its county 
and reprogram these funds to a new project under the same project category type as the original project. The 
CMAs are requested to select projects that will use no less than $500,000 of ARRA funding; however, 
flexibility will be evaluated on a case-by-case basis. Projects subject to the May 31, 2009 obligation deadline 
have until September 30, 2009, to award. Any cost savings may be deobligated and provided to a new project 
provided that obligation occurs no later than December 31, 2009. Staff recommends that a project retain 5-
10% of the project cost to address potential change orders when deobligating federal funds. The award 
deadline for new projects would be the same as State ARRA funded projects, March 31, 2010. For those 
projects funded by ARRA, exclusively using State ARRA funds, obligation must occur no later than 
November 30, 2009 with the contract award no later than June 30, 2010. The final federal “drop dead” date 
for reobligating cost savings is September 30, 2010.  

B. New Federal Act – Framework and Schedule for Cycle Programming 
Craig Goldblatt (MTC) outlined the proposed framework for the Next Federal Act Cycle Programming, 
focusing on the programming principles, funding estimate and, the schedule. MTC staff recommends 
considering the funding in three categories: 1) ARRA Backfill ($105M), of which projects must be consistent 
with the CMIA; 2) First Cycle (FY 2009-10 to FY2011-12; and 3) Second Cycle (FY2012-13 to FY2014-
15). Proposed programming principles include: 1) maintain critical on-going programs, 2) deliver system-
wide improvements, 3) fund core T2035 categories, and 4) direct some ARRA backfill capacity to strategic 
investments and regional commitments. Staff will be presenting the proposed framework to the various 
advisory committees and partnership groups in June and July and expect to adopt the Cycle 1 and New Act 
framework in September.  

C. Proposed SLPP Guidelines and Shares for FY 2009-10 
Kenneth Folan (MTC) reported that the CTC reviewed the proposed SLPP guidelines and shares for FY 
2009-10; however, deferred action until possibly July or possibly until the state budget is finalized. There are 
no allocations currently and all future allocations are contingent upon future General Obligation bond sales, 
possibly in September 2009. 

D. Overview of 2010 Regional Transportation Improvement Program (RTIP) 
Kenneth Kao (MTC) reported that the 2010 STIP effort has begun. The CTC adopted the STIP Fund 
Estimate Assumptions at the June meeting and is expected to adopt the 2010 STIP Fund Estimate in 
August. The timeline for adoption may shift due to the state budget not being adopted on time. However, 
based on current statute, MTC would have to adopt the final RTIP at its November meeting, for submittal 
to CTC in December 2009. Based on this schedule, the CMAs should release the call for projects process 
for the 2010 RTIP this summer. MTC plans on presenting draft policies and procedures in the summer for 
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adoption shortly after the adoption of the STIP Fund Estimate. Note that MTC expects the CMAs to do a 
call for projects for “freed” STIP TE capacity resulting from ARRA during the same timeframe as the 
2010 STIP call for projects. Note that programming the ARRA/ STIP-TE backfill may be subject to the 
effort to program new funds in the new Federal Act. Staff reported that the California Arts Council (CAC) 
is encouraging the use of various local arts councils to work on some aspects of TE-eligible projects. 
Proposed changes for the 2010 STIP include: 1) requiring the Routine Accommodation (RA) checklist, to 
be completed by October 2009; 2) the inclusion of SB 286 language; 3) not programming multiple phases 
in the same year with the exception of Caltrans projects and potentially ROW; 4) minimum STIP project 
programming be $500,000 for larger counties and $250,000 for smaller counties (North Bay). Group 
members commented that there should be the potential of programming ENV and Design in the same year. 

5. Informational Items 
Memos included in the packet for review. 

6. Caltrans Items 
Memos included in the packet for review. 

7. Workshop Items 
Conservation Corps and Future Transportation Enhancement (TE) Funding. Representatives from 
Conservation Corps (CC) and Caltrans were available to share experiences working with the CC and to 
provide input on how local agencies can partner with the state and local CCs on TE projects. John Haynes 
(Caltrans) reported that currently, sponsors need to a Public Interest Finding (PIF) to sole-source bids with the 
CC and the same PIF can be used for all future local projects. The CC is exempt from Davis-Bacon wages. 
Staff suggested scheduling a meeting with local TACs and the representative from the local CCs to discuss 
options. 

8. Recommended Agenda Items for Future Meetings 
Recommended agenda items include:  

i. 1st Cycle Programming (July) 

Please forward recommended agenda items for the next PDWG meeting to Kenneth Kao at kkao@mtc.ca.gov. 

Next Meeting: 
Monday, July 20, 2009 
10:30 am – 12:30 pm 
MTC MetroCenter, 3rd Floor, Fishbowl 
Oakland, CA 94607 
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TO: Programming & Delivery Working Group DATE: July 20, 2009 

FR: Marcella Aranda   

RE: FY 2008-09 STP/CMAQ Obligation Status 

Background 
AB 1012 (Chapter 783, Statutes of 1999 - Torlakson) established strict timely use of funds and project 
delivery requirements for transportation projects. Under AB 1012, Surface Transportation Program (STP) 
and Congestion Mitigation Air Quality Improvement (CMAQ) funds must be obligated within three years 
of the apportionment. The obligation requirement applies to the aggregate programmed amounts of STP and 
CMAQ amounts for a given fiscal year. Funds not obligated by the deadline are lost to the region. 
Furthermore, Obligation Authority (OA) is assigned to the STP/CMAQ apportionments on an annual basis. 
Regional OA not used by May 1 of each year is made available to other regions on a first-come first-served 
basis, with any remaining OA not used by the end of each federal fiscal year taken by the state; with no 
guarantee the funds will be returned. 
 
In addition to the state requirements, MTC’s regional project delivery policy (MTC Resolution 3606) 
requires the obligation of STP and CMAQ funds on a project-by-project basis for established regional 
deadlines that are earlier than those required by AB 1012. This is to ensure that no funds are lost to the 
region due to missed state and federal requirements and to facilitate project delivery. Funds not obligated 
by the regional deadlines are returned to MTC for reprogramming within the region. 
 
On November 21, 2008, MTC submitted the required FY 2008-09 annual obligation plan to Caltrans. The 
original plan identified over 118 STP/CMAQ projects totaling $166.8 million in committed STP/CMAQ 
obligations for FY 2008-09. As of July 14, 2009, approximately $125.4 million or 74.3% of the 
STP/CMAQ funds have been obligated. The obligations by fund source are summarized below. 
 
STP/CMAQ Obligation Status for FY 2008-09 

Fund Source 

FY 2008-09 
Obligation Plan 
(as submitted) 

FY 2008-09 
Obligation Plan 
(as of 7/14/09) 

Obligations 
through 

July 14, 2009 
% 

Obligated 
Balance 

Remaining 
% 

Remaining
      
 

STP $58,459,360 $64,892,360 $56,966,146 87.8 % $7,926,214  12.2 %
 

CMAQ $108,373,000 $103,979,827 $68,447,442 65.8 % $35,532,385  34.2 %
 

Total 
 

$166,832,360 $168,872,187  $125,413,588  74.3 % 
 

$43,458,599  25.7 %
 
 
FY 2008-09 Obligation Status 
MTC staff continuously monitors the delivery of STP/CMAQ funded projects, and has been informing 
members of the Bay Area Partnership on a regular basis of the project delivery requirements and pending 
deadlines. Sponsors with regional STP/CMAQ funds programmed in FY 2008-09 of the federal TIP were 
required to submit the obligation/ transfer request to Caltrans by February 1, 2009, and to receive an 
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obligation (an E-76 / federal authorization to proceed) by April 30, 2009. Sponsors should continue to 
work with their Caltrans Local Assistance Engineer to obligate their funds as soon as possible before the 
State runs out of obligation authority.   
 
Any funding changes to projects in the Plan must be added to FY 2008-09 of the TIP through a TIP 
Revision approved by MTC, before the change is incorporated into the Obligation Plan. Attached is a 
listing of the STP/CMAQ funds programmed in FY 2008-09 and should have been submitted to Caltrans 
Local Assistance by February 1, 2009, and obligated by April 30, 2009. Funds not obligated by the 
regional deadlines are subject to reprogramming within the region to other projects that can use 
the OA.  
 
Project sponsors are reminded that September 30, 2009 marks the end of SAFETEA-LU and as a result, 
all unobligated funds will be rescinded by FHWA. Any sponsor with funds in the “Balance Remaining” 
column of the attached Obligation Status Report should contact Ross McKeown at 
rmckeown@mtc.ca.gov immediately, if they still want the funds for their projects.  
 
Attachment 
 A – FY 2008-09 STP/CMAQ Obligation Status Report, July 14, 2009 
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Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt
Balance

RemainingDate

Fiscal Years: FY 08/09

July 14, 2009

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

County Phase

Alameda County

AC Transit ALA050017 CMAQ-T3-3B-3434 FTACML 6002017 35,000,00035,000,000 35,000,000Enhanced Bus - Telegraph/Intl/East 14th 08/09 08/09Alameda CON

ACCMA ALA010032 STP-T3-3-TCP-SF STPL 6273052 7,262,0007,262,000 03/30/09 7,262,000 7,262,000I-580 San Leandro Estudillo Noise Barrier 08/09 08/09Alameda CON

ACCMA ALA050036 CMAQ-T3-1-AQ CML 6273047 283,000283,000 01/28/09 283,000 283,000Alameda SMART Corridors Operations & 08/09 08/09Alameda CON

ACCMA ALA070020 CMAQ-T3-1-AQ HPLUL 6204071 160,000160,000 04/09/09 160,000 160,000I-580 (TriValley) Corridor - EB HOV/HOT Lanes 08/09 08/09Alameda CON

ACCMA ALA070020 CMAQ-T3-1-AQ HPLUL 6204080 1,0001,000 04/09/09 1,000 1,000I-580 (TriValley) Corridor - EB HOV/HOT Lanes 08/09 08/09Alameda CON

ACCMA ALA070020 CMAQ-T3-3B-SYS-SFTY-SWAP HPLUL 6204071 2,000,0002,000,000 04/09/09 2,000,000 2,000,000I-580 (TriValley) Corridor - EB HOV/HOT Lanes 08/09 08/09Alameda CON

ACCMA ALA070020 CMAQ-T3-3B-SYS-SFTY-SWAP HPLUL 6204071 4,000,0004,000,000 04/09/09 4,000,000 4,000,000I-580 (TriValley) Corridor - EB HOV/HOT Lanes 08/09 08/09Alameda CON

Alameda ALA050072 STP-T3-3-LSR-SF 758,000758,000 758,000Alameda County - Castro Valley Blvd Rehabilitation 08/09 08/09Alameda CON

Alameda ALA070040 CMAQ-T3-1-AQ CML 5933092 257,000257,000 06/18/09 257,000 257,000Hampton Rd Streetscape Improvements 08/09 08/09Alameda CON

Alameda ALA070040 CMAQ-T3-1-TROC-LIFE CML 5933092 159,000159,000 06/18/09 159,000 159,000Hampton Rd Streetscape Improvements 08/09 08/09Alameda CON

Alameda ALA070040 CMAQ-T3-2-TROC-LIFE CML 5933092 1,841,0001,841,000 06/18/09 1,841,000 1,841,000Hampton Rd Streetscape Improvements 08/09 08/09Alameda CON

Alameda ALA070040 CMAQ-T3-3-RBP-CO CML 5933092 742,000742,000 06/18/09 742,000 742,000Hampton Rd Streetscape Improvements 08/09 08/09Alameda CON

BART ALA070051 CMAQ-T3-1-AQ FTACML 6000041 130,000130,000 130,000BART Station Electronic Bike Lockers, Ph. 2 08/09 08/09Alameda CON

Berkeley ALA050073 STP-T3-3-LSR-SF STPL 5057030 630,000630,000 02/05/09 630,000 630,000Berkeley - University Ave Rehabilitation 08/09 08/09Alameda CON

Caltrans ALA050059 STP-T3-2-TLC-SAP STPL 6204063 99,76599,765 01/13/09 99,765 99,765SR 13 Median Landscaping 08/09 08/09Alameda CON

Caltrans ALA070042 CMAQ-T3-1-AQ CML 6273045 24,00024,000 04/18/09 24,000 24,000I-880 SB HOV Lanes - Marina Blvd to Hegenberger 08/09 08/09Alameda PE

Caltrans ALA070042 CMAQ-T3-3B-SYS-SFTY-SWAP CML 6273045 2,757,0002,757,000 04/18/09 2,757,000 2,757,000I-880 SB HOV Lanes - Marina Blvd to Hegenberger 08/09 08/09Alameda PE

Caltrans ALA070042 STP-T3-3-TCP-SF CML 6273045 198,000198,000 04/18/09 198,000 198,000I-880 SB HOV Lanes - Marina Blvd to Hegenberger 08/09 08/09Alameda PE

Dublin ALA050082 CMAQ-T3-1-AQ CML 5432013 76,00076,000 03/10/09 76,000 76,000E. Dublin BART Station Corridor Bike/Ped Enh. 08/09 08/09Alameda CON

Dublin ALA050082 CMAQ-T3-2-TLC-HIP CML 5432013 1,459,0001,459,000 03/10/09 1,459,000 1,459,000E. Dublin BART Station Corridor Bike/Ped Enh. 08/09 08/09Alameda CON

Dublin ALA050083 CMAQ-T3-2-TLC-HIP CML 5432013 1,052,0001,052,000 03/10/09 1,052,000 1,052,000W. Dublin BART Station Corridor Bike/Ped Enh. 08/09 08/09Alameda CON

Fremont ALA070037 CMAQ-T3-3-TLC-REG CML 5322029 1,570,0001,570,000 01/16/09 1,570,000 1,570,000Bay Street Streetscape & Parking Project 08/09 08/09Alameda CON

Livermore ALA070038 CMAQ-T3-3-TLC-REG CML 5053016 1,060,0001,060,000 03/31/09 888,309 888,309 171,691Downtown Livermore Pedestrian Transit 08/09 08/09Alameda CON

Livermore ALA070059 CMAQ-T3-3-TLC-HIP CML 5053017 845,000845,000 04/09/09 845,000 845,000Livermore Downtown Pedestrian Improvements 08/09 08/09Alameda CON

Oakland ALA050080 STP-T3-3-TLC-HIP ESPLE 5012100 750,000750,000 750,0007th Street,W. Oakland Transit Village 08/09 08/09Alameda CON

Oakland ALA050080 STP-T3-3-TLC-REG 1,580,0001,580,000 1,580,0007th Street,W. Oakland Transit Village 08/09 08/09Alameda CON

Oakland ALA070011 CMAQ-T3-2-TLC-HIP CML 5012087 1,230,0001,230,000 03/31/09 1,230,000 1,230,00066th Avenue Streetscape Improvement Project 08/09 08/09Alameda CON

Oakland ALA070057 CMAQ-T3-3-TLC-HIP CML 5012088 2,320,0002,320,000 03/11/09 2,320,000 2,320,000Fruitvale Ave Streetscape &  Ped. Impovements 08/09 08/09Alameda CON

Oakland ALA070057 CMAQ-T3-3-TLC-HIP CML 5012088 300,000300,000 03/10/09 300,000 300,000Fruitvale Ave Streetscape &  Ped. Impovements 08/09 08/09Alameda CON

San Leandro ALA050078 CMAQ-T3-3-RBP-CO HP21L 5041025 750,000750,000 12/20/08 750,000 750,000Bay Trail Bridge at Oyster Bay Slough 08/09 08/09Alameda CON

Union City ALA050070 STP-T3-3-LSR-SF STPL 5354024 421,000421,000 01/28/09 421,000 421,000Union City - Alvarado-Niles Road Rehabilitation 08/09 08/09Alameda CON

11,698,765 58,016,000 69,714,765 8,610,765 22,714,309 31,325,074 38,389,691Alameda County Totals
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Contra Costa County

BART CC-030003 STP-T3-2-BF FTASTP 6000039 4,320,0004,320,000 01/21/09 4,320,000 4,320,000Richmond BART Parking Structure 08/09 08/09Contra Costa CON

CC County CC-990046 CMAQ-T3-3-RBP-CO CML 5928048 1,520,0001,520,000 02/19/09 1,520,000 1,520,000Iron Horse Trail Over-crossing at Treat 08/09 08/09Contra Costa CON

CC County CC-990046 CMAQ-T3-3-TLC-CO CML 5928048 754,000754,000 02/19/09 754,000 754,000Iron Horse Trail Over-crossing at Treat 08/09 08/09Contra Costa CON

CC County CC-990046 CMAQ-T3-3-TLC-HIP CML 5928048 2,522,0002,522,000 02/19/09 2,522,000 2,522,000Iron Horse Trail Over-crossing at Treat 08/09 08/09Contra Costa CON

Concord CC-070030 CMAQ-T3-3-RBP-CO CML 5135033 820,000820,000 05/28/09 820,000 820,000Concord Blvd. Gap Closure, Phase 2 08/09 08/09Contra Costa CON

Concord CC-070083 STP-T3-3-TLC-REG ESPLE 5135038 1,200,0001,200,000 1,200,000Monument Blvd & Meadow Ln Pedestrian 08/09 08/09Contra Costa CON

El Cerrito CC-070074 CMAQ-T3-3-TLC-CO CML 5239010 506,000506,000 01/30/09 506,000 506,000San Pablo Avenue Streetscape 08/09 08/09Contra Costa CON

El Cerrito CC-070074 CMAQ-T3-3-TLC-REG CML 5239010 1,800,0001,800,000 01/30/09 1,800,000 1,800,000San Pablo Avenue Streetscape 08/09 08/09Contra Costa CON

Martinez CC-070085 STP-T3-3-TLC-HIP ESPLE 5024024 1,600,0001,600,000 1,600,000Martinez - Marina Vista Streetscape 08/09 08/09Contra Costa CON

Moraga CC-050069 STP-T3-3-LSR-SF STPL 5415008 375,000375,000 04/01/09 375,000 375,000Moraga - Moraga Road Rehabilitation 08/09 08/09Contra Costa CON

Pinole CC-050073 STP-T3-3-LSR-SF ESPL 5126012 540,000540,000 07/02/09 540,000 540,000Pinole - Appian Way Rehab: Phase II 08/09 08/09Contra Costa CON

Richmond CC-070066 CMAQ-T3-3-RBP-CO CML 5137035 20,00020,000 03/25/09 20,000 20,000Central Richmond Greenway (East Segment) 08/09 08/09Contra Costa CON

Richmond CC-070080 CMAQ-T3-3-TLC-HIP CML 5137036 1,100,0001,100,000 07/09/09 1,100,000 1,100,000Richmond Downtown Bike & Ped Improvements 08/09 08/09Contra Costa CON

8,035,000 9,042,000 17,077,000 5,235,000 9,042,000 14,277,000 2,800,000Contra Costa County Totals
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Marin County

San Rafael MRN070016 CMAQ-T3-2-TROC-LIFE CML 5043029 288,000288,000 07/09/09 288,000 288,000San Rafael Canal Street Pedestrian Access 06/07 08/09Marin CON

0 288,000 288,000 0 288,000 288,000 0Marin County Totals
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Napa County

American NAP050011 STP-T3-2-LSR-SF STPL 5470003 48,00048,000 48,000American Canyon - Elliott Street Rehabilitation 08/09 08/09Napa CON

NCTPA NAP070008 STP-T3-3-RBP-CO 284,000284,000 284,000East Avenue Sidewalk Project 08/09 08/09Napa CON

Napa NAP070003 STP-T3-3-LSR-SF STPL 5042047 664,000664,000 07/10/09 664,000 664,000Napa - Browns Valley Road Rehabilitation 08/09 08/09Napa CON

Napa NAP070006 STP-T3-3-LSR-SF STPL 5042047 221,000221,000 221,000 221,000Napa - Soscol Avenue Rehabilitation 08/09 08/09Napa CON

Napa NAP070007 STP-T3-3-LSR-SF STPL 5042047 574,000574,000 07/10/09 574,000 574,000Napa - Soscol Road Rehabilitation Phase 2 08/09 08/09Napa CON

Napa County NAP070005 STP-T3-3-LSR-SF 46,58146,581 46,581Deer Park Road Rehabilitation 08/09 08/09Napa CON

Various REG090028 STP-T3-3-LSR-SF 281,000281,000 281,000Grouped Listing - ARRA LS&R Rehab - Napa 08/09Napa CON

2,118,581 0 2,118,581 1,459,000 0 1,459,000 659,581Napa County Totals
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Regional Counties

BART REG050020 STP-T3-3-TCP-SF FTASTP 6000039 22,683,00022,683,000 01/21/09 22,683,000 22,683,000BART Car Exchange (Preventive Maintenance) 08/09 08/09Regional CON

MTC MTC030003 CMAQ-T3-3-RO CMLN 6084147 266,000266,000 04/18/09 266,000 266,000Freeway Operations TOS 08/09 08/09Regional PE

MTC MTC030003 STP-T3-3-RO CML 6084082 934,000934,000 934,000Freeway Operations TOS 08/09 08/09Regional CON

MTC REG050008 STP-T3-3-TLC-PL STPL 6084146 855,000855,000 11/14/08 855,000 855,000Station Area Planning Program 08/09 08/09Regional PE

MTC REG050008 STP-T3-3-TLC-SAP STPL 6084146 9,200,0009,200,000 11/14/08 9,200,000 9,200,000Station Area Planning Program 08/09 08/09Regional PE

MTC-SAFE REG050021 CMAQ-T3-3-RO CML 6084139 1,000,0001,000,000 06/04/09 1,000,000 1,000,000Incident Management Program 08/09 08/09Regional PE

33,672,000 1,266,000 34,938,000 32,738,000 1,266,000 34,004,000 934,000Regional Counties Totals
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San Francisco County

MUNI SF-010037 CMAQ-T3-3-RBP-CO FTASTP 6328027 2,025,0002,025,000 02/24/09 2,025,000 2,025,000SF Muni Third St LRT Phase 2 - New Central 08/09 08/09San Francisco PSE

SF DPW SF-070031 CMAQ-T3-3-TLC-REG HPLUL 5934133 2,600,0002,600,000 03/20/09 2,600,000 2,600,000Valencia Streetscape Improvements 08/09 08/09San Francisco CON

SF DPW SF-070032 CMAQ-T3-3-TLC-HIP RPSTPL 5934140 1,640,0001,640,000 03/20/09 1,640,000 1,640,000Leland Avenue Streetscape Improvements 08/09 08/09San Francisco CON

SF DPW SF-070039 CMAQ-T3-3-TLC-HIP ESPLCM5934149 2,614,0002,614,000 06/02/09 2,601,011 2,601,011 12,989Divisadero Streetscape and Ped. Improvements 08/09 08/09San Francisco CON

0 8,879,000 8,879,000 0 8,866,011 8,866,011 12,989San Francisco County Totals
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San Mateo County

Belmont SM-050011 STP-T3-2-LSR-SF STPL 5268014 120,000120,000 12/24/08 120,000 120,000Belmont - Old County Road Rehabilitation 08/09 08/09San Mateo CON

CCAG SM-070037 CMAQ-T3-3-RO CML 6419007 367,000367,000 01/28/09 367,000 367,000San Mateo County Traffic Incident Management 08/09 08/09San Mateo PE

Colma SM-070042 CMAQ-T3-3-RBP-CO CML 5264002 235,000235,000 01/16/09 180,743 180,743 54,257Colma - 'D' Street Pedestrian Enhancements 08/09 08/09San Mateo CON

Colma SM-070042 CMAQ-T3-3-TLC-HIP CML 5264002 250,000250,000 01/16/09 250,000 250,000Colma - 'D' Street Pedestrian Enhancements 08/09 08/09San Mateo CON

Daly City SM-050046 CMAQ-T3-2-TLC-HIP CML 5196030 47,00047,000 03/10/09 47,000 47,000Daly City - Mission St. Pedestrian Imps.- Phase I 08/09 08/09San Mateo CON

Daly City SM-050046 CMAQ-T3-3-RBP-CO CML 5196030 499,000499,000 03/10/09 499,000 499,000Daly City - Mission St. Pedestrian Imps.- Phase I 08/09 08/09San Mateo CON

Daly City SM-050046 CMAQ-T3-3-TLC-CO CML 5196030 293,000293,000 03/10/09 293,000 293,000Daly City - Mission St. Pedestrian Imps.- Phase I 08/09 08/09San Mateo CON

Daly City SM-050046 CMAQ-T3-3-TLC-HIP CML 5196030 123,000123,000 03/10/09 123,000 123,000Daly City - Mission St. Pedestrian Imps.- Phase I 08/09 08/09San Mateo CON

Daly City SM-050046 CMAQ-T3-3-TLC-REG CML 5196030 900,000900,000 03/10/09 900,000 900,000Daly City - Mission St. Pedestrian Imps.- Phase I 08/09 08/09San Mateo CON

Pacifica SM-070027 CMAQ-T3-3-RBP-CO CML 5350015 150,000150,000 10/22/08 150,000 150,000San Pedro Terrace Multi-Purpose Trail 08/09 08/09San Mateo CON

Pacifica SM-070027 CMAQ-T3-3-RBP-CO CML 5350015 450,000450,000 01/13/09 450,000 450,000San Pedro Terrace Multi-Purpose Trail 08/09 08/09San Mateo CON

Pacifica SM-070027 CMAQ-T3-3-RBP-CO CML 5350015 50,00050,000 10/22/08 50,000 50,000San Pedro Terrace Multi-Purpose Trail 08/09 08/09San Mateo PE

Redwood City SM-070001 CMAQ-T3-2-TLC-HIP ESPL 5029021 8,0008,000 05/01/09 8,000 8,000Redwood City - El Camino Real/Broadway 08/09 08/09San Mateo CON

Redwood City SM-070001 CMAQ-T3-3-TLC-HIP ESPL 5029021 380,000380,000 05/01/09 380,000 380,000Redwood City - El Camino Real/Broadway 08/09 08/09San Mateo CON

Redwood City SM-070001 CMAQ-T3-3-TLC-HIP ESPL 5029021 251,000251,000 05/01/09 251,000 251,000Redwood City - El Camino Real/Broadway 08/09 08/09San Mateo CON

San Mateo SM-070026 CMAQ-T3-3-RBP-CO CML 5102032 70,00070,000 01/16/09 70,000 70,000San Mateo - Delaware Street Improvement 08/09 08/09San Mateo CON

San Mateo Co SM-070028 CMAQ-T3-3-RBP-CO CML 5935044 181,000181,000 02/06/09 181,000 181,000Mirada Surf Coastal  Bike and Pedestrian Trail 08/09 08/09San Mateo CON

San Mateo Co SM-070039 CMAQ-T3-3-RBP-CO CML 5935046 27,00027,000 01/28/09 27,000 27,000Menlo Park - Santa Cruz Avenue Pedestrian Imps. 08/09 08/09San Mateo CON

San Mateo Co SM-070040 CMAQ-T3-3-RBP-CO CML 5935045 18,00018,000 01/22/09 15,900 15,900 2,100Westborough Blvd. Bicycle Lanes Improvements 08/09 08/09San Mateo CON

San Mateo Co SM-070046 CMAQ-T3-3-TLC-HIP CML 5935048 40,00040,000 01/15/09 40,000 40,000Install Permanent  Traffic Calming Advisory Signs 08/09 08/09San Mateo CON

120,000 4,339,000 4,459,000 120,000 4,282,643 4,402,643 56,357San Mateo County Totals
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Santa Clara County

Caltrans SCL030008 STP-T3-2-BF STPL 6204067 208,600208,600 208,600SR 87 Guadalupe Freeway Corridor 08/09 08/09Santa Clara CON

Caltrans SCL030008 STP-T3-2-BF STPL 6024067 1,211,4001,211,400 10/23/08 1,211,400 1,211,400SR 87 Guadalupe Freeway Corridor 08/09 08/09Santa Clara CON

Caltrans SCL030008 STP-T3-2-BF 60,00060,000 60,000SR 87 Guadalupe Freeway Corridor 08/09 08/09Santa Clara PSE

Gilroy SCL070010 CMAQ-T3-2-TROC-LIFE CML 5034015 323,000323,000 10/23/08 323,000 323,000Gilroy Pedestrian Improvements 08/09 08/09Santa Clara CON

Gilroy SCL070039 CMAQ-T3-3-TLC-CO CML 5034017 459,000459,000 01/15/09 459,000 459,000Gilroy 6th Street Streetscape West/East 08/09 08/09Santa Clara CON

Gilroy SCL070039 CMAQ-T3-3-TLC-HIP CML 5034017 515,000515,000 07/09/09 515,000 515,000Gilroy 6th Street Streetscape West/East 08/09 08/09Santa Clara CON

Los Altos Hills SCL070025 CMAQ-T3-3-RBP-CO CML 5324004 440,000440,000 10/23/08 440,000 440,000Los Altos Hills - El Monte Road Bike/Ped Path 08/09 08/09Santa Clara CON

Los Gatos SCL050029 STP-T3-3-LSR-SF STPL 5067013 272,000272,000 10/22/08 272,000 272,000Los Gatos - Various Streets Rehabilitation 08/09 08/09Santa Clara CON

Milpitas SCL070037 CMAQ-T3-3-TLC-CO CML 5314006 850,000850,000 05/09/09 850,000 850,000So. Abel & So. Main Streetscape Imps. -  Phase 1 08/09 08/09Santa Clara CON

Morgan Hill SCL070014 CMAQ-T3-3-TLC-REG CML 5152016 1,520,0001,520,000 01/28/09 1,520,000 1,520,000Morgan Hill - Third Street Promenade 08/09 08/09Santa Clara CON

San Jose SCL050061 CMAQ-T3-3-TLC-HIP CML 5005093 1,555,0001,555,000 01/28/09 1,393,654 1,393,654 161,346San Jose State Univ. / Japantown Pedestrian Imps. 08/09 08/09Santa Clara CON

San Jose SCL050081 CMAQ-T3-3-RBP-CO HPLUL 5005084 1,377,0001,377,000 01/31/09 1,377,000 1,377,000Lower Guadalupe River Trail 08/09 08/09Santa Clara PSE

San Jose SCL070040 CMAQ-T3-3-RBP-CO CML 5005094 435,000435,000 02/05/09 435,000 435,000San Jose - Jackson Street Pedestrian Imps. 08/09 08/09Santa Clara CON

San Jose SCL070040 CMAQ-T3-3-TLC-CO CML 5005094 865,000865,000 02/05/09 865,000 865,000San Jose - Jackson Street Pedestrian Imps. 08/09 08/09Santa Clara CON

Santa Clara Co SCL050072 STP-T3-3-LSR-SF STPL 5937125 819,919819,919 02/19/09 728,860 728,860 91,059Santa Clara Co. - Capitol Expwy. Rehabilitation 08/09 08/09Santa Clara CON

Santa Clara Co SCL050072 STP-T3-3-LSR-SF STPL 5937125 75,08175,081 10/22/08 75,081 75,081Santa Clara Co. - Capitol Expwy. Rehabilitation 08/09 08/09Santa Clara PE

Santa Clara Co SCL050075 STP-T3-3-LSR-SF STPL 5937126 1,180,9721,180,972 03/05/09 1,181,000 1,181,000 -28Santa Clara Co. - Oregon/Page Mill Expwy Rehab 08/09 08/09Santa Clara CON

Santa Clara Co SCL050075 STP-T3-3-LSR-SF 5937126 75,02875,028 10/22/08 75,028 75,028Santa Clara Co. - Oregon/Page Mill Expwy Rehab 08/09 08/09Santa Clara PE

Santa Clara Co SCL050076 STP-T3-1A-LSR-SF STPL 5937131 850,000850,000 04/15/09 850,000 850,000Santa Clara Co. - Various Non-Expressway Rehab 08/09 08/09Santa Clara CON

Santa Clara Co SCL070042 CMAQ-T3-1-AQ-SWAP CML 5937127 216,000216,000 01/28/09 216,000 216,000San Tomas Bicycle Shoulder Delineation - Phase 2 08/09 08/09Santa Clara CON

Santa Clara Co SCL070042 CMAQ-T3-1-AQ-SWAP CML 5937127 34,00034,000 01/28/09 34,000 34,000San Tomas Bicycle Shoulder Delineation - Phase 2 08/09 08/09Santa Clara CON

Santa Clara Co SCL070051 CMAQ-T3-3-RBP-CO CML 5937130 320,000320,000 03/10/09 320,000 320,000Foothill Expressway Loyola Bridge Bicycle Imp. 08/09 08/09Santa Clara CON

Saratoga SCL070038 CMAQ-T3-3-TLC-CO CML 5332013 425,000425,000 03/05/09 425,000 425,000Saratoga Village Pedestrian Enhancements 08/09 08/09Santa Clara CON

Saratoga SCL070050 CMAQ-T3-2-RBP-REG HSIPL 5332011 462,000462,000 02/27/09 462,000 462,000Highway 9 Safety Improvements 08/09 08/09Santa Clara PE

Sunnyvale SCL050027 STP-T3-3-LSR-SF STPL 5213030 530,234530,234 10/22/08 530,234 530,234Sunnyvale - Various Streets Rehabilitation 08/09 08/09Santa Clara CON

Sunnyvale SCL070036 CMAQ-T3-3-TLC-CO CML 5213028 397,000397,000 01/23/09 397,000 397,000Sunnyvale-Murphy Ave Streetscape Revitalization 08/09 08/09Santa Clara CON

Sunnyvale SCL070036 CMAQ-T3-3-TLC-HIP CML 5213028 1,300,0001,300,000 01/23/09 1,300,000 1,300,000Sunnyvale-Murphy Ave Streetscape Revitalization 08/09 08/09Santa Clara CON

VTA SCL090031 CMAQ-T3-1-AQ-SWAP FTACML 6264039 257,827257,827 257,828 257,828 -1Grade-Separated Pedestrian Crossing 08/09 08/09Santa Clara PSE

VTA SCL090031 CMAQ-T3-3-RBP-CO FTACML 6264039 1,210,0001,210,000 1,210,000 1,210,000Grade-Separated Pedestrian Crossing 08/09 08/09Santa Clara PSE

VTA SCL990046 STP-T3-3-TCP-SF FTASTP 6264038 1,199,7801,199,780 01/21/09 1,199,778 1,199,778 2VTA Preventive  Maintenance 08/09 08/09Santa Clara CON

6,483,014 12,960,827 19,443,841 6,123,381 12,799,482 18,922,863 520,978Santa Clara County Totals

Metropolitan Transportation Commission 8 10ofPage

PDWG - 07/20/09: Item 3A

PDWG 07/20/09: Page 16 of 123



Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt
Balance

RemainingDate

Fiscal Years: FY 08/09

July 14, 2009

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

County Phase

Solano County

Benicia SOL070045 CMAQ-T3-3-RBP-CO ESPLE 5003023 1,311,0001,311,000 07/02/09 1,311,000 1,311,000State Park Road Bridge Widening 08/09 08/09Solano CON

Benicia SOL070045 CMAQ-T3-3-TLC-CO ESPLE 5003023 40,00040,000 07/02/09 40,000 40,000State Park Road Bridge Widening 08/09 08/09Solano CON

Dixon SOL070046 CMAQ-T3-3-AQ-SOL CML 5056015 90,00090,000 04/21/09 90,000 90,000SR113 Pedestrian Improvements 08/09 08/09Solano CON

Fairfield SOL070027 STP-T3-3-RBP-CO 85,00085,000 85,000W. Texas St. Gateway Project Phase I & II 06/07 08/09Solano CON

STA SOL991066 CMAQ-T3-3-AQ-SOL CML 6249015 195,000195,000 02/27/09 195,000 195,000Eastern Solano / SNCI  Rideshare Program 08/09 08/09Solano PE

Solano County SOL050024 CMAQ-T3-3-AQ-SOL CML 5923086 337,000337,000 01/16/09 337,000 337,000Vacaville-Dixon Bicycle Route 08/09 08/09Solano CON

Solano County SOL050046 CMAQ-T3-3-TLC-CO RPSTPL 5923073 500,000500,000 02/24/09 499,998 499,998 2Old Town Cordelia Enhancements 08/09 08/09Solano CON

Vacaville SOL050013 CMAQ-T3-2-AQ-SOL CML 5094048 900,000900,000 06/06/09 900,000 900,000Vacaville Intermodal Station 08/09 08/09Solano CON

Vacaville SOL050013 CMAQ-T3-3-TLC-HIP CML 5094048 2,128,0002,128,000 06/06/09 2,128,000 2,128,000Vacaville Intermodal Station 08/09 08/09Solano CON

Vacaville SOL070028 CMAQ-T3-3-AQ-SOL CML 5094047 694,000694,000 02/24/09 693,999 693,999 1Vacaville Downtown Creekwalk Extension 08/09 08/09Solano CON

Vacaville SOL070028 CMAQ-T3-3-AQ-SOL CML 5094047 53,00053,000 01/13/09 53,000 53,000Vacaville Downtown Creekwalk Extension 08/09 08/09Solano PSE

Vacaville SOL070029 CMAQ-T3-3-AQ-SOL CML 5094051 169,000169,000 01/28/09 169,000 169,000Ulatis Creek Bike Path - Allison to I-80 08/09 08/09Solano ENV

Vacaville SOL070047 CMAQ-T3-2-AQ-SOL ESPL 5094049 120,000120,000 05/23/09 120,000 120,000Peabody Rd & Marshall Rd Pedestrian 08/09 08/09Solano CON

Vacaville SOL070047 CMAQ-T3-3-AQ-SOL ESPL 5094049 28,00028,000 05/23/09 28,000 28,000Peabody Rd & Marshall Rd Pedestrian 08/09 08/09Solano CON

Vacaville SOL070047 CMAQ-T3-3-RBP-CO ESPL 5094049 4,0004,000 05/23/09 4,000 4,000Peabody Rd & Marshall Rd Pedestrian 08/09 08/09Solano CON

Vallejo SOL010027 STP-T3-3-LSR-SF STPL 5030045 672,000672,000 03/05/09 672,000 672,000Vallejo - Lemon Street Rehabilitation 08/09 08/09Solano CON

Vallejo SOL050048 CMAQ-T3-2-TLC-HIP ESPL 5030048 580,000580,000 06/16/09 580,000 580,000Downtown Vallejo Pedestrian Enhancements.- Ph I 08/09 08/09Solano CON

757,000 7,149,000 7,906,000 672,000 7,148,997 7,820,997 85,003Solano County Totals
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Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt
Balance

RemainingDate

Fiscal Years: FY 08/09

July 14, 2009

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

County Phase

Sonoma County

Healdsburg SON050017 CMAQ-T3-3-RBP-CO CML 5027013 149,000149,000 04/18/09 149,000 149,000Healdsburg Foss Creek Bicycle/Ped Pathway 08/09 08/09Sonoma PE

Santa Rosa SON050036 STP-T3-3-LSR-SF STPL 5028051 2,008,0002,008,000 03/30/09 2,008,000 2,008,000Santa Rosa - Various Streets Rehabilitation 08/09 08/09Sonoma CON

Santa Rosa SON070006 CMAQ-T3-3-TLC-HIP RPSTPL 5028044 434,000434,000 01/16/09 434,000 434,000Santa Rosa Courthouse Square Enhancements 08/09 08/09Sonoma CON

Santa Rosa SON070017 CMAQ-T3-3-RBP-CO CML 5028052 45,00045,000 07/02/09 45,000 45,000Piner Road Pathway/Stony Circle Sidewalk 08/09 08/09Sonoma CON

Santa Rosa SON070017 CMAQ-T3-3-RBP-CO CML 5028052 235,000235,000 06/03/09 235,000 235,000Piner Road Pathway/Stony Circle Sidewalk 08/09 08/09Sonoma CON

Sebastopol SON070015 CMAQ-T3-3-RBP-CO CML 5123013 63,00063,000 07/09/09 63,000 63,000Street Smart Sebastopol Phase 2 08/09 08/09Sonoma CON

Sebastopol SON070015 CMAQ-T3-3-RBP-CO CML 5123013 485,000485,000 05/27/09 485,000 485,000Street Smart Sebastopol Phase 2 08/09 08/09Sonoma CON

Sonoma County SON070018 CMAQ-T3-3-RBP-CO CML 5920112 429,000429,000 05/09/09 429,000 429,000Western Avenue Bike Ped. Project 08/09 08/09Sonoma CON

Sonoma County SON070018 CMAQ-T3-3-RBP-CO CML 5920112 200,000200,000 07/02/09 200,000 200,000Western Avenue Bike Ped. Project 08/09 08/09Sonoma CON

2,008,000 2,040,000 4,048,000 2,008,000 2,040,000 4,048,000 0Sonoma County Totals

Report totals: 64,892,360 103,979,827 168,872,187 43,458,599125,413,58868,447,44256,966,146
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TO: Programming and Delivery Working Group DATE: July 20, 2009 

FR: Marcella Aranda   

RE: Federal Inactive Obligations List – March 2009 List and June and September 2009 Look Ahead 

 
Federal regulations require that agencies receiving federal funds invoice against their obligations at 
least once every six months. Projects that do not have invoicing activity over a six-month period are 
placed on the Inactive Obligation list, and those projects are at risk of deobligation of federal funds if 
Caltrans and the Federal Highways Administration (FHWA) do not receive either an invoice or a 
valid justification for inactivity. A final list of projects to be deobligated as a result of the June 10, 
2009 quarterly review meeting can be found as attachment E and is also available online at 
http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm. 
 
Previous memos included additional information on how to justify project delays to Caltrans and 
FHWA, as well as how to check the status of your invoice (via LPAMS, http://lpams.dot.ca.gov). 
Caltrans Local Assistance posts the quarterly inactive list, as well as future at-risk look-ahead reports 
online at http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm.  
 
The March 2009 Inactive List was released on April 17, 2009. An updated list as of May 29, 2009 
has been included as Attachment B. Projects on the March list should have submitted an invoice or 
justification and appropriate documentation by May 22, 2009. Projects that did not meet these 
deadlines will be deobligated by FHWA. The June 2009 Inactive List is expected to be released by 
the end of July, and will be distributed via email to the Working Group shortly thereafter. 
 
Also attached for review are the Look Ahead reports for June 2009 and September 2009, which 
includes projects that will become inactive if these projects do not have an invoice paid in time. 
Note: if there has been invoicing activity on these projects since March, they may no longer be in 
jeopardy. Please ensure that your jurisdictions’ projects do not end up on this list. FHWA is required 
to deobligate federal funds if they do not receive an invoice or justification within the prescribed 
timeframe. 
 
If you have any questions regarding inactive obligations and invoicing, please contact MTC or 
Caltrans Local Assistance staff. 
 
 
Attachments: 

A. Letter from Denix Anbiah re: March 2009 Inactive Obligation Listing, April 17, 2009 
B. Bay Area Region Inactive Project Listing for March 2009, rev May 29, 2009 
C. Bay Area Region Inactive Project Listing Look Ahead for June 2009, rev May 22, 2009 
D. Bay Area Region Inactive Project Listing Look Ahead for September 2009, rev April 23, 2009 
E. March 2009 Quarterly Review Final List of Projects to be Deobligated, rev June 16, 2009 
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Inactive List for March 2009 Quarterly Review
(Review Period 01/01/09 - 03/31/09)

District 4

Data as of: 5/29/09

Project No County Responsible 
Agency

Description Auth Date Expenditure 
Date

Total Proj Cost Federal Funds
(from Budgets)  

Expended Unexpended 
Funds

First Qtrly 
Review 

Appearance 
(yyyy-mm)

LPAMS 
Action  

I=Invoiced  
F= In Final 
Voucher 
Process    

R= Rejected 
Invoice  

 A = 
Approved 

Invoice

FMIS Action:
C= Closed 

D=De-
Obligated  
E=FMIS 

Error     
I=Invoiced  

W=Withdraw
n     

Documentati
on      

Received    
I=Progress 

Invoice   
D=De-

obligation   
J=Justificati

on 
N/A=Docs. 
not reqd.
X=Docs. 
Needed

Agency Action  Required
(as of 04/28/09)

4430004 Ala Alameda County

PALOMARES ROAD @ MM 8.70        
.  , EMERGENCY OPENING & PRE. 
RESTORATIO 12/17/05 $89,900.00 $87,010.00 $0.00 $87,010.00 2009-03 A N/A N/A

Invoice approved by State; 
Monitor for FMIS transaction.

5933074 Ala Alameda County

VASCO RD BETWEEN LIVERMORE 
AND CC COUNTY LINE , ROADWAY 
ALIGNMENT AND ROW . 05/12/05 02/22/08 $5,400,000.00 $3,900,000.00 $3,900,000.00 $0.00 2009-03 A N/A N/A

Invoice approved by State; 
monitor for FMIS transaction.

5933074 Ala Alameda County

VASCO RD BETWEEN LIVERMORE 
AND CC COUNTY LINE , ROADWAY 
ALIGNMENT AND ROW . 05/12/05 02/22/08 $286,382.00 $136,876.00 $0.00 $136,876.00 2009-03 A N/A N/A

Invoice approved by State; 
monitor for FMIS transaction.

5933074 Ala Alameda County

VASCO RD BETWEEN LIVERMORE 
AND CC COUNTY LINE , ROADWAY 
ALIGNMENT AND ROW . 05/12/05 02/22/08 $19,562,764.00 $9,350,000.00 $0.00 $9,350,000.00 2009-03 A N/A N/A

Invoice approved by State; 
monitor for FMIS transaction.

5933074 Ala Alameda County

VASCO RD BETWEEN LIVERMORE 
AND CC COUNTY LINE , ROADWAY 
ALIGNMENT AND ROW . 05/12/05 02/22/08 $1,190,926.00 $433,202.00 $0.00 $433,202.00 2009-03 A N/A N/A

Invoice approved by State; 
monitor for FMIS transaction.

5322025 Ala Fremont

AT VARIOUS SPOT 
INTERSECTIONS, TRAFFIC SIGNAL 
CONTROLLERS 07/01/01 01/03/06 $720,000.00 $312,000.00 $282,779.45 $29,220.55 2009-03 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.

6084091 Ala

Metropolitan 
Transportation 
Commission

VARIOUS MTC COUNTIES                 
. , TRAVELER INFORMATION FY 
04/05     .                                               08/10/04 09/26/06 $5,986,672.00 $5,300,000.00 $5,050,537.31 $249,462.69 2008-09 A I N/A

Confirmed FMIS transaction; no 
further action req'd.

5317012 Ala Newark

THORNTON AVENUE/CEDAR BLVD 
INTERSECTION , GROOVE 
PAVEMENT 01/19/06 $22,000.00 $19,800.00 $0.00 $19,800.00 2009-03 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.

5041029 Ala San Leandro
E. 14TH ST.         , MEDIAN 
IMPROVEMENT & LIGHTING 11/27/07 $858,615.00 $623,629.00 $0.00 $623,629.00 2008-12 N/A N/A J

Justification form submitted and 
reviewed; will present to FHWA 
at quarterly mtg.

5135003 CC Concord

04-CC-242-R1.2/2.4, CITY OF 
CONCORD, CONCORD , AVE TO 
GRANT, MOD. I/C, ADD AUX. LN 03/01/94 10/16/06 $8,034,920.00 $6,000,000.00 $5,899,828.48 $100,171.52 2008-12 I N/A I

Invoice rec'd by State; awaiting 
approval.  Monitor progress.

5137021 CC Richmond

WESTSIDE OF RICHMOND 
BART/AMTRAK STATION, 
CONSTRUCT NEW PEDESTRIAN 
PLAZA 03/01/00 12/09/05 $847,171.00 $750,000.00 $646,269.00 $103,731.00 2007-12 N/A D N/A

Confirmed FMIS transaction; no 
further action req'd.
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Inactive List for March 2009 Quarterly Review
(Review Period 01/01/09 - 03/31/09)

District 4

Data as of: 5/29/09

Project No County Responsible 
Agency

Description Auth Date Expenditure 
Date

Total Proj Cost Federal Funds
(from Budgets)  

Expended Unexpended 
Funds

First Qtrly 
Review 

Appearance 
(yyyy-mm)

LPAMS 
Action  

I=Invoiced  
F= In Final 
Voucher 
Process    

R= Rejected 
Invoice  

 A = 
Approved 

Invoice

FMIS Action:
C= Closed 

D=De-
Obligated  
E=FMIS 

Error     
I=Invoiced  

W=Withdraw
n     

Documentati
on      

Received    
I=Progress 

Invoice   
D=De-

obligation   
J=Justificati

on 
N/A=Docs. 
not reqd.
X=Docs. 
Needed

Agency Action  Required
(as of 04/28/09)

5137025 CC Richmond

VARIOUS LOCATIONS                        
, INSTALL PED. CROSS WALK 
LIGHT                                                   09/10/02 10/11/06 $203,000.00 $182,700.00 $675.00 $182,025.00 2008-12 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.

5137027 CC Richmond

RICHMOND TRANSIT 
STATION/NEVIN PLAZA , 
CONSTRUCT TRANSIT STATION 09/09/02 02/05/08 $3,690,250.00 $1,579,000.00 $532,701.73 $1,046,298.27 2009-03 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.

5137027 CC Richmond

RICHMOND TRANSIT 
STATION/NEVIN PLAZA , 
CONSTRUCT TRANSIT STATION 09/09/02 02/05/08 $2,073,750.00 $575,000.00 $172,708.41 $402,291.59 2009-03 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.

5225019 CC Walnut Creek

TREAT BLVD - SHEPPARD ROAD 
TO BANCROFT ROAD , ROADWAY 
REHABILITATION 03/22/08 $1,097,709.00 $540,000.00 $0.00 $540,000.00 2009-03 A N/A I

Invoice approved by State; 
Monitor for FMIS transaction.

5232008 Mrn Corte Madera

CORTE MADERA AVE. IN CORTE 
MADERA, CA , NEW SIDEWALK 
AND DRAINAGE, RET WALL 03/06/07 $129,549.00 $80,000.00 $0.00 $80,000.00 2009-03 I N/A I

Copy of invoice rec'd from 
Agency.  Will provide to FHWA 
at Quarterly meeting.

5470003 Nap American Canyon

ELLIOTT ST FR DONALDSON 
SOUTH TO CITY LIMITS  , 
REHABILITATION 08/23/06 $619,550.00 $200,000.00 $0.00 $200,000.00 2008-09 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.

5042026 Nap Napa 

SEMINARY ST. BRIDGE OVER 
NAPA CREEK., BRIDGE RAIL 
REPLACEMENT 07/01/00 01/30/07 $63,500.00 $56,216.00 $0.00 $56,216.00 2009-03 N/A N/A I

Copy of invoice rec'd from 
Agency.  Will provide to FHWA 
at Quarterly meeting.

5042026 Nap Napa 

SEMINARY ST. BRIDGE OVER 
NAPA CREEK., BRIDGE RAIL 
REPLACEMENT 07/01/00 01/30/07 $75,000.00 $66,397.00 $66,396.85 $0.15 2009-03 N/A N/A I

Copy of invoice rec'd from 
Agency.  Will provide to FHWA 
at Quarterly meeting.

5034012 SCl Gilroy

MONTEREY STREETSCAPE 
BETWEEN 4TH & 6TH STREET , 
STREETSCAPES IMPROVEMENT 08/16/05 01/29/07 $2,823,902.00 $2,500,000.00 $2,450,000.00 $50,000.00 2009-03 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.

5937097 SCl Santa Clara County

AT VARIOUS LOCATIONS IN SANTA
CLARA COUNTY , BIENNIAL 
BRIDGE INSPECT./MANAGEMENT 10/14/04 02/08/07 $352,650.00 $282,120.00 $176,634.09 $105,485.91 2009-03 F N/A N/A

In Final Voucher process; 
awaiting decision if more docs 
req'd; monitor progress.

5213020 SCl Sunnyvale

TASMAN LIGHT RAIL VICINITY          
, PEDESTRIAN ACCESS 
IMPROVEMENT                                   09/06/02 11/28/06 $533,007.00 $471,870.00 $397,446.08 $74,423.92 2008-12 N/A D N/A

Project deobligated iin FMIS; no 
further action req'd.
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Inactive List for March 2009 Quarterly Review
(Review Period 01/01/09 - 03/31/09)

District 4

Data as of: 5/29/09

Project No County Responsible 
Agency

Description Auth Date Expenditure 
Date

Total Proj Cost Federal Funds
(from Budgets)  

Expended Unexpended 
Funds

First Qtrly 
Review 

Appearance 
(yyyy-mm)

LPAMS 
Action  

I=Invoiced  
F= In Final 
Voucher 
Process    

R= Rejected 
Invoice  

 A = 
Approved 

Invoice

FMIS Action:
C= Closed 

D=De-
Obligated  
E=FMIS 

Error     
I=Invoiced  

W=Withdraw
n     

Documentati
on      

Received    
I=Progress 

Invoice   
D=De-

obligation   
J=Justificati

on 
N/A=Docs. 
not reqd.
X=Docs. 
Needed

Agency Action  Required
(as of 04/28/09)

6003031 SF
San Francisco 
County

GOLDEN GATE BRIDGE , SEISMIC 
RETROFIT-PHASE 2 09/08/06 02/26/08 $1,505,631.00 $1,505,631.00 $214,172.26 $1,291,458.74 2009-03 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.

6003031 SF
San Francisco 
County

GOLDEN GATE BRIDGE , SEISMIC 
RETROFIT-PHASE 2 09/08/06 02/26/08 $751,462.00 $751,462.00 $105,487.84 $645,974.16 2009-03 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.

L089804 SF
San Francisco 
County

METRO EAST LINE RAIL 
MAINT/STORAGE, PE 06/01/93 $15,000,000.00 $1,288,050.00 $0.00 $1,288,050.00 2006-03 F N/A N/A

In Final Voucher process; 
awaiting decision if more docs 
req'd; monitor progress.

6342003 SF
University of San 
Francisco

STATEWIDE PUBLIC 
EDUCATIONAL PROGRAM   , 
PEDESTRIAN AND BICYCLE 
EDUCATION 12/13/07 $885,000.00 $783,000.00 $0.00 $783,000.00 2008-12 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.

5268009 SM Belmont

RALSTON AVE - HWY 101 TO 
GRANADA STREET, ROAD 
REHABILITATION 08/01/01 01/18/06 $165,172.00 $105,000.00 $94,500.00 $10,500.00 2009-03 A N/A I

Invoice approved by State; 
Monitor for FMIS transaction.

5268014 SM Belmont

OLD COUNTY RD.FR. 
SAMMATEOCO LMT. TO RALSTON 
, ROAD REHABILITANTION/AC 
OVERLAY 03/07/07 $15,814.00 $14,000.00 $0.00 $14,000.00 2009-03 I N/A I

Copy of invoice rec'd from 
Agency.  Will provide to FHWA 
at Quarterly meeting.

5268014 SM Belmont

OLD COUNTY RD.FR. 
SAMMATEOCO LMT. TO RALSTON 
, ROAD REHABILITANTION/AC 
OVERLAY 03/07/07 $349,230.00 $120,000.00 $0.00 $120,000.00 2009-03 I N/A I

Copy of invoice rec'd from 
Agency.  Will provide to FHWA 
at Quarterly meeting.

5350013 SM Pacifica
PALMETTO AVE FR ESPLANADE-
BELLA VISTA , AC OVERLAY 03/26/07 $512,300.00 $405,000.00 $0.00 $405,000.00 2009-03 A I N/A

Confirmed FMIS transaction; no 
further action req'd.

5132023 Sol Fairfield

TRAVIS BLVD. FROM OLIVER RD. 
TO N. TEXAS ST.  , SIGNAL 
UPGRADE, TRAFFIC SIGN INSTAL   06/26/05 10/06/06 $400,000.00 $360,000.00 $189,462.19 $170,537.81 2008-12 I N/A X

Invoice rec'd by State; awaiting 
approval.  Monitor progress.

5123010 Son Sebastopol Sebastopol: asphalt concrete overlay 03/06/07 $192,799.00 $150,000.00 $0.00 $150,000.00 2009-03 R N/A X
Invoice rejected; correct and 
return by 5/22/09.

5920036 Son Sonoma County

SONOMA CREEK (WATMAUGH 
ROAD) (BR NO 20C-0017) , SEISMIC 
RETROFIT                                            09/04/96 12/28/05 $25,000.00 $22,132.00 $22,132.00 $0.00 2008-12 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.
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Inactive List for March 2009 Quarterly Review
(Review Period 01/01/09 - 03/31/09)

District 4

Data as of: 5/29/09

Project No County Responsible 
Agency

Description Auth Date Expenditure 
Date

Total Proj Cost Federal Funds
(from Budgets)  

Expended Unexpended 
Funds

First Qtrly 
Review 

Appearance 
(yyyy-mm)

LPAMS 
Action  

I=Invoiced  
F= In Final 
Voucher 
Process    

R= Rejected 
Invoice  

 A = 
Approved 

Invoice

FMIS Action:
C= Closed 

D=De-
Obligated  
E=FMIS 

Error     
I=Invoiced  

W=Withdraw
n     

Documentati
on      

Received    
I=Progress 

Invoice   
D=De-

obligation   
J=Justificati

on 
N/A=Docs. 
not reqd.
X=Docs. 
Needed

Agency Action  Required
(as of 04/28/09)

5920036 Son Sonoma County

SONOMA CREEK (WATMAUGH 
ROAD) (BR NO 20C-0017) , SEISMIC 
RETROFIT                                            09/04/96 12/28/05 $115,000.00 $92,000.00 $43,999.99 $48,000.01 2008-12 N/A N/A X

No documentation rec'd; submit 
invoice or justification form by 
5/22/09.

5920041 Son Sonoma County

STONY PT.-PEPPER RD TO 
MECHAM RD., RECONSTRUCTION 
& WIDENING 08/01/97 01/11/06 $2,433,790.00 $1,772,371.00 $1,772,371.00 $0.00 2009-03 I N/A N/A

Invoice rec'd by State; awaiting 
approval.  Monitor progress.

5920041 Son Sonoma County

STONY PT.-PEPPER RD TO 
MECHAM RD., RECONSTRUCTION 
& WIDENING 08/01/97 01/11/06 $2,843,912.00 $2,517,716.00 $2,508,863.02 $8,852.98 2009-03 I N/A N/A

Invoice rec'd by State; awaiting 
approval.  Monitor progress.

Regional Totals $79,856,327.00 $43,332,182.00 $24,526,964.70 $18,805,217.30
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March 2009 Quarterly Review 
3-Months Look Ahead

June 2009

Data as of 05/22/09

Project 
Number

Prefix County Responsible Agency Description Expenditure 
Date

Auth Date Total Cost Federal Funds Expended Unexpended LPAMS Action  
I=Invoiced   
 F= In Final 

Voucher Process  
R= Rejected 

Invoice  
 A = Approved 

Invoice
(as of 05/22/09)

FMIS Action:      
C= Closed D=De-

Obligated  E=FMIS 
Error     I=Invoiced  

W=Withdrawn
(as of 05/22/09)    

6273047 VPPL Ala
Alameda County Congestion Management 
Agency

ALAMEDA AND CONTRA COSTA 
COUNTIES . , OPERATION, 
MANAGEMENT-SMART CORRID. 6/26/08 6/26/08 $869,000.00 $801,000.00 $0.00 $801,000.00 N/A N/A

6000032 STPLZ Ala Bay Area Rapid Transit Authority

BART ROCKRIDGE STATION , 
SEISMIC RETROFIT-AERIAL 
STRUCTURES 5/22/08 5/22/08 $1,980,639.00 $1,753,458.00 $0.00 $1,753,458.00 N/A N/A

6000034 STPLZ Ala Bay Area Rapid Transit Authority

NORTH OAKLAND AERIAL 
STRUCTURES , SEISMIC 
RETROFIT 6/5/08 6/5/08 $40,505,647.00 $35,859,648.00 $0.00 $35,859,648.00 N/A N/A

6000035 STPLZ Ala Bay Area Rapid Transit Authority
BART WEST OAKLAND STATION , 
SEISMIC RETROFIT 6/27/08 6/27/08 $2,840,734.00 $2,514,900.00 $0.00 $2,514,900.00 N/A N/A

6084060 CML Ala Metropolitan Transportation Commission

BAY AREA TRANSIT SYSTEM , 
SMART TRANSIT CARD FARE 
COLLECTION 6/11/07 7/17/02 $11,670,621.00 $10,332,000.00 $10,125,360.00 $206,640.00 A N/A

5012084 STPL Ala Oakland CITYWIDE , AC OVERLAY 4/5/08 4/5/08 $2,808,088.00 $2,486,000.00 $0.00 $2,486,000.00 A N/A

5012086 CML Ala Oakland
DERBY AVE. TO LANCASTER STR. 
, BAY TRAIL 4/12/08 4/12/08 $1,637,039.00 $899,000.00 $0.00 $899,000.00 N/A N/A

5101013 CML Ala Pleasanton

I-580 FROM I-238 TO GREENVILLE 
R. DBLN,PLE,LI , UPRADE 
INTEGRATION OF FWY & LOCAL 6/19/06 3/26/00 $4,113,908.00 $3,223,000.00 $3,183,921.03 $39,078.97 N/A N/A

5041022 HP21L Ala San Leandro
E. 14TH ST. , MEDIAN 
IMPROVEMENT & LIGHTING 5/25/06 9/12/02 $100,000.00 $80,000.00 $80,000.00 $0.00 N/A N/A

5038011 CML CC Antioch

SR4; BAILEY TO SR4/160 I/C & 
ADJ. ARTERIALS , SR4 CORRIDOR 
SIGNAL INTERCONNECT 4/26/07 9/5/00 $1,242,518.00 $1,100,000.00 $860,335.78 $239,664.22 N/A N/A

5135019 CML CC Concord

TREAT BLVD / CYTN RD / CND 
AVE / GILINDO ST / , WILLOW 
PASS RD UPGRADE SIGNALS 4/17/06 9/6/00 $1,287,241.00 $1,137,000.00 $1,114,260.00 $22,740.00 N/A N/A

5024009 STPLR CC Martinez

MARTINEZ MARINA; FOOT OF 
NORTH COURT STREET. , 
CONSTRUCT PASSENGER 
SHELTER. 4/5/07 8/1/96 $309,613.00 $247,690.00 $18,999.69 $228,690.31 N/A N/A

5024021 STPL CC Martinez

ALHAMBRA AVE.-APPROX. HWY 4 
TO JOHN MUIR ROAD , ROADWAY 
REHABILITATION 6/6/08 6/6/08 $609,964.00 $540,000.00 $0.00 $540,000.00 N/A N/A

5375018 RSTP CC Pleasant Hill
CONTRA COSTA BLVD BETH DR. 
GREGORY LN , RESURFACE AC, 5/24/08 5/24/08 $922,156.00 $540,000.00 $0.00 $540,000.00 I N/A

5137026 STPLER CC Richmond

FILBERT ST. FROM CHESLEY 
AVE. TO VERNON AVE. , 
SIDEWALK AND ROADWAY 
IMPROVEMENT 6/12/07 4/18/03 $2,564,792.00 $2,000,000.00 $1,630,581.60 $369,418.40 N/A N/A
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March 2009 Quarterly Review 
3-Months Look Ahead

June 2009

Data as of 05/22/09

Project 
Number

Prefix County Responsible Agency Description Expenditure 
Date

Auth Date Total Cost Federal Funds Expended Unexpended LPAMS Action  
I=Invoiced   
 F= In Final 

Voucher Process  
R= Rejected 

Invoice  
 A = Approved 

Invoice
(as of 05/22/09)

FMIS Action:      
C= Closed D=De-

Obligated  E=FMIS 
Error     I=Invoiced  

W=Withdrawn
(as of 05/22/09)    

5137032 STPL CC Richmond

RICHMOND BART ST 
MACDONALD AVE AND 16TH ST. , 
IMPROVEMENT BUS SHELTER & 
PARKING 5/13/08 12/14/04 $977,636.00 $865,500.00 $8,853.00 $856,647.00 N/A N/A

5437017 STPL CC San Ramon

SAN RAMON BLVD CROW 
CANYON TO NORRIS CANYON , 
RESURFACE AC, 5/24/08 5/24/08 $884,532.00 $540,000.00 $0.00 $540,000.00 N/A N/A

5277018 STPLH Mrn Fairfax

SFD BLVD., MARIN & OAK TREE 
LANE , INSTALL LIGHTING, 
BEACONS SIGNINGS 6/27/07 6/27/07 $120,175.00 $108,157.00 $0.00 $108,157.00 N/A N/A

5470005 STPL Nap American Canyon

AMERICAN CANYON RD FR 
FLOSDEN TO AM CYN CR BR , 
REHABILITATION 6/20/07 6/20/07 $661,058.00 $287,000.00 $0.00 $287,000.00 N/A N/A

6204065 CML Nap Caltrans

IN NAPA & SOLANO CNTYS SR12 
BET SR29 & I-80 , REHAB & 
EXPAND FR TWO TO FOUR 
LANES 5/28/08 3/18/08 $9,281,385.00 $2,500,000.00 $1,400,000.00 $1,100,000.00 N/A N/A

5042012 BRLO Nap Napa

FIRST ST BRIDGE @ NAPA CRK 
(BR # 21C-0096) , BRIDGE 
REPLACEMENT 6/11/07 7/30/96 $9,914,771.00 $7,871,817.00 $7,678,820.38 $192,996.62 N/A N/A

5152014 STPLHSR SCl Morgan Hill

MONTEREY RD. AND CENTRAL 
AVE.INTERSECTION , PED 
SAFETY IMRPOVE, RADAR SPEED 
DIS 5/9/06 7/8/05 $188,100.00 $169,290.00 $169,289.99 $0.01 N/A N/A

5005085 HPLUL SCl San Jose

SANTA CLARA COUNTY , 
TRASPORT INCIDENT MANAGE 
CENTER 4/19/08 4/19/08 $1,562,500.00 $1,250,000.00 $0.00 $1,250,000.00 R N/A

5937103 STPL SCl Santa Clara County

COUNTY NON-EXPRESSWAYS - 
VARIOUS LOCATIONS . , ROAD 
REHABILITATION & OVERLAY 4/2/07 2/18/06 $804,247.00 $712,000.00 $558,295.80 $153,704.20 N/A N/A

5937115 STPL SCl Santa Clara County

SEE STATE REMARK FOR THE 
STREETS , ROAD REHAB AND 
OVERLAY 5/17/08 5/17/08 $961,257.00 $851,000.00 $0.00 $851,000.00 A N/A

6264036 STPL SCl Santa Clara Valley Transportation Authority
SR 87 (BRANHAM LANE TO 
JULIAN ST) , LANDSCAPING 4/2/08 4/2/08 $3,283,000.00 $2,520,000.00 $0.00 $2,520,000.00 I N/A

6204038 STPLN SM Caltrans

SR101 FROM RALSTON AVE TO 
HILLSDALE BLVD , CONSTRUCT 
NB AUXILIARY LANE 5/25/07 7/25/00 $9,350,312.00 $4,832,422.00 $4,416,435.79 $415,986.21 N/A N/A

6014005 CML SM San Mateo County Transit District
EL CAMINO REAL , PRELIMINARY 
PLANNING 4/15/07 4/15/07 $500,000.00 $400,000.00 $0.00 $400,000.00 I N/A

5132029 CML Sol Fairfield

LINEAR PARK BETWEEN N. 
TEXAS ST. & DOVER AVE. , 
PEDSTRIAN AND BIKE PATH 4/18/07 4/18/07 $415,824.00 $330,000.00 $0.00 $330,000.00 N/A N/A
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March 2009 Quarterly Review 
3-Months Look Ahead

June 2009

Data as of 05/22/09

Project 
Number

Prefix County Responsible Agency Description Expenditure 
Date

Auth Date Total Cost Federal Funds Expended Unexpended LPAMS Action  
I=Invoiced   
 F= In Final 

Voucher Process  
R= Rejected 

Invoice  
 A = Approved 

Invoice
(as of 05/22/09)

FMIS Action:      
C= Closed D=De-

Obligated  E=FMIS 
Error     I=Invoiced  

W=Withdrawn
(as of 05/22/09)    

5094029 CML Sol Vacaville

VARIOUS LOCATIONS IN 
VACAVILLE AND DIXON , LEASING 
OF ELECTRIC VEHICLES AND ** 6/13/06 9/8/02 $795,000.00 $650,000.00 $640,000.00 $10,000.00 N/A N/A

5379014 CML Son Rohnert Park

STATE FARM DRIVE TO CITY 
CENTER PLAZA , CITY CENTER 
PLAZA & PED IMPROVEMENT 5/3/08 5/3/08 $2,205,722.00 $1,150,000.00 $0.00 $1,150,000.00 I N/A

4442087 ER Son Sonoma County
13 Locations in Sonoma County - 
Emergency Openings 5/14/08 5/14/08 $559,393.00 $534,592.00 $0.00 $534,592.00 N/A N/A

5114013 STPL Son Sonoma County

ANDRIEUX ST - BROADWAY TO 
5TH, PAVEMNT REHAB , 
ROADWAY REHABILITATION 4/20/07 4/20/07 $325,221.00 $150,000.00 $0.00 $150,000.00 N/A N/A

5920034 STPLZ Son Sonoma County

VARIOUS LOCATIONS (SEE 
STATE COMMENTS), SEISMIC 
RETROFIT 6/7/06 9/1/96 $50,000.00 $44,265.00 $39,838.50 $4,426.50 N/A N/A

5920043 STPLX Son Sonoma County

DUTCHER CREEK RD. ON 
DUTCHER CREEK, REPLACE BR 
RAIL & WIDEN(20C-0411) 6/9/06 12/1/97 $17,000.00 $15,049.00 $15,048.94 $0.06 N/A N/A

5472008 RPSTPLE Son Windsor

MCCLELAND RODATA 
INTERSECTIONS , WINDSOR 
ROAD PEDESTRIAN 
ENHANCEMENT 6/27/07 6/27/07 $235,000.00 $208,045.00 $0.00 $208,045.00 N/A N/A

Regional Total $116,554,093.00 $89,502,833.00 $31,940,040.50 $57,562,792.50
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March 2009 Quarterly Review
6-Months Look Ahead Report

Quarter Ending September 2009

Data as of: 4/23/09

Project 
Number

County Responsible Agency Description Expenditure 
Date

Auth Date Total Cost Federal Funds Expended Unexpended

5933028 Ala Alameda County
OAKLAND ESTUARY (FRUITVALE AV) BR NO 
33C-0147, SEISMIC RETROFIT 7/11/06 9/1/96 $25,000.00 $22,132.00 $16,841.30 $5,290.70

5933030 Ala Alameda County
VARIOUS LOCATIONS (SEE STATE 
COMMENTS), SEISMIC RETROFIT 7/7/06 9/1/96 $50,000.00 $44,265.00 $15,664.54 $28,600.46

5933083 Ala Alameda County

INTERSECT. @ CASTRO VALLY BLVDV. & 
MATTOX RD. , INTERSECTION SAFTY 
IMPROVMENT . 7/27/07 7/27/07 $400,000.00 $360,000.00 $0.00 $360,000.00

6000038 Ala Bay Area Rapid Transit Authority BART DALY CITY STATION , SEISMIC RETROFIT 9/17/08 9/17/08 $653,154.00 $578,236.00 $0.00 $578,236.00

5057026 Ala Berkeley

WEST STREET- BETWEEN UNIV. AVE.& 
DELAWARE ST. , BIKE LANE, PED. PATH & 
LANDSCAPE . 7/3/07 2/27/04 $1,210,568.00 $1,000,000.00 $811,726.89 $188,273.11

6204073 Ala Caltrans
I-680 FROM RTE 237 TO STONRIDGE DR. . , 
CONSTRUCT HOV LANE. . 8/5/08 8/5/08 $50,791,250.00 $1,373,150.00 $0.00 $1,373,150.00

6328015 Ala
City & County of San Francisco, 
MTA / Dept of Parking & Traffic

SAN FRANCISCO DOWNTOWN , IMP. VAR PRIC 
PRG USING TET TOLLSYS 7/28/08 7/28/08 $23,000,000.00 $18,400,000.00 $0.00 $18,400,000.00

6084101 Ala
Metropolitan Transportation 
Commission

BAY AREA , CMA PLANNING ACTIVITIES FY 
04/05 . 7/3/07 8/12/04 $4,602,963.00 $4,075,000.00 $3,924,999.93 $150,000.07

6084133 Ala
Metropolitan Transportation 
Commission

CITY AND COUNTY OF SAN FRANCISCO , 
VALUE PRICING PILOT (VPP) 9/17/07 9/17/07 $545,000.00 $436,000.00 $0.00 $436,000.00

6097009 Ala
San Francisco International 
Airport

SAN FRANCISCO INTERNATIONAL AIRPORT , 
SEISMIC RETROFIT 9/15/08 9/15/08 $25,087,073.00 $22,209,586.00 $0.00 $22,209,586.00

5038016 CC Antioch
SOMERSVILLE ROAD BRIDGE NO. 28C-0201 , 
BRIDGE REPLACEMENT 7/29/08 5/14/02 $2,211,218.00 $1,923,895.00 $350,058.40 $1,573,836.60

5928032 CC Contra Costa County
DELTA ROAD BRIDGE @ ROCK SLOUGH, 
BRIDGE REPLACEMENT 9/26/06 9/1/97 $950,000.00 $760,000.00 $738,683.71 $21,316.29

5928082 CC Contra Costa County
BOULEVARD WAY OVER LAS TRAMPAS CREEK 
, BRIDGE SCOUR REPAIR/COUNTERMEASURE 9/12/07 9/12/07 $64,000.00 $56,659.00 $0.00 $56,659.00

5117007 CC Hercules
SAN PABLO AVE SYCAMORE AVE, WILLOW AVE 
, AC OVERLAY REHAB 8/28/07 8/23/06 $677,737.00 $600,000.00 $543,646.05 $56,353.95

5024016 CC Martinez
BR @ GREEN ST (28C-0370) & WARD ST (28C-
0406), BRIDGE RAIL REPLACEMENT 7/28/06 12/1/00 $17,000.00 $15,050.00 $2,145.32 $12,904.68

5415007 CC Moraga
ASCOT DR. AND MORAGA ROAD , INSTALL 
TRAFFIC SIGNAL 8/29/08 9/12/07 $668,301.00 $601,470.00 $90,000.00 $511,470.00

5927064 Mrn Marin County
MARIN PARKLANDS VISITOR ACCESS , 
WETLAND AND CREEK RESTORATION 7/3/08 7/3/08 $544,822.00 $544,822.00 $0.00 $544,822.00

5043019 Mrn San Rafael
MEDWAY--FRANCISCO E. AND CANAL STREET , 
BEAUTIFY ST. S.W. PLANT TREES ETC. 8/21/08 4/9/03 $1,647,205.00 $1,530,600.00 $783,725.99 $746,874.01

6406005 Mrn Transportation Authority of Marin
SR101-- MARIN SONOMA NARROWS , SAFETY 
LU DEMO HOVE LANES IN MARIN 9/4/08 9/14/07 $951,000.00 $841,500.00 $133,218.83 $708,281.17

5921039 Nap Napa County
ON LAS AMIGAS RD FR CUTTINGS WHARF TO 
MILTON , CONSTRUCT CLASS II BIKE LANE 8/14/07 8/14/07 $436,565.00 $276,213.00 $0.00 $276,213.00
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March 2009 Quarterly Review
6-Months Look Ahead Report

Quarter Ending September 2009

Data as of: 4/23/09

Project 
Number

County Responsible Agency Description Expenditure 
Date

Auth Date Total Cost Federal Funds Expended Unexpended

5152017 SCl Morgan Hill WEST LITTLE LLAGAS CREEK , BIKE TRAIL 8/6/08 8/6/08 $614,101.00 $543,000.00 $0.00 $543,000.00

5005087 SCl San Jose
COYOTE CREEK TRAIL (SR237 TO STORY RD) , 
BIKE/PED TRAIL 7/3/08 7/3/08 $1,647,500.00 $1,317,999.00 $0.00 $1,317,999.00

5937046 SCl Santa Clara County
STEVENS CRK. BR. ON STEVENS CANYON 
RD.37C-576 , BRIDGE REPLACEMENT 7/23/08 12/11/97 $2,166,100.00 $1,885,235.00 $200,799.88 $1,684,435.12

5937047 SCl Santa Clara County
STEVENS CRK. BR. ON STEVENS CANYON 
RD.37C-577 , BRIDGE REPLACEMENT 7/23/08 12/11/97 $2,250,800.00 $1,960,219.00 $176,799.84 $1,783,419.16

5332012 SCl Saratoga
DEANZA TRAIL BET SUNNYVALE&SARATOGA , 
BIKE AND PEDESTRIAN FACILITIES 8/6/08 8/6/08 $1,400,000.00 $1,400,000.00 $0.00 $1,400,000.00

5213029 SCl Sunnyvale
SUNNYVALE: TASMAN-FAIR OAKS , 
BICYCLE/PEDESTRIAN IMPROVEMENTS 8/13/08 8/13/08 $1,809,000.00 $1,601,507.00 $0.00 $1,601,507.00

6003017 SF
Golden Gate Bridge, Highway 
And Transportation District

GOLDEN GATE BRIDGE , SEISMIC RETROFIT 
PHASE III 9/12/08 9/7/01 $20,173,270.00 $20,173,270.00 $4,551,283.48 $15,621,986.52

5053016 SF Livermore

DOWNTOWN LIVERMORE PEDESTRIAN 
TRANSIT CENTER , LANDSCAPED PED. 
WALKWAY/ PATH 9/4/08 11/9/07 $1,161,539.00 $1,028,309.00 $16,339.76 $1,011,969.24

5934097 SF San Francisco County
CIVIC CENTER PLAZA BET.LEAVENWORTH AND 
HYDE , LANDSCAPING, LIGHTING, ETC. 9/26/06 8/18/00 $936,325.00 $936,325.00 $936,325.00 $0.00

7500100 SM San Mateo

CITY OF SAN MATEO, USDOT 
#754900Y,903U,904B , GRADE CROSSING 
HAZARD ELIMINATION 8/21/08 8/21/08 $1,390,000.00 $1,390,000.00 $0.00 $1,390,000.00

5132026 Sol Fairfield
WOOLNER AVE.FROM ENTERPRISE DR. TO 
SHELDON ES , SIDEWALK IMPROVEMENT 9/12/07 9/12/07 $65,000.00 $53,100.00 $0.00 $53,100.00

5032011 Sol Suisun City
VARIOUS LOCATIONS THROUGHOUT CITY, 
STRIPING FOR BIKE LANES 8/25/06 8/1/01 $44,980.00 $35,000.00 $19,731.17 $15,268.83

5027009 Son Healdsburg
HEALDSBURG AVENUE , HEALDSBURG 
AVENUE REHABILITATION 7/11/07 7/11/07 $374,080.00 $240,000.00 $0.00 $240,000.00

5920048 Son Sonoma County
RIVERSIDE DRIVE @ SONOMA CRK (BR # 20C-
0009) , REPLACE BRIDGE (SEISMIC STRATEGY) 8/17/07 4/24/98 $4,612,165.00 $3,698,260.00 $3,622,625.40 $75,634.60

5920101 Son Sonoma County
KINLEY DRIVE , UPGRADE METAL BEAM 
GUARDRAIL 8/17/07 4/4/06 $170,600.00 $131,400.00 $22,500.00 $108,900.00

5920102 Son Sonoma County VARIOUS LOCATIONS , DEVELOP BPMP 9/8/06 9/8/06 $15,000.00 $13,279.00 $0.00 $13,279.00

Regional Totals $153,363,316.00 $92,055,481.00 $16,957,115.49 $75,098,365.51
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U.S. DEPARTMENT OF TRANSPORTATION 
FEDERAL HIGHWAY ADMINISTRATION 

CALIFORNIA DIVISION 
650 Capitol Mall, Suite 4-100 

Sacramento, CA. 95814 
June 16, 2009 

 
IN REPLY REFER TO 

HDA-CA  
Document #: S52759 

 
Mr. Will Kempton, Director 
California Department of Transportation 
1120 N Street 
Sacramento, CA  95814 
 
Dear Mr. Kempton: 
 
SUBJECT:  Quarterly Inactive Obligations Review (June 10, 2009) 

Reference the Federal Highway Administration (FHWA) June 29, 2006 letter addressing changes 
in 23 Code of Federal Regulations (CFR), part 630, Project Authorization and Agreements.  

On June 10, 2009 FHWA and Caltrans conducted joint quarterly inactive obligations reviews for 
the quarter ending March 31, 2009. Locally administered projects were reviewed and met the 23 
CFR, part 630, Project Authorization and Agreements criteria for inactive obligations.  

During this review it was noted that a number of these inactive obligations were carried over 
from the March 15, 2009 review without reasonable justifications for the inactivity. The periods 
of inactivity and the corresponding unexpended balances for these projects exceed the 
permissible limits of invoicing inactivity or cost estimate adjustments designated in 23 CFR, part 
630. Consequently, Caltrans must initiate the de-obligation process immediately and generate a 
financial transaction in the Fiscal Management Information System by June 30, 2009 for the 
local projects identified in Attachments 1, 2 and 3.  Additionally, FHWA will unilaterally de-
obligate projects with unexpended balances of $1.00 or less. 

For additional information, please contact Ada Lehner, Financial Program Manager, at (916) 
498-5955, or via e-mail at Ada.Lehner@dot.gov.  
 
      Sincerely, 
 
      /s/ Ada Lehner 
       
      For 
      Walter C. Waidelich, Jr. 
      Division Administrator 
 

 

PDWG - 07/20/09: Item 3B (E)

PDWG 07/20/09: Page 31 of 123



 
 

 

Attachment 1 
Deobligate by June 30, 2009 Per Inactive Obligations 

Quarterly Review Meeting on June 10, 2009 
No Justification Provided 

 
 

Project No Dist Responsible Agency Unexpended 
Funds 

4422001 03 Sierra County $67,557.00 

5002060 03 Sacramento $20,793.01 

5002073 03 Sacramento $94,697.27 

5924097 03 Sacramento County $15,042.35 

5034012 04 Gilroy $50,000.00 

5317012 04 Newark $19,800.00 

5322025 04 Fremont $29,220.55 

5920036 04 Sonoma County $48,000.01 

6003031 04 San Francisco County $1,937,432.90 

5951089 05 Santa Barbara County $20,015.24 

5208054 06 Clovis $326,703.41 

6086008 06 Council of Fresno County Governments $47,624.04 

0015005 07 Los Angeles $3,831,871.32 

5108060 07 Long Beach $53,286.88 

5144027 07 Glendale $93,623.22 

5204002 07 Glendora $18,400.00 

5231007 07 Monterey Park $1,393.01 

5362011 07 Commerce $121,399.19 

5431004 07 Westlake Village $23,786.10 

6207024 07 Caltrans $1,114,015.03 

TC03003 07 Los Angeles $556,806.09 

4211001 08 Indio $553,240.00 

5394012 08 Norco $33,030.28 

5008031 10 Stockton $8,184.39 

4212015 11 San Diego County $13,835.00 

6211010 11 Caltrans $2,788,427.99 

4215002 12 San Juan Capistrano $19,000.00 

4215005 12 Brea $25,917.00 
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Attachment 2 
FHWA will unilaterally deobligate and close project by 6/30/09 
                    Unexpended balances of $1.00 or less 

Project No Dist Responsible Agency Unexpended 
Funds 

 
  5905037 02 Trinity County $0.00 

5906040 02 Shasta County $0.00 

5015006 03 Placerville $0.00 

5037012 03 Chico $0.00 

5913018 03 Sierra County $0.00 

6190011 03 United States Forest Service $0.00 

5350007 04 Pacifica $0.00 

5920028 04 Sonoma County $0.00 

5920087 04 Sonoma County $0.00 

5920088 04 Sonoma County $0.00 

5920089 04 Sonoma County $0.00 

5933069 04 Alameda County $0.00 

D003002 04 Caltrans $0.01 

5944037 05 Monterey County $0.00 

5305004 06 Huron $0.00 

5942075 06 Fresno County $0.01 

5946049 06 Tulare County $0.00 

5950207 06 Kern County $0.00 

G383001 06 Kern County $0.00 

0046001 07 Carson $0.00 

5006177 07 Los Angeles $0.02 

5202009 07 San Fernando $0.00 

5251006 07 Ojai $0.00 

5345002 07 Irwindale $0.00 

5358005 07 Rosemead $0.00 

5405026 07 Simi Valley $0.00 

5953123 07 Los Angeles County $0.00 

5953268 07 Los Angeles County $0.00 

5953347 07 Los Angeles County $0.00 

6155037 07 Ventura County Transportation Commission $0.00 

6207017 07 Caltrans $0.00 

L089470 07 Southern California Association of Governments $0.00 

0003004 10 Alpine County $0.00 

5940037 10 Mariposa County $0.00 

5446006 11 Encinitas $0.18 

5957065 11 San Diego County $0.00 
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TO: Programming and Delivery Working Group DATE: July 20, 2009 

FR: Kenneth Kao  

RE: STIP Project Delivery Update for FY 2008-09 and FY 2009-10 Projects 

 
Background 
Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and project 
delivery requirements for transportation projects. Projects programmed in the State Transportation 
Improvement Program (STIP) must receive an allocation from the California Transportation 
Commission (CTC) or Caltrans by the end of the fiscal year in which the funds are programmed. 
Funds not allocated or extended by the CTC within this deadline are deleted from the STIP with the 
funds returned to the county in the next county share period. MTC staff monitors the delivery of 
STIP projects, and has been informing members of the Bay Area Partnership on a monthly basis of 
the project delivery requirements and pending deadlines. 
 
FY 2008-09 Projects 
Attachment A lists STIP projects programmed in FY 2008-09. Most projects have already been 
allocated by the CTC. This report is being included to keep track of project extensions and award 
deadlines. Please review the award deadlines for allocated projects and the new allocation 
deadline for projects approved for allocation extension requests. 
 
FY 2009-10 Projects 
Please review all FY 2009-10 STIP projects (including TE projects and TE Reserve); listed in 
Attachment B. Projects can no longer be shifted out of FY 2009-10. In accordance with SB 45, a 
project cannot be moved out in the year it is programmed. For projects programmed in FY 2009-10, 
please note: 

• In order to receive an allocation at the October 2009 CTC meeting (the next meeting of 
the CTC in FY 2009-10), you must submit your allocation request to MTC and Caltrans 
D4 Local Assistance by August 17.  

• The deadline for the September 2009 CTC meeting has already passed (July 13). 
• In accordance with recently adopted policy, all allocated construction funds must have a 

contract awarded within six months of allocation.  
• Currently, the CTC is allocating state-only funds, with the exception of TE funds. There 

is no guarantee that CTC will continue to allocate state-only funds after FY 2009-10. 
• For federal projects, such as Transportation Enhancement projects, Caltrans requests that 

the request for the STIP allocation and request for federal authorization to proceed (E-
76) be submitted to Caltrans at the same time. Check with Caltrans for what additional 
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STIP Project Delivery Update  
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supporting documentation needs to be submitted with your allocation request. Remember 
to initiate TIP amendments through MTC’s FMS. 

• For federal projects (i.e. TE projects), be sure the sponsor’s Disadvantaged Business 
Enterprise (DBE) program is approved by Local Assistance (obligation of federal funds 
cannot occur without approved DBE program). 

 
 
Please contact Kenneth Kao at (510) 817-5768 or kkao@mtc.ca.gov with questions or 
comments. 
 
Attachments 
A – FY 2008-09 STIP Project Delivery Status Report 
B – FY 2009-10 STIP Project Delivery Status Report 
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Metropolitan Transportation Commission
STIP Allocation Status Report for FY 2008-09 Programmed Projects

Projects with Allocation Deadline of 6/30/09     (All numbers in $1,000s)

Regional Transportation Improvement Program (RTIP) and Transportation Enhancements (TE)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda ALA070060 Caltrans 96G I-238 Replacement Landscaping 01-Jul-08 n/a ENV 220 220 0 Caltrans Lump-Sum Allocation
Alameda ALA070060 Caltrans 96G I-238 Replacement Landscaping 01-Jul-08 n/a PSE 339 339 0 Caltrans Lump-Sum Allocation
Alameda REG050014 MTC 2100 Planning, programming, and monitoring 24-Jul-08 n/a ENV 113 113 0 Allocated
Alameda ALA99SA01 MTC/ACCMA 2179 Planning, programming, and monitoring 24-Jul-08 n/a ENV 1,409 1,409 0 Allocated
Alameda-PTA ALA050081 Berkeley 2009W Ashby BART/Ed Roberts Campus Imps. (FY 09-10) CON 1,500 0 1,500 AB 3090 approved Aug-08
Alameda-TE ALA050080 Oakland 2100E 7th St / West Oakland TOD (FY 09-10) CON 1,300 0 1,300 To obligate ARRA-TE
Alameda RTIP Totals 4,881 2,081 2,800
Contra Costa CC-010002 Caltrans 57A SR 24 - Caldecott Tunnel 4th Bore CON 31,000 0 31,000 To obligate ARRA-Regional
Contra Costa CC-010009 Caltrans 192E SR 4 Widening from Loveridge to Somersville CON/C-CT 32,035 0 32,035 Extension approved 6/11/09
Contra Costa REG050014 MTC 2118 Planning, programming, and monitoring 24-Jul-08 n/a ENV 74 74 0 Allocated
Contra Costa CC-070021 CCTA 2011O Planning, programming, and monitoring 24-Jul-08 n/a ENV 1,358 1,358 0 Allocated
Contra Costa-TE CC-070083 Concord 183G Monument Blvd Pedestrian Improvements CON 1,000 0 1,000 To obligate ARRA-TE
Contra Costa-TE CC-070085 Martinez 183I Marina Vista Streetscape CON 127 0 127 To obligate ARRA-TE
Contra Costa-TE CC-070084 Pittsburg 183H Bailey Rd Transit Access Improvements CON 989 0 989 Extension approved 5/14/09
Contra Costa-TE CC-010031 CC County 2011K Delta DeAnza Trail crossing of SR-4 11-Dec-08 09-Jun-09 CON 251 251 0 Allocated
Contra Costa-TE CC-990046 CC County 2011U Iron Horse Trail Overcrossing Over Treat Blvd. 11-Dec-08 09-Jun-09 CON 246 246 0 Allocated
Contra Costa-TE CC-070086 Hercules 2025D Refugio Bridge Bike/Ped/Vehicle Connectivity CON 775 0 775 Extension approved 5/14/09
Contra Costa-TE CC-070087 CC County 183K Montalvin Manor Pedestrian Improvements ENV 30 0 30 Extension approved 6/11/09
Contra Costa-TE CC-070087 CC County 183K Montalvin Manor Pedestrian Improvements CON 335 0 335 Extension approved 6/11/09
Contra Costa RTIP Totals 68,220 1,929 66,291
Marin MRN050034 Caltrans A360F US-101 Marin-Sonoma Narrows 01-Jul-08 n/a PSE 7,200 7,200 0 Caltrans Lump-Sum Allocation
Marin MRN050034 Caltrans 360G US-101 San Antonio Curve Correction 01-Jul-08 n/a PSE 1,900 1,900 0 Caltrans Lump-Sum Allocation
Marin MRN050002 TAM 2127C Planning, programming, and monitoring 24-Jul-08 n/a ENV 450 450 0 Allocated
Marin REG050014 MTC 2127 Planning, programming, and monitoring 24-Jul-08 n/a ENV 21 21 0 Allocated
Marin RTIP Totals 9,571 9,571 0
Napa REG050014 MTC 2130 Planning, programming, and monitoring 24-Jul-08 n/a ENV 13 13 0 Allocated
Napa NAP010009 MTC/Napa TPA 1003E Planning, programming, and monitoring 24-Jul-08 n/a ENV 24 24 0 Allocated
Napa NAP010008 Solano TA 0367D SR-12 Jameson Canyon Widening 25-Sep-08 n/a PSE 2,659 2,659 0 Allocated
Napa-TE REG070005 MTC 2130B TE reserve N/A 352 0 352 Funds to Lapse
Napa RTIP Totals 3,048 2,696 352
San Francisco SF-010020 San Francisco 2014D Addison & Digby Traffic Circle 30-Oct-08 28-Apr-09 CON 180 180 0 Allocated
San Francisco SF-010008 MTC/SFCTA 2007 Planning, programming, and monitoring 24-Jul-08 n/a ENV 541 541 0 Allocated
San Francisco REG050014 MTC 2131 Planning, programming, and monitoring 24-Jul-08 n/a ENV 58 58 0 Allocated
San Francisco-TE SF-070032 SF DPW 9098A Leland Ave Streetscape Improvements Project 11-Dec-08 09-Jun-09 CON 1,735 1,735 0 Allocated
San Francisco-TE SF-070031 SF DPW 9098B Renewed Valencia Streetscape, 15th-19th 11-Dec-08 09-Jun-09 CON 1,500 1,500 0 Allocated
San Francisco-TE SF-070033 SF DPT 9098C Inner Sunset Traffic Calming & Transit Enhs CON 343 0 343 To obligate ARRA-TE
San Francisco RTIP Totals 4,357 4,014 343
San Mateo SM-030001 Caltrans 658B U.S. 101 Aux Lanes - SCL Co. Line to Marsh Rd 01-Jul-08 n/a PSE 8,525 8,525 0 Caltrans Lump-Sum Allocation
San Mateo SM-030001 Caltrans 658B U.S. 101 Aux Lanes - SCL Co. Line to Marsh Rd 01-Jul-08 n/a ROW-CT 496 496 0 Caltrans Lump-Sum Allocation
San Mateo SM-070037 SM C/CAG 2140F San Mateo Smart Corridors ITS 30-Oct-08 n/a PSE 2,000 2,000 0 Allocated
San Mateo REG050014 MTC 2140 Planning, programming, and monitoring 24-Jul-08 n/a ENV 60 60 0 Allocated
San Mateo SM-030015 SM C/CAG 2140A Planning, programming, and monitoring 24-Jul-08 n/a ENV 460 460 0 Allocated
San Mateo-TE REG070005 MTC 2140C TE reserve N/A 1,124 0 1,124 Funds to Lapse
San Mateo RTIP Totals 12,665 11,541 1,124
Santa Clara SCL030012 SCVTA 409C GARVEE debt (I-880 Coleman) 01-Jul-08 n/a CON 7,315 7,315 0 Allocated
Santa Clara SCL030012 SCVTA 443N GARVEE debt (SR 87 HOV North) 01-Jul-08 n/a CON 3,968 3,968 0 Allocated
Santa Clara SCL030012 SCVTA 443S GARVEE debt (SR 87 HOV South) 01-Jul-08 n/a CON 4,565 4,565 0 Allocated
Santa Clara REG050014 MTC 2144 Planning, programming, and monitoring 24-Jul-08 n/a ENV 133 133 0 Allocated
Santa Clara SCL010004 MTC/SCVTA 2255 Planning, programming, and monitoring 24-Jul-08 n/a ENV 547 547 0 Allocated
Santa Clara-TE SCL070022 Campbell 9035A East Campbell Ave Downtown Enhancements CON 1,200 0 1,200 To obligate ARRA-TE
Santa Clara RTIP Totals 17,728 16,528 1,200
Solano SOL990004 Solano TA 5301 Jepson Parkway (I-80 reliever) PSE 2,400 0 2,400 Submitted to CT 3/18/09
Solano REG050014 MTC 2152 Planning, programming, and monitoring 24-Jul-08 n/a ENV 35 35 0 Allocated
Solano SOL010002 MTC/STA 2263 Planning, programming, and monitoring 24-Jul-08 n/a ENV 589 589 0 Allocated
Solano-TE SOL050057 Vacaville 5152E Jepson Pkwy Gateway Enhancement 11-Jun-09 PSE 120 0 120 Submitted to CT 4/13/09
Solano-TE SOL070045 Benicia 0156I State Park Overcrossing, Rt 780 CON 320 0 320 To obligate ARRA-TE
Solano-TE REG070005 MTC 5152A TE reserve N/A 381 0 381 Funds to lapse
Solano RTIP Totals 3,845 624 3,221

ARRA-TE

ARRA-TE

15-mo Extension

16-mo Extension

20-mo Extension

Deferred Jun-09

ARRA-TE

ARRA-TE
ARRA-TE

ARRA-TE

ARRA-Regional

20-mo Extension

6-mo Extension

AB 3090 Approved

July 1, 2009
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Metropolitan Transportation Commission
STIP Allocation Status Report for FY 2008-09 Programmed Projects

Projects with Allocation Deadline of 6/30/09     (All numbers in $1,000s)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Sonoma SON010024 Caltrans 775 US-101 HOV Lanes from Petaluma to Rohnert Park (Central) 14-May-09 10-Nov-09 CON/C-CT 46,399 46,399 0 Allocated
Sonoma SON070004 Caltrans 360F US-101 Marin-Sonoma Narrows 01-Jul-08 n/a ROW 7,020 7,020 0 Caltrans Lump-Sum Allocation
Sonoma SON070004 Caltrans 360F US-101 Marin-Sonoma Narrows 01-Jul-08 n/a ROW-CT 700 700 0 Caltrans Lump-Sum Allocation
Sonoma SON950005 Caltrans 781E US-101 HOV Lanes, Rohnert Pk-Sta Rosa (Wilfred) 25-Sep-08 24-Mar-09 CON/C-CT 11,500 11,500 0 Allocated
Sonoma SON990001 Caltrans 789A US-101 HOV Lanes, SR-12 - Steele (supp) 28-Aug-08 n/a CON 2,869 2,869 0 Allocated
Sonoma REG050014 MTC 2156 Planning, programming, and monitoring 24-Jul-08 n/a ENV 43 43 0 Allocated
Sonoma SON010017 MTC/SCTA 770E Planning, programming, and monitoring 24-Jul-08 n/a ENV 607 607 0 Allocated
Sonoma-TE SON070006 Santa Rosa 5156C Santa Rosa Courthouse Square 11-Dec-08 09-Jun-09 CON 1,000 1,000 0 Allocated
Sonoma RTIP Totals 70,138 70,138 0
Total RTIP - Region 194,453 119,122 75,331

Interregional Transportation Improvement Program (ITIP)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda/CC-IIP CC-010002 Caltrans 57A Caldecott Tunnel 4th bore (IIP) 14-May-09 10-Nov-09 CON-CT 2,700 2,700 0 Allocated; to obligate ARRA-State
Marin-IIP MRN050034 Caltrans 360G US-101 San Antonio Rd Curve Correction 01-Jul-08 n/a PSE 400 400 0 Caltrans Lump-Sum Allocation
Napa-IIP NAP010008 Solano TA 0367D SR-12 Jameson Canyon Widening 25-Sep-08 n/a PSE 1,806 1,806 0 Allocated
Santa Clara-IIP VTA 484G New Alignment, SR-152, US-101-SR-156 11-Dec-08 n/a ENV 5,000 5,000 0 Allocated
Solano-IIP SOL030006 Caltrans 5201F Rt 37 Planting (Rt 29/37 interchange) Deferred CON/C-CT 3,769 0 3,769 Deferred
Solano-IIP SOL050003 Caltrans 8273B I-80 Recon Connectors, I-680 Landscaping 01-Jul-08 n/a PSE 700 700 0 Caltrans Lump-Sum Allocation
Sonoma-IIP SON990001 Caltrans 789A US-101 HOV Lanes, SR-12 - Steele (supp) 28-Aug-08 n/a CON 956 956 0 Allocated
Total ITIP 15,331 11,562 3,769
J:\PROJECT\Funding\STIP\STIP Monitoring\STIP\[STIP Monitoring Yearly Allocation Status.xls]FY 2009-10
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Metropolitan Transportation Commission
STIP Allocation Status Report for FY 2009-10 Programmed Projects

Projects with Allocation Deadline of 6/30/10     (All numbers in $1,000s)

Regional Transportation Improvement Program (RTIP) and Transportation Enhancements (TE)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda ALA050019 ACCMA 44C I-880 Operational and Safety Imps. at 29th Ave. PSE 5,000 5,000
Alameda ALA978027 Fremont/ACTA 16V Mission Blvd/I-880 Interchange Reconst, ph. 1B/2 CON 10,000 10,000
Alameda ALA070060 Caltrans 96G I-238 Landscape Replacement Project CON 3,500 3,500
Alameda REG050014 MTC 2100 Planning, programming, and monitoring ENV 113 113 Submitted to CT 05/08/09
Alameda ALA99SA01 MTC/ACCMA 2179 Planning, programming, and monitoring ENV 1,209 1,209 Submitted to CT 05/08/09
Alameda RTIP Totals 19,822 0 19,822
Contra Costa CC-030028 CCTA 192F SR-4 Widening from Somersville to SR-160 CON 10,589 10,589
Contra Costa REG050014 MTC 2118 Planning, programming, and monitoring ENV 74 74 Submitted to CT 05/08/09
Contra Costa CC-070021 CCTA 2011O Planning, programming, and monitoring ENV 1,557 1,557 Submitted to CT 05/08/09
Contra Costa-PTA CC-030003 BART 2011G BART - Richmond Station Parking CON 8,100 8,100 Deferred from Jul-09 meeting
Contra Costa RTIP Totals 20,320 0 20,320
Marin MRN990001 Caltrans 342L US-101 HOV Lanes (segment 5) CON 2,200 2,200
Marin MRN050002 TAM 2127C Planning, programming, and monitoring ENV 299 299 Submitted to CT 05/08/09
Marin REG050014 MTC 2127 Planning, programming, and monitoring ENV 21 21 Submitted to CT 05/08/09
Marin-PTA MRN070001 MCTD 2128A Bus Stop Improvement Program PSE 350 350
Marin RTIP Totals 2,870 0 2,870
Napa REG050014 MTC 2130 Planning, programming, and monitoring ENV 13 13 Submitted to CT 05/08/09
Napa NAP010009 MTC/Napa TPA 1003E Planning, programming, and monitoring ENV 24 24 Submitted to CT 05/08/09
Napa NAP010001 Caltrans 376 SR-12/29/221 Soscol Intersection - Separation PSE 2,600 2,600
Napa NAP010008 Caltrans 367D SR-12 Jameson Canyon Widening CON/C-CT 12,600 12,600
Napa-TE REG070005 MTC 2130B TE reserve N/A 356 356
Napa RTIP Totals 15,593 0 15,593
San Francisco SF-010008 MTC/SFCTA 2007 Planning, programming, and monitoring ENV 500 500 Submitted to CT 05/08/09
San Francisco REG050014 MTC 2131 Planning, programming, and monitoring ENV 58 58 Submitted to CT 05/08/09
San Francisco RTIP Totals 558 0 558
San Mateo SM-010031 Caltrans 700C US-101 Aux Lanes Landscaping from 700B C-CT 33 33
San Mateo SM-070003 Caltrans 645C Menlo Park-Millbrae, interconnect signals CON/C-CT 6,295 6,295
San Mateo SM-070037 SM C/CAG 2140F San Mateo Smart Corridors ITS PSE 1,000 1,000
San Mateo REG050014 MTC 2140 Planning, programming, and monitoring ENV 60 60 Submitted to CT 05/08/09
San Mateo SM-030015 SM C/CAG 2140A Planning, programming, and monitoring ENV 460 460 Submitted to CT 05/08/09
San Mateo-TE REG070005 MTC 2140C TE reserve N/A 1,813 1,813
San Mateo RTIP Totals 9,661 0 9,661
Santa Clara SCL030012 SCVTA 409C GARVEE debt (I-880 Coleman) CON 7,315 7,315
Santa Clara SCL030012 SCVTA 443N GARVEE debt (SR 87 HOV North) CON 3,968 3,968
Santa Clara SCL030012 SCVTA 443S GARVEE debt (SR 87 HOV South) CON 4,565 4,565
Santa Clara REG050014 MTC 2144 Planning, programming, and monitoring ENV 133 133 Submitted to CT 05/08/09
Santa Clara SCL010004 MTC/SCVTA 2255 Planning, programming, and monitoring ENV 547 547 Submitted to CT 05/08/09
Santa Clara-TE SCL070023 Palo Alto 9035B Stanford Ave/El Camino Real Intersection Project CON 1,210 1,210
Santa Clara RTIP Totals 17,738 0 17,738
Solano NAP010008 Caltrans 367D SR-12 Jameson Canyon Widening CON 7,000 7,000
Solano SOL030003 STA 5301 Jepson Parkway ROW 3,800 3,800
Solano REG050014 MTC 2152 Planning, programming, and monitoring ENV 35 35 Submitted to CT 05/08/09
Solano SOL010002 MTC/STA 2263 Planning, programming, and monitoring ENV 589 589 Submitted to CT 05/08/09
Solano SOL990035 Vallejo 2260 Vallejo Ferry Terminal Parking, Phase 2 CON 11,412 11,412
Solano-TE SOL050057 Vacaville 5152E Jepson Parkway Gateway enhancement CON 230 230
Solano-TE REG070005 MTC 5152A TE reserve N/A 0 0 TE Reserve $721k to other counties
Solano RTIP Totals 23,066 0 23,066

July 1, 2009
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Metropolitan Transportation Commission
STIP Allocation Status Report for FY 2009-10 Programmed Projects

Projects with Allocation Deadline of 6/30/10     (All numbers in $1,000s)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Sonoma SON010001 Caltrans 789F US-101 HOV Lanes Landscaping ENV/PSE/RW 300 300
Sonoma SON050002 Caltrans 789E US-101 HOV Lanes - College Ave and 6th Street CON/C-CT 3,350 3,350
Sonoma REG050014 MTC 2156 Planning, programming, and monitoring ENV 43 43 Submitted to CT 05/08/09
Sonoma SON010017 MTC/SCTA 770E Planning, programming, and monitoring ENV 607 607 Submitted to CT 05/08/09
Sonoma-TE SON070008 Sonoma Parks 5156H Bodega Bay Trail CON 535 535
Sonoma-TE REG070005 MTC 5156A TE reserve N/A 258 258
Sonoma RTIP Totals 5,093 0 5,093
Total RTIP - Region 114,721 0 114,721

Interregional Transportation Improvement Program (ITIP)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda-IIP-PTA BRT050003 BART 1014A AB 3090 Reimbursement (W Oakland Sta Retrofit) CON 3,500 3,500
Contra Costa-IIP-PTA CC-010006 Richmond 2011G Richmond station, add parking (IIP) CON 2,000 2,000 Deferred from Jul-09 meeting
Santa Clara-IIP-PTA SCL010013 Caltrans 2008 Fourth track, San Jose-Santa Clara CON 20,600 20,600 Deferred from Jul-09 meeting
Napa-IIP NAP010008 Caltrans 367D Jameson Canyon Widening (IIP) (TCRP) CON/C-CT 12,110 12,110
Solano-IIP SOL050003 Caltrans 8273B I-80 Recon Connectors, I-680 Landscaping RW-CT/C-CT 768 768
Marin-IIP-TE MRN050012 Caltrans 343D Route 101 Golden Gate native revegetation, ph 2 ENV 30 30
Sonoma-IIP-TE Caltrans 449N Watershed awareness signs ENV 10 10
Total ITIP 39,018 0 39,018
J:\PROJECT\Funding\STIP\STIP Monitoring\STIP\[STIP Monitoring Yearly Allocation Status.xls]FY 2009-10
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TO: Programming and Delivery Working Group DATE: July 20, 2009 

FR: Kenneth Kao  

RE: CTC Update 

 
The CTC met on June 10-11 in Sacramento and July 8-9 in San Jose. The CTC will meet again 
on August 12-13 in Sacramento. 
 
On June 10-11, the CTC accomplished the following: 

• Adopted 2010 STIP Fund Estimate Assumptions; 
• Reviewed Proposition 1B SLPP Guidelines for FY 2009-10 but did not take action; 
• Reviewed Proposition 1B Third Quarter Project Delivery Report); 
• Approved various STIP Amendments in Alameda, San Francisco, San Mateo, and 

Solano, as well as two Caltrans amendments in Marin and Sonoma; 
• Approved various TCRP Amendments in San Francisco, San Mateo, and BART; 
• Approved STIP Extensions, including for projects in Contra Costa, Marin, and BART. 
 

On July 8-9, the CTC accomplished the following: 
• Received update on lack of draft 2010 STIP fund estimate and guidelines, due to lack of 

state budget; 
• Adopted of the SLPP Guidelines for FY 2009-10; 
• Revised to the TCRP allocation plan, affecting FY 2015-16; 
• Approved TCRP allocation to BART from Warm Springs to San Jose; 
• Deferred STIP amendments for US-101 projects in Marin and Sonoma Counties; and 
• Allocated of $92 million in SHOPP funds to the US-101 Doyle Drive Replacement 

project. 
 
The next meeting of the CTC will be on August 12-13 in Sacramento. 
 
Questions regarding the CTC update should be directed to Kenneth Kao at kkao@mtc.ca.gov.  
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TO: Programming and Delivery Working Group DATE: July 20, 2009 

FR: Kenneth Kao  

RE: State Budget Update 

 
The State is facing a $26 billion deficit in FY 2009-10. Since the new fiscal year started on July 
1, the Legislature has not been able to submit a revised budget addressing the deficit for the 
governor’s signature. This impasse will heavily impact transportation funding coming from the 
State. Below are the short term effects we can expect from not having an approved budget that 
addresses the deficit. 
 

• No STIP allocations using State funds. This includes all STIP projects, including PPM 
(note there are no STIP allocations on the July CTC meeting agenda). Federal only (i.e. 
federal only, no state matched) Transportation Enhancement funds may be allocated by 
the CTC. 

• Delay of 2010 STIP Fund Estimate and Guidelines adoption. In previous years, there was 
also a similar delay in the STIP schedule to accommodate the FE adoption. 

• Potential of allocation plan or forced project delays due to lack of state cash. Depending 
on how the state deals with the deficit, there is a potential of significantly less or no state 
funding of transportation programs. 

 
Depending on the outcome of the July CTC meeting in San Jose, additional impacts may be 
described at the PDWG meeting on July 20. 
 
Questions should be directed to Kenneth Kao at kkao@mtc.ca.gov.  
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TO: Programming and Delivery Working Group DATE: July 20, 2009 

FR: Kenneth Kao  

RE: TCRP Allocation Plan Update 

 
At the CTC meeting in San Jose on July 9, the Commission approved changes to the TCRP 
Allocation Plan to move three Tier 2 projects into Tier 1 in FY 2015-16, and to clarify that Tier 2 
projects requesting reimbursement of TCRP funds will receive priority over Tier 2 projects that 
have not yet spent funds (i.e. a normal allocation). 
 
The staff report item is attached. 
 
Questions regarding the TCRP update should be directed to Kenneth Kao at kkao@mtc.ca.gov.  
 
Attachment 
A – TCRP Allocation Plan item (Tab 46, July 2009 CTC Meeting) 
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TO: Programming and Delivery Working Group DATE: July 20, 2009 

FR: Amy Burch  

RE: ARRA Discretionary Programs: TIGER Call for Projects 

Background 
The American Recovery and Reinvestment Act (ARRA) included an array of competitive 
programs that may provide additional funding to transportation projects in the Bay Area.  MTC 
developed a program matrix (ARRA Discretionary Program Summary, attached), which provides 
an overview of the various ARRA transportation grant programs, to assist agencies seeking 
funding.  The matrix is available at: http://www.mtc.ca.gov/funding/ARRA/ under “Additional 
Funding Opportunities: ARRA Discretionary Programs.”  
 
TIGER Call for Projects 
The Transportation Investment Generating Economic Recovery (TIGER) Program is a $1.5 
billion national program for significant transportation projects.  Caltrans has initiated a state-
wide process for California’s recommendations, for which up to $300 million is available.  At 
Caltrans’ request, MTC is coordinating a regional application packet, and has identified the 
following schedule: 
 
July 2   Applicants submit "Notice of Intent" document to MTC 
July 6    Applicants submit "Application Template" to MTC 
July 7   MTC submits all "Notice of Intent" documents to Caltrans 
July 22  MTC Commission recommends project list for submittal to Caltrans 
July 27  MTC submits recommended projects to Caltrans 
 
The call for projects is available at: http://www.mtc.ca.gov/funding/ARRA/index.htm#tiger.  
Feel free to contact Kenneth Folan at 510.817.5804 or kfolan@mtc.ca.gov with any questions on 
the process.  Note that sponsors are not precluded from applying directly to the U.S. DOT. 
 
High-Speed and Intercity Passenger Rail 
On June 24, 2009, MTC adopted a draft plan for using ARRA funds for high-speed rail in the 
Bay Area.  MTC, the cities of San Francisco and San Jose, and stakeholder transportation 
agencies collaborated on the draft plan, which lays out nearly $3.4 billion in regional rail projects 
(over half of the project funding is to come from the ARRA).  The draft plan is available at: 
http://www.mtc.ca.gov/news/info/hsr.htm.   
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Pre-applications for all tracks are due by July 10, 2009.  Applications are due on August 24, and 
October 2, 2009 (see ARRA Discretionary Program Summary for track information). 
 
Upcoming ARRA Discretionary Program Application Deadlines 

• Department of Energy – “Energy Efficiency and Conservation Block Grant” (EECBG) 
program (#13 on ARRA Discretionary Program Summary).  The application deadline 
was extended to August 10, 2009.  Attached is an allocation list of funds available to 
Bay Area cities and counties, as well as to the state (EECBG - Allocations for Bay Area). 
The updated application is available at: 
http://apply07.grants.gov/apply/opportunities/packages/oppDE-FOA-0000013-cfda81.128.pdf 

• Department of Energy - "Clean Cities FY09 Petroleum Reduction Technologies Projects 
for the Transportation Sector” Program (#12 on ARRA Discretionary Program 
Summary).  Applications are due by September 30, 2009 for round two of this 
program.  More information is available at: 
http://www.afdc.energy.gov/cleancities/progs/solicitations.php#recovery 

 
EECBG Draft Guideline Workshops for Small Cities and Counties 
The Energy Efficiency and Conservation Block Grant (EECBG) Program provides direct, 
formula grants to reduce energy use and fossil fuel emissions, and to improve energy efficiency.  
Small cities and counties that are not listed for direct, formula grants are eligible for nearly $30 
million (60 percent) of the $49 million allocated to the California Energy Commission. The CEC 
may distribute the remaining $19 million at its discretion.   
 
On July 15 from 1:00 to 3:00 p.m., CEC staff will hold a workshop in Redding on guideline 
development for the nearly $30 million.  These draft guidelines will be available soon and posted 
at www.energy.ca.gov/recovery/blockgrant.html.  List Server subscribers will receive notice 
when they are available online.  The state application process is not available yet. 
 
To stay current on the status of the formula and competitive grants, agencies may sign up for 
automated email updates from DOE: http://apps1.eere.energy.gov/news/subscribe.cfm 
 
Feel free to contact Amy Burch at aburch@mtc.ca.gov or 510.817.5735 with any questions 
regarding these discretionary programs. 
 
 
 
 
 
Attachments:  
1) ARRA Discretionary Program Summary  
2) EECBG - Allocations for Bay Area 
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DRAFT American Recovery and Reinvestment Act (ARRA) Discretionary Program Summary

Agency Program 
Amount

(millions)

Application 

Deadline

Obligation 

Deadline
Eligible Sponsors Eligible Projects

Funding Number    

www.grants.gov                 

or web reference

Other Details

1 DOT U.S. DOT Secretary's 
Discretionary Grant Program - 
"Transportation
Investment Generating 
Economic Recovery" (TIGER)

1,500 Bay Area Applicants 
submit to MTC:                            

July 6, 2009                                     

MPOs and RTPAs 

submit to Caltrans: July 

27, 2009               

Caltrans submits to 
Governor's office:            

August 24, 2009                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 

Due to DOT: 9/15/09                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

Funds available for 
obligation until 
September 30, 2011.         
                                                           
Priority to projects 
that can be 
completed by 
February 17, 2012.

State and local governments, 
including U.S. territories, tribal
governments, transit agencies, 
port authorities, other political 
subdivisions of State or
local governments, and multi-
State or multi-jurisdictional 
applicants  

Eligible projects include, but are not 
limited to highway, transit, freight and 
passenger rail and port infrastructure 
projects: (1) highway or bridge projects 
eligible under title 23, United States 
Code; (2) public transportation projects 
eligible under chapter 53 of title 49, 
United States Code; (3) passenger and 
freight rail transportation projects; and (4) 
port infrastructure investments.

Federal Register Final Notice, 

posted June 17, 2009: 

http://edocket.access.gpo.gov/20

09/pdf/E9-14262.pdf                    

                                                           

MTC Call for Projects: 

http://www.mtc.ca.gov/funding/A

RRA/index.htm#tiger

Grant range from $20 - $300million.  Secretary 
may waive the $20m minimum grant size for 
projects in small cities, regions or states.  Cap 
of 20% for any single state.          
                                                           
Priority to projects with a local match, and that 
can be completed by February 17, 2012.
                                                                                                                                                                                                                                                                                                                                                                                                                                          
Guidelines for required federal logos for all 
DOT-funded ARRA projects: 
http://www.fta.dot.gov/index_9440_9482.html

2 DOT High Speed and Intercity 
Passenger Rail 

8,000 Pre-applications for all 
tracks due:                

July 10, 2009                             

Applications for Tracks 
1, 3 and 4 due:                          

August 24, 2009                         

Applications for Track 2 
due:                        

October 2, 2009

Funds must be 
obligated by 
September 30, 2012

MTC, TJPA, CJPB, SFCTA, 
SCVTA, the city and county of 
San Francisco, and the city of San 
Jose have agreed on an approach 
to HSR for the Bay Area that 
includes specific projects and 
project sponsors.  For more 
information, please see the 
SF/Silicon Valley Corridor 
Investment Strategy: 
http://www.mtc.ca.gov/news/info/h
sr.htm 

Four tracks: 
(1) Projects - Intercity passenger rail 
projects (up to 100% ARRA funds)
(2) Programs - High-Speed Rail/Intercity 
passenger rail service development 
programs (up to 100% ARRA funds)
(3) Planning - Service planning activities 
funded under the FY 2009 and FY 2008 
DOT Appropriations Acts (50% match 
required)
(4) Appropriations Projects - FY 2009 
Appropriations-funded projects (for states 
offering at least 50% match, may 
concurrently submit project under Track 
1)

Federal Register Notice of 

Funding Availability and Interim 

Program Guidance:   

http://www.fra.dot.gov/Downloads

/RRDev/HSIPR_Guidance_6-16-

09-WEB.pdf              

                 

Pre-Application:                                                       

http://www.fra.dot.gov/us/content/

2243                                  

                 

SF/Silicon Valley Corridor 

Investment Strategy: 

http://www.mtc.ca.gov/news/info/

hsr.htm

Public comments on the Notice of Funding 

Availability are due: July 10, 2009.

3 DOT New Starts/Capital Investment 
Grants

750 FTA is not soliciting 
applications - please 
see Eligible Projects. 

By May 11, 2010, all 
funds must be 
outlayed.  FTA may 
de-obligate any 
funds not outlayed 
within the one-year 
period.

Please see Eligible Projects. FTA limited its allocation of discretionary 
funding to eleven major capital projects - 
10 New Starts and one Small Starts - 
that were already started or under 
construction.

Federal Register Notice posted 

May 11, 2009:           

http://edocket.access.gpo.gov/20

09/pdf/E9-10963.pdf                 

FTA announcement:                                                           

http://www.fta.dot.gov/index_944

0_9923.html

4 DOT Transit Energy Efficiency            
"Recovery Act-Transit 
Investments for Greenhouse Gas 
and Energy Reduction" 
(TIGGER)

100 ALREADY PASSED Sept. 30, 2010     
                                                           
ARRA Funds expire                  
Sept. 30, 2015

FTA-09005-TIGGER-TRI

Federal Register Listing 3/24/09:

http://edocket.access.gpo.gov/20

09/pdf/E9-6420.pdf

5 DOT Ferry Boat Discretionary (FBD) 
Program

60 ALREADY PASSED   Sept. 30, 2010     
                                                           
ARRA Funds expire                  
Sept. 30, 2015

http://www.fhwa.dot.gov/discretio

nary/090330a.cfm

6 DOT Park Roads and Parkways 
(PRP)

170 Internal application 
process - no solicitation 
expected

FHWA Federal Lands Highway is 
responsible for project design, 
construction and oversight 
activities. The NPS develops the 
prioritized program-of-projects 
and oversees planning.

Fund allocations are based on the 
ranking of the prioritized projects 
approved by the FHWA. 

Program Contact: US DOT, FHWA, Federal 
Lands Highway, Office of Program 
Development, 1200 New Jersey Avenue, SE, 
Washington, DC 20590. (202) 366-9494. 
www.fhwa.dot.gov/flh/

7 NPS National Park Service (including 
roads)

589 Internal application 
process - no solicitation 
expected

Projects must be submitted by 
National Park Units 

Projects must be within or provide direct 
access to a National Park

ARRA funding already committed to existing 
projects in the program. 

MTC Commission to Adopt Regional Priorities - Will Consult with Partnership

Sponsors Apply Individually - MTC Support as Requested

Transportation Funding in HR 1, as of June 25, 2009

1
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DRAFT American Recovery and Reinvestment Act (ARRA) Discretionary Program Summary

Agency Program 
Amount

(millions)

Application 

Deadline

Obligation 

Deadline
Eligible Sponsors Eligible Projects

Funding Number    

www.grants.gov                 

or web reference

Other Details

Transportation Funding in HR 1, as of June 25, 2009

8 EPA Diesel Emission Reduction  --  
"Recovery Act Funding for Clean 
Diesel: National Clean Diesel 
Funding Assistance Program"

156 ALREADY PASSED     Project 
Implementation - 
from June 2009 - 
Sept. 30, 2010

EPA-ARRA-OAR-OTAQ-09-06     

http://epa.gov/otaq/eparecovery/p

rognational.htm

9 EPA Diesel Emission Reduction  --  
"Recovery Act Funding for Clean 
Diesel: SmartWay Clean Diesel 
Finance Program"

30 ALREADY PASSED    same as above EPA-ARRA-OAR-OTAQ-09-04    

http://epa.gov/otaq/eparecovery/p

rogfinance.htm

10 EPA Diesel Emission Reduction  --  
"Recovery Act Funding for Clean 
Diesel: Clean Diesel Emerging 
Technologies Program"

20 ALREADY PASSED same as above EPA-ARRA-OAR-OTAQ-09-05      

http://epa.gov/otaq/eparecovery/p

rogemerge.htm

11 DOE Transportation Electrification 400 ALREADY PASSED  DE-FOA-0000028                              

http://www.energy.gov/recovery/f

unding.htm

12 DOE Alternative Fuel Vehicles Pilot 
"Clean Cities FY09 Petroleum 
Reduction Technologies Projects 
for the Transportation Sector" 

300 Round 1:                     
May 29, 2009                       
Round 2: September 
30, 2009

Awards anticipated 
August 2009 for 
Areas of Interest 1-3                                                                                     

For Area of Interest 
4, Round 1 awards 
anticipated 
September 2009                                                                                  

Round 2 awards 
anticipated February 
2010                          

State governments, local 
governments, metropolitan 
transportation authorities, air 
pollution control districts, and 
private or nonprofit entities.                  

Eligible projects include acquisition of 
alternative fueled vehicles, fuel cell 
vehicles or hybrid vehicles, including 
buses for public transportation and 
ground support vehicles at public 
airports.  The installation or acquisition of 
infrastructure necessary to directly 
support an alternative fueled vehicle, fuel 
cell vehicle, or hybrid vehicle project 
funded by the grant is also eligible.

DE-PS26-09NT01236-04                       

For more information: 

http://www1.eere.energy.gov/clea

ncities/ 

http://www.afdc.energy.gov/clean

cities/progs/solicitations.php

Provides grants to encourage the use of plug-in 
electric drive vehicles or other emerging 
electric vehicle technologies for up to 30 
geographic areas.  The funding minimum per 
project is $5 million to a maximum of $15 
million.

13 DOE Energy Efficiency and 
Conservation Block Grant 
(EECBG)

2,700 EXTENDED to             
August 10, 2009 
(Original deadline - 
June 25, 2009)                                                                                   

for ALL applicants, 
including local, tribal, 
and state governments
(As of June 25, 2009)

Obligate: 18 months 
after effective award 
date                                                                            

Grant performance 
period: 36 months                                                                                   

In the event funds 
are not 
obligated/committed 
within eighteen (18) 
months, DOE 
reserves the right to 
deobligate the funds 
and cancel the 
award.

U.S. states, territories, Indian 
tribes, cities and counties are 
eligible to receive funds under the 
EECBG Program.   Please see 
the list of entities eligible for 
formula grants and allocation 
amounts:  
http://www.eecbg.energy.gov/gran
talloc.html

Funds can be used community-wide, not 
only for government owned facilities and 
infrastructure. A list of eligible activities 
for use of program funds is provided in 
Section 544, Title V, Subtitle E of the 
Energy Independence and Security Act 
(EISA).                                                 
Transportation-related examples of 
projects include, but are not limited to: 
Development of  bike lanes and 
pedestrian walkways;
State/local/regional integrated planning 
activities to reduce GHG emissions and 
VMT;
Incentive programs to reduce commutes 
by single occupancy vehicles;

http://www.eecbg.energy.gov/                                                            

Funding Opportunity 

Announcement (FOA): 

https://www.fedconnect.net/Fedc

onnect/                                                       

Reference number: DE-FOA-

0000013                                                        

Application: 

http://www.grants.gov/                                                      

CDFA No: 81.128                                                    

Program provides direct, formula grants to 
reduce energy use and fossil fuel emissions, 
and to improve energy efficiency.        
    *  nearly $1.9 billion is available to cities and 
counties
    *  more than $770 million is available to 
states, U.S. territories, and the District of 
Columbia
    *  nearly $54 million is available to Indian 
tribes
In addition, each state must pass not less than 
60% of its allocation on to cities and counties 
that are ineligible for direct formula grants from 
DOE. States decide how to award sub-grants.  
For more info on the CA state process for the 
60% to small cities and counties, please go to: 
http://www.energy.ca.gov/recovery/blockgrant.h
tml

14 DOE Energy Efficiency and 
Conservation Competititve 
Grants

455 Funding Opportunity 
Announcement 
expected soon

TBA TBA TBA http://www.eecbg.energy.gov/ DOE’s first priority is to award the formula 
grants. Details on applying for competitive 
grants will soon be provided in a Funding 
Opportunity Announcement.  

2
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DRAFT American Recovery and Reinvestment Act (ARRA) Discretionary Program Summary

Agency Program 
Amount

(millions)

Application 

Deadline

Obligation 

Deadline
Eligible Sponsors Eligible Projects

Funding Number    

www.grants.gov                 

or web reference

Other Details

Transportation Funding in HR 1, as of June 25, 2009

15 FEMA Port Security Grant Program 
(PSGP)

150 July 2, 2009 Obligate by end of 
first quarter, FY 
2010 

Expend within 3 
years

Port authorities, facility operators, 
and State and local government 
agencies required to provide port 
security services

Top Three Priorities for eligible port 
projects:
1. Maritime Domain Awareness (MDA)
2. Improvised Explosive Device (IED) 
and WMD prevention, protection, 
response, and recovery
3. Implementation of the Transportation 
Worker Identification Credential (TWIC) 

Top Three Priorities for eligible ferry 
system projects:
1. Develop ways to prevent, detect, 
respond to and recover from terrorists 
using IEDs 
2. Risk mitigation
3. Use mobile technology to prevent and 
detect explosives, other threats 

http://www.dhs.gov/xlibrary/asset

s/recovery/FEMA_Port_Security_

Grants_Recovery_Act_Plan_515

09.pdf

Competitive program for grants and 
cooperative agreements.  FEMA and USCG 
will target funds to the highest-risk ports across 
the nation.  Each of the four tiers will have a 
specific allocation, and ports will compete for 
the funds within their assigned tier.  FEMA will 
announce allocations and awards on a rolling 
basis from October 15, 2009 to December 31, 
2009.

Please note that from mid-September to mid-
October, all financial systems within DHS must 
be shut down to reconcile obligations.  As well, 
OMB must reapportion grant monies back to 
FEMA after the first of the fiscal year, so there 
may be delays in grant awards.

16 FEMA Transportation Security Grant 
Program (TSGP) - Public 
Transportation and Railroad 
Security

150 ALREADY PASSED  Obligate by end of 
first quarter, FY 
2010 

Expend within 3 
years

Transit agencies http://www.dhs.gov/xlibrary/asset

s/recovery/FEMA_Public_Transp

ortation_and_Rail_Security_Reco

very_Act_Plan_51509.pdf                                                                                

17 DOT Public Transportation on Indian 
Reservations Program (Tribal 
Transit Program (TTP))

17 ALREADY PASSED  Sept. 30, 2010     
                                                           

FTA-09004-TPM-TRTR 

 Total 15,547

Note: Highlighted programs are still accepting applications, as of June 25, 2009.

J:\PROJECT\Funding\ARRA\Federal Discretionary Programs\Partnership Files\[ARRA_Discretionary Programs Summary_6.25.09.xls]Final Bill Summary
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Name Government Level Allocation ($)

Alameda City 640,600

Antioch City 885,000

Berkeley City 1,013,500

Brentwood City 197,000

Campbell City 163,700

Concord City 1,151,900

Cupertino City 526,200

Daly City City 873,900

Danville City 168,400

Dublin City 186,700

Fairfield City 984,500

Fremont City 1,891,200

Gilroy City 207,000

Hayward City 1,361,900

Livermore City 750,800

Martinez City 150,800

Milpitas City 662,400

Morgan Hill City 157,100

Mountain View City 719,000

Napa City 699,800

Newark City 173,200

Novato City 491,800

Oakland City 3,919,200

Pacifica City 140,600

Palo Alto City 663,000

Petaluma City 514,500

Pittsburg City 565,500

Pleasanton City 692,700

Redwood City City 736,300

Richmond City 955,100

Rohnert Park City 164,100

San Francisco City 7,739,300

San Jose City 8,840,600

San Mateo City 875,800

San Rafael City 575,400

San Ramon City 215,600

Santa Clara City 1,180,900

Santa Rosa City 1,509,500

South San Francisco City 636,900

Sunnyvale City 1,292,000

Union City City 638,200

Vacaville City 849,000

Vallejo City 1,051,200

Walnut Creek City 677,700

Contra Costa County 3,574,300

San Mateo County 2,951,200

Sonoma County 1,981,200

Total Bay Area 56,996,200

49,603,400

29,762,040

19,841,360

Energy Efficiency and Conservation Block Grant

California Energy Commission

60% through competive grant program

40% allocated at CEC's discretion

ARRA Discretionary Program #13

Allocations For Bay Area
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TO: Programming and Delivery Working Group DATE: July 20, 2009 

FR: Ross McKeown  

RE: ARRA Project Delivery Update 

 
Attached are three documents that illustrate the Bay Area’s delivery of American Recovery and 
Reinvestment Act of 2009 (ARRA) funds. 
 
Attachments A and B includes the project status of locally programmed projects, both for local 
streets and roads and transit. 
 
Attachment C is the final draft of the state timelines for ARRA funding. Note that the regional 
deadlines established by MTC Resolutions 3885 and 3896 supersede the state timelines, as the 
regional deadlines are stricter. Sponsors not meetings the regional deadlines may have future 
funding restricted. 
 
Tier 1 Funding Deadlines, per MTC Resolution No. 3885, Revised. 
Type of 
Funds 

System Preservation Non-System Preservation 

STP,  
FTA 5307 and 
5309 Formula 
Funds 

 Obligation/Grant award by May 31, 2009, 
 Contract award: 

o September 30, 2009 (Local Road)  
o November 30, 2009 (Transit) 

 Obligation by November 30, 2009 
 Contract award by December 31, 

2009 

 
Tier 2 Funding Deadlines, per MTC Resolution No. 3896, Revised. 

Delivery Deadlines Obligation Deadline Contract Award Deadline 

Proposition 1B/ RTIP 
Replacement and TE  funds June 30, 2009 December 31, 2009 

All remaining funds including 
Smart Highways and LS&R November 30, 2009 June 30, 2010 

 
Attachment D is the final draft of the state guidance for ARRA fund management. 
 
 
Questions should be directed to Ross McKeown at rmckeown@mtc.ca.gov.  
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County Amount
No. of 

Projects Amount
% 

Amount
No. of 

Projects

% 
No. of 

Projects
Amount

Remaining

No. of 
Projects

Remaining

Alameda $29,380,000 19 $25,410,000 86% 11 58% $3,970,000 8
Contra Costa $21,290,000 23 $20,596,000 97% 22 96% $694,000 1
Marin $5,730,410 9 $2,195,337 38% 6 67% $3,535,073 3
Napa $3,800,000 5 $1,500,000 39% 2 40% $2,300,000 3
San Francisco $13,540,000 7 $11,350,000 84% 5 71% $2,190,000 2
San Mateo $13,210,000 21 $12,551,000 95% 20 95% $659,000 1
Santa Clara $31,550,000 24 $28,552,000 90% 19 79% $2,998,000 5
Solano $11,600,000 15 $10,314,000 89% 11 73% $1,286,000 4
Sonoma $15,380,000 11 $15,146,432 98% 10 91% $233,568 1
Total $145,480,410 134 $127,614,769 88% 106 79% $17,865,641 28

County Amount
No. of 

Projects Amount
% 

Amount
No. of 

Projects

% 
No. of 

Projects
Amount

Remaining

No. of 
Projects

Remaining

Alameda $24,640,000 11 $24,640,000 100% 11 100% $0 0
Contra Costa $17,850,000 23 $17,232,000 97% 22 96% $618,000 1
Marin $4,800,000 9 $1,973,000 41% 6 67% $2,827,000 3
Napa $3,190,000 4 $1,500,000 47% 2 50% $1,690,000 2
San Francisco $11,350,000 5 $11,350,000 100% 5 100% $0 0
San Mateo $11,080,000 21 $10,527,000 95% 20 95% $553,000 1
Santa Clara $26,460,000 19 $26,460,000 100% 19 100% $0 0
Solano $9,730,000 11 $9,730,000 100% 11 100% $0 0
Sonoma $12,900,000 10 $12,900,000 100% 10 100% $0 0
Total $122,000,000 113 $116,312,000 95% 106 94% $5,688,000 7

LS&R Tier 1 Delivered (Obligated)

Remaining Balance

LS&R Tier 1 Remaining Balance

Bay Area ARRA Project Status
LS&R System Preservation - Tier 1 Funds Only

July 14, 2009

Bay Area ARRA Project Status
LS&R System Preservation - Tier 1 & Tier 2 Funds

July 14, 2009
LS&R Tiers 1 & 2 Programmed LS&R Tiers 1 & 2 Delivered (Obligated)

LS&R Tier 1 Programmed
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SF Bay Area ARRA Project Status
Transit System Preservation

Operator Tier 1 ARRA 
Funding

Resolution of 
Local Support 

Grant Number 
5307

Concurrence Letter 
5307 5307 Grant Amount

5307 Grant 
Executed Date

Grant Number 
5309

Concurrence Letter 
5309

5309 Grant 
Amount

5309 Grant 
Executed Date

Total Grants 
Submitted

Total Grants 
Executed

AC Transit $25,738,903 3.25.09 CA-96-X004 5.7.09 25,738,903$        6.25.09 $25,738,903 25,738,903$          
BART $65,368,239 3.26.09 CA-96-X001 4.16.09 17,104,568$        6.23.09 CA-56-0003 3.25.09 48,263,671$       5.21.09 $65,368,239 65,368,239$          
Caltrain $10,409,632 3.05.09 CA-96-X022 3.25.09 9,278,180$           6.11.09 CA-56-0006 3.19.09 1,131,452$        6.19.09 $10,409,632 10,409,632$          
GGBHTD $9,426,469 3.27.09 CA-96-X028 4.16.09 9,426,469$           6.16.09 $9,426,469 9,426,469$           
SFMTA $67,245,980 3.17.09 CA-96-X014 4.30.09 67,245,980$        6.15.09 $67,245,980 67,245,980$          
Samtrans $7,878,269 3.11.09 CA-96-X021 4.13.09 7,878,269$           6.11.09 $7,878,269 7,878,269$           
VTA $47,504,684 3.05.09 CA-96-X029 5.18.09 47,504,684$        Waiting for FSR $47,504,684 
ACE $2,954,552 5.08.09 CA-56-002 4.23.09 $2,954,552 6.10.09 $2,954,552 2,954,552$           
CCCTA $4,265,594 3.19.09 CA-96-X036 3.27.09 4,265,594$           6.11.09 $4,265,594 4,265,594$           
ECCTA $4,063,232 2.25.09 CA-96-X055 5.05.09 4,063,232$           $4,063,232 
Fairfield $3,134,985 4.07.09 CA-96-X023 5.15.09 3,134,985$           6.25.09 $3,134,985 3,134,985$           
LAVTA $3,002,219 3.02.09 CA-96-X024 4.13.09 3,002,219$           6.11.09 $3,002,219 3,002,219$           
NCTPA $2,779,727 3.18.09 CA-96-X069 5.29.09 2,779,727$           $2,779,727 
Santa Rosa CityBus $4,289,133 3.10.09 CA-96-X035 5.27.09 4,289,133$           7.13.09 $4,289,133 4,289,133$           
Sonoma County Transit $1,955,044 3.23.09 CA-96-X031 3.30.09 1,955,044$           5.27.09 $1,955,044 1,955,044$           
Union City $297,060 3.24.09 CA-96-X048 4.08.09 297,060$              6.22.09 $297,060 297,060$              
City of Vacaville $2,217,074 2.24.09 CA-96-X002 5.06.09 2,217,074$           6.11.09 $2,217,074 2,217,074$           
City of Vallejo $7,612,324 3.03.09 CA-96-X034 3.27.09 7,612,324$           6.22.09 $7,612,324 7,612,324$           
City of Benicia $132,000 3.17.09 CA-96-X068 5.04.09 132,000$              7.13.09 $132,000 132,000$              
WestCat $761,237 3.12.09 CA-96-X067 4.28.09 761,237$              6.11.09 $761,237 761,237$              

TOTAL $271,036,357 218,686,682$   $52,349,675 $271,036,357 $216,688,714 
Percent of Total Percent of Total: 100% 80%
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DIVISION OF LOCAL ASSISTANCE 
Timelines for 

American Recovery and Reinvestment Act (Recovery Act) Funding 
July 7, 2009 

 
June 30, 2009 

• The 120th day from the receipt of the Recovery Act apportionments from the Federal Highway 
Administration (FHWA) (March 2, 2009).  At this mark, a minimum of 50% of “any area” 
apportionments to States must be obligated or lost.   
►Goal achieved by California as of May 4, 2009. 

 
July 2009 

• First FHWA Redistribution - FHWA to redistribute any Recovery Act funds from states that did 
not meet the June 30, 2009 deadline.  

If additional Recovery funds are received from FHWA:  
• Recovery Act funds will be distributed to the Regions and State per the same ratio in ABx3 20.  
• Redistributed Recovery Act funds will be distributed to the Regions based on the prior ratio of 

Recovery Act funds received per Caltrans Division of Transportation Programming 
(Programming). 

• Programming to update Distribution Sheets, if necessary. 
 
November 1, 2009   

• Regions MUST submit to Caltrans Division of Local Assistance (DLA) Headquarters (HQs) a 
report with the amount of Recovery Act funds they plan to obligate. 

o Report shall include a list of Recovery Act funded projects that will be obligated by 
January 1,  2010 and specify ANY Recovery Act funds that will not be obligated by 
January 1, 2010. 

o Report should include a list of back-up Recovery Act funded projects that could be 
obligated if other projects are not ready or if any redistributed Recovery Act funds 
become available.  Back-up projects will need to be obligated by January 1, 2010 as well 
and therefore must be programmed in the FTIP.  To maintain financial constraints of the 
FSTIP, the back-up projects may initially be programmed using other funds and 
reconciliation can be done through an FTIP administrative modification.  Regions and 
Local Agencies need to work with their District Local Assistance Engineers (DLAEs) 
and Programming as necessary to ensure appropriate programming and use of the 
Recovery Act funds within the specified timelines.  

 
December 1, 2009   

• Local Agencies MUST submit “Draft” Requests for Authorization (RFA) to DLAEs. 
 
December 15, 2009   

• Local Agencies MUST submit “Final” project RFAs funded with Recovery Act funds to 
DLAEs. 

• After this date, Caltrans will not deobligate any funds until after March 2, 2010. 
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December 31, 2009 
• Districts MUST submit RFAs for DLA Recovery Act funded projects to DLA HQs. 

 
January 1, 2010 

• Caltrans DLA will redistribute any local Recovery Act funds that will not be used by Regions 
based on the “Final” RFAs. 

• Redistribution of Recovery Act funds will be as follows: 
o Regions that will obligate 100 percent of their Recovery Act funds including the “Final” 

RFAs. 
o Regions that have back-up projects identified and programmed in the FTIPs (see 

November 1, 2009 of these timelines). 
o Depending on the amount of available funds to redistribute, if sufficient, based on the 

ratio of the obligated funds of the eligible Region to the total obligated amount of all 
eligible Regions.  

o As necessary to ensure that DLA will use these funds on Local Assistance funded 
projects and continue to compete for and receive Recovery Act funds during the federal 
redistribution of Recovery Act funds . 

 
January 2010 

• DLA HQs submits all timely and complete electronic RFAs (E76s) to FHWA;  this includes 
RFAs for all redistributed funds, if any. 

 
February 1, 2010 

• DLA notifies Federal Resources Office (FRO) of any Recovery  Act funds that will not be 
obligated by DLA. 

 
March 2, 2010 - One year date from March 2, 2009.   

• On this date, all remaining Recovery Act fund apportionments to States must be obligated or lost 
to other states. 

• Obligation as used in these timelines is the date of FHWA approval. 
 
March 2010 

• Second FHWA Redistribution --FHWA Redistribution of Recovery Act funds from states that 
did not meet the March 2, 2010 obligation deadline.   

If additional Recovery Act funds are received from FHWA:  
• Recovery Act funds will be distributed to the Regions and State per the same ratio in ABx3 20. 
• Redistributed Recovery Act funds will be distributed to the Regions as follows: 

o Only Regions that obligated 100 percent of their Recovery Act funds by March 2, 2010 
deadline. 

o The ratio of the obligated funds of the eligible Region to the total obligated amount of all 
eligible Regions on March 2, 2010.  

• Programming to update Distribution Sheets, if necessary. 
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July 1, 2010 
• Local agencies MUST submit RFAs for Recovery Act funded projects to their DLAEs. 
• Regions MUST submit to Caltrans DLA HQs a report with the amount of any Recovery Act 

apportionments that they intend to obligate. 
o This report shall include a list of Recovery Act funded projects that will be obligated by 

August 1, 2010 and specify ANY Recovery Act funds that will not be obligated by 
August 1, 2010. 

o This report shall include a list of back-up Recovery Act funded projects that may be 
obligated if other projects are not ready for obligation or if any redistributed Recovery 
Act funds become available.  Back-up projects will need to be obligated by August 1, 
2010 as well and therefore must be programmed in the FTIP. 

 
July 31, 2010 

• Districts MUST submit RFAs for DLA Recovery Act funded projects to DLA HQs. 
 
August 2010 

• DLA HQs submits all timely and complete electronic RFAs (E76s) to FHWA. 
 
September 1, 2010 

• DLA notifies Federal Resources Office (FRO) of any Recovery  Act funds that will not be 
obligated by DLA. 

 
September 30, 2010 --Any Recovery Act funds not obligated will lapse. 

• Any Recovery Act funds deobligated after this date will not be available for future obligation.  
Recovery Act funds can not be obligated after September 30, 2010. 

 
 
September 30, 2015 --Unexpended Recovery Funds will expire. 
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DIVISION OF LOCAL ASSISTANCE 
Guidelines for Managing Local Assistance 

American Recovery and Reinvestment Act (Recovery Act) Funding 
July 7, 2009 

 
BACKGROUND 
 
On February 17, 2009, President Obama signed The American Recovery and Reinvestment Act 
of 2009 (the Recovery Act).  Among its many provisions, the Recovery Act provides states with 
federal economic stimulus/recovery funding.  California is set to receive approximately $2.57 
billion in federal apportionments for its Highway Infrastructure Investment Program.   
 
The Recovery Act specifies a sub-allocation of 30 percent of these funds to the Regions through 
the Surface Transportation Program (STP) process which is “based on population”, and does not 
require sub-allocation of the remaining 70 percent designated to the state.  The State of 
California (State) has 120 days from the date of apportionment by Federal Highway 
Administration (FHWA) to obligate half of the 70 percent of the stimulus funds that are not sub-
allocated.  Any funds not obligated within the first 120 days are to be redistributed to states that 
are able to meet the deadline.  California has approximately $900 million subject to the federal 
120-day requirement that must be obligated by June 30, 2009 to prevent the loss of funds to other 
states; this is the State’s 50 percent of the 70 percent. 
 
On March 27, 2009, Governor Schwarzenegger signed Assembly Bill x3 20 (ABx3 20).  This 
new law established the distribution formula of federal economic stimulus funds, 62.5% to the 
Regions and 37.5% to the State.  This additional influx of “any area” funding to the Regions will 
be subject to the federal 120-day deadline (June 30, 2009).  On April 3, 2009, the Department’s 
Division of Transportation Programming (Programming) released “final” Recovery Act fund 
apportionment levels for the local Regions.  This includes the Recovery Act funds sub-allocated 
“based on population” and the additional ABx3 20 “any area” funds. 
 
As of May 2009, the June 30, 2009 minimum requirement has been met for California.  
 
Description of Recovery Act Apportionments: 
The specific Recovery Act fund types that may be received by the Regions are: 
 

“Based on Population” 
• C200 – Areas with Population equal to or less than 200,000 
• C230 – Urbanized Areas over 200,000 Population 
• C250 – Rural Areas with Population under 5,000 

 

“Any Area” 
• C220 – Transportation Enhancements 
• C240 – Available for Use in Any Area (flexible) 

 
The federal reimbursement rate for projects using recovery funds can be up to 100 percent, at 
the discretion of the recipients/regions receiving the funding.  
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DEADLINES (also, please see DLA Timelines for Recovery Act Funding dated July 1, 2009) 
 
The following dates apply to the Regions based on the specific Recovery Act Highway 
Infrastructure Investment fund types: 
 

• June 30, 2009 – The 120th day from March 2, 2009, the apportionment date of the 
Recovery Act funding by FHWA.  A minimum and aggregate total of 50% of 
apportionments in “any area” must be obligated by the Regions and the State by this 
date. 

- As of May 2009, the June 30, 2009 minimum requirement has been met for 
California.  

- As a result, requirements for meeting the June 30, 2009 deadline have been removed from 
these Guidelines.  However, language is provided for Redistribution of June 30, 2009 
funds from other States should any redistribution become available for Local Assistance. 

 

• March 2, 2010 – All remaining funding in Recovery Act apportionments “based on 
population” and the “any area” funds must be obligated by the Regions and the State. 
Recovery Act funds not obligated by this deadline will be lost by California and 
distributed to other states that are able to obligate all of their Recovery Act funds. 

 

• September 30, 2010 – Recovery Act funds not obligated by this date will lapse. 
- Recovery Act funds can not be obligated after September 30, 2010. 
- This date applies to Recovery Act funds that are redistributed, as well as Recovery Act 

funds deobligated from projects. 
 

• September 30, 2015 – Final Recovery Act fund deadline.   
Recovery Act funds not expended by this time will expire. 

 
 
RESPONSIBILITES: 
 
Department: 

1. Distribution of Recovery Act apportionments to the Regions. 
2. Oversee and monitor the use of local Recovery Act funds.  The Department will 

provide online delivery and monthly activity reports for District Local Assistance 
Engineers (DLAEs) and the Regions. 

3. Work closely with Regions and Local Agencies in the obligation of their Recovery Act 
funds. 

Regions (MPOs/RTPAs): 
1. Ensure that projects using Recovery Act funds are programmed in the FTIP – including 

back-up projects and/or projects that may use Redistributed Recovery Act funds, if any.  
2. Ensure that any Recovery Act funding programmed is obligated in accordance with the 

deadlines of the Recovery Act. 
3. To expedite obligation of the Recovery Act funds, Regions may consider swapping the 

recovery funds on projects that are already programmed in the FTIP through FTIP 
Administrative Modifications.  Projects programmed in any of the four years of the 
FTIP may be advanced for delivery using the Recovery Act funds. 
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Local Agencies: 
1. Submit any Requests for Authorization (RFA) for projects using Recovery Act funds in 

a timely manner and in accordance with the Local Assistance Procedures Manual 
(LAPM).  

2. Ensure that all Federal and State requirements as set forth in the LAPM are being 
adhered to when submitting an RFA.  [This includes, but is not limited, to the new 
federal Disadvantaged Business Enterprise (DBE) requirements.]  

 
GUIDELINES 
 
Obligating Recovery Act Funding: 
1. As of May 2009, the Department and Regions have collectively obligated more than the 

required $900 million of the “any area” Recovery Act funds, approximately 60 days prior to 
the June 30, 2009 deadline.   

2. The remaining Recovery Act funding will need to be obligated by March 2, 2010. 
3. Each Region is strongly encouraged to obligate their share of the Recovery Act funding as 

expeditiously as possible. 
4. Any Region that will be unable to use their share of the Recovery Act funding received in a 

timely manner may transfer their share to another Region.  In such case, the Caltrans 
Division of Local Assistance (DLA) Headquarters (HQs) will need to receive a letter, co-
signed by both Regions, agreeing to transfer of the Recovery Act funds.  It will be the 
responsibility of the donating and receiving agencies of the transfer, to adjust the 
programming amounts appropriately in the FTIP; the donating agency will have a decrease in 
programming capacity and the receiving agency will have an increase in programming 
capacity.  Any replacement funding, as a result of this transfer of Recovery Act funding, will 
be outside the scope of oversight and responsibility of the Department as it relates to the 
Recovery Act funds. 

5. ABx3 20 requires that Regions report to the Department for any Recovery Act funds that 
will not be obligated within the “one-year to obligate” deadline.  

6. ABx3 20 also authorizes the Department to redistribute the funds to other projects to ensure 
that California will continue to compete for additional funds through federal redistribution 
of Recovery Act funds. 

7. The least flexible Recovery Act funds within each Region should be obligated first (such as 
C230 and C250).  The most flexible Recovery Act funds (C240) should be obligated last.  
Therefore, if a Region is not able to use 100 percent of their Recovery Act funds, by any of 
the applicable deadlines, then the necessary redistribution of funds will be of the most 
flexible Recovery Act funds. 

8. In order to avoid lost Recovery Act funds from later project savings, it is recommended 
that Regions use mixed federal funding for the projects that are using Recovery Act funds.  
Therefore, any project savings can be applied to the non-Recovery Act funding, so as to 
keep the Recovery Act fund usage at 100 percent (particularly after the September 30, 2010 
deadline). 

 
Receipt of Additional Recovery Funding: 
1. July 2009 - Any “June 30, 2009” Recovery Act funds redistributed to DLA will be 

distributed to the Regions based on the ratio of recovery funds received from 
Programming.  

PDWG - 07/20/09: Item 4A (D)

PDWG 07/20/09: Page 59 of 123



FINAL DRAFT 

Revised July 7, 2009 

2. January 1, 2010 – Based on obligations as of January 1, 2010 and “Final” RFAs submitted 
to the DLAEs by December 15, 2009, ANY Recovery Act funds that will not be obligated 
prior to specified deadlines may be redistributed.   As possible, these funds would be 
redistributed within Local Assistance to the Regions that have obligated 100 percent of 
their pre-March 2, 2010 Recovery Act funds (including 12/15/2009 “Final” RFAs with 
DLAEs or DLA HQs).  These eligible Regions will receive any redistributed Recovery Act 
funds, if sufficient, per the ratio of the eligible Regions obligated funds to the total 
obligated Recovery Act funds for all eligible Regions. 

3. March 2010 - Any “March 2, 2010” Recovery Act funds redistributed to DLA will be 
distributed to the Regions that have obligated 100 percent of their pre-March 2, 2010 
Recovery Act funds.  These eligible Regions will receive any redistributed Recovery Act 
funds per the ratio of the eligible Regions obligated funds to the total obligated Recovery 
Act funds for all eligible Regions. 

4. If any of the Redistributed March 2, 2010 Recovery Act funds are unobligated by July 
2010 those funds may be redistributed to another Region(s), Program(s), and/or the State.  
This redistribution would be necessary to ensure the full delivery of the Recovery Act 
funds prior to the final September 30, 2010 lapsing date.  A complete RFA that would use 
these Recovery Act funds - with the DLAEs or DLA HQs by July 1, 2010 - would be taken 
into consideration to avoid the redistribution. 

 
These guidelines will be implemented effective March 2, 2009. 
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From:  "Rachel Moriconi" <rmoriconi@sccrtc.org> 
To: <CalRTPA@yahoogroups.com> 
Date:  06/26/09 10:43 AM 
Subject:  [CalRTPA] FW: PLEASE READ - Recovery Act LA-ODIS Monthly Reporting 
Attachments: Monthly Reporting Cycle.pdf; Vers 1.2 Recovery Act Quick Reference Guide.pdf 
 
RTPAs: FYI. ARRA project sponsors should have received this directly from Caltrans. 
 
Rachel Moriconi, SCCRTC 
831-460-3203 
 
-----Original Message----- 
From: Javier Diaz [mailto:javier_diaz@dot.ca.gov] 
Sent: Friday, June 26, 2009 9:56 AM 
To: ARRA ALL LOCAL PRIMARY 
Cc: ARRA ALL LOCAL DPW; ARRA ALL LOCAL SECONDARY; Bond Office; Office Chiefs; Denix D Anbiah 
Subject: PLEASE READ - Recovery Act LA-ODIS Monthly Reporting 
 
Good morning everyone, 
 
This email is to notify all agencies, which are required to report the status of your Recovery Act funded projects, that the 
June reporting information will be done electronically via the Caltrans' Local Assistance - On-line Data Information 
System (LA-ODIS).  At the present time, LA-ODIS will handle the federal form 1585 and form 1587 reporting 
requirements. ALL agencies which have projects certified per Section 1511 of the Recovery Act are required to report 
monthly updates on the status of project delivery. 
 
Reporting - overview 

• The Recovery Act requires states and local agencies to report on the status of all projects receiving Recovery Act 
funds. 

• All agencies administering projects that have a 1511 Certification and are posted on the USDOT website 
http://testimony.ost.dot.gov/ARRAcerts/ are required to report. 

• The federal 1585 report is due by the 3rd of every month. 
• The federal 1587 report is due by the 7th of every month. 

 
Background 
On February 17, 2009 the American Recovery and Reinvestment Act of 2009 (Recovery Act) was signed into law. The 
Recovery Act provides federal funding for a wide range of federal, state, and local projects. The Recovery Act also 
requires increased accountability and control of these funds. 
 
On March 27, 2009, The Governor's Executive Order S-02-09 Created the California Recovery Task Force to take the 
lead responsibility for establishing a systematic method for collection, creating reporting standards, and centrally locating 
all information regarding the uses, status, outcomes, and accountability of Recovery Act funds received by California. 
 
The Federal Highway Administration (FHWA) established the reporting requirements for Recovery Act reporting on 
April 27, 2009. The in-progress monitoring and reporting of Recovery Act Local Assistance projects is managed by the 
Project Delivery and Accountability Office (Bond office), in the Caltrans Division of Local Assistance. 
 
LA-ODIS 
Caltrans's has contacted local agencies and set up LA-ODIS account holders - who will be sent their login information, 
password, a link to the LA-ODIS website, and the 'Recovery Act' Step-By-Step Users Guide manual shortly. 
 
Agencies that have at least one Recovery Act project to report on monthly will receive one user account for the 
LA-ODIS system. Agencies that do not receive an account over the next few days should email the LA-ODIS Recovery 

PDWG - 07/20/09: Item 4A.(i)

PDWG 07/20/09: Page 61 of 123



Act Database Coordinator at LA-ODIS@dot.ca.gov. All accounts will be sent out by the Bond office by July 1, 2009. 
These accounts will be sent directly to the person previously identified as the "primary contact" for Recovery Act 
reporting for your agency. 
 
The following guidance is attached for your use: 
 

• LA-ODIS Quick Reference Guide (Including Field Definitions/Look-up Tables/Appendixes). 
• LA-ODIS "Recovery Act" Reporting Cycle. 

 
The 'Recovery Act' Step-By-Step Users Guide for the LA-ODIS system will be forwarded once the recent FHWA 
changes have been documented and the information required for reporting is incorporated. 
 
Any future reporting requirements or changes will be forwarded as we receive them.  Recently, we have received several 
requests for additional information from FHWA, in response to requests from Congress.  
 
Questions on general reporting information should be directed to the Caltrans' District Local Assistance offices (Please 
reference the "Quick Reference Guide" for District contact information). 
 
How we can help make our Reports successful 
 
Input current and accurate data in LA-ODIS. 
 
Input data only during the reporting period.  Data input outside the reporting period will not be reported. See the 
"Monthly Reporting 'Route 1 at Chestnut/King/Union Intersection Modification Cycle" document attached for details. 
 
Do to the large number of agencies and projects reporting, Caltrans's will not be reviewing the data for reasonableness. 
All data will be forwarded and posted on the USDOT website exactly as submitted by the Local Agencies. We can 
anticipate that FHWA will review the submitted data to verify that projects are moving forward and jobs are being 
created. We can also anticipate that agencies not reporting will be contacted and asked to explain why, putting Recovery 
Act funds at risk for potential suspension and/or revocation. 
 
Monthly reporting of project data updates will be used for reporting purposes only. Any programmatic, procedural, 
financial, or project changes should not be processed via the LA-ODIS reporting system. 
 
Related Topics 

• The 1511 Certification will continue to use the current process. 
• For more complete information on the Recovery Act, reporting, and other requirements click on the following 

link: http://www.fhwa.dot.gov/economicrecovery/index.htm 
• The Recovery Act requires the reporting of other information, in addition to the 1585 and 1587, which are not 

discussed in this email. 
 
Please address questions to the following individuals. 

• For questions on LA-ODIS user accounts and reporting system errors please send an email to the following: 
LA-ODIS@dot.ca.gov 

• Questions on form 1585 and form 1587 reporting data, Caltrans' District Local Assistance Office. 
 
(See attached file: Monthly Reporting Cycle.pdf)(See attached file: Vers 1.2 Recovery Act Quick Reference Guide.pdf) 
 
Javier Diaz 
LP2000 Database Coordinator 
Division of Local Assistance 
(916) 651-0016 
javier_diaz@dot.ca.gov 
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Caltrans - Division of Local Assistance  
 
 

LA-ODIS Reporting Cycle – ‘Recovery Act’ Reporting 
 
 
 
Purpose 
 
The intent of this notice is to alert Districts and Local Agencies, which are currently reporting 
American Recovery and Reinvestment Act of 2009 (Recovery Act) funded projects through 
Caltrans Division of Local Assistance, of the following: 
 

• Local Agency On-line Data Input System (LA-ODIS) Monthly Reporting Schedule - 
Data required for Forms 1585 and 1587 have two different reporting cycles. This 
means that the data is COLLECTED AND REPORTED IN SEPARATE REPORTING 
CYCLES to FHWA. 

 
Action 1 
 
Reporting via the LA-ODIS system will be available starting July 1, 2009 and for the 1st of every 
month and continuing through the 7th of the month. Monthly updates for ‘Recovery Act’ funding 
will consist of reporting the data required on both the FHWA Form 1585 and the FHWA Form 
1587 (Please refer to your ‘American Recovery and Reinvestment Act of 2009 REPORTING 
REQUIREMENTS Version 2.0 document for Form templates or visit 
http://www.fhwa.dot.gov/economicrecovery/index.htm for information on the FHWA forms.)  
 
Each month the Local Agencies will have a 3 day window to enter date for the Form 1585 update 
in LA-ODIS. After the close of business on the 3rd day of the month no further Form 1585 data will 
be compiled and sent to FHWA. Local Agencies reporting the information for Form 1587 will have 
an additional 4 day window to report the data through LA-ODIS. After the close of business on the 
7th day of the month no further Form 1587 data will be compiled and sent to FHWA.  
 
Please see the illustration below:  
 
 

 
 
 
If there are any questions you may contact your District on the contact list provided in 
your ‘Quick Reference’ document.   
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0
Version 1.2

DATA FIELD DEFINITIONS

LOOK-UP TABLES

APPENDIXES

* Data fields containing a gray backfill will be completed by Caltrans and 
will be pre-populated fields in the LA-ODIS online reporting tool.

DIVISION OF LOCAL ASSISTANCE

RECOVERY ACT REPORTING

QUICK REFERENCE 
GUIDE
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Contact Information

If you need assistance, have questions, or need further information regarding 
the Recovery Act requirements or the LA-ODIS reporting system, please direct 
them to the following:

SUBJECT NAME E-MAIL PHONE

District 01
DLAE

Suzanne 
Theiss

suzanne.theiss@dot.ca.gov 707) 445-6399

District 03
DLAE

Ben Bramer ben.bramer@dot.ca.gov (530) 741-5450

District 08
DLAE

Patrick Hally patrick.hally@dot.ca.gov (909) 383-4030

District 09
DLAE

Ryan 
Dermody

ryan.dermody@dot.ca.gov (760) 872-0681

District 10
DLAE

Sinaren
Pheng

sinaren.pheng@dot.ca.gov (209) 948-3689

District 11
DLAE

Erwin 
Gojuangco

erwin.gojuangco@dot.ca.gov (619) 278-3756

District 04
DLAE

Sylvia Fung sylvia.fung@dot.ca.gov (510) 286-5226

District 05
DLAE

Mike Giuliano mike.giuliano@dot.ca.gov (805) 542-4606

District 06
DLAE

Noel Bucu noel.bucu@dot.ca.gov (559) 445-5417

District 07
DLAE

Kirk Cessna kirk.cessna@dot.ca.gov (213) 897-0131

Project Certification
South

Keta Shah keta.shah@dot.ca.gov (916) 653-3980

District 02
DLAE

Ian Howat ian.howat@dot.ca.gov (530) 225-3484

District 12
DLAE

Jim Kaufman jim.kaufman@dot.ca.gov (949) 756-7805

Recovery Act Database 
Coordinator

Javier Diaz javier.diaz@dot.ca.gov (916) 651-0016

Project Certification
North

Teresa 
Figueroa

teresa.figueroa@dot.ca.gov (916) 651-8258

Version 1.2
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LOCAL ASSISTANCE – ONLINE DATA INFORMATION 
SYSTEM

RECOVERY ACT DATA FIELDS  *DRAFT*
Field names in red font with an asterisk (*) are required.

Field names in black font are not required.

‘PROJECT CERT INFO’ Tab
* Project Type: ______________
* Project Purpose: ______________
* Estimated Total Cost: ______________
* Requested ARRA Funds: ______________
* Schedule Completion: ______________
* Project Rationale: ______________
* Economically Distressed Area?: ______________
Route Number: ______________
Begin Mile Point: ______________
End Mile Point: ______________

* Length: ______________
* Prepared By: ______________
* Date Prepared: ______________

This form is for reference purposes only
Do not use for Caltrans data submissions

Version 1.2
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Project Cert Info – Data Field Definitions

FIELD FORMAT DEFINITION

State: 2-digit code 2-digit State FIPS code.

*County: 5-digit code 5-digit code comprised of 2-digit State FIPS code
and 3-digit County FIPS code.  Refer to pg. 19

Congressional
District:

numeric Numeric Congressional District consistent with
FMIS.

Federal-aid
Project Number:

7-digit code The State assigned federal-aid project number,
consistent with the 7-digit FMIS format reported in
FMIS.

State Project
Number:

character
combo

The State project number or ID as assigned by the
State or its funding recipient, consistent with the
format reported in FMIS. Federal Lands will use this
column to assign the “State” where the project is
located.

* Project Type: 1-digit code A character code used to denote the type of project.
Projects are divided into individual projects and area
wide projects. Individual projects are defined as a
project primarily on a single highway. Area wide
projects can be disbursed over large geographic
areas, often on multiple highways.  Refer to pg. 17

Project Name: text Consistent with project name in FSTIP/FMIS.

Project
Description:

text Consistent with project description in 1511
Certification. To the extent possible, should include a
quantifiable description of the work, especially for
area wide projects, e.g. replace 50,000’ of guardrail
throughout District 1.

* Project
Purpose:

2-digit code Enter the predominant 2-digit numeric improvement
type code consistent with FMIS. For example “New
Construction Roadway” should be coded as “01.”
Refer to pg. 22

* Estimated 
Total Cost:

whole
dollars

The estimated total amount of Recovery Act (R.A.)
funds to be expended on the project. Enter the cost
as whole dollars; do not provide costs in
thousands or millions of dollars.
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Project Cert Info – Data Field Definitions Continued

FIELD FORMAT DEFINITION

* Requested
ARRA Funds:

whole
dollars

The estimated total cost of all Recovery Act and
non-Recovery Act funds consistent with the FSTIP
and/or FMIS. Enter the cost as whole dollars; do
not provide costs in thousands or millions of
dollars.

* Schedule
Completion:

mm/yyyy Estimated project or construction completion date
reported as mm/yyyy (e.g. “May 2009” would be
coded as “05/2009)”.

* Project
Rationale:

1-digit code The recipient’s rationale for funding the infrastructure
investment with funds made available under this Act.
Explain how the infrastructure investment will
contribute to one or more of the purposes using the
following codes found on.  Refer to pg. 17

* Economically
Distressed
Area:

"Yes" or
"No"

A "Yes" or "No" drop-down box to indicate if the
project is in an economically distressed area.  Select
either “Yes” or “No”.

Route Number: character
combo

Where applicable, the numeric identifier for the
route on which the project is located. In some States
this can be a mixed field consisting of both letters
and numbers. Should be consistent with the route
number provided for other federal reports, such as
the Highway Performance Monitoring System
(HPMS) or the National Bridge Inventory (NBI).
Consistent with route number in FSTIP and/or FMIS.
Do not enter multiple route numbers. If the
project covers multiple routes, either choose the
predominate route, or leave this field blank.

Begin Mile
Point:

numeric Where applicable, the beginning mile point for the
project. For projects covering multiple routes, either
choose the beginning reference post for the
predominate route, or leave this field blank.

End Mile Point: numeric Where applicable, the ending mile point for the
project. For projects covering multiple routes, either
choose the ending reference post for the
predominant route, or leave this field blank.
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Project Cert Info – Data Field Definitions Continued

FIELD FORMAT DEFINITION

* Length: numeric The centerline length of the project. If the project
covers multiple routes, enter the total mileage.

* Prepared By: text First and last name of person submitting this report.

* Date
Prepared:

mm/dd/yyyy Date report submitted to Caltrans.
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LOCAL ASSISTANCE – ONLINE DATA INFORMATION 
SYSTEM

RECOVERY ACT DATA FIELDS  *DRAFT*
Field names in red font with an asterisk (*) are required.

Field names in black font are not required.

‘FORM 1585’ Tab

* Report Month: _______________
* Report Year: _______________
* Contracting Agency: _______________
* Contract Number: _______________
Advertisement Date (Actual): _______________

* Advertisement Data (Forecast): _______________  
Award Date (Actual): _______________

* Award Date (Forecast): _______________
Notice to Proceed Date (Actual): _______________

* Notice to Proceed Date (Forecast):_______________
Bid Open Date (Actual): _______________

* Bid Open Date (Forecast): _______________
* Contractor Amount R.A. Funds: _______________
* Contact Amount R.A. Funds: _______________
* DBE Goal: _______________
* DBE Commitment: _______________
DBE Actual Payments: _______________

* Percent Complete: _______________

This form is for reference purposes only
Do not use for Caltrans data submissions
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LOCAL ASSISTANCE – ONLINE DATA INFORMATION 
SYSTEM

RECOVERY ACT DATA FIELDS  *DRAFT*
Field names in red font with an asterisk (*) are required.

Field names in black font are not required.

‘FORM 1585’ Tab
Continued

* Contractor Name: _______________
* Address: _______________
* City: _______________
* State: _______________
* Zip Code: _______________
* DUNS Number: _______________

Email Address: _______________
* Prepared By: _______________
*Date Prepared: _______________

This form is for reference purposes only
Do not use for Caltrans data submissions
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FIELD FORMAT DEFINITION
* Report Month mm The month covered by the report, as mm (e.g.

“May” would be coded as “05”).

* Report Year yyyy The year covered by the report, as yyyy (e.g.
“2009” would be coded as “2009”).

* Contracting
Agency

text The name of the contracting agency. Enter “State”
for State DOT projects. For non-State DOT
projects, enter the name of the contracting
agency (other State agency, Federal agency,
tribe, MPO, city, county, or other funding
recipient).

* Contract
Number

number If multiple contracts exist on individual projects
then list the contract numbers.  Note that the
combined State Project Number and Contract
Number must be unique. Do not enter multiple
contract numbers in one cell, each contract
number must be a new line in the form.

Advertisement
Date (Actual)

mm/dd/yyyy Actual date that the Recovery Act project was
advertised, reported as mm/dd/yyyy (e.g. “May 1,
2009” would be coded as “05/01/2009”). If the
project is re-advertised, enter the new date.
Leave blank if the project has not yet been
advertised; do not enter future dates.

*Advertisement
Date
(Forecast)

mm/dd/yyyy Forecast date that the Recovery Act project is to
be advertised, reported as mm/dd/yyyy (e.g.“May
1, 2009” would be coded as “05/01/2009”).
Update monthly to reflect any changes to the
project schedule.

*Award Date
(Forecast)

mm/dd/yyyy Forecast date that the Recovery Act project is to
be awarded, reported as mm/dd/yyyy (e.g. “May
1, 2009” would be coded as “05/01/2009”).
Update monthly to reflect any changes to the
project schedule.

Award Date
(Actual)

mm/dd/yyyy Actual date that the Recovery Act project was
awarded, reported as mm/dd/yyyy (e.g. “May 1,
2009” would be coded as “05/01/2009”). Leave
blank if the project has not yet been
advertised; do not enter future dates.

Form 1585 – Data Field Definitions
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FIELD FORMAT DEFINITION
Notice to
Proceed Date
(Actual)

mm/dd/yyyy Actual notice to proceed date for the Recovery
Act project, reported as mm/dd/yyyy (e.g. “May 1,
2009” would be coded as “05/01/2009”). Leave
blank if the project has not yet been
advertised; do not enter future dates.

*Notice to
Proceed Date
(Forecast)

mm/dd/yyyy Forecast notice to proceed date for the Recovery
Act project, reported as mm/dd/yyyy (e.g. “May 1,
2009” would be coded as “05/01/2009”). Update
monthly to reflect any changes to the project
schedule.

Bid Open
Date (Actual)

mm/dd/yyyy Actual bid open date of the Recovery Act
project, reported as mm/dd/yyyy (e.g. “May 1,
2009” would be coded as “05/01/2009”). Leave
blank if the project has not yet been
advertised; do not enter future dates.

*Bid Open
Date
(Forecast)

mm/dd/yyyy Forecast bid open date for the Recovery Act
project, reported as mm/dd/yyyy (e.g. “May 1,
2009” would be coded as “05/01/2009”). Update
monthly to reflect any changes to the project
schedule.

* Contractor
Amt R.A.
Funds:

whole $’s The total amount of Recovery Act (R.A.) funds on
the awarded contract. Enter the cost as whole
dollars; do not provide costs in thousands or
millions of dollars.

* Contractor
Amt Total
Funds

whole $’s The total amount of the awarded contract. Enter
the cost as whole dollars; do not provide
costs in thousands or millions of dollars.

* DBE Goal XX.XX% The DBE Goal established by the recipient for the
project as a percentage (XX.XX%) of the total
estimated project cost. If there is no established
goal for the project, report as “0”.

* DBE
Commitment

XX.XX% The DBE commitment made by the prime
contractor at the time of award as a percentage
(XX.XX%) of the total contract amount.

Form 1585 – Data Field Definitions Continued
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FIELD FORMAT DEFINITION
DBE Actual
Payments

$XX,XXX.XX Cumulative actual dollars paid to DBEs for labor,
materials, equipment, etc., from the start of the
project ($XX,XXX.XX). Include payments to DBEs
for projects with race neutral or “0” goal.

* Percent
Complete

XX.XX The status of the project; the amount of elapsed
time since work begun relative to the estimated
total time to complete the project. Reported as a
decimal equivalent i.e. 25% complete = 0.25.

* Contractor
Name

text The official business name of the contractor or
consultant awarded the Recovery Act project.

* Address text The official business street address of the
contractor or consultant.

* City text The official business city address of the contractor
or consultant.

* Zip Code number The official business Zip Code address of the
contractor or consultant.

* State text The official business state address of the
contractor or consultant.

* DUNS
Number

9-digit number The unique 9-digit number issued by Dun &
Bradstreet followed by the optional 4-digit DUNS
Plus number. All prime contractors must have a
DUNS number. Reported as 999999999.9999

E-mail Address character
combo

The official e-mail address for the contractor.
Leave blank if the contractor does not have one.

* Prepared By: text First and last name of person submitting this
report.

* Date
Prepared:

mm/dd/yyyy Date report submitted to Caltrans.

Form 1585 – Data Field Definitions Continued
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LOCAL ASSISTANCE – ONLINE DATA INFORMATION 
SYSTEM

RECOVERY ACT DATA FIELDS  *DRAFT*
Field names in red font with an asterisk (*) are required.

Field names in black font are not required.

‘FORM 1587’ Tab

* Report Month: _________
* Report Year: _________
* Contract Number: _________
* Contractor Name or Local Agency: _________
* Status Contractor Employment Reports: _________
* Total Number Employees: _________
* Total Hours: _________
* Total Payroll: _________
* Prepared By: _________
* Date Prepared: _________

This form is for reference purposes only
Do not use for Caltrans data submissions
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FIELD FORMAT DEFINITION
* Report Month mm The month covered by the report, as mm (e.g.

“May” would be coded as “05”).

* Report Year yyyy The year covered by the report, as yyyy (e.g.
“2009” would be coded as “2009”).

* Contract
Number

number If multiple contracts exist on individual projects
then list the contract numbers.  Note that the
combined State Project Number and Contract
Number must be unique. Do not enter multiple
contract numbers in one cell, each contract
number must be a new line in the form.

* Contractor
Name or Local
Agency

text The official business name of the contractor or
consultant awarded the Recovery Act project. The
name of the State DOT or funding recipient (other
State agency, Federal agency, tribe, MPO, city,
county, or other funding recipient).

* Status
Contractor
Employment
Reports

1-digit code A numeric code field that describes the
completeness of the prime contractor’s or
consultants monthly jobs report to the State.
Refer to pg. 18

* Total Number
of Employees

whole number The number of people employed by the prime
contractor or consultant and all their
subcontractors during the reporting month for
each project. Reported as a whole number.

* Total Hours whole number The total hours for all people employed by the
prime contractor or consultant, and subcontractor
employees for the reporting month. Reported as a
whole number.

* Total Payroll whole number The total dollar amount of wages paid by the
prime contractor or consultant and all their
subcontractors during the reporting month.
Rounded to the nearest whole dollar and reported
as a whole number.

Form 1587 – Data Field Definitions
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FIELD FORMAT DEFINITION
* Prepared By
(name)

text First and last name of person submitting this
report.

* Date
Prepared

mm/dd/yyyy Date report submitted to Caltrans.

Form 1587 – Data Field Definitions Continued
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LOCAL ASSISTANCE – ONLINE DATA INFORMATION 
SYSTEM

RECOVERY ACT DATA FIELDS  *DRAFT*
Field names in red font with an asterisk (*) are required.

Field names in black font are not required.

‘NEPA PERMIT INFO’ Tab
* Report Month: ___________
* Report Day: ___________
* Report Year: ___________
* NEPA Class of Action: ___________
* Type of NEPA Milestone Completed: ___________
* FHWA NEPA Completion Date: ___________
* Number of Federal Permits: ___________
* Status of Federal Permits: ___________
* Federal Agency NEPA Completion Date: ___________
* Prepared By: ___________
* Date Prepared: ___________

This form is for reference purposes only
Do not use for Caltrans data submissions
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FIELD FORMAT DEFINITION
* Report
Month

mm The month covered by the report, as mm (e.g. “May”
would be coded as “05”).

* Report Day dd The day covered by the report, as dd (e.g. “1” would
be coded as “01”).

* Report Year yyyy The year covered by the report, as yyyy (e.g. “2009”
would be coded as “2009”).

* NEPA Class
of Action

max. 3-digit
code

Enter one of the codes found in Lookup tables.
Refer to pg. 17

* Type of
NEPA
Milestone
Completed

max. 4-digit
code

Enter one of the codes found in Lookup tables.
Refer to pg. 18

* FHWA
NEPA
Completion
Date

mm/dd/yyyy Enter the date that FHWA approved the NEPA
document indicated in the “NEPA Class of Action”
field. Enter the date as mm/dd/yyyy (e.g. “May 1, 2009”
would be coded as “05/01/2009”).

* Number of
Federal
Permits

number The number of federal permits/approvals requiring
NEPA decisions or NEPA document adoptions by
other agencies: Such as 404 Permits, Coast Guard
Bridge Permits or federal land transfers.

* Status of
Federal
Permits

max. 4-digit
code

A character code used to denote the status of any
outstanding federal permits or approvals, including
those which are not reported in “Number of Federal
Permits” field because they do not require a NEPA
decision, such as ESA section 7 and Section 106 of
the NHPA. If multiple permits or approvals are
outstanding, choose the code that best describes the
permit that is expected to be the last one approved.
Refer to pg. 18

NEPA Permits Info – Data Field Definitions
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FIELD FORMAT DEFINITION
* Federal
Agency
NEPA
Completion
Date

mm/dd/yyyy Enter the date of the last federal 404 permit, Coast
Guard permit, Federal Land transfer, etc is completed.
If no other federal agency NEPA actions are required,
enter the date that the FHWA NEPA action was
completed consistent with “FHWA NEPA Completion
Date” field. Enter the date as mm/dd/yyyy (e.g. “May 1,
2009” would be coded as “05/01/2009”).

* Prepared By
(name)

text First and last name of person submitting this report.

* Date
Prepared

mm/dd/yyyy Date report submitted to Caltrans.

NEPA Permits Info – Data Field Definitions Continued
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Table A: Project Type
CODE DESCRIPTION

I Individual project

D District wide project

S State wide project

O Other area wide project

CODE DESCRIPTION

1 To preserve and create jobs and promote economic recovery

2 To assist those most impacted by the recession

3 To provide investments needed to increase economic efficiency by
spurring technological advances in science and health

4 To invest in transportation, environmental protection, and other
infrastructure that will provide long-term economic benefits

5
To stabilize State and local government budgets, in order to minimize
and avoid reductions in essential services and counterproductive state
and local tax increases

Table B: Project Rationale

CODE DESCRIPTION

TBD To be determined

CE All types of categorical exclusions

EA Environmental assessment or finding of no significant impact

EIS Environmental impact statement

NA Not applicable

Table C: NEPA Class of Action

Look-Up Tables
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Table D: Type of NEPA Milestone Completed

Table E: Status of Federal Environmental Permits/Approvals

Table F: Status of Contractor Employment Reports

Look-Up Tables - Continued

CODE DESCRIPTION
TBD To be determined

CE All types of categorical exclusions

EA Environmental assessment

FONSI Finding of no significant impact

DEIS Draft environmental impact statement

FEIS Final environmental impact statement

SEIS Supplemental environmental impact statement

ROD Record of decision

NA Not applicable

CODE DESCRIPTION
TBD To be determined

NOT Not Applied

PEND Applied/Pending

COMP Completed

NA Not applicable

CODE DESCRIPTION

0 The State has received jobs, hours, and payroll data for the prime
contractor or consultant, including at least one subcontractor.

1 The State has received jobs, hours, and payroll data for the prime
contractor or consultant but not for any subcontractors.

2 The State has received jobs, hours, and payroll data for at least one 
subcontractor, but not for the prime contractor or consultant.

3 The State has not received jobs, hours, or payroll data for the prime 
contractor, consultant and/or subcontractors.
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Appendix B

County FIPS Codes

COUNTY_CODE COUNTY_NAME
06001 Alameda

06003 Alpine

06005 Amador

06007 Butte

06009 Calaveras

06011 Colusa

06013 Contra Costa

06015 Del Norte

06017 El Dorado

06019 Fresno

06021 Glenn

06023 Humboldt

06025 Imperial

06027 Inyo

06029 Kern

06031 Kings

06033 Lake

06035 Lassen

06037 Los Angeles

06039 Madera

06041 Marin

06043 Mariposa

06045 Mendocino

06047 Merced

06049 Modoc
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Appendix B - Continued

County FIPS Codes

COUNTY_CODE COUNTY_NAME
06051 Mono

06053 Monterey

06055 Napa

06057 Nevada

06059 Orange

06061 Placer

06063 Plumas

06065 Riverside

06067 Sacramento

06069 San Benito

06071 San Bernardino

06073 San Diego

06075 San Francisco

06077 San Joaquin

06079 San Luis Obispo

06081 San Mateo

06083 Santa Barbara

06085 Santa Clara

06087 Santa Cruz

06089 Shasta

06091 Sierra

06093 Siskiyou

06095 Solano

06097 Sonoma

06099 Stanislaus

06101 Sutter
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Appendix B - Continued

County FIPS Codes

COUNTY_CODE COUNTY_NAME
06101 Sutter

06103 Tehama

06105 Trinity

06107 Tulare

06109 Tuolumne

06111 Ventura

06113 Yolo

06115 Yuba
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Appendix C

Project Purpose (FMIS Improvement Type Codes)

CODE IMPROVEMENT 
TYPE DESCRIPTION

01 New Construction 
Roadway

Construction of a new roadway that will not 
replace an existing roadway. A new roadway 
will provide: (1) a roadway where none 
existed, or (2) an additional and alternate 
roadway to an existing roadway that will 
remain open and continue to serve through 
traffic.

03 4R Reconstruction, 
Added Capacity

Construction on approximate alignment of an 
existing route where the ole pavement 
structure is substantially removed and 
replaced. Such reconstruction includes 
widening to provide continuous additional 
through lane(s), or adding, or revising 
interchanges, replacing other highway 
elements such as a grad separation to 
replace an existing grade intersection. Also 
included, where necessary, are other 
incidental improvements such as draining 
and shoulder improvements.

04 4R Reconstruction, No 
Added Capacity

Widening the lanes and/or shoulders of an 
existing roadway without adding through 
lanes. This may include reconstructing the 
existing pavement and other incidental 
improvements such as shoulder and 
drainage improvements.

05 4R Resurfacing Placement of additional surface material 
over the existing roadway to improve 
serviceability or to provide additional 
strength. There may be some upgrading of 
unsafe features and other incidental work in 
conjunction with resurfacing. Where 
surfacing is constructed by a separate 
project as a final stage of construction, the 
type of improvement should be the same as 
that of the preceding stage B new route, 
relocation, reconstruction, minor widening, 
etc.
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Appendix C - Continued

CODE IMPROVEMENT 
TYPE DESCRIPTION

06 4R Restoration and 
Rehabilitation

Work required to return existing pavement 
(including shoulders) to a condition of 
adequate structural support or to a condition 
of adequate for placement of an additional 
stage of construction. There may be some 
upgrading of unsafe features or other 
incidental work in conjunction with 
restoration and rehabilitation. Typical 
improvements would include replacing 
spalled or malfunctioning joints; substantial 
pavement stabilization prior to resurfacing; 
grinding/grooving of rigid pavements; 
replacing deteriorated materials; reworking 
or strengthening bases or sub-bases, and 
adding under-drains.

07 4R Relocation Construction of a roadway at a new location 
that replaces an existing roadway. The new 
roadway carries all the through traffic with 
the previous facility closed or retained as a 
land-service road only.

08 Bridge, New 
Construction

Construction of a new bridge that does not 
replace or relocate an existing bridge.

10 Bridge Replacement, 
Added Capacity

Total replacement of a structurally 
inadequate or functionally obsolete bridge 
with a new structure constructed with 
additional lanes in the same general traffic 
corridor to current geometric construction 
standards. Incidental roadway approach 
work is included. The use of this code 
requires the reporting of the National Bridge 
Inventory (NBH) structure number in the data 
field identified Bridge Numbers.
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Appendix C - Continued

CODE IMPROVEMENT 
TYPE DESCRIPTION

11 Bridge Replacement, No 
Added Capacity

Total replacement of a structurally 
inadequate or functionally obsolete bridge 
with a new structure without adding lanes 
constructed in the same general traffic 
corridor to current geometric construction 
standards. A bridge removed and replaced 
with a lesser facility is considered a bridge 
replacement. Incidental roadway approach 
work is included. The use of this code 
requires the reporting of the National Bridge 
Inventory (NBI) structure number in the data 
field identified Bridge Numbers.

13 Bridge Rehabilitation, 
Added Capacity

For the major work required to restore 
structural integrity of a bridge, as well as, 
work necessary to correct major safety 
defects. Bridge deck replacement (both 
partial and complete) and widening of 
bridges including addition of through lanes to 
specified standards are included. 
Construction of a dual structure to alleviate a 
capacity deficiency is also included. Work 
required correcting minor structure and 
safety defects or deficiencies, such as deck 
patching, resurfacing, protective systems, 
upgrading railings, curbs and gutters, and 
other minor bridge work. If HBRRP funds are 
involved, the use of this code requires the 
reporting of the National Bridge Inventory 
(NBI) structure number in the data field 
identified Bridge Numbers.
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Appendix C - Continued

CODE IMPROVEMENT 
TYPE DESCRIPTION

14 Bridge Rehabilitation, No 
Added Capacity

For the major work required to restore 
structural integrity of a bridge as well as work 
necessary to correct major safety defect. 
Bridge deck replacement (both partial and 
complete) and widening of bridges without 
adding through lanes to specified standards 
are included. Work required correcting minor 
structure and safety defects or deficiencies, 
such as deck patching, resurfacing, 
protective systems, upgrading railings, 
curbs, or other preventative maintenance 
items are included. If HBRRP funds are 
involved, the use of this code requires the 
reporting of the National Bridge Inventory 
(NBI) structure number in the data field 
identified Bridge Numbers.

15 Preliminary Engineering For the preparation of plans, specifications, 
and estimates (PS&E), traffic and related 
studies including field inspections, surveys, 
material testing, and borings.

16 Right of Way For the purchase of land, improvement and 
easements, in addition to the cost of moving 
and relocating buildings, businesses, and 
persons.

17 Construction 
Engineering

Oversight of construction of roadways, 
structures, and traffic services facilities 
including additional design work after 
construction project is let.

18 Planning For Planning related purposes.

19 Research For Research related purposes.
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Appendix C - Continued

CODE IMPROVEMENT 
TYPE DESCRIPTION

20 Environmental Only For improvements that do not provide any 
increase in the level of service, in the 
condition of the facility or in safety features.
Typical improvements, which would fall in 
this category, would be noise barriers, 
beautification and other environmentally 
related features not built as a part of any 
other improvement type. If environmental 
mitigation is needed as the result of a bridge 
project, and it is confined to the reasonable 
touchdown and the bridge itself, then this is 
allowable with HBRRP Funds. Outside the 
reasonable touchdown would not be 
considered eligible.

21 Safety For projects or a significant portion of a 
project that provides features or devices to 
enhance safety. For example, expenditures 
on projects designed to improve the safety of 
at-grade railroad crossings or for the 
construction of facilities dedicated to the 
enforcement of vehicle weight regulations.

22 Rail/Highway Crossing Improvements to crossing warning Protective 
Devices such as signs, markings, and cross 
bucks; flashing light additions/improvements; 
and improvements to track circuitry.

23 Transit For transit and transit-related purposes.

24 Traffic Management! 
Engineering HOV

Traffic operation improvements that are 
designed to reduce traffic congestion and to 
facilitate the flow of traffic, both people and 
vehicles, on existing systems, or to conserve 
motor fuels. Include automated toll collection 
equipment, road and bridge surveillance and 
control systems, etc.

25 Vehicle Weight 
Enforcement Program

Vehicle Weight Enforcement.

26 Ferry Boats Ferry Boats.
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Appendix C - Continued

CODE IMPROVEMENT 
TYPE DESCRIPTION

27 Administration Administration for National Recreational 
Trails Projects, Commercial Vehicles, and 
other similar projects.

28 Facilities for Pedestrians 
and Bicycles

For independent projects (nor part of any 
other Federal-aid Highway project) to 
construct a facility to accommodate bicycle 
transportation and pedestrians.

29 Acquisition of Scenic 
Easements and Scenic 
or Historic Sites

For projects consisting of easement and fee-
simple purchase of sites of historic 
significance and/or considered worthy of 
preserving due to their scenic qualities within 
the view shed of a transportation facility.

30 Scenic or Historic 
Highway Programs

For projects consisting of scenic highway 
program and implementation activities not 
included in safety and other related 
improvements.

31 Landscaping and Other 
Scenic Beautification

For projects involving landscaping and other 
scenic beautification through planning and 
related work. This includes vegetation 
management to assure the sustain ability of 
landscape areas.

32 Historic Preservation For projects consisting of purchasing and 
restoring/rehabilitating a building, structure, 
or facility (other than transportation buildings, 
structures, and facilities) that is directly 
related to the transportation system.

33 Rehabilitation and 
Operation of Historic 
Transportation Buildings, 
Structures, or Facilities

For projects consisting of purchasing and 
restoring/rehabilitating, and/or operating 
transportation buildings, structures, or 
facilities considered to be of historic 
significance.
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Appendix C - Continued

CODE IMPROVEMENT 
TYPE DESCRIPTION

34 Preservation of 
Abandoned Railway 
Corridors

For projects to preserve an abandoned 
railway corridor. It is expected that most of 
these projects will accommodate bicycle and 
pedestrian use. This code may be used for 
any railway corridor conversion project 
including those used by equestrians, skaters, 
and skiers. Not to be used for National 
Recreational Trails projects.

35 Control and Removal of 
Outdoor Advertising

For projects to purchase outdoor advertising 
for permanent removal, to remove illegal 
outdoor advertising, or to develop an outdoor 
advertising control plan.

36 Archaeological Planning 
and Research

For projects involving the identification, 
evaluation, planning, and/or research of 
historical or archaeological planning and 
research under Transportation 
enhancements.

37 Mitigation of Water 
Pollution due to Highway 
Runoff

Mitigation of water pollution due to highway 
runoff.

38 Safety and Education for 
Pedestrians/Bicycles

Safety and education for pedestrians and 
bicyclists.

39 Establishment of 
Transportation Museums

Establishment of transportation museums.

40 Special Bridge This category includes bridge inventory, 
inspection and classification and other 
special bridge projects, such as load posting, 
not covered by another type of improvement 
code.

41 Youth Conservation 
Service

Youth Conservation Service.

42 Training Training; Support Services; TRAC; On the 
Job Training
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Appendix C - Continued

CODE IMPROVEMENT 
TYPE DESCRIPTION

43 Utilities Utilities

44 Other Miscellaneous work such as National 
Recreational Trails construction, noise 
barriers, etc.

45 Debt Service Interest payments and retirement of principal 
under an eligible bond issue (including 
capitalized interest) and any other cost 
incidental to the sale of an eligible bond 
issue (including issuance costs, insurance or 
other credit enhancement fees, and other 
bond-related costs as determined).
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TO: Programming and Delivery Working Group DATE: July 20, 2009 

FR: Ross McKeown  

RE: ARRA Cost Savings Proposal for LS&R System Preservation Projects 

 
There have been numerous questions raised by project sponsors regarding how to handle cost savings at the time of 
awarding an ARRA-funded Local Streets and Roads (LS&R) System Preservation (FHWA) project.  These projects 
have been realizing savings between 10 and 40 percent of the engineer’s estimate.   
 
The following approaches have been discussed as ways to address significant cost savings upon the award of a 
construction contract for projects under the “System Preservation Projects - Local Streets and Roads” category: 
 

1. In the case where the project sponsor is bringing sufficient local funds to the project budget, the sponsor 
may lower the ratio of local funds to federal funds in order to maintain the full use of the ARRA funds 
originally assigned to the project. The freed up local funds would need to remain available for local streets 
and roads preservation purposes. 

2. A project sponsor, as a contingency, could include additional project segments or components under its 
request for authorization and include those as contingencies in the advertisement package (if allowed). If 
there are sufficient cost savings upon award, additional project components could be included in the 
contract. Conversely, if there are no cost savings, a number of project components could be deleted. To 
make use of this option the larger inclusive project scope must have been already included in the project 
scope that was reviewed per NEPA. 

3. Cost savings could be redirected to another project after award by de-obligating ARRA funds and re-
obligating to another project. A proposal to do this follows below, with no funds de-obligated or re-
obligated between September 30, 2009 and March 2, 2010, consistent with Caltrans policy. It is advisable 
that a project retain 5-10% of the project cost to address change orders and contingencies. See proposal 
below for more details on this approach. 

Cost Savings for Local Streets and Roads System Preservation: 
If the first two approaches are not workable for a project sponsor, MTC proposes redirecting cost savings to other 
Local Streets and Roads (LS&R) system preservation projects under the following provisions: 

• Pooling of Savings: The CMA will pool together cost savings in its county and reprogram these funds to a 
new project under the same project category type as the original project (within the LS&R System 
Preservation category). To minimize the number of projects and workloads on Caltrans Local Assistance 
during the latter part of the ARRA program time frame, the CMA’s are directed to select only a few 
projects that will each use no less than $500,000 of ARRA funding. MTC will provide flexibility in some 
cases such as when countywide cost savings do not exceed this amount, but every effort must be made to 
consolidate savings into a handful of projects, rather than spreading to many lower-valued projects. 
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ARRA Cost Savings Proposal 
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Page 2 of 2 
 
 

• Cost Savings Realized prior to September 30, 2009: Savings prior to September 30, 2009 may be 
directed immediately to existing federalized projects that have already gone through the Local Assistance 
field review and environmental processes, and can re-obligate the funds by September 30, 2009 and award 
the contract by December 31, 2009. To provide flexibility, an extension of the September 30, 2009 re-
obligation deadline to November 30, 2009 may be allowed under extenuating circumstances, with 
concurrence from Caltrans Local Assistance that the obligation could occur by November 30, 2009, and 
such obligation would not interfere with the delivery of other projects.  The contract award deadline would 
remain at December 31, 2009.  

• Cost Savings Realized between September 30, 2009 and March 2, 2010: Savings realized between 
September 30, 2009 and March 2, 2010 will be pooled within the county and held until after March 2, 2010 
for de-obligation and re-obligation to new projects. This is partly in response to the Caltrans policy that 
prohibits de-obligations between December 15, 2009 and March 2, 2010, but more importantly to allow 
Caltrans local assistance time to assist project sponsors in delivering the last of the ARRA projects before 
the final regional ARRA obligation deadline of November 30, 2009. Cost savings re-obligated to new 
projects after March 2, 2010, have an obligation deadline of March 31, 2010 and an Award deadline of 
June 30, 2010. To meet this expedited timeline, CMAs are encourages to identify and reassign pooled 
savings in the fall of 2009 so that project sponsors can work with Caltrans Local Assistance and have the 
project cleared and ready for obligation in early March. 

• Cost Savings Realized After March 2, 2010: Any additional savings after March 2, 2010, and any funds not 
obligated by March 31, 2010 or awarded by June 30, 2010 are available at the discretion of MTC to redirect to 
projects that can quickly obligate the funds prior to the final ARRA deadline of September 30, 2010. 

Cost Savings for Regional Strategic Investments: 
For the non-system preservation projects, including the safety and smart highway projects, obligations must occur 
no later than November 30, 2009 with the contract award no later than June 30, 2010. There is a small window to 
address cost savings for these projects. The final federal “drop dead” date for re-obligating cost savings is 
September 30, 2010; but Caltrans has established a deadline of August 30, 2010 to provide a cushion to ensure 
flexibility to the State to manage and save any left-over funding. Therefore there will not be sufficient time in most 
cases to redirect cost savings to multiple small projects. Any funds made available after June 30, 2010 will be at the 
discretion of MTC to redirect immediately to ready-to-go projects that can quickly obligate the funds prior to the 
final state and federal deadlines. 
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TO: Programming and Delivery Working Group DATE:  July 20, 2009 

FR: Ross McKeown W. I.   

RE: Status of Cycle 1 STP/CMAQ Proposal 

 
During the month of June, leading up to the Partnership Board meeting, MTC staff presented to the 
MTC advisory committees and Partnership Working Groups a general overview of upcoming 
revenues coming to the Bay Area Region as well as programming issues as a result of the new 
surface transportation authorization act over the next six fiscal years. On June 23, a draft proposal 
presenting the outlay of STP/CMAQ and ARRA backfill funding was presented to the Partnership 
Board at their meeting (attachment A) for discussion. The following comments were heard: 

Rehabilitation: 
 Several Congestion Management Agency (CMA) directors, transit operators, city and 

county representatives spoke in favor of higher funding outlays to meet both streets and 
roads; and transit rehabilitation needs, stressing the fix-it-first emphasis in Transportation 
2035.  

Block Grant Administration: 
 There was a positive reaction to the block grant approach that would be used for the 

programs administered by the congestion management agencies. However, there was some 
concern and request for clarification as to whether these block grants being limited to 
priority development areas (PDAs).   

Freeway Performance Initiative Program: 
 There was a show of support of the Freeway Performance Initiative (FPI) Program.  

However, several CMA directors wished to see a different balance between FPI program 
and other needs such as rehabilitation. Others were supportive of FPI provided that it was 
demonstrated that FPI could be delivered as indicated in the proposal. Caltrans emphasized 
the equal importance of managing our current facilities as well as maintaining them.  

Priority Development Areas: 
 The Greenbelt Alliance representative spoke in favor of the focused growth program and 

priority development area policies underlying programming decisions. She requested early 
commitments to funding PDAs including programs such as TLC, which she recommended 
be funded at higher levels in line with prior discussions to double the program.  

Climate Initiative/ TLC: 
 A representative of the Bay Area Air Quality Management District (BAAQMD) was 

concerned that the proposal did not provide adequate funding for the Climate Initiative 
Program and TLC, and disproportionately reduced these programs. The BAAQMD would 
like to discuss this issue further with MTC staff. 
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Staff will continue to discuss the proposal with the Advisory Council, which postponed this item 
until its meeting in August. Subsequently staff will present to the Programming and Allocations 
Committee in September or October. 
 
Attachment A: Draft New Act STP/CMAQ Funding Proposal 
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TO: Partnership Board DATE: June 23, 2009 

FR: Alix Bockelman W. I.   

RE: New Federal Transportation Act—Framework and Schedule for Cycle Programming (STP/CMAQ) 

Background 

The region has programmed all of its expected Safe, Accountable, Flexible and Efficient 

Transportation Equity Act (SAFETEA) apportionment and we are in the final fiscal year of the 

act. As the region faces the close of SAFETEA ending on September 30, 2009, an expeditious 

approach is called for to provide an overall architecture to guide upcoming programming 

decisions for the new surface transportation act funding (New Act). Below is a programming 

summary for SAFETEA discretionary funding in the MTC Region to provide a historical 

context: 

 

Programming 

Categories
1
st
 Cycle

2
nd 

Cycle

1
st
 Cycle 

Bonus

3
rd 

Cycle

3
rd 

Cycle

Bonus

Total
Share

Regional Operations $64 $56 $45 $165 17%

Planning Activities $8 $9 $13 $30 3%

Transit Capital Shortfall $55 $22 $64 $141 15%

LS&R Shortfall $57 $23 $66 $146 15%

Clean Air $38 $9 $17 $64 7%

TLC/HIP/SAP $24 $57 $13 $94 10%

Regional Bike/Ped. $8 $24 $32 3%

STIP Backfill $62 $55 $117 12%

TEA-21 OA Carryover $92 $92 10%

Other
*

$1 $3 $7 $60 $70 7%
TOTAL Programming: $203 $283 $107 $286 $72 $951 100%

*Other includes investments in System Management, Lifeline, Safety/Access, and Transit Expansion.

MTC's SAFETEA Final Programming Policies  

Fiscal Years 2003/04 through FY 2008/09

(STP/CMAQ Funding in Millions $)

 
 

Item 4 
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Memo to Partnership Board on New Act Programming 

June 23, 2009 

Page 2 of 9 

 

While the exact fund program categories in the new authorization are not yet known, it is 

anticipated that the future funding programs will overlap to a large extent with projects that are 

currently eligible for funding under Title 23 of the United States Code. Furthermore, we expect 

that the next one or two years of funding most likely will be authorized through an extension of 

the current act and its programs.  

 

The starting point for making New Act funding decisions should be guided by Transportation 

2035, which was adopted by the Commission in April, with an eye toward strategic delivery of 

these investments. The plan provides a critical backdrop for setting priorities for New Act 

funding. In particular, Transportation 2035 stressed investments for federal Surface 

Transportation Program and Congestion Mitigation and Air Quality (STP/CMAQ) funding in the 

following areas: 

� Ongoing commitments to system maintenance and preservation; 

� Climate Initiatives;  

� System operations on the State Highways;  

� Bicycle/pedestrian programs;  

� Transportation for Livable Communities (TLC); and  

� Continuation of Regional Operations programs such as 511 and TransLink®.  

 

Recent Programming Activities 

Under the American Recovery and Reinvestment Act of 2009 (ARRA) roughly $660 million of 

funding was made available to MTC to fund critical transportation needs in the Bay Area, which 

could be implemented quickly with the objective of jumpstarting the economy. The following 

ARRA investment actions provide a necessary context for informing policy decisions on funding 

going forward. 

 

1. System Preservation: State and Regional ARRA funds have in large part been used to 

address System Preservation needs for transit and streets and roads as identified in 

Transportation 2035. $145 million has been programmed to streets and roads 

rehabilitation projects and $286 million has been programmed to transit rehabilitation 

projects. 

2. Safety and Freeway Performance Initiative projects: ARRA included $32 million for 

cost-effective and timely system operations improvements. 

3. Transit Expansion: $70 million kick starts the Oakland Airport Connector, a key 

regional transit connection and an MTC Resolution 3434 priority. 

4. Advance Proposition 1B to Construction: $105 million funds are being directed to close 

funding gaps in the Proposition 1B program to allow ready-to-go stalled projects to move 

forward. With this funding MTC is further leveraging state funds to deliver the SR-24 

Caldecott Tunnel Fourth Bore. The $105 million will be available for other projects once 

state bonds are sold to repay MTC’s advance. 

5. SMART Highways: $14 million delivers two elements of the Bay Area Regional Express 

Lane network: the Alameda I-580 EB Express Lane element and the Santa Clara SR-I 

880/SR 237 Express connector.  

6. Transportation Enhancements: The region programmed $9.6 million of ARRA funding 

within the transportation enhancements (TE) program on existing bicycle and pedestrian 
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projects. After advancing a regional investment for US 101 in Belmont, $7.5 million will 

be available in State TE funding for future projects. 

 

A closely timed action was a February 2009 agreement by MTC to enter into a private placement 

bond purchase to keep $200 million in Proposition 1B highway projects in construction in 

Solano, Alameda, and Sonoma counties. 

 

Funding Estimate 

As noted above, without a New Federal Transportation authorization or even a proposed bill, 

MTC can only make preliminary estimates of revenues. Therefore, as in the past, we will have to 

reconcile revenue levels following enactment of a New Act, and also address any changes in 

eligibility of revenue categories. That being said, STP/CMAQ revenue is estimated at roughly $1 

billion over the New Act, assuming a 4% growth rate, consistent with projections for T2035.  

 

However, the region’s overall capacity to address priority investment categories in the first few 

years of our T2035 plan extend beyond just the New Act’s STP/CMAQ programming estimate. 

Given the recent ARRA funding actions discussed below, the region will also have $105 million 

Regional Transportation Improvement Program/ Corridor Mobility Improvement Account 

(RTIP/CMIA) bond funding capacity as well as $7.5 million in Transportation Enhancements for 

programming consideration. Attachment A summarizes both the ARRA programming as well as 

the estimated funding to be discussed as part of the New Act programming. All told, roughly 

$1.1 billion will be part of the New Act programming framework discussion. MTC staff would 

recommend that we consider the funding in two tranches: 1) ARRA Backfill ($113 million) and 

First Cycle (first three-years of the New Act, or FY 2009-10 to FY2011-12); and 2) Second 

Cycle (last three-years, or FY 2012-13 to FY 2014-15). 

 

It is also important to note that, while the region is initially developing an overall conceptual 6-

year New Act framework, in September staff will be requesting that the Commission adopt only 

the first three-year period of funding (Cycle 1 and ARRA Backfill). This will give the region the 

opportunity to revisit the final three years of programming in approximately two years, allowing 

at that time a consideration of new developments in revenue and individual program issues, as 

well as any new programming opportunities in the New Act. 

 

STP/CMAQ and ARRA Backfill Proposal and Issues 

As noted at the outset, the primary starting point for programming STP/CMAQ funding is 

Transportation 2035, remembering however, that the Plan is not a strict programming document 

per se. Programming policies should also provide flexibility to address changing funding 

constraints and opportunities. For reference, Transportation 2035 generally assumed the 

following percentages for the core programs for the first six years of STP/CMAQ funding after 

funding on-going and statutorily required programs, and also considering the RTP assumptions 

of front loading a significant amount of climate change efforts. 
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5 Focus 1 Freeway Performance Initiative (FPI) 12%
6 Focus 2 Climate Initiatives 31%
7 Focus 3 Regional Bicyle Program 7%
8 Focus 2 Transportation for Livable Communities (TLC) 16%
9 Focus 3 Transit Capital Rehabilitation 14%
10 Focus 3 Regional Streets and Roads Rehabilitation 20%

Total 100%

T 2035 Core Programs

 
 

The MTC staff proposal, Attachment A presents the outlay of STP/CMAQ and ARRA Backfill 

funds during the New Act six-year period. The staff proposal deviates somewhat from the 

percentages in the table for the reasons in the section discussing policy issues. The proposal also 

does not reflect any adjustments that may be necessary to address funding timing and 

eligibility restrictions.  

The MTC proposal addresses each of the stated programming principles noted below: 

� Maintain critical on-going programs:  The starting point is the continuation of 

fundamental programs which have critical funding needs in Cycle 1. These include 

planning activities, regional operation programs, Pavement Technical Assistance 

Program (PTAP), and statutorily required Federal – Aid Secondary (FAS) investments. 

Additionally, any required payback to the State of borrowed Obligation Authority should 

be considered a first priority. 

� Seize opportunity to deliver system-wide improvements: A key goal is to make 

transportation investments that effectively address challenges such as congestion and air 

quality emissions in a cost effective manner. In this area, a key funding priority identified 

in the Transportation 2035 Plan is the Freeway Performance Initiative (FPI), a ready-to-

go, cost-effective, high performing program. This program addresses traffic congestion 

on State highways throughout the Bay Area.  

� Fund core Transportation 2035 categories: Establish a framework for funding other 

Transportation 2035 programs such as System Preservation (Streets and Road, and 

Transit), Climate Initiatives, Transportation for Livable communities, and Bike and 

Pedestrian Projects. Consider that additional startup time is needed to establish the newly 

revised TLC Program and Climate Initiative programs. Establish an appropriate level and 

sequence of the funding by considering both ARRA and STP/CMAQ capacity. 

� Direct some ARRA backfill capacity to strategic investments and regional 

commitments:  Nearly 80% of the Regional ARRA funds were invested in system 

preservation. The subsequent additional State ARRA increment included some key 

strategic investment recommendations and took advantage of significant leveraging of 

State funds to deliver projects such as the Caldecott Tunnel as well as providing 

additional funding to system preservation needs. Staff recommends that the capacity 

from the ARRA backfill focus on complementary areas to those from ARRA such as 

freight/goods movement, transit efficiency, system management, and regional 

commitments. 
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Policy Issues 

 The staff proposal for a New Act program requires that the Commission consider and balance a 

number of policy issues: 

1. Accelerate FPI: The deployment of the Freeway Performance Initiative Program is a 

noteworthy investment in the Bay Area in that it preserves and optimizes the use of 

the existing capacity on the state highway system. As stewards of the regional 

transportation system, it is prudent that transportation stakeholders in the region work 

together to ensure that our investments in highway capacity are well managed. Along 

with protecting these investments, the FPI would provide additional benefits such as 

enhanced mobility and reductions in air pollution. Furthermore, during the 

development of T2035, MTC staff conducted evaluations to measure benefit and 

effectiveness of various project investments, and concluded that the FPI program 

earned the highest marks in areas such as the benefit/cost ratio in reducing congestion 

and CO2 emissions. Refer to Attachment B illustrating RTP investments and their 

evaluation outcomes for comparisons across project categories.  

Attachment C summarizes the specific projects proposed under the Freeway 

Performance Initiative. The recommended approach would be to advance FPI into 

Cycle 1, so that traffic management systems could be operational in time to address 

expected higher levels of congestion in subsequent years, once the economy begins its 

recovery. The trade-off is that jumpstarting FPI results in a partial delay in funding for 

rehabilitation projects. ARRA provided critical investments in these areas ($145M for 

streets and roads, and $286M for transit). The Commission will have to balance these 

priorities, taking into consideration recent proposals by the state to cut gas tax 

subvention funding for streets and roads as well as State Transit Assistance funding 

for transit. 

For streets and roads, while the need for funding increases as a result of the state 

actions so does the challenge of project delivery given that much of the gas tax 

subvention funding is to fund staff and operations – expenses that may not align well 

with federal fund eligibility or the Transportation 2035 investment objective to 

improve pavement condition. 

For transit, staff’s assessment of 10-year needs and revenues show that federal 

formula funds exceed capped needs through FY2013. At that time, vehicle needs – 

such as the BART, Caltrans, and SFMTA trolley car replacements – spike and needs 

outstrip available revenues. Therefore, staff’s recommendation with respect to 

jumpstarting FPI in Cycle 1 may not have a material impact on transit rehabilitation 

project delivery. 

2. Spread Out the Climate Initiative Program Funding Commitment: The 

Commission has earmarked $400 million to the Climate Initiative Program in 

Transportation 2035, which assumes that this campaign would be frontloaded within 

the initial five years of the T2035 planning horizon. If New Act discretionary funding 

were to be programmed in lockstep with the Plan, over one third of all funding would 

be dedicated to this program leaving significantly lower levels of funding to continue 

the annual programs, to fund other T2035 core programs and to make strategic 

investments. An alternative approach proposed here is a more gradual ramping up of 
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the Climate Initiative campaign, to provide needed funding capacity to address all-

around program needs during the six-year New Act. 

3. Project Delivery: The continued economic crisis is straining the ability of local 

jurisdictions, and even Caltrans, to maintain current staffing levels. This could 

significantly impact the ability of agencies to deliver the additional influx of funding 

in the near term for some types of projects, such as Local Streets and Roads, Freeway 

Performance Initiative, and Climate Initiatives. Further, because the Climate Initiative 

program is new, it will take additional time to ramp up. As noted earlier, transit 

vehicle needs spike during Cycle 2. The ability for projects to be delivered in a timely 

manner should factor into the decision of the sequencing of program funding. 

4. Direct ARRA Backfill Priorities to Non-Core Program Needs: While supporting 

T2035 core programs, effective funding decisions need to be strategic, responding to 

and seizing on opportunities to deliver system-wide improvements as well as to 

address critical projects that might be postponed during budget crises. For example, 

the region has directed STP (STIP Backfill) and American Recovery and 

Reinvestment Act of 2009 (ARRA) funds to jumpstart construction projects when 

state funds were not immediately available. The latter backfill action will provide the 

region with funding capacity (STIP, CMIA, and TE) funds during the Cycle 1 time 

frame to fund “ARRA Strategic Investments.” They address important transportation 

needs consistent with broader objectives in T2035 by tackling important and pressing 

transportation problems in the Bay Area. 

5. PDA Based Funding Decisions: In Transportation 2035, the Commission’s 

transportation/land use and climate change policies seek to align “focused growth” 

land use principles and actual transportation investments. As part of the ARRA 

program adoption last February, staff was directed to begin developing a priority 

development area (PDA) investment strategy in advance of a completed 

Authorization. As it relates to the New Act programming, staff is recommending the 

following: 

� Transportation for Livable Communities: All TLC projects are to be located 

in priority development areas with additional weighting and scoring depending 

on whether the projects are in planned or proposed PDAs and based on 

proposed development intensity. 

� Climate Change: The Air District and MTC described several possible 

elements of a Climate Change Program for the T-2035 Plan; however, details 

of the program have not yet been fully defined. Possible elements include, but 

may not be limited to: alternative fuel infrastructure network, Safe Routes to 

School/Transit, transit priority measures and outreach/incentives programs. 

Capital projects funded by the Climate Change Program would be given 

priority if they are in planned PDAs, with additional weight being given to 

projects that are in higher intensity development and in close proximity to 

transit. 

� Rehabilitation – Streets and Roads and Transit: Based on staff analysis, the 
current distribution formula already prioritizes funding for local jurisdictions 

that are considered high-intensity PDAs. As a reminder, the current allocation 
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formula contains four factors, weighted 25% each, including population, lane 

mileage, arterial and collector shortfall, and preventive maintenance 

performance.  The latest addition of population and lane mileage to the 

allocation formula adds additional emphasis for PDAs. However, one 

proposed change for program administration is that the CMAs be required to 

use the regional formula for streets and roads distribution within the counties 

– which tends to favor PDAs – unless they can demonstrate that an alternative 

distribution is being used to give more preference to PDAs, or there are unique 

delivery considerations. 

 

Program Administration  

Critical to the proposed programming framework is the administration and project selection for 

the program areas. The staff proposal identifies a lead agency for administration in each program 

area. In general, MTC is proposing to be the lead for program areas of regional scope or with a 

network impact and is proposing that the Congestion Management Agencies be the lead for 

programs with a local/community focus.  

Further, in response to stakeholder comments, MTC is proposing to bundle some programs as 

noted above into “PDA block grants” to allow more flexibility and strategic project delivery on 

the part of the counties. This framework would allow some flexibility on the part of counties in 

terms of the final amount programmed within each category, recognizing unique county 

transportation needs. Discrete program category targets would be established, with allowable 

margins of deviation, for the bundled programs. The intended result would be a more synergistic 

approach to CMA project selection and delivery using a variety of T2035 core funded programs. 

Ultimately it is hoped that this approach would lead to larger, more effective, and multi-modal 

projects that would promote a wide spectrum of planning goals. Also it is envisioned that CMAs 

would coordinate their decisions with the MTC managed programs such as the TLC and Climate 

Initiative programs. Lastly, MTC is proposing that CMAs be required to submit a strategic plan 

by January 1, 2010 that identifies the milestones for making project selection decisions and how 

outreach will be accomplished with cities to further priority development area goals. 
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The following table summarizes this proposed framework. 
 

Transportation 2035 Core Programs Manager PDA Block Grant 

Freeway Performance Initiative (FPI) and the 

Regional Signal Timing Program. 

MTC, Caltrans and 

CMAs 

 

Climate Initiatives 

� Transit Priority Measures 

� Electric Vehicle Infrastructure (EVI)  

� Safe Routes to Schools 

� Safe Routes to Transit 

� Outreach/Incentives  

 

MTC and Bay Area 

Air Quality 

Management District 

 

Climate Initiatives 

� E. Solano CMAQ  

Solano 

Transportation 

Authority 

Yes 

Regional Bicycle Program 
CMAs 

Yes 

Transportation for Livable Communities (TLC) – 

Regional  
MTC 

 

Transportation for Livable Communities (TLC) – 

County  
CMAs 

Yes 

Regional Streets and Roads Rehabilitation CMAs Yes 

Transit Capital Rehabilitation MTC  

 

Program Category Information 

Attachment D provides information on each of the programming categories. 

 

Schedule 

Below is a summary of the schedule for the development of Cycle 1 funding for the New Act. 

The proposal will be developed in concert with the Bay Area Partnership, MTC advisory 

committees, and other stakeholders during the summer months. In September, staff expects to 

take a final proposal to the Programming and Allocations Committee with a recommendation for 

MTC adoption. Funding would be available for obligation in late October 2009 following the 

release of FY 2009-10 apportionments. 
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New Act STP/CMAQ Cycle Programming Outreach Schedule

Date Committee Action

May

18 Partnership Technical Advisory Committee Present Framework

June

3 Transit Fund Working Group

4 Elderly and Disabled Advisory Committee

9 Minority Citizens Advisory Committee

10 Advisory Council

12 Local Streets and Roads Working Group

15 Program Delivery Working Group

15 Partnership Technical Advisory Committee

23 Partnership Board

July

1 Transit Fund Working Group

2 Elderly and Disabled Advisory Committee

8 Programming Allocations Committee

8 Advisory Council

10 Local Streets and Roads Working Group

14 Minority Citizens Advisory Committee

20 Program Delivery Working Group

20 Partnership Technical Advisory Committee

September

9 Programming Allocations Committee

22 Commission Approval

Present Framework to Advisory Committees 

and Working Groups leading up to a 

presentation of a draft proposal to the 

Partnership Board

Draft Proposal revised as needed. Draft Final 

Proposal developed after PTAC to be taken 

to PAC/Commission in September.

Adoption of Cycle 1 and New Act 

Framework / TIP Amendment  
 

J:\COMMITTE\Partnership\BOARD\2009 Partnership Board\02_PartnershipBoard_Jun2009\04_STPCMAQ Cycle 1 Development.doc 
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08/09 08/09 09/10 - 10/11 -11/12 12/13 - 13/14 - 14/15 09/10-14/15

662 113 485 546 1,144

1 Required SAFETEA OA Carryover 68 68
2 On-Going Regional Planning 23 25 48
3 On-Going Regional Operations 84 74 158
4 On-Going Regional Streets and Roads - PTAP & FAS 22 6 28

5 Focus 1 Freeway Performance Initiative (FPI) (incl ARRA) 19 136 86 222
6 Focus 2 Climate Initiatives  (incl ARRA - TE) 32 36 68
7 Focus 2 Regional Bicycle Program 10 8 14 21 42
8 Focus 2 Transportation for Livable Communities (TLC) 15 57 98 169
9 Focus 3 Transit Capital Rehabilitation (incl ARRA Sys Pres) 286 115 115
10 Focus 3 Regional Streets and Roads Rehabilitation (incl ARRA Sys Pres) 145 50 85 135

461 22 485 546 1,053

ARRA Strategic Investments
11 13
12 14
13 70
14 105
15 32 32
16 31 31
17 20 20
18 8 8

201 91 91

662 113 485 546 1,144
Notes

Note that the proposal does not reflect any adjustments that may be necessary to address funding timing and eligibility restrictions.

Total
* $112.5 M in ARRA Backfill is included within the $661.9 M ARRA Programming Amount ($105 M for Caldecott Tunnel and $7.5M for TE)

Grand Total

MTC Res 3814 Transit Payback Commitment 
Transit Efficiency (SFgo)
Trade Corridor  (Richmond Rail Connector)

Express Lane Network (580 and 237/880)

Advance Prop 1B Construction (Caldecott Tunnel)
Corridor Mobility (SCL I/C Imps)

T 2035 Core Programs

Total 

Safety Projects (Vasco Road and North Bay counties)

Transit Expansion (Oakland Airport Connector)

Estimated Apportionment Revenues
Annual Programs

STP/CMAQ

Cycle 2

ARRA 
Backfill & 

STP/ CMAQ 

Total

Committed 

ARRA 

Programming

ARRA*  

Backfill

Attachment A
New Transportation Authorization Act-- STP/CMAQ with ARRA Backfill Outlay

MTC Staff Proposal
(amounts in $ millions)

STP & CMAQ Total
STP/CMAQ

Cycle 1
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Attachment B: Transportation T 2035 Project Evaluation Results
*
 

 
 

*Transportation 2035 Performance Assessment Report, December 2008
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PRIOR AARA COMMITMENTS

Caltrans

EA Route Location Description

Capital

costs

Support

costs

Total  

Cost

Commited 

ARRA

Cumulative 

ARRA Funds

15130 SCL 280 SB; Menker to 11th 8 Ramp Meters (RMs) $5.0 $2.0 $7.0 $7.0 $7.0

15034 SCL 280 NB; Vine to Leland 7 RMs $3.4 $1.6 $5.0 $5.0 $12.0

15340 SM 280 SB; Route 1 to Route 380 9 RMs $4.9 $2.1 $7.0 $7.0 $19.0

Committed ARRA Subtotal $19.0

NEW ACT CYCLE 1 (FY 09/10 - FY 11/12)

#

Caltrans

EA Route Location Description

Capital

costs

Support

costs

Total  

Cost

 Funding 

Request
*

Cumulative 

Request

- - - signal timing & performance monitoring $4.5 $4.5

1 15113 ALA 580 Route 880 to SJ co. line 25 RMs + 69 TOS elements $13.8 $6.7 $20.5 $17.1 $21.6

2 15270 CC 4 Route 680 to Route 160 4 RMs + 40 TOS elements $7.8 $4.1 $11.9 $9.9 $31.5

3 15300 ALA 92 EB; SM Bridge to Route 880 7 RMs $4.3 $3.1 $7.4 $5.9 $37.4

4 15320 SCL 680 Route 101 to ALA co. line 32 RMs + 23 TOS elements $20.7 $4.3 $25.0 $22.9 $60.2

5 15310 ALA 680 CC co. line to SCL co. line 30 RMs + 67 TOS elements $27.1 $5.2 $32.3 $29.7 $89.9

6 15148 ALA 880 Davis St to SCL co. line 8 RMs + 60 TOS elements $10.0 $4.8 $14.8 $12.4 $102.4

7 15330 SCL 101 101/85 IC south to SBT co. line 27 RMs + 46 TOS elements $19.8 $5.3 $25.1 $22.4 $124.8

8 15420 SCL 85 Route 280 to Route 101 14 RMs + 14 TOS elements $9.5 $3.8 $13.3 $11.4 $136.2

Cycle 1 Subtotal $136.2

NEW ACT CYCLE 2 (FY 12/13 - FY 14/15)

Caltrans

EA Route Location Description

Capital

costs

Support

costs

Total  

Cost

 Funding 

Request 
*

Cumulative 

Request

- - - signal timing & performance monitoring $4.5 $140.7

9 15160 MRN 101 Golden Gate Bridge to SON co. line 43 RMs $23.7 $4.1 $27.8 $25.8 $166.4

10 TOS22 SOL 80 Carquinez Bridge to Yolo co. line 61 RMs + 150 TOS elements $46.9 $17.4 $64.3 $55.6 $222.0

Cycle 2 Subtotal  $85.9

GRAND TOTAL $241.0
* Funding requests for FPI projects include 100% of capital costs and 50% of support costs.

Freeway Performance Initiative Project List
(millions $)

Attachment C 
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Attachment D 
 

Program Category Information 
 

 

� SAFETEA Obligation Authority (OA) Carryover ($70M): This is a required OA payback, 

which reduces programming capacity to other programs. As the MTC region enters the New 

Act with a carryover of $70 million, it remains uncertain how soon this OA payback would be 

requested by Caltrans, depending on OA used by other regions in the State. It is noteworthy, 

that MTC’s ability to obligate quickly in the earlier years could be viewed as beneficial by 

Caltrans, allowing later payback of OA. In any event, it is prudent to anticipate payback during 

Cycle 1. As noted in the SAFETEA summary, the region had to address over $90 million in 

OA carryover during the current Act. 

� Regional Planning ($48M): Provide funding to Congestion Management Agencies (CMAs), 

Association of Bay Area Governments (ABAG), the San Francisco Bay Area Conservation and 

Development Commission (BCDC), and MTC to support planning activities in the region. 

Funding levels reflect the Transportation 2035 commitment level by escalating at 4% per year 

from the base amount of $6.9 M in FY 2008-09. There are ongoing discussions regarding 

higher levels of funding, which will depend on the assignment of additional planning and 

program management responsibilities over the New Act period. 

� Regional Operations ($158M): Funding to continue regional operations programs over the 

New Act period including TransLink®, 511, and Incident Management. In order to compensate 

for the elimination of STA funding to the Regional Operations Programs, an increment of $2.5 

million has been added, as compared to Transportation 2035 assumptions, to underwrite MTC 

staff costs through FY 2012/13. However, for the subsequent years Regional Operations 

program funding needs should be revisited when the Commission considers Cycle 2 

commitments, depending on the State of California fiscal situation.  

� Pavement Technical Assistance Program (PTAP) and Federal Aid System Commitments 
($28M): With the passage of ISTEA and the dissolution of the Federal Aid Urban/ Federal Aid 

Secondary (FAU/FAS) programs, California statutes guarantee the continuation of minimum 

funding to Counties, covering their prior FAS shares. We are proposing to take this amount of 

$15 million off-the-top for the streets and roads rehabilitation program at the outset of Next 

Act programming. Also, PTAP ($7 million per cycle), similar to MTC’s regional operations 

programs requires uninterrupted funding to continue the program, which includes $1.5 million 

per cycle to underwrite MTC costs to administer the program. 

� Freeway Performance Initiative ($222M):  Attachment C summarizes the specific projects 

proposed under FPI.  Major benefits would accrue to the Bay Area expediting the 

implementation of the Freeway Performance Initiative, emphasizing the delivery of ramp 

metering projects on the State Highway System throughout the Bay Area Region. For nearly 

two years, MTC staff has been working together with Caltrans and the CMAs to develop a list 

and sequencing of projects, which will be finalized shortly. The performance assessment 

undertaken during the development of T2035 confirmed that FPI fell into the highest tier of 

beneficial projects, which include cost effectiveness, congestion relief and air quality 

reduction. In order for the region to take advantage of this opportunity, other investment 

categories would generally be deferred to later years, allowing the FPI to be delivered in the 

first years of the New Act. Also this category includes $1.5 million per year, for a total of $9 
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million for performance monitoring activities during the New Act including the Regional 

Signal Timing Program and TOS.  

� Climate Initiatives ($68M): Project components include providing a match to the Electric 

Vehicle (EV) Infrastructure Project and funding the Safe Routes to Schools, Safe Routes to 

Transit, Transit Priority Measures (TPM), and Outreach/Incentives programs. This initiative 

also provides $6 million during the New Act for the Eastern Solano CMAQ Program, to 

acknowledge CMAQ funds coming to MTC that are within the Sacramento Metropolitan Air 

Quality Management District’s air basin encompassing Eastern Solano County.  

� Regional Bicycle Program ($42M):  This is a continuation of the Regional Bicycle Pedestrian 

Program which under T2035 will be applied to building the Regional Bicycle Network. This 

category also includes $8 million for new projects as a result of advancing previously funded 

transportation enhancement (TE) funding. 

� Transportation for Livable Communities (TLC) ($169M):  $72 million is provided in Cycle 1 

to allow for a TLC pilot program to launch a new approach based on discussions with our 

partners and stakeholders. In July, the Planning Committee will be reviewing several elements 

for the next TLC funding cycle. Areas under consideration include (1) the use of TLC funds to 

incentivize development in Priority Development Areas, (2) the size of TLC grants, (3) a menu 

of eligible program categories, including streetscapes (current program eligibility), as well as 

several new categories: non-transportation infrastructure, transportation demand management, 

and density incentives such as land banking or site assembly, and (4) the split between the 

regional and local funding. Following input from the Planning Committee, MTC advisors, and 

regional stakeholders, staff will return to the Planning Committee in September for approval of 

the next TLC funding cycle. 

� Transit Capital Rehabilitation Shortfall ($115M):  This program will continue to address 

transit capital shortfalls in the region as identified in the Transportation 2035. The program 

objective, as in the past, is to assist transit operators to meet major fleet replacement needs. 

� Local Regional Streets and Roads Rehabilitation ($135M): This program addresses 

rehabilitation shortfalls on the regional local streets and roads network. Note that an additional 

$28M (See the PTAP/FAS category above) would be applied to regional streets and roads 

rehabilitation needs as well as this program line item. 

� Strategic Investments ($91 million):  Staff is proposing several strategic investments that take 

into consideration synergies with other recent and proposed initiatives as well as the current 

state and local economic realties. Related to recent initiatives, staff is proposing to build on the 

momentum of the Corridor Mobility and Trade Corridor programs by recommending two 

additional projects that meet these investment priorities. Further, staff is recommending the 

restoration of partial funding to transit programs and projects that lost funding as a result of 

state and federal funding cuts. A brief description of each project as well as the proposed 

funding amount is included below: 

o Corridor Mobility (Santa Clara Interstate 280 to Interstate 880 Direct Connector - $32 
million):  This project will provide a direct freeway connector and interchange 

improvements to improve traffic operations, safety, and access. This project had been a 

candidate for Proposition 1B funding, and is now proposed as a strategic investment. 

o Trade Corridor (Richmond Rail Connector - $8 million): The Richmond Rail 

Connector is a rail connection between the BNSF Railroad's Stockton Subdivision and 
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Union Pacific Railroad’s Martinez Subdivision near San Pablo, CA, just north of 

Richmond, CA. BNSF and UP, as well as the Capitol Corridor and Amtrak, all operate 

on the Martinez Subdivision. This project is needed to accommodate and better serve 

both current and future freight and passenger rail traffic on the Martinez Subdivision 

rail corridor while reducing the impacts on the local community. The proposed rail 

connector would eliminate the need for a number of long BNSF trains to continue to 

travel through downtown Richmond, thereby reducing traffic delays at local grade 

crossings, as well as vehicle emissions and noise impacts affecting Richmond residents. 

The estimated project cost is approximately $35m, with 50 percent of the project costs 

coming from the state Proposition 1B TCIF program, and additional funds coming from 

BNSF Railroad. 

o  MTC Resolution 3814 Transit Payback Commitment ($31M): As part of the Transit 

Policy established in June 2007, in conjunction with Proposition 1B funding, MTC 

committed $62 million in future spillover revenues for Lifeline, Small Operators, 

Samtrans Right-of-way Settlement, and two capital projects – BART to Warms Springs 

and eBART. Given the proposal to suspend funding to transit for five years, MTC is 

proposing to meet roughly half of this 10-year commitment through a combination of 

distributions to-date and the propsed cycle programming. However, the proposal would 

fully fund the Lifeline and Small Operator commitment while delaying any funding to 

the two capital projects. The table below provides the proposed distribution: 

 

 

 

o Transit Efficiency (SFgo -$20M): The SFgo Arterial Traffic Management System 

project in San Francisco, originally proposed to received federal Urban Partnership 

Program funding, involves the installation of new communications network and 

advanced traffic signal control systems on the US 101 /Van Ness and Market Street 

corridors. This project will decrease traffic congestion and improve transit operations 

by synchronizing intersections, and furnishing and installing traffic cameras and 

variable message signs for traffic monitoring and information dissemination.  

 

 

Apportionment Category 

MTC Resolution 

3814 Original 

Schedule % 

FY 2007-08 

Spillover 

Distribution 
Unfunded 

Commitment 
Proposed for 

Funding 
Remaining 

Commitment 

Lifeline 10,000,000 $              16% 1,028,413 $             8,971,587 $            8,971,587 $           - $                  

Small Operators / North Counties 3,000,000 $                5% 308,524 $                2,691,476 $            2,691,476 $           - $                  

BART to Warm Springs 3,000,000 $                5% 308,524 $                2,691,476 $          - $                     2,691,476 $        

eBART 3,000,000 $                5% 308,524 $                2,691,476 $            - $                     2,691,476 $        
Samtrans 43,000,000 $              69% 4,422,174 $             38,577,826 $          19,288,913 $          19,288,913 $      

Total 62,000,000 $             100% 6,376,158 $            55,623,842 $         30,951,976 $         24,671,865 $     

STA Spillover Funding Agreement Per Resolution 3814 
PROPOSITION 1B TRANSIT FUNDING PROGRAM -- POPULATION BASED SPILLOVER DISTRIBUTION 
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From:  Kenneth Folan 
To: Ted Droettboom 
CC: Amy Burch;  Marcella Aranda 
Date:  06/22/09 2:17 PM 
Subject:  Fwd: [CalRTPA] Grant Opportunity - Climate Showcase Communities 
 
Subject: Grant Opportunity - Climate Showcase Communities 
 
EPA has announced the availability of up to $10 million in "Climate Showcase Communities" grants to local and 
tribal governments to establish and implement climate change initiatives that will help reduce greenhouse gas 
(GHG) emissions. The agency expects to award approximately 30 cooperative agreements, each one ranging from 
$100,000 to $500,000. Approximately 5 percent of the funds ($500,000) are set-asides for tribal governments. 
 
EPA requests proposals from local governments, federally-recognized Indian tribal governments, and inter-tribal 
consortia to create replicable models of sustainable community action, generate cost-effective GHG reductions, and 
improve the environmental, economic, public health, and social conditions in a community. A 50 percent 
cost-share is required for recipients, with the exception of tribal governments and intertribal consortia which are 
exempt from matching requirements under this grant. 
 
This grant program, administered by EPA's Local Climate and Energy Program, is an initiative to assist local and 
tribal governments to identify, implement, and track policies and programs that reduce GHG emissions within their 
operations and surrounding communities. Over the course of the grant program, EPA will offer training and 
technical support to grant recipients, and share lessons learned with communities across the nation. 
 
Proposals are due by July 22, 2009, at 4:00 p.m. EDT. Grants are expected to be awarded from January 2010 
through January 2013. 
 
Additional grant information can be found at this website: 
http://epa.gov/cleanenergy/energy-programs/state-and-local/showcase.html  
 
Tim Taylor 
Land Use & Mobile Source Division Manager 
Sacramento Metropolitan Air Quality Management District 
777 12th Street, 3rd Floor 
Sacramento, CA  95814 
Phone:   916.874.4814 
Fax:       916.874.4805 
Email:    ttaylor@airquality.org  
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TO: Programming and Delivery Working Group DATE: July 13, 2009 

FR: Sri Srinivasan  

RE: TIP Update 

 
2009 TIP Revisions 
 
TIP Revision 09-23 - Pending 
Revision 09-23 is an all transit TIP amendment that makes revisions to 84 projects with a net increase in funding 
of approximately $437.1 million. The amendment programs $350 million in FTA Section 5307 and FTA Section 
5309 Fixed Guideway (FG) funds for FY 2009-10, as adopted by the commission through the San Francisco Bay 
Area Regional Transit Capital Priorities program. The changes made with this revision will not affect the air 
quality conformity or conflict with the financial constraint requirements. 
 
Revision 09-23 is on schedule to be approved by the MTC Commission on July 22, 2009 and final federal 
approval is expected in mid-September 2009. 
 
TIP Revision 09-22 - Pending 
Revision 09-22 is an amendment that makes revisions to 18 projects with a net increase in funding of 
approximately $449.2 million. The amendment adds six new regional projects into the TIP funded with Other 
Local funds. The significant change in this amendment is the updated funding plan for the Transbay Terminal 
Project with an updated cost of $1.2 billion, with the funds being added in FY13 and FY14. The amendment also 
programs $70 million in American Recovery and Reinvestment Act (ARRA) funds to the Oakland Airport 
Connector project in FY09. The changes made with this revision will not affect the air quality conformity or 
conflict with the financial constraint requirements. 
 
Revision 09-22 is on schedule to be approved by the MTC Commission on July 22, 2009 and final federal 
approval is expected in mid-September 2009. 
 
TIP Revision 09-21 - Approved 
Revision No. 09-21 is an administrative modification that makes revisions to 13 projects with a net increase in 
funding of $2.1 million. Among other changes, the revision updates the back-up lists and costs of four American 
Recovery and Reinvestment Act (ARRA) grouped listings. The significant change is the revision of the Caltrans 
managed grouped listing for Emergency Response projects. For six projects in this revision, the fund source is 
changed from CMAQ funds to STP funds due to the FY 2008-09 Rescission of CMAQ Apportionment. The 
changes made with this revision will not affect the air quality conformity or conflict with the financial constraint 
requirements. 
 
Revision 09-21 was approved by the MTC Deputy Executive Director on July 13, 2009 and final Caltrans 
approval was received on July 13, 2009. 
 
 
 
 

J:\COMMITTE\Partnership\Partnership PDWG\_2009 PDWG\09 PDWG Memos\06_Jul 09 - PDWG\05b_0_TIP Update Memo_071309.doc 

PDWG - 07/20/09: Item 5B

PDWG 07/20/09: Page 114 of 123



TIP revision Update 
July 13, 2009 

Page 2 of 5 
 

TIP Revision 09-20 - Pending 
Revision 09-20 is an amendment that makes revisions to 18 projects with a net decrease in funding of 
approximately $5 million. The amendment adds seven new projects into the TIP: three transit projects (scheduled 
to receive part of the $15.3 million in American Recovery and Reinvestment Act (ARRA) funds), two new 
planning projects (funded with Other Local funds), one grade crossing design project (funded with TCSP 
earmarks funds) and one pavement overlay project (funded with SLPP funds and Other Local funds). The 
amendment also updates funding plans of the ARRA funded SHOPP projects to reflect actual obligations, at the 
request of Caltrans and among other changes, the amendment also changes the funding plan for the Doyle Drive 
Replacement Project as follows: it moves approximately $35 million from FY 2007-08 to FY 2008-09 for the 
Doyle Drive Replacement Project and changes the fund source for $80 million from Other Local funds to AB1171 
funds. The changes made with this revision will not affect the air quality conformity or conflict with the financial 
constraint requirements. 
 
Revision 09-20 was approved by the MTC Commission on June 24, 2009. Caltrans approval was received on July 
6, 2009 and final federal approval is expected in early August 2009. 
 
TIP Revision 09-19 - Approved 
Revision 09-19 is an administrative modification that makes revisions to 24 projects with a net increase in funding 
of $12 million. Among other changes, the revision updates the back-up lists and costs of seven American 
Recovery and Reinvestment Act (ARRA) funded grouped listings. The significant change is the revision of the 
Caltrans managed grouped listing for Bridge Preservation projects. The changes made with this revision will not 
affect the air quality conformity or conflict with the financial constraint requirements. The changes made with this 
revision will not affect the air quality conformity or conflict with the financial constraint requirements 
 
Revision 09-19 was approved by the MTC director on June 29, 2009. Caltrans approval was received on June 30, 
2009. 
 
TIP Revision 09-18 - Approved 
Revision 09-18 is an amendment that makes revisions to a total of 34 projects with a net change in funding of 
$76.5 million. It adds 12 new projects into the TIP, including the SR 12/29/221 Soscol Junction Interchange 
(Flyover) Study project with $6.3 million in State funds; 10 regional planning projects; and a new TIP listing for 
the Pavement Technical Assistance Program (P-TAP). These were split from existing projects to mark the start of 
the new federal authorization period. One significant change in this amendment is the increase in costs of the 
Golden Gate Bridge - Suicide Deterrent System project, with $5 million in FY 2010-11 and $45 million in 
uncommitted funds in FY 2012-13. The changes made with this revision will not affect the air quality conformity 
or conflict with the financial constraint requirements. 
 
Revision 09-18 was approved by the MTC Commission on May 27, 2009. Caltrans approval was received on 
June 18, 2009 and final federal approval was received on July 8, 2009. 
 
TIP Revision 09-17 – Approved 
Revision 09-17 is an amendment that makes revisions to a total of 28 projects with a net decrease in funding of 
$7.7 million. The amendment is the Annual All Transit or Program of Projects (POP) TIP amendment that makes 
revisions to transit projects to reflect the FY 2008-09 appropriations that were enacted in March as part of the 
omnibus appropriations act and the apportionments of the FTA 5307 and 5309 Fixed Guideway programs to 
urbanized areas that were released by FTA on April 27. One significant change in this amendment is the addition 
of $12.6 million to the BART Car Replacement project. The changes made with this revision will not affect the 
air quality conformity or conflict with the financial constraint requirements. 
  
Revision 09-17 was approved by the MTC Commission on May 27, 2009. Caltrans approval was received on 
June 17, 2009 and final federal approval was received on June 23, 2009. 
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TIP Revision 09-16 - Approved 
Revision 09-16 is an administrative modification that makes revisions to 8 American Recovery and Reinvestment 
Act (ARRA) funded grouped listings with a net increase in funding of approximately $6.8 million. The back-up 
lists and costs of grouped listings are updated with this revision. The changes made with this revision will not 
affect air quality conformity or conflict with financial constraint requirements. 
 
Revision 09-16 was approved by the MTC Director on May 22, 2009. Final Caltrans approval was received on 
May 27, 2009.  
 
TIP Revision 09-15 – Approved 
Revision 09-15 is an administrative modification that makes revisions to 41 projects with a net increase in funding 
of approximately $2 million. Among other changes, it updates project lists and costs of three Caltrans managed 
SHOPP Grouped listings. Most of the modifications reflect adjustments to transit projects reconciling 
programmed amounts to actual appropriations. The changes made with this revision will not affect the air quality 
conformity or conflict with the financial constraint requirements.  
 
Revision 09-15 was approved by the Deputy Executive Director on June 3, 2009. Final Caltrans approval was 
received on June 4, 2009. 
 
TIP Revision 09-14 - Approved 
Revision 09-14 is an amendment that revisions to a total of 27 projects with a net increase in funding of 
approximately $6.6 million. The amendment serves to update projects to reflect the revised Urban Partnership 
Program Agreement (UPA). Among other changes, the UPP Pre-Implementation project (SF-070044) was deleted 
from the TIP and the new Congestion Pricing Study and Coordination project (SF-090028) was added into the 
TIP. The revision also adds three other new projects into the TIP, two that program the new State Local 
Partnership Program funds and one that programs the FLHP funds received. The amendment deletes the Santa 
Rosa City Bus Route 19 /12 (SON070014) project as it was duplicated in the TIP and the Caltrain Fare Equipment 
Replacement project (SM-030029) as all the funds within the TIP period are being transferred to the 
Signal/Communication Rehabilitation & Upgrades project (SM-050041). The funding plan of the I-680 Sunol 
Grade - Alameda project (ALA991084) was updated to include $72 million in Proposition 1B SHOPP funds that 
were originally listed under the Grouped Listing - SHOPP - Mandated and Prop IB (VAR991009). The changes 
made with this revision will not affect the air quality conformity or conflict with the financial constraint 
requirements.  
 
Revision 09-14 was approved by the MTC Commission on April 22, 2009. Caltrans approval was received on 
May 28, 2009 and final federal approval was received on June 10, 2009. 
 
TIP Revision 09-13 - Approved 
Revision 09-13 is an amendment that makes revisions to 6 projects receiving American Recovery and 
Reinvestment Act (ARRA) funds with a net change in funding of approximately $17.1 million. Among other 
changes, the amendment adds three new projects (Yountville SR 29 Bicycle Safety Improvements project - 
NAP090001, Pedestrian Signal Upgrades - SF-090029, and McGary Road Safety Improvements Project - 
SOL090004). The amendment also adds $10 million in ARRA funds to the Vasco Road Safety Improvements - 
Contra Costa project (CC-050030). The changes made with this revision will not affect the air quality conformity 
or conflict with the financial constraint requirements. 
 
Revision 09-13 was approved by the MTC Commission on April 22, 2009. Caltrans approval was received on 
May 27, 2009 and final federal approval was received on June 10, 2009. 
 
TIP Revision 09-12 – Approved 
Revision 09-12 is an administrative modification that makes revisions to 21 projects receiving American 
Recovery and Reinvestment Act (ARRA) funds with a net increase in funding of approximately $1.9 million. One 
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significant change in this revision is the creation of the San Mateo County: Install TMS Elements (SM-090023) 
project by splitting the project originally listed in the SHOPP – Mobility Grouped Listing in the TIP 
(MTC050006) to allow for easier reporting and tracking of ARRA funds. The funding plan for the SR 24 - 
Caldecott Tunnel 4th Bore project was also updated by adding $104.957 million in State ARRA funds in FY09 in 
place of $31 million in RIP funds and $73.957 million in CMIA funds programmed in the TIP. The changes made 
with this revision will not affect the air quality conformity or conflict with the financial constraint requirements.  
 
Revision 09-12 was approved by the Director on April 22, 2009. Caltrans approval was received on April 24, 2009. 
 
TIP Revision 09-11 – Approved 
Revision 09-11 is an administrative modification that makes revisions to two projects receiving State American 
Recovery and Reinvestment Act (ARRA) funds with a net increase in funding of approximately $4.1 million. The 
changes reflect the actions taken at the April California Transportation Commission meeting. The Marin US 101 
HOV Gap Closure project (MRN990001) received $2.1 million in State ARRA-TE funds and $2 million in RIP 
funds in FY09. The funding plan for the SR 24 - Caldecott Tunnel 4th Bore project was updated by adding $92.7 
million in State ARRA funds in FY09 in place of $2.7 million in IIP funds and $90 million in CMIA funds 
programmed in the TIP. Changes made with this revision do not affect the air quality conformity or conflict with 
the financial constraint requirements.   
 
Revision 09-11 was approved by the Director on April 16, 2009. Caltrans approval was received on April 16, 2009. 
  
TIP Revision 09-10 – Approved 
Revision 09-10 was approved by the Director on April 10, 2009. Caltrans approval was received on April 13, 2009. 
 
TIP Revision 09-09 – Approved 
Revision 09-09 was approved by the Director on April 9, 2009. Caltrans approval was received on April 13, 2009. 
 
TIP Revision 09-08 – Approved 
Revision 09-08 was approved by the Deputy Executive Director on March 17, 2009. Caltrans approval was 
received on March 18, 2009. 
  
 
TIP Revision 09-07 – Approved 
Revision 09-07 was approved by the MTC Commission on February 25, 2009. Caltrans approval was received on 
March 2, 2009 and final federal approval was received on March 17, 2009.  
 
TIP Revision 09-06 - Approved 
Revision 09-06 was approved by the MTC Commission on April 22, 2009. Caltrans approval was received on 
May 12, 2009 and final federal approval was received on May 29, 2009. 
 
TIP Revision 09-05 - Approved 
Revision 09-05 was approved by the MTC Commission on February 25, 2009. Caltrans approval was received on 
February 26, 2009 and final federal approval was received on March 17, 2009.  
  
TIP Revision 09-04 - Approved 
Revision 09-04 was approved by the MTC Commission on February 25, 2009. Caltrans approval was received on 
March 3, 2009 and final federal approval was received on March 17, 2009.  
 
TIP Revision 09-03 - Approved 
Final Caltrans approval for TIP Revision 09-03 was received on February 10, 2009. 
 
TIP Revision 09-02 - Approved  
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Revision 09-02 was approved by the MTC Commission on December 17, 2008. Caltrans approval was received 
on January 7, 2009 and final federal approval was received on January 23, 2009.   
 
TIP Revision 09-01 - Approved 
Final Caltrans approval for TIP Revision 09-01 was received on December 16, 2008.  
 
 
Projects in all the revisions can be viewed at: http://www.mtc.ca.gov/funding/tip/revisions.htm The FMS system 
has also been updated to reflect the approvals received. If you have any questions regarding any TIP project, 
please contact Sri Srinivasan at (510) 817-5793 or ssrini@mtc.ca.gov. 
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REVISION TYPE
REVISION 
NUMBER

NOTE
TIP REVISION REQUEST 
SUBMISSION DEADLINE

MTC 
APPROVAL*

STATE APPROVAL* FED. APPROVAL* APPROVAL STATUS

Admin. Modification 09-01 First Admin Mod September 30, 2008 December 15, 2008 December 16, 2008 N/A APPROVED
Amendment 09-02 First Amendment October 31, 2008 December 17, 2008 January 2, 2009 January 30, 2009 APPROVED
Admin. Modification 09-03 Regular December 31, 2008 January 30, 2009 February 5, 2009 N/A APPROVED
Amendment 09-04 Expedited January 16, 2009 February 25, 2009 March 6, 2009 March 17, 2009 APPROVED
Amendment 09-05 ARRA - Revenues February 20, 2009 February 25, 2009 February 26, 2009 March 17, 2009 APPROVED
Amendment 09-06 RTP AQ Conformity August 29, 2008 April 22, 2009 May 12, 2009 May 29, 2009 APPROVED
Amendment 09-07 ARRA January 30, 2009 February 25, 2009 March 2, 2009 March 17, 2009 APPROVED
Admin. Modification 09-08 ARRA February 28, 2009 March 17, 2009 March 18, 2009 N/A APPROVED
Admin. Modification 09-09 Regular February 28, 2009 April 9, 2009 April 13, 2009 N/A APPROVED
Admin. Modification 09-10 ARRA March 31, 2009 April 10, 2009 April 13, 2009 N/A APPROVED
Admin. Modification 09-11 ARRA April 15, 2009 April 16, 2009 April 16, 2009 N/A APPROVED
Admin. Modification 09-12 ARRA April 22, 2009 April 22, 2009 April 24, 2009 N/A APPROVED
Amendment 09-13 ARRA February 28, 2009 April 22, 2009 May 27, 2009 June 10, 2009 APPROVED
Amendment 09-14 Regular / UPP February 28, 2009 April 22, 2009 May 28, 2009 June 10, 2009 APPROVED
Admin. Modification 09-15 Regular April 10, 2009 June 3, 2009 June 4, 2009 N/A APPROVED
Admin. Modification 09-16 ARRA April 10, 2009 May 22, 2009 May 27,2009 N/A APPROVED
Amendment 09-17 Annual Transit POP April 30, 2009 May 27, 2009 June 17, 2009 June 23, 2009 APPROVED
Amendment 09-18 Regular April 30, 2009 May 27, 2009 June 18, 2009 July 8, 2009 APPROVED
Admin. Modification 09-19 ARRA May 31, 2009 June 29, 2009 June 30, 2009 N/A APPROVED
Amendment 09-20 Regular May 31, 2009 June 24, 2009 July 6, 2009 August 10, 2009 PENDING
Admin. Modification 09-21 STP/CMAQ July 7, 2009 July 13, 2009 July 13, 2009 N/A APPROVED
Amendment 09-22 Regular June 15, 2009 July 22, 2009 July 31, 2009 August 24, 2009 PENDING
Amendment 09-23 Transit Only June 15, 2009 July 22, 2009 July 31, 2009 August 24, 2009 PENDING
Admin. Modification 09-24 Regular July 1, 2009 July 24, 2009 July 29, 2009 N/A PENDING
Admin. Modification 09-25 Regular July 31, 2009 August 28, 2009 August 31, 2009 N/A TBD
Admin. Modification 09-26 Regular/STP/CMAQ August 31, 2009 September 23, 2009 September 30, 2009 N/A TBD
Amendment 09-27 Regular/STP/CMAQ July 31, 2009 September 23, 2009 September 30, 2009 October 30, 2009 TBD
Admin. Modification 09-28 ARRA September 30, 2009 October 23, 2009 October 30, 2009 N/A TBD
Admin. Modification 09-29 Regular September 30, 2009 October 23, 2009 October 30, 2009 N/A TBD
Amendment 09-30 Regular September 30, 2009 November 25, 2009 December 4, 2009 December 31, 2009 TBD
Admin. Modification 09-31 Regular November 30, 2009 December 24, 2009 December 31, 2009 N/A TBD
Amendment 09-32 Regular October 30, 2009 December 23, 2009 January 8, 2010 February 5, 2010 TBD
Admin. Modification 09-33 Regular December 30, 2009 January 27, 2010 January 29, 2010 N/A TBD

*  State approval required for all revision types.  Federal approval required only for TIP Amendments

METROPOLITAN TRANSPORTATION COMMISSION

TENTATIVE  2009 TIP REVISION SCHEDULE (SUBJECT TO CHANGE)
as of July 14, 2009

TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

J:\PROJECT\Funding\TIP\2009 TIP Revisions - Amendments - Admin Mods\TIP Revision Schedule\[2009 TIP Revision Schedule 7-13-09.xls]2009 TIP Schedule

Kindly Note: 
*  Future approval dates are expected dates and are subject to change

PDWG - 07/20/09: Item 5B

PDWG 07/20/09: Page 119 of 123



  

Home | Products | Events | News | Publications | Clients | Support | FAQs P-TAP  

 P-TAP   PMP Certification   

Pavement Management Program Certification Listing

In accordance with section 2108.1 of the Streets and Highway Code, MTC requires cities and counties submitting pavement
maintenance and rehabilitation projects for funding to utilize a Pavement Management Program (PMP).

Section 2108.1 of the Streets and Highway Codes says:

By July 1, 1990, the City, County, State Cooperation Committee in the department shall develop and adopt a pavement
management program to be utilized on local streets or highways that receive funding under the state transportation improvement
program. The pavement management program shall be transmitted to every county or city for possible adoption or incorporation
into an existing pavement management program. The City, County, State Cooperation Committee shall solicit recommendations
from transportation planning agencies and any other entity the committee deems appropriate.

Based on the recommendation of the joint City, County, State Cooperation Committee, the MTC will grant certification to a
jurisdiction when all of the following applies:

The Pavement Management Program used by the jurisdiction is capable of completing all the following:1.

Storing inventory data for all roads within the jurisdiction
Assessing the pavement condition based on distress information
Identifying all pavement sections that need rehabilitation or replacement
Calculating budget needs for rehabilitating or replacing deficient pavement sections

The jurisdiction completes all the following:2.

Reviews and updates the inventory information for all roads every two years. The review will include checking for road
network completeness along with checking for the accuracy of the existing management sections.
Completes inspection of pavement sections for arterial and collector routes in the system every two years, and residential
routes every 5 years.
Calculates budget needs for rehabilitating or replacing deficient pavement sections for the current year and the next three
years.

To be certified please submit the following to MTC:

Your jurisdiction's latest updated pavement management database. If you are not using MTC PMP, please submit items #2
and #3 only. If you are using an MTC PMP software program please submit all files associated with the version of
StreetSaver you are using. If you need assistance in accessing these files, please contact your PMP coordinator.

1.

The following 3 budget scenarios reports: 1) a report showing sections selected for treatment over the next five years
based on your jurisdiction's annual budget estimates, 2) a report showing what would need to be done to maintain your
jurisdiction's existing PCI, and 3) a scenario depicting a five-point increase of your jurisdiction's current PCI over the next
five years. (These types of reports are typically generated as part of the Pavement Management Technical Assistance
Program (P-TAP) projects.)

2.

A signed letter by the Public Works Director, or equivalent department head, stating that all of the requirements in parts 1
and 2 above have been met. "Sample letter"

3.

MTC will post certification status updates of Bay Area jurisdictions on this page the first day of every month. The updated
certification will have an expiration date two years from the date when the last inspection of arterials and collectors in your
network was completed.

Temporary exemptions from the certification process

* A jurisdiction may apply for a one-year extension if the department head submits a letter stating that reinspection will occur
within one year. Extensions may not continue beyond three years from the last major inspection date.

** A jurisdiction, whose certification is expiring, may apply for pending status if it is in the process of inspecting its network. You
must notify the MTC in writing of your request for pending status, and include a reasonable date when inspections will be
completed, or your certification will be considered expired. Jurisdictions who received a pending status because of their

Metropolitan Transportation Commission - Pavement Management Program http://www.mtcpms.org/ptap/cert.html
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participation with the P-TAP project (Rounds 7 & 8) had until February 15, 2008 to submit their documentation or be
considered expired. Round-9 participants had until December 31, 2008 to submit their documentation or be considered
expired. Round-10 participants have until September 30, 2009 to submit their documentation or be considered expired.

NOTE: Failure to submit your PMP Certification letter and/or extension request by the above deadlines and/or
your Certification Expiration Date will result in a lapse in compliance and any Pending status will revert back to
its original expiration date.

The information should be forwarded to your PMP Contact.

Last Updated: July 14, 2009

Alameda County  Contra Costa County  Marin County  Napa County  San Francisco County

San Mateo County  Santa Clara County  Solano County  Sonoma County  

Note: An italicized status represents a certification expected to expire in ~ 60 days.

Alameda County    
Jurisdiction Last Major Inspection Certified Certification Expiration Date

County of Alameda
Alameda*
Albany*
Berkeley
Dublin
Emeryville
Fremont
Hayward*
Livermore
Newark*
Oakland
Piedmont
Pleasanton*
San Leandro
Union City

 

12/31/2005
03/31/2007
07/31/2004
10/31/2008
09/30/2007
01/31/2000
10/31/2006
10/31/2006
04/30/2008
05/30/2007
07/31/2008
03/31/2009
12/31/2006
02/28/2009
11/30/2007

Pending
Yes
Pending
Yes
Yes
No
Pending
Pending
Yes
Yes
Yes
Yes
Yes
Yes
Yes

P-TAP 10
04/01/2010*
Under contract*
11/01/2010
10/01/2009
02/01/2002
P-TAP 10
Under contract*
05/01/2010
06/01/2010*
08/01/2010
04/01/2010
01/01/2010*
03/01/2011
12/01/2009

 

» Back to Top

Contra Costa County    
Jurisdiction Last Major Inspection Certified Certification Expiration Date

Contra Costa County
Antioch
Brentwood*
Clayton
Concord
Danville
El Cerrito
Hercules
Lafayette
Martinez
Moraga
Oakley*
Orinda
Pinole
Pittsburg
Pleasant Hill
Richmond
San Pablo
San Ramon
Walnut Creek

10/31/2006
07/31/2008
03/31/2007
04/30/2008
03/31/2008
12/31/2008
12/31/2007
09/30/2007
01/31/2008
07/31/2007
06/30/2007
06/30/2007
07/31/2008
03/31/2008
09/30/2007
01/31/2008
03/31/2008
12/31/2007
09/30/2007
06/30/2006

Pending
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
No
Yes
Yes
Yes
Yes
Pending
Yes
Yes
Pending
Pending

P-TAP 10
08/01/2010
04/01/2010*
05/01/2010
04/01/2010
01/01/2011
01/01/2010
10/01/2009
02/01/2010
08/01/2009
07/01/2009
07/01/2010*
08/01/2010
04/01/2010
10/01/2009
P-TAP 10
04/01/2010
01/01/2010
P-TAP 10
P-TAP 10

» Back to Top
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Marin County    
Jurisdiction Last Major Inspection Certified Certification Expiration Date

Marin County
Belvedere
Corte Madera
Fairfax
Larkspur
Mill Valley
Novato
Ross
San Anselmo*
San Rafael
Sausalito
Tiburon

03/31/2009
06/30/2009
09/30/2008
04/30/2007
06/30/2006
12/31/2007
12/31/2008
04/30/2007
02/28/2007
02/28/2009
09/30/2008
09/30/2008

Yes
Yes
Yes
No
Pending
Yes
Yes
Pending
Yes
Yes
Yes
Yes

04/01/2011
07/01/2011
10/01/2010
05/01/2009
P-TAP 10
01/01/2010
01/01/2011
P-TAP 10
03/01/2010*
03/01/2011
10/01/2010
10/01/2010

» Back to Top

Napa County    
Jurisdiction Last Major Inspection Certified Certification Expiration Date

Napa County
American Canyon*
Calistoga
Napa*
St. Helena
Yountville

12/31/2008
01/31/2007
12/31/2008
06/30/2004
06/30/2007
03/31/2009

Yes
Yes
Yes
Pending
No
Yes

01/01/2011
02/01/2010*
01/01/2011
Under contract*
07/01/2009
04/01/2011

» Back to Top

San Francisco County    
Jurisdiction Last Major Inspection Certified Certification Expiration Date

San Francisco 08/31/2007 Yes 09/01/2009

Presidio Trust  Pending P-TAP 10

» Back to Top

San Mateo County    
Jurisdiction Last Major Inspection Certified Certification Expiration Date

San Mateo County
Atherton
Belmont*
Brisbane
Burlingame
Colma
Daly City
East Palo Alto
Foster City
Half Moon Bay
Hillsborough
Menlo Park
Millbrae
Pacifica
Portola Valley*
Redwood City
San Bruno
San Carlos
San Mateo
South San Francisco
Woodside

11/30/2008
09/30/2008
07/31/2007
01/31/2008
09/30/2008
03/31/2008
11/30/2005
06/30/2007
10/31/2008
04/30/2008
08/31/2007
04/30/2007
11/30/2003
12/31/2008
05/31/2006
09/30/2008
12/31/2005
08/31/2008
04/30/2008
08/31/2008
07/31/2007

Yes
Yes
Yes
Yes
Yes
Yes
Pending
No
Yes
Yes
Yes
Pending
Pending
Yes
Pending
Yes
Pending
Yes
Yes
Yes
Yes

12/01/2010
10/01/2010
08/01/2010*
02/01/2010
10/01/2010
04/01/2010
P-TAP 10
07/01/2009
11/01/2010
05/01/2010
09/01/2009
P-TAP 10
P-TAP 10
01/01/2011
Under contract*
10/01/2010
P-TAP 10
09/01/2010
05/01/2010
09/01/2010
08/01/2009
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» Back to Top

Santa Clara County    
Jurisdiction Last Major Inspection Certified Certification Expiration Date

Santa Clara County*
Campbell
Cupertino
Gilroy
Los Altos
Los Altos Hills
Los Gatos
Milpitas
Monte Sereno
Morgan Hill
Mountain View
Palo Alto
San Jose
Santa Clara
Saratoga
Sunnyvale

05/31/2007
04/30/2009
04/30/2008
10/31/2008
10/31/2007
01/31/2008
11/30/2005
09/30/2007
08/31/2008
09/30/2008
05/31/2008
11/30/2008
12/31/2007
07/31/2008
06/30/2007
05/31/2009

Yes
Yes
Yes
Yes
Pending
Yes
Pending
Yes
Yes
Yes
Yes
Yes
Yes
Yes
No
Yes

06/01/2010*
05/01/2011
05/01/2010
11/01/2010
P-TAP 10
02/01/2010
P-TAP 10
10/01/2009
09/01/2010
10/01/2010
06/01/2010
12/01/2010
01/01/2010
08/01/2010
07/01/2009
06/01/2011

» Back to Top

Solano County    
Jurisdiction Last Major Inspection Certified Certification Expiration Date

Solano County
Benicia
Dixon
Fairfield
Rio Vista
Suisun City*
Vacaville
Vallejo

09/30/2007
04/30/2008
05/30/2007
03/31/2008
03/31/2006
03/31/2007
02/28/2009
09/30/2008

Yes
Yes
No
Yes
Pending
Yes
Yes
Yes

10/01/2009
05/01/2010
06/01/2009
04/01/2010
Under contract*
04/01/2010*
03/01/2011
10/01/2010

» Back to Top

Sonoma County    
Jurisdiction Last Major Inspection Certified Certification Expiration Date

Sonoma County
Cloverdale
Cotati
Healdsburg
Petaluma
Rohnert Park
Santa Rosa
Sebastopol
Sonoma*
Windsor

05/25/2005
07/31/2008
11/30/2008
01/31/2008
04/30/2009
02/28/2008
05/31/2007
06/30/2007
11/01/2002
09/30/2008

Pending
Yes
Yes
Yes
Yes
Yes
Pending
No
Pending
Yes

Under contract*
07/31/2010
12/01/2010
02/01/2010
05/01/2011
03/01/2010
P-TAP 10
07/01/2009
Under contract*
10/01/2010

» Back to Top

(*) Indicates Extended Date
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