
REVISED September 2009 
 Regional Airport Systems Plan Analysis Phase 2 Meeting Schedule  

 
September 
 
Task Force: September 18  

• Alternative Airports Analysis 
• Target Analysis Approach to Vision Document 
• Discussion of Phase 2 Schedule Revisions 

 
RAPC: September 25 

• Baseline Capacity Analysis  
• Target Analysis Approach 

 
October 
 
Task Force: October 2, 2009  

• Institutional Arrangements Continued 
• Baseline Runway Capacity Analysis Results 
• Target Analysis Continued 

 
ATC Working Group: 10/14  
Demand Management Working Group: 10/13 
 
RAPC: 10/23/09 

• Draft White Paper: Institutional Arrangements 
• Alternative Airports Preliminary Analysis 

 
November 
 
Demand Management Working Group Meeting 11/12 (by phone) 
Air Traffic Control Technology Working Group Meeting 11/13 (by phone  

Task Force: November 6, 2009  
• Overview of Demand Management Strategies 
• Overview of New Air Traffic Control Technologies 

 
RAPC: 11/20/09 

• Presentation of Demand Management Strategies  
• Presentation of New Air Traffic Control Technologies   
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December 
 
Task Force: December 4, 2009  

• Discussion of Target Analysis Scenarios and impacts on Runway 
Capacity and Delay 

 
January 2010 
 
RAPC: January 22, 2010 

• Target Analysis Results Report 
• Planning for Public Workshops 

 
February 2010 
 
Task Force: February 6, 2010 

• Target Analysis Report 
• Planning for Public Workshops 

 
First Round of Public Workshops: DATE TO BE DETERMINED 
 
March 2010 
 

Task Force: March 5, 2010 
• Mid‐point Screening Recommendations 
• Summary of Public Workshops 

 
April 2010 
 
Task Force: April 2, 2010 

• Forecast Tracking System 
• Congestion Tracking System 
 

RAPC: April 23, 2010 
• Report on Public Workshops 
• Mid‐point Screening Recommendations (Selection of 2 to 3 detailed scenario for further 

analysis in Phase 2) 
 


