
Regional Airport Systems Plan Analysis Phase 2  
Consultant Deliverables 

 
Technical Memos      Due Date 
Air Passenger Ground Origins Forecast   mid-October 
Diversion of Passengers to HSR    late September 
Methodologies for Analysis of Airport Noise,  

GHGs, and Air Quality    late-September 
Description of Potential New ATC Technologies  

and Demand Management Strategies   late October 
Effects of New ATC Technologies and Demand 
 Management of Runway Capacity and Delay mid-November 
Effects of Using Alternative Airports and HSR on 
 Runway Capacity and Delays    mid-November 
Results of Airport Noise, GHG, and Air Quality 
 Analysis 
Forecast Tracking System     late April, 2010 
Runway Congestion Tracking System   late April, 2010 
 
 
Main Reports 
Baseline Aviation Forecasts (Completed)   late August 
Baseline Runway Capacity for OAK, SFO, SJC  mid-September 
Detailed Definition of 6 Target Analysis Scenarios  late October 
Aircraft Operations Forecasts for Target Analysis 
 Scenarios      mid-December 
Effects of 6 Target Analysis Scenarios on Runway 
 Capacity and Delay     mid-December 
Target Analysis Results for 6 Scenarios re. Delay, 
 Noise, GHGs, and Air Quality   mid-January, 2010 
 
 


