
High Risk Rural Roads (HR3)
Distribution of Project Status by Phase

Data as of 10/1/2009

Project Status

Proj 
Count

% Proj 
Count

% Proj 
Count

%

No Phase Auth 5 13% 11 38% 16 24%
In PE 21 55% 17 59% 38 57%
In Right of Way 3 8% 1 3% 4 6%
In Construction 8 21% 0 0% 8 12%
Project Closed 1 3% 0 0% 1 1%
Total 38 100% 29 100% 67 100%

Cycle 1
Release Date 4-30-07

Cycle 2
Release Date 7-9-08

Total
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High Risk Rural Roads (HR3) 
Obligated Federal Funds

Summary by MPO - Sorted by Highest Overall Obligated/Programmed Percentage
Data as of 10/1/09
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SANDAG
1 129,789$            0 0 0 1 0 129,582$          4,184$          99.84% 0 -$                        0 0 0 0 0 -$                   -$                 0.00% 1 129,789$            0 0 0 1 0 129,582$        4,184$          99.84%

TCAG
1 272,700$            0 0 0 1 0 252,900$          169,680$      92.74% 1 303,930$             1 0 0 0 0 -$                   -$                 0.00% 2 576,630$            1 0 0 1 0 252,900$        169,680$      43.86%

SCAG
5 2,867,580$         2 1 0 2 0 1,409,800$       60,617$        49.16% 1 900,000$             0 1 0 0 0 144,000$       -$                 16.00% 6 3,767,580$         2 2 0 2 0 1,553,800$     60,617$        41.24%

SBCAG
2 981,691$            0 1 1 0 0 352,697$          168,421$      35.93% 1 475,920$             0 0 1 0 0 224,897$       53,401$       47.26% 3 1,457,611$         0 1 2 0 0 577,594$        221,822$      39.63%

COFCG
1 502,677$            0 0 0 1 0 181,748$          14,326$        36.16% 0 -$                        0 0 0 0 0 -$                   -$                 0.00% 1 502,677$            0 0 0 1 0 181,748$        14,326$        36.16%

SJCOG
1 329,850$            0 0 0 1 0 275,328$          194,404$      83.47% 2 1,083,600$          0 2 0 0 0 104,400$       -$                 9.63% 3 1,413,450$         0 2 0 1 0 379,728$        194,404$      26.87%

SACOG
5 3,667,500$         0 2 2 1 0 971,029$          726,817$      26.48% 2 1,800,000$          0 2 0 0 0 193,500$       1,769$         10.75% 7 5,467,500$         0 4 2 1 0 1,164,529$     728,585$      21.30%

AMBAG
1 900,000$            0 1 0 0 0 159,000$          123,358$      17.67% 2 1,261,170$          0 2 0 0 0 289,165$       102,537$     22.93% 3 2,161,170$         0 3 0 0 0 448,165$        225,895$      20.74%

MTC
7 5,063,445$         0 6 0 1 0 1,207,800$       659,342$      23.85% 9 4,460,760$          6 3 0 0 0 444,500$       49,500$       9.96% 16 9,524,205$         6 9 0 1 0 1,652,300$     708,841$      17.35%

SCRTPA
1 900,000$            0 1 0 0 0 117,000$          61,581$        13.00% 3 2,583,000$          0 3 0 0 0 342,000$       42,932$       13.24% 4 3,483,000$         0 4 0 0 0 459,000$        104,513$      13.18%

MCAG
0 -$                       0 0 0 0 0 -$                     -$                  0.00% 2 738,900$             1 1 0 0 0 92,250$         -$                 12.48% 2 738,900$            1 1 0 0 0 92,250$          -$                  12.48%

RURAL
12 6,799,321$         2 9 0 0 1 594,972$          318,183$      8.75% 5 3,667,140$          2 3 0 0 0 323,000$       24,493$       8.81% 17 10,466,461$       4 12 0 0 1 917,972$        342,675$      8.77%

SLOCOG
1 900,000$            1 0 0 0 0 -$                     -$                  0.00% 0 -$                        0 0 0 0 0 -$                   -$                 0.00% 1 900,000$            1 0 0 0 0 -$                    -$                  0.00%

STANCOG
0 -$                       0 0 0 0 0 -$                     -$                  0.00% 1 13,860$               1 0 0 0 0 -$                   -$                 0.00% 1 13,860$              1 0 0 0 0 -$                    -$                  0.00%

Total:
38 23,314,553$       5 21 3 8 1 5,651,856$       2,500,911$   24.24% 29 17,288,280$        11 17 1 0 0 2,157,712$    274,632$     12.48% 67 40,602,833$       16 38 4 8 1 7,809,568$     2,775,543$   19.23%
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High Risk Rural Roads (HR3) 
Obligated Federal Funds

Summary by Agency - Sorted by Agency
Data as of 10/1/2009

Proj 
Count

 Programmed 
($) 

No 
Phase 
Auth

In 
PE

In 
ROW

In 
Cons

Proj 
Closed 

out

Proj 
Count

 Programmed 
($) 

No 
Phase 
Auth

In 
PE

In 
ROW

In 
Cons

Proj 
Closed 

out

Proj 
Count

 Programmed 
($) 

No 
Phase 
Auth

In 
PE

In 
ROW

In 
Cons

Proj 
Closed 

out

Alameda County ALA 1 818,100$             0 1 0 0 0 100,800$      -$                  12.32% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 1 818,100$             0 1 0 0 0 100,800$      -$                  12.32%
Contra Costa County CC 3 2,700,000$          0 3 0 0 0 703,800$      578,879$      26.07% 3 2,520,000$             2 1 0 0 0 350,000$      -$                  13.89% 6 5,220,000$          2 4 0 0 0 1,053,800$   578,879$      20.19%
Marin County MRN 0 -$                         0 0 0 0 0 -$                  -$                  0.00% 2 281,250$                2 0 0 0 0 -$                  -$                  0.00% 2 281,250$             2 0 0 0 0 -$                  -$                  0.00%
Napa County NAP 0 -$                         0 0 0 0 0 -$                  -$                  0.00% 2 255,510$                2 0 0 0 0 -$                  -$                  0.00% 2 255,510$             2 0 0 0 0 -$                  -$                  0.00%
Santa Barbara County SCL 2 981,691$             0 1 1 0 0 352,697$      168,421$      35.93% 1 475,920$                0 0 1 0 0 224,897$      53,401$        47.26% 3 1,457,611$          0 1 2 0 0 577,594$      221,822$      39.63%
Solano County SOL 1 421,245$             0 1 0 0 0 84,600$        80,463$        20.08% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 1 421,245$             0 1 0 0 0 84,600$        80,463$        20.08%
Sonoma County SON 0 -$                         0 0 0 0 0 -$                  -$                  0.00% 1 900,000$                0 1 0 0 0 49,500$        49,500$        5.50% 1 900,000$             0 1 0 0 0 49,500$        49,500$        5.50%
Amador County 0 -$                         0 0 0 0 0 -$                  -$                  0.00% 2 1,672,200$             0 2 0 0 0 282,500$      24,493$        16.89% 2 1,672,200$          0 2 0 0 0 282,500$      24,493$        16.89%
Calaveras County 2 1,105,920$          0 2 0 0 0 148,635$      137,056$      13.44% 1 290,880$                1 0 0 0 0 -$                  -$                  0.00% 3 1,396,800$          1 2 0 0 0 148,635$      137,056$      10.64%
Caltrans 2 1,260,000$          1 0 0 0 1 7,699$          7,699$          0.61% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 2 1,260,000$          1 0 0 0 1 7,699$          7,699$          0.61%
El Dorado County 2 1,800,000$          0 1 0 1 0 791,029$      588,000$      43.95% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 2 1,800,000$          0 1 0 1 0 791,029$      588,000$      43.95%
Fresno County 1 502,677$             0 0 0 1 0 181,748$      14,326$        36.16% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 1 502,677$             0 0 0 1 0 181,748$      14,326$        36.16%
Humboldt County 1 855,000$             0 1 0 0 0 86,400$        36,163$        10.11% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 1 855,000$             0 1 0 0 0 86,400$        36,163$        10.11%
Imperial County 3 1,410,300$          0 1 0 2 0 1,409,800$   60,617$        99.96% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 3 1,410,300$          0 1 0 2 0 1,409,800$   60,617$        99.96%
Lassen County 1 900,000$             0 1 0 0 0 54,000$        18,276$        6.00% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 1 900,000$             0 1 0 0 0 54,000$        18,276$        6.00%
Mariposa County 1 463,050$             1 0 0 0 0 -$                  -$                  0.00% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 1 463,050$             1 0 0 0 0 -$                  -$                  0.00%
Merced County 0 -$                         0 0 0 0 0 -$                  -$                  0.00% 2 738,900$                1 1 0 0 0 92,250$        -$                  12.48% 2 738,900$             1 1 0 0 0 92,250$        -$                  12.48%
Modoc County 1 630,000$             0 1 0 0 0 81,000$        10,542$        12.86% 1 885,960$                0 1 0 0 0 40,500$        -$                  4.57% 2 1,515,960$          0 2 0 0 0 121,500$      10,542$        8.01%
Monterey County 1 900,000$             0 1 0 0 0 159,000$      123,358$      17.67% 2 1,261,170$             0 2 0 0 0 289,165$      102,537$      22.93% 3 2,161,170$          0 3 0 0 0 448,165$      225,895$      20.74%
Nevada County 0 -$                         0 0 0 0 0 -$                  -$                  0.00% 1 818,100$                1 0 0 0 0 -$                  -$                  0.00% 1 818,100$             1 0 0 0 0 -$                  -$                  0.00%
Placer County 0 -$                         0 0 0 0 0 -$                  -$                  0.00% 1 900,000$                0 1 0 0 0 112,500$      -$                  12.50% 1 900,000$             0 1 0 0 0 112,500$      -$                  12.50%
Plumas County 1 506,251$             0 1 0 0 0 54,000$        11,915$        10.67% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 1 506,251$             0 1 0 0 0 54,000$        11,915$        10.67%
Riverside County 2 1,457,280$          2 0 0 0 0 -$                  -$                  0.00% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 2 1,457,280$          2 0 0 0 0 -$                  -$                  0.00%
San Diego County 1 129,789$             0 0 0 1 0 129,582$      4,184$          99.84% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 1 129,789$             0 0 0 1 0 129,582$      4,184$          99.84%
San Joaquin County 1 329,850$             0 0 0 1 0 275,328$      194,404$      83.47% 2 1,083,600$             0 2 0 0 0 104,400$      -$                  9.63% 3 1,413,450$          0 2 0 1 0 379,728$      194,404$      26.87%
San Luis Obispo County 1 900,000$             1 0 0 0 0 -$                  -$                  0.00% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 1 900,000$             1 0 0 0 0 -$                  -$                  0.00%
Santa Clara County 2 1,124,100$          0 1 0 1 0 318,600$      -$                  28.34% 1 504,000$                0 1 0 0 0 45,000$        -$                  8.93% 3 1,628,100$          0 2 0 1 0 363,600$      -$                  22.33%
Shasta County 1 900,000$             0 1 0 0 0 117,000$      61,581$        13.00% 3 2,583,000$             0 3 0 0 0 342,000$      42,932$        13.24% 4 3,483,000$          0 4 0 0 0 459,000$      104,513$      13.18%
Stanislaus County 0 -$                         0 0 0 0 0 -$                  -$                  0.00% 1 13,860$                  1 0 0 0 0 -$                  -$                  0.00% 1 13,860$               1 0 0 0 0 -$                  -$                  0.00%
Tehama County 2 705,375$             0 2 0 0 0 124,988$      96,532$        17.72% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 2 705,375$             0 2 0 0 0 124,988$      96,532$        17.72%
Trinidad 1 373,725$             0 1 0 0 0 38,250$        -$                  10.23% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 1 373,725$             0 1 0 0 0 38,250$        -$                  10.23%
Tulare County 1 272,700$             0 0 0 1 0 252,900$      169,680$      92.74% 1 303,930$                1 0 0 0 0 -$                  -$                  0.00% 2 576,630$             1 0 0 1 0 252,900$      169,680$      43.86%
Westmorland 0 -$                         0 0 0 0 0 -$                  -$                  0.00% 1 900,000$                0 1 0 0 0 144,000$      -$                  16.00% 1 900,000$             0 1 0 0 0 144,000$      -$                  16.00%
Yolo County 2 1,512,000$          0 1 1 0 0 135,000$      111,817$      8.93% 0 -$                            0 0 0 0 0 -$                  -$                  0.00% 2 1,512,000$          0 1 1 0 0 135,000$      111,817$      8.93%
Yuba County 1 355,500$             0 0 1 0 0 45,000$        27,000$        12.66% 1 900,000$                0 1 0 0 0 81,000$        1,769$          9.00% 2 1,255,500$          0 1 1 0 0 126,000$      28,769$        10.04%

Total: 38 23,314,553$        5 21 3 8 1 5,651,856$   2,500,911$   24.24% 29 17,288,280$           11 17 1 0 0 2,157,712$   274,632$      12.48% 67 40,602,833$        16 38 4 8 1 7,809,568$   2,775,543$   19.23%
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High Risk Rural Road (HR3)
Project List - District 4- Sorted by Agency

Data as of 10/1/2009

Project 
Number

District Agency MPO RTPA Project Location Description of Work  Current Total 
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invoice or 
Authorization?

5933(089) 04 Alameda County MTC
Metropolitan 

Transportation 
Commission

Patterson Pass Road at milepost 
6.4 in unincorporated Alameda 
County

Widen or Improve Shoulder  $               909,000 818,100$                1 12/19/08  $           100,800  $                            - 

5928(083) 04 Contra Costa 
County MTC

Metropolitan 
Transportation 
Commission

Alhambra Valley Road:  4700 to 
6350 feet east of Castro Ranch 
Road

Widen or Improve Shoulder  $            1,661,000 900,000$                1 1/3/08  $           338,400 8/5/09  $               213,479 

5928(084) 04 Contra Costa 
County MTC

Metropolitan 
Transportation 
Commission

Dear Valley Road from Marsh Creek 
Road to Briones Valley Road in east 
Contra Costa County

Widen or Improve Shoulder  $            1,001,000 900,000$                1 3/2/08  $           131,400 4/8/09  $               131,400 

5928(085) 04 Contra Costa 
County MTC

Metropolitan 
Transportation 
Commission

Marsh Creek Road - west of Round 
Valley Park to Lydia Lane Widen or Improve Shoulder  $            2,492,000 900,000$                1 2/24/08  $           234,000 9/23/09  $               234,000 

5928(095) 04 Contra Costa County MTC
Metropolitan 

Transportation 
Commission

Marsh Creek Road from 2.0 to 2.5 
miles west of Deer Valley Road

Realign and widen roadway and 
shoulders; relocate utilities; improve
highway signage and drainage

1,050,000$             900,000$                2 7/16/09  $           150,000  $                            - 

5928(096) 04 Contra Costa County MTC
Metropolitan 

Transportation 
Commission

On Marsh Creek Road from 1 mile 
east of Russelmann Park Road to 
3/4 mile west of Morgan Territory 
Road

Widen roadway and shoulders; 
install guardrail; eliminate roadway 
obstacles; install signs, stripes and 
pavement markers

900,000$                810,000$                2  $                        -  $                            - 

5928(098) 04 Contra Costa County MTC
Metropolitan 

Transportation 
Commission

Alhambra Valley Road from Bear 
Creek Road to approximately 2200 
feet east

Realign and widen roadway 900,000$                810,000$                2 9/1/09  $           200,000  $                            - 

04 Marin County MTC
Metropolitan 

Transportation 
Commission

Along Point Reyes Petaluma Road 
near Nicasio Road Upgrade guardrail 197,000$                177,300$                2  $                        -  $                            - 

04 Marin County MTC
Metropolitan 

Transportation 
Commission

Lucas Valley Road from Mile Post 
4.7 to 4.8 Install guardrail 115,500$                103,950$                2  $                        -  $                            - 

04 Napa County MTC
Metropolitan 

Transportation 
Commission

Wooden Valley Road from Solano 
County Line (PM 0.0) to Highway 
121 (PM 6.7)

Install guardrail, pavement markers, 
and delineators 259,700$                233,730$                2  $                        -  $                            - 

04 Napa County MTC
Metropolitan 

Transportation 
Commission

North Kelly Road at PM 1.50 Upgrade guardrail; improve signs 
and delineation 24,200$                  21,780$                  2  $                        -  $                            - 

5937(113) 04 Santa Clara County MTC
Metropolitan 

Transportation 
Commission

Hicks Road from Shannon Road to 
Alamitos Road

Upgrade Guardrail (include new 
guardrail)  $               264,000 237,600$                1 10/12/07 3/19/09  $           237,600  $                            - 

5937(114) 04 Santa Clara County MTC
Metropolitan 

Transportation 
Commission

Sierra Road from Felter Road to 4.3 
miles southwest of Felter Road Widen or Improve Shoulder  $               985,000 886,500$                1 10/11/07  $             81,000  $                            - 

5937(129) 04 Santa Clara County MTC
Metropolitan 

Transportation 
Commission

Felter Road between Calaveras 
Road and Sierra Road

Widen shoulders at spot locations; 
install guardrail, signs, stripes and 
pavement markers

560,000$                504,000$                2 4/3/09  $             45,000  $                            - 

5923(081) 04 Solano County MTC
Metropolitan 

Transportation 
Commission

Gibson Canyon Road.  0.4 miles 
north of Pamela Lane to 0.65 miles 
north of Pamela Lane.

Realign Roadway  $               468,050 421,245$                1 12/5/07  $             84,600 7/9/09  $                  80,463 

5920(113) 04 Sonoma County MTC
Metropolitan 

Transportation 
Commission

Adobe Road at East Washington 
Street

Install traffic signal; add turn lanes; 
widen roadway and shoulders 2,695,000$             900,000$                2 12/19/08  $             49,500 8/3/09  $                  49,500 
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