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Memorandum
TO: Planning Committee DATE: October 7, 2011
FR: Executive Director W. L

RE: Plan Bay Area Progress Report and Schedule Revisions

Plan Bay Area Progress Report

MTC and ABAG staffs have been working with our partners and stakeholders to define and
evaluate five land use/transportation scenarios that were approved by MTC and ABAG in June
and July 2011. These scenarios are to demonstrate different ways we can achieve the 15 percent
per-capita greenhouse gas emission reduction targets and other adopted performance targets. Two
special stakeholder meetings were held in August 2011 for purposes of (a) explaining and
soliciting input on the general approach to defining the two transportation networks, including
the transit service frequency enhancements; and (b) presenting the land use assumptions for three
of the five scenarios. In September 2011, staff continued to vet the scenarios through meetings
with the Regional Advisory Working Group, Transit Sustainability Project (TSP) Service
Technical Advisory Committee, and Congestion Management Agencies (CMAs). During this
time, we also solicited input on the One Bay Area Grant proposal, and continued the project
performance assessment work. As of early October 2011, MTC and ABAG staff finalized the
scenario definitions and began technical analysis.

Schedule Revisions

MTC and ABAG staffs are revising the Plan Bay Area production schedule to account for the
extra time needed for 1) the Commission and ABAG to approve the five scenario concepts; 2)
partners/stakeholders to provide input on scenario definitions, and 3) MTC and ABAG staff to
finalize these definitions and prepare them for technical analysis. As a result, we are extending
the production schedule by three months, which means Commission and ABAG approval of the
preferred scenario in May 2011 rather than February 2011 as originally planned. Attachment A
shows the revised process charts for the remaining Plan phases.
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