
LSRWG/PDWG Item 3A 

 

TO: Partnership Local Streets and Roads Working Group 
Partnership Programming and Delivery Working Group 

DATE: September 13 2012 

FR: Marcella Aranda   

RE: FY 2011-12 Federal Programs Delivery Update (STP/CMAQ, RIP-TE, HBP, Local Safety) 

ACTION ITEMS and ITEMS OF NOTE: 

New Federal Act: ‘‘MOVING AHEAD FOR PROGRESS IN THE 21ST CENTURY ACT’’ (MAP-
21): The new federal act, MAP-21, is available online for review at: http://www.gpo.gov/fdsys/pkg/BILLS-
112hr4348enr/pdf/BILLS-112hr4348enr.pdf. 

Federal Obligation Status for FFY 2011-12 (as of August 30, 2012) 

Fund 
Source 

FY 2011-12 
Obligation Plan 

(submitted 01/06/12) 

FY 2011-12 
Programmed 

Obligation Plan 
(as of 09/10/12) 

Obligations 
through 
08/30/12 

% Obligated 
of 

Programmed 
Balance 

Remaining 
% 

Remaining 
       
 

STP 84,459,820 131,051,744 $130,950,030 99.9% $101,714  0.1% 
CMAQ 78,560,745 130,950,030 $113,555,530 86.7% $17,394,500  13.3% 
RTIP 109,276,549 82,116,000 $9,856,123 12.0% $72,259,877  88.0% 
HBP* 72,914,116 64,637,965 $19,300,312 29.9% $45,337,653  70.1% 
HSIP* 18,104,714 16,691,690 $9,129,731 54.7% $7,561,959  45.3% 
HR3* 2,440,755 2,668,005 $1,581,500 59.3% $1,086,505  40.7% 

SRTS* 5,886,320 7,774,711 $4,112,002 52.9% $3,662,709  47.1% 
 

Total 
 

$371,643,019  $435,890,145  $288,485,228  66.2 % 
 

$147,404,917  33.8% 

*Note: Local Safety Programs (HSIP, HR3, SRTS) funds are based on those entered into FMS and may not 
reflect overall FFY 2011-12 programming and/or obligations. The current approved TIP back up project 
listings can be found online at: http://www.mtc.ca.gov/funding/tip/grouped.htm. 

Any funding changes to projects in the Plan should have been added to FY 2011-12 of the TIP through a 
TIP Revision approved by MTC, before the change is incorporated into the Obligation Plan. Funds not 
obligated by the regional deadlines are subject to reprogramming within the region to other projects that 
can use the OA.  

 
INFORMATIONAL BACKGROUND: 

AB 1012 (Chapter 783, Statutes of 1999 - Torlakson) established strict timely use of funds and project 
delivery requirements for transportation projects. Under AB 1012, Surface Transportation Program 
(STP) and Congestion Mitigation Air Quality Improvement (CMAQ) funds must be obligated within 
three years of the apportionment. The obligation requirement applies to the aggregate programmed 

http://www.gpo.gov/fdsys/pkg/BILLS-112hr4348enr/pdf/BILLS-112hr4348enr.pdf
http://www.gpo.gov/fdsys/pkg/BILLS-112hr4348enr/pdf/BILLS-112hr4348enr.pdf
http://www.mtc.ca.gov/funding/tip/grouped.htm
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amounts of STP and CMAQ amounts for a given fiscal year. Funds not obligated by the deadline are lost 
to the region. Furthermore, Obligation Authority (OA) is assigned to the STP/CMAQ apportionments on 
an annual basis. Regional OA not used by May 1 of each year is made available to other regions on a 
first-come first-served basis, with any remaining OA not used by the end of each federal fiscal year taken 
by the state; with no guarantee the funds will be returned. 

In addition to the state requirements, MTC’s Regional Project Delivery Policy (MTC Resolution 3606) 
requires the obligation of Federal funds on a project-by-project basis for established regional deadlines of 
February 1 for the Request for Authorization (RFA) and April 30 to obligate, which are earlier than those 
required by AB 1012. MTC's intent is to apply the Regional 3606 delivery deadlines to all FHWA-
formula funds within the region, including but not limited to STP, CMAQ, and local federal Safety 
programs. The only exception would be RTIP funds where we should strive for a CTC allocation by 
April 30, and federal obligation by June 30 of each year. This is to ensure that no funds are lost to the 
region due to missed state and federal requirements and to facilitate project delivery. Funds that do not 
meet the regional deadlines are returned to MTC for reprogramming within the region (STP/CMAQ) or 
reprogrammed to outer years by the California Department of Transportation, Division of Local Assistance 
(DLA) (local safety, HBP). 

Safety Programs Delivery Status and Guidelines 
The Department of Transportation (Caltrans) requires local agencies to meet specific delivery timelines 
for all past and future projects in the local federal Safety Programs: Highway Bridge Program (HBP), 
Highway Safety Improvement Program (HSIP), High Risk Rural Roads Program (HR3), and Safe Routes 
to School Program (SRTS). These project delivery requirements are entirely independent of the FSTIP 
program year. The project delivery requirements are based upon a set time period to complete three (3) 
primary milestones of a project. The three milestones and corresponding delivery requirements are:  

1. Request Authorization to Proceed with PE within 6 months after the project is amended into the FSTIP.  
2. Request Authorization to Proceed with Construction within 30 months (2½ years) after the 

project is amended into the FSTIP.  
3. Complete construction and close-out the project within 54 months (4½ years) after the project is 

amended into the FSTIP.  

The date the project is first amended into the FSTIP (i.e. approved by the FHWA) is the date from which 
all future delivery performance is evaluated. When the FFY of the project delivery schedule does not 
match the FFY in the FSTIP, local agencies must utilize the Expedited Project Selection Procedure 
(EPSP) prior to requesting authorization to begin work on the project.  

As always, any sponsor with a project programmed in a later year of the TIP, and not listed in the 
obligation plan, may advance their project and request an obligation any time after April 30 on a first 
come-first served basis, subject to the availability of OA and apportionment. Advancement of projects 
from later years is highly encouraged. 

In an effort to ensure timely delivery, project sponsors must enter their respective Safety Program 
projects, including HSIP, HR3, and SRTS, into MTC’s Fund Management System (FMS) for delivery 
monitoring purposes only. For projects that have already been entered previously into FMS, but have funding 
changes, sponsors are requested to email Marcella Aranda the phase and funding adjustments for updating in 
FMS. These programs will continue to be administered by Caltrans and are included in the approved TIP 
as Grouped Listings. Sponsors are encouraged to review the updated Grouped Listings to ensure that any 
changes are captured in FMS for accurate delivery monitoring. The latest approved TIP project listings 
can be found online at: http://www.mtc.ca.gov/funding/tip/grouped.htm.  

Please check the Caltrans site (http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm) for 
additional Safety Program information and to view the Delivery Status Reports. Project specific 
questions should be directed to your District Local Assistant Engineer (DLAE).  

http://www.mtc.ca.gov/funding/tip/grouped.htm
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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FHWA Funding Delivery Status Information Now Online: 
MTC is now posting two documents from Caltrans that may be helpful to the CMAs and local 
jurisdictions in tracking federal obligations and E-76 Authorization requests. 

The first document is an Excel spreadsheet that shows obligations (authorizations) of FHWA-
administered fund sources for the current federal fiscal year for local projects (excluding FTA transfers). 
The second document is a PDF of the federal authorization requests submitted by District 4 to HQ for 
processing and approval during the current federal fiscal year. These documents are located at 
http://www.mtc.ca.gov/funding/delivery/ (below the "FY 2011-12 FHWA-Administered Funds" heading) 
and are updated the first week of each month. 

Obligations for all federally funded programs discussed in this delivery status update are entered into 
MTC's Fund Management System. The various Obligation Status Reports can be generated at: 
http://fms.mtc.ca.gov/fms/pages/reportManager/reportHomeFundingReports.jsp 

Should you have any questions regarding the STP-CMAQ program, please contact Craig Goldblatt at 
cgoldblatt@mtc.ca.gov. For questions regarding the Local Programs, including HBP, HSIP, HR3, and 
SRTS, please contact Marcella Aranda at maranda@mtc.ca.gov.  

Attachments: 
i. FFY 2011-12 STP-CMAQ Delivery Report, as of 09/10/12 

ii. FFY 2011-12 STIP Monitoring Update, as of 09/10/12 
iii. FFY 2011-12 Highway Bridge Program, as of 09/10/12 
iv.  FFY 2011-12 Local Safety Programs Delivery Report (SRTS, HSIP, HR3), as of 09/10/12 

 

http://www.mtc.ca.gov/funding/delivery/
http://fms.mtc.ca.gov/fms/pages/reportManager/reportHomeFundingReports.jsp
mailto:cgoldblatt@mtc.ca.gov
mailto:maranda@mtc.ca.gov
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Alameda County

Alameda ALA090069 STP-T4-1-LSR-FAS STPL 5933(110) 1,814,7501,814,750 04/04/12 1,814,750 1,814,750Alameda County: Rural Roads Pavement 11/12 11/12Alameda CON PROPOSED

Alameda ALA110026 STP-T4-1-LSR-CO STPL 5933(111) 1,071,0001,071,000 04/04/12 1,071,000 1,071,000Alameda Co - Central Unincorporated 11/12 11/12Alameda CON PROPOSED

Albany ALA110030 CMAQ-T4-1-RBP-CO CML 5178(012) 1,702,0001,702,000 06/01/12 1,702,000 1,702,000Albany - Buchanan Bicycle and 11/12 11/12Alameda CON PROPOSED

Berkeley ALA110007 CMAQ-T4-1-CCI CML 5057(039) 10,00010,000 10,000City of Berkeley Transportation Action 11/12 11/12Alameda CON PROPOSED

Dublin ALA110024 STP-T4-1-LSR-CO STPL 5432(016) 547,000547,000 03/16/12 547,000 547,000Dublin Citywide Street Resurfacing 11/12 11/12Alameda CON PROPOSED

Dublin ALA110034 CMAQ-T4-1-TLC-REG CML 5432(015) 647,000647,000 06/01/12 647,000 647,000West Dublin BART Golden Gate Drive 11/12 11/12Alameda CON PROPOSED

Fremont ALA110012 CMAQ-T4-1-TLC-CO CML 5322(051) 1,114,4441,114,444 03/27/12 1,114,444 1,114,444Fremont CBD/Midtown Streetscape 11/12 11/12Alameda CON PROPOSED

Hayward ALA110035 CMAQ-T4-1-TLC-REG CML 5050(038) 1,540,0001,540,000 04/04/12 1,264,000 1,264,000 276,000South Hayward BART Area/Dixon Street 11/12 11/12Alameda CON PROPOSED

Livermore ALA110013 CMAQ-T4-1-TLC-CO CML 5053(025) 1,566,0001,566,000 04/04/12 1,240,760 1,240,760 325,240Iron Horse Trail Extension in Downtown 11/12 11/12Alameda CON PROPOSED

Livermore ALA110037 CMAQ-T4-1-TLC-REG CML 5053(022) 2,500,0002,500,000 05/16/12 2,500,000 2,500,000Livermore Village Plaza & Infrastructure 11/12 11/12Alameda CON PROPOSED

MTC ALA090030 STP-T4-2-OBAG-PL STPL 6084(175) 916,000916,000 06/22/12 916,000 916,000Regional Planning Activities and PPM - 11/12 11/12Alameda PE PROPOSED

MTC ALA090030 STP-T4-2-OBAG-PL STPL 6084(175) 944,000944,000 06/22/12 944,000 944,000Regional Planning Activities and PPM - 11/12 11/12Alameda PE PROPOSED

MTC ALA090030 STP-T4-2-OBAG-PL STPL 6084(175) 973,000973,000 06/22/12 973,000 973,000Regional Planning Activities and PPM - 11/12 11/12Alameda PE PROPOSED

MTC ALA090030 STP-T4-2-OBAG-PL STPL 6084(175) 1,003,0001,003,000 06/22/12 1,003,000 1,003,000Regional Planning Activities and PPM - 11/12 11/12Alameda PE PROPOSED

Newark ALA110016 STP-T4-1-LSR-CO STPL 5317(014) 682,000682,000 02/17/12 682,000 682,000Newark - Cedar Blvd and Jarvis Ave 11/12 11/12Alameda CON PROPOSED

Oakland ALA110006 STP-T4-1-LSR-CO STPL 5012(110) 3,057,0003,057,000 02/16/12 3,057,000 3,057,000Various Streets Resurfacing and Bikeway 11/12 11/12Alameda CON PROPOSED

Oakland ALA110006 STP-T4-1-RBP-CO STPL 5012(110) 435,000435,000 02/16/12 435,000 435,000Various Streets Resurfacing and Bikeway 11/12 11/12Alameda CON PROPOSED

Oakland ALA110029 STP-T4-1-TLC-REG STPL 5012(105) 2,200,0002,200,000 04/04/12 2,200,000 2,200,000Oakland Foothill Blvd Streetscape 11/12 11/12Alameda CON PROPOSED

Port of Oakland ALA110010 CMAQ-T4-1-CCI CML 6057(013) 3,000,0003,000,000 02/16/12 3,000,000 3,000,000Shore Power Initiative 11/12 11/12Alameda CON PROPOSED

SJRC ALA110099 STP-T4-1-SR2S-CO 1,150,9351,150,935 08/01/12 1,150,935 1,150,935ACE Preventative Maintenance 11/12 11/12Alameda CON PROPOSED

San Leandro ALA110027 CMAQ-T4-1-TLC-REG CML 5041(036) 4,298,4374,298,437 02/28/12 4,298,437 4,298,437San Leandro Downtown-BART Pedestrian 11/12 11/12Alameda CON PROPOSED

Union City ALA110028 CMAQ-T4-1-RBP-CO CML 5354(030) 860,000860,000 03/22/12 860,000 860,000Union City Blvd Corridor Bicycle Imp, 11/12 11/12Alameda CON PROPOSED

14,793,685 17,237,881 32,031,566 14,793,685 16,626,641 31,420,326 611,240Alameda County Totals

Metropolitan Transportation Commission  10Page 1 of
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Contra Costa County

BART CC-010021 STP-T2-FY01-TLC-HIP STPL 5137(032) 856,647856,647 02/02/12 856,647 856,647Richmond Transit Village Transit & Ped 04/05 11/12Contra Costa CON PROPOSED

Brentwood CC-110009 STP-T4-1-LSR-CO STPL 5300(009) 823,000823,000 05/04/12 823,000 823,000Brentwood 2012 Pavement Management 11/12 11/12Contra Costa CON PROPOSED

CC County CC-070087 CMAQ-T4-1-SR2S-CO RPSTPL 5928(097) 265,000265,000 02/17/12 265,000 265,000Montalvin Manor Ped & Transit Access 11/12 11/12Contra Costa CON PROPOSED

CC County CC-110044 STP-T4-1-LSR-FAS STPL 5928(111) 1,611,0001,611,000 04/24/12 1,611,000 1,611,000Kirker Pass Road Overlay 11/12 11/12Contra Costa CON PROPOSED

Concord CC-110019 CMAQ-T4-1-RBP-CO CML 5135(040) 666,000666,000 04/26/12 666,000 666,000Concord Monument Corridor Shared Use 11/12 11/12Contra Costa CON PROPOSED

Danville CC-110050 CMAQ-T4-1-SR2S-CO CML 5434(019) 365,000365,000 05/22/12 365,000 365,000San Ramon Valley Street Smarts SR2S 11/12 11/12Contra Costa CON PROPOSED

El Cerrito CC-070074 CMAQ-T3-3-TLC-CO CML 5239(010) 506,000506,000 01/29/09 506,000 506,000San Pablo Avenue Streetscape 08/09 11/12Contra Costa CON PROPOSED

El Cerrito CC-070074 CMAQ-T3-3-TLC-REG CML 5239(010) 1,800,0001,800,000 01/29/09 1,800,000 1,800,000San Pablo Avenue Streetscape 08/09 11/12Contra Costa CON PROPOSED

El Cerrito CC-110005 CMAQ-T4-1-TLC-CO CML 5239(020) 729,173729,173 05/22/12 630,295 630,295 98,878El Cerrito Central Ave & Liberty St 11/12 11/12Contra Costa CON PROPOSED

Lafayette CC-110006 CMAQ-T4-1-TLC-CO CML 5404(023) 400,000400,000 10/28/11 400,000 400,000Lafayette Downtown Bike/Ped Imp & 11/12 11/12Contra Costa CON PROPOSED

MTC CC-090035 STP-T4-2-OBAG-PL STPL 6084(175) 725,000725,000 06/22/12 725,000 725,000Regional Planning Activities and PPM - 11/12 11/12Contra Costa PE PROPOSED

MTC CC-090035 STP-T4-2-OBAG-PL STPL 6084(175) 794,000794,000 06/22/12 794,000 794,000Regional Planning Activities and PPM - 11/12 11/12Contra Costa PE PROPOSED

MTC CC-090035 STP-T4-2-OBAG-PL STPL 6084(175) 747,000747,000 06/22/12 747,000 747,000Regional Planning Activities and PPM - 11/12 11/12Contra Costa PE PROPOSED

MTC CC-090035 STP-T4-2-OBAG-PL STPL 6084(175) 770,000770,000 06/22/12 770,000 770,000Regional Planning Activities and PPM - 11/12 11/12Contra Costa PE PROPOSED

Orinda CC-110048 CMAQ-T4-1-SR2S-CO CML 5444(014) 166,000166,000 06/01/12 166,000 166,000Moraga Way Pedestrian Pathway 11/12 11/12Contra Costa CON PROPOSED

Pittsburg CC-110017 CMAQ-T4-1-RBP-CO CML 5127(027) 900,000900,000 05/15/12 900,000 900,000Pittsburg N. Parkside Dr. Bike Lanes and 11/12 11/12Contra Costa CON PROPOSED

Pleasant Hill CC-110049 CMAQ-T4-1-SR2S-CO CML 5375(025) 725,000725,000 01/31/12 725,000 725,000Central-East County SR2S Program 11/12 11/12Contra Costa CON PROPOSED

Richmond CC-030011 STP-T4-1-LSR-CO STPL 5137(042) 500,000500,000 06/01/12 500,000 500,000Dornan Drive/Garrard Blvd Tunnel 10/11 11/12Contra Costa CON PROPOSED

Richmond CC-110031 CMAQ-T4-1-SR2S-CO SRTSL 5137(041) 264,000264,000 05/11/12 264,000 264,000SR2S - Nystrom,Coronado,Highland, 11/12 11/12Contra Costa CON PROPOSED

San Ramon CC-110008 STP-T4-1-LSR-CO STPL 5437(024) 825,000825,000 05/04/12 825,307 825,307 -307San Ramon Alcosta Blvd Pavement 11/12 11/12Contra Costa CON HISTORIC

Walnut Creek CC-110013 STP-T4-1-LSR-CO STPL 5225(024) 1,790,4881,790,488 04/26/12 1,790,488 1,790,488Walnut Creek Various Arterials & 11/12 11/12Contra Costa CON PROPOSED

9,442,135 6,786,173 16,228,308 9,442,442 6,687,295 16,129,737 98,571Contra Costa County Totals

Metropolitan Transportation Commission  10Page 2 of

LSRWG 09/13/12: Item 3A(i)



Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt
Balance

RemainingDate

Fiscal Years: FY 11/12

September 10, 2012

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

County Phase Status

Marin County

MTC MRN090020 STP-T4-2-OBAG-PL STPL 6084(175) 638,000638,000 06/22/12 638,000 638,000Regional Planning Activities and PPM - 11/12 11/12Marin PE PROPOSED

MTC MRN090020 STP-T4-2-OBAG-PL STPL 6084(175) 658,000658,000 06/22/12 658,000 658,000Regional Planning Activities and PPM - 11/12 11/12Marin PE PROPOSED

MTC MRN090020 STP-T4-2-OBAG-PL STPL 6084(175) 678,000678,000 06/22/12 678,000 678,000Regional Planning Activities and PPM - 11/12 11/12Marin PE PROPOSED

MTC MRN090020 STP-T4-2-OBAG-PL STPL 6084(175) 699,000699,000 06/22/12 699,000 699,000Regional Planning Activities and PPM - 11/12 11/12Marin PE PROPOSED

Marin County MRN090053 STP-T4-1-LSR-CO STPL 5927(084) 1,063,0001,063,000 05/10/12 1,048,020 1,048,020 14,980Marin County: Southern Marin Roads 11/12 11/12Marin CON PROPOSED

Marin County MRN090053 STP-T4-1-LSR-CO STPL 5927(084) 133,000133,000 11/16/11 133,000 133,000Marin County: Southern Marin Roads 10/11 11/12Marin PE PROPOSED

Marin County MRN110006 CMAQ-T4-1-SR2S-CO CML 5927(082) 420,000420,000 05/15/12 420,000 420,000Strawberry Point School Pedestrian Imps 11/12 11/12Marin CON PROPOSED

Marin County MRN110007 CMAQ-T4-1-TLC-CO CML 5927(083) 790,000790,000 06/01/12 790,000 790,000Marinwood, Greenbrae, Strawberry & 11/12 11/12Marin CON PROPOSED

Marin County MRN110015 STP-T4-1-LSR-FAS STPL 5927(088) 1,006,0001,006,000 06/06/12 918,959 918,959 87,041Novato Boulevard Resurfacing 11/12 11/12Marin CON PROPOSED

Marin County MRN110016 CMAQ-T4-1-SR2S-REG CML 5927(089) 320,000320,000 05/16/12 320,000 320,000Venetia Valley School SR2S 11/12 11/12Marin CON PROPOSED

Mill Valley MRN110009 STP-T4-1-LSR-CO STPL 5113(012) 123,000123,000 06/06/12 123,000 123,000Mill Valley - Edgwood Avenue 11/12 11/12Marin CON PROPOSED

San Rafael MRN110008 STP-T4-1-LSR-CO STPL 5043(033) 1,019,0001,019,000 06/06/12 1,019,000 1,019,000San Rafael Citywide Street Resurfacing 11/12 11/12Marin CON PROPOSED

Sausalito MRN110010 CMAQ-T4-1-RBP-CO CML 5098(012) 88,00088,000 04/04/12 88,000 88,000Sausalito - Bridgeway/US 101 Off Ramp 11/12 11/12Marin PE PROPOSED

6,017,000 1,618,000 7,635,000 5,914,979 1,618,000 7,532,979 102,021Marin County Totals
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Napa County

American NAP110007 CMAQ-T4-1-TLC-CO 200,000200,000 200,000American Canyon: Theresa Ave Sidewalk 11/12 11/12Napa CON PROPOSED

MTC NAP090002 STP-T4-2-OBAG-PL STPL 6084(175) 699,000699,000 06/22/12 699,000 699,000Regional Planning Activities and PPM - 11/12 11/12Napa PE PROPOSED

MTC NAP090002 STP-T4-2-OBAG-PL STPL 6084(175) 658,000658,000 06/22/12 658,000 658,000Regional Planning Activities and PPM - 11/12 11/12Napa PE PROPOSED

MTC NAP090002 STP-T4-2-OBAG-PL STPL 6084(175) 638,000638,000 06/22/12 638,000 638,000Regional Planning Activities and PPM - 11/12 11/12Napa PE PROPOSED

MTC NAP090002 STP-T4-2-OBAG-PL STPL 6084(175) 678,000678,000 06/22/12 678,000 678,000Regional Planning Activities and PPM - 11/12 11/12Napa PE PROPOSED

Napa NAP110008 STP-T4-1-LSR-CO STPL 5042(052) 625,000625,000 03/26/12 625,000 625,000Napa (City): 2011 Cape Seal Pavement 10/11 11/12Napa CON PROPOSED

Napa NAP110011 CMAQ-T4-1-RBP-CO CML 5042(053) 100,000100,000 06/22/12 100,000 100,000Napa:Lincoln Ave Bike Lane - Jefferson 11/12 11/12Napa CON PROPOSED

Napa NAP110011 CMAQ-T4-1-RBP-CO CML 5042(053) 70,00070,000 12/06/11 70,000 70,000Napa:Lincoln Ave Bike Lane - Jefferson 10/11 11/12Napa PE PROPOSED

Napa NAP110013 CMAQ-T4-1-RBP-CO CML 5042(054) 40,00040,000 03/16/12 40,000 40,000Napa City North/South Bike Connection 11/12 11/12Napa PE PROPOSED

Napa NAP110015 STP-T4-1-LSR-CO STPL 5042(055) 654,000654,000 06/01/12 654,000 654,000Napa City - Linda Vista Pavement 11/12 11/12Napa CON PROPOSED

Napa County NAP110009 STP-T4-1-LSR-CO STPL 5921(053) 526,000526,000 06/01/12 526,000 526,000Napa County: Silverado Trail Paving 11/12 11/12Napa CON PROPOSED

Napa County NAP110009 STP-T4-1-LSR-FAS STPL 5921(053) 312,000312,000 06/01/12 312,000 312,000Napa County: Silverado Trail Paving 11/12 11/12Napa CON PROPOSED

Napa County NAP110019 STP-T4-1-LSR-FAS STPL 5921(054) 1,114,0001,114,000 06/01/12 1,114,000 1,114,000Napa County Road Rehab. Various 11/12 11/12Napa CON PROPOSED

5,904,000 410,000 6,314,000 5,904,000 210,000 6,114,000 200,000Napa County Totals
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Alameda REG110013 CMAQ-T4-1-CCI CML 5933(109) 2,799,1472,799,147 07/30/12 2,799,147 2,799,147Local Government EV Fleet Program 11/12 11/12Regional CON PROPOSED

BAAQMD REG110010 CMAQ-T4-1-CCI CML 6297(006) 4,246,0004,246,000 02/07/12 4,246,000 4,246,000Regional Bicycle Sharing Pilot 11/12 11/12Regional CON PROPOSED

MTC REG090003 CMAQ-T4-1-FPI CML 6204(095) 100,000100,000 07/16/12 100,000 100,000Freeway Performance Initiative (FPI) 11/12 11/12Regional PE PROPOSED

MTC REG090003 CMAQ-T4-1-FPI CML 6204(095) 190,000190,000 11/29/11 190,000 190,000Freeway Performance Initiative (FPI) 11/12 11/12Regional ROW PROPOSED

MTC REG090003 CMAQ-T4-2-FPI-REG CML 6084(160) 5,000,0005,000,000 06/13/12 5,000,000 5,000,000Freeway Performance Initiative (FPI) 11/12 11/12Regional PE PROPOSED

MTC REG090003 CMAQ-T4-2-FPI-REG STPCML6160(018) 5,750,0005,750,000 06/13/12 5,750,000 5,750,000Freeway Performance Initiative (FPI) 11/12 11/12Regional PE PROPOSED

MTC REG090003 CMAQ-T4-2-FPI-REG CML 6204(095) 1,000,0001,000,000 07/16/12 1,000,000 1,000,000Freeway Performance Initiative (FPI) 11/12 11/12Regional ROW-CT PROPOSED

MTC REG090003 STP-T4-2-FPI-REG STPL 6160(022) 750,000750,000 08/30/12 750,000 750,000Freeway Performance Initiative (FPI) 11/12 11/12Regional CON PROPOSED

MTC REG090038 STP-T4-2-PL-REG STPL 6084(175) 699,000699,000 06/22/12 699,000 699,000Regional Planning Activities and PPM - 11/12 11/12Regional PE PROPOSED

MTC REG090038 STP-T4-2-PL-REG STPL 6084(175) 678,000678,000 06/22/12 678,000 678,000Regional Planning Activities and PPM - 11/12 11/12Regional PE PROPOSED

MTC REG090038 STP-T4-2-PL-REG STPL 6084(175) 638,000638,000 06/22/12 638,000 638,000Regional Planning Activities and PPM - 11/12 11/12Regional PE PROPOSED

MTC REG090038 STP-T4-2-PL-REG STPL 6084(175) 658,000658,000 06/22/12 658,000 658,000Regional Planning Activities and PPM - 11/12 11/12Regional PE PROPOSED

MTC REG090039 STP-T4-2-PMP-REG STPL 6084(179) 6,000,0006,000,000 08/17/12 6,000,000 6,000,000Regional Streets and Roads Program 11/12 11/12Regional CON PROPOSED

MTC REG090039 STP-T4-2-PMP-REG STPL 6084(178) 1,200,0001,200,000 08/07/12 1,200,000 1,200,000Regional Streets and Roads Program 11/12 11/12Regional CON PROPOSED

MTC REG090040 STP-T4-2-PL-REG STPL 6084(175) 658,000658,000 06/22/12 658,000 658,000Regional Planning Activities - ABAG 11/12 11/12Regional PE PROPOSED

MTC REG090040 STP-T4-2-PL-REG STPL 6084(175) 678,000678,000 06/22/12 678,000 678,000Regional Planning Activities - ABAG 11/12 11/12Regional PE PROPOSED

MTC REG090040 STP-T4-2-PL-REG STPL 6084(175) 699,000699,000 06/22/12 699,000 699,000Regional Planning Activities - ABAG 11/12 11/12Regional PE PROPOSED

MTC REG090040 STP-T4-2-PL-REG STPL 6084(175) 638,000638,000 06/22/12 638,000 638,000Regional Planning Activities - ABAG 11/12 11/12Regional PE PROPOSED

MTC REG090041 STP-T4-2-PL-REG STPL 6084(175) 320,000320,000 06/22/12 320,000 320,000Regional Planning Activities - BCDC 11/12 11/12Regional PE PROPOSED

MTC REG090041 STP-T4-2-PL-REG STPL 6084(175) 340,000340,000 06/22/12 340,000 340,000Regional Planning Activities - BCDC 11/12 11/12Regional PE PROPOSED

MTC REG090041 STP-T4-2-PL-REG STPL 6084(175) 351,000351,000 06/22/12 351,000 351,000Regional Planning Activities - BCDC 11/12 11/12Regional PE PROPOSED

MTC REG090041 STP-T4-2-PL-REG STPL 6084(175) 330,000330,000 06/22/12 330,000 330,000Regional Planning Activities - BCDC 11/12 11/12Regional PE PROPOSED

MTC REG090042 CMAQ-T4-2-RO-REG STPCML6084(176) 14,270,00014,270,000 06/29/12 14,270,000 14,270,000511 Traveler Information 11/12 11/12Regional CON PROPOSED

MTC REG090042 CMAQ-T4-2-RO-REG STPCML6084(176) 800,000800,000 08/03/12 800,000 800,000511 Traveler Information 11/12 11/12Regional CON PROPOSED

MTC REG090042 CMAQ-T4-2-RO-REG STPCML6084(176) 1,200,0001,200,000 08/03/12 1,200,000 1,200,000511 Traveler Information 11/12 11/12Regional CON PROPOSED

MTC REG090042 STP-T4-2-RO-REG STPCML6084(176) 2,150,0002,150,000 08/03/12 2,150,000 2,150,000511 Traveler Information 11/12 11/12Regional CON PROPOSED

MTC REG090042 STP-T4-2-RO-REG STPCML6084(176) 4,625,0004,625,000 06/29/12 4,625,000 4,625,000511 Traveler Information 11/12 11/12Regional CON PROPOSED

MTC REG090042 STP-T4-2-RO-REG STPCML6084(176) 4,850,0004,850,000 06/29/12 4,850,000 4,850,000511 Traveler Information 11/12 11/12Regional CON PROPOSED

MTC REG090045 CMAQ-T4-2-RO-REG STPCML6084(177) 9,100,0009,100,000 06/22/12 9,100,000 9,100,000Clipper Fare Collection System 11/12 11/12Regional CON PROPOSED

SF County TA REG110012 CMAQ-T4-1-CCI CML 6272(033) 1,546,0001,546,000 08/14/12 1,546,000 1,546,000eFleet: Carsharing Electrified 11/12 11/12Regional CON PROPOSED

SF County TA REG110012 CMAQ-T4-1-CCI CML 6272(033) 154,000154,000 12/28/11 154,000 154,000eFleet: Carsharing Electrified 11/12 11/12Regional PE PROPOSED

SFMTA REG110017 CMAQ-T4-1-CCI CML 6328(043) 650,000650,000 08/03/12 650,000 650,000Electric Vehicle Taxis and Battery Switch 11/12 11/12Regional PE PROPOSED

SFMTA REG110017 CMAQ-T4-1-CCI CML 6328(043) 170,000170,000 08/03/12 170,000 170,000Electric Vehicle Taxis and Battery Switch 11/12 11/12Regional PE PROPOSED

Son Co TA REG110015 CMAQ-T4-1-CCI CML 6364(010) 961,500961,500 04/04/12 961,500 961,500Regional Dynamic Ridesharing Pilot 11/12 11/12Regional CON PROPOSED

Son Co TA REG110015 CMAQ-T4-1-CCI CML 6364(010) 300,000300,000 04/04/12 300,000 300,000Regional Dynamic Ridesharing Pilot 11/12 11/12Regional CON PROPOSED

26,262,000 48,236,647 74,498,647 26,262,000 48,236,647 74,498,647 0Regional Counties Totals
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San Francisco County

MTC SF-090030 STP-T4-2-OBAG-PL STPL 6084(175) 731,000731,000 06/22/12 731,000 731,000Regional Planning Activities and PPM - 11/12 11/12San Francisco PE PROPOSED

MTC SF-090030 STP-T4-2-OBAG-PL STPL 6084(175) 709,000709,000 06/22/12 709,000 709,000Regional Planning Activities and PPM - 11/12 11/12San Francisco PE PROPOSED

MTC SF-090030 STP-T4-2-OBAG-PL STPL 6084(175) 688,000688,000 06/22/12 688,000 688,000Regional Planning Activities and PPM - 11/12 11/12San Francisco PE PROPOSED

MTC SF-090030 STP-T4-2-OBAG-PL STPL 6084(175) 667,000667,000 06/22/12 667,000 667,000Regional Planning Activities and PPM - 11/12 11/12San Francisco PE PROPOSED

SF DPW SF-050042 STP-T4-1-LSR-CO HPLUL 5934(154) 3,368,0003,368,000 08/03/12 3,367,985 3,367,985 15Citywide:San Francisco Street 11/12 11/12San Francisco CON PROPOSED

SF DPW SF-110013 CMAQ-T4-1-RBP-CO CML 5934(163) 877,000877,000 04/12/12 877,000 877,000San Francisco - Marina Green Bicycle 11/12 11/12San Francisco CON PROPOSED

SFMTA SF-070030 CMAQ-T4-1-CCI FTACML 6328(053) 5,000,0005,000,000 02/08/12 5,000,000 5,000,000SFGO-Corridor Management 11/12 11/12San Francisco CON PROPOSED

SFMTA SF-110008 STP-T4-1-LSR-CO FTASTP 6328(055) 517,000517,000 06/14/12 517,015 517,015 -15Second St Phase 1 - SFgo Signal Rehab 11/12 11/12San Francisco CON PROPOSED

SFMTA SF-110016 CMAQ-T4-1-TLC-CO FTACML 6328(056) 821,200821,200 06/14/12 821,200 821,200San Francisco Market & Haight St. 11/12 11/12San Francisco CON PROPOSED

SFMTA SF-110016 CMAQ-T4-1-TLC-CO FTACML 6328(056) 127,000127,000 06/14/12 127,000 127,000San Francisco Market & Haight St. 11/12 11/12San Francisco PE PROPOSED

SFMTA SF-110042 CMAQ-T4-2-TPI-REG 3,343,3363,343,336 08/02/12 3,343,336 3,343,336SFMTA: N-Judah Mobility Maximization 11/12 11/12San Francisco CON PROPOSED

SFMTA SF-110042 CMAQ-T4-2-TPI-REG 407,238407,238 08/02/12 407,238 407,238SFMTA: N-Judah Mobility Maximization 11/12 11/12San Francisco PE PROPOSED

SFMTA SF-110043 CMAQ-T4-2-TPI-REG 5,778,0355,778,035 08/02/12 5,778,035 5,778,035SFMTA: Mission Mobility Maximization 11/12 11/12San Francisco CON PROPOSED

SFMTA SF-110043 CMAQ-T4-2-TPI-REG 1,238,3601,238,360 08/02/12 1,238,360 1,238,360SFMTA: Mission Mobility Maximization 11/12 11/12San Francisco PE PROPOSED

6,680,000 17,592,169 24,272,169 6,680,000 17,592,169 24,272,169 0San Francisco County Totals
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San Mateo County

Burlingame SM-110008 CMAQ-T4-1-TLC-CO CML 5171(019) 301,000301,000 04/04/12 301,000 301,000Burlingame Ave. and Broadway Districts 11/12 11/12San Mateo CON PROPOSED

Daly City SM-110009 CMAQ-T4-1-TLC-CO CML 5196(036) 420,000420,000 03/16/12 420,000 420,000Daly City - Citywide Accessibility 11/12 11/12San Mateo CON PROPOSED

Half Moon Bay SM-110027 CMAQ-T4-1-RBP-CO CML 5357(007) 420,000420,000 03/16/12 420,000 420,000Highway 1 Bicycle/Pedestrian Trail 11/12 11/12San Mateo CON PROPOSED

MTC SM-090024 STP-T4-2-OBAG-PL STPL 6084(175) 678,000678,000 06/22/12 678,000 678,000Regional Planning Activities and PPM - 11/12 11/12San Mateo PE PROPOSED

MTC SM-090024 STP-T4-2-OBAG-PL STPL 6084(175) 699,000699,000 06/22/12 699,000 699,000Regional Planning Activities and PPM - 11/12 11/12San Mateo PE PROPOSED

MTC SM-090024 STP-T4-2-OBAG-PL STPL 6084(175) 658,000658,000 06/22/12 658,000 658,000Regional Planning Activities and PPM - 11/12 11/12San Mateo PE PROPOSED

MTC SM-090024 STP-T4-2-OBAG-PL STPL 6084(175) 638,000638,000 06/22/12 638,000 638,000Regional Planning Activities and PPM - 11/12 11/12San Mateo PE PROPOSED

Menlo Park SM-110014 STP-T4-1-LSR-CO STPL 5273(021) 385,000385,000 05/10/12 385,000 385,000Menlo Park 2010/11 Resurfacing of 11/12 11/12San Mateo CON PROPOSED

Redwood City SM-110025 CMAQ-T4-1-RBP-CO CML 5029(023) 337,000337,000 05/10/12 300,000 300,000 37,000Bair Island Bay Trail Improvements 11/12 11/12San Mateo CON PROPOSED

Redwood City SM-110026 CMAQ-T4-1-RBP-CO CML 5029(028) 218,000218,000 03/16/12 159,000 159,000 59,000Skyway/Shoreway Bike Route 11/12 11/12San Mateo CON PROPOSED

Redwood City SM-110026 CMAQ-T4-1-RBP-CO CML 5029(028) 38,00038,000 10/18/11 38,000 38,000Skyway/Shoreway Bike Route 11/12 11/12San Mateo PE PROPOSED

SSF SM-110023 CMAQ-T4-1-RBP-CO CML 5177(027) 261,000261,000 02/03/12 261,290 261,290 -290South San Francisco: Regional Gap 11/12 11/12San Mateo CON PROPOSED

SamTrans SM-030023 STP-T4-1-RSI FTASTP 6014(014) 9,942,3099,942,309 02/14/12 9,942,309 9,942,309SAMTRANS: Preventive Maintenance 11/12 11/12San Mateo CON PROPOSED

SamTrans SM-110052 STP-T4-1-RSI FTASTP 6014(014) 1,231,3881,231,388 02/14/12 1,231,388 1,231,388SAMTRANS - Replace 10 2005 El Dorado 11/12 11/12San Mateo CON PROPOSED

SamTrans SM-110053 STP-T4-1-RSI FTASTP 6014(014) 2,115,2162,115,216 02/14/12 2,115,216 2,115,216SAMTRANS: Advanced Communication 11/12 11/12San Mateo CON PROPOSED

San Bruno SM-110011 CMAQ-T4-1-TLC-CO CML 5226(018) 654,000654,000 02/17/12 654,000 654,000San Bruno Street Medians and Grand 11/12 11/12San Mateo CON PROPOSED

San Bruno SM-110012 CMAQ-T4-1-TLC-CO CML 5226(019) 263,000263,000 02/17/12 263,000 263,000San Bruno Transit Corridor Ped 11/12 11/12San Mateo CON PROPOSED

San Carlos SM-110019 STP-T4-1-LSR-CO STPL 5267(016) 319,000319,000 03/16/12 319,000 319,000San Carlos Pavement Rehab Program 11/12 11/12San Mateo CON PROPOSED

San Carlos SM-110028 CMAQ-T4-1-TLC-REG CML 5267(015) 1,795,3041,795,304 03/22/12 1,795,304 1,795,304East Side Community Transit 11/12 11/12San Mateo CON PROPOSED

San Mateo SM-110007 CMAQ-T4-1-TLC-REG CML 5102(038) 545,000545,000 02/28/12 545,000 545,000Delaware Street Bike Lane and 11/12 11/12San Mateo CON PROPOSED

San Mateo SM-110010 CMAQ-T4-1-TLC-CO CMLHPL5102(039) 203,000203,000 02/28/12 203,000 203,000El Camino Real Phase I Improvement 11/12 11/12San Mateo CON PROPOSED

San Mateo SM-110010 CMAQ-T4-1-TLC-CO CMLHPL5102(039) 300,000300,000 04/04/12 300,000 300,000El Camino Real Phase I Improvement 11/12 11/12San Mateo CON PROPOSED

San Mateo Co SM-110035 STP-T4-1-LSR-FAS STPL 5935(061) 985,011985,011 02/16/12 985,011 985,011Resurfacing of Pescadero Creek Road 11/12 11/12San Mateo CON PROPOSED

17,650,924 5,755,304 23,406,228 17,650,924 5,659,594 23,310,518 95,710San Mateo County Totals
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Santa Clara County

Campbell SCL110021 STP-T4-1-LSR-CO STPL 5306(019) 500,000500,000 03/16/12 500,000 500,000Campbell Citywide Arterials and 11/12 11/12Santa Clara CON HISTORIC

Campbell SCL110039 CMAQ-T4-1-TLC-CO CML 5306(022) 1,500,0001,500,000 02/16/12 1,500,000 1,500,000Campbell Winchester Blvd Streetscape 11/12 11/12Santa Clara CON HISTORIC

Cupertino SCL110022 STP-T4-1-LSR-CO STPL 5318(027) 500,000500,000 05/11/12 500,000 500,000Cupertino Various Streets Rehabilitation 11/12 11/12Santa Clara CON PROPOSED

Los Gatos SCL110025 STP-T4-1-LSR-CO STPL 5067(019) 500,000500,000 03/16/12 500,000 500,000Los Gatos University Avenue 11/12 11/12Santa Clara CON HISTORIC

Milpitas SCL110036 CMAQ-T4-1-TLC-CO CML 5314(003) 788,000788,000 04/04/12 788,000 788,000Milpitas Abel Street Pedestrian 11/12 11/12Santa Clara CON HISTORIC

Mountain View SCL110018 STP-T4-1-LSR-CO STPL 5124(025) 530,000530,000 03/16/12 530,000 530,000Mountain View Church Street 11/12 11/12Santa Clara CON HISTORIC

Palo Alto SCL110019 STP-T4-1-LSR-CO STPL 5100(019) 549,000549,000 04/04/12 549,000 549,000Palo Alto 2011 Pavement Program 11/12 11/12Santa Clara CON HISTORIC

San Jose SCL110001 STP-T4-1-TLC-REG STPL 5005(103) 3,132,0003,132,000 04/04/12 3,132,000 3,132,000San Jose: Alameda - A Plan for The 11/12 11/12Santa Clara CON PROPOSED

San Jose SCL110016 CMAQ-T4-1-CCI CML 5005(106) 1,500,0001,500,000 05/15/12 1,500,000 1,500,000Innovative Bicycle Detection System 11/12 11/12Santa Clara CON PROPOSED

San Jose SCL110033 STP-T4-1-TLC-REG STPL 5005(105) 1,425,0001,425,000 06/01/12 1,425,000 1,425,000San Fernando Street Enhanced Bikeway & 11/12 11/12Santa Clara CON PROPOSED

San Jose SCL110035 STP-T4-1-LSR-CO STPL 5005(109) 7,588,0007,588,000 04/12/12 7,588,000 7,588,000San Jose 2012 Streets Resurfacing and 11/12 11/12Santa Clara CON PROPOSED

Santa Clara SCL110030 CMAQ-T4-1-RBP-CO CML 5019(028) 1,258,0001,258,000 05/04/12 1,258,000 1,258,000San Tomas Aquino Creek Reach 4 New 11/12 11/12Santa Clara CON PROPOSED

Santa Clara SCL110031 CMAQ-T4-1-RBP-CO CML 5019(030) 1,081,0001,081,000 05/11/12 1,081,000 1,081,000San Tomas Aquino Creek Spur Trail Imps 11/12 11/12Santa Clara CON PROPOSED

Santa Clara Co SCL110012 STP-T4-1-LSR-CO STPL 5937(171) 1,006,0001,006,000 04/04/12 1,006,000 1,006,000Santa Clara County: Santa Teresa/Hale 11/12 11/12Santa Clara CON PROPOSED

Santa Clara Co SCL110012 STP-T4-1-LSR-FAS STPL 5937(171) 2,041,0002,041,000 04/04/12 2,041,000 2,041,000Santa Clara County: Santa Teresa/Hale 11/12 11/12Santa Clara CON PROPOSED

Santa Clara Co SCL110013 STP-T4-1-LSR-CO STPL 5937(172) 486,000486,000 03/16/12 486,000 486,000Santa Clara County: Expressways 11/12 11/12Santa Clara CON PROPOSED

Santa Clara Co SCL110015 CMAQ-T4-1-TLC-CO CML 5937(166) 420,000420,000 02/17/12 420,000 420,000Almaden Expressway Bicycle Signal 11/12 11/12Santa Clara CON HISTORIC

Saratoga SCL110017 CMAQ-T4-1-TLC-CO CML 5332(018) 250,900250,900 03/16/12 250,900 250,900Saratoga Village Ped Enhancement Phase 11/12 11/12Santa Clara CON PROPOSED

Saratoga SCL110017 CMAQ-T4-1-TLC-CO CML 5332(019) 776,100776,100 05/10/12 776,100 776,100Saratoga Village Ped Enhancement Phase 11/12 11/12Santa Clara CON PROPOSED

Sunnyvale SCL090042 CMAQ-T4-1-TLC-CO CML 5213(037) 594,000594,000 03/16/12 594,000 594,000Sunnyvale Downtown Streetscape 10/11 11/12Santa Clara CON HISTORIC

Sunnyvale SCL110014 STP-T4-1-LSR-CO STPL 5213(036) 1,117,0001,117,000 08/03/12 1,117,000 1,117,000Hendy Ave Complete Street 11/12 11/12Santa Clara CON PROPOSED

Sunnyvale SCL110014 STP-T4-1-RBP-CO STPL 5213(036) 437,000437,000 08/03/12 437,000 437,000Hendy Ave Complete Street 11/12 11/12Santa Clara CON PROPOSED

Sunnyvale SCL110014 STP-T4-1-TLC-CO STPL 5213(036) 523,000523,000 08/03/12 523,000 523,000Hendy Ave Complete Street 11/12 11/12Santa Clara CON PROPOSED

Sunnyvale SCL110024 STP-T4-1-LSR-CO STPL 5213(043) 638,000638,000 03/16/12 638,000 638,000Sunnyvale Ave/Old San Francisco Road 11/12 11/12Santa Clara CON HISTORIC

VTA SCL050034 STP-T4-1-TLC-CO STPL 6264(052) 1,100,0001,100,000 06/06/12 1,100,000 1,100,000US 101 / Capitol-Yerba Buena I/C 11/12 11/12Santa Clara CON PROPOSED

VTA SCL090035 STP-T4-2-OBAG-PL STPL 6084(175) 1,110,0001,110,000 06/22/12 1,110,000 1,110,000Regional Planning Activities and PPM - 11/12 11/12Santa Clara PE PROPOSED

VTA SCL090035 STP-T4-2-OBAG-PL STPL 6084(175) 1,077,0001,077,000 06/22/12 1,077,000 1,077,000Regional Planning Activities and PPM - 11/12 11/12Santa Clara PE PROPOSED

VTA SCL090035 STP-T4-2-OBAG-PL STPL 6084(175) 1,014,0001,014,000 06/22/12 1,014,000 1,014,000Regional Planning Activities and PPM - 11/12 11/12Santa Clara PE PROPOSED

VTA SCL090035 STP-T4-2-OBAG-PL STPL 6084(175) 1,045,0001,045,000 06/22/12 1,045,000 1,045,000Regional Planning Activities and PPM - 11/12 11/12Santa Clara PE PROPOSED

VTA SCL110010 CMAQ-T4-2-TPI-REG 712,888712,888 08/02/12 712,888 712,888VTA: Stevens Creek Bus Rapid Transit 11/12 11/12Santa Clara CON PROPOSED

VTA SCL110119 CMAQ-T4-2-TPI-REG 1,587,1761,587,176 08/02/12 1,587,177 1,587,177 -1VTA:Light Rail Transit Signal Priority 11/12 11/12Santa Clara CON PROPOSED

26,318,000 10,468,064 36,786,064 26,318,000 10,468,065 36,786,065 -1Santa Clara County Totals
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Solano County

Fairfield SOL110010 STP-T4-1-LSR-CO STPL 5132(039) 1,370,0001,370,000 03/22/12 1,370,000 1,370,000Fairfield: Various Streets Overlay (2011 11/12 11/12Solano CON HISTORIC

MTC SOL090006 STP-T4-2-OBAG-PL STPL 6084(175) 638,000638,000 06/22/12 638,000 638,000Regional Planning Activities and PPM - 11/12 11/12Solano PE PROPOSED

MTC SOL090006 STP-T4-2-OBAG-PL STPL 6084(175) 658,000658,000 06/22/12 658,000 658,000Regional Planning Activities and PPM - 11/12 11/12Solano PE PROPOSED

MTC SOL090006 STP-T4-2-OBAG-PL STPL 6084(175) 678,000678,000 06/22/12 678,000 678,000Regional Planning Activities and PPM - 11/12 11/12Solano PE PROPOSED

MTC SOL090006 STP-T4-2-OBAG-PL STPL 6084(175) 699,000699,000 06/22/12 699,000 699,000Regional Planning Activities and PPM - 11/12 11/12Solano PE PROPOSED

STA SOL110019 CMAQ-T4-1-CCI-SOL STPCML6249(026) 153,906153,906 06/15/12 154,000 154,000 -94Solano Safe Routes to School Program 08/09 11/12Solano CON PROPOSED

Solano County SOL090035 CMAQ-T4-1-CCI-SOL CML 5923(099) 467,000467,000 04/12/12 467,000 467,000Vacaville-Dixon Bicycle Route (Phase 5) 11/12 11/12Solano CON PROPOSED

Solano County SOL110017 STP-T4-1-LSR-CO STPL 5923(102) 1,689,0001,689,000 03/22/12 1,689,000 1,689,000Solano County:  Overlay Various Streets 11/12 11/12Solano CON HISTORIC

Suisun City SOL110012 CMAQ-T4-1-RBP-CO CML 5032(020) 814,000814,000 02/28/12 814,000 814,000Grizzly Island Trail - Phase 1 11/12 11/12Solano CON PROPOSED

Suisun City SOL110012 CMAQ-T4-1-SR2S-CO CML 5032(020) 300,000300,000 02/28/12 300,000 300,000Grizzly Island Trail - Phase 1 11/12 11/12Solano CON PROPOSED

Vacaville SOL070026 CMAQ-T4-1-CCI-SOL CML 5094(046) 630,000630,000 05/18/12 630,000 630,000Ulatis Creek Bike Path - Ulatis to Leisure 11/12 11/12Solano CON PROPOSED

Vacaville SOL110016 STP-T4-1-LSR-CO STPL 5094(056) 1,324,0001,324,000 03/16/12 1,324,000 1,324,000Vacaville: Various Streets Pvt 11/12 11/12Solano CON HISTORIC

Vallejo SOL110014 STP-T4-1-LSR-CO STPL 5030(055) 1,595,0001,595,000 02/17/12 1,595,000 1,595,000Vallejo: Various Streets Overlay (2011 11/12 11/12Solano CON HISTORIC

8,651,000 2,364,906 11,015,906 8,651,000 2,365,000 11,016,000 -94Solano County Totals
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Sonoma County

Cotati SON110015 CMAQ-T4-1-TLC-REG CML 5383(009) 1,416,0001,416,000 04/12/12 1,416,000 1,416,000City of Cotati Train Depot 11/12 11/12Sonoma CON PROPOSED

Healdsburg SON050017 STP-T4-1-RBP-CO CML 5027(013) 876,000876,000 05/04/12 876,000 876,000Healdsburg Foss Creek Bicycle/Ped 11/12 11/12Sonoma CON PROPOSED

MTC SON090008 STP-T4-2-OBAG-PL STPL 6084(175) 638,000638,000 06/22/12 638,000 638,000Regional Planning Activities and PPM - 11/12 11/12Sonoma PE PROPOSED

MTC SON090008 STP-T4-2-OBAG-PL STPL 6084(175) 658,000658,000 06/22/12 658,000 658,000Regional Planning Activities and PPM - 11/12 11/12Sonoma PE PROPOSED

MTC SON090008 STP-T4-2-OBAG-PL STPL 6084(175) 678,000678,000 06/22/12 678,000 678,000Regional Planning Activities and PPM - 11/12 11/12Sonoma PE PROPOSED

MTC SON090008 STP-T4-2-OBAG-PL STPL 6084(175) 699,000699,000 06/22/12 699,000 699,000Regional Planning Activities and PPM - 11/12 11/12Sonoma PE PROPOSED

Petaluma SON110006 CMAQ-T4-1-TLC-REG CML 5022(048) 612,000612,000 03/16/12 612,000 612,000Petaluma Boulevard South Road Diet 11/12 11/12Sonoma CON PROPOSED

Petaluma SON110014 STP-T4-1-LSR-CO STPL 5022(049) 956,000956,000 03/16/12 956,000 956,000Sonoma Mountain Parkway 11/12 11/12Sonoma CON PROPOSED

Rohnert Park SON110010 STP-T4-1-LSR-CO STPL 5379(019) 563,000563,000 03/16/12 563,000 563,000Arlen Drive and East Cotati Avenue 11/12 11/12Sonoma CON PROPOSED

Santa Rosa SON110017 CMAQ-T4-1-RBP-CO CML 5028(069) 948,000948,000 05/02/12 948,119 948,119 -119SMART Bicycle and Pedestrian Path 11/12 11/12Sonoma CON PROPOSED

SantaRosa Bus SON090007 CMAQ-T4-1-CCI 600,000600,000 08/01/12 600,000 600,000Automated Vehicle Location System 11/12 11/12Sonoma CON PROPOSED

Son Co Reg SON110013 CMAQ-T4-1-RBP-CO CML 5920(124) 516,000516,000 05/11/12 516,000 516,000SMART Trail-Hearn Avenue to Joe 11/12 11/12Sonoma CON PROPOSED

Sonoma County SON110028 STP-T4-1-LSR-FAS STPL 5920(134) 3,917,0003,917,000 06/01/12 3,917,000 3,917,0002011/12 Asphalt Overlay Program 11/12 11/12Sonoma CON PROPOSED

Windsor SON110012 STP-T4-1-LSR-CO STPL 5472(016) 348,000348,000 04/12/12 348,000 348,000Hembree Lane Resurfacing 11/12 11/12Sonoma CON PROPOSED

9,333,000 4,092,000 13,425,000 9,333,000 4,092,119 13,425,119 -119Sonoma County Totals

Report totals: 131,051,744 114,561,144 245,612,888 1,107,328244,505,560113,555,530130,950,030
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Alameda $ 4,200,000ALA070015 5Emeryville 2020Emeryville Intermodal Transfer Station: Phase 1 CON $ 4,200,000 02/23/201220122012PROPOSE IIP-T2-02-ST

Alameda IIP Totals $ 4,200,000 $ 4,200,000 $ 0$ 0

Alameda $ 4,000,000ALA99SA09 15LAVTA 2009KSatellite Bus Operating Facility Expan. Ph. 1 & 2 CON $ 4,000,000 06/23/201120122011PROPOSE RIP-T2-02-ST-ALA

Alameda $ 1,000,000ALA090030 10MTC 2179Regional Planning Activities and PPM - Alameda ENV $ 1,000,000 08/11/20112012PROPOSE RIP-T3-08-ALA-ST

Alameda $ 947,000ALA090030 10MTC 2179Regional Planning Activities and PPM - Alameda ENV $ 947,000 08/11/20112012PROPOSE RIP-T4-10-ST-ALA

Alameda $ 715,000ALA990015 27Union City 2110Union City Intermodal Station Infrastructure CON $ 715,000 06/23/20112012PROPOSE RIP-T3-08-ALA-ST

Alameda RIP Totals $ 6,662,000 $ 6,662,000 $ 0$ 0

Alameda $ 93,000ALA090067 7ACTC 0139FI-580 Landscaping in the City of San Leandro CON $ 93,000 10/27/201120122011PROPOSE RIP-TE-T4-10-FED-ALA

Alameda $ 257,000ALA090067 7ACTC 0139FI-580 Landscaping in the City of San Leandro CON $ 257,000 10/27/201120122011PROPOSE RIP-TE-T4-10-FED-SCL

Alameda $ 1,928,000ALA090062 6Berkeley 2100GBerkeley Bay Trail Extension - Segment One CON $ 1,928,000 12/15/201120122011PROPOSE RIP-TE-T4-10-FED-ALA

Alameda $ 1,021,000ALA090066 6Dublin 2100HAlamo Canal Regional Trail, I-580 Undercrossing CON $ 1,021,000 08/11/2011$ 1,021,00010/28/201120122011PROPOSE RIP-TE-T4-10-FED-ALA 5432014RPSTPLE

Alameda $ 3,000,000ALA990015 27Union City 2110AUnion City Intermodal Station Infrastructure CON $ 3,000,000 06/23/2011$ 3,000,00001/12/201220122011PROPOSE RIP-TE-T4-10-FED-ALA 5354031RPSTPLE

Alameda RIP-TE Totals $ 6,299,000 $ 6,299,000 $ 0$ 4,021,000

Contra Costa $ 4,000,000CC-030002 12Hercules 2011FHercules Intercity Rail Station CON $ 4,000,000 06/27/20122012PROPOSE RIP-T3-06A-PTA-CC

Contra Costa $ 4,000,000CC-030002 12Hercules 2011FHercules Intercity Rail Station CON $ 4,000,000 06/27/201220122009PROPOSE RIP-T3-06-ST-CC

Contra Costa $ 1,103,000CC-090035 9MTC 2011ORegional Planning Activities and PPM - CC County ENV $ 1,103,000 08/11/20112012PROPOSE RIP-T4-10-ST-CC 6072012PPM12

Contra Costa RIP Totals $ 9,103,000 $ 9,103,000 $ 0$ 0

Contra Costa $ 977,000CC-090066 6El Cerrito 2025FEl Cerrito Moeser Ln and Ashbury Ped and Bike Lane CON $ 977,000 04/26/201220122011PROPOSE RIP-TE-T4-10-FED-CC

Contra Costa $ 1,097,000CC-030002 12Hercules 2011FHercules Intercity Rail Station CON $ 1,097,000 06/27/201220122009PROPOSE RIP-TE-T3-06-DIS-CO-FED-CC

Contra Costa $ 862,000CC-090065 4Hercules 2025EHercules (Bio-Rad) Bay Trail CON $ 862,000 06/27/20122012PROPOSE RIP-TE-T4-10-F/ST-CC

Contra Costa RIP-TE Totals $ 2,936,000 $ 2,936,000 $ 0$ 0

Marin $ 243,000MRN090020 9MTC 2127CRegional Planning Activities and PPM - Marin ENV $ 243,000 08/11/20112012PROPOSE RIP-T3-08-MRN-ST 6406011PPM12

Marin RIP Totals $ 243,000 $ 243,000 $ 0$ 0

Marin $ 200,000MRN090051 6Larkspur 2127PCitywide Landscaping and Heatherwood Pathway CON $ 200,000 06/23/2011$ 200,00012/06/20112011PROPOSE RIP-TE-T4-10-FED-MRN 5166023RPSTPLE

Marin $ 57,000MRN090050 6Marin County 2127QSir Francis Drake Boulevard Westbound Bike Lane PSE $ 57,000 06/23/20112012PROPOSE RIP-TE-T4-10-F/ST-MRN 5927086RPSTPLE

Marin $ 282,000MRN090052 4Mill Valley 2127RSycamore Avenue Improvements CON $ 282,000 04/26/20122012PROPOSE RIP-TE-T4-10-F/ST-MRN

Marin RIP-TE Totals $ 539,000 $ 539,000 $ 0$ 200,000

Napa $ 24,000NAP090002 9MTC 1003ERegional Planning Activities and PPM - Napa ENV $ 24,000 06/23/20112012PROPOSE RIP-T4-10-ST-NAP

Napa RIP Totals $ 24,000 $ 24,000 $ 0$ 0

Regional $ 114,000REG090038 9MTC 2100Regional Planning Activities and PPM - MTC ENV $ 114,000 06/23/20112012PROPOSE RIP-T3-08-ALA-ST 6084171PPM12

Regional $ 74,000REG090038 9MTC 2118Regional Planning Activities and PPM - MTC ENV $ 74,000 06/23/20112012PROPOSE RIP-T3-08-CC-ST 6084171PPM12

Regional $ 21,000REG090038 9MTC 2127Regional Planning Activities and PPM - MTC ENV $ 21,000 06/23/20112012PROPOSE RIP-T3-08-MRN-ST 6084171PPM12

Regional $ 13,000REG090038 9MTC 2130Regional Planning Activities and PPM - MTC ENV $ 13,000 06/23/20112012PROPOSE RIP-T3-08-NAP-ST 6084171PPM12

Regional $ 133,000REG090038 9MTC 2144Regional Planning Activities and PPM - MTC ENV $ 133,000 06/23/20112012PROPOSE RIP-T3-08-SCL-ST 6084171PPM12

Regional $ 58,000REG090038 9MTC 2131Regional Planning Activities and PPM - MTC ENV $ 58,000 06/23/20112012PROPOSE RIP-T3-08-SF-ST 6084171PPM12

Regional $ 60,000REG090038 9MTC 2140Regional Planning Activities and PPM - MTC ENV $ 60,000 06/23/20112012PROPOSE RIP-T3-08-SM-ST 6084171PPM12

Regional $ 35,000REG090038 9MTC 2152Regional Planning Activities and PPM - MTC ENV $ 35,000 06/23/20112012PROPOSE RIP-T3-08-SOL-ST 6084171PPM12

Regional $ 42,000REG090038 9MTC 2156Regional Planning Activities and PPM - MTC ENV $ 42,000 06/23/20112012PROPOSE RIP-T3-08-SON-ST 6084171PPM12
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Regional RIP Totals $ 550,000 $ 550,000 $ 0$ 0

Santa Clara $ 16,100,000SCL030012 8VTA Garvee Debt. Srv. - SCL010019, SCL990030-31 CON $ 16,100,000 07/01/201120122012PROPOSE RIP-T2-02-GARVEE-DS-NHS-SCL

Santa Clara $ 18,540,000SCL050009 10VTA 2174BCapitol Expressway LRT Extension CON $ 18,540,000 04/26/20122012PROPOSE RIP-T4-10-FED-SCL

Santa Clara $ 547,000SCL090035 9VTA 2255Regional Planning Activities and PPM - Santa Clara ENV $ 547,000 08/11/20112012PROPOSE RIP-T3-08-SCL-ST 6264049PPM12

Santa Clara $ 148,000SCL090035 9VTA 2255Regional Planning Activities and PPM - Santa Clara ENV $ 148,000 08/11/20112012PROPOSE RIP-T4-10-ST-SCL 6264049PPM12

Santa Clara RIP Totals $ 35,335,000 $ 35,335,000 $ 0$ 0

Santa Clara $ 697,000SCL110049 2Gilroy 2255HGilroy School Crossings, Sidewalks & Bicycle Lanes CON $ 697,000 05/24/2012$ 697,00007/06/201220122012PROPOSE RIP-TE-T4-10-F/ST-SCL 5034024RPSTPL

Santa Clara $ 800,000SCL110056 4Los Altos Hills 2255GSafe Routes to Los Altos Hills Schools CON $ 800,000 05/24/2012$ 800,00006/26/20122012PROPOSE RIP-TE-T4-10-F/ST-SCL 5324006RPSTPL

Santa Clara $ 501,000SCL110055 3Milpitas 2255FEscuela Parkway Pedestrian and Bicycle Enhancement CON $ 501,000 10/27/2011$ 501,00003/27/20122012PROPOSE RIP-TE-T4-10-F/ST-SCL 5314009RPSTPL

Santa Clara $ 59,549SCL090045 5San Jose 9035GSan Carlos Multimodal Streetscape Improvements CON $ 59,549 06/23/2011$ 59,54901/25/20122012PROPOSE RIP-TE-T4-10-F/ST-SCL 5005101RPSTPL

Santa Clara $ 1,440,451SCL090045 5San Jose 9035GSan Carlos Multimodal Streetscape Improvements CON $ 1,440,451 06/23/2011$ 1,440,45109/08/20112012PROPOSE RIP-TE-T4-10-F/ST-SCL 5005101RPSTPL

Santa Clara $ 1,500,000SCL090042 6Sunnyvale 9035JSunnyvale Downtown Streetscape CON $ 1,500,000 06/23/2011$ 1,500,00010/31/20112011HISTORIC RIP-TE-T4-10-FED-SCL 5213042RPSTPLE

Santa Clara RIP-TE Totals $ 4,998,000 $ 4,998,000 $ 0$ 4,998,000

San Francisco $ 515,000SF-090030 9MTC 2007Regional Planning Activities and PPM - SF County ENV $ 515,000 08/11/20112012PROPOSE RIP-T3-08-SF-ST 6272035PPM12

San Francisco RIP Totals $ 515,000 $ 515,000 $ 0$ 0

San Francisco $ 918,000SF-090036 5SF DPW 9098JSan Francisco - Arelious Walker Stairway Imps. CON $ 918,000 03/29/20122012PROPOSE RIP-TE-T4-10-F/ST-SF

San Francisco $ 408,000SF-090038 5SF DPW 9098HSan Francisco Point Lobos Streetscape CON $ 408,000 04/26/2012$ 355,12308/03/20122012PROPOSE RIP-TE-T4-10-F/ST-SF 5934159RPSTPL

San Francisco SF-090037 6SFMTA 9098EPhelan Loop Pedestrian and Street Beautification CON $ 574,000 $ 574,00020122012PROPOSE RIP-TE-T4-10-F/ST-SF

San Francisco $ 235,000SF-090039 6SFMTA 9098GSan Francisco Bicycle Parking CON $ 235,000 06/23/2011$ 235,00012/22/20112011PROPOSE RIP-TE-T4-10-FED-SF 6328042RPSTPLE

San Francisco $ 341,000SF-090041 5SFMTA 9098DChurch and Duboce Bike / Pedestrian Enhancements CON $ 341,000 06/28/20122012PROPOSE RIP-TE-T4-10-F/ST-SF

San Francisco $ 47,000SF-090041 5SFMTA 9098DChurch and Duboce Bike / Pedestrian Enhancements PSE $ 47,000 09/22/2010$ 47,00004/04/20122011PROPOSE RIP-TE-T4-10-FED-SF 6328036RPSTPL

San Francisco $ 464,000SF-090042 6SFMTA 9098FSunset Boulevard Ped Safety and Education CON $ 464,000 06/28/20122012PROPOSE RIP-TE-T4-10-F/ST-SF

San Francisco RIP-TE Totals $ 2,987,000 $ 2,413,000 $ 574,000$ 637,123

San Mateo $ 900,000SM-070030 6BART 1003JDaly City BART Station Improvements CON $ 900,000 06/23/201120122008PROPOSE RIP-T3-06A-PTA-SM

San Mateo SM-010031 14Caltrans 0700CUS 101 Auxiliary Lanes - 3rd to Millbrae CON-CT $ 33,000 $ 33,0002012PROPOSE RIP-T3-08-SM-ST

San Mateo $ 690,000SM-090024 9MTC 2140ARegional Planning Activities and PPM - San Mateo ENV $ 690,000 08/11/20112012PROPOSE RIP-T3-08-SM-ST 6419014PPM12

San Mateo SM-010047 16SMCTA 0690AUS 101 /  Willow Road Interchange Reconstruction PSE $ 1,471,000 $ 1,471,0002012PROPOSE RIP-T4-12-ST-SM

San Mateo RIP Totals $ 3,094,000 $ 1,590,000 $ 1,504,000$ 0

Solano $ 229,000SOL090006 11MTC 2263Regional Planning Activities and PPM - Solano ENV $ 229,000 08/11/20112012PROPOSE RIP-T3-08-SOL-ST

Solano RIP Totals $ 229,000 $ 229,000 $ 0$ 0

Sonoma SON110002 2Caltrans 0449NWatershed Awareness Signs CON $ 77,000 $ 77,0002012PROPOSE IIP-TE-T4-10-F/ST

Sonoma SON110002 2Caltrans 0449NWatershed Awareness Signs CON-CT $ 15,000 $ 15,0002012PROPOSE IIP-TE-T4-10-F/ST

Sonoma IIP-TE Totals $ 92,000 $ 0 $ 92,000$ 0

Sonoma $ 607,000SON090008 9MTC 0770ERegional Planning Activities and PPM - Sonoma ENV $ 607,000 08/11/20112012PROPOSE RIP-T3-08-SON-ST

Sonoma $ 7,395,000SON070004 14Son Co TA 0360HUS 101 Marin/Sonoma Narrows (Sonoma) CON $ 7,395,000 05/23/20122012PROPOSE RIP-T3-06A-ST-SON

Sonoma RIP Totals $ 8,002,000 $ 8,002,000 $ 0$ 0

Sonoma $ 135,000SON090032 5Rohnert Park 5156JCopeland Creek Bike Path Reconstruction CON $ 135,000 02/23/20122012PROPOSE RIP-TE-T4-10-F/ST-SF

Sonoma $ 176,000SON090032 5Rohnert Park 5156JCopeland Creek Bike Path Reconstruction CON $ 176,000 02/23/20122012PROPOSE RIP-TE-T4-10-F/ST-SOL
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Sonoma $ 289,000SON090032 5Rohnert Park 5156JCopeland Creek Bike Path Reconstruction CON $ 289,000 02/23/20122012PROPOSE RIP-TE-T4-10-F/ST-SON

Sonoma RIP-TE Totals $ 600,000 $ 600,000 $ 0$ 0

$ 2,170,000$ 9,856,123 $ 84,238,000$ 86,408,000Report totals:
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Program

Oblig Date Oblig Amount
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Fremont 5322034HBP-T4-L5196.00PM00028, Fremont Bridge Maintenance Project CON 563,05111/123397Alameda 563,051

Fremont 5322034HBP-T4-L5196.00PM00028, Fremont Bridge Maintenance Project PE 66,39811/123397Alameda 66,398

Fremont 5322050HBP-T4-L5456.00Old Canyon Rd Bridge Scour Countermeasure PE 175,000 02/28/2012 175,00011/1211/123865BHLOAlameda 33C0017 0

Oakland 5012037HBP-T4-L5223.00Replacement of Embarcadero Bridge (33C0030) ROW 88,53011/1210/112101STPLZAlameda 33C0030 88,530

Oakland 5012083HBP-T4-L5212.00Bridge Preventive Maintenance  (PM00002) CON 1,726,33511/1211/123304Alameda PM00002 1,726,335

Oakland 5012083HBP-T4-L5212.00Bridge Preventive Maintenance  (PM00002) PE 457,70011/123304Alameda PM00002 457,700

Oakland 5012027HBP-T4-L5219.00Seismic Retro of Hegenberger Rd Bridge CON 11,084,465 04/16/2012 8,605,95011/1210/112128STPLZAlameda 33C0202 2,478,515

Oakland 5012027HBP-T4-L5219.00Seismic Retro of Hegenberger Rd Bridge ROW 88,530 04/16/2012 88,53011/1210/112128STPLZAlameda 33C0202 0

Oakland 5012025HBP-T4-L5221.00Bridge #33C0215, Leimert Blvd, over Sausal ROW 221,325 03/22/2012 417,52311/122130STPLZAlameda 33C0215 -196,198

San Leandro 5041045HBP-T4-L5189.00Bridge Preventive Maintenance-SL (PM00037) CON 619,71011/1210/113443Alameda 33C0134 619,710

San Leandro 5041045HBP-T4-L5189.00Bridge Preventive Maintenance-SL (PM00037) PE 66,39811/123443Alameda PM00037 66,398

15,157,442 9,287,003Alameda County Totals 5,870,439
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Antioch 5038006HBP-T3-LCC-050002Antioch - Wilbur Ave Bridge Widening CON 12,212,835 03/26/2012 12,212,83511/12BHLSContra Costa 28C0054 0

12,212,835 12,212,835Contra Costa County Totals 0

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

CC County 5928045HBP-T3-L5254.00BRIDGE 28C0024, Orwood Road Bridge ROW 100,00011/121175Contra Costa 28C0024 100,000

CC County 5928104HBP-T3-L5327.00Byron Highway Bridge Replacement Project PE 154,92811/121677Contra Costa 28C0121 154,928

CC County 5928104HBP-T3-L5327.00Byron Highway Bridge Replacement Project PE 177,06011/121677Contra Costa 28C0121 177,060

CC County 5928082HBP-T4-L5328.00Boulevard Way Bridge Scour Repair Project PE 277,98411/123280Contra Costa 28C0196 277,984

Concord 5135039HBP-T4-L5305.00PM00023, Citywide Bridge Repair Program ROW 26,55911/123392Contra Costa PM00023 26,559

Orinda 5444006HBP-T4-L5337.00Bridge 28C0386 Manzanita Dr over San Pablo CON 1,264,710 05/04/2012 1,264,71012/13668BRLOContra Costa 28C0386 0

Pittsburg 5127005HBP-T4-L5265.00Seismic Retrofit N Parkside Dr over Willow Pass PE 19,47711/122061Contra Costa 28C0165 19,477

Pleasant Hill 5375009HBP-T4-L5457.00Golf Club Road Bridge Replacement (28C0363) CON 3,098,55011/1211/12247BRLSContra Costa 28C0363 3,098,550

Pleasant Hill 5375009HBP-T4-L5457.00Golf Club Road Bridge Replacement (28C0363) PE 235,66711/12247Contra Costa 28C0363 235,667

Pleasant Hill 5375009HBP-T4-L5457.00Golf Club Road Bridge Replacement (28C0363) ROW 228,40711/12247Contra Costa 28C0363 228,407

5,583,342 1,264,710Contra Costa County Totals 4,318,632
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

September 10, 2012
Fiscal Years : FY 11/12

Marin County

Sponsor Prefix Proj IDFund CodeTIP ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Ross 5176003HBP-T4-LMRN110025Lagunitas Rd Bridge Rehab - No. 27C0071 PE 27,760 07/06/2012 77,90610/1110/113150BRLSMarin 27C0071 -50,146

27,760 77,906Marin County Totals -50,146

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Fairfax 5277003HBP-T4-L5266.00BRIDGE NO. 27C0142, AZALEA AVE, OVER PE 12,39411/1211/12680Marin 27C0142 12,394

Fairfax 5277005HBP-T4-L5267.00BRIDGE NO. 27C0144, CREEK ROAD OVER SAN PE 221,32511/1211/122052Marin 27C0144 221,325

Larkspur 5166004HBP-T4-L5269.00BRIDGE NO. 27C0150, ALEXANDER AVE CON 2,719,90711/1214/151669Marin 27C0150 2,719,907

Ross 5176007HBP-T4-L5264.00PM00022, Bridge Preventive Maintenance CON 86,31711/1214/153391Marin PM00022 86,317

3,039,943 0Marin County Totals 3,039,943
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

September 10, 2012
Fiscal Years : FY 11/12

Napa County

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Napa 5042042HBP-T4-L5461.00Trancas Street Bridge Scour Repair ROW 13,000 08/23/2012 11,50910/11BHLSNapa 1,491

13,000 11,509Napa County Totals 1,491
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

September 10, 2012
Fiscal Years : FY 11/12

Regional County

Sponsor Prefix Proj IDFund CodeTIP ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Caltrans HBP-T3-LVAR991007GL: Bridge Rehab/Recon. - Highway Bridge CON 7,547,028 011/12Regional 7,547,028

Caltrans HBP-T3-LVAR991007GL: Bridge Rehab/Recon. - Highway Bridge CON 33,229,321 011/12Regional 33,229,321

40,776,349 0Regional County Totals 40,776,349
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

September 10, 2012
Fiscal Years : FY 11/12

San Francisco County

Sponsor Prefix Proj IDFund CodeTIP ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

SF County TA 6272032HBP-T3-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 63,835 02/01/2012 63,83511/12STPLZSan Francisco 0

SF County TA 6272027HBP-T3-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 961,387 02/01/2012 961,38711/12STPLZSan Francisco 0

SF County TA 6272026HBP-T3-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 2,406,369 02/01/2012 2,406,36911/123547STPLZSan Francisco 01CA0002 0

SF County TA 6272028HBP-T3-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 197,307 02/01/2012 197,30711/12STPLZSan Francisco 0

SF County TA 6272031HBP-T3-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 36,753 02/01/2012 36,75311/12STPLZSan Francisco 0

SF County TA 6272029HBP-T3-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 201,176 02/01/2012 201,17611/12STPLZSan Francisco 0

SF County TA 6272030HBP-T3-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 21,278 02/01/2012 21,27811/12STPLZSan Francisco 0

SF County TA 6272023HBP-T3-LSF-070027Yerba Buena Island (YBI) Ramp Improvements ROW 2,655,900 04/05/2012 2,102,58711/12BRLSSan Francisco 553,313

SF County TA 6272024HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 40,622 02/01/2012 40,62211/123546STPLZSan Francisco 01CA0001 0

6,584,627 6,031,314San Francisco County Totals 553,313

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Caltrain 6170023HBP-T4-L5179.00Bridge No. 34C0072, 22nd St Over Caltrain RR ROW 520,00011/1211/123180San Francisco 34C0072 520,000

Caltrain 6170021HBP-T4-L5180.00Bridge No. 34C0073, 23rd St Over Caltrain RR ROW 420,00011/1211/123179San Francisco 34C0073 420,000

940,000 0San Francisco County Totals 940,000
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

September 10, 2012
Fiscal Years : FY 11/12

San Mateo County

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Half Moon Bay 5357006HBP-T4-L5224.00BRIDGE NO. 35C0025, MAIN ST OVER ROW 88,53011/1211/123561San Mateo 35C0025 88,530

San Mateo 5102033HBP-T4-L5190.00Bermuda Drive Bridge Rehabilitation (35C0077) PE 72,595 02/17/2012 72,59509/103428BRLSSan Mateo 35C0077 0

San Mateo 5102033HBP-T4-L5190.00Bermuda Drive Bridge Rehabilitation (35C0077) PE 60,200 02/17/2012 60,20010/113428BRLSSan Mateo 33C0077 0

San Mateo 5102033HBP-T4-L5190.00Bermuda Drive Bridge Rehabilitation (35C0077) PE 199,19311/123428San Mateo 35C0077 199,193

San Mateo Co 5935062HBP-T4-L5287.00PM00041, Bridge Preventive Maintenance PE 88,530 03/16/2012 88,53011/1211/123466BPMPSan Mateo PM00041 0

SSF 5177026HBP-T4-L5200.00Bridge No. PM00049 Bridge Preventive CON 169,00411/1211/123609San Mateo PM00049 169,004

SSF 5177026HBP-T4-L5200.00Bridge No. PM00049 Bridge Preventive PE 4,648 06/12/2012 26,79011/123609BPMPSan Mateo -22,142

Woodside 5333012HBP-T4-L5469.00Portola Rd Bridge Replacement (35C0055) PE 167,109 03/16/2012 167,10911/123790BRLSSan Mateo 35C0055 0

Woodside 5333013HBP-T4-L5470.00Mountain Home Rd Bridge Rehab (35C0122) PE 95,106 03/16/2012 95,10611/123793BHLSSan Mateo 35C0122 0

Woodside 5333014HBP-T4-L5471.00Kings Mountain Rd Bridge Rehab (35C0123) PE 119,595 03/16/2012 119,59511/123791BHLSSan Mateo 35C0123 0

1,064,510 629,925San Mateo County Totals 434,585
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

September 10, 2012
Fiscal Years : FY 11/12

Santa Clara County

Sponsor Prefix Proj IDFund CodeTIP ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Caltrans 5213018HBP-T3-SSCL050006Mathilda Avenue Bridge Replacement - No. PE 471,865 05/11/2012 447,07708/09BRLSSanta Clara       37C0058 24,788

471,865 447,077Santa Clara County Totals 24,788

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Los Altos 5309004HBP-T4-L5258.00BRIDGE NO. 37C0115, FREMONT AVENUE, PE 124,80011/1210/111596Santa Clara 37C0115 124,800

Los Altos 5309004HBP-T4-L5258.00BRIDGE NO. 37C0115, FREMONT AVENUE, ROW 44,26511/1210/111596Santa Clara 37C0115 44,265

Los Altos 5309005HBP-T4-L5324.00BRIDGE NO. 37C0358, PORTLAND AVE, OVER PE 36,90011/121603Santa Clara 37C0538 36,900

Los Altos 5309005HBP-T4-L5324.00BRIDGE NO. 37C0358, PORTLAND AVE, OVER PE 235,200 03/16/2012 100,77209/1010/111603BHLSSanta Clara 37C0358 134,428

Santa Clara Co 5937174HBP-T4-L4731.00Brdg# 37C0117, Loyola Dr  Bridge Widening PE 68,820 03/16/2012 68,82011/1210/113724BHLOSanta Clara 0

Santa Clara Co 5937139HBP-T4-L5201.00Bridge #37C0103 Bloomfield Av over Carnadero CON 174,183 03/22/2012 174,18311/1211/123202BHLSSanta Clara 37C0103 0

Santa Clara Co 5937139HBP-T4-L5201.00Bridge #37C0103 Bloomfield Av over Carnadero CON-CT 91,298 07/06/2012 91,29810/1110/11BHLSSanta Clara 0

Santa Clara Co 5937142HBP-T4-L5204.00Bridge #37C0170 Masten Ave over Llagas Creek CON 227,000 04/12/2012 227,00013/1412/133205BHLOSanta Clara 37C0170 0

Santa Clara Co 5937123HBP-T4-L5207.00Bridge #37C0094 Uvas Rd over Uvas Creek PE 26,559 04/12/2012 30,98511/1211/121710BRLSSanta Clara 37C0094 -4,426

Santa Clara Co 5937123HBP-T4-L5207.00Bridge #37C0094 Uvas Rd over Uvas Creek ROW 26,559 04/12/2012 26,55911/1210/111710BRLSSanta Clara 37C0094 0

Santa Clara Co 5937124HBP-T4-L5209.00Bridge #37C0095 Uvas Rd over Little Uvas PE 75,251 04/12/2012 75,25110/1110/111711BRLOSanta Clara 37C0095 0

Santa Clara Co 5937124HBP-T4-L5209.00Bridge #37C0095 Uvas Rd over Little Uvas ROW 26,559 04/12/2012 13,27910/1110/111711BRLOSanta Clara 37C0095 13,280

Santa Clara Co 5937106HBP-T4-L5210.00Bridge #37C0096 Uvas Rd over Llagas Creek PE 30,986 04/12/2012 30,98611/1211/121709BRLOSanta Clara 37C0096 0

Santa Clara Co 5937106HBP-T4-L5210.00Bridge #37C0096 Uvas Rd over Llagas Creek ROW 53,118 04/12/2012 17,70511/1211/121709BRLOSanta Clara 37C0096 35,413

Santa Clara Co 5937143HBP-T4-L5211.00Bridge #37C0518 Bowden Ct over Llagas Creek CON 224,000 04/12/2012 224,00012/1312/133207BHLOSanta Clara 37C0518 0

Santa Clara Co 5937058HBP-T4-L5214.00Bridge #37C0159 Alamitos Rd over Alamitos PE 28,00011/1210/111221Santa Clara 37C0159 28,000

Santa Clara Co 5937058HBP-T4-L5214.00Bridge #37C0159 Alamitos Rd over Alamitos ROW 60,00011/1211/121221STPLZSanta Clara 37C0159 60,000

Santa Clara Co 5937140HBP-T4-L5215.00Bridge #37C0534 Frazier Lake Rd over Furlong CON 322,200 03/22/2012 322,20012/1311/123209BHLOSanta Clara 37C0534 0

Santa Clara Co 5937145HBP-T4-L5228.00Bridge #37C0550 Llagas Ave over Llagas Creek CON 284,000 04/12/2012 284,00012/1311/123212BHLOSanta Clara 37C0550 0

Santa Clara Co 5937107HBP-T4-L5231.00Bridge #37C0574 Stevens Cyn Rd over Stevens ROW 30,00011/1211/121378BRLOSanta Clara 37C0574 30,000

Santa Clara Co 5937109HBP-T4-L5232.00Bridge #37C0575 Stevens Cyn Rd over Stevens ROW 30,00011/1210/111377BRLOSanta Clara 37C0575 30,000

Santa Clara Co 5937141HBP-T4-L5233.00Bridge #37C0581 Walnut Ave over Pacheco CON 247,500 03/22/2012 247,50012/1313/143214BHLOSanta Clara 37C0581 0

Santa Clara Co HBP-T4-L5234.00Bridge Inspection Program in Santa Clara PE 531,18011/1211/123155Santa Clara 531,180

Santa Clara Co 5937156HBP-T4-L5290.00Bridge #37C0053 San Tomas Expwy over Los PE 61,971 03/16/2012 66,39809/1009/103478BPMPSanta Clara 37C0053 -4,427

Santa Clara Co 5937152HBP-T4-L5296.00Bridge #37C0368 W Middle Ave/W Little Llagas CON 167,233 01/18/2012 167,23311/1214/153473BPMPSanta Clara 37C0368 0

Santa Clara Co 5937182HBP-T4-L5298.00Bridge #37C0172 New Ave over Red Fox Creek PE 490,000 03/16/2012 490,00011/1211/12189BRLOSanta Clara 37C0172 0

Santa Clara Co 5937182HBP-T4-L5298.00Bridge #37C0172 New Ave over Red Fox Creek ROW 10,000 05/11/2012 10,00012/1312/13189BRLOSanta Clara 37C0172 0

Santa Clara Co 5937153HBP-T4-L5300.00Bridge #37C0377 Watsonville Rd/W Little CON 239,651 01/18/2012 239,65111/1214/153474BPMPSanta Clara 37C0377 0

Santa Clara Co HBP-T4-L5302.00Bridge #37C0513 Arastradero Rd over Los PE 300,00011/1211/12185Santa Clara 37C0513 300,000

Santa Clara Co HBP-T4-L5307.00Bridge #37C0573 Stevens Canyon Rd over PE 300,00011/1211/121334Santa Clara 37C0573 300,000

Saratoga 5332004HBP-T4-L5277.00Bridge No. 37C0114: Quito Road Bridge ROW 88,53011/1211/12932Santa Clara 37C0113 88,530

Saratoga 5332004HBP-T4-L5277.00Bridge No. 37C0114: Quito Road Bridge ROW 88,53011/1211/12932Santa Clara 37C0114 88,530

Saratoga HBP-T4-L5281.00Bridge No. 37C0294, 4th Street Bridge ROW 8,85311/1211/121793Santa Clara 37C0294 8,853

Sunnyvale 5213039HBP-T4-L5276.00Bridge No. 37C0765 Fair Oaks Ave Over PE 1,646,658 03/16/2012 1,646,65811/1211/123262BHLSSanta Clara 37C0765 0
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

September 10, 2012
Fiscal Years : FY 11/12

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Sunnyvale 5213039HBP-T4-L5276.00Bridge No. 37C0765 Fair Oaks Ave Over ROW 1,770,60011/1210/113262BHLSSanta Clara 37C0765 1,770,600

Sunnyvale 5213040HBP-T4-L5275.00Bridge No. 37C0254 Mtn. View Alviso Rd Over PE 702,043 03/16/2012 702,04311/123215BRLSSanta Clara 37C0254 0

Sunnyvale 5213040HBP-T4-L5275.00Bridge No. 37C0254 Mtn. View Alviso Rd Over ROW 885,30011/123215Santa Clara 37C0254 885,300

9,757,747 5,256,521Santa Clara County Totals 4,501,226
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

September 10, 2012
Fiscal Years : FY 11/12

Solano County

Sponsor Prefix Proj IDFund CodeTIP ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Caltrans HBP-T3-LSOL050006Suisun Valley Rd Bridge Replacement CON 3,036,579 011/1212/13Solano 3,036,579

Caltrans HBP-T4-LSOL050006Suisun Valley Rd Bridge Replacement PE 200,000 011/12Solano 200,000

3,236,579 0Solano County Totals 3,236,579

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Solano County 5923080HBP-T4-L5321.00Gordon Valley Road Bridge (23C0182) CON 1,035,801 05/18/2012 1,035,80012/133306BRLSSolano 23C0182 1

Solano County 5923080HBP-T4-L5321.00Gordon Valley Road Bridge (23C0182) PE 88,53011/123306Solano 23C0182 88,530

Solano County 5923080HBP-T4-L5321.00Gordon Valley Road Bridge (23C0182) ROW 26,55911/123306Solano 23C0182 26,559

Solano County 5923067HBP-T4-L5322.00Winters Road Bridge (23C0243) PE 784,000 05/18/2012 624,00011/121558BRLOSolano 23C0243 160,000

Solano County 5923067HBP-T4-L5322.00Winters Road Bridge (23C0243) ROW 100,00011/121558Solano 23C0243 100,000

Vallejo 5030054HBP-T4-L5270.00Bridge - Mare Island Causeway West Approach CON 2,140,478 05/10/2012 447,07712/133469BRLSSolano 23C0258 1,693,401

Vallejo 5030054HBP-T4-L5270.00Bridge - Mare Island Causeway West Approach ROW 39,83911/123469Solano 23C0258 39,839

4,215,207 2,106,877Solano County Totals 2,108,330
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

September 10, 2012
Fiscal Years : FY 11/12

Sonoma County

Sponsor Prefix Proj IDFund CodeTIP ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Sonoma County 5920118HBP-T4-LSON090025Replace Chalk Hill Road Bridge 20C0242 PE 531,180 04/11/2012 531,18011/12BRLOSonoma 0

Sonoma County 5920050HBP-T4-LSON090026BRIDGE NO. 20C0248, LAMBERT BRIDGE RD PE 442,650 011/12STPLZSonoma 20C0248 442,650

Sonoma County HBP-T3-LSON090027Replace West Dry Creek Road Bridge 20C0407 PE 354,120 011/12Sonoma 354,120

1,327,950 531,180Sonoma County Totals 796,770

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Sonoma City 5114016HBP-T4-L5455.00Chase St Bridge over Nathanson Creek ROW 39,83911/1211/123643Sonoma 20C0497 39,839

Sonoma County 5920034HBP-T4-L5242.00BRIDGE NO. 20C0155,WOHLER RD. OVER PE 354,12011/122011Sonoma 20C0155 354,120

Sonoma County 5920135HBP-T4-L5251.00BRIDGE NO. 20C0018, BOHEMIAN HWY OVER PE 177,060 04/11/2012 177,06011/121999STPLZSonoma 20C0018 0

Sonoma County 5920045HBP-T4-L5239.00BRIDGE NO. 20C0112,PORTER CREEK RD, ROW 177,06011/12236Sonoma 20C0112 177,060

748,079 177,060Sonoma County Totals 571,019

19,300,31264,637,965Report Grand Totals 45,337,653

Grand Totals For Projects Listed Under Group Listing VAR991007 40,519,270 18,733,605 21,785,665
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Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID HSIP Amt HRRR Amt SRTS Amt

Fund Programming Information Obligation Information

HSIP Amt HRRR Amt SRTS Amt
Balance

RemainingDate

Fiscal Years: FY 11/12

September 10, 2012

Local Safety Program (HSIP, HRRR, SRTS) Obligation Status Report

Metropolitan Transportation Commission

County Phase FMS ID

Alameda County

Alameda REG070009 HSIP-T4-4 HSIPL 5014038 166,250 01/18/12 126,350 39,900Park St. Corridor Safety & Operation Improvement 11/12 11/12Alameda PE 5312.00

Alameda REG070009 HSIP-T4-4 HSIPL 5014037 18,781 01/18/12 18,781Shoreline and Westline Drive Bike Lanes 11/12 11/12Alameda ENV 5313.00

Alameda REG070009 HSIP-T4-4 HSIPL 5014037 56,344 01/18/12 48,989 7,355Shoreline and Westline Drive Bike Lanes 11/12 11/12Alameda PSE 5313.00

Alameda REG070009 HSIP-T3-2 HSIPL 5933096 576,900 576,900Castro Valley & Wisteria St HSIP 11/12 11/12Alameda CON 5155.00

Alameda REG070009 HSIP-T3-2 HSIPL 5933097 426,600 426,600Foothill & Mines Rd Roadside Obstacle Removal HSIP 10/11 11/12Alameda CON 5156.00

Alameda REG090001 SRTS-T3-1 5933090 508,000 508,000Maud Ave Sidewalk Installation SRTS 10/11 11/12Alameda CON 5157.00

Albany REG090001 SRTS-T4-3 SRTSLNI 5178013 185,000 08/16/12 185,000SRTS Project Coordinator 10/11 10/11Alameda CON 5546.00

Fremont REG070009 HSIP-T4-3 HSIPL 5322041 120,150 02/16/12 120,150Paseo Padre Parkway Electrolier Replacement 12/13 11/12Alameda CON 5163.00

Fremont REG070009 HSIP-T4-3 5322042 458,190 458,190Walnut Argonaut Lane Reduction & Roundabout 12/13 11/12Alameda CON 5165.00

Fremont REG070009 HSIP-T3-1 HSIPL 5322030 163,890 163,890Mowry/ Overacker Intersection Improvements 10/11 11/12Alameda CON 5167.00

Fremont REG070009 HSIP-T4-4 HSIPL 5322048 42,700 11/08/11 42,700Fremont/Alder Signal & Ped Crossing Improvements 11/12 11/12Alameda PE 5316.00

Fremont REG070009 HSIP-T4-4 HSIP 5322049 316,200 11/08/11 40,500 275,700Fremont Blvd/Eggers Drive Intersection Improvement 11/12 11/12Alameda PE 5318.00

Oakland REG090001 SRTS-T3-2 SRTSL 5012102 802,148 02/03/12 753,172 48,976Oakland Safe Routes To School (SRTS), Cycle 2 10/11 11/12Alameda CON 5089.00

Oakland REG070009 HSIP-T3-2 HSIPL 5012096 222,930 06/30/11 222,930W. Grand Ave - Left Turn Phasing HSIP 11/12 11/12Alameda CON 5100.00

Oakland REG070009 HSIP-T3-2 HSIPL 5012097 80,640 07/08/11 80,640Countdown Ped Heads HSIPL-5012 (097) 11/12 11/12Alameda CON 5105.00

Oakland REG070009 HSIP-T4-4 HSIPL 5012113 162,088 01/25/12 162,088HSIP4-04-012 Hegenberger Rd./Edes Ave 11/12Alameda PE 5297.00

Oakland REG070009 HSIP-T4-4 HSIPL 5012114 86,625 01/23/12 86,625HSIP4-04-011 Bancroft Ave/94th Ave 11/12Alameda PE 5299.00

Oakland REG070009 HSIP-T4-4 HSIPL 5012115 71,280 01/23/12 71,280HSIP4-04-005 San Pablo Ave/ West St 11/12Alameda PE 5301.00

San Leandro REG070009 HSIP-T4-4 HSIPL 5041041 66,321 12/15/11 66,330 -9Washington/Monterey Signal Upgrade 10/11 11/12Alameda PSE 5310.00

3,035,889 0 1,495,148 1,087,363 0 938,172 2,505,502Alameda County Totals
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Contra Costa County

CC County REG070009 HSIP-T3-2 HSIPL 5982089 730,000 04/24/12 653,499 76,501Deer Valley Road Safety Improvements 10/11 11/12Contra Costa CON 5095.00

CC County REG070008 HRRR-T3-1 5928084 768,600 768,600Deer Valley Shoulder Widening-Marsh Creek Road 11/12Contra Costa CON 5098.00

CC County REG070009 HSIP-T4-3 5928096 112,500 06/22/12 112,500Marsh Creek Road Safety Improvements - Russelmann 11/12Contra Costa PE 5096.00

CC County REG070008 HRRR-T3-1 HRRRL 5928085 666,000 06/13/12 666,000Marsh Creek Road Shoulder Widening-Lydia 11/12 11/12Contra Costa CON 5097.00

CC County REG070009 HSIP-T4-3 5928105 700,000 700,000Camino Tassajara Shoulder Widening-Finley Road 12/13 11/12Contra Costa CON 5099.00

CC County REG070009 HSIP-T4-4 HSIPL 5928110 225,000 12/28/11 225,000Camino Tassajara Safety Imp. N. of Windemere Pkwy 11/12Contra Costa PE 5365.00

CC County REG090001 SRTS-T4-3 SRTSL 5928112 107,000 06/22/12 131,000 -24,000Pacifica Avenue Sidewalk Project 11/12Contra Costa PE 5397.00

El Cerrito REG070009 HSIP-T3-2 5239015 468,306 468,306Ohlone Greenway In-Pavement Crosswalk Lights 11/12 11/12Contra Costa CON 5122.00

El Cerrito REG090001 SRTS-T3-2 5239016 202,400 202,400Arlington Bl Safe Route to Madera ES 11/12 11/12Contra Costa CON 5124.00

El Cerrito REG070009 HSIP-T3-2 HSIPL 5239013 501,657 05/02/12 501,657Potrero Av, S. 55th to 56th Safety Improvements 10/11 11/12Contra Costa CON 5129.00

Lafayette REG070009 HSIP-T4-3 HSIPL 5404022 109,440 03/29/11 109,440St. Mary's Rd. & Topper Ln. Safety Improvements 12/13 11/12Contra Costa CON 5123.00

Pleasant Hill REG070009 HSIP-T3-2 HSIPL 5375020 239,040 04/13/11 239,040Oak Park Blvd at Patterson Blvd, Signal Upgrade 10/11 11/12Contra Costa CON 5139.00

Pleasant Hill REG070009 HSIP-T3-2 5375022 235,800 235,800Pleasant Hill Road at Geary Road Signal Upgrade 11/12 11/12Contra Costa CON 5140.00

Pleasant Hill REG070009 HSIP-T3-2 HSIPL 5375022 27,000 08/14/12 27,000Pleasant Hill Road at Geary Road Signal Upgrade 09/10 11/12Contra Costa PE 5140.00

Pleasant Hill REG070009 HSIP-T4-3 650,000 650,000Contra Costa Bl/Golf Club Rd Intersection Upgrade 12/13 11/12Contra Costa CON 5141.00

Richmond CC-110031 SRTS-T3-2 SRTSL 5137041 477,000 05/11/12 477,000SR2S - Nystrom,Coronado,Highland,Wilson & Wash. 11/12 11/12Contra Costa CON 5121.00

Richmond REG090001 SRTS-T3-1 412,167 412,167SRTS1 - Ford, Grant, King & Lincoln 10/11 11/12Contra Costa CON 5130.00

San Ramon REG070009 HSIP-T4-3 313,200 313,200Bollinger Ped & Signal Improvements 12/13 11/12Contra Costa CON 5131.00

San Ramon REG070009 HSIP-T3-2 HSIPL 5437021 229,500 06/22/11 229,500Alcosta/Davona Traffic Signal Improvements 10/11 11/12Contra Costa CON 5151.00

4,541,443 1,434,600 1,198,567 2,097,636 666,000 608,000 3,802,974Contra Costa County Totals
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Marin County

Marin County REG070008 HRRR-T3-2 HRRRL 5927077 227,250 03/28/11 164,855 62,395Marin County Guard Rail HRRR Project 13/14 11/12Marin CON 5077.00

Marin County REG070009 HSIP-T4-4 HSIPL 5927090 63,000 12/15/11 67,500 -4,500Redwood Hwy Frontage Rd/US 101 (DeSilva Island Dr) 11/12Marin PE 5278.00

Mill Valley REG090001 SRTS-T3-2 SRTSL 5113011 490,290 04/24/12 75,000 415,290Mill Valley SRTS Projects 12/13 11/12Marin CON 5084.00

Ross REG070009 HSIP-T4-3 388,900 388,900SFD Blvd at Lagunitas Rd Intersection Improvements 12/13 11/12Marin CON 5081.00

San Anselmo REG090001 SRTS-T4-3 67,791 67,791San Anselmo School Route Improvements 11/12Marin PE 5436.00

451,900 227,250 558,081 67,500 164,855 75,000 929,876Marin County Totals
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Napa County

Napa County REG070008 HRRR-T3-2 233,730 233,730Wooden Valley Road HR3 Safety 13/14 11/12Napa CON 4674.00

Napa County REG070008 HRRR-T3-2 21,780 21,780North Kelly Road HR3 Safety 13/14 11/12Napa CON 4675.00

Napa County REG070009 HSIP-T3-2 17,370 17,370Deer Park Road HSIP Safety 11/12 11/12Napa CON 4683.00

17,370 255,510 0 0 0 0 272,880Napa County Totals
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San Francisco County

SFDPH REG090001 SRTS-T4-3 SRTSLNI 6447005 500,000 08/03/12 500,000SF SRTS Cycle 3 - Education and Outreach 13/14San Francisco CON 5406.00

SFMTA REG070009 HSIP-T3-2 HSIPL 6328026 228,269 228,269Fulton Curb Ramps 10/11 11/12San Francisco CON 5090.00

SFMTA REG070009 HSIP-T3-2 HSIPL 6328031 283,500 283,500Paul Ave and Bayshore Blvd. Signal Upgrade 10/11 11/12San Francisco CON 5091.00

SFMTA REG090001 SRTS-T3-1 6328019 686,390 686,390Chinatown Safe Routes to School 10/11 11/12San Francisco CON 5116.00

SFMTA REG090001 SRTS-T3-1 6328020 486,200 486,200Jefferson Elementary Safe Routes to School 10/11 11/12San Francisco CON 5120.00

SFMTA REG070009 HSIP-T4-3 888,840 888,840T-Line Light Rail Corridor Signals 12/13 11/12San Francisco CON 5117.00

SFMTA REG070009 HSIP-T4-3 HSIPL 6328039 755,550 755,550Sunset Blvd. Signals at Kirkham, Santiago, Ulloa 12/13 11/12San Francisco CON 5118.00

SFMTA REG090001 SRTS-T3-2 6328040 693,025 693,025Alamo Elementary Safe Routes to School 12/13 11/12San Francisco CON 5119.00

SFMTA REG070009 HSIP-T4-4 HSIPL 6328047 70,000 11/16/11 70,000Continental Crosswalks 11/12 11/12San Francisco PE 5323.00

SFMTA REG070009 HSIP-T4-4 HSIPL 6328048 160,736 11/16/11 161,000 -264Upgrade Traffic Signals - Masonic Avenue 12/13 11/12San Francisco PE 5329.00

SFMTA REG090001 SRTS-T4-3 SRTSL 6328050 136,000 06/01/12 124,000 12,000Denman Safe Routes to School 11/12San Francisco PE 5404.00

SFMTA REG090001 SRTS-T4-3 SRTSL 6328051 133,000 06/01/12 121,000 12,000Tenderloin Safe Routes to School 11/12San Francisco PE 5405.00

2,386,895 0 2,634,615 231,000 0 745,000 4,045,510San Francisco County Totals
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San Mateo County

Atherton REG070009 HSIP-T4-3 HSIPL 5261007 27,900 06/30/11 27,585 315Valparaiso at Hoover In-Roadway Lighted Crosswalk 12/13 11/12San Mateo CON 5126.00

Atherton REG070009 HSIP-T4-3 HSIPL 5261007 393 12/11/11 393Valparaiso at Hoover In-Roadway Lighted Crosswalk 10/11San Mateo PE 5126.00

Daly City REG070009 HSIP-T4-3 HSIP 5196034 88,650 04/04/11 87,109 1,541Gellert Blvd. Bicycle Lanes 12/13 11/12San Mateo CON 5101.00

Daly City REG070009 HSIP-T4-4 HSIPL 5196037 33,300 06/01/12 33,300Hickey Blvd/Callan Blvd Signal Modifications 12/13 11/12San Mateo PE 5279.00

Menlo Park REG090001 SRTS-T3-1 SRTSL 5273017 127,600 05/10/12 117,600 10,000Safe Routes to Hillview Middle School 10/11 11/12San Mateo CON 5112.00

Menlo Park REG070009 HSIP-T4-4 HSIPL 5273022 5,445 12/28/11 4,950 495Menlo Park: Oak Grove Ave./Merrill St. 11/12 11/12San Mateo PE 5315.00

Redwood City REG090001 SRTS-T4-3 SRTSL 5029(030) 56,500 04/26/12 56,500Hoover Elementary SRTS 11/12 11/12San Mateo PE 5526.00

Redwood City REG090001 SRTS-T4-3 SRTSLNI 5029029 204,000 05/22/12 204,000Redwood City School District Safe Walking/Cycling 11/12 11/12San Mateo CON 5542.00

SSF REG070009 HSIP-T4-3 HSIPL 5177024 270,000 03/16/12 270,000Sister Cities Blvd Guardrail Project 12/13 11/12San Mateo CON 5110.00

SSF REG070009 HSIP-T4-4 HSIPL 5177028 67,500 10/24/11 66,825 675Grand Avenue/Magnolia Avenue Traffic Signal 12/13 11/12San Mateo PE 5317.00

SSF REG090001 SRTS-T4-3 SRTSL 5177029 17,500 03/22/12 27,500 -10,000Los Cerritos School West Orange Ave Improvements 11/12San Mateo PE 5403.00

San Carlos REG070009 HSIP-T4-3 HSIP 5267017 171,000 06/01/12 171,000SR 82 and Belmont Ave Crosswalk Improvements 12/13 11/12San Mateo CON 5080.00

Woodside REG070009 HSIP-T4-4 HSIPL 5333015 36,000 07/06/12 36,000Woodside School's Safety Improvement Project 11/12 11/12San Mateo PE 5314.00

700,188 0 405,600 697,162 0 349,100 59,526San Mateo County Totals
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Santa Clara County

Campbell REG090001 SRTS-T3-2 SRTSL 5306017 205,700 08/15/11 205,173 527Pollard Road Bicycle and Pedestrian Traffic Safety 11/12 11/12Santa Clara CON 5104.00

Campbell REG070009 HSIP-T4-4 HSIPL 5306023 181,800 04/12/12 181,800Radar Speed Feedback Signs 11/12 13/14Santa Clara CON 5286.00

Campbell REG070009 HSIP-T4-4 HSIPL 5306023 16,200 01/13/12 16,200Radar Speed Feedback Signs 11/12 11/12Santa Clara PE 5286.00

Los Altos REG070009 HSIP-T4-4 HSIPL 5309015 609,000 08/03/12 609,000Homestead Rd Safety Improvements 11/12 11/12Santa Clara CON 5325.00

Palo Alto REG070009 HSIP-T3-2 HSIPL 5100015 900,000 12/27/11 900,000City of Palo Alto San Antonio HSIP Project 11/12 11/12Santa Clara CON 5127.00

Palo Alto REG070009 HSIP-T3-2 HSIPL 5100014 900,000 03/23/12 900,000City of Palo Alto Alma Street HSIP Project 11/12 11/12Santa Clara CON 5128.00

San Jose REG090001 SRTS-T3-2 SRTSL 5005097 621,000 02/28/11 621,000Minidoka Avenue Sidewalk Improvement 10/11 11/12Santa Clara CON 5082.00

Santa Clara REG070009 HSIP-T4-3 HSIPL 5019026 562,860 05/02/12 562,860Pomeroy Ave/Benton St Intersection Project 12/13 11/12Santa Clara CON 5085.00

Santa Clara Co REG070008 HRRR-T3-2 HRRRL 5937129 459,000 11/04/11 459,000Felter Road Safety Improvements 12/13 11/12Santa Clara CON 5106.00

Santa Clara Co REG070009 HSIP-T3-2 HSIPL 5937138 486,000 11/04/11 486,000Black Road Safety Improvements 10/11 11/12Santa Clara CON 5107.00

Saratoga SCL070050 HSIP-T3-1 HSIPL 5332011 900,000 05/11/12 899,721 279Highway 9 Safety Improvements 10/11 11/12Santa Clara CON 4130.00

Sunnyvale REG070009 HSIP-T4-4 HSIPL 5213045 68,550 01/18/12 68,550Remington/Bernardo Traffic Signal 11/12 11/12Santa Clara PE 5422.00

4,624,410 459,000 826,700 4,624,131 459,000 826,173 806Santa Clara County Totals
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Solano County

Solano County REG070008 HRRR-T3-1 HRRRL 5923081 291,645 06/01/12 291,645Gibson Canyon Road Realignment 10/11 11/12Solano CON 5087.00

0 291,645 0 0 291,645 0 0Solano County Totals
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Sonoma County

Petaluma REG070009 HSIP-T4-3 5022047 381,600 381,600Left-turn Signal Modification 12/13 11/12Sonoma CON 5109.00

Petaluma REG070009 HSIP-T4-4 HSIPL 5022051 28,125 11/08/11 28,125Crinella Dr/ Casa Grande Rd Lighted Crosswalks 11/12 11/12Sonoma PE 5311.00

Petaluma REG090001 SRTS-T4-3 SRTSLNI 5022052 129,600 04/12/12 129,600Safe Routes to School Plan 2011 10/11 11/12Sonoma CON 5438.00

Santa Rosa REG070009 HSIP-T3-2 HSIPL 5028059 238,035 06/13/11 238,035Reconfigure Roadways for Bike Lanes - Sonoma Ave 11/12 11/12Sonoma CON 5150.00

Santa Rosa REG070009 HSIP-T3-2 HSIPL 5028059 151,965 12/28/11 58,779 93,186Reconfigure Roadways for Bike Lanes - Sonoma Ave 11/12Sonoma CON 5150.00

Santa Rosa REG090001 SRTS-T3-2 SRTSL 5028058 526,400 12/14/11 440,957 85,443Kawana and Bellevue Elementary School Access Imps 11/12 11/12Sonoma CON 5168.00

Sonoma City REG070009 HSIP-T3-2 133,870 133,870Napa/Leveroni Rd. at Broadway (SR12) 12/13 11/12Sonoma CON 5086.00

933,595 0 656,000 324,939 0 570,557 694,099Sonoma County Totals

Report totals: 16,691,690 2,668,005 7,774,711 12,311,1734,112,0021,581,5009,129,731
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