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Plan Bay Area Schedule 

July 19 Commission and ABAG Executive Board Approve Final Alternatives 

August Finalized details of the Alternatives 

September - 
February 

Prepare Draft EIR 
Prepare Draft Plan Bay Area 

March  Release Draft EIR and Draft Plan for 45- and 55-Day Public Review Periods 

April Hold Public Hearings on Draft Plan and Draft EIR 
Release Draft Conformity Analysis for 30-day Public Review Period 

May Prepare Final EIR (including Response to Comments) 
Prepare Final Plan 

June Commission and ABAG Executive Board: 1) Certify Final EIR, 2) Adopt Final 
Plan Bay Area, and 3) Make Air Quality Conformity Determination 
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