
Metropolitan Transportation Commission 
Programming and Allocations Committee 

January 9, 2013 Item Number 3a 

Resolution Nos. 3684, Revised, 3914, Revised, 3915, Revised  
and 4022, Revised. 

 

Subject:  Programming and allocation of approximately $47.8 million in RM1 
Capital funds, $13.8 million in AB 1171 Capital funds, $7.3 million in 
Two Percent Capital funds and $500,000 in RM2 Capital funds. Please see 
table below for allocations by fund source and project. 

 
 $s in thousands 
Project AB 1171 RM 1 RM 2 Two 

Percent 
Total (by project) 

Transbay Terminal - $47,800 - - $47,800
e-BART - - $500 - $500
BART To Livermore 
Extension 

$8,600 - - - $8,600

SMART* $5,150 - - $7,323 $12,473
Total (by fund source) $13,750 $47,800 $500 $7,323
*Allocation for SMART is limited to $0.75 million in AB 1171. The remainder is a program 

commitment to the Project. 
 
 
Background: Transbay Transit Center/ Downtown Caltrain Extension: Staff is 

recommending an allocation of $47.8 million in RM1 funds to the 
Transbay Joint Powers Authority (TJPA) in order to certify the upcoming 
Structural Steel Superstructure (StSS) contract as well as ancillary 
logistics contracts. TJPA plans to use these bridge toll funds to issue the 
first NTP, which will cover preconstruction work and the production of 
shop drawings. The overall cost of the contracts is expected to be $120 
million, and will be funded with a combination of bridge tolls and 
revenues from land sales.  
 
In particular, the TJPA Board has approved the Purchase and Use 
Agreement for the Tower site (“Parcel T”) with payment from the 
developer expected in April 2013. This payment is expected to generate 
sufficient revenue to cover the costs of the StSS contracts. Therefore, 
TJPA anticipates that when the land sales revenues become available in 
Spring 2013, TJPA will switch the funding source from bridge tolls to 
land sales proceeds for the balance of the StSS contract. At that point, 
MTC will rescind the remaining RM1 funds from this allocation so that 
they may be used for future elements of this Project. The risk in the 
proposed allocation approach is that the revenues from Parcel T will not 
materialize on schedule or at the anticipated level, which could delay the 
StSS work. Staff believes this risk is minimal, and as contingency TJPA 
has other parcels that could be sold sooner if needed. 
 
The StSS construction package includes the manufacturing and 
procurement of steel elements of the building and the construction of the 
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steel frame of the Transit Center building. With this allocation, MTC will 
have allocated all $350 million of bridge tolls available to the project. 
 
E-BART: The eBART Project is a proposed 10 mile rail extension 
connecting Pittsburg and Antioch to the BART system via a connection at 
the Pittsburg/Bay Point station. The total cost of the eBART Project is 
$465 million. The Project is funded through a combination of bridge tolls, 
Contra Costa Measure J sales tax, State funds, and developer fees. The 
vehicle contract was advertised in October and is expected to be awarded 
early this year. The transfer platform at the Pittsburg/ Bay Point Station is 
under construction. The Hillcrest Parking Lot and Maintenance Facility 
contract was awarded in August 2012 and construction is underway. 
 
Staff is recommending an allocation of $500,000 to BART towards the 
design of the Railroad Avenue Station on the eBART extension. The 
station was originally planned to be an intermediate station between the 
Pittsburg/Bay Point transfer and the end of the line at Antioch. However, 
funding from the City of Pittsburg did not materialize, and the station was 
removed from the scope of the Project. BART and the City would like to 
preserve the option to construct the station at a later time by completing 
the station design. The City is also providing funding to construct the 
foundation in order to potentially minimize disruption of the operating line 
should the station be constructed in the future. The Contra Costa 
Transportation Authority (CCTA) and the City of Pittsburg will also 
contribute $500,000 each to bring the total to $1.5 million to finish design 
for the Railroad Avenue Station. All three agencies will work together to 
seek funding for station construction, which is estimated to cost at least 
$10 million.  Attached is a request letter from BART General Manager 
Grace Crunican dated December 13, 2012. 
 
The $500,000 allocation from MTC is an additional commitment beyond 
the $263 million is regional bridge toll funds already committed to the 
Project. For administrative reasons, this allocation is coming from RM2 
funding, however an additional $500,000 will be available from AB 1171 
funds for future project needs. 
 
BART to Livermore Extension:  Staff is recommending an allocation of 
$8.6 million in AB 1171 funds to the Bay Area Rapid Transit District 
(BART) towards the completion of environmental documentation for 
proposed transit improvements in the I-580 corridor and related 
modifications to I-580 and SR-84. The proposed project is a 4.8 mile 
extension of the BART line from the existing Dublin/Pleasanton BART 
Station within the I-580 Corridor Freeway alignment to a station in the 
vicinity of the I-580/Isabel Avenue Interchange incorporating a bus-to-
BART transfer. A network of express bus services, linking inter-regional 
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rail service, Priority Development Areas in Livermore, and proposed 
offsite parking facilities, is also part of the proposed project. Project 
alternatives, including a no project, express bus, and diesel multiple unit 
technology will also be considered.  

 
BART and the City of Livermore are in the process of finalizing a 
memorandum of understanding (MOU) to guide the Ridership 
Development Plan work. Pending completion of the MOU, the scope 
includes $500,000 for the City of Livermore to prepare the ridership plans 
to a sufficient level of detail for the selection of a preferred alternative. 
The funds for Livermore would be passed through to the City by BART, 
in accordance with the final MOU. Additional funding for ridership plans 
may be considered as the environmental phase progresses to support the 
preferred alternative evaluation. 

 
In June, 2010, BART certified a Final Program Environmental Impact 
Report (FPEIR) for the BART to Livermore Extension. The draft EIR 
(current effort) for the proposed project will be a second tier, project-level 
EIR. A Notice of Preparation was distributed in August and a scoping 
meeting was held in September 2012. At this time, BART is assessing 
whether a National Environmental Policy Act (NEPA) review would be 
appropriate. The current allocation is only to conduct a CEQA review; if 
NEPA is requested, MTC staff could return with a proposed allocation of 
additional funds to support NEPA-level analysis.  As a condition of this 
allocation, BART staff will need to report a decision on whether to pursue 
a joint NEPA/CEQA or CEQA-only document, including having a lead 
federal agency, to MTC by June 1, 2013. 
 
SMART Extension: Staff is recommending the following two actions:  
a) Program $12.5 million in bridge tolls ($7.3 million in Two Percent Toll 
Revenues and $5.2 million in AB 1171) to a 4-mile extension of SMART 
from North Santa Rosa to the Santa Rosa Airport area; and b) Allocate 
$750,000 of the $12.5 million new toll programming commitment to fund 
design work for the airport extension.  
 
a) In late November, MTC received a letter dated November 28, 2012 

(attached) from California State Senator Noreen Evans asking that 
MTC consider making a near-term investment to expand the initial 
operating segment to the Sonoma County Airport employment center. 
The request notes that this investment could be timed with the current 
construction activities to increase the cost-effectiveness of this system 
enhancement. Further, the Sonoma County Transportation Authority 
(SCTA) approved a $6.6 million investment in December 2012 for an 
additional train set to achieve full service frequency to the North Santa 
Rosa station and, if constructed, the Sonoma County airport area 



Programming and Allocations Committee Agenda Item 3a 
January 9, 2013 
Page 4 
 
 

station. SMART staff has provided an analysis that demonstrates that 
the project would continue to meet MTC’s Transit Oriented 
Development requirements with this extension to the airport area. 
 
In a letter dated December 26, 2012 (attached), SMART staff has 
indicated that the estimated cost of extending the IOS four miles to the 
Sonoma County Airport area is roughly $16 million, as detailed below: 
 
Project Element Cost (In Millions) 
Track and Civil Work with Station 
Platform Shell 

$12.40

Design $0.75

Systems $2.40
Total $15.55

 
MTC staff recommends an additional bridge toll programming 
commitment of approximately $12.5 million composed of Two 
Percent Bridge Tolls ($7.3 million) and AB 1171 ($5.2 million) with 
an immediate match contribution from SMART of $0.7 million. This 
$13.2 million commitment should ensure that the design, track, and 
platform work is able to move forward in tandem with the 2013 
construction packages.  
 
As background, MTC joined SCTA, TAM, and SMART to develop a 
funding plan for the initial operating segment (IOS) of SMART in 
September of 2011.  This proposed new commitment of bridge tolls is 
recommended to enhance the productivity and efficiency of the IOS by 
making a link to a growing regional airport and a major employment 
center and to leverage the investment recently made by the SCTA to 
buy additional vehicles.  It is not intended to permit SMART to 
substitute these funds into the IOS. 
 
Further, this proposal will achieve economies of scale and ensure a 
basic level of passenger rail service to the airport area. However, the 
systems work is necessary to provide full service frequency to the 
Sonoma County Airport area. Therefore, staff recommends a condition 
on this bridge toll program commitment that the SMART Board 
prioritize potential award savings realized through the early 2013 
contracts or additional sales tax revenue resulting from the improved 
economy toward fully funding the systems contract, currently 
estimated to cost $2.4 million. The table below summarizes the 
recommended funding plan: 
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Funding Source Cost (In Millions) 
Two Percent Bridge Tolls $7.30
AB 1171 $5.15

SMART (immediate) $0.70
SMART (future and amount to be 
confirmed based on revised cost 
estimate) 

$2.40

Total $15.55
  

b) Further, staff recommends allocating only $750,000 at this time for the 
design work. With the completion of design, a more accurate cost 
estimate will be available for consideration, along with a potentially 
higher SMART funding contribution, before staff returns to this 
Committee for action on an allocation for the construction phase. 

 
Issues: Proposed allocation conditions: 1) TJPA – funds to be rescinded when 

land sales revenues become available for StSS contract; 2) BART (e-
BART) – Allocation conditioned on the approval by the BART Board of 
the Initial Project Report; 3) BART (Livermore Extension) – BART staff 
to report a decision on whether to pursue a joint NEPA/CEQA or CEQA-
only document, including having a lead federal agency, to MTC by June 1, 
2013, and 4) SMART – SMART to prioritize potential savings and 
additional revenue towards fully funding the systems contract, and the 
satisfaction of this condition is to be considered along with the updated 
cost estimate of the four mile extension following completion of final 
design and before the construction allocation. 

 
Recommendation: Refer Resolution Nos. 3684, Revised, 3914, Revised, 3915, Revised, and 

4022, Revised. 
 
Attachments:  MTC Resolution Nos. 3684, Revised, 3914, Revised, 3915, Revised, 

4022, Revised, and Letters from BART General Manager Grace Crunican, 
Senator Noreen Evans and SMART General Manager Farhad Mansourian. 
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ABSTRACT 

MTC Resolution No. 3684, Revised 

 

This resolution approves the allocation of Regional Measure 2 funds for the Rail Extension to 

East Contra Costa County project sponsored by the San Francisco Bay Area Rapid Transit 

District (BART) and Contra Costa Transportation Authority (CCTA) and implemented by 

BART. 

 

This resolution includes the following attachments: 

 

Attachment A  - Allocation Summary Sheet 

Attachment B  - Project Specific Conditions for Allocation Approval 

Attachment C  - MTC staff’s review of BART and CCTA’s Initial Project Report (IPR) for 

this project 

Attachment D  - RM2 Deliverable/Useable Segment Cash Flow Plan 

 

This resolution was revised on December 21, 2005 to allocate $2,500,000 to CCTA for design of 

the Loveridge flyover to accommodate a transit structure. 

 

This resolution was revised on May 24, 2006 through Delegated Authority to transfer $100,000 

of CCTA’s existing allocation to BART for its work related to the Loveridge flyover project. 

This does not result in a net change to the overall approved allocations to date for this project.  

 

This resolution was revised on June 27, 2007 through Delegated Authority to rescind $650,000 

on the Loveridge flyover structure work and allocate $650,000 to amend the 100% design 

specifications on the Loveridge Road Interchange to accommodate eBART in the median of the 

project. The reallocation was necessary due to a change of assumptions on the alignment of the 

eBART project. CCTA has terminated work on the flyover structure.  
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This resolution was revised on January 23, 2008 to allocate $1.6 million to CCTA and BART for 

final design work to accommodate the future eBART project into the Highway 4 widening 

design.  

 

This resolution was revised on May 28, 2008 to allocate $3 million to CCTA and BART for the 

final design of the eBART structures in the SR-4 median.  

 

This resolution was revised on December 17, 2008 to allocate $15 million to CCTA to acquire 

additional right-of-way needed to provide for a wider median in State Route 4 from Loveridge 

Road to State Route 160 to accommodate possible future mass transit.  

 

This resolution was revised on May 27, 2009 through Delegated Authority to rescind $1 million 

from the allocation to BART towards the locally adopted ridership development plans and 

allocate $1 million to BART towards final design costs for the vehicles, and a portion of the final 

design costs for the aerial structures, transfer station and the guideway to Railroad Ave. 

 

This resolution was revised on June 24, 2009 to allocate $10 million to CCTA for the 

construction of the eBART median structures to be integrated into segments 1, 2, 3 and 4 of 

Caltrans/CCTA SR4 contracts, and $15 million for right-of-way acquisition and associated costs 

between Somersville Rd and SR160 and construction activities between Loveridge Road and SR 

160. 

 

This resolution was revised on June 24, 2009 through Delegated Authority to allocate an 

additional $1 million to BART towards a portion of the final design costs for the aerial 

structures, transfer station and the guideway to Railroad Ave. 

 

This resolution was revised on December 16, 2009 to allocate $29.15 million to BART towards 

continuation of final design activities and construction management, right of way acquisition 

east of Hillcrest Avenue, agreements with Caltrans, and towards the construction of the transfer 

station at the Pittsburg Bay Point BART station and guideway to Railroad Avenue. 

 

This resolution was revised on June 27, 2012 to rescind $1.4 million in savings from a prior 

right-of-way allocation to BART. 
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This resolution was revised on January 23, 2013 to allocate $500,000 to BART towards the 

continuation of final design activities on the project, specifically for the Railroad Ave. Station. 

 

Additional discussion of these allocations is contained in the Executive Director’s memoranda to 

the MTC Programming and Allocations Committee dated March 2, 2005, December 14, 2005, 

January 9, 2008, May 14, 2008, December 10, 2008, June 10, 2009, December 9, 2009, June 13, 

2012 and January 9, 2013. 

 

 



 
 Date: March 23, 2005 
 W.I.: 1255 
 Referred by: PAC 
 
 
Re: Approval of Allocation of Regional Measure 2 funds for the Rail Extension to East Contra 

Costa County 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION No. 3684 
 

 WHEREAS, pursuant to Government Code Section 66500 et seq., the Metropolitan 

Transportation Commission (“MTC”) is the regional transportation planning agency for the San 

Francisco Bay Area; and 

   

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, on March 2, 2004, voters approved Regional Measure 2, increasing the toll 

for all vehicles on the seven state-owned toll bridges in the San Francisco Bay Area by $1.00, 

with this extra dollar funding various transportation projects within the region that have been 

determined to reduce congestion or to make improvements to travel in the toll bridge corridors, 

as identified in SB 916 (Chapter 715, Statutes of 2004), commonly referred as Regional 

Measure 2 (“RM2”); and 

 

 WHEREAS, RM2 establishes the Regional Traffic Relief Plan and lists specific capital 

projects and programs and transit operating assistance eligible to receive RM2 funding as 

identified in Streets and Highways Code Sections 30914(c) & (d); and 

 

 WHEREAS, RM2 assigns administrative duties and responsibilities for the 

implementation of the Regional Traffic Relief Plan to MTC; and 

 

 WHEREAS, BATA shall fund the projects of the Regional Traffic Relief Plan by 

transferring RM2 authorized funds to MTC; and 

  

 WHEREAS, MTC adopted policies and procedures for the implementation of the 

Regional Measure 2 Regional Traffic Relief Plan, which specifies the allocation criteria and 

project compliance requirements for RM 2 funding (MTC Resolution No. 3636); and 
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 WHEREAS, Rail Extension to East Contra Costa County is identified as capital project 

number 13 under RM 2 and is eligible to receive RM 2 funding as identified in Streets and 

Highways Code Sections 30914(c); and  

 

 WHEREAS, BART and CCTA are co-sponsors of the Rail Extension to East Contra and 

BART is the implementing agency; and  

 

 WHEREAS, BART and CCTA have submitted a request for the allocation of RM 2 funds 

for the Rail Extension to East Contra Costs County project; and  

 

 WHEREAS, BART and CCTA has submitted an Initial Project Report (“IPR”), as 

required pursuant to Streets and Highway Code Section 30914(e), to MTC for review and 

approval; and 

 

 WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the project and phase for which the BART is requesting RM2 

funding and the reimbursement schedule and amount recommended for allocation by MTC staff; 

and 

 

 WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the required project specific conditions which must be met prior 

to execution of the allocation and any reimbursement of RM2 funds; and 

 

 WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as 

though set forth at length, includes MTC staff’s review of BART and CCTA’s Initial Project 

Report (IPR) for this project; and 

 

 WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at 

length, lists the cash flow of RM2 funds and complementary funding for the deliverable/useable 

RM2 project segment; and 

 

 WHEREAS, the claimants to which funds are allocated under this resolution have 

certified that the projects and purposes listed and recorded in Attachment A are in compliance 

with the requirements of the California Environmental Quality Act (Public Resources Code 

Section 2l000 et seq.), and with the State Environmental Impact Report Guidelines (l4 California 

Code of Regulations Section l5000 et seq.); now, therefore, be it 
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MTC Resolution No. 3684
Org Key #840-8813-01

Page 1 of 5
Revised:  12/21/05-C

05/24/06-DA
06/27/07-DA

01/23/08-C
05/28/08-C
12/17/08-C

05/27/09-DA
06/24/09-C

06/24/09-DA
12/16/09-C
06/27/12-C
01/23/13-C

Project Title: Rail Extension to East Contra Costa County
Sponsor: BART and CCTA
Implementing Agency:
Project Number: 13.1,13.2,13.3 (See below for respective claimants)

Claimant: BART

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

05368401 23-Mar-05 300,000$            ENV FY2004-05 300,000$                           

06368402 23-Mar-05 6,950,000$         ENV FY2005-06 7,250,000$                        

06368403 23-Mar-05 500,000$            ROW-SUP FY2005-06 7,750,000$                        

07368404 23-Mar-05 8,400,000$         ENV FY2006-07 16,150,000$                      

07368405 23-Mar-05 600,000$            ROW-SUP FY 2006-07 16,750,000$                      

08368406 23-Mar-05 2,000,000$         ENV FY 2007-08 18,750,000$                      

08368406 27-May-09 (1,000,000)$       ENV FY 2008-09 17,750,000$                      

Claimant: CCTA

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

06368407 21-Dec-05 1,000,000$         Design FY2005-06 18,750,000$                      

07368408 21-Dec-05 1,500,000$         Design FY2006-07 20,250,000$                      

07368408 24-May-06 (100,000)$          Design FY2006-07 20,150,000$                      

07368408 27-Jun-07 (650,000)$          Design FY2006-07 19,500,000$                      

The RM2 funded component delivers the following:
1. The environmental document
2. Preliminary engineering report
3. Right-of-Way Acquisition Plan
4. Locally adopted Ridership Development Plans (Proposed Stations sites are: Fairgrounds, Hillcrest, Oakley, Brentwood, and 
Byron).

1) 65% Design for flyover to accommodate transit alternatives being considered as part of e-BART environmental process 
through the Loveridge Rd. interchange. 

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

Allocation No. 13.1 - 1 (Org Key #840-8813-01)

Activities to be funded with this allocation

BART and CCTA

Allocation No. 13.2 - 2 (Org Key #840-8813-02)
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Project Title: Rail Extension to East Contra Costa County
Sponsor: BART and CCTA
Implementing Agency:
Project Number: 13.1,13.2,13.3 (See below for respective claimants)

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

BART and CCTA

Claimant: BART

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

07368409 24-May-06 100,000$            Design FY2006-07 19,600,000$                      

Claimant: CCTA

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

07368410 27-Jun-07 650,000$            Design FY2006-07 20,250,000$                      

Claimant: BART

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

08368411 23-Jan-08 800,000$            Design FY2007-08 21,050,000$                      

Allocation No. 13.2 - 4 (Org Key #840-8813-02)

Revisions to the 100% design specifications on the Loveridge Road interchange project to accommodate the transit alternatives 
that are being considered as part of the eBART environmental process. 

 BART staff costs associated with contribution to the Loveridge Road Flyover project that is being implemented by CCTA. 
$100,000 is being shifted from Allocation Instruction # 07368408 to this new allocation.  

Allocation No. 13.1 - 5 (Org Key #840-8813-01)

BART consultants will work with Caltrans to incorporate the design (above and below ground structures) of future mass transit in 
the SR4 median widening construction contract (design to 100%). Specific elements include two structures, drainage, and 
barrier/retaining walls.

Allocation No. 13.1 - 3 (Org Key #840-8813-01)

Activities to be funded with this allocation
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Project Title: Rail Extension to East Contra Costa County
Sponsor: BART and CCTA
Implementing Agency:
Project Number: 13.1,13.2,13.3 (See below for respective claimants)

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

BART and CCTA

Claimant: CCTA

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

08368412 23-Jan-08 800,000$            Design FY2007-08 21,850,000$                      

Claimant: BART 

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

08368413 28-May-08 1,500,000$         Design FY2007-08 23,350,000$                      

Claimant: CCTA

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

08368414 28-May-08 1,500,000$         Design FY2007-08 24,850,000$                      

Claimant: CCTA

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

09368415 17-Dec-08 15,000,000$       ROW FY2008-09 39,850,000$                      

Additional right-of-way to be accquired to provide for a wider median in State Route 4 from Loveridge Road to State Route 160 
to accommodate possible future mass transit. Right of Way acquisition and associated costs such as R.A.P. and utility 
relocation.

Allocation No. 13.1 - 8 (Org Key #840-8813-02)

Final Design activities to incorporate median structures that will accomodate the future proposed eBART Project into the SR4 
Project from Somersville Road to SR160.

Allocation No. 13.1 - 7 (Org Key #840-8813-01)

Review and Oversight concurrently with Caltrans of the final design activities to incorporate median structures that will 
accommodate the future proposed eBART project into the SR4 project from Somersville Rd to SR160.

Allocation No. 13.1 - 6 (Org Key #840-8813-01)

Revisions to the 100% design specifications of State Route 4 widening project between Loveridge Road and Somersville Road. 
Activities include (but not limited to): 
1) Median widening by about 20 additional feet 
2) Structure modifications to Century Boulevard Underpass, Utilities Undercrossing, Old Kirker Creek Reinforced Concrete Box, 
Los Medanos Wasteway Reinforced Concrete Box, and some retaining walls on the north side of the freeway. 
3) Utility relocation

Allocation No. 13.3 - 9 (Org Key #840-8813-03)
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Project Title: Rail Extension to East Contra Costa County
Sponsor: BART and CCTA
Implementing Agency:
Project Number: 13.1,13.2,13.3 (See below for respective claimants)

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

BART and CCTA

Claimant: BART 

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

09368416 27-May-09 1,000,000$         PS&E FY2008-09 40,850,000$                      

Claimant: CCTA

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

09368417 24-Jun-09 10,000,000$       CON FY2008-09 50,850,000$                      

Claimant: CCTA

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

09368418 24-Jun-09 15,000,000$       ROW/CON FY2008-09 65,850,000$                      

Claimant: BART 

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

09368419 24-Jun-09 1,000,000$         PS&E FY2008-09 66,850,000$                      

Allocation No. 13.1 - 10 (Org Key #840-8813-01)

Final design costs for the vehicles and a portion of the final design costs for aerial structures, transfer station and the guideway 
to Railroad Ave ($1 million) 

Allocation No. 13.1 - 11 (Org Key #840-8813-01)

Construction of the eBART median structures to be integrated into segments 1, 2, 3 and 4 of Caltrans/CCTA SR4 contracts 

Allocation No. 13.3 - 12 (Org Key #840-8813-03)

ROW Activities - acquisition, R.A.P. and utility relocation between Somersville and SR160; Construction Activities between 
Loveridge Road and State Route 160 

Allocation No. 13.1 - 13 (Org Key #840-8813-01)

Final design costs for a portion of the aerial structures, transfer station and the guideway to Railroad Ave ($1 million) 
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Project Title: Rail Extension to East Contra Costa County
Sponsor: BART and CCTA
Implementing Agency:
Project Number: 13.1,13.2,13.3 (See below for respective claimants)

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

BART and CCTA

Claimant: BART 

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

10368420 16-Dec-09 29,150,000$       PS&E/ROW/CON FY2009-10 96,000,000$                      

10368420 27-Jun-12 (1,400,000)$       ROW FY2009-10 94,600,000$                      

Claimant: BART 

Allocation Approval Reimbursement Cumulative

Instruction No. Date Amount  Phase Year Total To Date

13368421 23-Jan-13 500,000$            PS&E FY2012-13 95,100,000$                      

Allocation No. 13.1 - 15 (Org Key #840-8813-01)

Continuation of final design activities on the project, specifically for the Railroad Avenue Station.

Continuation of final design and construction management activities ($10.35 M), right of way acquisition east of Hillcrest Avenue 
($13 M), and agreements with Caltrans (1.6 M).  Construction of the transfer station at the Pittsburg Bay Point BART station and 
guideway to Railroad Avenue (2.75 M).

Allocation No. 13.1 - 14 (Org Key #840-8813-01)
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Project Title: Rail Extension to East Contra Costa County Project
Sponsor: BART and CCTA
Implementing Agency: BART
Project Number: 13

1.

2.

3.

4.

5.

6.

7.

8.

CCTA's $450,000 in Measure C funds and $100,000 in T-PLUS funds and MTC's $500,000 in 
Station Area Planning funds are to be used towards the development of the Ridership Development 
Plans, to supplement RM2 funds for an estimated total Ridership Development Plan budget of 
approximately $2.5 million.

REGIONAL MEASURE 2 PROGRAM
Project Specific Conditions

The allocation and reimbursement of RM2 funds for the above project are conditioned upon the following:

The 5/28/08 allocation and reimbursement of $1,500,000 to BART and $1,500,000 to CCTA for the 
design phase of the SR4 median structures to accommodate transit are conditioned on final 
approval of the revalidated EIR.

Approval of the allocation package by the BART and CCTA Board of Directors. The allocation 
package consists of the Initial Project Report (IPR), resolution of project compliance, and opinion of 
legal counsel.

MTC certification of BART and CCTA’s evidence of allocation and commitment of complementary 
funds.

BART will work cooperatively with CCTA and MTC to prepare a detailed work plan budget and scope 
of work for the Ridership Development Plans/ Station Area Plans.

Allocations for future phases are dependent upon the environmental analysis of the project. The total 
project cost as identified in the Initial Project Report is considered conceptual until the completion of 
the environmental document.

Receipt of these funds by the Bay Area Rapid Transit District is conditioned on working 
cooperatively with MTC to harmonize the District’s System Expansion Policy with the Commission’s 
Transit-Oriented Development policy for transit expansion projects funded under Resolution 3434, 
scheduled for adoption in June 2005.  CCTA, BART and MTC will work cooperatively to ensure that 
both policies are addressed through a unified corridor planning process.

BART and CCTA may invoice MTC for eligible project expenses as frequently as monthly, in 
accordance with the cash flow plan.
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9.

10.

10.

11.

12. The $500,000 of RM2 funds allocated on 01/23/13 for final design are conditioned on the BART 
Board approving the Initial Project Report package.

The $500,000 of RM2 funds allocated on 01/23/13 for final design are being allocated in lieu of 
$500,000 of AB1171 funds for the Railroad Avenue Station design, for administrative purposes. The 
$500,000 in AB 1171 funds will be available to BART, upon BART's request, for eBART construction 
related activities at a later time.

The disbursement of the portion of the $29,150,000 in RM2 funds allocated to BART on 12/16/09 for 
construction is conditioned on the execution of a funding agreement between MTC & BART.

The 6/24/09 allocations of  $25,000,000 to CCTA for ROW & CON are conditioned on the following:

a. Approval of the allocation package by the BART Board of Directors.

b. CCTA's approval of a near-term (FY 2010 and FY 2011) Measure J commitment of $20 million to 
the eBART project to demonstrate its continued financial commitment to the project; and 

c. No additional MTC allocations for work on the SR 4 widening projects to accommodate transit will 
occur until CCTA completes its upcoming re-assessment of its Measure J Strategic Plan, scheduled 
for late Fall 2009.  As part of the re-assessment, MTC, BART and CCTA staffs will collaborate to 
develop a revised funding plan for eBART construction.  During this re-assessment period staff may 
return with design allocations for BART to keep the eBART project on track.

The following condition applies to the 12/17/08 allocation: 
Reimbursement of $15,000,000 to CCTA to acquire additional right-of-way is conditioned on BART 
and CCTA signing an agreement defining the assignment of RM2 funds from the eBART project 
allocation to the State Route 4 project to accommodate a potential future transit project.
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Legislated Project Description

RM2 Legislated Funding (in $1,000) Total Estimated Project Cost (in $1,000)

Project Purpose and Description  

Funding Description

Overall Project Cost and Schedule

Phase

1 Final Environmental Document

2 Plans, Specifications and Estimates

3 Right-of-Way

4 Construction (Design - Build)

Total: $464,750

06/2011

03/201104/2008

Committed Funds:  The project has a total of $464.75 million in committed funds. 
Uncommitted Funds: Phase 1 is fully funded.  Phase 2 is not funded at this time. 

$464,750

$26,400

Cost (in $1,000)Start End

06/2009 12/2015

01/200904/2005

$33,800

04/2005 $119,400

Operating Capacity:  Once in service, eBART would operate as a portion of the BART system, under the same operating source umbrella of fares, sales tax, and property tax. 

N/A

Implementing Agency (if applicable)

BART

Extend BART from Pittsburg/Bay Point Station to Byron in East Contra Costa County. 

$96,000

$285,150

Scope

March 23, 2005

MTC Resolution No. 3684
Revised: 06/27/06-DA

The purpose of the project is to bring commute relief to the eastern portion of Contra Costa County, a fast growing part of the Bay Area. The eBART project is a 10-mile rail extension that would utilize a non-BART 
technology, and link directly into the BART system. The eBART technology is diesel-multiple unit trains. The environmental study examined the route from the existing Pittsburg/Bay Point BART Station to Byron. 
Because of revenue constraints, the project is proposed for a phased implementation. The first phase begins at the Pittsburg/Bay Point BART Station and continue eastward to Hillcrest in Antioch. Phase 2 would 
continue the route from Hillcrest to Oakley, Brentwood, and Byron (three new stations). 

Lead Sponsor Other Sponsors(s)
San Francisco Bay Area Rapid Transit District 
(BART)
Contra Costa Transportation Authority (CCTA)

RM2 Project Number:  13

Rail Extension to East Contra Costa County (eBART)

Page 1 of 2
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Project No. 

Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 Future Total

Committed

Environmental 300 6,950 8,400 1000 16,650

Environmental 400 400

Environmental 5250 5,250

Environmental 500 500

Environmental 100 100

PS&E 2,500 4,600 2,000 9,100 500 18,700

Proposition 1B PS&E 3,000 6,000 9,000

PS&E 500 500

PS&E, ROW, CON 16,000 3,000 3,000 30,000 52,000

ROW 500 600 15,000 13,000 1,400 30,500

PS&E, ROW, CON 10,000 10,000 5,500 110,000 135,500

Construction 25,000 5,150 30,150

Construction 59,490 19,000 22,977 14,033 115,500

Proposition 1B Construction 15,000 16,000 31,000

Construction 6,000 6,000

Construction 13,000 13,000

0 300 9,950 15,250 8,600 48,000 111,740 61,000 25,977 9,500 174,433 464,750

0 0 0 0 0 0 0 0 0

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

0 300 9,950 15,250 8,600 48,000 111,740 61,000 25,977 9,500 174,433 464,750

TCRP

RM2

Measure C

BART and CCTA

13Rail Extension to East Contra Costa County

Total:

Project Title

Total:

Total Project Committed and Uncommitted

Uncommitted
Total:

Lead Sponsor

AB1171

City of Pittsburg

Measure J

RM2

ECCFRA

STIP

March 23, 2005

(Amounts in Thousands)

Total Project Funding Plan: Committed and Uncommitted Sources

Revised: 06/27/06-DA
MTC Resolution No. 3684

SAP

T-Plus

RM2

RM1

RM2

Page 2 of 2
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RM2 Project # 13 PRIOR FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2012-13 TOTAL

RM2 Funds Total 19,250,000    5,600,000     42,000,000    29,150,000      -                    (1,400,000)       500,000           95,100,000              

Environmental (ENV) 20,250,000 6,250,000 0 0 0 0 0 26,500,000
RM 2 19,250,000 1,000,000 20,250,000
Measure C 400,000 400,000
CCTA T-Plus Funds 100,000 100,000
TCRP 5,250,000 5,250,000
SAP 500,000 500,000

Final Design (PS&E) 0 7,600,000 8,000,000 18,000,000 3,400,000 0 500,000 37,500,000
RM2 4,600,000 2,000,000 7,000,000 500,000 14,100,000
Prop 1B 3,000,000 6,000,000 9,000,000
AB1171 11,000,000 3,400,000 14,400,000

0

Right of Way 0 0 30,000,000 25,400,000 15,000,000 21,600,000 0 92,000,000
RM 2 30,000,000 14,400,000 (1,400,000) 43,000,000
AB1171 11,000,000 15,000,000 23,000,000 49,000,000

0
0

Construction 0 0 10,000,000 117,240,000 4,000,000 59,004,000 (12,565,000) 177,679,000
RM2 10,000,000 7,750,000 17,750,000
Measure J 20,000,000 34,765,000 (12,565,000) 42,200,000
AB1171 37,490,000 4,000,000 (3,423,000) 38,067,000
RM1 52,000,000 52,000,000
Prop 1B 27,662,000 27,662,000

TOTAL FUNDING
   Environmental 20,250,000 6,250,000 0 0 0 0 0 26,500,000
   Final Design (PS&E) 0 7,600,000 8,000,000 18,000,000 3,400,000 0 500,000 37,500,000

Right of Way 0 0 30,000,000 25,400,000 15,000,000 21,600,000 0 92,000,000
Construction 0 0 10,000,000 117,240,000 4,000,000 59,004,000 (12,565,000) 177,679,000

PROJECT TOTAL 20,250,000 13,850,000 48,000,000 160,640,000 22,400,000 80,604,000 (12,065,000) 333,679,000

REGIONAL MEASURE 2 PROGRAM
 Project Cash Flow Plan

Project Title:  Rail Extension to East Contra Costa County
Sponsor:  BART and CCTA
RM2 Project Number:  13
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ABSTRACT 

Resolution No. 3914, Revised 

 

This resolution allocates AB 1171 Bridge Toll funds to eligible projects. 

 

This resolution includes the following attachments: 

 

 Attachment A – Allocations of AB 1171 Bridge Toll funds 

 

This resolution was revised on December 16, 2009 to allocate $13.9 million to BART towards 

the eBART project for construction of the transfer station at the Pittsburg Bay Point BART 

station and guideway to Railroad Avenue. 

 

This resolution was revised on February 24, 2010 to allocate AB 1171 funds to the Transbay 

Joint Powers Authority, $10.7 million towards the final design phase of the Transbay Transit 

Center, and $5.226 million towards the Program Management/Program Controls (PMPC) 

services for the project. 

 

This resolution was revised on March 24, 2010 to allocate a total of $13 million in AB 1171 

funds to CCTA towards the construction of eBART median structures to be integrated into 

Segments 1, 2, 3, 4, and 5 of Caltrans/CCTA State Route 4 contracts, and towards right-of-way 

to accommodate e-BART.  

 

This resolution was revised on June 23, 2010 to allocate a total of $11 million in AB 1171 funds 

to BART towards the completion of final design on the eBART project. This resolution was also 

revised to allocate $134 million towards the final design phase for the Transit Center building 
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and ramps and construction of the Transit Center, including the below-grade rail levels of the 

Transit Center.  

 

This resolution was revised on July 28, 2010 to allocate $5 million to BART towards the Line, 

Trackwork, Systems & Station (LTSS) construction and related activities for the BART Warm 

Springs Extension project; $1.25 million to ACCMA towards purchase of right-of-way and 

$250,000 to MTC for an independent Opportunity/Risk Analysis for the BART to Livermore 

ROW Preservation project; and $2.8 million towards the initial project development activities for 

the Regional Express Lane Network. 

 

This resolution was revised on October 27, 2010 to allocate a total of $73.6 million to BART 

towards the purchase of Diesel Multiple Unit (DMU) vehicles for the eBART project.  

 

This resolution was revised on December 15, 2010 through Commission action to allocate $7 

million for environmental and preliminary engineering for the I-80/I-680/SR-12 Interchange 

project in Solano County. 

 

This resolution was revised on March 23, 2011 through Commission action to rescind $52 

million from the October 27, 2010 allocation of $73.6 million for the purchase of Diesel Multiple 

Unit (DMU) vehicles for the eBART project.  This resolution was also revised to allocate $19 

million for construction and construction management activities on State Route 4 related to 

eBART. 

 

This resolution was revised on May 25, 2011 through Commission action to rescind $76 million 

from the June 23, 2010 allocation of $134 million towards the final design phase for the Transit 

Center building and ramps and construction of the Transit Center, including the below-grade rail 

levels of the Transit Center. 

 

This resolution was revised on June 22, 2011 through Commission action to allocate $26.4 

million for the construction of the I-80 Eastbound Cordelia Truck Scales Relocation project in 

Solano County. 

 

This resolution was revised on July 27, 2011 to update the allocation conditions for the BART 

Warm Springs project to add principles for addressing potential cost increases. 
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This resolution was revised on September 28, 2011 to allocate $27.1 million to CCTA towards 

construction and construction management activities for the integration of eBART median 

structures into Caltrans/CCTA SR 4 contract segments and to accommodate eBART in the SR4 

median. 

 

This resolution was revised on November 16, 2011 to allocate $6.5 million to VTA towards 

construction and construction management activities for the Mission/Warren/Truck-Rail Facility. 

 

This resolution was revised on March 28, 2012 to rescind $3,817,000 from allocation #17 for the 

I-80 Eastbound Cordelia Truck Scales Relocation project; and allocate $14,280,000 for the 

I-80/680/12 Interchange Initial Construction Package 1 project towards right-of-way acquisition. 

 

This resolution was revised on June 27, 2012 to allocate $73.7 million to the Transbay Joint 

Powers Authority to certify upcoming construction contracts, finalize the Transbay Transit 

Center design, fund remaining Construction Management/General Contractor (CM/GC) services 

on the project, and fund pre-bid construction management for the “steel cast nodes” elements of 

glass exterior shell. 

 

This resolution was revised on June 27, 2012 to allocate $9.41 million to BART for eBART for 

the completion of Final Design and Construction Management (CM) and Design Service during 

Construction (DSDC) for the maintenance shop shell, Hillcrest parking lot and re-alignment 

construction at the Slatten Ranch Rd. This resolution is also being revised to rescind $13.5 

million in savings from prior allocations on this project. 

 

This resolution was revised on July 25, 2012 to allocate $8.5 million to the Solano 

Transportation Authority for the completion of the environmental document and preliminary 

engineering of the I-80/680/12 Interchange project, and to amend the scope of allocation #14 to 

include eligible expenses from all three phases of the interchange project, effective as of the 

original date of allocation. 

 

This resolution was revised on November 28, 2012 to allocate $5.98 million to the Solano 

Transportation Authority for utility relocation and right-of-way activities for the I-80/680/12 

Interchange project. 
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This resolution was revised on January 23, 2013 to allocate $5.8 million to the Solano 

Transportation Authority for utility relocation and right-of-way activities for the I-80/680/12 

Interchange project; $8.6 million to BART towards the environmental, conceptual engineering, 

and project approval phase of the BART to Livermore Extension project; and $0.75 million to 

the SMART project towards design for the re-construction of the SMART track facilities 

between Santa Rosa North and Sonoma County Airport area.  The Commission also approved 

program commitments of: 1) $4.4 million, subject to future allocation, towards the re-

construction of the SMART track facilities between Santa Rosa North and the Sonoma County 

Airport area; and 2) $0.5 million to BART for the eBART project. 

 

Additional discussion of this allocation is contained in the Executive Director’s memoranda and 

MTC Programming and Allocations Committee Summary sheet dated June 10, 2009, December 

9, 2009, February 10, 2010, March 10, 2010, June 9, 2010, July 14, 2010, October 13, 2010, 

December 8, 2010, March 9, 2011, May 11, 2011, June 8, 2011, July 13, 2011, September 14, 

2011, November 9, 2011, March 7, 2012, June 13, 2012, July 11, 2012, November 14, 2012, and 

January 9, 2013. 

 



 Date: June 24, 2009 
 W.I.: 1255 
 Referred By: PAC 
 
 
RE: Allocation of AB 1171 Bridge Toll funds 

 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 3914 

 

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Sections 66500 et seq.; and  

 

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, pursuant to Streets and Highways Code (SHC) Section 31010(b), funds 

generated in excess of those needed to meet the toll commitments as specified by paragraph (4) 

of subdivision (b) of  Section 188.5 of the SHC shall be available to BATA for funding projects 

consistent with SHC Sections 30913 and 30914; and 
 

 WHEREAS, MTC adopted Resolution 3434, Revised, which establishes commitments of 

AB 1171 bridge toll funds to specific projects and corridors; and be it 

 

 RESOLVED, that MTC approves the allocation and reimbursement of AB 1171 bridge 

toll funds in accordance with the amount, conditions and reimbursement schedule for the phase, 

and activities as set forth in Attachment A; and, be it further 

 

 RESOLVED, that should the allocation of AB 1171 Bridge Toll Funds be conditioned on 

the execution of a funding agreement, that the Executive Director or his designee is authorized to 

negotiate and enter into a funding agreement with claimant that includes the provisions 

contained in Attachment A. 
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ALLOCATION OF AB 1171 Bridge Toll Funds 
Allocation Authorization: S&H § 31010(b) 

Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

01 2008-09 San 
Francisco 
County 
Transporta
tion 
Authority 
(SFCTA) 

Doyle Drive project $80,000,000
 

06/24/2009 

 

Allocation and disbursement is contingent upon the execution of 
a funding agreement between MTC and SFCTA for the AB 1171 
Bridge Toll funds.  Such agreement shall include the following 
provisions: 

SFCTA shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 Bridge Toll 
funds received under the funding agreement be subject to MTC 
Resolution No. 3636, Revised, unless otherwise stated in the 
agreement. 

02 2009-10 Bay Area     
Rapid 
Transit 
District 
(BART) 

e-BART $13,890,000 12/16/2009 Allocation and disbursement is contingent upon the execution of 
a funding agreement between MTC and BART for the AB 1171 
Bridge Toll funds.  Such agreement shall include the following 
provisions: 

BART shall agree to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge Toll 
funds received under the funding agreement be subject to MTC 
Resolution No. 3636, Revised, unless otherwise stated in the 
agreement. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

03 2009-10 TJPA Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$10,700,000 02/24/10 Scope of Work: This allocation will fund the final design 
phase for the Transit Center building and ramps, including 
the below-grade rail levels of the Transit Center.  The 
scope includes final design work, various consulting 
services, coordination with public agencies, and permits 
and fees. 

TJPA shall agree to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received be subject to MTC Resolution No. 
3636, Revised, unless otherwise stated in the agreement. 

TJPA shall submit to MTC an “Implementing Agency 
Resolution of Project Compliance” which resolves that the 
TJPA will comply with the provisions of MTC Resolution 
No 3636 for the drawdown of AB 1171 funds. 

This allocation is also conditioned on the approval of the 
IPR package by the TJPA board. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

04 2009-10 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$5,226,000 02/24/10 Scope of Work: This allocation will fund the Program 
Management/Program Controls (PMPC) services for the 
project. The PMPC provides assistance with the design, 
oversight, and management of the entire project. 

TJPA shall agree to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received be subject to MTC Resolution No. 
3636, Revised, unless otherwise stated in the agreement. 

TJPA shall submit to MTC an “Implementing Agency 
Resolution of Project Compliance” which resolves that the 
TJPA will comply with the provisions of MTC Resolution 
No 3636 for the drawdown of AB 1171 funds. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

05 2009-10 CCTA e-BART $11,000,000 03/24/10 Scope of Work: This allocation will fund $11,000,000 for 
ROW Activities and associated utility coordination and 
construction between Somersville Rd and SR160.   This is 
a contribution towards BART and CCTA’s agreed upon 
right-of-way cost for median.  

Allocation is conditioned on the approval of the IPR 
package by the CCTA Board and concurrence by the 
BART board. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
CCTA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

CCTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise stated in the agreement. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

06 2009-10 CCTA e-BART $2,000,000 03/24/10 Scope of Work: This allocation will fund $2,000,000 for 
construction activities associated with eBART costs in the 
median between Loveridge Road and SR160.  

Allocation is conditioned on the approval of the IPR 
package by the CCTA Board and concurrence by the 
BART board. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
CCTA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

CCTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

07 2009-10 BART e-BART $11,000,000 06/23/10 Scope of Work: This allocation is towards the completion 
of the final design for the eBART project. The specific 
elements of this allocation include final design for the 
Hillcrest station, parking lot and maintenance facility, 
trackworks & systems, vehicle procurement,  

and various Caltrans & Utility agreements. 

Allocation is conditioned on the approval of the Initial 
Project Report (IPR) package by the BART board and 
concurrence by the CCTA board. 

BART shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 
Bridge Toll funds received be subject to MTC Resolution 
No. 3636, Revised. 

BART shall submit to MTC an “Implementing Agency 
Resolution of Project Compliance” which resolves that 
BART will comply with the provisions of MTC Resolution 
No. 3636 for the drawdown of AB 1171 funds. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

08 2009-10 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$134,074,000 06/23/10 Scope of Work: This allocation is towards the final design 
phase for the Transit Center building and ramps and 
construction of the Transit Center, including the below-
grade rail levels of the Transit Center. The elements that 
will proceed to NTP using AB 1171 funds are: 
Construction Management Oversight, Existing Terminal & 
Ramps Demolition, Construction Docs/Final Design, City 
Agency Inspection, Permits & Fees, PMPC, Utility 
Relocation, Buttress Shoring Wall & Excavation and 
Construction Management General Contractor services. 

The allocation of funds is conditioned on the following:  

a) Approval of the Initial Project Report (IPR) package by 
the TJPA board. 

b) *Once the ARRA funds are secured in a grant 
agreement, MTC will rescind the remaining AB 1171 funds 
from this allocation so that they may be used for future 
elements of this project. 

The demolition and construction allocation of roughly 
$112 million is conditioned on: 

a) Federal Railroad Administration (FRA) issuance of the 
Record of Decision adopting those portions of the 2004 
EIS dealing with Phase 1. 

                            (cont. next page) 

08 
(cont.) 

     b) Execution of a funding agreement between MTC and 
TJPA for the AB 1171 Bridge Toll funds.  Such agreement 
shall include the following provisions: TJPA shall agree to 
comply with the provisions of MTC Resolution No. 3636, 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

Revised and that any AB 1171 Bridge Toll funds received 
be subject to MTC Resolution No. 3636, Revised. 

*The TJPA is currently working with the Federal Railroad 
Administration (FRA) on finalizing a grant agreement for 
$400 million in American Reinvestment and Recovery Act 
(ARRA) High Speed and Intercity Passenger Rail (HSIPR) 
funds. Though these funds have been committed, the 
timing of the grant agreement is unknown at this time.  
TJPA anticipates receiving a grant before the end of the 
calendar year. TJPA is requesting this allocation of AB 
1171 funds in order to maintain the project schedule while 
awaiting the grant agreement.   

09 2010-11 BART BART Warm 
Springs Extension 

$5,000,000 07/28/10 

Conditions 
Revised 
7/27/11 

Scope of Work: This allocation is towards the following costs for the 
Line, Trackwork, Station and Systems (LTSS) contract on the Warm 
Springs Extension project: a) Award of the LTSS contract, b) 
Construction Management, c) Design support during construction, d) 
BART staff support, e) Coordination with other jurisdictional agencies 
and development of agreements, f) Owner Controlled Insurance 
Program (OCIP), and g) Community Relations. The allocation of funds 
is conditioned on the following: 

a) Approval of the Initial Project Report (IPR) package by the BART 
board. 

b) Execution of a funding agreement between MTC and BART prior to 
the Notice-to-Proceed (NTP) of the LTSS construction contract for the 
RM1, RM2, and AB 1171 Bridge Toll funds. Such agreement shall 
include: BART shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any Bridge Toll funds received 
be subject to MTC Resolution No. 3636, Revised. The agreement shall 
include the following:  

 The approved BART to Warm Springs LTSS construction plus 
soft cost, as of June 2011, totals $437 million, which includes a 
12.4% contingency.  The 12.4% contingency is a reduction of 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

approximately $10 million from the 15% contingency previously 
estimated by BART to be required for successful completion of 
the LTSS phase. While this amount is within the financial 
envelope of $890 million, it is higher than the currently identified 
and available funding.   

 Bridge Tolls, Measure B, State Proposition 1B, BART, and VTA 
Measure A funds total $421 million. 

 Roughly $16 million from the Right of Way phase and Central 
Park Subway segment combined can be assigned to the LTSS 
funding plan based on identified cost savings and budget 
adjustments as of June 2011. 

 BART and the funding partners have agreed to proceed with the 
project using the available funding. 

 Principles for addressing construction costs up to the $10 million 
difference between approved project cost and available funding 
include, in priority order: 

(cont. next page) 

      
 

1. Apply any additional savings from the Right of Way 
phase or Subway Segment after June 2011; 

2. Apply any savings from the LTSS construction contract 
or soft costs; and  

3. If additional funding is still needed, direct SFO net 
operating surplus revenues and Alameda STIP funds or 
other funds controlled by the Alameda County 
Transportation Commission to the project, in equal share 
to the original funding plan adopted in September 2008 
(44% and 56%, respectively). 

 Should unexpected changes to the LTSS funding plan or costs 
occur beyond the $10 million described above, the funding 
partners would need to agree on new principles for delivering the 
LTSS phase. 

 

c) All the funding partners maintaining their funding commitment for 
the estimated $890 million project as outlined in the 2008 revision to 
MTC Resolution No. 3434, unless agreed otherwise as part of 
condition d) below. 
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Alloc. 
# 
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Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

d) Funding partners reaching an agreement prior to BART’s NTP of 
the LTSS contract that outlines the distribution of potential total 
project cost savings or overruns, given disproportionate contributions 
by partners to date. 
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10 2010-11 ACCMA 

(Co-
sponsor -  
BART) 

BART to 
Livermore ROW 
Preservation  

$1,250,000 07/28/10 Scope of Work: This allocation is to fund the purchase of right-of-way 
in the vicinity of I-580 and El Charro Rd to retain land for future 
transit use.  The allocation of funds is conditioned on the following: 

I-� Execution of a funding agreement between MTC and 
ACCMA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions:  

ACCMA shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 Bridge Toll funds 
received be subject to MTC Resolution No. 3636, Revised. 

BART and ACCMA concur with an additional AB 1171 
allocation, not to exceed $500,000, to MTC for an independent 
Opportunity/Risk Assessment Study administered by MTC related to 
the $95 million in AB 1171 funds committed to the project in 
Resolution 3434.  

Establishment of a Land Trust (or similar mechanism) 
including, but not limited to the following terms: a) property shall be 
held for the benefit of a BART Extension to Livermore or other transit 
project in corridor consistent with Resolution 3434 – Tri-Valley 
Transit Access Improvements to/from BART (PROJECT); and b) if 
PROJECT does not commence construction within ten years, property 
in the Land trust shall be sold for fair market value and proceeds 
distributed equally to funding partners, based on funding participation. 

11 2010-11 MTC Opportunity/Risk 
Analysis for the 
BART to 
Livermore ROW 
Preservation 
project 

$250,000 07/28/10 Scope of Work: Develop an Opportunity/Risk Analysis 
related to future allocations of AB 1171 funds for ROW 
preservation for transit use in the corridor in the context of 
the programmatic level Environmental Impact Report 
certified by the BART Board.  
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12 2010-11 MTC  Regional Express 
Lane Network 

$2,800,000 07/28/10 Scope of work: The funds requested in this allocation will 
be used to develop a project initiation document and 
application to the CTC for authority to implement the 
Regional Express Lanes Network. Additional planning and 
project development will be funded with this allocation, 
including: a) development of concepts of operation, b) 
exploration of options to enhance project delivery, c) 
development of an overall program delivery strategy. 

 

13 2010-11 BART e-BART $73,600,000 10/27/10 Scope of work: This allocation is to fund the purchase of 8 
Diesel Multiple Unit (DMU) vehicles for the eBART 
project.  

Conditions: Allocation is conditioned on the concurrence 
of the IPR package by the CCTA board. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
BART for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

BART agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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14 2010-11 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$7,000,000 12/15/10 Scope of work: This allocation funds the environmental 
document and preliminary engineering for the Interchange 
Complex, including three segments of the interchange – the 
I-80 Westbound to SR-12 Westbound Connector, the I-80 
Westbound to I-680 Southbound Connector, and the Red 
Top/I-680 Interchange. 

Scope change approved 07/25/12 and effective as of the 
original allocation approval date of 12/15/10. 

Conditions: Allocation is conditioned on the concurrence 
of the IPR package by the STA board. 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

13 2010-11 BART e-BART ($52,000,000) 03/23/11 This rescission of $52 million reduces Allocation #13 to 
$21.6 million for the purchase of 8 Diesel Multiple Unit 
(DMU) vehicles for the eBART project.  The remaining 
$21.6 million allocation in AB 1171 funds is subject to the 
conditions listed under Allocation #13. 



 Attachment A 
 Resolution No. 3914 
 Page 14 of 23 

  

16 

 

2010-11 CCTA e-BART $19,000,000 03/23/11 Scope of work: This allocation will fund $19,000,000 for 
construction and construction management activities 
associated with e-BART costs in the median of State Route 
4 between Somersville Road and SR160. 

Allocation is conditioned on concurrence by the BART 
board with the IPR package. 

Allocation and disbursement are also conditioned upon the 
execution of a funding agreement between MTC and 
CCTA for the AB 1171 funds.  Such agreement shall 
include the following provisions: 

CCTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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08 2010-11 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

($76,024,000) 05/25/11 This rescission of $76,024,000 reduces Allocation #8 to 
$58,050,000 for final design and construction of the Transit 
Center building, including: 

Construction Management Oversight 

Demolition of the Transbay Terminal and ramps 

Transit Center Final Design 

City Agency Inspection 

Transit Center Permits and Fees 

Program Management / Program Controls (PMPC) 

Utility Relocation 

Buttress, Shoring Wall and Excavation (BSE) 
construction 

Construction Management / General Contractor 
(CMGC) services 

The remaining $58.05 million allocation in AB 1171 funds 
is subject to the conditions listed under Allocation #8. 
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17 2010-11 Solano 
Transp. 
Authority 
(STA) 

I-80 Eastbound 
Cordelia Truck 
Scales Relocation 

$26,400,000 06/22/11 Scope of work: This allocation funds the construction of 
the I-80 Eastbound Cordelia Truck Scales Relocation 
project in Solano County. 

Conditions: Allocation is conditioned on the allocation of 
Proposition 1B Trade Corridor Improvement Fund (TCIF) / 
State Highway Operations and Protection Program 
(SHOPP) funds by the California Transportation 
Commission. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and STA 
for the AB 1171 Bridge Toll funds.  Such agreement shall 
include the following provisions: 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

18 2011-12 CCTA e-BART $27,100,000 09/28/11 Scope of Work: This allocation will fund construction and 
construction management activities for integration of 
eBART median structures into Caltrans/CCTA SR 4 
contract segments (3,4,5) and to accommodate eBART in 
the median between Somersville Road and State Route 
160. 

Conditions: Allocation and disbursement is contingent 
upon the execution of a funding agreement between MTC 
and CCTA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

CCTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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19 2011-12 VTA Mission/Warren/ 
Truck-Rail 
Facility 

$6,500,000 11/16/11 Scope of Work: This allocation will fund construction and 
construction management activities for the 
Mission/Warren/Truck-Rail Facility project. 
Conditions: The $6.5 million in AB 1171 funds shall be the 
last fund source expended on the original estimated cost of 
$148 million project.  If the project cost is less than the 
$148 million, MTC would rescind or reduce this allocation. 

Additionally, allocation and disbursement is contingent 
upon the execution of a funding agreement between MTC 
and VTA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

VTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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17 2010-11 Solano 
Transp. 
Authority 
(STA) 

I-80 Eastbound 
Cordelia Truck 
Scales Relocation 

($3,817,000) 03/28/12 This rescission of $3,817,000 reduces Allocation #17 to 
$22,583,000 for construction of the I-80 Eastbound 
Cordelia Truck Scales Relocation project. The remaining 
$22,583,000 allocation in AB 1171 funds is subject to the 
conditions listed under Allocation #17. 

20 2011-12 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$14,280,000 03/28/12 Scope of work: This allocation funds right-of-way 
acquisition related to the I-80/680/12 Interchange Initial 
Construction Package 1 project. 

Conditions: Allocation is conditioned on the concurrence 
of the IPR package and approval of the CEQA 
environmental document by the STA board on March 14, 
2012. 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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21 2011-12 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$73,700,000 06/27/12 Scope of work: This allocation funds the following: 

1) Construction of the Transit Center “below grade 
structure” - $41.5 M 

2) Finalize Transit Center design - $27.4 M 

3) Complete remaining CM/GC pre-construction 
services - $2.8 M  

4) Pre-bid construction administration for structural 
cast steel nodes - $2 M 

Conditions: Allocation and disbursement is contingent 
upon: a) Approval of the Initial Project Report (IPR) 
package by the TJPA board; and b) execution of a funding 
agreement between MTC and TJPA for the AB 1171 
Bridge Toll funds.  Such agreement shall include the 
following provisions: 

TJPA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

Note: For this allocation, TJPA may send more than one 
invoice per month to MTC, as long as they don’t invoice 
more frequently than monthly for each vendor/contractor. 



 Attachment A 
 Resolution No. 3914 
 Page 20 of 23 

  

22 2011-12 BART eBART $9,410,000 06/27/12 Scope of work: This allocation funds the following: 

a) Completion of Final Design ($3.4M) and;  

b) Construction Management (CM) and Design 
Service During Construction (DSDC) for the 
maintenance shop shell, Hillcrest parking lot and 
Slatten Ranch Road ($6.01M). 

Conditions: Allocation and disbursement is contingent 
upon the execution of a funding agreement between MTC 
and BART for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

BART agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

 

2 2009-10 BART e-BART ($7,933,300) 06/27/12 This rescission of $7.9 million reduces Allocation #2 to 
$5.9 million for the construction of the transfer station at 
the Pittsburg Bay Point BART station and guideway to 
Railroad Avenue for the eBART project.  

The remaining $5.9 million allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #2. 
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13 2010-11 BART e-BART ($5,600,000) 06/27/12 This rescission of $5.6 million reduces Allocation #13 to 
$16 million for the purchase of 8 Diesel Multiple Unit 
(DMU) vehicles for the eBART project and CM/DSDC 
costs associated with this contract.   

The remaining $16 million allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #13. 

 

23 2012-13 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$8,500,000 07/25/12 Scope of work: This allocation funds the environmental 
document and preliminary engineering for the Interchange 
Complex, including three segments of the interchange – the 
I-80 Westbound to SR-12 Westbound Connector, the I-80 
Westbound to I-680 Southbound Connector, and the Red 
Top/I-680 Interchange. 

Conditions: Allocation is conditioned on the concurrence 
of the IPR package by the STA board. 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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24 2012-13 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$5,980,000 11/28/12 Scope of work: This allocation funds the utility relocation 
and right-of-way activities related to the I-80/680/12 
Interchange project. 

Conditions: STA agrees to comply with the provisions of 
MTC Resolution No 3636, Revised and that any AB 1171 
Bridge Toll funds received under the allocation shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

25 2012-13 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$5,796,000 1/23/13 Scope of work: This allocation funds additional work for 
utility relocation and right-of-way activities related to the 
I-80/680/12 Interchange project. 

Conditions: STA agrees to comply with the provisions of 
MTC Resolution No 3636, Revised and that any AB 1171 
Bridge Toll funds received under the allocation shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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26 2012-13 BART BART To 
Livermore 
Extension Project 

$8,600,000 1/23/13 Scope of Work: This allocation is for the completion of 
CEQA-level environmental documentation for proposed 
transit improvements in the I-580 corridor and the related 
modifications to I-580 and SR-84, and for a Ridership 
Development Plan to be conducted by the City of 
Livermore to sufficient detail to support selection of a 
preferred alternative. 

Conditions: The allocation is conditioned on: 

a) BART agrees to comply with the provisions of 
MTC Resolution No 3636, Revised and that any 
AB 1171 Bridge Toll funds received under the 
allocation shall be subject to MTC Resolution No. 
3636, Revised, unless otherwise agreed herein. 

b) BART staff to report a decision on whether to 
pursue a joint NEPA/CEQA or CEQA-only 
document, including having a lead Federal agency, 
by June 1, 2013. 

27 2012-13 Sonoma 
Marin 
Area Rail 
Transit 
(SMART) 

SMART Extension 750,000 1/23/13 Scope of work: Re-construction of the SMART track 
facilities between Santa Rosa North and Sonoma County 
Airport area. (Design costs).* 

Conditions: The allocation is conditioned on: 

SMART shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB1171 funds 
received under this allocation be subject to MTC 
Resolution No. 3636, Revised. 

 

Total Allocated $418,431,700 

* On January 23, 2013, MTC approved program commitments of: 1) $4.4 million (subject to future allocation action) towards the reconstruction of 
the SMART track facilities between Santa Rosa North and the Sonoma County Airport area; and 2) $0.5 million to BART for the eBART project. 
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ABSTRACT 

Resolution No. 3915 

 

This resolution allocates Regional Measure 1 (RM1) Rail Extension Reserves (West) to eligible 

projects. 

  

This resolution includes the following attachments: 
 

 Attachment A – Allocation of Bridge Toll Revenues   
 

This resolution was revised on January 23, 2013 to allocate $47.8 million to TJPA in order to 

certify their upcoming Structural Steel Superstructure construction contract, as well as ancillary 

logistics contracts. 
 

Further discussion of this allocation is contained in the Programming and Allocations Summary 

Sheet dated June 10, 2009 and January 9, 2013.  
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 Date: June 24, 2009 
 W.I.: 1514 
 Referred by: PAC 
 
 
RE: Allocation of Regional Measure 1 (RM1) Rail Extension Reserves (West) 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 3915 

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

§66500 et seq.; and 

 

 WHEREAS, MTC is responsible for the allocation of certain bridge toll revenues, to wit: 

 

 (1)  Pursuant to Streets and Highways Code §30892, after deduction for MTC's 

administrative costs, MTC shall allocate toll bridge net revenues to public entities operating 

public transportation systems and to the California Department of Transportation (Caltrans) to 

achieve MTC's capital planning objectives in the vicinity of toll bridges as set forth in its 

adopted Regional Transportation Plan (RTP) ("Net Revenues"); and 

 

 (2)  Streets and Highways Code §30914(a)(4), provides that 90 percent of the revenues 

derived from the toll increase for Class 1 vehicles on the San Francisco-Oakland Bay Bridge, 

authorized by Sections 30916 and 30917, shall be used exclusively for rail transit capital 

improvements ("90% Rail Extension Reserves") consistent with Section 30919(b); and 

 

 (3) Streets and Highways Code §30919(b) provides that the revenues expended pursuant 

to 30914(a)(4) shall be expended on rail extension and improvement projects designed to reduce 

vehicular traffic congestion on the San Francisco-Oakland bay Bridge. Seventy percent of the 

revenues shall be expended on rail extensions and improvement projects in the Counties of 

Alameda and Contra Costa, including, but not limited to, extending the regional rail system in 

the 

Concord-Antioch, Fremont-San Jose, and the Bayfair-Livermore rail transit corridors (“90% Rail 

Extension Reserves East”).  The remaining 30 percent shall be expended on rail extensions and 

improvement projects in the City and County of San Francisco and the Counties of San Mateo 

and Santa Clara (“90% Rail Extension Reserves West”). 
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ALLOCATION OF REGIONAL MEASURE 1 (RM1) 90% RAIL EXTENSION RESERVES WEST REVENUES 
 

Allocation Authorization: S&H § 30919(b) 
 

Alloc. 
# 

Fund 
Reserve 

Fiscal 
Year 

Claimant Project 
Description 

Allocation 
Amount 

Date of 
MTC Approval 

Allocation Conditions 

01 Regional 
Measure 1 
(RM1) 90% 
Rail 
Extension 
Reserves 
West 

2008-
09 

TJPA Transbay 
Terminal/ 
Downtown 
Caltrain 
Extension – 
PMPC 
Services  

(Phase: PS&E) 

 

 

 

 

 

 

$5,200,000
 

 

06/24/2009 

 

1. Allocation and disbursement is contingent upon the 
TJPA board approving the Initial Project Report and 
the corresponding resolution of project compliance. 

2. In the resolution of project compliance TJPA shall 
agree: (1) to complete the project described in its 
updated Initial Project Report, through its contractor; 
and (2) to comply with all provisions of MTC 
Resolution No. 3636, Revised and that any RM1 
funds received under this allocation be subject to 
MTC Resolution No. 3636, Revised. 
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Alloc. 
# 

Fund 
Reserve 

Fiscal 
Year 

Claimant Project 
Description 

Allocation 
Amount 

Date of 
MTC Approval 

Allocation Conditions 

2 Regional 
Measure 1 
(RM1) 90% 
Rail 
Extension 
Reserves 
West 

2012-
13 

TJPA Transbay 
Terminal/ 
Downtown 
Caltrain 
Extension –
certification of 
Structural Steel 
Superstructure 
construction 
contract and 
ancillary 
logistics 
contracts. 

(Phase: CON) 

 

47,800,000 01/23/2013 Scope of Work: This allocation will be used to certify the 
upcoming Structural Steel Superstructure contracts, as well as 
ancillary logistics contracts (i.e: temporary power, site 
maintenance, traffic control and personnel/material hoists).  

This allocation will be used mainly to issue the first NTP, 
which will cover pre-construction work and the production of 
shop drawings. Once the land sales revenues are available in 
Spring 2013, TJPA will switch the funding source from 
bridge tolls to land sales proceeds for the balance of the 
Superstructure contract and this allocation will be rescinded 
for future use. The allocation of funds is conditioned on the 
following:  

a) Approval of the Initial Project Report (IPR) package by the 
TJPA board. 

b) Once the land sales revenues are available in Spring 2013, 
MTC will rescind the remaining RM1 funds from this 
allocation so that they may be used for future elements of this 
project. 

c) In the resolution of project compliance TJPA shall agree: 
(1) to complete the project described in its updated Initial 
Project Report, through its contractor; and (2) to comply with 
all provisions of MTC Resolution No. 3636, Revised and that 
any RM1 funds received under this allocation be subject to 
MTC Resolution No. 3636, Revised. 

TOTAL    $53,000,000   
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ABSTRACT 

Resolution No. 4022, Revised 

 

This resolution allocates Two Percent Bridge Toll Revenues to eligible projects. 

 

This resolution includes the following attachments: 

 

 Attachment A – Allocations of Two Percent Bridge Toll Revenues 

 

This resolution was revised on March 28, 2012, to modify the scope of the SMART project 

allocation to add an intermediate station and extend the line to Santa Rosa North, as were 

included in the Initial Operating Segment construction contract awarded by SMART. 

 

This allocation was revised on January 23, 2013 to allocate $2.7 million towards design and/or 

construction of the SMART Initial Operating Segment to backfill SLPP funds allocated to the 

project in September 2011.  The Commission also approved a program commitment of $7.3 

million, subject to future allocation, towards the re-construction of the SMART track facilities 

between Santa Rosa North and Sonoma County Airport area. 

 

Additional discussion of this allocation is contained in the Executive Director’s memorandum 

and MTC Programming and Allocations Committee Summary Sheets dated July 13, 2011, 

September 14, 2011, March 7, 2012, and January 9, 2013. 

 



 Date: September 28, 2011 
 W.I.: 1255 
 Referred By: PAC 
 
 
RE: Allocation of Two Percent Bridge Toll funds 

 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 4022 

 

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Sections 66500 et seq.; and  

 

 WHEREAS, pursuant to Streets and Highways Code Section 30913 (b), MTC has 

allocated two-thirds of the 2 percent of the 1988 Regional Measure 1 toll increase (“Two Percent 

Bridge Toll Revenues”) to projects which are designed to reduce vehicular traffic congestion on 

these bridges; and, 
 

 WHEREAS, MTC adopted Resolution 3434, Revised, which established the Regional 

Transit Expansion Plan designating projects as regional priorities; and 

 

 WHEREAS, MTC adopted Resolution 3948 and BATA adopted Resolution 93 and 

executed a Funding Agreement relieving BATA of responsibility for making AB 664 Net Bridge 

Toll Revenues Reserve Transfers, Two Percent Transit Reserves Transfers, and Rail Extension 

Reserves Transfers for 50 years; and 

 

 WHEREAS, MTC adopted Resolution 4015 adopting programming and allocation 

policies for AB664 Net Bridge Toll Revenues, RM2 Regional Rail Extension Reserve, Two 

Percent Bridge Toll Revenues, and Five Percent State General Fund Revenues transit funding 

programs; now therefore be it 

 

 RESOLVED, that MTC approves the allocation and reimbursement of Two Percent 

Bridge Toll Revenues in accordance with the amount, conditions and reimbursement schedule 

for the project, phase, and activities as set forth in Attachment A; and, be it further 
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ALLOCATION OF TWO PERCENT BRIDGE TOLL REVENUES 

Alloc. 
# 

Fiscal Year Claimant Project Title Allocation 
Amount 

Dates of 
MTC 

Approval 

Allocation Conditions 

01 2011-2012 Sonoma 
Marin 
Area Rail 
Transit 
(SMART) 

Sonoma Marin 
Area Rail 
Transit 
Extension 

$5,000,000
 

09/28/2011 

03/28/12 

 

Scope of Work: Design and/or construction of the SMART Initial 
Operating Segment project as scoped at the time of this allocation. 
(Note: allocation re-scoped on 03/28/12 to reflect the scope of 
construction contract award and the revised Initial Project Report 
submitted by SMART.)  

Allocation and disbursement is contingent upon the execution of a 
funding agreement between MTC and SMART for the Two Percent 
Bridge Toll Revenues.  Such agreement shall include the following 
provisions: 

- SMART shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any Two Percent Bridge 
Toll Revenues received under the funding agreement be subject to 
MTC Resolution No. 3636, Revised, unless otherwise stated in the 
agreement. 
 



  

  

Alloc. 
# 

Fiscal Year Claimant Project Title Allocation 
Amount 

Dates of 
MTC 

Approval 

Allocation Conditions 

02 2012-13 Sonoma 
Marin 
Area Rail 
Transit 
(SMART) 

Sonoma Marin 
Area Rail 
Transit 
Extension 

2,677,000 01/23/2013 Scope of Work: Design and/or construction of the SMART Initial 
Operating Segment project as scoped at the time of this allocation. 

Note: This additional allocation of $2.7 million in Two Percent 
funds is to backfill SLPP funds allocated to the project in 
September 2011. MTC’s commitment of SLPP funds at that time 
was subject to the availability of these funds from the State. MTC 
had noted that if MTC’s share of SLPP funds decreased, staff 
would return to the Commission and increase the Two Percent 
Bridge Toll contribution commensurately, such that the total SLPP 
and Two Percent revenue contribution equals $10 million. 

Allocation and disbursement is contingent upon the execution of a 
funding agreement between MTC and SMART for the Two Percent 
Bridge Toll Revenues.  Such agreement shall include the following 
provisions: 

- SMART shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any Two Percent Bridge 
Toll Revenues received under the funding agreement be subject to 
MTC Resolution No. 3636, Revised, unless otherwise stated in the 
agreement. 

 

Total Allocated $ 7,677,000 

*On January 23, 2013, MTC approved a program commitment (subject to future allocation action) of $7.3 million towards the re-construction of the 
SMART track facilities between Santa Rosa North and the Sonoma County Airport area. 
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