



Joseph P. Bort MetroCenter
 101 Eighth Street
 Oakland, CA 94607-4700
 TEL 510.817.5700
 TDD/TTY 510.817.5769
 FAX 510.817.7848
 E-MAIL info@mtc.ca.gov
 WEB www.mtc.ca.gov

Memorandum

TO: BATA Oversight Committee

DATE: September 2, 2009

FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report presents project and expenditure updates for RM 1 and SRP projects. The report will be distributed at the Committee meeting.

Project highlights will include:

- On the 1962 Benicia-Martinez Bridge Modification Contract, work was substantially completed four months ahead of schedule to modify the old southbound Benicia-Martinez Bridge. The bridge now carries four southbound I-680 lanes with shoulders and a new pedestrian/bicycle pathway. An opening ceremony was held on August 29th for the pathway opening. The additional southbound I-680 lane opened in early August.

At the Committee meeting staff will provide updates on the Yerba Buena Island Detour Contract work that takes place over the 2009 Labor Day Weekend and the TBPOC's recent visits to the self-anchored suspension (SAS) span detailer in Vancouver and steel fabricator in Shanghai.

Steve Heminger

SH:pl

J:\COMMITTE\BATA Oversight\2009\h_September_2009\5_Progress Report_Peter_Lee.doc