

ARRA (FHWA Funds) Delivery Deadlines

Regional Component	Deadlines
Obligation of LSR System Preservation Projects	May 31, 2009
Award of LSR System Preservation Projects	September 30, 2009
Obligation of all non-system preservation projects	November 30, 2009
Award of all non-system preservation projects	December 31, 2009

State Component	Deadlines
Obligation of Prop. 1B/RTIP Backfill and TE funds	June 30, 2009
Obligation of all remaining funds (SMART Hwys and LSR	November 30, 2009
Award of Prop. 1B/RTIP Backfill and TE funds	December 31, 2009
Award of all remaining funds (SMART Hwys and LSR)	June 30, 2010

Option A: Cost Savings (Short Term)	Deadlines
Obligation of cost savings to existing "cleared" federal-aid projects	September 30, 2009
Contract Award	December 31, 2009
Option B: Cost Savings (Long Term)	Deadlines
CMAA submit program using cost savings to MTC*	October 30, 2009
Request 1511 certifications, TIP revisions, reso. of local support, Local Assistance field reviews for new projects	November 30, 2009
Deobligation and reobligation of new cost savings projects	March 2 - March 31, 2010
Contract award	June 30, 2010

*CMAAs are directed to select only a few projects, none using less than \$500,000 ARRA funds. Smaller projects will be considered if savings are less.