



Joseph P. Bort MetroCenter
101 Eighth Street
Oakland, CA 94607-4700
TEL 510.817.5700
TDD/TTY 510.817.5769
FAX 510.817.7848
E-MAIL info@mtc.ca.gov
WEB www.mtc.ca.gov

Memorandum

TO: BATA Oversight Committee

DATE: December 2, 2009

FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report presents project progress and expenditure updates for the RM 1 and SRP. This is an informational item for the Committee and staff will be available to respond to comments at the Committee meeting.

Steve Heminger

SH:pl

J:\COMMITTEE\BATA Oversight\2009\k_December_2009\5_Progress Report_Peter_Lee.doc