



Joseph P. Bort MetroCenter  
101 Eighth Street  
Oakland, CA 94607-4700  
TEL 510.817.5700  
TDD/TTY 510.817.5769  
FAX 510.817.7848  
E-MAIL info@mtc.ca.gov  
WEB www.mtc.ca.gov

## *Memorandum*

TO: BATA Oversight Committee

DATE: March 3, 2010

FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report presents project and expenditure updates for RM 1 and SRP projects.

Project highlights include:

- As of today, four eastbound and one westbound steel roadway sections from the first shipment have been lifted onto the temporary support system, over the bay. The remaining three westbound sections will be lifted in the upcoming weeks along with the crossbeams that will link the sections together.
- On March 10, 2010, Caltrans is scheduled to open bids for the Antioch Bridge Seismic Retrofit Project.

The monthly report is an informational item. Staff will be available at the meeting to respond to questions.

---

Steve Heminger

SH:pl

J:\COMMITTE\BATA Oversight\2010\c\_March\_2010\4\_Progress Report\_Peter\_Lee.doc