



Joseph P. Bort MetroCenter
 101 Eighth Street
 Oakland, CA 94607-4700
 TEL 510.817.5700
 TDD/TTY 510.817.5769
 FAX 510.817.7848
 E-MAIL info@mtc.ca.gov
 WEB www.mtc.ca.gov

Memorandum

TO: BATA Oversight Committee

DATE: April 7, 2010

FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report presents project and expenditure updates for RM 1 and SRP projects.

Project highlights include:

- On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the next shipment of four steel roadway boxes has left China and is scheduled to arrive in the Bay Area in mid April. Seven of eight roadway boxes from the first shipment have been lifted into place.
- On March 10, 2010, Caltrans opened nine bids for the Antioch Bridge Seismic Retrofit Project. Bids were substantially below the engineer's estimate for the project.
- On the Interstate 880/State Route 92 Interchange Project, the southbound Interstate 880 to westbound State Route 92 was realigned onto the new separation structure on March 29, 2010. Eastbound State Route 92 will be routed on the new structure in April to allow for further structure widening.

The monthly report is an informational item. Staff will be available at the meeting to respond to questions.

Steve Heminger

SH:pl

J:\COMMITTE\BATA Oversight\2010\d_April_2010\6_Progress Report_Peter_Lee.doc