



Joseph P. Bort MetroCenter  
 101 Eighth Street  
 Oakland, CA 94607-4700  
 TEL 510.817.5700  
 TDD/TTY 510.817.5769  
 FAX 510.817.7848  
 E-MAIL [info@mtc.ca.gov](mailto:info@mtc.ca.gov)  
 WEB [www.mtc.ca.gov](http://www.mtc.ca.gov)

## *Memorandum*

TO: BATA Oversight Committee

DATE: November 3, 2010

FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report provides project updates for RM 1 and SRP programs through the end of September 2010. The reports will be delivered directly to the Committee at your meeting on November 10, 2010.

Project highlights include:

- On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the next shipment of tower sections and the roadway boxes arrived in the Bay Area on October 10, 2010. Over the week of October 25<sup>th</sup>, the contractor installed the second of five lifts of tower sections. These sections are clearly visible to drivers on the existing bridge.

The report is an informational item. Staff will be available at the meeting to respond to questions.

---

Steve Heminger

AF:pl

J:\COMMITTEE\BATA Oversight\2010\j\_November\_2010\6\_Progress Report\_Peter\_Lee.doc