



Joseph P. Bort MetroCenter
 101 Eighth Street
 Oakland, CA 94607-4700
 TEL 510.817.5700
 TDD/TTY 510.817.5769
 FAX 510.817.7848
 E-MAIL info@mtc.ca.gov
 WEB www.mtc.ca.gov

Memorandum

TO: BATA Oversight Committee

DATE: December 1, 2010

FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report for November 2010 will present project updates for RM 1 and SRP programs through October 2010.

Project highlights include:

- On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the next shipment of tower sections and the roadway boxes left China on November 12, 2010 and is scheduled to arrive in the Bay Area on December 9, 2010. This shipment includes the third sections of tower and tenth sections of roadway boxes.

The report is an informational item. Staff will be available at the meeting to respond to questions.

Steve Heminger

AF:pl

J:\COMMITTEE\BATA Oversight\2010\k_December_2010\4_Progress Report_Peter_Lee.doc