

Sustainable Communities Strategy: Schedule of Key Milestones



**MTC Planning Committee, ABAG Administrative Committee, &
Joint Policy Committee**
December 10, 2010

One Plan



Phase
1

March 2010 - February 2011


Performance Targets and Initial Vision Scenario

Phase
2


Set Targets



Update Population, Housing and Employment Projections



Define and Test Initial Vision Scenario




Phase
2

January 2011 – February 2012


Scenario Planning, Transportation Policy & Investment, and Regional Housing Need Allocation

Phase
3


Define and Test Detailed SCS Scenarios



Define Transportation Policy, Funding & Investments



Develop Regional Housing Need Determination and Allocation (RHND and RHNA)




Phase
3

March 2012 – October 2012

RHNA, Environmental/Technical Analysis and Plan Preparation

Phase
4


Review and Adopt RHNA Plan



Prepare Environmental & Other Technical Analyses



Prepare Draft Plan



Phase
4

November 2012 – April 2013 Plan Adoption

Plan Review and Adoption

