

**Metropolitan Transportation Commission
Programming and Allocations Committee**

June 13, 2012

Item Number 3a

Resolution Nos. 3914, Revised and 3684, Revised

Subject: Allocation of approximately \$83 million in AB1171 Capital funds, and rescissions of approximately \$13.5 million in AB1171 and \$1.4 million in RM2 Capital funds.

Background: **e-BART:** BART is requesting an allocation of \$9.4 million in AB1171 funds towards the completion of Final Design and Construction Management (\$3.4 million) and Design Service during Construction (\$6.0 million), for the maintenance shop shell, Hillcrest parking lot and re-alignment construction at the Slatten Ranch Road. This allocation will be conditioned on the execution of a funding agreement between MTC and BART. The contract for these project elements was advertised in March 2012 with award expected in June 2012. BART is also requesting rescissions totaling approximately \$13.5 million in AB1171 funds and \$1.4 million in RM2 funds in savings from prior allocations. These funds will be available for the project until project close-out.

The e-BART project is a proposed 10 mile rail extension of the BART system to Antioch via a connection at the Pittsburg/Bay Point station. Diesel Multiple Unit (DMU) trains will operate in the median of State Route 4 between the existing Pittsburg/Bay Point BART Station and the vicinity of the Hillcrest Ave. interchange in the City of Antioch. One transfer platform and one terminal station will be constructed along the 10-mile corridor, with an infill station at Railroad Ave. in Pittsburg to be constructed in the future if funding allows. State Route 4 widening is underway by Caltrans and CCTA. The transfer platform is currently under construction east of the existing Pittsburg/Bay Point BART Station.

The total cost of the e-BART project is anticipated to be \$463 million, funded through a combination of bridge tolls, Contra Costa Measure J sales tax, State funds, and developer fees. The chart below shows the programmed, allocated and unallocated/available amounts of the various MTC bridge toll funds on the e-BART project after this requested allocation/rescission action is complete.

In Millions

Bridge Tolls	Programmed	Allocated	Available
RM2	\$96.0	\$94.6	\$1.4
RM1	\$52.0	\$52.0	-
AB 1171	\$115.0	\$101.5	\$13.5
Total	\$263.0	\$248.1	\$14.9

Transbay Terminal/Downtown Caltrain Extension: The Transbay Joint Powers Authority (TJPA) is requesting an allocation of \$73.7 million in AB1171 funds to certify upcoming construction contracts (including the Below Grade Structure Contract), finalize the Transbay Transit Center design, and fund remaining Construction Management/General Contractors (CM/GC) services on the project. See below for a breakdown of the amount for each scope element of this allocation.

Scope	Amount (In Millions)
Construction of the Transit Center below grade structure	\$ 41.5
Finalize Transit Center design	\$ 27.4
Complete remaining CM/GC pre-construction services	\$ 2.8
Pre-bid construction administration for elements of the glass shell	\$ 2.0
Total	\$73.7

In order for TJPA to award the Below Grade Structure Contract included in this request, all of the funds need to be available to TJPA at the time of award; the expenditure of the funds will occur over several years. This contract was advertised in mid-May and is scheduled to be awarded in August 2012.

As a reminder of the project status, construction of the Temporary Terminal began in November 2008 and was completed in December 2010. Construction of the Transit Center Building and Train Box began in August 2010 with expected completion in 2017. Construction of Phase 2 - Downtown Caltrain Extension (DTX) will commence when full funding for Phase 2 has been identified.

Issues:

1. The eBART project will undergo a cost and schedule review this summer. Staff will monitor this process closely.
2. TJPA's current allocation request is expected to be approved by their board on June 14. Staff therefore recommends that the allocation of \$73.7 million be conditioned on their board approval of the Initial Project Report (IPR) package.

Recommendation: Refer Resolution Nos. 3914, Revised and 3684, Revised to the Commission for approval.

Attachments: Resolution Nos. 3914, Revised and 3684, Revised

Date: March 23, 2005
W.I.: 1255
Referred by: PAC
Revised: 12/21/05-C 05/24/06-DA
06/27/07-DA 01/23/08-C
05/28/08-C 12/17/08-C
05/27/09-DA 06/24/09-C
06/24/09-DA 12/16/09-C
06/27/12-C

ABSTRACT

MTC Resolution No. 3684, Revised

This resolution approves the allocation of Regional Measure 2 funds for the Rail Extension to East Contra Costa County project sponsored by the San Francisco Bay Area Rapid Transit District (BART) and Contra Costa Transportation Authority (CCTA) and implemented by BART.

This resolution includes the following attachments:

Attachment A - Allocation Summary Sheet

Attachment B - Project Specific Conditions for Allocation Approval

Attachment C - MTC staff's review of BART and CCTA's Initial Project Report (IPR) for this project

Attachment D - RM2 Deliverable/Useable Segment Cash Flow Plan

This resolution was revised on December 21, 2005 to allocate \$2,500,000 to CCTA for design of the Loveridge flyover to accommodate a transit structure.

This resolution was revised on May 24, 2006 through Delegated Authority to transfer \$100,000 of CCTA's existing allocation to BART for its work related to the Loveridge flyover project. This does not result in a net change to the overall approved allocations to date for this project.

This resolution was revised on June 27, 2007 through Delegated Authority to rescind \$650,000 on the Loveridge flyover structure work and allocate \$650,000 to amend the 100% design specifications on the Loveridge Road Interchange to accommodate eBART in the median of the project. The reallocation was necessary due to a change of assumptions on the alignment of the eBART project. CCTA has terminated work on the flyover structure.

ABSTRACT

MTC Resolution No. 3684, Revised

Page 2

This resolution was revised on January 23, 2008 to allocate \$1.6 million to CCTA and BART for final design work to accommodate the future eBART project into the Highway 4 widening design.

This resolution was revised on May 28, 2008 to allocate \$3 million to CCTA and BART for the final design of the eBART structures in the SR-4 median.

This resolution was revised on December 17, 2008 to allocate \$15 million to CCTA to acquire additional right-of-way needed to provide for a wider median in State Route 4 from Loveridge Road to State Route 160 to accommodate possible future mass transit.

This resolution was revised on May 27, 2009 through Delegated Authority to rescind \$1 million from the allocation to BART towards the locally adopted ridership development plans and allocate \$1 million to BART towards final design costs for the vehicles, and a portion of the final design costs for the aerial structures, transfer station and the guideway to Railroad Ave.

This resolution was revised on June 24, 2009 to allocate \$10 million to CCTA for the construction of the eBART median structures to be integrated into segments 1, 2, 3 and 4 of Caltrans/CCTA SR4 contracts, and \$15 million for right-of-way acquisition and associated costs between Somersville Rd and SR160 and construction activities between Loveridge Road and SR 160.

This resolution was revised on June 24, 2009 through Delegated Authority to allocate an additional \$1 million to BART towards a portion of the final design costs for the aerial structures, transfer station and the guideway to Railroad Ave.

This resolution was revised on December 16, 2009 to allocate \$29.15 million to BART towards continuation of final design activities and construction management, right of way acquisition east of Hillcrest Avenue, agreements with Caltrans, and towards the construction of the transfer station at the Pittsburg Bay Point BART station and guideway to Railroad Avenue.

This resolution was revised on June 27, 2012 to rescind \$1.4 million in savings from a prior right-of-way allocation to BART.

ABSTRACT

MTC Resolution No. 3684, Revised

Page 3

Additional discussion of these allocations is contained in the Executive Director's memoranda to the MTC Programming and Allocations Committee dated March 2, 2005, December 14, 2005, January 9, 2008, May 14, 2008, December 10, 2008, June 10, 2009, December 9, 2009 and June 13, 2012.

Date: March 23, 2005
W.I.: 1255
Referred by: PAC

Re: Approval of Allocation of Regional Measure 2 funds for the Rail Extension to East Contra Costa County

METROPOLITAN TRANSPORTATION COMMISSION
RESOLUTION No. 3684

WHEREAS, pursuant to Government Code Section 66500 et seq., the Metropolitan Transportation Commission (“MTC”) is the regional transportation planning agency for the San Francisco Bay Area; and

WHEREAS, Streets and Highways Code Sections 30950 *et seq.* created the Bay Area Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that governing MTC; and

WHEREAS, on March 2, 2004, voters approved Regional Measure 2, increasing the toll for all vehicles on the seven state-owned toll bridges in the San Francisco Bay Area by \$1.00, with this extra dollar funding various transportation projects within the region that have been determined to reduce congestion or to make improvements to travel in the toll bridge corridors, as identified in SB 916 (Chapter 715, Statutes of 2004), commonly referred as Regional Measure 2 (“RM2”); and

WHEREAS, RM2 establishes the Regional Traffic Relief Plan and lists specific capital projects and programs and transit operating assistance eligible to receive RM2 funding as identified in Streets and Highways Code Sections 30914(c) & (d); and

WHEREAS, RM2 assigns administrative duties and responsibilities for the implementation of the Regional Traffic Relief Plan to MTC; and

WHEREAS, BATA shall fund the projects of the Regional Traffic Relief Plan by transferring RM2 authorized funds to MTC; and

WHEREAS, MTC adopted policies and procedures for the implementation of the Regional Measure 2 Regional Traffic Relief Plan, which specifies the allocation criteria and project compliance requirements for RM 2 funding (MTC Resolution No. 3636); and

WHEREAS, Rail Extension to East Contra Costa County is identified as capital project number 13 under RM 2 and is eligible to receive RM 2 funding as identified in Streets and Highways Code Sections 30914(c); and

WHEREAS, BART and CCTA are co-sponsors of the Rail Extension to East Contra and BART is the implementing agency; and

WHEREAS, BART and CCTA have submitted a request for the allocation of RM 2 funds for the Rail Extension to East Contra Costs County project; and

WHEREAS, BART and CCTA has submitted an Initial Project Report (“IPR”), as required pursuant to Streets and Highway Code Section 30914(e), to MTC for review and approval; and

WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as though set forth at length, lists the project and phase for which the BART is requesting RM2 funding and the reimbursement schedule and amount recommended for allocation by MTC staff; and

WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as though set forth at length, lists the required project specific conditions which must be met prior to execution of the allocation and any reimbursement of RM2 funds; and

WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as though set forth at length, includes MTC staff’s review of BART and CCTA’s Initial Project Report (IPR) for this project; and

WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at length, lists the cash flow of RM2 funds and complementary funding for the deliverable/useable RM2 project segment; and

WHEREAS, the claimants to which funds are allocated under this resolution have certified that the projects and purposes listed and recorded in Attachment A are in compliance with the requirements of the California Environmental Quality Act (Public Resources Code Section 21000 et seq.), and with the State Environmental Impact Report Guidelines (14 California Code of Regulations Section 15000 et seq.); now, therefore, be it

RESOLVED, that MTC approves MTC staff's review of BART's IPR for this project as set forth in Attachment C; and be it further

RESOLVED, that MTC approves the allocation and reimbursement of RM2 funds in accordance with the amount and reimbursement schedule for the phase, and activities as set forth in Attachment A; and, be it further

RESOLVED, that the allocation and reimbursement of RM2 funds as set forth in Attachment A are conditioned upon BART complying with the provisions of the Regional Measure 2 Regional Traffic Relief Plan Policy and Procedures as set forth in length in MTC Resolution 3636; and be it further


RESOLVED, that the allocation and reimbursement of RM2 funds are further conditioned upon the project specific conditions as set forth in Attachment B; and, be it further

RESOLVED, that the allocation and reimbursement of RM2 funds as set forth in Attachment A are conditioned upon the availability and expenditure of the complementary funding as set forth in Attachment D; and be it further

RESOLVED, that reimbursement of RM2 funds as set forth in Attachment A is subject to the availability of RM2 funding; and be it further

RESOLVED, that a certified copy of this resolution, shall be forwarded to the project sponsor.

METROPOLITAN TRANSPORTATION COMMISSION



Jon Rubin, Chair

The above resolution was entered into by the Metropolitan Transportation Commission at the regular meeting of the Commission held in Oakland, California, on March 23, 2005.

REGIONAL MEASURE 2 PROGRAM Allocation of Funds

Project Title: Rail Extension to East Contra Costa County
Sponsor: BART and CCTA
Implementing Agency: BART and CCTA
Project Number: 13.1,13.2,13.3 (See below for respective claimants)

Allocation No. 13.1 - 1 (Org Key #840-8813-01)						
Claimant: BART						
Activities to be funded with this allocation						
The RM2 funded component delivers the following:						
1. The environmental document						
2. Preliminary engineering report						
3. Right-of-Way Acquisition Plan						
4. Locally adopted Ridership Development Plans (Proposed Stations sites are: Fairgrounds, Hillcrest, Oakley, Brentwood, and Byron).						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year		Cumulative Total To Date
05368401	23-Mar-05	\$ 300,000	ENV	FY2004-05	\$	300,000
06368402	23-Mar-05	\$ 6,950,000	ENV	FY2005-06	\$	7,250,000
06368403	23-Mar-05	\$ 500,000	ROW-SUP	FY2005-06	\$	7,750,000
07368404	23-Mar-05	\$ 8,400,000	ENV	FY2006-07	\$	16,150,000
07368405	23-Mar-05	\$ 600,000	ROW-SUP	FY 2006-07	\$	16,750,000
08368406	23-Mar-05	\$ 2,000,000	ENV	FY 2007-08	\$	18,750,000
08368406	27-May-09	\$ (1,000,000)	ENV	FY 2008-09	\$	17,750,000

Allocation No. 13.2 - 2 (Org Key #840-8813-02)						
Claimant: CCTA						
1) 65% Design for flyover to accommodate transit alternatives being considered as part of e-BART environmental process through the Loveridge Rd. interchange.						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year		Cumulative Total To Date
06368407	21-Dec-05	\$ 1,000,000	Design	FY2005-06	\$	18,750,000
07368408	21-Dec-05	\$ 1,500,000	Design	FY2006-07	\$	20,250,000
07368408	24-May-06	\$ (100,000)	Design	FY2006-07	\$	20,150,000
07368408	27-Jun-07	\$ (650,000)	Design	FY2006-07	\$	19,500,000

**REGIONAL MEASURE 2 PROGRAM
Allocation of Funds**

Project Title: Rail Extension to East Contra Costa County
Sponsor: BART and CCTA
Implementing Agency: BART and CCTA
Project Number: 13.1,13.2,13.3 (See below for respective claimants)

Allocation No. 13.1 - 3 (Org Key #840-8813-01)						
Claimant: BART						
Activities to be funded with this allocation						
BART staff costs associated with contribution to the Loveridge Road Flyover project that is being implemented by CCTA. \$100,000 is being shifted from Allocation Instruction # 07368408 to this new allocation.						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
07368409	24-May-06	\$ 100,000	Design	FY2006-07	\$ 19,600,000	

Allocation No. 13.2 - 4 (Org Key #840-8813-02)						
Claimant: CCTA						
Revisions to the 100% design specifications on the Loveridge Road interchange project to accommodate the transit alternatives that are being considered as part of the eBART environmental process.						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
07368410	27-Jun-07	\$ 650,000	Design	FY2006-07	\$ 20,250,000	

Allocation No. 13.1 - 5 (Org Key #840-8813-01)						
Claimant: BART						
BART consultants will work with Caltrans to incorporate the design (above and below ground structures) of future mass transit in the SR4 median widening construction contract (design to 100%). Specific elements include two structures, drainage, and barrier/retaining walls.						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
08368411	23-Jan-08	\$ 800,000	Design	FY2007-08	\$ 21,050,000	

**REGIONAL MEASURE 2 PROGRAM
Allocation of Funds**

Project Title: Rail Extension to East Contra Costa County
Sponsor: BART and CCTA
Implementing Agency: BART and CCTA
Project Number: 13.1,13.2,13.3 (See below for respective claimants)

Allocation No. 13.1 - 6 (Org Key #840-8813-01)						
Claimant: CCTA						
Revisions to the 100% design specifications of State Route 4 widening project between Loveridge Road and Somersville Road. Activities include (but not limited to): 1) Median widening by about 20 additional feet 2) Structure modifications to Century Boulevard Underpass, Utilities Undercrossing, Old Kirker Creek Reinforced Concrete Box, Los Medanos Wasteway Reinforced Concrete Box, and some retaining walls on the north side of the freeway. 3) Utility relocation						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
08368412	23-Jan-08	\$ 800,000	Design	FY2007-08	\$ 21,850,000	

Allocation No. 13.1 - 7 (Org Key #840-8813-01)						
Claimant: BART						
Review and Oversight concurrently with Caltrans of the final design activities to incorporate median structures that will accommodate the future proposed eBART project into the SR4 project from Somersville Rd to SR160.						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
08368413	28-May-08	\$ 1,500,000	Design	FY2007-08	\$ 23,350,000	

Allocation No. 13.1 - 8 (Org Key #840-8813-02)						
Claimant: CCTA						
Final Design activities to incorporate median structures that will accommodate the future proposed eBART Project into the SR4 Project from Somersville Road to SR160.						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
08368414	28-May-08	\$ 1,500,000	Design	FY2007-08	\$ 24,850,000	

Allocation No. 13.3 - 9 (Org Key #840-8813-03)						
Claimant: CCTA						
Additional right-of-way to be acquired to provide for a wider median in State Route 4 from Loveridge Road to State Route 160 to accommodate possible future mass transit. Right of Way acquisition and associated costs such as R.A.P. and utility relocation.						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
09368415	17-Dec-08	\$ 15,000,000	ROW	FY2008-09	\$ 39,850,000	

**REGIONAL MEASURE 2 PROGRAM
Allocation of Funds**

Project Title: Rail Extension to East Contra Costa County
Sponsor: BART and CCTA
Implementing Agency: BART and CCTA
Project Number: 13.1,13.2,13.3 (See below for respective claimants)

Allocation No. 13.1 - 10 (Org Key #840-8813-01)						
Claimant: BART						
Final design costs for the vehicles and a portion of the final design costs for aerial structures, transfer station and the guideway to Railroad Ave (\$1 million)						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
09368416	27-May-09	\$ 1,000,000	PS&E	FY2008-09	\$ 40,850,000	

Allocation No. 13.1 - 11 (Org Key #840-8813-01)						
Claimant: CCTA						
Construction of the eBART median structures to be integrated into segments 1, 2, 3 and 4 of Caltrans/CCTA SR4 contracts						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
09368417	24-Jun-09	\$ 10,000,000	CON	FY2008-09	\$ 50,850,000	

Allocation No. 13.3 - 12 (Org Key #840-8813-03)						
Claimant: CCTA						
ROW Activities - acquisition, R.A.P. and utility relocation between Somersville and SR160; Construction Activities between Loveridge Road and State Route 160						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
09368418	24-Jun-09	\$ 15,000,000	ROW/CON	FY2008-09	\$ 65,850,000	

Allocation No. 13.1 - 13 (Org Key #840-8813-01)						
Claimant: BART						
Final design costs for a portion of the aerial structures, transfer station and the guideway to Railroad Ave (\$1 million)						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
09368419	24-Jun-09	\$ 1,000,000	PS&E	FY2008-09	\$ 66,850,000	

**REGIONAL MEASURE 2 PROGRAM
Allocation of Funds**

Project Title: Rail Extension to East Contra Costa County
Sponsor: BART and CCTA
Implementing Agency: BART and CCTA
Project Number: 13.1,13.2,13.3 (See below for respective claimants)

Allocation No. 13.1 - 14 (Org Key #840-8813-01)						
Claimant:		BART				
Continuation of final design and construction management activities (\$10.35 M), right of way acquisition east of Hillcrest Avenue (\$13 M), and agreements with Caltrans (1.6 M). Construction of the transfer station at the Pittsburg Bay Point BART station and guideway to Railroad Avenue (2.75 M).						
Allocation Instruction No.	Approval Date	Amount	Phase	Reimbursement Year	Cumulative Total To Date	
10368420	16-Dec-09	\$ 29,150,000	PS&E/ROW/CON	FY2009-10	\$	96,000,000
10368420	27-Jun-12	\$ (1,400,000)	ROW	FY2009-10	\$	94,600,000

**REGIONAL MEASURE 2 PROGRAM
Project Cash Flow Plan**

March 23, 2005
Attachment D
MTC Resolution No. 3684
Page 1 of 1
Revised: 12/21/05-C
01/23/08-C
05/28/08-C
12/17/08-C
05/27/09-DA
06/24/09-C
06/24/09-DA
12/16/09-C
06/27/12-C

Project Title: Rail Extension to East Contra Costa County
Sponsor: BART and CCTA
RM2 Project Number: 13

RM2 Project # 13	PRIOR	FY 2004-05	FY 2005-06	FY 2006-07	FY 2007-08	FY 2008-09	FY 2009-10	TOTAL
RM2 Funds Total	-	300,000	8,450,000	10,500,000	6,600,000	41,000,000	27,750,000	94,600,000
Environmental (ENV)	0	300,000	6,950,000	9,400,000	7,250,000	-1,000,000		22,900,000
RM 2		300,000	6,950,000	8,400,000	2,000,000	-1,000,000		16,650,000
Measure C				400,000				400,000
CCTA T-Plus Funds				100,000				100,000
TCRP					5,250,000			5,250,000
SAP				500,000				500,000
Final Design (PS&E)	0	0	1,000,000	1,500,000	7,600,000	8,000,000	9,600,000	27,700,000
RM2			1,000,000	1,500,000	4,600,000	2,000,000	9,600,000	18,700,000
Prop 1B					3,000,000	6,000,000		9,000,000
								0
								0
Right of Way	0	0	500,000	600,000	0	15,000,000	13,000,000	29,100,000
RM 2			500,000	600,000		15,000,000	13,000,000	29,100,000
								0
								0
								0
Construction	0	0	0	0	0	25,000,000	15,150,000	30,150,000
RM2						25,000,000	5,150,000	30,150,000
Measure J							10,000,000	0
								0
								0
TOTAL FUNDING								
Environmental	0	300,000	6,950,000	9,400,000	7,250,000	-1,000,000	0	22,900,000
Final Design (PS&E)	0	0	1,000,000	1,500,000	7,600,000	8,000,000	9,600,000	27,700,000
Right of Way	0	0	500,000	600,000	0	15,000,000	13,000,000	29,100,000
Construction	0	0	0	0	0	25,000,000	15,150,000	40,150,000
PROJECT TOTAL	0	300,000	8,450,000	11,500,000	14,850,000	47,000,000	37,750,000	119,850,000

Date: June 24, 2009
W.I.: 1255
Referred By: PAC
Revised: 12/16/09-C 02/24/10-C
03/24/10-C 06/23/10-C
07/28/10-C 10/27/10-C
12/15/10-C 03/23/11-C
05/25/11-C 06/22/11-C
07/27/11-C 09/28/11-C
11/16/11-C 03/28/12-C
06/27/12-C 06/27/12-DA

ABSTRACT

Resolution No. 3914, Revised

This resolution allocates AB 1171 Bridge Toll funds to eligible projects.

This resolution includes the following attachments:

Attachment A – Allocations of AB 1171 Bridge Toll funds

This resolution was revised on December 16, 2009 to allocate \$13.9 million to BART towards the eBART project for construction of the transfer station at the Pittsburg Bay Point BART station and guideway to Railroad Avenue.

This resolution was revised on February 24, 2010 to allocate AB 1171 funds to the Transbay Joint Powers Authority, \$10.7 million towards the final design phase of the Transbay Transit Center, and \$5.226 million towards the Program Management/Program Controls (PMPC) services for the project.

This resolution was revised on March 24, 2010 to allocate a total of \$13 million in AB 1171 funds to CCTA towards the construction of eBART median structures to be integrated into Segments 1, 2, 3, 4, and 5 of Caltrans/CCTA State Route 4 contracts, and towards right-of-way to accommodate e-BART.

This resolution was revised on June 23, 2010 to allocate a total of \$11 million in AB 1171 funds to BART towards the completion of final design on the eBART project. This resolution was also revised to allocate \$134 million towards the final design phase for the Transit Center building

ABSTRACT

MTC Resolution No. 3914, Revised

Page 2

and ramps and construction of the Transit Center, including the below-grade rail levels of the Transit Center.

This resolution was revised on July 28, 2010 to allocate \$5 million to BART towards the Line, Trackwork, Systems & Station (LTSS) construction and related activities for the BART Warm Springs Extension project; \$1.25 million to ACCMA towards purchase of right-of-way and \$250,000 to MTC for an independent Opportunity/Risk Analysis for the BART to Livermore ROW Preservation project; and \$2.8 million towards the initial project development activities for the Regional Express Lane Network.

This resolution was revised on October 27, 2010 to allocate a total of \$73.6 million to BART towards the purchase of Diesel Multiple Unit (DMU) vehicles for the eBART project.

This resolution was revised on December 15, 2010 through Commission action to allocate \$7 million for environmental and preliminary engineering for the I-80/I-680/SR-12 Interchange project in Solano County.

This resolution was revised on March 23, 2011 through Commission action to rescind \$52 million from the October 27, 2010 allocation of \$73.6 million for the purchase of Diesel Multiple Unit (DMU) vehicles for the eBART project. This resolution was also revised to allocate \$19 million for construction and construction management activities on State Route 4 related to eBART.

This resolution was revised on May 25, 2011 through Commission action to rescind \$76 million from the June 23, 2010 allocation of \$134 million towards the final design phase for the Transit Center building and ramps and construction of the Transit Center, including the below-grade rail levels of the Transit Center.

This resolution was revised on June 22, 2011 through Commission action to allocate \$26.4 million for the construction of the I-80 Eastbound Cordelia Truck Scales Relocation project in Solano County.

This resolution was revised on July 27, 2011 to update the allocation conditions for the BART Warm Springs project to add principles for addressing potential cost increases.

ABSTRACT

MTC Resolution No. 3914, Revised

Page 3

This resolution was revised on September 28, 2011 to allocate \$27.1 million to CCTA towards construction and construction management activities for the integration of eBART median structures into Caltrans/CCTA SR 4 contract segments and to accommodate eBART in the SR4 median.

This resolution was revised on November 16, 2011 to allocate \$6.5 million to VTA towards construction and construction management activities for the Mission/Warren/Truck-Rail Facility.

This resolution was revised on March 28, 2012 to rescind \$3,817,000 from allocation #17 for the I-80 Eastbound Cordelia Truck Scales Relocation project; and allocate \$14,280,000 for the I-80/680/12 Interchange Initial Construction Package 1 project towards right-of-way acquisition.

This resolution was revised on June 27, 2012 to allocate \$73.7 million to the Transbay Joint Powers Authority to certify upcoming construction contracts, finalize the Transbay Transit Center design, fund remaining Construction Management/General Contractor (CM/GC) services on the project, and fund pre-bid construction management for the “steel cast nodes” elements of glass exterior shell.

This resolution was revised on June 27, 2012 by Commission Action to allocate \$9.41 million to BART for eBART for the completion of Final Design and Construction Management (CM) and Design Service during Construction (DSDC) for the maintenance shop shell, Hillcrest parking lot and re-alignment construction at the Slatten Ranch Rd. This resolution is also being revised to rescind \$13.5 million in savings from prior allocations on this project.

This resolution was revised on June 27, 2012 by Delegated Authority to amend the eligible scope of allocation 14 for the I-80/680/12 Interchange project in Solano County.

Additional discussion of this allocation is contained in the Executive Director’s memoranda and MTC Programming and Allocations Committee Summary sheet dated June 10, 2009, December 9, 2009, February 10, 2010, March 10, 2010, June 9, 2010, July 14, 2010, October 13, 2010, December 8, 2010, March 9, 2011, May 11, 2011, June 8, 2011, July 13, 2011, September 14, 2011, November 9, 2011, March 7, 2012 and June 13, 2012.

Date: June 24, 2009
W.I.: 1255
Referred By: PAC

RE: Allocation of AB 1171 Bridge Toll funds

METROPOLITAN TRANSPORTATION COMMISSION
RESOLUTION NO. 3914

WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional transportation planning agency for the San Francisco Bay Area pursuant to Government Code Sections 66500 et seq.; and

WHEREAS, Streets and Highways Code Sections 30950 *et seq.* created the Bay Area Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that governing MTC; and

WHEREAS, pursuant to Streets and Highways Code (SHC) Section 31010(b), funds generated in excess of those needed to meet the toll commitments as specified by paragraph (4) of subdivision (b) of Section 188.5 of the SHC shall be available to BATA for funding projects consistent with SHC Sections 30913 and 30914; and


WHEREAS, MTC adopted Resolution 3434, Revised, which establishes commitments of AB 1171 bridge toll funds to specific projects and corridors; and be it

RESOLVED, that MTC approves the allocation and reimbursement of AB 1171 bridge toll funds in accordance with the amount, conditions and reimbursement schedule for the phase, and activities as set forth in Attachment A; and, be it further

RESOLVED, that should the allocation of AB 1171 Bridge Toll Funds be conditioned on the execution of a funding agreement, that the Executive Director or his designee is authorized to negotiate and enter into a funding agreement with claimant that includes the provisions contained in Attachment A.

RESOLVED, that a certified copy of this resolution, shall be forwarded to each project sponsor.

METROPOLITAN TRANSPORTATION COMMISSION



Scott Haggerty, Chair

The above resolution was entered into by the Metropolitan Transportation Commission at a regular meeting of the Commission held in Oakland, California on June 24, 2009.

Date: June 24, 2009
W.I.: 1255
Referred by: PAC
Revised: 12/16/09-C 02/24/10-C 03/24/10-C
06/23/10-C 07/28/10-C 10/27/10-C
12/15/10-C 03/23/11-C 05/25/11-C
06/22/11-C 07/27/11-C 09/28/11-C
11/16/11-C 03/28/12-C 06/27/12-C

Attachment A
Resolution No. 3914
Page 1 of 21

ALLOCATION OF AB 1171 Bridge Toll Funds
Allocation Authorization: S&H § 31010(b)

Alloc. #	Fiscal Year	Claimant	Project Title	Allocation Amount	Date of MTC Approval	Allocation Conditions
01	2008-09	San Francisco County Transportation Authority (SFCTA)	Doyle Drive project	\$80,000,000	06/24/2009	Allocation and disbursement is contingent upon the execution of a funding agreement between MTC and SFCTA for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions: SFCTA shall agree to comply with the provisions of MTC Resolution No. 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement be subject to MTC Resolution No. 3636, Revised, unless otherwise stated in the agreement.
02	2009-10	Bay Area Rapid Transit District (BART)	e-BART	\$13,890,000	12/16/2009	Allocation and disbursement is contingent upon the execution of a funding agreement between MTC and BART for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions: BART shall agree to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement be subject to MTC Resolution No. 3636, Revised, unless otherwise stated in the agreement.

Alloc. #	Fiscal Year	Claimant	Project Title	Allocation Amount	Date of MTC Approval	Allocation Conditions
03	2009-10	TJPA	Transbay Transit Center/ Downtown Caltrain Extension	\$10,700,000	02/24/10	<p>Scope of Work: This allocation will fund the final design phase for the Transit Center building and ramps, including the below-grade rail levels of the Transit Center. The scope includes final design work, various consulting services, coordination with public agencies, and permits and fees.</p> <p>TJPA shall agree to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received be subject to MTC Resolution No. 3636, Revised, unless otherwise stated in the agreement.</p> <p>TJPA shall submit to MTC an “Implementing Agency Resolution of Project Compliance” which resolves that the TJPA will comply with the provisions of MTC Resolution No 3636 for the drawdown of AB 1171 funds.</p> <p>This allocation is also conditioned on the approval of the IPR package by the TJPA board.</p>

Alloc. #	Fiscal Year	Claimant	Project Title	Allocation Amount	Date of MTC Approval	Allocation Conditions
04	2009-10	Transbay Joint Powers Authority (TJPA)	Transbay Transit Center/ Downtown Caltrain Extension	\$5,226,000	02/24/10	<p>Scope of Work: This allocation will fund the Program Management/Program Controls (PMPC) services for the project. The PMPC provides assistance with the design, oversight, and management of the entire project.</p> <p>TJPA shall agree to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received be subject to MTC Resolution No. 3636, Revised, unless otherwise stated in the agreement.</p> <p>TJPA shall submit to MTC an “Implementing Agency Resolution of Project Compliance” which resolves that the TJPA will comply with the provisions of MTC Resolution No 3636 for the drawdown of AB 1171 funds.</p>

Alloc. #	Fiscal Year	Claimant	Project Title	Allocation Amount	Date of MTC Approval	Allocation Conditions
05	2009-10	CCTA	e-BART	\$11,000,000	03/24/10	<p>Scope of Work: This allocation will fund \$11,000,000 for ROW Activities and associated utility coordination and construction between Somersville Rd and SR160. This is a contribution towards BART and CCTA's agreed upon right-of-way cost for median.</p> <p>Allocation is conditioned on the approval of the IPR package by the CCTA Board and concurrence by the BART board.</p> <p>Allocation and disbursement is contingent upon the execution of a funding agreement between MTC and CCTA for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions:</p> <p>CCTA agrees to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement shall be subject to MTC Resolution No. 3636, Revised, unless otherwise stated in the agreement.</p>

Alloc. #	Fiscal Year	Claimant	Project Title	Allocation Amount	Date of MTC Approval	Allocation Conditions
06	2009-10	CCTA	e-BART	\$2,000,000	03/24/10	<p>Scope of Work: This allocation will fund \$2,000,000 for construction activities associated with eBART costs in the median between Loveridge Road and SR160.</p> <p>Allocation is conditioned on the approval of the IPR package by the CCTA Board and concurrence by the BART board.</p> <p>Allocation and disbursement is contingent upon the execution of a funding agreement between MTC and CCTA for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions:</p> <p>CCTA agrees to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement shall be subject to MTC Resolution No. 3636, Revised, unless otherwise agreed herein.</p>

Alloc. #	Fiscal Year	Claimant	Project Title	Allocation Amount	Date of MTC Approval	Allocation Conditions
07	2009-10	BART	e-BART	\$11,000,000	06/23/10	<p>Scope of Work: This allocation is towards the completion of the final design for the eBART project. The specific elements of this allocation include final design for the Hillcrest station, parking lot and maintenance facility, trackworks & systems, vehicle procurement, and various Caltrans & Utility agreements.</p> <p>Allocation is conditioned on the approval of the Initial Project Report (IPR) package by the BART board and concurrence by the CCTA board.</p> <p>BART shall agree to comply with the provisions of MTC Resolution No. 3636, Revised and that any AB 1171 Bridge Toll funds received be subject to MTC Resolution No. 3636, Revised.</p> <p>BART shall submit to MTC an “Implementing Agency Resolution of Project Compliance” which resolves that BART will comply with the provisions of MTC Resolution No. 3636 for the drawdown of AB 1171 funds.</p>

Alloc. #	Fiscal Year	Claimant	Project Title	Allocation Amount	Date of MTC Approval	Allocation Conditions
08	2009-10	Transbay Joint Powers Authority (TJPA)	Transbay Transit Center/ Downtown Caltrain Extension	\$134,074,000	06/23/10	<p>Scope of Work: This allocation is towards the final design phase for the Transit Center building and ramps and construction of the Transit Center, including the below-grade rail levels of the Transit Center. The elements that will proceed to NTP using AB 1171 funds are: <i>Construction Management Oversight, Existing Terminal & Ramps Demolition, Construction Docs/Final Design, City Agency Inspection, Permits & Fees, PMPC, Utility Relocation, Buttress Shoring Wall & Excavation and Construction Management General Contractor services.</i></p> <p>The allocation of funds is conditioned on the following:</p> <p>a) Approval of the Initial Project Report (IPR) package by the TJPA board.</p> <p>b) *Once the ARRA funds are secured in a grant agreement, MTC will rescind the remaining AB 1171 funds from this allocation so that they may be used for future elements of this project.</p> <p>The demolition and construction allocation of roughly \$112 million is conditioned on:</p> <p>a) Federal Railroad Administration (FRA) issuance of the Record of Decision adopting those portions of the 2004 EIS dealing with Phase 1.</p> <p style="text-align: right;">(cont. next page)</p>

Alloc. #	Fiscal Year	Claimant	Project Title	Allocation Amount	Date of MTC Approval	Allocation Conditions
08 (cont.)						<p>b) Execution of a funding agreement between MTC and TJPA for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions: TJPA shall agree to comply with the provisions of MTC Resolution No. 3636, Revised and that any AB 1171 Bridge Toll funds received be subject to MTC Resolution No. 3636, Revised.</p> <p>*The TJPA is currently working with the Federal Railroad Administration (FRA) on finalizing a grant agreement for \$400 million in American Reinvestment and Recovery Act (ARRA) High Speed and Intercity Passenger Rail (HSIPR) funds. Though these funds have been committed, the timing of the grant agreement is unknown at this time. TJPA anticipates receiving a grant before the end of the calendar year. TJPA is requesting this allocation of AB 1171 funds in order to maintain the project schedule while awaiting the grant agreement.</p>
09	2010-11	BART	BART Warm Springs Extension	\$5,000,000	07/28/10 Conditions Revised 7/27/11	<p>Scope of Work: This allocation is towards the following costs for the Line, Trackwork, Station and Systems (LTSS) contract on the Warm Springs Extension project: a) Award of the LTSS contract, b) Construction Management, c) Design support during construction, d) BART staff support, e) Coordination with other jurisdictional agencies and development of agreements, f) Owner Controlled Insurance Program (OCIP), and g) Community Relations. The allocation of funds is conditioned on the following:</p> <p>a) Approval of the Initial Project Report (IPR) package by the BART board.</p> <p>b) Execution of a funding agreement between MTC and BART prior to the Notice-to-Proceed (NTP) of the LTSS construction contract for the RM1, RM2, and AB 1171 Bridge Toll funds. Such agreement shall include: BART shall agree to comply with the provisions of MTC</p>

Alloc. #	Fiscal Year	Claimant	Project Title	Allocation Amount	Date of MTC Approval	Allocation Conditions
						<p>Resolution No. 3636, Revised and that any Bridge Toll funds received be subject to MTC Resolution No. 3636, Revised. The agreement shall include the following:</p> <ul style="list-style-type: none"> • The approved BART to Warm Springs LTSS construction plus soft cost, as of June 2011, totals \$437 million, which includes a 12.4% contingency. The 12.4% contingency is a reduction of approximately \$10 million from the 15% contingency previously estimated by BART to be required for successful completion of the LTSS phase. While this amount is within the financial envelope of \$890 million, it is higher than the currently identified and available funding. • Bridge Tolls, Measure B, State Proposition 1B, BART, and VTA Measure A funds total \$421 million. • Roughly \$16 million from the Right of Way phase and Central Park Subway segment combined can be assigned to the LTSS funding plan based on identified cost savings and budget adjustments as of June 2011. • BART and the funding partners have agreed to proceed with the project using the available funding. • Principles for addressing construction costs up to the \$10 million difference between approved project cost and available funding include, in priority order: <p>(cont. next page)</p>
						<ol style="list-style-type: none"> 1. Apply any additional savings from the Right of Way phase or Subway Segment after June 2011; 2. Apply any savings from the LTSS construction contract or soft costs; and 3. If additional funding is still needed, direct SFO net operating surplus revenues and Alameda STIP funds or other funds controlled by the Alameda County Transportation Commission to the project, in equal share to the original funding plan adopted in September 2008 (44% and 56%, respectively). <ul style="list-style-type: none"> • Should unexpected changes to the LTSS funding plan or costs

Alloc. #	Fiscal Year	Claimant	Project Title	Allocation Amount	Date of MTC Approval	Allocation Conditions
						<p>occur beyond the \$10 million described above, the funding partners would need to agree on new principles for delivering the LTSS phase.</p> <p>c) All the funding partners maintaining their funding commitment for the estimated \$890 million project as outlined in the 2008 revision to MTC Resolution No. 3434, unless agreed otherwise as part of condition d) below.</p> <p>d) Funding partners reaching an agreement prior to BART's NTP of the LTSS contract that outlines the distribution of potential total project cost savings or overruns, given disproportionate contributions by partners to date.</p>

10	2010-11	ACCMA (Co-sponsor - BART)	BART to Livermore ROW Preservation	\$1,250,000	07/28/10	<p>Scope of Work: This allocation is to fund the purchase of right-of-way in the vicinity of I-580 and El Charro Rd to retain land for future transit use. The allocation of funds is conditioned on the following:</p> <p>I- Execution of a funding agreement between MTC and ACCMA for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions:</p> <p>ACCMA shall agree to comply with the provisions of MTC Resolution No. 3636, Revised and that any AB 1171 Bridge Toll funds received be subject to MTC Resolution No. 3636, Revised.</p> <p>BART and ACCMA concur with an additional AB 1171 allocation, not to exceed \$500,000, to MTC for an independent Opportunity/Risk Assessment Study administered by MTC related to the \$95 million in AB 1171 funds committed to the project in Resolution 3434.</p> <p>Establishment of a Land Trust (or similar mechanism) including, but not limited to the following terms: a) property shall be held for the benefit of a BART Extension to Livermore or other transit project in corridor consistent with Resolution 3434 – Tri-Valley Transit Access Improvements to/from BART (PROJECT); and b) if PROJECT does not commence construction within ten years, property in the Land trust shall be sold for fair market value and proceeds distributed equally to funding partners, based on funding participation.</p>
11	2010-11	MTC	Opportunity/Risk Analysis for the BART to Livermore ROW Preservation project	\$250,000	07/28/10	<p>Scope of Work: Develop an Opportunity/Risk Analysis related to future allocations of AB 1171 funds for ROW preservation for transit use in the corridor in the context of the programmatic level Environmental Impact Report certified by the BART Board.</p>

12	2010-11	MTC	Regional Express Lane Network	\$2,800,000	07/28/10	<p>Scope of work: The funds requested in this allocation will be used to develop a project initiation document and application to the CTC for authority to implement the Regional Express Lanes Network. Additional planning and project development will be funded with this allocation, including: a) development of concepts of operation, b) exploration of options to enhance project delivery, c) development of an overall program delivery strategy.</p>
13	2010-11	BART	e-BART	\$73,600,000	10/27/10	<p>Scope of work: This allocation is to fund the purchase of 8 Diesel Multiple Unit (DMU) vehicles for the eBART project.</p> <p><i>Conditions:</i> Allocation is conditioned on the concurrence of the IPR package by the CCTA board.</p> <p>Allocation and disbursement is contingent upon the execution of a funding agreement between MTC and BART for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions:</p> <p>BART agrees to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement shall be subject to MTC Resolution No. 3636, Revised, unless otherwise agreed herein.</p>

14	2010-11	Solano Transp. Authority (STA)	I-80/680/12 Interchange Initial Construction Package (ICP)	\$7,000,000	12/15/10	<p>Scope of work: This allocation funds the environmental document and preliminary engineering for the Interchange Complex, including three segments of the interchange – the I-80 Westbound to SR-12 Westbound Connector, the I-80 Westbound to I-680 Southbound Connector, and the Red Top/I-680 Interchange.</p> <p><i>Conditions:</i> Allocation is conditioned on the concurrence of the IPR package by the STA board.</p> <p>STA agrees to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement shall be subject to MTC Resolution No. 3636, Revised, unless otherwise agreed herein.</p>
13	2010-11	BART	e-BART	(\$52,000,000)	03/23/11	<p>This rescission of \$52 million reduces Allocation #13 to \$21.6 million for the purchase of 8 Diesel Multiple Unit (DMU) vehicles for the eBART project. The remaining \$21.6 million allocation in AB 1171 funds is subject to the conditions listed under Allocation #13.</p>

16	2010-11	CCTA	e-BART	\$19,000,000	03/23/11	<p>Scope of work: This allocation will fund \$19,000,000 for construction and construction management activities associated with e-BART costs in the median of State Route 4 between Somersville Road and SR160.</p> <p>Allocation is conditioned on concurrence by the BART board with the IPR package.</p> <p>Allocation and disbursement are also conditioned upon the execution of a funding agreement between MTC and CCTA for the AB 1171 funds. Such agreement shall include the following provisions:</p> <p>CCTA agrees to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement shall be subject to MTC Resolution No. 3636, Revised, unless otherwise agreed herein.</p>
----	---------	------	--------	--------------	----------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

08	2010-11	Transbay Joint Powers Authority (TJPA)	Transbay Transit Center/ Downtown Caltrain Extension	(\$76,024,000)	05/25/11	<p>This rescission of \$76,024,000 reduces Allocation #8 to \$58,050,000 for final design and construction of the Transit Center building, including:</p> <ul style="list-style-type: none"> Construction Management Oversight Demolition of the Transbay Terminal and ramps Transit Center Final Design City Agency Inspection Transit Center Permits and Fees Program Management / Program Controls (PMPC) Utility Relocation Buttress, Shoring Wall and Excavation (BSE) construction Construction Management / General Contractor (CMGC) services <p>The remaining \$58.05 million allocation in AB 1171 funds is subject to the conditions listed under Allocation #8.</p>
----	---------	----------------------------------------	---------------------------------------------------------	----------------	----------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17	2010-11	Solano Transp. Authority (STA)	I-80 Eastbound Cordelia Truck Scales Relocation	\$26,400,000	06/22/11	<p>Scope of work: This allocation funds the construction of the I-80 Eastbound Cordelia Truck Scales Relocation project in Solano County.</p> <p><i>Conditions:</i> Allocation is conditioned on the allocation of Proposition 1B Trade Corridor Improvement Fund (TCIF) / State Highway Operations and Protection Program (SHOPP) funds by the California Transportation Commission.</p> <p>Allocation and disbursement is contingent upon the execution of a funding agreement between MTC and STA for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions:</p> <p>STA agrees to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement shall be subject to MTC Resolution No. 3636, Revised, unless otherwise agreed herein.</p>
----	---------	--------------------------------	-------------------------------------------------	--------------	----------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18	2011-12	CCTA	e-BART	\$27,100,000	09/28/11	<p>Scope of Work: This allocation will fund construction and construction management activities for integration of eBART median structures into Caltrans/CCTA SR 4 contract segments (3,4,5) and to accommodate eBART in the median between Somersville Road and State Route 160.</p> <p><i>Conditions:</i> Allocation and disbursement is contingent upon the execution of a funding agreement between MTC and CCTA for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions:</p> <p>CCTA agrees to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement shall be subject to MTC Resolution No. 3636, Revised, unless otherwise agreed herein.</p>
19	2011-12	VTA	Mission/Warren/ Truck-Rail Facility	\$6,500,000	11/16/11	<p>Scope of Work: This allocation will fund construction and construction management activities for the Mission/Warren/Truck-Rail Facility project.</p> <p><i>Conditions:</i> The \$6.5 million in AB 1171 funds shall be the last fund source expended on the original estimated cost of \$148 million project. If the project cost is less than the \$148 million, MTC would rescind or reduce this allocation.</p> <p>Additionally, allocation and disbursement is contingent upon the execution of a funding agreement between MTC and VTA for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions:</p> <p>VTA agrees to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement shall be subject to MTC Resolution No. 3636, Revised, unless otherwise agreed herein.</p>

17	2010-11	Solano Transp. Authority (STA)	I-80 Eastbound Cordelia Truck Scales Relocation	(\$3,817,000)	03/28/12	This rescission of \$3,817,000 reduces Allocation #17 to \$22,583,000 for construction of the I-80 Eastbound Cordelia Truck Scales Relocation project. The remaining \$22,583,000 allocation in AB 1171 funds is subject to the conditions listed under Allocation #17.
20	2011-12	Solano Transp. Authority (STA)	I-80/680/12 Interchange Initial Construction Package (ICP)	\$14,280,000	03/28/12	<p>Scope of work: This allocation funds right-of-way acquisition related to the I-80/680/12 Interchange Initial Construction Package 1 project.</p> <p><i>Conditions:</i> Allocation is conditioned on the concurrence of the IPR package and approval of the CEQA environmental document by the STA board on March 14, 2012.</p> <p>STA agrees to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement shall be subject to MTC Resolution No. 3636, Revised, unless otherwise agreed herein.</p>

21	2011-12	Transbay Joint Powers Authority (TJPA)	Transbay Transit Center/ Downtown Caltrain Extension	\$73,700,000	06/27/12	<p>Scope of work: This allocation funds the following:</p> <ol style="list-style-type: none"> 1) Construction of the Transit Center “below grade structure” - \$41.5 M 2) Finalize Transit Center design - \$27.4 M 3) Complete remaining CM/GC pre-construction services - \$2.8 M 4) Pre-bid construction administration for structural cast steel nodes - \$2 M <p><i>Conditions:</i> Allocation and disbursement is contingent upon: a) Approval of the Initial Project Report (IPR) package by the TJPA board; and b) execution of a funding agreement between MTC and TJPA for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions:</p> <p>TJPA agrees to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement shall be subject to MTC Resolution No. 3636, Revised, unless otherwise agreed herein.</p> <p>Note: For this allocation, TJPA may send more than one invoice per month to MTC, as long as they don’t invoice more frequently than monthly for each vendor/contractor.</p>
----	---------	----------------------------------------	---------------------------------------------------------	--------------	----------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22	2011-12	BART	eBART	9,410,000	06/27/12	<p>Scope of work: This allocation funds the following:</p> <ul style="list-style-type: none"> a) Completion of Final Design (\$3.4M) and; b) Construction Management (CM) and Design Service During Construction (DSDC) for the maintenance shop shell, Hillcrest parking lot and Slatten Ranch Road (\$6.01M). <p><i>Conditions:</i> Allocation and disbursement is contingent upon the execution of a funding agreement between MTC and BART for the AB 1171 Bridge Toll funds. Such agreement shall include the following provisions:</p> <p>BART agrees to comply with the provisions of MTC Resolution No 3636, Revised and that any AB 1171 Bridge Toll funds received under the funding agreement shall be subject to MTC Resolution No. 3636, Revised, unless otherwise agreed herein.</p>
2	2009-10	BART	e-BART	(\$7,933,300)	06/27/12	<p>This rescission of \$7.9 million reduces Allocation #2 to \$5.9 million for the construction of the transfer station at the Pittsburg Bay Point BART station and guideway to Railroad Avenue for the eBART project.</p> <p>The remaining \$5.9 million allocation in AB 1171 funds is subject to the conditions listed under Allocation #2.</p>

13	2010-11	BART	e-BART	(\$5,600,000)	06/27/12	<p>This rescission of \$5.6 million reduces Allocation #13 to \$16 million for the purchase of 8 Diesel Multiple Unit (DMU) vehicles for the eBART project and CM/DSDC costs associated with this contract.</p> <p>The remaining \$16 million allocation in AB 1171 funds is subject to the conditions listed under Allocation #13.</p>
Total Allocated				\$388,805,700		