



Joseph P. Bort MetroCenter
101 Eighth Street
Oakland, CA 94607-4700
TEL 510.817.5700
TDD/TTY 510.817.5769
FAX 510.817.7848
E-MAIL info@mtc.ca.gov
WEB www.mtc.ca.gov

2d

Memorandum

TO: BATA Oversight Committee

DATE: July 3, 2012

FR: Executive Director

W. I. 1251

RE: Contract Amendment – On Call Contract Design Services - San Francisco Oakland Bay Bridge Toll Plaza Renovation Project - PB Americas, Inc. (\$350,000)

Background:

In January 2011, after a competitive procurement, the BATA Oversight Committee authorized the Executive Director to enter into contracts with eleven firms, including PB Americas, Inc, (PB Americas) to provide on-call construction management and project design services.

PB Americas was selected to design the San Francisco-Oakland Bay Bridge (SFOBB) Toll Plaza Canopy Renovation Project to renovate the SFOBB Toll Plaza in anticipation of the new East Span opening in late 2013. The project proposes improvements to traffic operations and safety, as well as options for renovating the existing SFOBB Toll Plaza canopy. The project includes painting toll booths, roadway rehabilitation, and toll booth crash attenuator replacement.

Staff plans to advertise the construction contract in July 2012 and to request contract approval by the Committee in September 2012.

Staff is requesting to add an additional \$350,000 in budgeted toll funds for PB Americas to perform additional design work to further improve the plaza and to provide design support during construction of the project. The additional design work will include design for paving on Eastbound 80 near the SFOBB Toll Plaza and modifications to the pump station in the median of the Toll Plaza. Design support during construction includes reviewing contractor's submittals and answering requests for information from the contractor.

Recommendation

Staff recommends that the Committee authorize the Executive Director or his designee to negotiate and enter into a contract amendment with PB Americas, Inc. to perform additional design services for the San Francisco-Oakland Bay Bridge Toll Plaza Renovation Project in an amount not to exceed \$350,000.



Steve Heminger

SH:sb

REQUEST FOR COMMITTEE APPROVAL
Summary of Proposed Contract Amendment

Work Item No.: 1251

Vendor: PB Americas, Inc.
San Francisco, CA

Work Project Title: On-Call Project Design Services: SFOBB Toll Plaza Renovation

Purpose of Project: To provide staffing to perform design services for SFOBB Toll Plaza Renovation project which includes traffic operations and safety improvements, as well as options for renovating the existing toll plaza.

Brief Scope of Work: Provide additional design services for the SFOBB Toll Renovation Project including providing design support during construction.

Project Cost Not to Exceed: This Amendment - \$350,000. (Current contract - \$2,455,000.00; maximum contract amount after this amendment \$2,805,000.)

Funding Source: \$350,000 – Toll Bridge Rehabilitation Program Funds

Fiscal Impact: Project costs are consistent with funds budgeted in the program budget.

Motion by Committee: That the Executive Director or his designee is authorized to negotiate and enter into a contract amendment with PB Americas, Inc. to perform additional design services and design support during construction for the SFOBB Toll Plaza Renovation project, and the Chief Financial Officer is directed to set aside funds in an amount up to \$350,000 for such contract amendment.

BATA Oversight Chair:

Bill Dodd

Approved: Date: July 11, 2012