

BAY AREA TOLL AUTHORITY (BATA) OVERSIGHT COMMITTEE May 8, 2013

MINUTES

4a BAY AREA TOLL AUTHORITY

JOSEPH P. BORT METROCENTER
101 EIGHTH STREET, OAKLAND, CA 94607-4700

TEL 510.817.5700 TTY/TDD 510.817.5769 FAX 510.817.5848

WEB www.mtc.ca.gov

AMY REIN WORTH, CHAIR Cities of Contra Costa County

DAVE CORTESE, VICE CHAIR
Sonto Clara County

ALICIA C. AGUIRRE

TOM AZUMBRADO

U.S. Department of Housing and Urban Development

TOM BATES

Cities of Alameda County

DAVID CAMPOS

City and County of San Francisco

BILL DODD

Napa County and Cities

DORENE M. GIACOPINI
U.S. Department of Transportation

FEDERAL D. GLOVER

Contra Costa County

SCOTT HAGGERTY

Alameda County

ANNE W, HALSTED

Son Francisco Bay Conservation and Development Commission

STEVE KINSEY

Morin County and Cities

SAM LICCARDO

San Jose Mayor's Appointee

MARK LUCE

Association of Bay Area Governments

JAKE MACKENZIE
Sonoma County and Cities

IOE PIRZYNSKI

Cities of Santa Clara County

JEAN QUAN Oakland Mayor's Appointee

BIJAN SARTIPI

State Business, Transportation and Housing Agency

> JAMES P. SPERING Solano County and Cities

ADRIENNE J. TISSIER

San Mateo County

SCOTT WIENER
Son Francisco Mayor's Appointee

STEVE HEMINGER
Executive Director

ANDREW B. FREMIER
Deputy Executive Director

Attendance

Chair Bill Dodd convened the meeting at 9:35 a.m. In addition to Chair Dodd, the following Committee members were in attendance: David Campos, Federal Glover, Joe Pirzynski, Jean Quan, Bijan Sartipi, Adrienne Tissier, Scott Wiener, and Vice Chair Tom Bates.

Also present were Ex-Officio voting members BATA Chair Amy Rein Worth and BATA Vice Chair Dave Cortese.

Other MTC Commissioners in attendance as ad hoc non-voting members: Dorene Giacopini, Scott Haggerty, Anne Halsted, Jake Mackenzie and Jim Spering.

Consent Calendar

Upon the motion of Commissioner Glover and the second from Commissioner Pirzynski, the Committee unanimously approved the following consent items:

- Minutes of the April 10, 2013 meeting
- BATA Financial Statements March 2013

<u>Draft FY 2013-14 Toll Bridge Program Operating and Capital Budgets</u>
Mr. Brian Mayhew, BATA Chief Financial Officer updated the Committee on the draft FY 2013-14 Toll Bridge Operating and Capital Budgets.

Contract Amendment – Legal Services: (William E. Donovan) \$200,000/year Adrienne D. Weil, BATA General Counsel, requested the Committee authorize the Executive Director or his designee to negotiate and enter into a two-year sole source contract extension with William E. Donovan, Attorney at Law, in an amount not to exceed \$200,000/year to provide legal services in the area of public finance from July 1, 2013 through June 30, 2015.

Upon the motion of Commissioner Tissier and the second of Commissioner Glover the Committee unanimously approved the sole source contract amendment with William E. Donovan, Attorney at Law.

1st Quarter 2013 Project Progress and Financial Update Report for the Toll Bridge Seismic Retrofit Program

The three members of the Toll Bridge Program Oversight Committee (TBPOC) - Steve Heminger, BATA Executive Director, Malcolm Dougherty, Director of the California Department of Transportation and Andre Boutros, Executive Director of the California Transportation Commission – jointly provided an update to the Committee on the problems with the San Francisco Bay Bridge anchor bolts.

BATA Oversight Minutes Page 2

Mr. Heminger emphasized that the TBPOC has requested substantial review by nationally-recognized, independent experts and the Federal Highway Administration. Caltrans staff has requested various laboratory tests of the bolts to simulate bolt failure under tension and to simulate corrosion associated with long-term stress. Design documents for other Bay Area bridges are being reviewed to confirm whether the bolt type in question (A354BD) was used. BATA Chair Amy Rein Worth intends to call a special BATA meeting on May 29. TBPOC staff expects to have recommendations for addressing the bolts at that time. Staff will likely identify three categories of bridge bolts: those bolts that must be replaced before traffic is allowed on the bridge, those bolts that can be replaced after traffic is on the bridge as a precautionary measure to avoid premature failure, and those bolts that do not now require replacement but will be regularly inspected for damage, and replaced if necessary.

Commissioners expressed concern about the situation but also thanked staff for the cautious approach taken in order to assure that the bridge will be safe and seismically sound.

Other Business/Public Comment/Next Meeting/Adjournment

There being no further business or public comment, the meeting was adjourned at 11:05 a.m.

The next BATA Oversight Committee meeting is scheduled for Wednesday, June 12, 2013 at 101 8th Street, 1st Floor, Lawrence D. Dahms Auditorium, Oakland, CA.

J:\COMMITTE\BATA Oversight\Minutes\2013\e_May 8_2013_BATA Oversight Minutes.doc