

Tentative Schedule for Adoption of 2015 TIP and Conformity Analysis

Activity	Timeline
MTC Staff Discusses 2015 TIP Investment Analysis Methodology with Equity and Access Subcommittee	June 11, 2014
MTC's Programming and Allocations Committee (PAC) Scheduled to Authorize Release of Draft 2015 TIP and Draft Conformity Analysis	June 11, 2014
Start of Public Review of Draft 2015 TIP and Draft Conformity Analysis	June 26, 2014
MTC Staff Discusses 2015 TIP Investment Analysis with Advisory Council	July 9, 2014
Public Hearing of Draft 2015 TIP and Draft Conformity Analysis	July 9, 2014
Close of Public Comment Period for Draft 2015 TIP and Draft Conformity Analysis	July 31, 2014
MTC's Programming and Allocations Committee (PAC) Scheduled to Review Final 2015 TIP and Final Conformity Analysis.	September 10, 2014
Commission Scheduled to Approve Final 2015 TIP and Final Conformity Analysis	September 24, 2014
Caltrans Scheduled to Review/Approve FSTIP	November, 2014
FHWA/FTA Scheduled to Approve Final 2015 TIP and Final Conformity Analysis	December, 2014