

PERFORMANCE WORKING GROUP

Schedule for Other Committees' Feedback (*subject to change*)

Goals & Performance Targets:

Initial Recommendation

- April & May – First Round of Public Workshops¹
- June – Policy Advisory Council
- **July – Regional Advisory Working Group**
- **July – Joint MTC Planning / ABAG Administrative Committee**

Goals & Performance Targets:

Approval

- September – Joint MTC Planning / ABAG Administrative Committee
- September – MTC Commission

Project Performance Assessment:

Conceptual Framework

- **July – Regional Advisory Working Group**
- **July – Policy Advisory Council**
- **July – Equity Working Group**
- **July – Local Streets & Roads Working Group**
- **July – Transit Finance Working Group**

Project Performance Assessment:

Draft Results

- December – Regional Advisory Working Group
- December – Policy Advisory Council
- December – Planning Committee
- December – Local Streets & Roads Working Group
- December – Transit Asset Management Working Group

Project Performance Assessment:

Final Results, High-Performers, and Low-Performers

- January – Regional Advisory Working Group
- January – Policy Advisory Council
- January – Planning Committee

Project Performance Assessment:

Compelling Case Process

- March – Regional Advisory Working Group
- March – Policy Advisory Council
- March – Planning Committee

¹ For more information, refer to: <http://content.govdelivery.com/accounts/CAMTC/bulletins/ff32b4>