

Timeline for Completing the Public Transit-Human Services Transportation Plan

	Emphasis on Low-Income Populations (Job Access and Reverse Commute Program)	Emphasis on Elderly and Disabled Populations (New Freedom, Elderly Individuals and Individuals with Disabilities Programs)
June 2006	<ul style="list-style-type: none"> Staff begins work on component of plan focusing on low-income population in the Bay Area 	<ul style="list-style-type: none"> Develop Draft Request for Proposals (RFP)
July 2006		<ul style="list-style-type: none"> Review RFP work-scope with Elderly and Disabled Advisory Committee (EDAC) and the Partnership Transit Coordination Committee's (PTCC) Accessibility Committee Issue RFP
September 2006	<ul style="list-style-type: none"> Staff completes draft low-income component of plan 	<ul style="list-style-type: none"> Select consultant
October 2006	<ul style="list-style-type: none"> Draft plan reviewed by MTC's Minority Citizen Advisory Committee and the Regional Welfare to Work Transportation Working Group 	<ul style="list-style-type: none"> Plan development
November 2006	<ul style="list-style-type: none"> Commission to consider adoption of low-income component of plan 	<ul style="list-style-type: none"> Plan development
March 2007		<ul style="list-style-type: none"> Draft elderly and disabled population component completed Review by EDAC and the Accessibility Committee (and other stakeholders that participate in development of plan)
March 2007	<ul style="list-style-type: none"> Coordinated chapter detailing overlapping needs of low-income, elderly and disabled populations is written. Strategies for coordination are proposed and included. 	
April 2007	<ul style="list-style-type: none"> Stakeholder review of draft final plan. 	
May 2007	<ul style="list-style-type: none"> Final plan adopted 	