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ABSTRACT 
Resolution No. 3636, Revised 

 
This resolution adopts the policies and procedures for the Regional Traffic Relief Plan of 
Regional Measure 2 (RM2), included in Attachment A, Regional Measure 2 Regional Traffic 
Relief Plan Policies and Procedures (with attachments).  
 
This Resolution was revised on November 17, 2004 to add the performance measures for transit 
operating projects and to make technical changes to the Regional Measure 2 Policies and 
Procedures.  
 
This Resolution was revised on September 21, 2005 to modify the eligible costs for project 
sponsors and implementing agencies, clarify transit vehicle purchase requirements, modify 
progress reporting requirements and frequency, and make minor technical changes.  
 
This Resolution was revised on May 28, 2007 to make clarifications to the invoicing procedures, 
modify timely use of funds requirements, add project close out procedures, and make minor 
technical changes.  
 
This Resolution was revised on May 28, 2008 to make changes to the invoicing and 
reimbursements section and the allocation budget plan section of the IPR format, and make 
minor technical changes. 
 
This Resolution was revised on April 22, 2009 to make technical changes to reflect the present 
conditions of the program and make changes to the invoicing and reimbursements section. 
 
This Resolution was revised on April 28, 2010 to make technical changes to reflect the present 
conditions of the program and incorporate the recent changes in invoicing processes. 
 
Additional discussion of this Resolution is available in the Executive Director’s memoranda to 
the Programming and Allocations Committee dated June 9, 2004 and November 10, 2004, and 
the Summary Sheet dated September 14, 2005, May 14, 2008, April 8, 2009 and April 14, 2010. 

 



 Date: June 23, 2004 
 W.I.: 1255 
 Referred By: PAC 
 
 
RE: Policy and Procedures for Implementation of the Regional Traffic Relief Plan of Regional 

Measure 2 (RM 2) 
 

METROPOLITAN TRANSPORTATION COMMISSION 
RESOLUTION NO. 3636 

 
 

 WHEREAS, pursuant to Government Code Section 66500 et seq., the Metropolitan 
Transportation Commission (“MTC”) is the regional transportation planning agency for the San 
Francisco Bay Area; and 
 
 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 
Toll Authority (“BATA”), which is a public instrumentality governed by the same board as that 
governing MTC; and 
 
 WHEREAS, on March 2, 2004, voters approved Regional Measure 2, which increased 
the toll for all vehicles on the nine State-owned toll bridges in the San Francisco Bay Area by 
$1.00, with this extra dollar funding various transportation projects within the region that have 
been determined to reduce congestion or to make improvements to travel in the toll bridge 
corridors, as identified in SB 916 (Chapter 715, Statutes of 2004), commonly referred as 
Regional Measure 2 (“RM 2”); and 
 
 WHEREAS, RM 2 establishes the Regional Traffic Relief Plan and identifies specific 
capital projects and programs and transit operating assistance eligible to receive RM2 funding as 
identified in Sections 30914(c) & (d) of the California Streets and Highways Code; and  
 
 WHEREAS, BATA shall fund the projects of the Regional Traffic Relief Plan by 
bonding or transfers to MTC; and 
 
 WHEREAS, RM 2 assigns administrative duties and responsibilities for the 
implementation of the Regional Traffic Relief Plan to MTC; and 
 
 WHEREAS, MTC has developed policies and procedures for the implementation of the 
Regional Traffic Relief Plan as set forth in Attachment A to this Resolution, attached hereto and 
incorporated herein as though set out in full; now, therefore be it 
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SECTION 1 – GENERAL PROVISIONS 
 
BACKGROUND 
On March 2, 2004, voters passed Regional Measure 2 (RM2), raising the toll for all vehicles on 
the seven State-owned toll bridges in the San Francisco Bay Area, by $1.00. This extra dollar is 
to fund various transportation projects within the region that have been determined to reduce 
congestion or to make improvements to travel in the toll bridge corridors, as identified in SB 916 
(Chapter 715, Statutes of 2004). Specifically, RM2 establishes the Regional Traffic Relief Plan 
and identifies specific capital projects and programs and transit operating assistance eligible to 
receive RM2 funding as identified in Sections 30914(c) & (d) of the California Streets and 
Highways Code. 
 
The following serve as the general provisions in the management of RM2 funding. 
 
Note: Some of the projects identified in the Regional Traffic Relief Plan (RM2 projects), include 
complementary bridge toll funds (specifically RM1, AB1171) to complete their project funding 
plan. The administration of the bridge toll funds in these cases will also be governed by this 
resolution, unless otherwise stated in the allocating resolution.  
 
FUND MANAGEMENT 
The collection of toll revenue is estimated to equal $113 million annually. Costs to administer 
the program are an annual drawdown on the revenue and an annual limit of up to 38 percent, for 
the RM2 operation projects. Available revenue for capital allocations will vary annually and 
capital allocations will be approved with respect to the fund management of the overall program. 
Final allocation decisions will be subject to the availability of funds. Finally, first year costs (FY 
2004-05) include the required reimbursements to counties for the costs of administering the RM2 
ballot measure as part of the March 2nd 2004 general election, as well as the 4-month discount 
from July 2004 through October 2004 to encourage more users to sign up for FasTrak®, the Bay 
Area’s electronic toll collection system.  
 
Program Financing Costs 
It is the intent of the Commission to implement those projects and programs outlined in Streets 
and Highways Code Section 30914 (c) and (d), to the funding amounts designated. The cost of 
bonding and financing associated with RM2, including interest payments shall be considered a 
program cost and shall be identified in the annual RM2 Budget as the first priority repayment. 
The financing costs are not expected to reduce the overall funding level available to projects and 
programs. 
 
Funding Exchanges 
Generally, the exchange of RM2 funding with other types of funding from projects not identified 
in RM2 shall not be allowed, nor shall projects be substituted.  
 
Matching Funds 
A local match is not required for RM2 funds. Complementary funds (non-RM2 funds), for the 
project phase where RM2 funds are being requested and identified in the financial plan must be 
available at the time of allocation. Regional Measure 2 funds can be used as the match for 
federal fund sources requiring a non-federal match.  
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PUBLIC INVOLVEMENT PROCESS 
The capital improvement projects and operating assistance for transit services identified for 
funding in RM2 are established by state legislation (Senate Bill 916, Chapter 715, Statutes of 
2004) approved by the voters on March 2, 2004. In accordance with the legislation as approved 
by the voters, the Bay Area Toll Authority (BATA) is the financial manager for RM2 funds, 
whose responsibilities include the preparation of financial plans, the issuance of debt financing, 
and the disbursal of funds to project sponsors. The Metropolitan Transportation Commission 
(MTC) is the program and project coordinator, whose responsibilities include reviewing project 
applications, programming and allocating funds to specific projects, and monitoring project 
delivery. In some cases, MTC also serves as the project sponsor, for the regional Transit 
Connectivity Study, as well as certain regional customer service projects, such as the Transit 
Commuter Benefits promotion, the Real Time Transit information program, and implementation 
of TransLink®.  
 
Generally, in conducting its review and approval responsibilities stipulated under RM2, MTC 
will adhere to its public participation policies as outlined in MTC Resolution No. 3821 MTC’s 
Policy and Procedures on Public Involvement. 
 
Specific statutory provisions require further that as part of its assessment of the status of 
programs and projects under RM2, MTC may make a finding that a program or project cannot be 
completed or cannot continue due to financing or delivery obstacles making the continuation of 
the program or project unrealistic, or that a project may be funded using non-RM2 funds. MTC 
may then determine that the funding will be reassigned. Under these circumstances, the 
Commission shall hold a public hearing on the project after consultation with the program or 
project sponsor. The process outlined in MTC’s Policy and Procedures on Public Involvement 
for notification of actions at BATA, Commission, and committee meetings will be adhered to. 
After the hearing, the Commission may vote to modify the program or the project’s scope, 
decrease its level of funding, or reassign all of the funds to another or an additional regional 
program or project in the same corridor. 
 
COMPLIANCE WITH OTHER REQUIREMENTS 
 
It is the responsibility of project sponsors to ensure their agency’s compliance with all applicable 
local, state, and federal requirements. 
 
INDEMNIFICATION OF MTC 
The sponsor shall indemnify and hold harmless MTC, its Commissioners, officers, agents, and 
employees from any and all claims, demands, suits, loss, damages, injury, and/or liability, direct 
or indirect, incurred by reason of any act or omission of sponsor, its officers, agents, employees, 
and subcontractors, under or in connection with the RM2 program. Sponsor agrees at its own 
cost, expense, and risk, to defend any and all claims, actions, suits, or other legal proceedings 
brought or instituted against MTC, its Commissioners, officers, agents, and employees, or any of 
them, arising out of such act or omission, and to pay and satisfy any resulting judgments.   
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SECTION 2 – CAPITAL PROGRAM GUIDANCE 
 
BACKGROUND 
Projects eligible to receive funding from the Capital Program of the Regional Measure 2 (RM2) 
Regional Traffic Relief Plan are those projects identified to receive funding under Section 
30914(c) of the California Streets and Highways Code (S&HC). Sponsors are required to submit 
an initial report to establish the baseline project data. These reports are the backbone of the 
allocation and funding agreements for the capital projects. The capital program is managed in a 
manner where allocations are approved based upon project sponsor need and readiness and the 
availability of funding in the bridge toll program. MTC’s goal is to carry out the intent of the 
legislation and ensure that projects are delivered within the investments of the toll payers.  
 
CAPITAL PROJECT DEFINITION 
Initial Project Report (IPR) 
Project sponsors with projects identified to receive funding under Section 30914(c) of the S&HC 
are required to submit an Initial Project Report (IPR) to MTC before July 1, 2004. An updated 
report must be submitted as needed or as requested by MTC; at a minimum, sponsors must 
submit an updated IPR with any funding allocation request. The Commission will consider 
approval of the report, or updated report, in conjunction with the allocation of funds. 
 
This report shall include all information required to describe the project in detail, including 
identification of lead sponsor, the status of any environmental documents relevant to the project, 
additional funds required to fully fund the project, the amount, if any, of funds expended to date, a 
summary of any impediments to the completion of the project and a detailed financial plan. 
Specific information on the Initial Project Report format is included in Appendix A. 
 
Useable Segment/ Deliverable Product 
RM2 funds for capital projects will be allocated with the specific intent of achieving a product. 
Deliverable products shall be considered as: 
• A completed planning or transit study/ environmental decision/ project approval 

documentation when allocating to the environmental phase; 
• The final design package including contract documents when allocating to the final design 

phase; 
• Title to property/ easements/ rights of entry / possession or utility relocation when allocating 

to the right of way phase;  
• A completely constructed improvement (or vehicle acquisition/ rehabilitation) available for 

public usage when allocating to the construction phase.  
 
The expenditure of RM2 funds for any phase of the project should lead to making available to 
the public a useable or operable segment in accordance with the legislative intent. Any additional 
funds required to fully fund the project must be identified in the uncommitted funding plan of the 
Initial Project Report (IPR). If the RM2 revenues are funding only a phase or segment of a larger 
project, it must be demonstrated that the RM2 deliverable phase or segment is fully funded with 
committed funds. 
 
Project Phases 
Project costs and revenue must be separated into the following project phases: 
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1. Planning Activities, Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) 
2.  Final Design - Plans, Specifications and Estimates (PS&E) 
3.  Right-of-Way Activities /Acquisition / Utility Relocation (R/W) 
4.  Construction  / Rolling Stock Acquisition / Operating Service (CON) 

 
(Planning studies should be categorized under the environmental phase. Vehicle acquisition or 
equipment purchase should be categorized under the construction phase.) 
 
The project sponsor must display the project in these four components in the Initial Project 
Report and expenditure (cash flow) plans. If the project sponsors intend to use alternate delivery 
methods, such as but not limited to: design/build/operate/maintain, the preparation of the 
Request for Proposal is considered Final Design phase. The Alternate Delivery package is 
considered the Construction phase. 
 
ALLOCATION AND FUNDING AGREEMENT PROCESS 
The allocation process for RM2 capital projects shall also serve as the process for executing 
funding agreements, in most cases in lieu of a separate funding agreement for each capital 
project. These agreements are fully executed through a process of project sponsor governing 
board certification followed by Commission allocation action. Notwithstanding, under S&HC 
30914(e), MTC has the option of entering into a memorandum of understanding between itself 
and a capital project sponsor addressing specific requirements to be met prior to or after the 
allocation of funds. 
 
An IPR for capital projects, as outlined in S&HC 30914(e) and detailed in Appendix A and B, 
shall be prepared and adopted by the appropriate governing board* prior to MTC approval of the 
IPR and allocation of funds. The sponsor is expected to certify, through an action of its 
governing board, that certain conditions (general and project specific) are acknowledged and will 
be adhered to and compliance with the RM2 Policies and Procedures. Along with the 
certification of conditions from the project sponsor governing board and the IPR, the sponsor 
will need to provide evidence that the other fund sources contributing toward that project phase 
are committed. It is recommended that the sponsors submit the allocation request to MTC staff 
for review sixty days prior to the action by their governing board. 
 
Upon completion of the lead sponsor governing board certification, the Commission will 
consider the allocation of RM2 funds. An allocation request is considered complete and ready 
for Commission consideration when all of the component elements to the request are submitted 
and approved by MTC staff. The Commission’s resolution approving the allocation of RM2 
funds, based on staff’s review of the IPR and corresponding allocation package, will serve as an 
agreement between MTC and the implementing agency and may include project specific 
conditions. Where the Commission approves an amount less than the sponsor requested, the 
Commission allocation amount prevails. Reimbursement of funds is subject to meeting the 
conditions as stipulated in the MTC allocating resolution. *Approval and adoption of the IPR 
and corresponding allocation package by a sponsoring agency staff is acceptable if their board 
has approved a resolution authorizing and directing staff to execute documents and take actions 
necessary to meet MTC requirements. A copy of such a resolution must be provided to MTC 
prior to Commission action. 
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Allocation Principles 
For the capital program, allocations will be considered as requested and final allocation 
decisions will be subject to the availability of funds in the overall RM2 program (capital and 
operating elements). The Commission will carefully consider each allocation and apply the 
following principles in its allocation decisions: 

 

1. Replacement Fund Source Not Allowed. RM2 funds will not be utilized as a 
replacement fund source on capital projects for any funds that have been programmed or 
allocated previously to the project, for the phase requested by the project sponsor, if 
such replacement results in a shortfall for the overall project or places prior 
programming commitments in jeopardy. 

2. Required Evidence of a Fully Funded Project Phase. The Commission will allocate 
funds for capital projects only if it finds that the project phase is fully funded, either 
entirely with RM2 funds or with a combination of RM2 funds and other allocated funds. 
To receive an allocation of RM2 funds for a jointly funded phase, the other contributing 
funds must be approved, authorized, assigned and allocated to that phase of work by the 
authorizing authority. At the request of the project sponsor, the Commission may, on an 
exception basis, consider allocations of RM2 funding conditioned on the allocation of 
other funds for that phase. In granting conditional allocations, the Commission will 
consider the nature and timing of other funding commitments to the requested and future 
phases of work. 

3. Phase at a Time Allocations. Allocations will only be made to projects one phase at a 
time: environmental/project approval, final design, right of way, and construction. 
Exceptions will be considered on a case-by-case basis; however, the Commission will 
strive to minimize funding risks in making allocation exceptions. Also, requests to 
modify task budgets within approved allocation levels must be approved in writing, in 
advance by MTC staff. However, multiple phases may proceed at the same time.  

4. Environmental Clearance. RM2 funds will not be utilized for any capital expenditure, 
either for right of way or construction, until the project has been environmentally 
cleared and approved by the project sponsor. Pursuant to California Environmental 
Quality Act Public Resources Code §21000, et seq., all applicants are required to submit 
a valid environmental document that has been certified by the County Clerk for each 
project. Please refer to Public Resources Code and Title 14 of the California Code of 
Regulations for more information.  Applicants are urged to refer to the statutory and 
regulatory sections cited when preparing any environmental assessment under CEQA or 
NEPA. Applicants should consult their environmental officer for guidance in completion 
of this requirement. If a project is federally funded or is anticipated to be federally 
funded, project sponsors must submit approved National Environmental Protection Act 
documents. 

5. Conditions of Right of Way Allocations. RM2 funds will be allocated for right of way 
capital and support only after the project has identified and committed construction 
capital funds. The Commission will consider exceptions whereupon investment in right 
of way can be recovered if the project does not go forward. If the Commission approves 
an allocation of RM2 funds for advance acquisition of right of way meeting the 
conditions as outlined above, the project sponsor shall provide that the land is held in 
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escrow until project approval occurs for the transportation improvement. Advance 
acquisitions made prior to completion of environmental and location processes are not to 
influence environmental assessment of the project. Note that there are federal and state 
laws, regulations and policies governing acquisition and relocation activities. It is not 
intended that the use of RM2 funds shall waive any of the laws, regulations, or policies 
that may apply.  

6. Deliverable Product. RM2 funds will be allocated with the specific intent of achieving a 
deliverable product. The ability of the product to be completed will be taken into 
consideration when the Commission allocates funds to the project. Any impediments to 
achieving the specific product shall be brought to the attention to the Commission in the 
Initial Project Report and through progress reports submitted by the project sponsor. If 
in the opinion of the Commission, impediments are such that the required product is 
unachievable, the Commission may withhold allocations, rescind allocations or withhold 
reimbursements on previously allocated funds. The Commission reserves the right to 
issue a 30-day stop notice in the event it has to reevaluate the project per S&HC 
30914(f). 

7.  Complementary Funds Consideration. Projects with funding from other sources may 
be given priority if there are pending timely use of funds requirements on the other fund 
sources. 

8. Complementary Funds Spend Down Rate. Other fund sources committed to a project 
phase that are complementary to RM2 funds will be expected to be spent down at an 
approximate proportional rate to RM2 funds. Exceptions and proposals to consider 
alternative cash flows from other fund sources must be approved in advance, in writing 
by MTC staff. 

9. Transit Operating Considerations. For transit systems, an allocation of funds for 
capital expenditures, either right of way or construction, may be predicated on an ability 
to demonstrate that the service meets operating requirements.  

 
Allocation Request Process 
Project sponsors or implementing agencies must initiate an allocation request by submitting a 
draft Initial Project Report and Sponsor/ Implementing Agency Resolution 60 days prior to the 
required Commission action. Thirty days prior to the Commission action, the project sponsor or 
implementing agency must submit the completed allocation application package to MTC. The 
allocation request consists of the following, detailed in Appendix A, and is available on the 
Internet (as applicable) at: http://www.mtc.ca.gov: 
 
Intent to Request an Allocation (60 days prior to Commission action): 

1. Draft Initial Project Report 
2. Draft Sponsor/ Implementing Agency Resolution 

 
Allocation Application Package (30 days prior to Commission action): 

1. Sponsor/ Implementing Agency Resolution of Project Compliance  
2. Opinion of Legal Counsel / MTC Indemnification* 
3. Board or Official Governing Body Approved Initial Project Report (IPR) 
4. Environmental Documentation 
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5. Evidence of Allocation and Commitment of Complementary Funds  
 

* Project sponsors have the option of consolidating the ‘Opinion of Legal Counsel / 
MTC Indemnification’ within the ‘Implementing Agency Governing Board 
Resolution of Project Compliance’. 

 
 
EXPENDITURES AND REIMBURSEMENTS 
Authority to Expend 
The project sponsor must obtain the Commission’s approval of the allocation and description of 
eligible costs prior to incurring costs. Project sponsors shall not receive reimbursement for costs 
incurred prior to MTC approval of the allocation of funding. Project sponsors shall proceed 
solely at their own risk in advertising, opening bids, or awarding a contract prior to an allocation 
of RM2 funds. The advertising, bid opening, or awarding of a contract by the sponsor shall in no 
way prejudice the Commission into making an allocation they deem unsuitable. Final allocation 
decisions will be subject to the availability of funds. 
 
If a project or project component is ready for implementation earlier than RM2 funding is 
available, the sponsor may request an allocation of funds covering eligible expenditures but only 
with the full understanding that reimbursement will be deferred until RM2 funds are available in 
accordance with the approved allocation.  
 
Eligible Expenses 
To ensure that RM2 funds are put to the most efficient use, limitations on allowable expenses 
have been placed on environmental, design, right of way, construction, staff support, oversight, 
consultant services and other aspects of project delivery. Furthermore, agency overhead costs, 
including administrative support, office equipment, and office leases, shall not exceed the cap as 
described under “Implementing Agency Costs” below.  
 
Note that for all project phases, RM2 funds are limited to the statutorily authorized amount: 
 
1. Environmental Studies and Preliminary Engineering 
 Expenses incurred by sponsor staff and consultant staff for environmental study costs, 

including determination of the appropriate environmental document, preparation of all 
preliminary engineering for each alternative, including geometric layouts, determination of 
right-of-way needs, environmental technical studies (such as air, noise, energy, cultural 
resources and hazardous waste), and all other studies or activities necessary to prepare and to 
finalize the appropriate environmental document for approval are eligible for reimbursement. 
Environmental costs eligible for reimbursement shall be limited to the project as described in 
S&HC Section 30914 (c). Any environmental costs associated with an element of the 
environmentally scoped project that is beyond the project scope and intent as outlined in 
S&HC 30914 (c) and approved by the Commission in the IPR is not eligible for 
reimbursement under RM2. 

 
2. Design Costs 
 RM2 funds are eligible for expenses incurred by sponsor staff and consultant staff for design 

activities related to the project scope identified in S&HC 30914 (c) and as approved by the 
Commission in the IPR. These activities include but are not necessarily limited to, 
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preparation of alternative design studies; materials and foundation reports; drainage, 
hydrology and hydraulic reports; management oversight; surveying and mapping; 
preparation of the plans, specifications and estimate; preparation of bid documents and files 
for project; preparation of permit applications and maintenance agreements; coordination of 
agency reviews and any other activities necessary to prepare final PS&E for bid 
advertisement and award. 

 
3. Right-of-Way Acquisition and Utility Relocation 
 RM2 funds are eligible for expenses incurred by sponsor staff and consultant staff for all 

activities related to right-of-way, advanced right-of-way, and hardship acquisitions, 
including determination of right-of-way needs; title searches; parcel appraisals; hazardous 
materials disposition; preparation of right-of-way acquisition documents; negotiation with 
property owners; activities involved with acquiring rights-of-way including condemnation 
proceedings, right-of-way capital costs, and cost-to-procure impacts related to the 
acquisition; utility relocation costs.   

 
 Services provided for right-of-way activities involved with the property but not necessary for 

the RM2 project as defined in the scope of work approved by the Commission in the IPR 
shall be at the expense of the sponsor and borne by non-RM2 fund sources. 

 
 If any excess right-of-way is sold, or otherwise disposed of, the value of such property shall 

be returned to MTC, including any profit realized from the sale of the property based on the 
prorated percentage of funds MTC contributed to the purchase of the property. 

 
4. Construction Costs 
 RM2 funds are available to cover all construction expenditures for the project including 

construction capital, management and inspection, surveys, public outreach, and others as 
appropriate that are part of the scope of work approved by the Commission in the IPR. RM2 
funds are eligible for reimbursement of sponsor’s management oversight expenses associated 
with the construction of the project. This would include activities such as construction 
management, inspection, expenses associated with reviewing proposed change orders, and 
activities involved with managing the fund sources contributing to the project.  

  
Any questions regarding eligible costs will be resolved in writing by MTC staff. 

 Capital improvements and vehicle procurements for the implementation of the approved 
RM2 projects are eligible for construction funds. Vehicles procured with RM2 funds must be 
operated in revenue service for their useful life, as defined by MTC’s Transit Capital 
Priorities process and criteria program. 

 
5. Project Sponsor/ Implementing Agency Costs 
 The amount for which the project sponsor/implementing agency can be reimbursed will be 

limited, as described below. In all cases, project sponsor/ implementing agency costs will be 
reimbursed within the cap of project funds stipulated in RM2. These changes are applicable 
to expenses beginning July 1, 2005. Prior to July 1, 2005, overhead expenses are not eligible 
for reimbursement. 

 
a) DIRECT STAFF COSTS. Implementing agency staff costs are eligible, provided 

costs are directly related to the project tasks. Allowable implementing agency staff 
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costs shall include the actual salary and fringe benefits directly related to the project 
only.  

 
b) INDIRECT OVERHEAD COSTS. An overhead rate for indirect costs can be 

assessed on direct staff costs (salary and fringe benefit costs) only. The overhead rate 
shall be calculated by multiplying total labor cost (salaries and fringe benefits as 
described in above), by the sponsors’ or implementing agencies’ overhead rate as 
approved in its OMB Circular A-87 standard or an equivalent rate accepted by MTC. 
For projects with multiple project sponsors, the project sponsors must mutually agree 
to the method and overhead rate being applied to that particular RM2 project. The 
overhead rate effective July 1 of each year shall be applied for the entire fiscal year. 
Sponsors and implementing agencies may update the rate as of July 1 of each fiscal 
year. The amount reimbursable for the overhead rate shall not exceed 50% of the 
direct staff cost and shall not be leveraged on consultant contract or equipment costs. 
Project sponsors and implementing agencies must self certify and submit an 
independent opinion with respect to its agency compliance with OMB Circular A-87 
standards and laws.  

 
c) OTHER DIRECT PROJECT COSTS. Other direct costs as approved by MTC.  

 
d) CONSULTANT COSTS. Consultant services directly responsible for delivering the 

project are eligible.  Consultant services shall be listed separately and supported in 
the invoice submittal to MTC. 

 
6. Miscellaneous Costs 

The costs of fees from other agencies, including permit fees, or reimbursement for review or 
oversight costs needed for the project are eligible costs. However, the cost of permits or fees 
from the sponsor will not be eligible. Utility relocation costs are eligible for reimbursement 
according to previous agreements establishing rights for those utilities. The costs for 
specialized equipment for testing, analysis or production of documents for project-related 
work are also eligible. 

 
Invoicing and Reimbursements 
All eligible costs shall be invoiced on a reimbursable basis. Sponsors are encouraged to invoice 
quarterly and not more frequently than monthly. Any exceptions for supplemental payments 
must be approved in advance by MTC. For each fiscal year in which expenditures are incurred, 
sponsors should invoice at least once in that fiscal year. Invoices shall include only eligible costs 
and must show that the RM2 and matching fund sources are reimbursed and drawn down at 
approximately the same rate as the RM2 funds.  Costs shall be accounted for in the invoice, 
sufficient to detail services performed with respect to the project scope as approved by MTC and 
payments made. An invoice format is provided to sponsors by MTC and shall include 
appropriate supporting reports from the sponsoring agency’s general ledger. Approval of 
invoices shall be contingent on the timely submittal of Progress Reports. In the event such 
Progress Reports are not complete and current, approval of invoices shall be withheld until an 
acceptable Progress Report is submitted. Final reimbursement of funds will be subject to review 
of the delivered useable/ operable phase or segment and project close out procedures except if all 
the funds are used before project closeout. 
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MTC has implemented a few changes in invoicing procedures effective March 1, 2010, to 
reduce turnaround time for invoice processing, improve invoice tracking, and improve 
progress on projects entering or already in more complex and capital intensive phases. 
These changes include a) revisions in the standard invoicing forms on all projects; b) new 
invoicing forms requiring additional information on select projects in (or entering) 
complex and capital intensive phases; c) electronic invoices to be provided along with the 
usual hard copies on the select projects. Availability for Audits 
Sponsors of capital projects shall be available for an audit as requested by MTC. 
 
TIMELY USE OF FUNDS PROVISIONS AND DEADLINES 
The majority of fund sources used for transportation improvements are bound by timely use of 
funds deadlines. Failure to meet specific funding milestones can result in the funds being deleted 
from the project. In the event of funding loss due to the sponsor’s inability to meet timely use of 
funds provisions, the sponsor must demonstrate that the project or project phase is still 
deliverable. 
  
Generally, project sponsors should encumber funds within one year of receiving an allocation. 
With respect to project phase milestones 1) sponsors should not take more than 3 years to 
complete the environmental document and clearance process for environmental phase allocations 
and 2) Right of Way agreements should be finalized within two years of the allocation of funds 
for right of way acquisition. Deviations from these timely use of funds guidelines should be 
highlighted in the progress reporting process and sponsors are required to provide an explanation 
for this lapse. Amendments, adjustments and extensions should be requested in writing and must 
be approved, in writing, by MTC staff. 
 
Project sponsors must demonstrate and certify that they can meet all of the timely use of funds 
deadlines as part of the financial plan included in the Initial Project Report for the various fund 
sources on the project. It is encouraged that project sponsors follow the provisions of the 
Regional Project Delivery Policy (MTC Resolution No. 3606). 
 
Project Cancellation 
If the RM2 project or project phase is not completed, the project sponsor shall repay MTC any 
RM2 funds expended above the proportionate share of eligible costs for the project or project 
phase. With regard to vehicle procurements, removal from revenue service or sale of the vehicle 
prior to the end of the vehicle’s useful life will result in repayment to MTC and the RM2 
program for the depreciated value of the vehicle at the time of removal or sale.  
 
Following the Commission consultation with the sponsor, public hearing and determination to 
redirect funds from the project, payment to MTC shall be made with interest and shall be made 
in accordance with a negotiated repayment schedule, not to exceed 24 months. MTC shall 
withhold funds due the sponsor for any missed payments under the negotiated agreement.   
 
 
OTHER PROJECT COST CONDITIONS 
Maintenance and Operating Costs 
Pertaining to capital projects outlined in Streets and Highways Code Section 30914 (c), it is the 
obligation of the project sponsor to arrange for all costs to operate and maintain the improvement 
constructed under RM2. No costs will be considered as eligible for reimbursement out of RM2 
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funds to operate or maintain the facility or any portion of the facility. Requests for any initial 
startup costs as part of the construction contract must be approved in writing by MTC staff. 
 
Escalated Costs 
RM2 funding for any individual project or program shall be limited to the amount designated in 
the RM2 legislation without escalation notwithstanding the provisions of Section 30914(f). If 
funding beyond RM2 amounts are required to complete the project phase the sponsor is 
responsible for securing the additional funding prior to allocation of RM2 funds.  
 
Cost Increases 
 
In cases where more than RM2 funds are needed to complete a project phase, it is the sole 
responsibility of the sponsor to secure the additional necessary funding. In the event that the 
sponsor cannot secure additional funding, and/or the project cannot be segmented, phased, or 
rescoped to meet the available funds and still conform to the intent of the legislation and voter 
mandate, the Commission shall consult with the program or project sponsor, and conduct a 
public hearing as outlined in S&HC Section 30914(f). After the hearing, the Commission may 
vote to modify the project’s or program’s scope, decrease its level of funding, or reassign all of 
the funds to another regional project or program within the same corridor. If the existing project 
is removed from the RM2 program, MTC and the sponsor agree to share expenditures of eligible 
costs to date in accordance with the allocation conditions accompanying the project allocation. 
 
Contract change orders or cost increases that may arise once the contract has been awarded that 
are in excess of $250,000 or 20% of the project cost, whichever is less, shall be noticed to MTC 
as soon as those increases have been identified or no later than the next scheduled Progress 
Report. The project sponsor will provide assurance that the project phase the Commission 
allocated to is still deliverable. A revised financial plan for the project shall be included as part 
of the submitted Progress Report. 
The sponsor is not authorized to claim any RM2 funds in excess of the allocation amount 
approved by the Commission.  
In no case shall the financial responsibility of BATA and/or MTC regarding RM2 funds 
exceed the amount designated in S&HC 30914 (c) and (d) unless the Commission reassigns 
funds.   
 
Cost Savings and Cost Increases at Bid Opening 
At the time of bid opening, the responsible low bid may exceed the funding commitment of RM2 
funds as well as other fund sources. If in the event of construction budget exceedences, the 
sponsor may seek an allocation of any remaining RM2 funds not yet allocated to the project only 
if other funds are committed in sufficient amounts to deliver the construction phase. If all 
available fund sources are not sufficient to award the project, the sponsor shall consult with 
MTC on suitable measures to enable the project to proceed, including but not limited to 
downscoping the project and rebidding, providing additional clarity to enable a more cost-
effective bid, or seeking additional revenues. In no case shall the sponsor exceed the levels of 
RM2 funding allowable under Street and Highway Code Section 30914(c). In utilizing all 
available funding from all sources for contract award, the sponsor shall consult with MTC staff 
on the likelihood of cost increases during construction and what contingencies are available to 
address these costs, including the presentation of a risk management plan for constraining 
construction expenditures to available revenues. In the event of projected cost savings at bid 
opening, the proportional share of RM2 funds will be rescinded and shall be available to the 
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sponsor for any cost increases associated with the project after construction award until the time 
of final close-out of the bid phase, including the settlement of all claims. Any requests for 
exceptions will be considered on a case-by-case basis. 
 
MONITORING AND REPORTING REQUIREMENTS 
Annual Updates 
On an annual basis, sponsors and implementing agencies may be asked to notify the Commission 
of anticipated allocation requests for subsequent fiscal year (12 months). The Commission’s 
capacity to allocate RM2 funds depends in part on the information provided by the sponsors and 
the failure to comply may result in the sponsor’s allocation request being deferred until such 
time when RM2 funds become available. 
 
Semi-annual Progress Reports 
As directed by MTC, sponsors and/or implementing agencies will provide MTC with a Semi-
Annual Progress Report. Semi-annual periods begin on July 1 and January 1 of any given fiscal 
year. These reports are meant to update MTC on the project’s scope, cost, and schedule. These 
reports shall include the following:  
 
• Status: the phase currently underway and the progress since the last report; major meetings 

and decisions on the project; any significant accomplishments; any setbacks to the project. 
The sponsor should note whether they anticipate any problems, and what area these problems 
exist in. 

• Expenditures to date: these will be specified as expenditures since the prior reporting, and 
will include all funding sources including RM2.  These will be in sufficient detail to 
determine that they are eligible expenses. 

• Schedule changes: any changes in the project schedule as outlined and approved in the IPR 
and the consequences of those changes, particularly related to project costs. If the schedule 
has been modified, a revised schedule must be attached. 

• Cost changes: all changes should be noted in the Progress Report; changes greater than 20% 
or $250,000 dollars, whichever is less, must be accompanied by a detailed explanation of 
what options the sponsor has considered to manage the change. If costs have changed by 
more than $250,000 or 20%, whichever is greater, a revised funding plan and cash flow 
schedule must be attached. 

• Potential Claims: If RM 2 funds are utilized for the construction phase of the project, then 
the sponsor must certify if there are any Notices of Potential Claim. If they exist, a summary 
of such notices as well as the likely cost or schedule impact shall be included. Upcoming 
allocation requests: Sponsors are requested to provide information on upcoming allocation 
requests; MTC’s capacity to allocate RM2 funds depends in part on the information provided 
by the sponsors and the failure to comply may result in the sponsor’s allocation request being 
deferred until such time when RM2 funds become available. 

• Status of Project Specific Conditions: If project specific conditions were approved as part of 
the allocation, the sponsor must address the status of meeting the condition. 

• Failure to provide the report and required information shall be ground for MTC to withhold 
reimbursements until a report is submitted and accepted by MTC. 

 
Project Close Out  
The Implementing Agency shall be responsible for notifying MTC of the completion of project, 
prior to submitting the final invoice for the project. After notification, MTC staff will provide the 
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sponsor with the appropriate forms to close out the project, specific to the project type. The final 
close-out procedure for a project may include sponsor provided documentation verifying the 
completion of the project, summarizing project costs and expenditures with a reconciliation of 
balances remaining on the project, transmittal of final deliverables, and on-site field visits. For 
projects that expend all of the RM 2 funds before completing the overall project as stipulated in 
statute, MTC has the discretion to continue requesting progress reports on the project. This will 
be considered on a case-by-case basis.  In case of RM2 projects that include complementary 
bridge toll funds (RM1/AB1171) that have not been expended as yet, sponsors will be expected 
to continue to provide progress reports on the status of these projects. 
 
At Risk Report/Cooperation with Consultants 
Upon receipt of the sponsor-submitted semi-annual progress reports, MTC shall prepare an At-
Risk Report (Report) for submittal to the Commission that outlines critical scope, cost, or 
schedule changes to the project.  The sponsor shall cooperate with MTC or any authorized agent 
of MTC in the preparation of the Report. The report will be presented to the Commission to 
determine the ability of the project or project phase to be delivered, per Section 30914(f) of the 
S&HC. Regarding scope changes, any changes resulting in changes in costs or schedule should 
be delineated.  
 
CONSISTENCY WITH OTHER PLANS AND POLICIES 
RTP Consistency 
Capital projects seeking allocations must be consistent with the adopted Regional Transportation 
Plan (RTP), which state law requires be consistent with federal planning and programming 
requirements. 
 
CMP Consistency 
For capital projects, it is required that all committed project phases be included in a Countywide 
Plan. The phase of the project requiring funding shall be in an approved County Congestion 
Management Plan (CMP) or in an adopted Capital Improvement Program (CIP) for counties that 
have opted out of the CMP requirement, prior to seeking allocation of RM2 funds. For multi-
county projects, the project must be in the countywide plans and CMP/CIP of the counties 
affected by the project. 
 
TIP and Air Quality Conformity 
Federal laws governing requirements for regions to achieve or maintain federally mandated air 
quality standards require that all regionally significant transportation improvements be part of a 
required regional conformity finding. This conformity finding is performed by MTC, the 
Metropolitan Planning Organization (MPO) for the Bay Area, in concert with the Bay Area Air 
Quality Management District and the Association of Bay Area Governments and must state that 
if all the transportation improvements proceed, air quality standards can be reached. 
 
A project is regionally significant if it increases transit or highway capacity or offers an 
alternative to established regional highway travel. Projects must be included in the conformity 
analysis, regardless of their fund source. To that extent, all regionally significant RM2 projects 
must be included in the conformity analysis for the Regional Transportation Plan (Plan) and 
Transportation Improvement Program (Program). Project sponsors are responsible for updating 
the TIP listing for their projects following an RM2 allocation or rescission or other significant 
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change to the project. Project specific air quality conformity analysis and findings are the sole 
responsibility of the project sponsor.  
 
Accommodations for Bicyclists, Pedestrians and Persons with Disabilities 
Federal, state and regional policies and directives emphasize the accommodation of bicyclists, 
pedestrians, and persons with disabilities when designing transportation facilities. As with many 
existing projects in the Bay Area, an RM2 project is likely to have a number of fund sources that 
make it whole. A project must incorporate the appropriate policy associated with the fund 
sources that make up the project. Federal, State, and regional policies and directives regarding 
non-motorized travel include the following: 
 

Federal Policy Mandates 
TEA-21 states that, "Bicycle transportation facilities and pedestrian walkways shall be 
considered, where appropriate, in conjunction with all new construction and reconstruction 
of transportation projects, except where bicycle and pedestrian use are not permitted" 
(Section 1202). 
 
State Policy Mandates 
Caltrans Deputy Directive 64 (http://www.dot.ca.gov/hq/tpp/offices/bike/DD64.pdf), states: 
“the Department fully considers the needs of non-motorized travelers (including pedestrians, 
bicyclists, and persons with disabilities) in all programming, planning, maintenance, 
construction, operations, and project development activities and products. This includes 
incorporation of the best available standards in all of the Department’s practices. The 
Department adopts the best practices concept in the US DOT Policy Statement on Integrating 
Bicycling and Walking into Transportation Infrastructure.”  
 
Routine Accommodations Policy 
MTC Resolution 3765 requires agencies applying for regional transportation funds to 
consider the needs of bicyclists and pedestrians in the process of planning and designing a 
project.  
 

Resolution 3434 TOD policy 
In order to support the development of communities around new transit lines and stations, MTC 
adopted a Transit-Oriented Development (TOD) Policy that applies to key transit extension 
projects in the Bay Area. RM2 projects, as appropriate shall comply with the TOD policy.  

 
Intelligent Transportation Systems Policy 
In collaboration with federal, state, and local partners, MTC is developing the regional 
Intelligent Transportation Systems (ITS) architecture.  MTC, state and federal agencies will soon 
require projects funded with federal highway trust funds to meet applicable ITS architecture 
requirements.  Through the on-line WEBFMS application process, project sponsors will identify 
the appropriate ITS category, if applicable.  Information on the regional ITS architecture can be 
found at: http://www.mtc.ca.gov/planning/ITS/index.htm.   
 
Transit Coordination Policy  
Res. 3866 (Transit Coordination Implementation Plan) 
Res. 3866 establishes coordination requirements for Bay Area transit operators to improve the 
transit customer experience when transferring between transit operators and in support of 
regional transit projects like Clipper (formerly TransLink®), 511 and the Hub Signage Program.  
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Any agency that is an eligible recipient of funds subject to allocation or programming by MTC – 
including RM2 capital funds – is subject to Res. 3866 requirements. If a transit operator fails to 
comply, MTC may invoke the provisions of MTC Resolution No.3866, which could affect 
access to funds. 
 
Traffic Operations System Policy for Major New Freeway Projects 
It is the Commission’s policy that all major new freeway projects included in the Transportation 
2030 Plan and subsequent regional transportation plans shall include traffic operations system 
(TOS) elements to effectively operate the region’s freeway system and coordinate with local 
transportation management systems.  MTC is requiring that all applicable RM2 projects conform 
to the regional policy.  For purposes of this policy, a “major freeway project” is a project that 
adds lanes to a freeway, constructs a new segment of freeway, modifies a freeway interchange, 
or reconstructs an existing freeway. A project is considered “new” if it does not have an 
approved Project Study Report (PSR) by December 2004. Caltrans shall operate, manage, 
maintain and replace the TOS elements installed within its right-of-way. 
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SECTION 3 – OPERATING PROGRAM GUIDANCE 
 
 

BACKGROUND 
Regional Measure 2 (RM 2) will provide operating support for a number of transit services. 
These projects are identified in Section 30914(d) of the California S&HC. 
 
On October 13, 2004, the Federal Highway Administration with concurrence of the Federal 
Transit Administration approved the use of toll revenues from the four non-federalized Bay Area 
bridges for funding transit operations through the RM2 program. This decision allows MTC to 
begin allocating operating funds to the projects that were approved as part of RM2. 
 
RM2 funds for operating assistance will be made available annually in accordance with the 
policies and procedures defined in this section. 
 
 
ALLOCATION PROCESS 
Prior to the beginning of each fiscal year MTC will adopt a project specific budget for RM 2 
operating funds.  It is against this budget, subject to meeting eligibility requirements and fund 
availability, that project sponsors should request operating allocations. 
 
In S&HC 30914.5(b), MTC is directed to execute an operating agreement with sponsors seeking 
RM2 funding covering operating assistance for transit services. These agreements are to be 
executed through a process of project sponsor governing board certification followed by 
Commission allocation action.  The annual funding agreement will consist of approval by both 
project sponsors and MTC of the terms outlined in the sponsor Implementing Agency Resolution 
and Operating Assistance Proposal (OAP).  The Implementing Agency Resolution should 
provide evidence of a full funding plan, adherence to performance measures, local agreement to 
conditions, local certification of absence of legal impediments and local indemnification of the 
Commission and adherence to the planned activity as outlined in the OAP.   
 
 
Environmental Documentation 
Pursuant to California Environmental Quality Act (CEQA) Public Resources Code §21000, et 
seq., all applicants are required to indicate that an environmental document has been filed with 
the County Clerk for each project in their annual application. Please refer to Public Resources 
Code and Title 14 of the California Code of Regulations for more information.  At the time of 
service initiation, an applicant may submit a request for RM2 funding to cover the costs of the 
environmental assessment for the RM2 route. Applicants are urged to refer to the statutory and 
regulatory sections cited when preparing the environmental assessment documents. Applicants 
should consult their environmental officer for guidance in completion of this requirement.  An 
application for operating funds solely to maintain existing transit services normally will be a 
Class I categorical exemption under CEQA, and requires only a Notice of Exemption. Applicants 
should check with their environmental officer for further assistance. 
 
Allocation Applications 
An allocation request will be considered complete and ready for consideration by the 
Commission when all of the component elements to the request are submitted and approved for 
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forwarding to the Commission by MTC staff.  Each request must be submitted using the most 
current forms available on the MTC website.  Most operating project sponsors will prepare their 
requests as part of an application for Transportation Development Act funds submitted to MTC 
annually.  For project sponsors that do not receive those funds, applications for operating 
assistance should be submitted sixty days prior to the expected allocation date and should 
include the following material: 
 

1. Cover letter detailing the allocation request;  
2. Implementing Agency Resolution; * 
3. Operating Assistance Proposal; 
4. Opinion of Legal Counsel; * 
5. Environmental documentation; 
6. Certifications and assurances; and 
7. Fiscal audit. 

 
* Project sponsors have the option of consolidating the ‘Implementing Agency Resolution’ 

and the ‘Opinion of Legal Counsel.’ 
 
Appendix B details the formats for the Implementing Agency Resolution, Operating Assistance 
Proposal, the Opinion of Legal Counsel, and the Certifications and Assurances.  RM2 operating 
project sponsors not eligible for Transportation Development Act funding should contact MTC 
for the most recent Operating Assistance Proposal. 
 
Staff will review the operating assistance request to ensure that the project request meets 
eligibility per S&H code 30914(d), compliance with financial audit requirements, satisfaction of 
established performance measures, and other requirements outlined in this policies and 
procedures manual. 
 
 
ELIGIBILITY 
Reimbursable Activities 
Transit services eligible to receive operating assistance under RM2 are those projects identified 
under Section 30914(d) of the S&HC. These projects and services have been determined to 
reduce congestion or to make improvements to travel in the toll bridge corridors. Due to other 
federal, state and regional requirements, full eligibility for the receipt of RM2 funding is not 
determined until approval of the funding allocation by the Commission.  
 
Operating costs included in the operating expense object classes of the uniform system of 
accounts, exclusive of depreciation and amortization expenses and direct costs for providing 
charter service, are eligible for RM2 operating assistance. Eligible expenses for operating follow 
the eligibility criteria for Transportation Development Act funds. 
 
Service initiation costs for RM2 routes – including preparation of environmental clearance – are 
an eligible expense. 
 
No operator or transit service claimant shall be eligible to receive moneys during the fiscal year 
from RM2 operating assistance for operating costs that exceed its actual operating cost for the 
service identified in S&HC 30914(d) or subsequently amended through an action by the MTC 
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Commission (including payment for disposition of claims arising out of the operator’s liability) 
in the fiscal year less the  

1. amount of fare revenues received during the fiscal year. 
 
For those cases where the RM2 service is a portion of an operator’s service, the methodology 
used to derive the costs and revenues for the route must be specified at the time of allocation. 
Any change in the methodology must be approved by MTC staff in advance and may require a 
revision to the allocation. 
 
The period of eligibility for operating expenses is for the fiscal year for which the allocation is 
made. The term fiscal year has reference to the year commencing July 1 and ending June 30 of 
the following year.  
 
Notwithstanding the provisions listed above for transit operating, for purposes of TransLink® 
and Water Transit Authority administrative expenses, the Federal Highway Administration 
(FHWA) and Federal Transit Administration (FTA) have determined that planning activities are 
eligible for reimbursement from toll revenues. Allocation for planning activities will be in 
accordance with federal guidance and may need to be reviewed by federal agencies in advance of 
the allocation to confirm that the planned activities are Title 23 eligible. 
 
Consistency with Plans 
In addition to the eligibility requirements outlined above, applicants must demonstrate 
consistency with regional plans and federal planning requirements including but not limited to: 

• MTC Regional Transportation Plan: For operations projects, applicants should provide the 
necessary project reference or information to verify that their project is compatible with the 
RTP. 

• Applicant's Short Range Transit Plan (SRTP) or Countywide Plan: For operations projects, 
applicants should reference how the project is reflected in their Short Range Transit Plan or 
County-wide Five Year Plan. All transit operators that receive operating assistance shall 
prepare a Short Range Transit Plan, or planning/budget document equivalent for their 
system, including reference to the planned use of RM2 bridge tolls as part of their overall 
operations. Failure to complete an SRTP could delay an allocation or make a project 
sponsor ineligible for RM2 operating assistance. 

• Air Quality Conformity: An applicant’s project must be consistent with the TIP for which 
MTC has completed an air quality conformity assessment. 

 
 
DISBURSEMENT OF FUNDS 
After approval by the Commission, allocations of RM2 operating funds will be disbursed in 
accordance with the terms and conditions established in the allocation instructions by MTC. 
Generally, allocation instructions will direct payments to be made monthly in advance, subject to 
quarterly adjustments to reflect actual expenses against monthly invoices.  Sponsors are required 
to submit the final fiscal year invoice by July 30th.  All disbursements are subject to the 
availability of bridge toll revenues and determination of eligible expenses.  Specific invoicing 
procedures will be provided to the sponsor. 
 
Disbursement of RM2 operating assistance may be delayed, cancelled, or adjusted based on 
MTC audit findings of ineligible expenses. Delinquency of report submittals or failure to comply 
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with other RM2 operating assistance conditions could be grounds for withholding disbursement 
of funding or rescinding allocations. 
 
 
MONITORING REQUIREMENTS 
Annual Update of Operating Assistance Plan 
Streets and Highway Code 30914.5(b) requires that MTC enter into an agreement with all 
recipients of RM2 operating assistance that shall include, at a minimum, a fully funded operating 
plan that conforms to and is consistent with the adopted performance measures. The agreement 
shall also include a schedule of projected fare revenue and any other operating revenues needed 
to demonstrate that the service is viable in the near-term and is expected to meet the adopted 
performance measures. These agreements are to be executed through a process of project 
sponsor governing board certification followed by Commission allocation action as discussed 
above in Allocation Process. 
 
Applicants for RM2 operating assistance will use the Operating Assistance Plan (OAP) to 
demonstrate a fully funded operating plan that is consistent with MTC adopted performance 
measures. The submittal shall be due May 1st for July allocations, or on a rolling basis thereafter, 
and be updated to reflect audited actual expense data as well as adjusted current year financial 
and operating data statistics, as appropriate. 
 
The OAP required information is included in Appendix B or in the most current Transportation 
Development Act funding application.  RM2 operating project sponsors not eligible for 
Transportation Development Act funding should contact MTC for the most recent OAP. 
 
Performance Measures 
Prior to allocation of revenue for transit operating assistance under subdivision (d) of Section 
30914 of the S&HC, the MTC shall adopt performance measures related to farebox recovery, 
ridership, and other performance measures as needed. The performance measures are included in 
Appendix C, Part 5.  Any request to change approved performance measures, or the recording 
and reporting of those measures, must be approved in advance and in writing by MTC staff. 
 
The performance measures, as developed in concert with the affected transit operators and the 
Advisory Council and as approved by the Commission, will effect allocations starting in FY 
2006-07. The applicable year for calculating performance measures will be two years in arrears 
of a requested allocation year. In other words, for FY 2006-07 operating allocations, the 
Commission will base compliance with the performance measures on FY 2004-05 operating 
performance.   
 
An independent auditor in the fiscal audit, as discussed below shall verify the certification of 
compliance with adopted performance measures.  Failure to report and meet performance 
measures established by MTC may be grounds for delays or adjustment to future allocations.  
 
Fiscal Audit 
As established in S&H Code 30914.5(c), prior to annual allocation of transit operating assistance 
by the MTC, the MTC shall conduct an independent audit that contains audited financial 
information, including an opinion on the status and costs of the project and its compliance with 
the approved performance measures.   At a minimum, the fiscal audit will provide the auditor’s 
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professional opinion as to whether RM2 operating assistance was spent on eligible costs and 
performance measures status. 
 
All fiscal and accounting records and other supporting papers shall be retained for a minimum of 
four years following the close of the fiscal year of expenditure. 
 
Cooperation with MTC and MTC’s Consultants 
Recipients of RM2 operating assistance funds agree to work cooperatively with MTC staff and 
MTC consultants to provide operating statistics that will be used to monitor the effectiveness of 
the RM2 operating program and consistency with MTC adopted performance measures. This 
includes but is not limited to assisting in the collection of survey data, on-board vehicle counts, 
and making available relevant ridership and costs information. It is important to note that, in 
most cases, these performance measures will be route-specific and therefore require isolation of 
the operating cost, passenger boardings, and fare revenue for the route or line for which RM 2 
operating assistance is secured. 
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Appendix A – Capital Allocation Request Forms 
 

Part 1:  RM2 Implementing Agency Resolution of Project Compliance 
 
 

Resolution No.  
Implementing Agency:  
Project Title:  
 
 
 WHEREAS, SB 916 (Chapter 715, Statutes 2004), commonly referred as Regional 
Measure 2, identified projects eligible to receive funding under the Regional Traffic Relief Plan; 
and  
 
 WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for 
funding projects eligible for Regional Measure 2 funds, pursuant to Streets and Highways Code 
Section 30914(c) and (d); and 
 
 WHEREAS, MTC has established a process whereby eligible transportation project 
sponsors may submit allocation requests for Regional Measure 2 funding; and 
 
 WHEREAS, allocations to MTC must be submitted consistent with procedures and 
conditions as outlined in Regional Measure 2 Policy and Procedures; and 
 
 WHEREAS, (agency name) is an eligible sponsor of transportation project(s) in Regional 
Measure 2, Regional Traffic Relief Plan funds; and 
 
 WHEREAS, the (project title) is eligible for consideration in the Regional Traffic Relief 
Plan of Regional Measure 2, as identified in California Streets and Highways Code Section 
30914(c) or (d); and 
 
 WHEREAS, the Regional Measure 2 allocation request, attached hereto in the Initial 
Project Report and incorporated herein as though set forth at length, lists the project, purpose, 
schedule, budget, expenditure and cash flow plan for which (agency name) is requesting that 
MTC allocate Regional Measure 2 funds; now, therefore, be it  
 
 RESOLVED, that (agency name), and its agents shall comply with the provisions of the 
Metropolitan Transportation Commission’s Regional Measure 2 Policy Guidance (MTC 
Resolution No. 3636); and be it further 
 
 RESOLVED, that (agency) certifies that the project is consistent with the Regional 
Transportation Plan (RTP); and be it further  
 
 RESOLVED, that the year of funding for any design, right-of-way and/or construction 
phases has taken into consideration the time necessary to obtain environmental clearance and 
permitting approval for the project; and be it further  
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 RESOLVED, that the Regional Measure 2 phase or segment is fully funded, and results 
in an operable and useable segment; and be it further  
 
 RESOLVED, that (agency name) approves the updated Initial Project Report, attached to 
this resolution; and be it further 
 
 RESOLVED, that (agency name) approves the cash flow plan, attached to this resolution; 
and be it further 
 
 RESOLVED, that (agency name) has reviewed the project needs and has adequate 
staffing resources to deliver and complete the project within the schedule set forth in the updated 
Initial Project Report, attached to this resolution; and, be it further 
 
 RESOLVED, that (agency name) is an eligible sponsor of projects in the Regional 
Measure 2 Regional Traffic Relief Plan, Capital Program, in accordance with California Streets 
and Highways Code 30914(c); and be it further 
 
 RESOLVED, that (agency name) is authorized to submit an application for Regional 
Measure 2 funds for (project name) in accordance with California Streets and Highways Code 
30914(c); and be it further 
 
 RESOLVED, that (agency name) certifies that the projects and purposes for which RM2 
funds are being requested is in compliance with the requirements of the California 
Environmental Quality Act (Public Resources Code Section 2l000 et seq.), and with the State 
Environmental Impact Report Guidelines (l4 California Code of Regulations Section l5000 et 
seq.) and if relevant the National Environmental Policy Act (NEPA), 42 USC Section 4-1 et. seq. 
and the applicable regulations thereunder; and be it further 
 
 RESOLVED, that there is no legal impediment to (agency name) making allocation 
requests for Regional Measure 2 funds; and be it further 
 
 RESOLVED, that there is no pending or threatened litigation which might in any way 
adversely affect the proposed project, or the ability of (agency name) to deliver such project; and 
be it further 
 
  RESOLVED, that (agency name - include for transit projects/sponsors only) agrees to 
comply with the requirements of MTC’s Transit Coordination Implementation Plan as set forth 
in MTC Resolution 3866; and be it further 
 RESOLVED, that (agency name) indemnifies and holds harmless MTC, its 
Commissioners, representatives, agents, and employees from and against all claims, injury, suits, 
demands, liability, losses, damages, and expenses, whether direct or indirect (including any and 
all costs and expenses in connection therewith), incurred by reason of any act or failure to act of 
(agency name), its officers, employees or agents, or subcontractors or any of them in connection 
with its performance of services under this allocation of RM2 funds. In addition to any other 
remedy authorized by law, so much of the funding due under this allocation of RM2 funds as 
shall reasonably be considered necessary by MTC may be retained until disposition has been 
made of any claim for damages, and be it further 
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 RESOLVED, that (agency name) shall, if any revenues or profits from any non-
governmental use of property (or project) that those revenues or profits shall be used exclusively 
for the public transportation services for which the project was initially approved, either for 
capital improvements or maintenance and operational costs, otherwise the Metropolitan 
Transportation Commission is entitled to a proportionate share equal to MTC’s percentage 
participation in the projects(s); and be it further 
 
 RESOLVED, that assets purchased with RM2 funds including facilities and equipment 
shall be used for the public transportation uses intended, and should said facilities and equipment 
cease to be operated or maintained for their intended public transportation purposes for its useful 
life, that the Metropolitan Transportation Commission (MTC) shall be entitled to a present day 
value refund or credit (at MTC’s option) based on MTC’s share of the Fair Market Value of the 
said facilities and equipment at the time the public transportation uses ceased, which shall be 
paid back to MTC in the same proportion that Regional Measure 2 funds were originally used; 
and be it further 
 
 RESOLVED, that (agency name) shall post on both ends of the construction site(s) at 
least two signs visible to the public stating that the Project is funded with Regional Measure 2 
Toll Revenues; and be it further 
 
 RESOLVED, that (agency name) authorizes its (Executive Director, General Manager, or 
his/her designee) to execute and submit an allocation request for the (environmental/ design/ 
right-of-way/ construction) phase with MTC for Regional Measure 2 funds in the amount of 
($________), for the project, purposes and amounts included in the project application attached 
to this resolution; and be it further 
 
 RESOLVED, that the (Executive Director, General Manager, or his/her designee) is 
hereby delegated the authority to make non-substantive changes or minor amendments to the IPR 
as he/she deems appropriate.  
 
 RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction 
with the filing of the (agency name) application referenced herein. 
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Part 2:  RM2 Sample Opinion of Legal Counsel 
 
 
Project sponsors have the option of including specified terms and conditions within the 
Resolution of Local Support as included in Part 1. If a project sponsor elects not to include the 
specified language within the Resolution of Local Support, then the sponsor shall provide MTC 
with a current Opinion of Counsel stating that the agency is an eligible sponsor of projects for 
the Regional Measure 2; that the agency is authorized to perform the project for which funds are 
requested; that there is no legal impediment to the agency applying for the funds; and that there 
is no pending or anticipated litigation which might adversely affect the project or the ability of 
the agency to carry out the project. A sample format is provided below. 
 
(Date) 
 
To: Metropolitan Transportation Commission 
Fr: (Applicant) 
Re: Eligibility for Regional Measure 2 funds 
 
This communication will serve as the requisite opinion of counsel in connection with the 
allocation of (Applicant)      for funding from Regional Measure 2 
Regional Traffic Relief Plan made available pursuant to Streets and Highways Code Section 
30914(c)(d) for (Project Name)      

 
1.  (Applicant)     is an eligible sponsor for the Regional Measure 2 

funding. 
2.  (Applicant)      is authorized to submit an allocation request for 

Regional Measure 2 funding for (project)                                         
3.  I have reviewed the pertinent state laws and I am of the opinion that there is no legal 

impediment to (Applicant)      making applications for Regional 
Measure 2 funds. Furthermore, as a result of my examinations, I find that there is no 
pending or threatened litigation that might in any way adversely affect the proposed 
projects, or the ability of (Applicant)      to carry out such 
projects. 

 
  Sincerely, 
   

 
 

  Legal Counsel 
 
   

 
  Print name 
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Part 3:  RM2 Initial Project Report (IPR) Format 
 
 

Section 30914(e) of the California Streets and Highways Code requires that project sponsors 
with projects listed in the capital program of the Regional Traffic Relief Plan (Section 30914(c)) 
submit an Initial Project Report (IPR) to the Metropolitan Transportation Commission (MTC) by 
July 1, 2004. Furthermore, MTC requires the project sponsor to submit an updated report along 
with any funding allocation request. The governing board of the agency submitting the allocation 
request must approve the updated IPR before MTC can approve the IPR, or allocation of funds. 
MTC will approve the report, or updated report, in conjunction with the funding allocation. 
 
The report shall include all information required to describe the project in detail, including 
identification of lead sponsor, the status of any environmental documents relevant to the project, 
additional funds beyond RM2 required to fully fund the project, the amount, if any, of funds 
expended to date, a summary of any impediments to the completion of the project, a detailed 
financial plan, and notification of whether Regional Measure 2 (RM2) funds will be needed 
within the subsequent 12 months (following fiscal year). The Initial Project Report is outlined 
below, with the electronic template available at www.mtc.ca.gov.  
 

• Project Description and Sponsor Information, including identification of lead sponsor 
in coordination with all identified sponsors, and identification of agency to seek and 
receive allocations from MTC, 

• Project Delivery Information, including summary of any impediments to the 
completion of the project, status of any environmental documents relevant to the project, 
status of the project phases and delivery milestones, and discussion of the operability of 
the project once competed. 

• Project Budget Information, including the total budget for the project, and any prior 
expenditure. 

• RM2 Funding Need Information, including RM2 expenditure (cash flow) plan, status 
of any prior RM2 expenditures, and identification of any RM2 funding needs for the next 
fiscal year, and beyond. 

• Project Funding Information, including identification of committed funding to the 
project, any uncommitted funding required to fully fund the project, and segregation of 
the RM2 deliverable segment if different from the total project. Any timely use of funds 
requirements must be noted and incorporated into the overall funding schedule of the 
financial plan. The RM2 phase or component must be fully funded with committed funds, 
and it must be demonstrated that the RM2 funded phase or component results in a useable 
or operable segment. For transit projects resulting in expanded or enhanced services, the 
sponsor shall document the financial capacity to operate and maintain those services for a 
period of at least 10 years following the year services are initiated. 

• Allocation Budget Plan.  The sponsor must complete an Estimated Budget Plan (EBP) 
outlining the agency costs, consultant costs, and any other costs associated with the 
delivery of the Work Plan element for the allocation request The EBP should represent 
both the RM2 funds as well as the complementary funds (for projects with 
complementary fund sources) for the entire work scope.  
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• Governing Board Action, including verification of approval of the IPR. The IPR must 
be approved by the board or governing body of the agency responsible for preparing and 
submitting the IPR and requested the allocation of RM2 funding prior to MTC approval 
of the IPR and allocation of funds. Verification of the governing board action should be 
attached to the IPR. 

• Agency Contact and IPR Preparation Information, including agency and project 
manager, and IPR preparer contact information, and date the report was prepared or 
updated. 
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Part 4: Environmental Documentation 

Pursuant to California Environmental Quality Act Public Resources Code §21000, et seq., all 
applicants are required to submit a valid environmental document that has been certified by the 
County Clerk for each project. Please refer to Public Resources Code and Title 14 of the 
California Code of Regulations for more information.  Applicants are urged to refer to the 
statutory and regulatory sections cited when preparing any environmental assessment under 
CEQA or NEPA. Applicants should consult their environmental officer for guidance in 
completion of this requirement. If a project is federally funded or is anticipated to be federally 
funded, project sponsors must submit approved National Environmental Protection Act 
documents.   
 
 

Part 5:  RM2 Evidence of Allocation and Commitment of Complementary Funds 
Applicants are required to submit evidence of the commitment of complementary funds for the 
phase for which the applicant is seeking an allocation of RM2 funds. Copies of the applicable 
resolution(s) and/or governing body actions allocating the funds to the phase, within the years 
displayed in the cash flow plan, must be attached to the allocation request. The applicant must 
demonstrate that the phase is entirely funded prior to the allocation of RM2 funds. Part 6:  RM2  
 
Allocation Work Plan 
The implementing agency must submit a detailed Work Plan covering the deliverables for which 
a RM2 funding allocation is being sought.  The Work Plan should be consistent with the 
parameters included in the Board approved Initial Project Report, and must have sufficient detail 
regarding each deliverables’ scope, cost and schedule. The elements of the work plan will serve 
as the basis of MTC staff review of project sponsor invoices. MTC staff will work with sponsors 
to ascertain the work breakdown level appropriate to the funding request being made. The Work 
Plan must be submitted with the allocation application request. 
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Appendix B – Operating Allocation Request Forms 
 
 

Part 1:  Certifications and Assurances 
(Sample form is available at www.mtc.ca.gov) 

 
 
Applicant certifies that, if RM-2 funding was received in the prior year, it has included the RM-2 
costs and revenues in its general fiscal audit for that year.  Applicant also assures that it will 
include the RM-2 costs and revenues in its general fiscal audit for the year in which funds are 
requested. 
 
Applicant certifies to one of the following: 
 
1) For bus operators, that it has submitted a copy of the California Highway Patrol (CHP) 
certification, which was issued within the last 13 months indicating compliance with California 
Vehicle Code §1808.1 and Public Utility Code §99251 (CHP "pull notice system and periodic 
reports"). 
2) For rail or ferry operators, it certifies that it is current on all inspections and certifications 
required by federal and state agencies. 
 
Applicant for RM2 funds certifies that it has current SB 602 "joint fare revenue sharing 
agreements" in place with transit operators in the MTC region with which its service connects, 
and that it has submitted valid and current copies of all such agreements to MTC.  
 
Applicant also agrees to participate in the Integrated Fare Structure and Transit Connectivity 
studies authorized in SB 916 (Chapter 715, Statutes of 2004). 
 
Applicant for funds certifies that it complies with MTC's Transit Coordination Implementation 
Plan (MTC Resolution No. 3866, revised) and with Public Utilities Code §99314.5(c) and 
§99314.7). 
 
The applicant may be asked to certify such other assurances as MTC may deem appropriate 
consistent with the RM2 Policies and Procedures outlined above. 
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Part 2:  RM2 Operating Assistance Proposal (OAP) 
 

The Operating Assistance Proposal (OAP) includes the information outlined below. The format 
for sponsors to complete is available to be downloaded at www.mtc.ca.gov. 
 

1. Description of Proposed Service 
a. Map of service area. 
b. Description of markets being served (both travel demand as well as inter-operator 

connections) 
c. Description of methodology used to estimate ridership/assign ridership 

2. Service Parameters 
a. Service start/end times. 
b. Headways in the peak and off-peak 
c. Vehicles in service during the peak and off-peak 
d. Daily revenue vehicle hours 

3. Budget Information 
a. Basis of expense projections, i.e., description of cost model. 
b. Basis of fare revenue projections (assumptions on fare structure, including any 

increases over the five years, and resulting average fare). 
c. Description of other revenues – if subsidies from other agencies are included, 

describe status of commitments. 
d. Five-year projections and audited past actual and adjusted current year 

information for operating cost and revenue.  Revenue projections should 
disaggregate fare revenue, TDA, local sales tax, private sector contributions, and 
other subsidies.  

4. Operating Data and Performance Measures 
a. Five-year projections and audited past actual and adjusted current year 

information for service parameters including annual ridership, weekday ridership, 
revenue vehicle hours, and revenue miles. 

b. Five-year projections and audited past actual and adjusted current year 
information for performance measures including farebox recovery ratio, 
passengers per revenue hour, cost per rider, subsidy per rider, and cost per 
revenue hour. 

5. Implementation Schedule and Status Report 
a. Proposed start date 
b. Environmental clearance – status and schedule 
c. Vehicles/other capital – status and procurement schedule for incremental capital 

needed to support RM2 funded operations. 
d. If partnering with other agencies, provide letters of support from partners. 
e. Description of potential implementation issues  
f. Once operational, please provide a status report on the implementation to-date as 

well as any planned schedule adjustments or other service changes in the coming 
year. 
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Part 3:  Sample RM2 Operating Board Resolution 
 
 

Resolution No.  
Implementing Agency:  
Project Title:  
 
 
 WHEREAS, SB 916 (Chapter 715, Statutes 2004), commonly referred as Regional Measure 2, 
identified projects eligible to receive funding under the Regional Traffic Relief Plan; and  
 
 WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for funding 
projects eligible for Regional Measure 2 funds, pursuant to Streets and Highways Code Section 30914(c) 
and (d); and 
 
 WHEREAS, MTC has established a process whereby eligible transportation project sponsors may 
submit allocation requests for Regional Measure 2 funding; and 
 
 WHEREAS, allocations to MTC must be submitted consistent with procedures and conditions as 
outlined in Regional Measure 2 Policy and Procedures; and 
 
 WHEREAS, (agency name) is an eligible sponsor of transportation project(s) in Regional 
Measure 2, Regional Traffic Relief Plan funds; and 
 
 WHEREAS, the (project title) is eligible for consideration in the Regional Traffic Relief Plan of 
Regional Measure 2, as identified in California Streets and Highways Code Section 30914(c) or (d); and 

 
 WHEREAS, the Regional Measure 2 allocation request, attached hereto in the Operating 
Assistance Proposal and incorporated herein as though set forth at length, demonstrates a fully funded 
operating plan that is consistent with the adopted performance measures, as applicable, for which (agency 
name) is requesting that MTC allocate Regional Measure 2 funds; and 
 
 WHEREAS, Part 2 of the project application, attached hereto and incorporated herein as though 
set forth at length, includes the certification by (agency name) of assurances required for the allocation of 
funds by MTC; now, therefore, be it 
 
 RESOLVED, that (agency name), and its agents shall comply with the provisions of the 
Metropolitan Transportation Commission’s Regional Measure 2 Policy Guidance (MTC Resolution No. 
3636); and be it further 
 
 RESOLVED, that (agency) certifies that the project is consistent with the Regional 
Transportation Plan (RTP).  
 
 RESOLVED, that (agency name) approves the updated Operating Assistance Proposal, attached 
to this resolution; and be it further 
 
 RESOLVED, that (agency name) approves the certification of assurances, attached to this 
resolution; and be it further 
 
 RESOLVED, that (agency name) is an eligible sponsor of projects in the Regional Measure 2 
Regional Traffic Relief Plan, Capital Program, in accordance with California Streets and Highways Code 
30914(d); and be it further 
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 RESOLVED, that (agency name) is authorized to submit an application for Regional Measure 2 
funds for (project name) in accordance with California Streets and Highways Code 30914(d); and be it 
further 
 
 RESOLVED, that (agency name) certifies that the projects and purposes for which RM2 funds 
are being requested are in compliance with the requirements of the California Environmental Quality Act 
(Public Resources Code Section 2l000 et seq.), and with the State Environmental Impact Report 
Guidelines (l4 California Code of Regulations Section l5000 et seq.) and, if relevant the National 
Environmental Policy Act (NEPA), 42 USC Section 4-1 et. seq. and the applicable regulations 
thereunder; and be it further 
 
 RESOLVED, that there is no legal impediment to (agency name) making allocation requests for 
Regional Measure 2 funds; and be it further 
 
 RESOLVED, that there is no pending or threatened litigation which might in any way adversely 
affect the proposed project, or the ability of (agency name) to deliver such project; and be it further 
 
 RESOLVED, that (agency name - include for transit projects/sponsors only) agrees to comply 
with the requirements of MTC’s Transit Coordination Implementation Plan as set forth in MTC 
Resolution 3866; and be it further 
 RESOLVED, that (agency name) indemnifies and holds harmless MTC, its Commissioners, 
representatives, agents, and employees from and against all claims, injury, suits, demands, liability, 
losses, damages, and expenses, whether direct or indirect (including any and all costs and expenses in 
connection therewith), incurred by reason of any act or failure to act of (agency name), its officers, 
employees or agents, or subcontractors or any of them in connection with its performance of services 
under this allocation of RM2 funds. In addition to any other remedy authorized by law, so much of the 
funding due under this allocation of RM2 funds as shall reasonably be considered necessary by MTC may 
be retained until disposition has been made of any claim for damages. 
 
 RESOLVED, that (agency name) shall, if any revenues or profits from any non-governmental use 
of property (or project) that those revenues or profits shall be used exclusively for the public 
transportation services for which the project was initially approved, either for capital improvements or 
maintenance and operational costs, otherwise the Metropolitan Transportation Commission is entitled to a 
proportionate share equal to MTC’s percentage participation in the projects(s); and be it further 
 
 RESOLVED, that (agency name) authorizes its (Executive Director, General Manager, or his/her 
designee) to execute and submit an allocation request for operating or planning costs for (Fiscal Year) 
with MTC for Regional Measure 2 funds in the amount of ($________), for the project, purposes and 
amounts included in the project application attached to this resolution; and be it further 
 
 RESOLVED, that the (Executive Director, General Manager, or his/her designee) is hereby 
delegated the authority to make non-substantive changes or minor amendments to the IPR as he/she 
deems appropriate.  
 
 RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction with the 
filing of the (agency name) application referenced herein. 
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Part 4:  RM2 Sample Opinion of Legal Counsel 
 
 

Project sponsors have the option of including specified terms and conditions within the 
Resolution of Local Support as included in Part 3. If a project sponsor elects not to include the 
specified language within the Resolution of Local Support, then the sponsor shall provide MTC 
with a current Opinion of Counsel stating that the agency is an eligible sponsor of projects for 
the Regional Measure 2; that the agency is authorized to perform the project for which funds are 
requested; that there is no legal impediment to the agency applying for the funds; and that there 
is no pending or anticipated litigation which might adversely affect the project or the ability of 
the agency to carry out the project. A sample format is provided below. 
 
(Date) 
 
To: Metropolitan Transportation Commission 
Fr: (Applicant) 
Re: Eligibility for Regional Measure 2 funds 
 
This communication will serve as the requisite opinion of counsel in connection with the 
allocation of (Applicant)      for funding from Regional Measure 2 
Regional Traffic Relief Plan made available pursuant to Streets and Highways Code Section 
30914(c)(d) for (Project Name)      

 
4.  (Applicant)     is an eligible sponsor for the Regional Measure 2 

funding. 
5.  (Applicant)      is authorized to submit an allocation request for 

Regional Measure 2 funding for (project)                                         
6.  I have reviewed the pertinent state laws and I am of the opinion that there is no legal 

impediment to (Applicant)      making applications for Regional 
Measure 2 funds. Furthermore, as a result of my examinations, I find that there is no 
pending or threatened litigation that might in any way adversely affect the proposed 
projects, or the ability of (Applicant)      to carry out such 
projects. 

 
 
  Sincerely, 
   

 
 

  Legal Counsel 
 
   

 
  Print name 
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Part 5:  RM2 Performance Measures for Operating Projects 
 

1. The objective in establishing performance measures is to ensure that the Regional Measure 2 
(RM2) operating dollars are directed to productive services within the corridors identified in 
the legislation, or as redirected by the Commission after a public hearing process. 

 
2. Two performance measures will be used to assess cost recovery and ridership change in 

accordance with California Streets and Highway Code (S&HC) 30914.5(a), which requires that 
MTC shall adopt performance measures related to farebox recovery ratio and ridership: 1) 
farebox recovery and 2) change in passengers per revenue vehicle hour.  Farebox recovery ratio 
and change in passengers per hour performance measures are established in items 4 and 5. 

 
3. Recognizing that the market demands as well as policy goals for the operating projects in 

S&HC 30914(d) are not uniform, several thresholds for farebox recovery are established and 
outlined in item 4.   

 
4. An operating segment must meet or exceed the farebox recovery ratio conforming to its 

particular mode and service type as defined in the table below.  Peak service is defined as 
service that does not continue at least hourly between the morning and afternoon commute 
periods.  All day service is generally defined as service that is provided at least hourly between 
the hours of 6 a.m. and 7 p.m.  Long-haul bus services (> 25 miles) will be deemed  “all day” if 
service is provided as least every two hours during the midday. Owl service is service that has 
been developed with the specific goal of closing a temporal gap in the transit network. 

 
For purposes of establishing compliance with the performance measures, the farebox recovery 
ratio for the audit year or the average farebox recovery ratio for a three-year period will be 
used, whichever is more favorable.   

 
Service Type Ferry Rail Bus 
Peak Service 40% 35% 30% 
All Day 
Service 

30% 25% 20% 

Owl Service N/A N/A 10% 
 

 Projects (8) and (9) in S&HC 30914(d) are exempt from the farebox thresholds above and instead must 
meet the farebox requirements established for receiving allocation for state funds (Transportation 
Development Act, State Transit Assistance, and AB 1107). 

 
5. It is the expectation that all operating segments will maintain a positive change in passengers 

per revenue vehicle hour when a rolling average over a three-year period is applied.  The first 
three years of service must demonstrate an increase in passengers each year.  From the fourth 
year forward, three-year averages will be calculated and compared.  The previous three-year 
average will be compared to the most recent three-year average, with the most recent year 
being added and the oldest year being dropped from each average (FYs 2004, 2005 and 2006 
will be compared to FYs 2005, 2006, and 2007, and so on).  If productivity during the audit 
year is better than the most recent three-year average, then the previous three-year average will 
be compared to the audit year.  A negative change in an amount equal to or less than a negative 
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change in Transportation Development Act revenues in the county of operation (or average 
between the origination and destination) for the same period will be allowable.  The goal is to 
have positive ridership change between each three-year cycle, but the allowance for a negative 
change is to account for economic adjustments in the region and for fluctuations in regional 
market demand for each service. 
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Projects (8) and (9) in S&HC 30914(d) are exempt from the passenger per revenue vehicle hour 

changes and instead must meet the performance measure requirements established for receiving 
allocation for state funds (Transportation Development Act, State Transit Assistance, and AB 
1107). 

 
6. If an operating program or project cannot achieve its performance objectives described above, 

MTC staff will consult with the project sponsor about potential service adjustments or 
redeployment to increase the productivity of the route and best serve transit in the corridor. 
After this consultation, the sponsor will be given the opportunity to present to the Commission 
a corrective action plan for meeting the RM2 performance measures.  Based on the corrective 
action plan recommendation, the Commission shall give the sponsor a time certain to achieve 
the performance measure or have its funding reassigned. If there are no other eligible claimants 
within the RM2 eligible program categorythe Commission shall hold a public hearing 
concerning the project.  After the hearing, the Commission may vote to modify the program’s 
scope, decrease its level of funding, or to reassign all of the funds to another or an additional 
project.     

 
7. Only transit operations will be subject to the performance measure outlined in this policy.  

Projects (10) and (11) outlined in RM2 under S&HC 30914(d) are not subject to these 
performance measures as these projects do not meet the definition of transit operations. 

 
8. Each operating project that requests RM2 operating funding will be given a two-year ramp-up 

period to meet the performance measures with an expectation that measures will be met in the 
third year of service.  If an operating scope or definition is changed at the sponsor request after 
initial rollout of the operating project, no new ramp-up period will be granted. 

 
9. Compliance with the performance measures must be certified as part of the annual fiscal audit 

prepared by the project sponsor.  The compliance and, therefore eligibility for RM2 operating 
funds, for a given fiscal year will be based on fiscal audit two years in arrears.   Therefore, the 
first year for which performance measures will be assessed is for FY 2008-09 operating 
requests; these requests will take into consideration performance in FY 2006-07.  

 
10. For purposes of calculating farebox recovery ratio and passengers per revenue vehicle hour, 

project sponsors must allocate costs in accordance with the cost allocation shown below for the 
various service types.  This cost allocation strategy must be consistent with that provided to 
MTC as part of the annual Operating Assistance Plan (OAP).  Further, baseline data on 
ridership, costs, fares, and average fare must be established as part of the OAP for RM2 
services that represent an incremental change to the operator’s overall service plan.  The 
operator should establish a data collection plan for assessing changes to the baseline system for 
purposes of calculating ridership, costs, and fare for the new RM2 incremental services. 

  
Service Type Cost Allocation Methodology 
Peak Service Fully Allocated Costs 
All Day 
Service 

Fully Allocated Costs 

Owl Service Marginal Costs 
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11. For purposes of this policy, the farebox recovery ratio is the ratio of fares collected on the 

RM2-funded segment to total operating costs for that same segment.  Passenger per revenue 
vehicle hour is defined as the total passengers (total of all adult, youth and student, senior and 
disabled, inter-operator paid transfer, and non-revenue boardings) divided by the revenue 
vehicle hours (the total number of hours that each transit vehicle is in revenue service, 
including layover time). 
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