
Metropolitan Transportation Commission 
Programming and Allocations Committee 

July 13, 2011 Item Number 2d 
 Resolution No. 3667, Revised, No. 3833, Revised, No. 3914 Revised  

Subject:  BART Warm Springs Line, Track, Station, and Systems segment funding 
plan update and revisions to allocation conditions.  

 
Background: The BART Warm Springs project, included in MTC Resolution 3434, is 

poised to award its second major construction contract.  The first segment, 
the Subway segment, has been under construction for more than a year 
and is over 60% complete.  On June 23rd, the BART Board authorized 
award of the design-build contract for construction of the second segment, 
the Line Track, Station, and Systems (LTSS) segment.  The contract 
award cost is $299 million, and BART staff estimates that the 
construction, design support and construction management, various 
consultants, BART staff, and contingency costs will total $437 million to 
deliver the LTSS segment. 
 
The project’s local funding partners have agreed to the following 
principles for addressing potential construction cost increases:  
 
 The approved BART to Warm Springs LTSS construction plus soft 

cost, as of June 2011, totals $437 million, which includes a 12.4% 
contingency.  The 12.4% contingency is a reduction of approximately 
$10 million from the 15% contingency previously estimated by BART 
to be required for successful completion of the LTSS phase. While this 
amount is within the financial envelope of $890 million, it is higher 
than the currently identified and available funding. 

 Bridge Tolls, Measure B, State Proposition 1B, BART, and VTA 
Measure A funds total $421 million. 

 Roughly $16 million from the Right of Way phase and Central Park 
Subway segment combined can be assigned to the LTSS funding plan 
based on identified cost savings and budget adjustments as of June 
2011. 

 BART and the funding partners have agreed to proceed with the 
project using the available funding. 

 Principles for addressing construction costs up to the $10 million 
difference between approved project cost and available funding 
include, in priority order: 

1. Apply any additional savings from the Right of Way phase or 
Subway Segment after June 2011; 

2. Apply any savings from the LTSS construction contract or soft 
costs; and 

3. If additional funding is still needed, direct SFO net operating 
surplus revenues and Alameda STIP funds or other funds under 
the control of the Alameda County Transportation Commission 
to the project, in equal shares to the original funding plan 
adopted in September 2008 (44% and 56%, respectively). 
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 Should unexpected changes to the LTSS funding plan or costs occur 
beyond the $10 million described above, the funding partners would 
need to agree on new principles for delivering the LTSS phase. 

 
In June 2010, MTC allocated $139.8 million in Regional Measure 1, 
Regional Measure 2, and AB1171 bridge toll funds to BART for 
construction of the LTSS segment.  Staff proposes to incorporate the 
above principles as conditions of the bridge toll allocations. These same 
conditions would be incorporated into the pending funding agreement 
between MTC and BART for use of the bridge toll funds on the LTSS. 

 
Issues: None. 
 
Recommendation: Refer Resolution No. 3667, Revised, Resolution No. 3833, Revised, and 

Resolution No. 3914 Revised to the Commission for approval. 
 
Attachments: Resolution No. 3667, Revised, Resolution No. 3833, Revised, and 

Resolution No. 3914 Revised 
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  Revised: 02/25/09-C 07/22/09-C 
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ABSTRACT 

MTC Resolution No. 3667, Revised 

 

This resolution approves the allocation of Regional Measure 2 funds for the BART Extension to 

Warm Springs Project sponsored and implemented by the San Francisco Bay Area Rapid Transit 

District.  

 

This resolution includes the following attachments: 

 

Attachment A - Allocation Summary Sheet 

Attachment B - Project Specific Conditions for Allocation Approval 

Attachment C - MTC staff’s review of San Francisco Bay Area Rapid Transit District’s 

Initial Project Report (IPR) for this project 

Attachment D - RM2 Deliverable/Useable Segment Cash Flow Plan 

Attachment E - Synopsis of Terms for Funding Agreement 

 

This resolution was revised on February 25, 2009 to allocate $167 million towards the 

construction of the Fremont Central Park Subway element of the BART to Warm Springs 

Extension project. 

 

This resolution was revised on July 22, 2009 to rescind $29,093,000 from the prior allocation 

towards the construction of the Fremont Central Park Subway element owing to contract bid 

savings on the project. 

 

This resolution was revised on January 27, 2010 to allocate $10.31 million towards the early 

expenses including soft costs and some materials procurement costs (rail, fiber optic etc.) on the 

Line, Track, Station and Systems contract for the Warm Springs Extension project. 

 

This resolution was revised on July 28, 2010 to allocate $21.8 million towards the Line, 

Trackwork, Systems & Station (LTSS) construction and related activities for the Warm Springs 

Extension project. 
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This resolution was revised on July 27, 2011, to add conditions to Attachment E specifying 

principles for addressing any potential construction cost increases on the LTSS segment. 

 

Additional discussion of this allocation is contained in the Executive Director’s memorandum to 

the MTC Programming and Allocations Committee dated December 8, 2004, February 11, 2009, 

July 8, 2009, January 13, 2010 and July 14, 2010, and in the Programming and Allocations 

Committee Summary Sheet dated July 13, 2011. 
 



 
 Date: February 25, 2009 
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 Referred by: PAC 
 Revised: 07/27/11-C 
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Synopsis of Terms for Funding Agreement 
 

Subway Segment 
 
BART shall agree: 
1. To complete the project described in its updated Initial Project Report, through its contractor. 
2. That it shall not award the subway construction contract until MTC and BART agree to the 

terms of the funding agreement, including specific cash flow projections for bridge toll 
funds.   

3. To comply with all provisions of MTC Resolution No. 3636, Revised and that any RM1 
funds received under the funding agreement in addition to the RM2 funds be subject to MTC 
Resolution No. 3636 as revised. 

 
MTC shall agree to provide BART an amount not to exceed $167,000,000 in RM2 funds and 
$20,000,000 in RM1 90% Rail Reserve East Funds.  
 
 
LTSS Segment 
 
BART shall agree: 
1. To complete the project described in its updated Initial Project Report, through its contractor. 
2. That it shall not award the construction contract until MTC and BART agree to the terms of 

the funding agreement, including specific cash flow projections for bridge toll funds.   
3. To comply with all provisions of MTC Resolution No. 3636, Revised and that any RM1 and 

AB1171 funds received under the funding agreement in addition to the RM2 funds be subject 
to MTC Resolution No. 3636 as revised. 

 
MTC shall agree to provide BART an amount not to exceed $21,777,043 in RM2 funds and 
$113,000,000 in RM1 90% Rail Reserve East Funds, and $5,000,000 in AB1171 funds.  
 
 
Mutually Agreed:  

 The approved BART to Warm Springs LTSS construction plus soft cost, as of June 2011, 
totals $437 million, which includes a 12.4% contingency.  The 12.4% contingency is a 
reduction of approximately $10 million from the 15% contingency previously estimated 
by BART to be required for successful completion of the LTSS phase. While this amount 
is within the financial envelope of $890 million, it is higher than the currently identified 
and available funding. 

 Bridge Tolls, Measure B, State Proposition 1B, BART, and VTA Measure A funds total 
$421 million. 
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 Roughly $16 million from the Right of Way phase and Central Park Subway segment 
combined can be assigned to the LTSS funding plan based on identified cost savings and 
budget adjustments as of June 2011. 

 BART and the funding partners have agreed to proceed with the project using the 
available funding. 

 Principles for addressing construction costs up to the $10 million difference between 
approved project cost and available funding include, in priority order: 

1. Apply any additional savings from the Right of Way phase or Subway Segment 
after June 2011; 

2. Apply any savings from the LTSS construction contract or soft costs; and 
3. If additional funding is still needed, direct SFO net operating surplus revenues 

and Alameda STIP funds or other funds under the control of the Alameda County 
Transportation Commission to the project, in equal shares to the original funding 
plan adopted in September 2008 (44% and 56%, respectively). 

 Should unexpected changes to the LTSS funding plan or costs occur beyond the $10 
million described above, the funding partners would need to agree on new principles for 
delivering the LTSS phase. 
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ABSTRACT 

Resolution No. 3833, Revised 

 

This resolution allocates Regional Measure 1 (RM1) 90% Rail Reserve East bridge toll revenues 

to eligible projects. Allocations made prior to this resolution are under MTC Resolution Nos. 

3670, 3724, and 3786. 

  

This resolution includes the following attachments: 
 

 Attachment A – Allocation of Bridge Toll Revenues   
 

This resolution was revised on February 25, 2009 to allocate $20 million towards the 

construction of the Fremont Central Park Subway element of the BART to Warm Springs 

Extension project. 

 

This resolution was revised on July 22, 2009 to rescind $20 million from the prior allocation 

towards the construction of the Fremont Central Park Subway element owing to contract bid 

savings on the project. 

 

This resolution was revised on July 28, 2010 to allocate $113 million towards the Line, 

Trackwork, Systems & Station (LTSS) construction and related activities for the BART Warm 

Springs Extension project. 

 

This resolution was revised on March 23, 2011 to allocate $52 million towards the purchase of 8 

Diesel Multiple Unit (DMU) vehicles for the eBART project.  

 

This resolution was revised on July 27, 2011 to update the allocation conditions for the BART 

Warm Springs project to add principles for addressing potential cost increases. 
 

Further discussion of this allocation is contained in the MTC Summary Sheets dated November 

14, 2007, February 11, 2009, July 8, 2009, July 14, 2010, March 9, 2011, and July 13, 2011.  

 

. 
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ALLOCATION OF REGIONAL MEASURE 1 (RM1) 90% RAIL RESERVE EAST REVENUES BEGINNING IN FY 2007-08 
(For allocations prior to FY 2007-08, please refer to MTC Resolution Nos. 3670, 3724, and 3786.) 

 
Allocation Authorization: S&H § 30919(b) 

 
Alloc. # Fund 

Reserve 
Fiscal 
Year 

Claimant Project 
Description 

Allocation 
Amount 

Date of 
MTC Approval 

Allocation Conditions 

01 Regional 
Measure 1 
(RM1) 90% 
Rail 
Reserve 
East 

2007-
08 

BART Oakland 
Airport 
Connector 

$31,000,000
 

11/28/2007 

 

1. Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
BART for the 90% Rail Reserve East and Regional 
Measure 2 (RM2) funds. Such funding agreement 
shall include the following provisions: 

BART shall agree: (1) to complete the project described in its 
updated Initial Project Report, through its contractor; (2) that 
it shall not request any reimbursements until it executes a 
concession agreement with its contractor; and (3) to comply 
with all provisions of MTC Resolution No. 3636, Revised and 
that any RM1 funds received under the funding agreement be 
subject to MTC Resolution No. 3636, Revised. 
 
MTC shall agree: to provide BART an amount not to exceed 
$99,000,000 comprised of $68,000,000 in RM2 funds and 
$31,000,000 in RM1 90% Rail Reserve East Funds. 
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Alloc. # Fund 
Reserve 

Fiscal 
Year 

Claimant Project 
Description 

Allocation 
Amount 

Date of 
MTC Approval 

Allocation Conditions 

02 Regional 
Measure 1 
(RM1) 90% 
Rail 
Reserve 
East 

2008-
09 

BART BART 
Extension to 
Warm 
Springs 

$20,000,000 02/25/2009 2. Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
BART for the 90% Rail Reserve East and Regional 
Measure 2 (RM2) funds. Such funding agreement 
shall include the following provisions: 

BART shall agree: (1) to complete the project described in its 
updated Initial Project Report, through its contractor; (2) to 
comply with all provisions of MTC Resolution No. 3636, 
Revised and that any RM1 funds received under the funding 
agreement be subject to MTC Resolution No. 3636, Revised. 
 
MTC shall agree: to provide BART an amount not to exceed 
$187,000,000 comprised of $167,000,000 in RM2 funds and 
$20,000,000 in RM1 90% Rail Reserve East Funds. 

03 Regional 
Measure 1 
(RM1) 90% 
Rail 
Reserve 
East 

2008-
09 

BART BART 
Extension to 
Warm 
Springs 

($20,000,000) 07/22/2009 N/A 

04 Regional 
Measure 1 
(RM1) 90% 
Rail 
Reserve 
East 

2010-
11 

BART BART 
Extension to 
Warm 
Springs 

$113,000,000 07/28/2010 

Conditions 
Revised 
07/27/11 

Scope of Work: This allocation is towards the following costs 
associated for the Line, Trackwork, Station and Systems 
(LTSS) contract on the Warm Springs Extension project: a) 
Award of the LTSS contract, b) Construction Management, c) 
Design support during construction, d) BART staff support, e) 
Coordination with other jurisdictional agencies and 
development of agreements, f) Owner Controlled Insurance 
Program (OCIP), and g) Community Relations. The allocation 
of funds is conditioned on the following: 

(cont. on next page) 
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Alloc. # Fund 
Reserve 

Fiscal 
Year 

Claimant Project 
Description 

Allocation 
Amount 

Date of 
MTC Approval 

Allocation Conditions 

a) Approval of the Initial Project Report (IPR) package by the 
BART board. 

b) Execution of a funding agreement between MTC and 
BART prior to the Notice-to-Proceed (NTP) of the LTSS 
construction contract for the RM1, RM2, and AB 1171 Bridge 
Toll funds. Such agreement shall include: BART shall agree 
to comply with the provisions of MTC Resolution No. 3636, 
Revised and that any Bridge Toll funds received be subject to 
MTC Resolution No. 3636, Revised.  The agreement shall 
include the following:  

 The approved BART to Warm Springs LTSS 
construction plus soft cost, as of June 2011, totals $437 
million, which includes a 12.4% contingency.  The 12.4% 
contingency is a reduction of approximately $10 million 
from the 15% contingency previously estimated by 
BART to be required for successful completion of the 
LTSS phase. While this amount is within the financial 
envelope of $890 million, it is higher than the currently 
identified and available funding.   

 Bridge Tolls, Measure B, State Proposition 1B, BART, 
and VTA Measure A funds total $421 million. 

 Roughly $16 million from the Right of Way phase and 
Central Park Subway segment combined can be assigned 
to the LTSS funding plan based on identified cost savings 
and budget adjustments as of June 2011. 

 BART and the funding partners have agreed to proceed 
with the project using the available funding. 

 Principles for addressing construction costs up to the $10 
million difference between approved project cost and 
available funding include, in priority order: 

 
(cont. on next page) 
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Alloc. # Fund 
Reserve 

Fiscal 
Year 

Claimant Project 
Description 

Allocation 
Amount 

Date of 
MTC Approval 

Allocation Conditions 

1. Apply any additional savings from the Right of Way 
phase or Subway Segment after June 2011; 

2. Apply any savings from the LTSS construction 
contract or soft costs; and 

3. If additional funding is still needed, direct SFO net 
operating surplus revenues and Alameda STIP funds 
or other funds under the control of the Alameda 
County Transportation Commission to the project, in 
equal shares to the original funding plan adopted in 
September 2008 (44% and 56%, respectively). 

 Should unexpected changes to the LTSS funding plan or 
costs occur beyond the $10 million described above, the 
funding partners would need to agree on new principles 
for delivering the LTSS phase. 

c) All the funding partners maintaining their funding 
commitment for the estimated $890 million project as outlined 
in the 2008 revision to MTC Resolution No. 3434, unless 
agreed otherwise as part of condition d) below. 

d) Funding partners reaching an agreement prior to BART’s 
NTP of the LTSS contract that outlines the distribution of 
potential total project cost savings or overruns, given 
disproportionate contributions by partners to date. 
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Alloc. # Fund 
Reserve 

Fiscal 
Year 

Claimant Project 
Description 

Allocation 
Amount 

Date of 
MTC Approval 

Allocation Conditions 

05 Regional 
Measure 1 
(RM1) 90% 
Rail 
Reserve 
East 

2010-
11 

BART e-BART $52,000,000 03/23/2011 Scope of Work: This allocation is towards the purchase of 8 
Diesel Multiple Unit (DMU) vehicles for the e-BART project. 

Allocation and disbursement is contingent upon the following: 
a) The BART Board adopting a resolution of local 

support for application and use of these funds. 
b) The execution of a funding agreement between MTC 

and BART for the RM1 funds.   
Such agreement shall include the following conditions: 
 
BART shall agree: (1) to complete the project described in its 
updated Initial Project Report, through its contractor; (2) to 
comply with all provisions of MTC Resolution No. 3636, 
Revised and that any RM1 funds received under the funding 
agreement be subject to MTC Resolution No. 3636, Revised. 

MTC shall agree: to provide BART $52,000,000 in RM1 90% 
Rail Reserve East Funds. 

 
TOTAL 

$196,000,000 
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ABSTRACT 

Resolution No. 3914, Revised 

 

This resolution allocates AB 1171 Bridge Toll funds to eligible projects. 

 

This resolution includes the following attachments: 

 

 Attachment A – Allocations of AB 1171 Bridge Toll funds 

 

This resolution was revised on December 16, 2009 to allocate $13.9 million to BART towards 

the eBART project for construction of the transfer station at the Pittsburg Bay Point BART 

station and guideway to Railroad Avenue. 

 

This resolution was revised on February 24, 2010 to allocate AB1171 funds to the Transbay 

Joint Powers Authority, $10.7 million towards the final design phase of the Transbay Transit 

Center, and $5.226 million towards the Program Management/Program Controls (PMPC) 

services for the project. 

 

This resolution was revised on March 24, 2010 to allocate a total of $13 million in AB 1171 

funds to CCTA towards the construction of eBART median structures to be integrated into 

Segments 1, 2, 3, 4, and 5 of Caltrans/CCTA State Route 4 contracts, and towards right-of-way 

to accommodate e-BART.  

 

This resolution was revised on June 23, 2010 to allocate a total of $11 million in AB 1171 funds 

to BART towards the completion of final design on the eBART project. This resolution was also 

revised to allocate $134 million towards the final design phase for the Transit Center building 

and ramps and construction of the Transit Center, including the below-grade rail levels of the 

Transit Center.  
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This resolution was revised on July 28, 2010 to allocate $5 million to BART towards the Line, 

Trackwork, Systems & Station (LTSS) construction and related activities for the BART Warm 

Springs Extension project; $1.25 million to ACCMA towards purchase of right-of-way and 

$250,000 to MTC for an independent Opportunity/Risk Analysis for the BART to Livermore 

ROW Preservation project; and $2.8 million towards the initial project development activities for 

the Regional Express Lane Network. 

 

This resolution was revised on October 27, 2010 to allocate a total of $73.6 million to BART 

towards the purchase of Diesel Multiple Unit (DMU) vehicles for the eBART project.  

 

This resolution was revised on December 15, 2010 through Commission action to allocate $7 

million for environmental and preliminary engineering for the I-80/I-680/SR-12 Interchange 

project in Solano County. 

 

This resolution was revised on March 23, 2011 through Commission action to rescind $52 

million from the October 27, 2010 allocation of $73.6 million for the purchase of Diesel Multiple 

Unit (DMU) vehicles for the eBART project.  This resolution was also revised to allocate $19 

million for construction and construction management activities on State Route 4 related to 

eBART. 

 

This resolution was revised on May 25, 2011 through Commission action to rescind $76 million 

from the June 23, 2010 allocation of $134 million towards the final design phase for the Transit 

Center building and ramps and construction of the Transit Center, including the below-grade rail 

levels of the Transit Center. 

 

This resolution was revised on June 22, 2011 through Commission action to allocate $26.4 

million for the construction of the I-80 Eastbound Cordelia Truck Scales Relocation project in 

Solano County. 

 

This resolution was revised on July 27, 2011 to update the allocation conditions for the BART 

Warm Springs project to add principles for addressing potential cost increases. 
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Additional discussion of this allocation is contained in the Executive Director’s memoranda and 

MTC Programming and Allocations Committee Summary sheet dated June 10, 2009, December 

9, 2009, February 10, 2010, March 10, 2010, June 9, 2010, July 14, 2010, October 13, 2010, 

December 8, 2010, March 9, 2011, May 11, 2011, June 8, 2011, and July 13, 2011 

 

.
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ALLOCATION OF AB 1171 Bridge Toll Funds 
Allocation Authorization: S&H § 31010(b) 

Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

01 2008-09 San 
Francisco 
County 
Transport
ation 
Authority 
(SFCTA) 

Doyle Drive 
project 

$80,000,000
 

06/24/2009 

 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
SFCTA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

SFCTA shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 
Bridge Toll funds received under the funding agreement be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise stated in the agreement. 

02 2009-10 Bay Area    
Rapid 
Transit 
District 
(BART) 

e-BART $13,890,000 12/16/2009 Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
BART for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

BART shall agree to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement be subject 
to MTC Resolution No. 3636, Revised, unless otherwise 
stated in the agreement. 



 Attachment A 
 Resolution No. 3914 
 Page 2 of 16 

  

Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

03 2009-10 TJPA Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$10,700,000 02/24/10 Scope of Work: This allocation will fund the final design 
phase for the Transit Center building and ramps, including 
the below-grade rail levels of the Transit Center.  The 
scope includes final design work, various consulting 
services, coordination with public agencies, and permits 
and fees. 

TJPA shall agree to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received be subject to MTC Resolution No. 
3636, Revised, unless otherwise stated in the agreement. 

TJPA shall submit to MTC an “Implementing Agency 
Resolution of Project Compliance” which resolves that the 
TJPA will comply with the provisions of MTC Resolution 
No 3636 for the drawdown of AB 1171 funds. 

This allocation is also conditioned on the approval of the 
IPR package by the TJPA board. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

04 2009-10 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$5,226,000 02/24/10 Scope of Work: This allocation will fund the Program 
Management/Program Controls (PMPC) services for the 
project. The PMPC provides assistance with the design, 
oversight, and management of the entire project. 

TJPA shall agree to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received be subject to MTC Resolution No. 
3636, Revised, unless otherwise stated in the agreement. 

TJPA shall submit to MTC an “Implementing Agency 
Resolution of Project Compliance” which resolves that the 
TJPA will comply with the provisions of MTC Resolution 
No 3636 for the drawdown of AB 1171 funds. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

05 2009-10 CCTA e-BART $11,000,000 03/24/10 Scope of Work: This allocation will fund $11,000,000 for 
ROW Activities and associated utility coordination and 
construction between Somersville Rd and SR160.   This is 
a contribution towards BART and CCTA’s agreed upon 
right-of-way cost for median.  

Allocation is conditioned on the approval of the IPR 
package by the CCTA Board and concurrence by the 
BART board. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
CCTA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

CCTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise stated in the agreement. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

06 2009-10 CCTA e-BART $2,000,000 03/24/10 Scope of Work: This allocation will fund $2,000,000 for 
construction activities associated with eBART costs in the 
median between Loveridge Road and SR160.  

Allocation is conditioned on the approval of the IPR 
package by the CCTA Board and concurrence by the 
BART board. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
CCTA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

CCTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

07 2009-10 BART e-BART $11,000,000 06/23/10 Scope of Work: This allocation is towards the completion 
of the final design for the eBART project. The specific 
elements of this allocation include final design for the 
Hillcrest station, parking lot and maintenance facility, 
trackworks & systems, vehicle procurement,  

and various Caltrans & Utility agreements. 

Allocation is conditioned on the approval of the Initial 
Project Report (IPR) package by the BART board and 
concurrence by the CCTA board. 

BART shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 
Bridge Toll funds received be subject to MTC Resolution 
No. 3636, Revised. 

BART shall submit to MTC an “Implementing Agency 
Resolution of Project Compliance” which resolves that 
BART will comply with the provisions of MTC Resolution 
No. 3636 for the drawdown of AB 1171 funds. 
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08 2009-10 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$134,074,000 06/23/10 Scope of Work: This allocation is towards the final design 
phase for the Transit Center building and ramps and 
construction of the Transit Center, including the below-
grade rail levels of the Transit Center. The elements that 
will proceed to NTP using AB 1171 funds are: 
Construction Management Oversight, Existing Terminal & 
Ramps Demolition, Construction Docs/Final Design, City 
Agency Inspection, Permits & Fees, PMPC, Utility 
Relocation, Buttress Shoring Wall & Excavation and 
Construction Management General Contractor services. 

The allocation of funds is conditioned on the following:  

a) Approval of the Initial Project Report (IPR) package by 
the TJPA board. 

b) *Once the ARRA funds are secured in a grant 
agreement, MTC will rescind the remaining AB1171 funds 
from this allocation so that they may be used for future 
elements of this project. 

The demolition and construction allocation of roughly 
$112 million is conditioned on: 

a) Federal Railroad Administration (FRA) issuance of the 
Record of Decision adopting those portions of the 2004 
EIS dealing with Phase 1. 

                            (cont. next page) 
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08 
(cont.) 

     b) Execution of a funding agreement between MTC and 
TJPA for the AB 1171 Bridge Toll funds.  Such agreement 
shall include the following provisions: TJPA shall agree to 
comply with the provisions of MTC Resolution No. 3636, 
Revised and that any AB 1171 Bridge Toll funds received 
be subject to MTC Resolution No. 3636, Revised. 

*The TJPA is currently working with the Federal Railroad 
Administration (FRA) on finalizing a grant agreement for 
$400 million in American Reinvestment and Recovery Act 
(ARRA) High Speed and Intercity Passenger Rail (HSIPR) 
funds. Though these funds have been committed, the 
timing of the grant agreement is unknown at this time.  
TJPA anticipates receiving a grant before the end of the 
calendar year. TJPA is requesting this allocation of 
AB1171 funds in order to maintain the project schedule 
while awaiting the grant agreement.   

09 2010-11 BART BART Warm 
Springs Extension 

$5,000,000 07/28/10 

Conditions 
Revised 
7/27/11 

Scope of Work: This allocation is towards the following costs for the 
Line, Trackwork, Station and Systems (LTSS) contract on the Warm 
Springs Extension project: a) Award of the LTSS contract, b) 
Construction Management, c) Design support during construction, d) 
BART staff support, e) Coordination with other jurisdictional agencies 
and development of agreements, f) Owner Controlled Insurance 
Program (OCIP), and g) Community Relations. The allocation of funds 
is conditioned on the following: 

a) Approval of the Initial Project Report (IPR) package by the BART 
board. 

b) Execution of a funding agreement between MTC and BART prior to 
the Notice-to-Proceed (NTP) of the LTSS construction contract for the 
RM1, RM2, and AB 1171 Bridge Toll funds. Such agreement shall 
include: BART shall agree to comply with the provisions of MTC 
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Resolution No. 3636, Revised and that any Bridge Toll funds received 
be subject to MTC Resolution No. 3636, Revised. The agreement shall 
include the following:  

 The approved BART to Warm Springs LTSS construction plus 
soft cost, as of June 2011, totals $437 million, which includes a 
12.4% contingency.  The 12.4% contingency is a reduction of 
approximately $10 million from the 15% contingency previously 
estimated by BART to be required for successful completion of 
the LTSS phase. While this amount is within the financial 
envelope of $890 million, it is higher than the currently identified 
and available funding.   

 Bridge Tolls, Measure B, State Proposition 1B, BART, and VTA 
Measure A funds total $421 million. 

 Roughly $16 million from the Right of Way phase and Central 
Park Subway segment combined can be assigned to the LTSS 
funding plan based on identified cost savings and budget 
adjustments as of June 2011. 

 BART and the funding partners have agreed to proceed with the 
project using the available funding. 

 Principles for addressing construction costs up to the $10 million 
difference between approved project cost and available funding 
include, in priority order: 

 
(cont. next page) 

 

      
 

1. Apply any additional savings from the Right of Way 
phase or Subway Segment after June 2011; 

2. Apply any savings from the LTSS construction contract 
or soft costs; and  

3. If additional funding is still needed, direct SFO net 
operating surplus revenues and Alameda STIP funds or 
other funds controlled by the Alameda County 
Transportation Commission to the project, in equal share 
to the original funding plan adopted in September 2008 
(44% and 56%, respectively). 
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 Should unexpected changes to the LTSS funding plan or costs 
occur beyond the $10 million described above, the funding 
partners would need to agree on new principles for delivering the 
LTSS phase. 

 

c) All the funding partners maintaining their funding commitment for 
the estimated $890 million project as outlined in the 2008 revision to 
MTC Resolution No. 3434, unless agreed otherwise as part of 
condition d) below. 

d) Funding partners reaching an agreement prior to BART’s NTP of 
the LTSS contract that outlines the distribution of potential total 
project cost savings or overruns, given disproportionate contributions 
by partners to date. 

10 2010-11 ACCMA 

(Co-
sponsor -  
BART) 

BART to 
Livermore ROW 
Preservation  

$1,250,000 07/28/10 Scope of Work: This allocation is to fund the purchase of right-of-way 
in the vicinity of I-580 and El Charro Rd to retain land for future 
transit use.  The allocation of funds is conditioned on the following: 

a) Execution of a funding agreement between MTC and ACCMA for 
the AB 1171 Bridge Toll funds.  Such agreement shall include the 
following provisions:  

ACCMA shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 Bridge Toll funds 
received be subject to MTC Resolution No. 3636, Revised. 

BART and ACCMA concur with an additional AB 1171 
allocation, not to exceed $500,000, to MTC for an independent 
Opportunity/Risk Assessment Study administered by MTC related to 
the $95 million in AB 1171 funds committed to the project in 
Resolution 3434.  

Establishment of a Land Trust (or similar mechanism) 
including, but not limited to the following terms: a) property shall be 
held for the benefit of a BART Extension to Livermore or other transit 
project in corridor consistent with Resolution 3434 – Tri-Valley 
Transit Access Improvements to/from BART (PROJECT); and b) if 
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PROJECT does not commence construction within ten years, property 
in the Land trust shall be sold for fair market value and proceeds 
distributed equally to funding partners, based on funding participation. 

11 2010-11 MTC Opportunity/Risk 
Analysis for the 
BART to 
Livermore ROW 
Preservation 
project 

$250,000 07/28/10 Scope of Work: Develop an Opportunity/Risk Analysis 
related to future allocations of AB1171 funds for ROW 
preservation for transit use in the corridor in the context of 
the programmatic level Environmental Impact Report 
certified by the BART Board.  

12 2010-11 MTC  Regional Express 
Lane Network 

$2,800,000 07/28/10 Scope of work: The funds requested in this allocation will 
be used to develop a project initiation document and 
application to the CTC for authority to implement the 
Regional Express Lanes Network. Additional planning and 
project development will be funded with this allocation, 
including: a) development of concepts of operation, b) 
exploration of options to enhance project delivery, c) 
development of an overall program delivery strategy. 
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13 2010-11 BART e-BART $73,600,000 10/27/10 Scope of work: This allocation is to fund the purchase of 8 
Diesel Multiple Unit (DMU) vehicles for the eBART 
project.  

Conditions: Allocation is conditioned on the concurrence 
of the IPR package by the CCTA board. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
BART for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

BART agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

14 2010-11 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$7,000,000 12/15/10 Scope of work: This allocation funds the environmental 
document and preliminary engineering for two segments of 
the interchange ICP - the I-80 Westbound to I-680 
Southbound Connector, and the Red Top/I-680 
Interchange. 

Conditions: Allocation is conditioned on the concurrence 
of the IPR package by the STA board. 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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13 2010-11 BART e-BART ($52,000,000) 03/23/11 This rescission of $52 million reduces Allocation #13 to 
$21.6 million for the purchase of 8 Diesel Multiple Unit 
(DMU) vehicles for the eBART project.  The remaining 
$21.6 million allocation in AB 1171 funds is subject to the 
conditions listed under Allocation #13. 

16 

 

2010-11 CCTA e-BART $19,000,000 03/23/11 Scope of work: This allocation will fund $19,000,000 for 
construction and construction management activities 
associated with e-BART costs in the median of State Route 
4 between Somersville Road and SR160. 

Allocation is conditioned on concurrence by the BART 
board with the IPR package. 

Allocation and disbursement are also conditioned upon the 
execution of a funding agreement between MTC and 
CCTA for the AB1171 funds.  Such agreement shall 
include the following provisions: 

CCTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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08 2010-11 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

($76,024,000) 05/25/11 This rescission of $76,024,000 reduces Allocation #8 to 
$58,050,000 for final design and construction of the Transit 
Center building, including: 

Construction Management Oversight 

Demolition of the Transbay Terminal and ramps 

Transit Center Final Design 

City Agency Inspection 

Transit Center Permits and Fees 

Program Management / Program Controls (PMPC) 

Utility Relocation 

Buttress, Shoring Wall and Excavation (BSE) 
construction 

Construction Management / General Contractor 
(CMGC) services 

The remaining $58.05 million allocation in AB 1171 funds 
is subject to the conditions listed under Allocation #8. 
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17 2010-11 Solano 
Transp. 
Authority 
(STA) 

I-80 Eastbound 
Cordelia Truck 
Scales Relocation 

$26,400,000 06/22/11 Scope of work: This allocation funds the construction of 
the I-80 Eastbound Cordelia Truck Scales Relocation 
project in Solano County. 

Conditions: Allocation is conditioned on the allocation of 
Proposition 1B Trade Corridor Improvement Fund (TCIF) / 
State Highway Operations and Protection Program 
(SHOPP) funds by the California Transportation 
Commission. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and STA 
for the AB 1171 Bridge Toll funds.  Such agreement shall 
include the following provisions: 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

Total Allocated $ 282,766,000 
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