
STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

ALAMEDA COUNTY

Attachment B

ALAMEDA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

ALA990020 AC Transit Engine transmission rehab CON 628,000 0 628,000

*On CTC pending allocation list; below current 
allocation plan line - allocation not anticipated in 
near future

ALA010003 Alameda Co Crow Cyn Rd, improvements PSE 450,000 0 450,000
Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

ALA990010 Caltrans EB HOV lane ext at Bay Bridge 6/13/2002 CON 4,895,000 4,895,000 0 Allocated

ALA978027 Caltrans HOV, SCl Co Line-Alvarado/Niles 6/26/2003 CON 33,960,000 8,923,000 25,037,000
*CTC allocated $9M in June 03 - remaining 
$25M moved out to FY 4/5 as AB3090

ALA010006 Caltrans Extend Dumbarton HOV lns to Rt 880 7/1/2002
PSE & 
ENV 480,000 480,000 0

Allocated                                                                 
PSE 375,000; ENV 105,000

ALA010005 Caltrans HOV on ramp at Newark Bl 7/1/2002 PSE 300,000 300,000 0 Allocated
ALA010009 Caltrans Soundwall, Livermore,Vasco Rd-First St 7/1/2002 ROW 73,000 73,000 0 Allocated
ALA010032 Caltrans Rt 580 noise barrier 7/1/2002 PSE 600,000 600,000 0 Allocated

ALA010050 Caltrans Soundwall, Oakland EB, 14th Av-Ardley 7/1/2002

ENV & 
PSE & 
RW SUP 122,000 122,000 0

Allocated                                                                 
ENV 39,000; PSE 73,000; ROW SUP 10,000

MTC990005 MTC PPM (SO) 9/16/2002 CON 86,000 86,000 0 Allocated
ALA99SA01 ACCMA PPM (SO) 10/21/2002 CON 100,000 100,000 0 Allocated

ALA010052 Newark Central Ave RR overpass at UPRR ENV  145,000 0 145,000
Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

ALA010053 Newark Thornton Av, Gateway-Hickory, widen ENV 120,000 0 120,000
Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

ALA99SA18 Union City Alvarado-Niles, pavement rehab CON 240,000 0 240,000
Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

TOTALS FOR ALAMEDA COUNTY - RTIP 42,199,000 15,579,000 26,620,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

ALA977048 Fremont Capitol Corridor Centerville Station 5/22/2003
ROW & 
CON 1,205,000 1,205,000 0 Allocated ROW 855,000; CON 350,000

TOTALS FOR ALAMEDA COUNTY - ITIP 1,205,000 1,205,000 0



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

CONTRA COSTA COUNTY

Attachment B

CONTRA COSTA
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

CC-990004 Caltrans HOV ln, Marina Vista-N Main 6/13/2002 CON 32,696,000 32,696,000 0 Allocated

CC-990007 Caltrans Rt. 4 Widening - RR Ave. to Loveridge Rd. 5/22/2003

CON & 
CON 
SUP 22,707,000 22,707,000 0 Allocated CON 19,307,000; CON SUP 3,400,000

CC-99SA08 Caltrans Alcosta Rd interchange 6/26/2003 CON 3,500,000 0 3,500,000 Allocated
CC-010001 Concord Ygnacio Valley Rd widening CON 5,100,000 0 5,100,000 * Funds lapsed
MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 54,000 54,000 0 Allocated

CC-010024 Antioch Rt 4 Hillcrest Av EB off ramp, widen ENV 50,000 0 50,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010025 ACCMA San Pablo Ave SMART corridor 8/22/2002 CON 1,500,000 1,500,000 0 Allocated

CC-991089 Lafayette Reliez Valley Rd walkway (SO) CON 109,000 0 109,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010033 Danville Oak Hill Park frontage improvements (SO) CON 62,000 0 62,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010035 CC County Stone Valley Rd W sidewalk to Ironhorse Trail (SO) 7/18/2002
ENV & 
PSE 14,000 4,000 10,000

ENV 4,000; PSE 10,000 On CTC pending allocation list; 
below current allocation plan line - allocation not 
anticipated in near future

CC-010036 San Pablo San Pablo Dam Rd ped path (SO) CON 115,000 0 115,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010038 CC County I-80 Bikeway storm drain grates (SO) 9/1/2002
ENV & 
PSE 5,000 3,000 2,000

ENV 3,000; PSE 2,000  On CTC pending allocation list; 
below current allocation plan line - allocation not 
anticipated in near future

CC010040 Martinez Bay Trail, phase 2 segments (SO)
ROW & 
CON 300,000 0 300,000

ROW 200,000; CON 100,000 On CTC pending allocation 
list; below current allocation plan line - allocation not 
anticipated in near future

CC-010027 BART Pittsburg-Bay Point terminal zone, turnback PSE 350,000 0 350,000

Allocation request submitted for CON funds and moved 
above current allocation plan line; these PSE funds are 
below current allocation plan line - allocation not 
anticipated in near future

CC-010030 BART Add parking level @ Richmond BART station PSE 200,000 0 200,000

Allocation request submitted; funds are below current 
allocation plan line - allocation not anticipated in near 
future

TOTALS FOR  CONTRA COSTA COUNTY - RTIP 66,762,000 56,964,000 9,798,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

CC-990007 Caltrans Rt. 4 Widening - RR Ave. to Loveridge Rd. 5/22/2003 CON 5,000,000 5,000,000 0 Allocated

CC-010003 Caltrans I-80 WB HOV GAP Closure 7/1/2002

ROW & 
ROW 
SUP 1,500,000 1,500,000 0

Allocated (Caltrans Support)                                                   
ROW 1,300,000; ROW SUP200,000

TOTALS FOR CONTRA COSTA COUNTY - ITIP 6,500,000 6,500,000 0



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

MARIN COUNTY

Attachment B

MARIN COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MRN990001 Caltrans Reversible HOV, segs 2,3,4 6/26/2003
CON & 
CON SUP 8,000,000 2,025,000 5,975,000

Partial Allocation - $5,975,000 moved to FY 03-04                                                                 
CON 6,441,000; CON SUP $1,559,000

MTC990004 MTC CMAQ match reserve (SO) CON  115,000 0 115,000

*23,000 *On CTC pending allocation list; 
below current allocation plan line - 
Remaining $92,000 lapses - returned to 
Marin County Share

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 100,000 100,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 18,000 18,000 0 Allocated
MRN991006 Larkspur Sir Francis Drake Bl, Rt 101-east limits (SO) 9/12/2002 CON 163,000 163,000 0 Allocated

MRN010027 Sausalito Bridgeway, Princess-Johnson, rehab (SO) 4/3/2003
PSE & 
CON 131,000 0 131,000

CON 121,000; PSE 10,000                          
*On CTC pending allocation list; below 
current allocation plan line - allocation not 
anticipated in near future

MRN990035 Marin CMA Manzanita park and ride, phase 2 (SO) 6/26/2003 CON 311,000 0 311,000 Allocated

TOTALS FOR  MARIN COUNTY - RTIP 8,838,000 2,306,000 6,532,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MRN990001 Caltrans Reversible HOV, segs 2,3,4 6/26/2003 CON 7,000,000 7000000 0 Allocated

TOTALS FOR MARIN COUNTY - ITIP 7,000,000 7000000 0



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

NAPA COUNTY

Attachment B

NAPA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 10,000 10,000 0 Allocated
NAP010007 Napa County Steele Canyon Rd, Rt 128-Headlands, rehab (SO) 7/16/2002 CON 450,000 450,000 0 Allocated
NAP010009 Napa TPA Planning, programming, and monitoring (SO) 4/3/2003 PSE 60,000 60,000 0 Allocated

TOTALS FOR  NAPA COUNTY - RTIP 520,000 520,000 0

ITIP

TOTALS FOR NAPA COUNTY - ITIP



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SAN FRANCISCO COUNTY

Attachment B

SAN FRANCISCO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 322,000 322,000 0 Allocated
SF-010008 MTC/SFCTA Planning, programming, and monitoring (SO) 5/22/2003 CON 58,000 58,000 0 Allocated
MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 47,000 47,000 0 Allocated

SF-991030 Caltrans Doyle Dr replace PSE 8,000,000 5,000,000 3,000,000 *Amendment shifted $3m to ENV
SF-010030 San Francisco Laguna Honda, O'Shaughnessy bike paths (SO) 11/15/2002 PSE 160,000 160,000 0 Allocated
SF-010027 Peninsula JPB Caltrain rapid rail improvements 5/22/2003 CON 3,000,000 3,000,000 0 Allocated

SF-010029 BART Embarcadero, Montgomery seismic retro (SO) ENV 500,000 0 500,000

*On CTC pending allocation list; 
below current allocation plan line - 
allocation not anticipated in near 
future.

TOTALS FOR  SAN FRANCISCO COUNTY RTIP 12,087,000 8,587,000 3,500,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SF-991030 SFCTA SR 101 Doyle Drive Replacement 7/1/2002 PSE 28,000,000 28,000,000 0 Allocated (Caltrans Support)

TOTALS FOR SAN FRANCISCO COUNTY - ITIP 28,000,000 28,000,000 0



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SAN MATEO COUNTY

Attachment B

SAN MATEO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SM-010031 Caltrans Aux lanes, 3rd Av-Millbrae Av 07/01/02 PSE 350,000 350,000 0 Allocated
SM-010009 Atherton Middlefield Rd. Rehabilitation 01/02/02 CON 152,000 152,000 0 Allocated
MTC990005 MTC Planning, programming, and monitoring (SO) 09/16/02 CON 47,000 47,000 0 Allocated

SM-010046 Caltrans Aux lanes-SCL Co. line to Marsh Rd 07/01/02
ENV & 
PSE 1,535,000 1,535,000 0

Allocated                                          
ENV 53,000; PSE 1,482,000

SM-010047 Caltrans Willow Rd interchange reconstruction 07/01/02
ENV & 
PSE 1,029,000 1,029,000 0

Allocated                                            
ENV 54,000; PSE 975,000

SM-010005 BART SFO Airport Bicycle Trail (SO)
PSE ROW 
& CON 1,500,000 157,000 1,343,000

*On CTC pending allocation list; 
below current allocation plan line - 
allocation not anticipated in near 
future.                                         
PSE 157,000; 655,000 ROW; 
688,000 CON

MTC990003 MTC Regional rideshare program (SO) 09/17/02 CON 265,000 265,000 0 Allocated

TOTALS FOR  SAN MATEO COUNTY 4,878,000 3,535,000 1,343,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SM-010031 Caltrans SR 101 Auxiliary Lanes - 3rd to Millbrae 07/01/02
PSE & 
ROW SUP 239,000 239,000 0

Allocated (Caltrans Support)                                          
PSE 199,000; ROW SUP 40,000

TOTALS FOR SAN MATEO COUNTY - ITIP 239,000 239,000 0



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SANTA CLARA COUNTY

Attachment B

SANTA CLARA COUNTY
RTIP

TIP ID Agency Project Allocation Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SCL990041 Caltrans Guadalupe Pkwy 6/13/2002 CON 27,303,000 27,303,000 0 Allocated

MTC990004 MTC CMAQ match reserve (SO) CON 1,131,000 334,000 797,000

*Two projects (292K and 231K) 
on CTC pending allocation list; 
below current allocation plan 
line - allocation not anticipated 
in near future. $274,000 lapsed 
and returned to county share 

JPB991001 JPB Caltrain Diridon station, platform, track work 6/22/2003 CON 2,606,000 2,606,000 0 Allocated
MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 136,000 136,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 102,000 102,000 0 Allocated

SCL010022 Caltrans Rt 87-Trimble Rd, aux lane 6/22/2003
CON & CON 
SUP 1,300,000 1,112,000 188,000

CON 1,144,000; CON SUP 
156,000  This allocation splits 
off a landscaping project for 
delivery in FY 2005-06

SCL010007 SCVTA Rt 237/880 improvements, stage C 7/18/2002 CON 22,500,000 22,500,000 0 Allocated
SCL010004 MTC/SCVTA PPM (SO) 6/22/2003 CON 291,000 291,000 0 Allocated

TOTALS FOR  SANTA CLARA COUNTY - RTIP 55,369,000 54,384,000 985,000

ITIP

TIP ID Agency Project Allocation Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SCL010022 Caltrans US 101 Aux Lane from SR 87 to Trimble 6/22/2003
ROW CON & 
CON SUP 18,000,000 13,150,000 4,850,000

ROW 2,625,000; CON 
13,531,000, CON SUP 
1,844,000  This allocation splits 
off a landscaping project for 
delivery in FY 2005-06

TOTALS FOR SANTA CLARA COUNTY - ITIP 18,000,000 13,150,000 4,850,000



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SOLANO COUNTY

Attachment B

SOLANO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 155,000 155,000 0 Allocated

MTC990004 MTC CMAQ match reserve (SO) CON 178,000 0 178,000
Lapsed and returned to Solano 
County share

MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 26,000 26,000 0 Allocated

SOL950035 Vallejo Vallejo ferry terminal parking ENV 125,000 0 125,000
Lapsed and returned to Solano 
County share

SOL990004 Solano TA Jepson Parkway (I-80 reliever) 4/3/2003
ENV & 
ROW 300,000 200,000 100,000

ENV 200,000; ROW 100,000  
$200,000 Obligated  *$100,000 
lapsed and returned to Solano 
County share

SOL991038 Fairfield Air Base Pkwy, Peabody-Main Gate Travis, overlay 10/21/2002 CON 645,000 645,000 0 Allocated

SOL010013 Fairfield Central Way, Ritchie-Pitman, overlay 4/3/2003 CON 158,000 0 158,000
Lapsed and returned to Solano 
County share

SOL991039 Fairfield N Texas St, Travis Bl-Air Base Pkwy, overlay 6/10/2002 CON 362,000 362,000 0 Allocated
SOL010002 MTC/STA Planning, programming, and monitoring (SO) 9/19/2002 CON 214,000 214,000 0 Allocated

TOTALS FOR  SOLANO COUNTY 2,163,000 1,602,000 561,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SOL990001 Caltrans Route 80/680 Cordelia Auxiliary Lanes 5/22/2003

CON & 
CON 
SUP 14,760,000 11,860,000 2,900,000

CON 14,300,000; CON SUP 
460,000  This allocation splits off 
two landscaping project for 
delivery in FY 2003-04 and 2005-
06

SOL010030 Capitol Corr JPABahia Viaduct Track Upgrade PSE 190,000 0 190,000

*On CTC pending allocation list; 
below current allocation plan line - 
allocation not anticipated in near 
future.  ENV 40,000; PSE 150,000

TOTALS FOR SOLANO COUNTY - ITIP 14,950,000 11,860,000 3,090,000



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SONOMA COUNTY

Attachment B

SONOMA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SON950005 Caltrans HOV, Wilfred-Santa Rosa 7/1/2002

ROW & 
ROW 
SUP 1,800,000 1,800,000 0

Allocated                                
(Caltrans Support)                                   
ROW 1,100,000; ROW SUP 
700,000

SON991065 Caltrans Soundwalls, Wilfred-Rt 12 6/26/2003 CON 4,740,000 3,600,000 1,140,000

Allocated *Scope decreased 
from 15 to 7 soundwalls.  
$1.140M returned to Sonoma 
county share

SON990003 Caltrans Park/Ride, Rohnert Park interch 5/22/2003

CON & 
CON 
SUP 225,000 225,000 0 Allocated

SON990001 Caltrans HOV lanes, Rt 12-Steele Lane 7/1/2002 ROW  1,030,000 1,030,000 0 Allocated

SON010001 Caltrans Steele Lane Interchange Improv 7/1/2002
ROW 
SUP 118,000 118,000 0 Allocated

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 177,000 177,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 31,000 31,000 0 Allocated
SON010017 SCTA Planning, progr, and monitoring (SO) 7/18/2002 CON 235,000 235,000 0 Allocated

SON010024 SCTA Rt 101 HOV lanes, Petaluma-Rohnert Park 8/22/2002 ENV 4,000,000 3,000,000 1,000,000
$1m will be returned to STIP 
County Share

SON010025 SCTA Rt 101 HOV lanes, Steele Ln-Windsor 8/22/2002 ENV 4,000,000 3,000,000 1,000,000
$1m will be returned to STIP 
County Share

TOTALS FOR  SONOMA COUNTY 16,356,000 13,216,000 3,140,000

ITIP

TOTALS FOR SONOMA COUNTY - ITIP


