
LSRWG Item 3A 

 

TO: Partnership Local Streets and Roads Working Group  DATE: January 10, 2013 

FR: Marcella Aranda   

RE: STIP and Federal Programs Delivery Update (STP/CMAQ, STIP/TE, HBP, Local Safety) 

ACTION ITEMS and ITEMS OF NOTE: 

• The next meeting date to request a STIP allocation (for STIP and TE projects) is the May 7, 2013 CTC 
meeting (documentation due to Caltrans and MTC by March 11, 2013). 

• Quarterly Report of Inactive Obligations for Quarter Ended December 31, 2012 
Caltrans has posted its Quarterly Inactive Project List for the quarter ending December 31, 2012. The 
deadline to submit a valid FMIS transaction or justification is February 22, 2013. The report is available 
online at: http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm. 

 

Federal Obligation Status for FFY 2012-13 (as of December 31, 2012) 

Fund 
Source 

FY 2012-13 
Obligation Plan 

(Submitted 
12/21/12) 

FY 2012-13 
Programmed 

Obligation Plan 
(As of 01/07/13) 

FY 2012-13 
Obligations 

through 
12/31/12 

% Obligated 
of 

Programmed 
Balance 

Remaining 
% 

Remaining 
 PENDING PENDING  PENDING PENDING PENDING 
 

STP 96,030,137 $54,656,311 $12,300,000 22.5% $42,356,311  77.5% 
CMAQ 71,573,891 $52,640,860 $10,766,969 20.5% $41,873,891  79.5% 
RTIP 167,874,000 $194,048,000 $12,540,000 6.5% $181,508,000  93.5% 
HBP* 77,193,334  $83,676,621 $7,807,321 9.3% $75,869,300  90.7% 
HSIP* 15,598,329 $22,917,308 $1,370,875, 6.0% $21,546,433  94.0% 
SRTS* 2,823,072 $7,478,540 $508,660 6.8% $6,969,880  93.2% 

 
Total 

 
$431,092,763  $415,417,640  $45,293,825  10.9 % 

 
$370,123,815  89.1% 

*Note: Local Safety Programs (HSIP, HR3, SRTS) funds are based on those entered into FMS and may not 
reflect overall FFY 2012-13 programming and/or obligations. The current approved TIP back up project 
listings can be found online at: http://www.mtc.ca.gov/funding/tip/grouped.htm. 

Any funding changes to projects in the Plan should have been added to FY 2012-13 of the TIP through a 
TIP Revision approved by MTC, before the change is incorporated into the Obligation Plan. Funds not 
obligated by the regional deadlines are subject to reprogramming within the region to other projects that 
can use the OA.  

 

http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm
http://www.mtc.ca.gov/funding/tip/grouped.htm
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STIP Project Delivery Update for FY 2011-12 and FY 2012-13 Projects 
Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and project delivery 
requirements for transportation projects. Projects programmed in the State Transportation Improvement 
Program (STIP) must receive an allocation from the California Transportation Commission (CTC) or Caltrans 
by the end of the fiscal year in which the funds are programmed. Funds not allocated or extended by the CTC 
within this deadline are deleted from the STIP with the funds returned to the county in the next county share 
period. Additional information regarding the STIP is available online at: http://www.mtc.ca.gov/funding/STIP/. 
Please contact Kenneth Kao at (510) 817-5768 or kkao@mtc.ca.gov with questions or comments. 

STIP: FY 2011-12 Projects 
The allocation and extension deadline for FY 2011-12 programmed projects has now passed. Attachment 
(vi) lists the projects programmed in FY 2011-12. 

STIP: FY 2012-13 Projects 
Please review all FY 2012-13 STIP projects (including TE projects and TE Reserve); listed in Attachment (v). 
Projects can no longer be shifted out of FY 2012-13. For projects programmed in FY 2012-13, please note: 

• The next meeting date to request an allocation is the May 7, 2013 CTC meeting (documentation 
due to Caltrans and MTC by March 11, 2013). 

• In accordance with CTC policy, all allocated construction funds must have a contract awarded 
within six months of allocation.  

• With the passage of the gas tax swap, the CTC will default to allocating federal funds. Sponsors 
should submit a state-only funding request if their project is not federalized. 

• For federal projects, including Transportation Enhancement projects, Caltrans requests that the 
request for the STIP allocation and request for federal authorization to proceed (E-76) be 
submitted to Caltrans at the same time. Project sponsors should check with Caltrans for what 
additional supporting documentation needs to be submitted with the allocation request. Remember 
to initiate TIP revisions through MTC’s FMS. 

• Federal funding requests may be full federal funding, with the state utilizing federal toll credits as 
local match credit. Consult with Caltrans for further details. 

• For federal projects (i.e. TE projects), be sure the sponsor’s Disadvantaged Business Enterprise 
(DBE) program is approved by Local Assistance (obligation of federal funds cannot occur without 
approved DBE program). 

 
INFORMATIONAL BACKGROUND: 

AB 1012 (Chapter 783, Statutes of 1999 - Torlakson) established strict timely use of funds and project 
delivery requirements for transportation projects. Under AB 1012, Surface Transportation Program 
(STP) and Congestion Mitigation Air Quality Improvement (CMAQ) funds must be obligated within 
three years of the apportionment. The obligation requirement applies to the aggregate programmed 
amounts of STP and CMAQ amounts for a given fiscal year. Funds not obligated by the deadline are lost 
to the region. Furthermore, Obligation Authority (OA) is assigned to the STP/CMAQ apportionments on 
an annual basis. Regional OA not used by May 1 of each year is made available to other regions on a 
first-come first-served basis, with any remaining OA not used by the end of each federal fiscal year taken 
by the state; with no guarantee the funds will be returned. 

In addition to the state requirements, MTC’s Regional Project Delivery Policy (MTC Resolution 3606) 
requires the obligation of Federal funds on a project-by-project basis for established regional deadlines of 
February 1 for the Request for Authorization (RFA) and April 30 to obligate, which are earlier than those 
required by AB 1012. Additional information regarding MTC’s Regional Project Delivery Policy is available 
online at: http://www.mtc.ca.gov/funding/delivery/. MTC's intent is to apply the Regional 3606 delivery 

http://www.mtc.ca.gov/funding/STIP/
mailto:kfolan@mtc.ca.gov
http://www.mtc.ca.gov/funding/delivery/MTC_Res_3606.pdf
http://www.mtc.ca.gov/funding/delivery/
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deadlines to all FHWA-formula funds within the region. The only exception would be RTIP funds where we 
should strive for a CTC allocation by April 30, and federal obligation by June 30 of each year.  

Safety Programs (HBP, HSIP, HR3, SRTS) 
The Department of Transportation (Caltrans) requires local agencies to meet specific delivery timelines 
for all past and future projects in the local federal Safety Programs: Highway Bridge Program (HBP), 
Highway Safety Improvement Program (HSIP), High Risk Rural Roads Program (HR3), and Safe Routes 
to School Program (SRTS). These project delivery requirements are independent of the FSTIP program 
year. The project delivery requirements are based upon a set time period to complete three (3) primary 
milestones of a project are based upon the date the project is first amended into the FSTIP. The three 
milestones and corresponding delivery requirements are:  

1. Request Authorization to Proceed with PE within 6 months after the project is amended into the FSTIP.  
2. Request Authorization to Proceed with Construction within 30 months (2½ years).  
3. Complete construction and close-out the project within 54 months (4½ years)  

In an effort to ensure timely delivery, project sponsors must enter their respective Safety Program projects, 
including HSIP, HR3, and SRTS, into MTC’s Fund Management System (FMS) for delivery monitoring 
purposes only. Sponsors are encouraged to review the updated Grouped Listings to ensure that any changes 
are captured in FMS for accurate delivery monitoring. The latest approved TIP project listings can be found 
online at: http://www.mtc.ca.gov/funding/tip/grouped.htm.For projects that have already been entered 
previously into FMS, but have funding changes, sponsors are requested to email Marcella Aranda 
(maranda@mtc.ca.gov) the phase and funding adjustments for updating in FMS. These programs will 
continue to be administered by Caltrans and are included in the approved TIP as Grouped Listings. Please 
check the Caltrans site http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm for additional 
Safety Program information and to view the Delivery Status Reports. Project specific questions should be 
directed to your District Local Assistant Engineer (DLAE).  

FHWA Funding Delivery Status Information Online: 
MTC is now posting two documents from Caltrans that may be helpful to the CMAs and local 
jurisdictions in tracking federal obligations and E-76 Authorization requests. 

The first document is an Excel spreadsheet that shows obligations (authorizations) of FHWA-
administered fund sources for the current federal fiscal year for local projects (excluding FTA transfers). 
The second document is a PDF of the federal authorization requests submitted by District 4 to HQ for 
processing and approval during the current federal fiscal year. These documents are located at 
http://www.mtc.ca.gov/funding/delivery/ (below the "FY 2012-13 FHWA-Administered Funds" heading) 
and are updated the first week of each month. 

Obligations for all federally funded programs discussed in this delivery status update are entered into 
MTC's Fund Management System. The various Obligation Status Reports can be generated at: 
http://fms.mtc.ca.gov/fms/pages/reportManager/reportHomeFundingReports.jsp 

Should you have any questions regarding the STP-CMAQ program, please contact Craig Goldblatt at 
cgoldblatt@mtc.ca.gov.  

Attachments: 
i. Letter: MTC’s Federal Fiscal Year (FFY) 2012-13 Annual Obligation Plan, dated December 21, 2012 

ii. FFY 2012-13 STP-CMAQ Delivery Report, printed 01/07/13 
iii. FFY 2012-13 Highway Bridge Program, printed 01/07/13 
iv. FFY 2012-13 Local Safety Programs Delivery Report (SRTS, HSIP, HR3), printed 01/07/13 
v. FFY 2012-13 STIP Monitoring Update, printed 01/07/13 

vi. FFY 2011-12 STIP Monitoring, printed 01/07/13 
 

http://www.mtc.ca.gov/funding/tip/grouped.htm
mailto:maranda@mtc.ca.gov
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
http://www.mtc.ca.gov/funding/delivery/
http://fms.mtc.ca.gov/fms/pages/reportManager/reportHomeFundingReports.jsp
mailto:cgoldblatt@mtc.ca.gov


 

 

 December 21, 2012 
 
 
 
Mr. Denix Anbiah 
Division Chief,  
Division of Local Assistance 
California Department of Transportation 
P.O. Box 942874   MS #1 
Sacramento, CA  94274-0001 

Re:  MTC’s Federal Fiscal Year (FFY) 2012-13 Annual Obligation Plan 
Dear Mr. Anbiah: 
 
The Metropolitan Transportation Commission (MTC) is submitting the required FFY 
2012-13 Annual Obligation Plan for the following funding programs for the San 
Francisco Bay Area: 
 
 Regional Surface Transportation Program (RSTP) 
 Congestion Mitigation and Air Quality Improvement (CMAQ) 
 Local Bridge Program (Bridge) 
 Highway Safety Improvement Program (HSIP) 
 Safe Routes to School (SRTS) 
 Regional Transportation Improvement Program (RTIP) 
 
The region expects to deliver roughly 230 local federal-aid projects (or project phases) 
totaling over $431 million in these programs. The table below shows the expected 
obligations against estimated apportionments. 
 
With regards to the STP and CMAQ funding, MTC expects to deliver roughly $168 
million, which is 117 percent of our estimated $143 million FFY 2012-13 apportionment 
balance and significantly more than our expected FFY 2012-13 Obligation Authority 
(OA) target for STP/CMAQ. This plan depends on the ability of MTC to advance future 
OA against other region’s unused funds and capturing unused OA from other states 
(August OA redistribution). Although the annual plan shows approximately 
$24.3 million in STP/CMAQ apportionment over-obligated, we expect some delivery 
failures beyond our control so that our overall delivery will be closer to one hundred 
percent of our STP/CMAQ apportionment balance by June 30, 2013, subject to OA 
availability.  
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The attached project list is our best estimate of FFY 2012-13 obligations at this time, and as 
always, is subject to change. Our annual obligation plan contains projects expected to be obligated 
during the entire fiscal year, not just those projects to be obligated after April 1, 2013. MTC’s 
regional project delivery policy (MTC Resolution 3606) requires that federal funds be obligated by 
April 30 of the year the funds are programmed in the federal Transportation Improvement Program 
(TIP). Therefore, most of the funds listed should be submitted to Caltrans local assistance prior to 
April 30, 2013. We hope this complete list provides the Department with an overall picture of the 
region’s delivery commitment for the entire fiscal year. 
 
Starting in fiscal year 2010-11, MTC expanded its project delivery and monitoring efforts to 
include the local bridge and safety programs managed by Caltrans. Our intent is to apply our 
regional delivery deadlines to all FHWA-formula funds within the region. Moving forward, the 
intent is for all federal FHWA formula funds to be able to meet the region’s April 30 obligation 
deadline, though this is proving difficult to achieve. This is consistent with, and in response to 
Caltrans’ effort to have the local federal-aid programs deliver earlier in the fiscal year. 
 
MTC RSTP/CMAQ/RTIP/Local Bridge and Safety Programs Obligation Commitments for 
FFY 2012-13 
As of December 21, 2012 
(amounts in millions) 

FY 2012-13 RSTP CMAQ 
RSTP/CMAQ

Sub-Total 
Local 
Bridge 

Local 
Safety RTIP Total 

        
Apportionment* 

(estimated 
balance as of Oct 

1, 2012) 

$87.7 $55.6 $143.3 $77.2 $18.4 $167.9 $406.8 

Obligations 
(Planned) $96.0 $71.6 $167.6 $77.2 $18.4 $167.9 $431.1 

Apportionment 
Balance Under 

(Over) 
Obligations 

($8.3) ($16.0) ($24.3) $0.0 $0 $0 ($24.3) 

 
* Estimated Apportionment Based on FY 2012-13 estimates provided by Caltrans with 

adjustments for carry over balances from FY 2011-12 
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Fiscal Years: FY 12/13

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

January 07, 2013

Sponsor TIP ID Fund Code

Fed Project Data

Project Name Appn ProgPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt  RemainingDateCounty Phase Status

FY Balance

Alameda County

AC Transit ALA110100 CMAQ-T4-2-TPI-REG 8,740,3758,740,375 8,740,375AC Transit: Line 51 Corridor 12/13 12/13Alameda CON ACTIVE

AC Transit ALA110100 CMAQ-T4-2-TPI-REG 1,154,0381,154,038 1,154,038AC Transit: Line 51 Corridor 12/13 12/13Alameda PE ACTIVE

AC Transit ALA110100 CMAQ-T4-2-TPI-REG 621,211621,211 621,211AC Transit: Line 51 Corridor 12/13 12/13Alameda PE ACTIVE

AC Transit ALA110105 CMAQ-T4-1-LIFE 1,225,5391,225,539 1,225,539San Leandro BART - Transit Access 12/13 12/13Alameda CON ACTIVE

Alameda ALA030002 STP-T3-3-TCP-SF 230,000230,000 230,000Alameda: Vasco Road Safety 07/08 12/13Alameda PE ACTIVE

Alameda ALA030002 STP-T3-3-TCP-SF 235,000235,000 235,000Alameda: Vasco Road Safety 07/08 12/13Alameda ROW ACTIVE

Pleasanton ALA110031 CMAQ-T4-1-RBP-CO CML 5101(026) 709,000709,000 709,000Pleasanton - Foothill/I-580 IC Bike/Ped 11/12 12/13Alameda CON ACTIVE

465,000 12,450,163 12,915,163 0 0 0 12,915,163Alameda County Totals

Metropolitan Transportation Commission  8Page 1 of
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Fiscal Years: FY 12/13

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

January 07, 2013

Sponsor TIP ID Fund Code

Fed Project Data

Project Name Appn ProgPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt  RemainingDateCounty Phase Status

FY Balance

Contra Costa County

Brentwood CC-110052 CMAQ-T4-1-RSRTS-CO CML 5300(010) 30,00030,000 30,000Brentwood school area improvements 12/13 12/13Contra Costa CON PROPOSED

Brentwood CC-110052 CMAQ-T4-1-RSRTS-CO CML 5300(010) 402,000402,000 402,000Brentwood school area improvements 12/13 12/13Contra Costa CON PROPOSED

CC County CC-110084 CMAQ-T4-1-LIFE 300,000300,000 300,000Canal Road Bicycle and Pedestrian 12/13Contra Costa PE PROPOSED

Caltrans CC-090032 CMAQ-T4-1-RSI 5,740,0005,740,000 5,740,000Richmond Rail Connector 12/13 12/13Contra Costa CON ACTIVE

Caltrans CC-090032 CMAQ-T4-1-RSI 2,260,0002,260,000 2,260,000Richmond Rail Connector 12/13 12/13Contra Costa ROW ACTIVE

Richmond CC-110007 CMAQ-T4-1-TLC-CO CML 5137(043) 500,000500,000 500,000Richmond Nevin Ave Bike/Ped Imp & 12/13 12/13Contra Costa CON PROPOSED

Richmond CC-110007 CMAQ-T4-1-TLC-CO CML 5137(043) 717,000717,000 717,000Richmond Nevin Ave Bike/Ped Imp & 12/13 12/13Contra Costa CON PROPOSED

Richmond CC-110016 CMAQ-T4-1-TLC-REG STPL 5137(039) 2,654,0002,654,000 2,654,000Richmond Nevin Avenue Streetscape 12/13 12/13Contra Costa CON PROPOSED

0 12,603,000 12,603,000 0 0 0 12,603,000Contra Costa County Totals

Metropolitan Transportation Commission  8Page 2 of
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Fiscal Years: FY 12/13

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

January 07, 2013

Sponsor TIP ID Fund Code

Fed Project Data

Project Name Appn ProgPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt  RemainingDateCounty Phase Status

FY Balance

Marin County

GGBHTD MRN010035 CMAQ-T4-1-LIFE 233,728233,728 233,728ACIS Radio Communications System 12/13 12/13Marin CON ACTIVE

Larkspur MRN070015 CMAQ-T4-1-RBP-CO 85,00085,000 85,000Larkspur -  Non-motorized Transpo. 12/13 12/13Marin CON ACTIVE

0 318,728 318,728 0 0 0 318,728Marin County Totals

Metropolitan Transportation Commission  8Page 3 of
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Fiscal Years: FY 12/13

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

January 07, 2013

Sponsor TIP ID Fund Code

Fed Project Data

Project Name Appn ProgPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt  RemainingDateCounty Phase Status

FY Balance

Regional Counties

BAAQMD MTC990015 CMAQ-T4-1-CCI 700,000700,000 700,000Spare the Air Program 09/10 12/13Regional PE ACTIVE

MTC REG090003 CMAQ-T4-2-FPI-REG 2,200,0002,200,000 2,200,000Freeway Performance Initiative (FPI) 12/13 12/13Regional CON-CT ACTIVE

MTC REG090003 STP-T4-2-FPI-REG 4,000,0004,000,000 4,000,000Freeway Performance Initiative (FPI) 12/13 12/13Regional PE ACTIVE

MTC REG090042 STP-T4-2-RO-REG 20,875,00020,875,000 20,875,000511 Traveler Information 12/13 12/13Regional CON ACTIVE

MTC REG090045 STP-T4-2-RO-REG STPCML6084(177) 12,300,00012,300,000 12/06/12 12,300,000 12,300,000Clipper Fare Collection System 12/13 12/13Regional CON ACTIVE

MTC REG110011 CMAQ-T4-1-CCI 2,000,0002,000,000 2,000,000Electric Vehicle Funding Strategies 12/13 12/13Regional CON ACTIVE

SFMTA REG110017 CMAQ-T4-1-CCI CML 6328(043) 6,168,0006,168,000 6,168,000Electric Vehicle Taxis and Battery Switch 11/12 12/13Regional CON ACTIVE

37,175,000 11,068,000 48,243,000 12,300,000 0 12,300,000 35,943,000Regional Counties Totals

Metropolitan Transportation Commission  8Page 4 of
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Fiscal Years: FY 12/13

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

January 07, 2013

Sponsor TIP ID Fund Code

Fed Project Data

Project Name Appn ProgPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt  RemainingDateCounty Phase Status

FY Balance

San Francisco County

MTC SF-090030 STP-T4-2-OBAG-PL 773,000773,000 773,000Regional Planning Activities and PPM - 12/13 12/13San Francisco PE ACTIVE

SF DPW SF-110012 CMAQ-T4-1-TLC-REG 1,381,0001,381,000 1,381,000South of Market Alleyways 12/13 12/13San Francisco CON ACTIVE

SFMTA SF-110029 CMAQ-T4-1-RSRTS-CO CML 6328(052) 579,000579,000 579,000Sunset and AP Giannini SR2S 12/13 12/13San Francisco CON ACTIVE

SFMTA SF-110042 CMAQ-T4-2-TPI-REG FTACML 6328(057) 4,799,2804,799,280 08/02/12 4,799,280 4,799,280SFMTA: N-Judah Mobility Maximization 11/12 12/13San Francisco CON PROPOSED

SFMTA SF-110042 CMAQ-T4-2-TPI-REG FTACML 6328(057) 584,580584,580 08/02/12 584,580 584,580SFMTA: N-Judah Mobility Maximization 11/12 12/13San Francisco PE PROPOSED

SFMTA SF-110043 CMAQ-T4-2-TPI-REG FTACML 6328(057) 4,435,6824,435,682 08/02/12 4,435,682 4,435,682SFMTA: Mission Mobility Maximization 11/12 12/13San Francisco CON PROPOSED

SFMTA SF-110043 CMAQ-T4-2-TPI-REG FTACML 6328(057) 947,427947,427 08/02/12 947,427 947,427SFMTA: Mission Mobility Maximization 11/12 12/13San Francisco PE PROPOSED

773,000 12,726,969 13,499,969 0 10,766,969 10,766,969 2,733,000San Francisco County Totals

Metropolitan Transportation Commission  8Page 5 of
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Fiscal Years: FY 12/13

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

January 07, 2013

Sponsor TIP ID Fund Code

Fed Project Data

Project Name Appn ProgPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt  RemainingDateCounty Phase Status

FY Balance

Santa Clara County

San Jose SCL110034 STP-T4-1-RBP-CO 50,00050,000 50,000San Jose - San Carlos Multimodal Phase 12/13Santa Clara CON ACTIVE

San Jose SCL110034 STP-T4-1-TLC-REG STPL 5005(104) 2,024,0002,024,000 2,024,000San Jose - San Carlos Multimodal Phase 12/13 12/13Santa Clara CON ACTIVE

San Jose SCL110057 CMAQ-T4-1-RSRTS-CO CML 5005(108) 484,000484,000 484,000San Jose Walk N Roll - Safe Access 11/12 12/13Santa Clara CON ACTIVE

Santa Clara Co SCL050080 STP-T3-3-LSR-SF 452,508452,508 452,508Oregon-Page Mill Expwy Improvements 08/09 12/13Santa Clara CON ACTIVE

Santa Clara Co SCL090002 STP-T4-2-OBAG 10,000,00010,000,000 10,000,000San Tomas Expressway Box Culvert 11/12 12/13Santa Clara CON ACTIVE

Santa Clara Co SCL110121 CMAQ-T4-1-LIFE 256,000256,000 256,000East San Jose Pedestrian Improvements 12/13 12/13Santa Clara PE PROPOSED

VTA SCL010040 STP-T3-2-BF 629,803629,803 629,803SR-152/SR-156 Interchange 05/06 12/13Santa Clara PE ACTIVE

VTA SCL090035 STP-T4-2-OBAG-PL 1,754,0001,754,000 1,754,000Regional Planning Activities and PPM - 12/13 12/13Santa Clara PE ACTIVE

14,910,311 740,000 15,650,311 0 0 0 15,650,311Santa Clara County Totals

Metropolitan Transportation Commission  8Page 6 of
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Fiscal Years: FY 12/13

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

January 07, 2013

Sponsor TIP ID Fund Code

Fed Project Data

Project Name Appn ProgPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt  RemainingDateCounty Phase Status

FY Balance

Solano County

MTC SOL090006 STP-T4-2-OBAG-PL 333,000333,000 333,000Regional Planning Activities and PPM - 12/13 12/13Solano PE ACTIVE

STA SOL110024 CMAQ-T4-2-OBAG 1,394,0001,394,000 1,394,000Dixon West B. St Bike/Pedestrian 12/13 12/13Solano CON ACTIVE

SolTrans SOL070032 STP-T4-2-TCP-REG 1,000,0001,000,000 1,000,000SolTrans: Preventive Maintenance 12/13 12/13Solano CON ACTIVE

Vacaville SOL110034 CMAQ-T4-1-LIFE 40,00040,000 40,000Vacaville Transit - Curb Ramps 12/13 12/13Solano CON ACTIVE

1,333,000 1,434,000 2,767,000 0 0 0 2,767,000Solano County Totals

Metropolitan Transportation Commission  8Page 7 of
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Fiscal Years: FY 12/13

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

January 07, 2013

Sponsor TIP ID Fund Code

Fed Project Data

Project Name Appn ProgPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt  RemainingDateCounty Phase Status

FY Balance

Sonoma County

Cotati SON110007 CMAQ-T4-1-TLC-CO CML 5383(010) 1,100,0001,100,000 1,100,000Downtown Specific Plan Area 11/12 12/13Sonoma CON PROPOSED

Cotati SON110015 CMAQ-T4-1-TLC-CO CML 5383(009) 200,000200,000 200,000City of Cotati Train Depot 12/13 12/13Sonoma CON ACTIVE

0 1,300,000 1,300,000 0 0 0 1,300,000Sonoma County Totals

Report totals: 54,656,311 52,640,860 107,297,171 84,230,20223,066,96910,766,96912,300,000

Metropolitan Transportation Commission  8Page 8 of
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

January 07, 2013
Fiscal Years : FY 12/13

Alameda County

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Fremont 5322045HBP-T4-L5196.00PM00028, Fremont Bridge Maintenance Project CON 371,82612/133397Alameda 371,826

Fremont 5322019HBP-T4-L5240.00Bridge No. 33C0128, Niles Blvd, Over CON 7,513,98412/132113Alameda 33C0128 7,513,984

Oakland 5012103HBP-T4-L5208.00Adeline Street Bridge Seismic Retro (33C0028) ROW 70,82412/133413BHLOAlameda 33C0028 70,824

Oakland 5012092HBP-T4-L5220.00Seismic Retrofit of 23rd Ave Overhead ROW 44,26512/1310/112116STPLZAlameda 33C0148 44,265

Oakland 5012083HBP-T4-L5212.00Bridge Preventive Maintenance  (PM00002) CON 1,298,30812/1310/113304Alameda PM00002 1,298,308

Union City 5354008HBP-T4-L5244.00Decoto Road Bridge over Alameda Creek CON 4,824,88512/1313/142112Alameda 33C0111 4,824,885

14,124,092 0Alameda County Totals 14,124,092
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

January 07, 2013
Fiscal Years : FY 12/13

Contra Costa County

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

CC County 5928068HBP-T3-L5255.00Marsh Creek Detention Facility Bridge CON 2,149,20012/133168Contra Costa 28C0226 2,149,200

CC County 5928067HBP-T3-L5326.00San Pablo Avenue Bridge Replacement Project ROW 35,41212/133194Contra Costa 28c0071 35,412

CC County 5928104HBP-T3-L5327.00Byron Highway Bridge Replacement Project ROW 66,39812/131677Contra Costa 28C0121 66,398

Concord 5135039HBP-T4-L5305.00PM00023, Citywide Bridge Repair Program CON 2,335,59812/133392Contra Costa PM00023 2,335,598

Pittsburg 5127024HBP-T3-L5265.00Seismic Retrofit N Parkside Dr over Willow Pass CON 772,42412/132061Contra Costa 28C0165 772,424

Pleasant Hill 5375023HBP-T3-L5332.00Taylor Blvd. Bridge Barrier Replacement CON 147,18112/1308/091238Contra Costa 28C0073 147,181

5,506,213 0Contra Costa County Totals 5,506,213
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

January 07, 2013
Fiscal Years : FY 12/13

Marin County

Sponsor Prefix Proj IDFund CodeTIP ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Marin County HBP-T4-LMRN110035Mountain View Rd Bridge Replacment-27C0154 PE 328,00012/13Marin 328,000

San Anselmo HBP-T4-LMRN110032San Anselmo - Center Blvd Bridge Replcmnt PE 938,41812/13Marin 938,418

1,266,418Marin County Totals 1,266,418
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

January 07, 2013
Fiscal Years : FY 12/13

Napa County

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Napa HBP-T4-L5461.00Trancas Street Bridge Scour Repair CON 450,00012/13Napa 450,000

Napa 5042042HBP-T4-L5461.00Trancas Street Bridge Scour Repair PE 292,000 11/19/2012 192,11002/03BHLSNapa 21C0003 99,890

742,000 192,110Napa County Totals 549,890
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

January 07, 2013
Fiscal Years : FY 12/13

Regional County

Sponsor Prefix Proj IDFund CodeTIP ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Caltrans HBP-T3-LVAR110045GL: Bridge Rehab/Recon. - Local Hwy Bridge CON 20,974,213 012/13Regional 20,974,213

Caltrans HBP-T3-LVAR110045GL: Bridge Rehab/Recon. - Local Hwy Bridge CON 46,213,930 012/1312/13Regional 46,213,930

67,188,143 0Regional County Totals 67,188,143
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

January 07, 2013
Fiscal Years : FY 12/13

San Francisco County

Sponsor Prefix Proj IDFund CodeTIP ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

SF County TA 6272023HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements CON 663,975 012/13BRLSSan Francisco 663,975

SF County TA 6272028HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 107,12212/13BRLSSan Francisco 107,122

SF County TA 6272032HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 25,32012/13BRLSSan Francisco 25,320

SF County TA 6272024HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 24,61312/13BRLSSan Francisco 24,613

SF County TA 6272031HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 26,30712/13BRLSSan Francisco 26,307

SF County TA 6272030HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 26,56112/13BRLSSan Francisco 26,561

SF County TA 6272029HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 159,35612/13BRLSSan Francisco 159,356

SF County TA 6272026HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 1,046,36412/13BRLSSan Francisco 1,046,364

SF County TA 6272027HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements PE 578,59012/13BRLSSan Francisco 578,590

SF County TA 6272023HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements ROW 1,615,67312/13BRLSSan Francisco 1,615,673

SF County TA 6272027HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements ROW 265,59012/13BRLSSan Francisco 265,590

SF County TA 6272026HBP-T4-LSF-070027Yerba Buena Island (YBI) Ramp Improvements ROW 486,91512/13BRLSSan Francisco 486,915

5,026,386 0San Francisco County Totals 5,026,386

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Caltrain 6170022HBP-T4-L5178.00Bridge No. 34C0049, Paul Ave Over Caltrain RR CON 3,457,09712/1312/133177San Francisco 34C0049 3,457,097

Caltrain 6170023HBP-T4-L5179.00Bridge No. 34C0072, 22nd St Over Caltrain RR CON 5,610,00012/1311/123180San Francisco 34C0072 5,610,000

Caltrain 6170021HBP-T4-L5180.00Bridge No. 34C0073, 23rd St Over Caltrain RR CON 5,720,00012/1311/123179San Francisco 34C0073 5,720,000

14,787,097 0San Francisco County Totals 14,787,097
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

January 07, 2013
Fiscal Years : FY 12/13

San Mateo County

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

San Mateo Co 5935053HBP-T4-L5285.00BRIDGE NO. 35C0043, SKYLINE BLVD, CRYSTAL CON 13,000,00012/1312/133464BRLOSan Mateo 35C0043 13,000,000

San Mateo Co HBP-T4-L5287.00PM00041, Bridge Preventive Maintenance CON 743,65212/1312/133466San Mateo PM00041 743,652

SSF 5177030HBP-T4-L5202.00Bridge No. 35C0044, S AIRPORT BLVD OVER PE 360,760 12/13/2012 360,76012/1312/133573BRLSSan Mateo 35C0044 0

14,104,412 360,760San Mateo County Totals 13,743,652
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

January 07, 2013
Fiscal Years : FY 12/13

Santa Clara County

Sponsor Prefix Proj IDFund CodeTIP ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Santa Clara Co HBP-T4-LSCL110108Isabel Bridge (Bridge #37C0089) Replacement PE 100,00012/13Santa Clara 100,000

Santa Clara Co HBP-T4-LSCL110108Isabel Bridge (Bridge #37C0089) Replacement ROW 30,000 012/13Santa Clara 30,000

130,000 0Santa Clara County Totals 130,000

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Los Altos 5309004HBP-T4-L5258.00BRIDGE NO. 37C0115, FREMONT AVENUE, CON 1,482,87812/1311/121596Santa Clara 37C0115 1,482,878

Santa Clara Co 5937186HBP-T4-L5204.00Bridge #37C0170 Masten Ave over Llagas Creek PE 53,118 12/14/2012 53,11808/0908/093205BHLOSanta Clara 37C0170 0

Santa Clara Co 5937146HBP-T4-L5205.00Bridge #37C0501 Alamitos Rd over Herbert CON 157,70012/1312/133206BHLSSanta Clara 37C0501 157,700

Santa Clara Co 5937143HBP-T4-L5211.00Bridge #37C0518 Bowden Ct over Llagas Creek CON 224,000 04/12/2012 224,00012/1312/133207BHLOSanta Clara 37C0518 0

Santa Clara Co 5937147HBP-T4-L5213.00Bridge #37C0530 Del Puerto Rd over CON 210,00012/1313/143208BHLOSanta Clara 37C0530 210,000

Santa Clara Co 5937058HBP-T4-L5214.00Bridge #37C0159 Alamitos Rd over Alamitos CON 6,625,00012/1312/131221STPLZSanta Clara 37C0159 6,625,000

Santa Clara Co 5937140HBP-T4-L5215.00Bridge #37C0534 Frazier Lake Rd over Furlong CON 322,200 03/22/2012 322,20012/1311/123209BHLOSanta Clara 37C0534 0

Santa Clara Co 5937186HBP-T4-L5215.00Bridge #37C0534 Frazier Lake Rd over Furlong PE 53,118 12/14/2012 46,29708/0908/093209BHLOSanta Clara 37C0534 6,821

Santa Clara Co 5937145HBP-T4-L5228.00Bridge #37C0550 Llagas Ave over Llagas Creek CON 284,000 04/12/2012 284,00012/1311/123212BHLOSanta Clara 37C0550 0

Santa Clara Co 5937149HBP-T4-L5230.00Bridge #37C0571 Stevens Cyn Rd over Stevens CON 229,30012/1312/133213BHLOSanta Clara 37C0571 229,300

Santa Clara Co 5937107HBP-T4-L5231.00Bridge #37C0574 Stevens Cyn Rd over Stevens CON 3,480,00012/1312/131378BRLOSanta Clara 37C0574 3,480,000

Santa Clara Co 5937109HBP-T4-L5232.00Bridge #37C0575 Stevens Cyn Rd over Stevens CON 3,527,00012/1312/131377BRLOSanta Clara 37C0575 3,527,000

Santa Clara Co 5937141HBP-T4-L5233.00Bridge #37C0581 Walnut Ave over Pacheco CON 247,500 03/22/2012 247,50012/1313/143214BHLOSanta Clara 37C0581 0

Santa Clara Co HBP-T4-L5234.00Bridge Inspection Program in Santa Clara PE 549,01912/1312/133155Santa Clara 549,019

Santa Clara Co 5937182HBP-T4-L5298.00Bridge #37C0172 New Ave over Red Fox Creek ROW 10,000 05/11/2012 10,00012/1312/13189BRLOSanta Clara 37C0172 0

Saratoga 5332004HBP-T3-L5277.00Bridge No. 37C0114: Quito Road Bridge ROW 177,060 12/17/2012 170,00095/96932BRLSSanta Clara 37C0114 7,060

17,631,893 1,357,115Santa Clara County Totals 16,274,778
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

January 07, 2013
Fiscal Years : FY 12/13

Solano County

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Solano County 5923059HBP-T4-L5319.00Stevenson Bridge Road Bridge (23C0092) PE 354,12012/131498Solano 23C0092 354,120

Solano County 5923080HBP-T4-L5321.00Gordon Valley Road Bridge (23C0182) CON 1,035,801 05/18/2012 1,035,80012/133306BRLSSolano 23C0182 1

Vallejo 5030054HBP-T4-L5270.00Bridge - Mare Island Causeway West Approach CON 2,140,478 05/10/2012 435,03612/133469BRLSSolano 23C0258 1,705,442

3,530,399 1,470,836Solano County Totals 2,059,563
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Metropolitan Transportation Commission
Local Highway Bridge Program (HBP) Report

January 07, 2013
Fiscal Years : FY 12/13

Sonoma County

Sponsor Prefix Proj IDFund CodeTIP ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Caltrans HBP-T4-LSON070026King Ridge Rd. Bridge Rehab. Project PE 200,00012/13Sonoma 200,000

Sonoma County HBP-T4-LSON110024Replace Bohan Dillon Road Bridge 20C0435 PE 200,00012/13Sonoma 200,000

Sonoma County HBP-T4-LSON110025Replace Hauser Road Bridge 20C0240 PE 171,25012/13Sonoma 171,250

Sonoma County HBP-T4-LSON110025Replace Hauser Road Bridge 20C0240 ROW 50,00012/13Sonoma 50,000

Sonoma County HBP-T4-LSON110026Replace Freestone Flat Road Bridge 20C0440 PE 309,50012/13Sonoma 309,500

930,750Sonoma County Totals 930,750

Projects Listed Under Group Listing VAR991007

Sponsor Prefix Proj IDFund CodeFMS ID Fund No.Project Name Phase Appn FY Prog FY

Program

Oblig Date Oblig Amount

Remaining
County

Federal
Amount BalanceBridge No.

Sonoma City 5114016HBP-T4-L5455.00Chase St Bridge over Nathanson Creek CON 1,208,43512/1312/133643Sonoma 20C0497 1,208,435

Sonoma County 5920056HBP-T4-L5241.00BRIDGE NO.20C0139,WOHLER RD,OVER MARK CON 4,816,88512/132007Sonoma 20C0139 4,816,885

Sonoma County 5920130HBP-T4-L5247.00BRIDGE NO. 20C0324, O'DONNELL LANE OVER ROW 10,00012/133615Sonoma 20C0324 10,000

Sonoma County HBP-T4-L5251.00BRIDGE NO. 20C0018, BOHEMIAN HWY OVER PE 2,301,78012/131999Sonoma 20C0018 2,301,780

Sonoma County 5920059HBP-T4-L5253.00BRIDGE NO. 20C0262, BOYES BLVD OVER ROW 486,91512/131827Sonoma 20C0262 486,915

Sonoma County 5920045HBP-T4-L5239.00BRIDGE NO. 20C0112,PORTER CREEK RD, CON 4,426,500 11/13/2012 4,426,50012/13236BRLSSonoma 20C0112 0

13,250,515 4,426,500Sonoma County Totals 8,824,015

074,541,697Report Grand Totals 74,541,697

Grand Totals For Projects Listed Under Group Listing VAR991007 83,676,621 7,807,321 75,869,300
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Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID HSIP Amt HRRR Amt SRTS Amt

Fund Programming Information Obligation Information

HSIP Amt HRRR Amt SRTS Amt
Balance

RemainingDate

Fiscal Years: FY 12/13

January 07, 2013

Local Safety Program (HSIP, HRRR, SRTS) Obligation Status Report

Metropolitan Transportation Commission

County Phase FMS ID

Alameda County

Alameda REG070008 HRRR-T3-1 5933089 717,300 717,300Alameda Co Patterson Pass Road HR3 11/12 12/13Alameda CON 5149.00

Alameda REG070009 HSIP-T3-2 HSIPL 5933097 426,600 426,600Foothill & Mines Rd Roadside Obstacle Removal HSIP 10/11 12/13Alameda CON 5156.00

Fremont REG070009 HSIP-T4-3 HSIPL 5322042 458,190 458,190Walnut Argonaut Lane Reduction & Roundabout 12/13 12/13Alameda CON 5165.00

Fremont REG070009 HSIP-T3-1 HSIPL 5322030 163,890 163,890Mowry/ Overacker Intersection Improvements 10/11 12/13Alameda CON 5167.00

Hayward REG070009 HSIP-T4-5 22,000 22,000HSIP5-04-007: W "A" St. Median Modification 12/13 12/13Alameda PE 5597.00

Oakland REG070009 HSIP-T4-5 124,900 124,900HSIP5-04-011 W. MacArthur Blvd 12/13Alameda PE 5579.00

Oakland REG070009 HSIP-T4-5 99,300 99,300HSIP5-04-012 98th Ave Corridor 12/13Alameda PE 5580.00

Oakland REG070009 HSIP-T4-5 103,300 103,300HSIP5-04-013 Market St (45th St/Arlington Ave) 12/13Alameda PE 5581.00

San Leandro REG070009 HSIP-T4-4 HSIPL 5041041 306,979 306,979Washington/Monterey Signal Upgrade 10/11 12/13Alameda CON 5310.00

1,705,159 717,300 0 0 0 0 2,422,459Alameda County Totals
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Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID HSIP Amt HRRR Amt SRTS Amt

Fund Programming Information Obligation Information

HSIP Amt HRRR Amt SRTS Amt
Balance

RemainingDate

Fiscal Years: FY 12/13

January 07, 2013

Local Safety Program (HSIP, HRRR, SRTS) Obligation Status Report

Metropolitan Transportation Commission

County Phase FMS ID

Contra Costa County

CC County REG070008 HRRR-T3-1 HRRRL 5928084 768,600 768,600Deer Valley Shoulder Widening-Marsh Creek Road 12/13Contra Costa CON 5098.00

CC County REG070008 HRRR-T3-2 5928095 750,000 750,000Marsh Creek Road Safety Improvements - Deer Valley 13/14 12/13Contra Costa CON 5092.00

CC County REG070009 HSIP-T4-4 620,000 620,000Marsh Creek Road Safety Improvements - Deer Valley 08/09 12/13Contra Costa CON 5092.00

CC County REG070008 HRRR-T3-2 5928096 810,000 810,000Marsh Creek Road Safety Improvements - Russelmann 13/14 12/13Contra Costa CON 5096.00

CC County REG070009 HSIP-T4-3 HSIPL 5928096 587,500 587,500Marsh Creek Road Safety Improvements - Russelmann 12/13 12/13Contra Costa CON 5096.00

CC County REG070009 HSIP-T4-3 5928105 700,000 700,000Camino Tassajara Shoulder Widening-Finley Road 12/13 12/13Contra Costa CON 5099.00

CC County REG070008 HRRR-T3-2 5928098 610,000 610,000Alhambra Valley Road Safety Improvement-BearCreek 12/13 12/13Contra Costa CON 5094.00

CC County REG090001 SRTS-T4-3 55,000 55,000Pacifica Avenue Sidewalk Project 12/13Contra Costa ROW 5397.00

CC County REG070009 HSIP-T4-5 225,000 225,000Byron Highway-Camino Diablo Intersection Imp 12/13Contra Costa PE 5578.00

Concord REG070009 HSIP-T4-5 66,900 66,900Install Traffic Signal at Oak Grove Rd./Smith Ln 12/13Contra Costa PE 5596.00

Concord REG070009 HSIP-T4-5 89,200 89,200Willow Pass Rd. Traffic Signal Upgrades 12/13Contra Costa PE 5595.00

Pleasant Hill REG070009 HSIP-T3-2 5375022 235,800 235,800Pleasant Hill Road at Geary Road Signal Upgrade 11/12 12/13Contra Costa CON 5140.00

Pleasant Hill REG070009 HSIP-T4-3 650,000 650,000Contra Costa Bl/Golf Club Rd Intersection Upgrade 12/13 12/13Contra Costa CON 5141.00

Richmond REG090001 SRTS-T3-1 412,167 412,167SRTS1 - Ford, Grant, King & Lincoln 10/11 12/13Contra Costa CON 5130.00

San Ramon REG070009 HSIP-T4-3 343,800 343,800Bollinger Ped & Signal Improvements 12/13 12/13Contra Costa CON 5131.00

3,518,200 2,938,600 467,167 0 0 0 6,923,967Contra Costa County Totals
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Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID HSIP Amt HRRR Amt SRTS Amt

Fund Programming Information Obligation Information

HSIP Amt HRRR Amt SRTS Amt
Balance

RemainingDate

Fiscal Years: FY 12/13

January 07, 2013

Local Safety Program (HSIP, HRRR, SRTS) Obligation Status Report

Metropolitan Transportation Commission

County Phase FMS ID

Marin County

Marin County REG070008 HRRR-T3-3 26,000 26,000HSIP5-04-008 HR3 Cycle 3 Marin County Project 12/13Marin PE 5569.00

Mill Valley REG090001 SRTS-T3-2 SRTSL 5113011 490,290 490,290Mill Valley SRTS Projects 12/13Marin CON 5084.00

Mill Valley REG070009 HSIP-T4-5 40,000 40,000HSIP5-05-009 Miller Avenue Project 12/13Marin PE 5605.00

Novato REG070009 HSIP-T4-5 125,200 125,200HSIP5-04-010 Olive Avenue Improvements 12/13Marin PE 5606.00

Ross REG070009 HSIP-T4-3 HSIPL 5176006 388,900 388,900SFD Blvd at Lagunitas Rd Intersection Improvements 12/13 12/13Marin CON 5081.00

San Anselmo REG090001 SRTS-T4-3 SRTSLNI 5159020 122,800 10/30/12 122,800San Anselmo School Route Improvements 11/12Marin PE 5436.00

554,100 26,000 613,090 0 0 122,800 1,070,390Marin County Totals
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Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID HSIP Amt HRRR Amt SRTS Amt

Fund Programming Information Obligation Information

HSIP Amt HRRR Amt SRTS Amt
Balance

RemainingDate

Fiscal Years: FY 12/13

January 07, 2013

Local Safety Program (HSIP, HRRR, SRTS) Obligation Status Report

Metropolitan Transportation Commission

County Phase FMS ID

Napa County

Napa County REG070008 HRRR-T3-2 233,730 233,730Wooden Valley Road HR3 Safety 13/14 12/13Napa CON 4674.00

Napa County REG070008 HRRR-T3-2 21,780 21,780North Kelly Road HR3 Safety 13/14 12/13Napa CON 4675.00

Napa County REG070009 HSIP-T3-2 17,370 17,370Deer Park Road HSIP Safety 11/12 12/13Napa CON 4683.00

17,370 255,510 0 0 0 0 272,880Napa County Totals
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Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID HSIP Amt HRRR Amt SRTS Amt

Fund Programming Information Obligation Information

HSIP Amt HRRR Amt SRTS Amt
Balance

RemainingDate

Fiscal Years: FY 12/13

January 07, 2013

Local Safety Program (HSIP, HRRR, SRTS) Obligation Status Report

Metropolitan Transportation Commission

County Phase FMS ID

Regional Counties

Caltrans VAR110007 HSIP-T4-3 12,022,089 12,022,089GL: Safety Imprv - Highway Safety Improvement Prog 12/13Regional CON 5480.00

Caltrans VAR110012 SRTS-T4-3 4,532,668 4,532,668GL: Safety Improvements - SRTS 12/13Regional CON 5485.00

12,022,089 0 4,532,668 0 0 0 16,554,757Regional Counties Totals
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Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID HSIP Amt HRRR Amt SRTS Amt

Fund Programming Information Obligation Information

HSIP Amt HRRR Amt SRTS Amt
Balance

RemainingDate
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Local Safety Program (HSIP, HRRR, SRTS) Obligation Status Report

Metropolitan Transportation Commission

County Phase FMS ID

San Francisco County

SF DPW REG070009 HSIP-T4-5 136,800 136,800SF- Sloat Blvd. Pedestrian Safety Improvements 12/13San Francisco PE 5564.00

SFMTA REG070009 HSIP-T3-2 HSIPL 6328026 228,269 228,269Fulton Curb Ramps 10/11 12/13San Francisco CON 5090.00

SFMTA REG090001 SRTS-T3-1 SRTSL 6328019 686,390 11/30/12 385,860 300,530Chinatown Safe Routes to School 10/11 12/13San Francisco CON 5116.00

SFMTA REG090001 SRTS-T3-1 SRTSL 6328020 486,200 486,200Jefferson Elementary Safe Routes to School 10/11 12/13San Francisco CON 5120.00

SFMTA REG070009 HSIP-T4-3 888,840 888,840T-Line Light Rail Corridor Signals 12/13 12/13San Francisco CON 5117.00

SFMTA REG070009 HSIP-T4-3 HSIPL 6328039 755,550 11/19/12 625,500 130,050Sunset Blvd. Signals at Kirkham, Santiago, Ulloa 12/13 12/13San Francisco CON 5118.00

SFMTA REG090001 SRTS-T3-2 SRTSL 6328040 693,025 693,025Alamo Elementary Safe Routes to School 12/13 12/13San Francisco CON 5119.00

2,009,459 0 1,865,615 625,500 0 385,860 2,863,714San Francisco County Totals
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San Mateo County

Daly City REG070009 HSIP-T4-4 HSIPL 5196037 218,700 12/13/12 218,700Hickey Blvd/Callan Blvd Signal Modifications 12/13 13/14San Mateo CON 5279.00

SSF REG070009 HSIP-T4-5 68,000 68,000Evergreen Dr/Mission Rd Traffic Signal 12/13San Mateo PE 5577.00

286,700 0 0 218,700 0 0 68,000San Mateo County Totals
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County Phase FMS ID

Santa Clara County

Campbell REG070009 HSIP-T3-2 5306016 295,686 295,686Campbell Avenue/Leigh Avenue Signalization 10/11 12/13Santa Clara CON 5102.00

Los Gatos REG070009 HSIP-T4-3 5067017 900,000 900,000Hwy 9/University Ave Intersection Improvements 12/13 12/13Santa Clara CON 5083.00

Saratoga SCL070050 HSIP-T4-4 900,000 900,000Highway 9 Safety Improvements 10/11 12/13Santa Clara CON 4130.00

2,095,686 0 0 0 0 0 2,095,686Santa Clara County Totals
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County Phase FMS ID

Sonoma County

Petaluma REG070009 HSIP-T4-3 HSIPL 5022047 381,600 12/13/12 381,600Left-turn Signal Modification 12/13 12/13Sonoma CON 5109.00

Petaluma REG070009 HSIP-T4-4 HSIPL 5022051 145,075 11/20/12 145,075Crinella Dr/ Casa Grande Rd Lighted Crosswalks 10/11 12/13Sonoma CON 5311.00

Petaluma REG070009 HSIP-T4-5 48,000 48,000Lakeville Highway at Pine View Way Channelization 11/12 12/13Sonoma PE 5576.00

Sonoma City REG070009 HSIP-T3-2 133,870 133,870Napa/Leveroni Rd. at Broadway (SR12) 12/13 12/13Sonoma CON 5086.00

708,545 0 0 526,675 0 0 181,870Sonoma County Totals

Report totals: 22,917,308 3,937,410 7,478,540 32,453,723508,66001,370,875
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Alameda $ 1,000,000ALA090030 10MTC 2179Regional Planning Activities and PPM - Alameda ENV $ 1,000,000 06/27/20122013ACTIVE RIP-T3-08-ALA-ST

Alameda $ 563,000ALA090030 10MTC 2179Regional Planning Activities and PPM - Alameda ENV $ 563,000 06/27/20122013ACTIVE RIP-T4-10-ST-ALA

Alameda RIP Totals $ 1,563,000 $ 1,563,000 $ 0$ 0

Contra Costa CC-010002 17Caltrans 0057JSR 24 - Caldecott Tunnel 4th Bore PSE $ 400,000 $ 400,0002013ACTIVE RIP-T4-12-FED-ALA

Contra Costa $ 430,000CC-090035 9MTC 2011ORegional Planning Activities and PPM - CC County ENV $ 430,000 06/27/20122013ACTIVE RIP-T3-08-CC-ST

Contra Costa RIP Totals $ 830,000 $ 430,000 $ 400,000$ 0

Contra Costa CC-090067 4Concord 2119AMonument Corridor Pedestrian and Bikeway Network I CON $ 944,000 $ 944,0002013ACTIVE RIP-TE-T4-10-F/ST-CC

Contra Costa RIP-TE Totals $ 944,000 $ 0 $ 944,000$ 0

Marin $ 1,923,000MRN070001 10MCTD 2128AMarin county: Bus Stop Improvements CON $ 1,923,000 05/23/201220132011ACTIVE RIP-T3-06-PTA-MRN

Marin $ 239,000MRN090020 9MTC 2127CRegional Planning Activities and PPM - Marin ENV $ 239,000 06/27/20122013ACTIVE RIP-T3-08-MRN-ST

Marin RIP Totals $ 2,162,000 $ 2,162,000 $ 0$ 0

Marin MRN090050 5Marin County 2127QSir Francis Drake Boulevard Westbound Bike Lane CON $ 35,000 $ 35,00020132013ACTIVE RIP-TE-T4-10-F/ST-MRN

Marin MRN090050 5Marin County 2127QSir Francis Drake Boulevard Westbound Bike Lane CON $ 294,000 $ 294,00020132013ACTIVE RIP-TE-T4-10-F/ST-SOL

Marin MRN110033 1Marin County 2127SMiller Creek Road Bike Lanes and Ped Improvements PSE $ 45,000 $ 45,0002013ACTIVE RIP-TE-T4-12-FED-MRN

Marin RIP-TE Totals $ 374,000 $ 0 $ 374,000$ 0

Napa $ 24,000NAP090002 9MTC 1003ERegional Planning Activities and PPM - Napa ENV $ 24,000 06/27/20122013ACTIVE RIP-T4-10-ST-NAP

Napa $ 45,000NAP090002 9MTC 1003ERegional Planning Activities and PPM - Napa PE $ 45,000 06/27/20122013ACTIVE RIP-T4-12-ST-NAP

Napa RIP Totals $ 69,000 $ 69,000 $ 0$ 0

Napa $ 14,000NAP090007 6American Canyon 2130GAmerican Canyon Napa Junction Elementary Ped Imps CON $ 14,000 12/06/201220132012ACTIVE RIP-TE-T4-10-FED-NAP 5470008RPSTPLE

Napa $ 24,000NAP090007 6American Canyon 2130GAmerican Canyon Napa Junction Elementary Ped Imps PSE $ 24,000 06/23/201120132011ACTIVE RIP-TE-T4-10-FED-NAP 5470008RPSTPLE

Napa $ 183,000NAP090007 6American Canyon 2130GAmerican Canyon Napa Junction Elementary Ped Imps CON $ 183,000 12/06/201220132012ACTIVE RIP-TE-T4-10-FED-SOL 5470008RPSTPLE

Napa $ 86,000NAP090006 7Yountville 2130HYountville - Napa County Bicycle Path Improvements CON $ 86,000 12/06/201220132012ACTIVE RIP-TE-T4-10-F/ST-NAP 5395002RPSTPLE

Napa RIP-TE Totals $ 307,000 $ 307,000 $ 0$ 0

Regional $ 114,000REG090038 9MTC 2100Regional Planning Activities and PPM - MTC ENV $ 114,000 06/27/20122013ACTIVE RIP-T3-08-ALA-ST

Regional $ 74,000REG090038 9MTC 2118Regional Planning Activities and PPM - MTC ENV $ 74,000 06/27/20122013ACTIVE RIP-T3-08-CC-ST

Regional $ 21,000REG090038 9MTC 2127Regional Planning Activities and PPM - MTC ENV $ 21,000 06/27/20122013ACTIVE RIP-T3-08-MRN-ST

Regional $ 13,000REG090038 9MTC 2130Regional Planning Activities and PPM - MTC ENV $ 13,000 06/27/20122013ACTIVE RIP-T3-08-NAP-ST

Regional $ 133,000REG090038 9MTC 2144Regional Planning Activities and PPM - MTC ENV $ 133,000 06/27/20122013ACTIVE RIP-T3-08-SCL-ST

Regional $ 58,000REG090038 9MTC 2131Regional Planning Activities and PPM - MTC ENV $ 58,000 06/27/20122013ACTIVE RIP-T3-08-SF-ST

Regional $ 60,000REG090038 9MTC 2140Regional Planning Activities and PPM - MTC ENV $ 60,000 06/27/20122013ACTIVE RIP-T3-08-SM-ST

Regional $ 35,000REG090038 9MTC 2152Regional Planning Activities and PPM - MTC ENV $ 35,000 06/27/20122013ACTIVE RIP-T3-08-SOL-ST

Regional $ 42,000REG090038 9MTC 2156Regional Planning Activities and PPM - MTC ENV $ 42,000 06/27/20122013ACTIVE RIP-T3-08-SON-ST

Regional RIP Totals $ 550,000 $ 550,000 $ 0$ 0

Santa Clara SCL030012 7VTA Garvee Debt. Srv. - SCL010019, SCL990030-31 CON $ 16,100,000 $ 16,100,00020132013ACTIVE RIP-T2-02-GARVEE-DS-NHS-SCL

Santa Clara SCL050009 10VTA 2174ECapitol Expressway LRT Extension ROW $ 13,000,000 $ 13,000,0002013ACTIVE RIP-T3-06A-PTA-SCL

Santa Clara $ 548,000SCL090035 10VTA 2255Regional Planning Activities and PPM - Santa Clara ENV $ 548,000 06/27/20122013ACTIVE RIP-T3-08-SCL-ST

Santa Clara $ 148,000SCL090035 10VTA 2255Regional Planning Activities and PPM - Santa Clara ENV $ 148,000 06/27/20122013ACTIVE RIP-T4-10-ST-SCL

Santa Clara SCL110005 5VTA 2147DBART - Warm Springs to Berryessa Extension CON $ 50,440,000 $ 50,440,0002013ACTIVE RIP-T3-08-SCL-ST
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Santa Clara RIP Totals $ 80,236,000 $ 696,000 $ 79,540,000$ 0

Santa Clara SCL090046 4San Jose 9035HLower Guadalupe River Trail-Tasman Drive Underpass CON $ 660,000 $ 660,00020132012ACTIVE RIP-TE-T4-10-F/ST-SCL

Santa Clara RIP-TE Totals $ 660,000 $ 0 $ 660,000$ 0

San Francisco SF-070037 13GGBHTD 2014UGolden Gate Bridge - Moveable Median Barrier CON $ 8,000,000 $ 8,000,00020132012ACTIVE RIP-T3-06A-ST-SF

San Francisco SF-070037 13GGBHTD 2014UGolden Gate Bridge - Moveable Median Barrier CON $ 4,395,000 $ 4,395,00020132012ACTIVE RIP-T3-08-ALA-ST

San Francisco SF-070037 13GGBHTD 2014UGolden Gate Bridge - Moveable Median Barrier CON $ 7,605,000 $ 7,605,00020132012ACTIVE RIP-T3-08-ALA-ST

San Francisco $ 530,000SF-090030 10MTC 2007Regional Planning Activities and PPM - SF County ENV $ 530,000 06/27/20122013ACTIVE RIP-T3-08-SF-ST

San Francisco SF-991030 30SF County TA 0619AUS 101 Doyle Drive Replacement CON $ 67,000,000 $ 67,000,0002013ACTIVE RIP-T4-12-FED-SF

San Francisco RIP Totals $ 87,530,000 $ 530,000 $ 87,000,000$ 0

San Francisco $ 574,000SF-090037 6SFMTA 9098EPhelan Loop Pedestrian and Street Beautification CON $ 574,000 08/22/2012$ 574,00012/10/201220132012ACTIVE RIP-TE-T4-10-F/ST-SF 6328049FTASTPL

San Francisco $ 341,000SF-090041 4SFMTA 9098DChurch and Duboce Bike / Pedestrian Enhancements CON $ 341,000 06/27/2012$ 341,00012/11/201220122012ACTIVE RIP-TE-T4-10-F/ST-SF 6328059FTASTPL

San Francisco SF-110039 1SFMTA 9098LSF Ped Safety and Encouragement Campaign CON $ 851,000 $ 851,0002013ACTIVE RIP-TE-T4-12-FED-SF

San Francisco RIP-TE Totals $ 1,766,000 $ 915,000 $ 851,000$ 915,000

San Mateo SM-070037 10CCAG 2140TSan Mateo County Traffic Incident Management CON-CT $ 515,000 $ 515,0002013ACTIVE RIP-T4-12-ST-SM

San Mateo $ 1,200,000SM-070037 10CCAG 2140USan Mateo County Traffic Incident Management CON $ 1,200,000 10/24/20122013ACTIVE RIP-T4-12-ST-SM

San Mateo $ 353,000SM-090024 9MTC 2140ARegional Planning Activities and PPM - San Mateo ENV $ 353,000 08/22/20122013ACTIVE RIP-T3-08-SM-ST

San Mateo RIP Totals $ 2,068,000 $ 1,553,000 $ 515,000$ 0

Solano SOL050003 6Caltrans 8273BI-80/I-680 Aux Lanes Improvement Landscaping ROW-CT $ 50,000 $ 50,00020132010ACTIVE IIP-T2-00-F/ST

Solano $ 165,000SOL050003 6Caltrans 8273BI-80/I-680 Aux Lanes Improvement Landscaping PSE $ 165,000 07/01/200820132009ACTIVE IIP-T2-00-F/ST

Solano SOL050003 6Caltrans 8273BI-80/I-680 Aux Lanes Improvement Landscaping ROW $ 10,000 $ 10,00020132010ACTIVE IIP-T2-02-F/ST

Solano $ 535,000SOL050003 6Caltrans 8273BI-80/I-680 Aux Lanes Improvement Landscaping PSE $ 535,000 07/01/200820132009ACTIVE IIP-T3-06A-ST

Solano IIP Totals $ 760,000 $ 700,000 $ 60,000$ 0

Solano $ 229,000SOL090006 12MTC 2263Regional Planning Activities and PPM - Solano ENV $ 229,000 06/27/20122013ACTIVE RIP-T3-08-SOL-ST

Solano SOL070020 6STA 5301LI-80/I-680/SR 12 Interchange Project CON $ 11,412,000 $ 11,412,00020132012ACTIVE RIP-T3-08-SOL-ST

Solano RIP Totals $ 11,641,000 $ 229,000 $ 11,412,000$ 0

Solano $ 1,141,000SOL110024 4STA 5152LDixon West B. St Bike/Pedestrian Undercrossing CON $ 1,141,000 10/24/201220132013ACTIVE RIP-TA-T4-2-OBAG-FED-SOL 6249029RPSTPLE

Solano RIP-TA Totals $ 1,141,000 $ 1,141,000 $ 0$ 0

Solano SOL030002 17Fairfield 6045KFairfield/Vacaville Intermodal Rail Station CON $ 400,000 $ 400,0002013ACTIVE RIP-TE-T4-10-F/ST-SOL

Solano $ 1,321,000SOL110024 4STA 5152LDixon West B. St Bike/Pedestrian Undercrossing CON $ 1,321,000 10/24/201220132013ACTIVE RIP-TE-T4-12-FED-SOL 6249029RPSTPLE

Solano RIP-TE Totals $ 1,721,000 $ 1,321,000 $ 400,000$ 0

Sonoma $ 374,000SON090008 9MTC 0770ERegional Planning Activities and PPM - Sonoma ENV $ 374,000 06/27/20122013ACTIVE RIP-T3-08-SON-ST

Sonoma RIP Totals $ 374,000 $ 374,000 $ 0$ 0

Sonoma SON110044 1Windsor 5156MORH at Lakewood Dr. Bike and Ped Enhancements PSE $ 112,000 $ 112,0002013ACTIVE RIP-TE-T4-12-FED-SON

Sonoma RIP-TE Totals $ 112,000 $ 0 $ 112,000$ 0

$ 182,268,000$ 915,000 $ 12,540,000$ 194,808,000Report totals:

 2Page 2 of

LSRWG 01/10/13: Item 3A(v)



Metropolitan Transportation Commission
STIP Allocation Report

Fiscal Years : FY 11/12

January 07, 2013

County VerSponsor
PPNO

Project Phase Programmed
Amount Date

Remaining CTC
Allocation
BalanceAmount

CTC AllocationFHWA Obligation

Date Amount

FTIP
Prog
FY

STIP
Appn
FY

TIP ID Status Fund Code
Project No.

Federal Project No.

Prefix

Alameda ALA070015 4Emeryville 2020Emeryville Intermodal Transfer Station: Phase 1 CON $ 4,200,000 $ 4,200,00020122012ACTIVE IIP-T2-02-ST

Alameda IIP Totals $ 4,200,000 $ 0 $ 4,200,000$ 0

Alameda $ 4,000,000ALA99SA09 14LAVTA 2009KSatellite Bus Operating Facility Expan. Ph. 1 & 2 CON $ 4,000,000 06/23/201120122011ACTIVE RIP-T2-02-ST-ALA

Alameda $ 1,000,000ALA090030 10MTC 2179Regional Planning Activities and PPM - Alameda ENV $ 1,000,000 08/11/20112012ACTIVE RIP-T3-08-ALA-ST

Alameda $ 947,000ALA090030 10MTC 2179Regional Planning Activities and PPM - Alameda ENV $ 947,000 08/11/20112012ACTIVE RIP-T4-10-ST-ALA

Alameda $ 715,000ALA990015 26Union City 2110Union City Intermodal Station Infrastructure CON $ 715,000 06/23/20112012ACTIVE RIP-T3-08-ALA-ST

Alameda RIP Totals $ 6,662,000 $ 6,662,000 $ 0$ 0

Alameda $ 93,000ALA090067 6ACTC 0139FI-580 Landscaping in the City of San Leandro CON $ 93,000 10/27/2011$ 93,00009/04/201220122011ACTIVE RIP-TE-T4-10-FED-ALA 5801056STPE

Alameda $ 257,000ALA090067 6ACTC 0139FI-580 Landscaping in the City of San Leandro CON $ 257,000 10/27/2011$ 208,87509/04/201220122011ACTIVE RIP-TE-T4-10-FED-SCL 5801056STPE

Alameda $ 1,928,000ALA090062 5Berkeley 2100GBerkeley Bay Trail Extension - Segment One CON $ 1,928,000 12/15/2011$ 1,928,00002/16/201220122011ACTIVE RIP-TE-T4-10-FED-ALA 5057038RPSTPLE

Alameda $ 400,000ALA070042 9Caltrans 2100KI-880 SB HOV Lanes - Marina Blvd to Hegenberger PSE $ 400,000 06/30/201020122010ACTIVE RIP-TE-T4-10-F/ST-ALA

Alameda $ 1,021,000ALA090066 5Dublin 2100HAlamo Canal Regional Trail, I-580 Undercrossing CON $ 1,021,000 08/11/2011$ 1,021,00010/28/201120122011ACTIVE RIP-TE-T4-10-FED-ALA 5432014RPSTPLE

Alameda $ 3,000,000ALA990015 26Union City 2110AUnion City Intermodal Station Infrastructure CON $ 3,000,000 06/23/2011$ 3,000,00001/12/201220122011ACTIVE RIP-TE-T4-10-FED-ALA 5354031RPSTPLE

Alameda RIP-TE Totals $ 6,699,000 $ 6,699,000 $ 0$ 6,250,875

Contra Costa CC-030005 8CCTA 0274FI-680 Auxiliary Lanes CON $ 17,910,000 $ 17,910,0002012ACTIVE RIP-T4-12-FED-CC

Contra Costa CC-030005 8CCTA 0274FI-680 Auxiliary Lanes CON-CT $ 1,540,000 $ 1,540,0002012ACTIVE RIP-T4-12-FED-CC

Contra Costa $ 4,000,000CC-030002 12Hercules 2011FHercules Intercity Rail Station CON $ 4,000,000 06/27/20122012ACTIVE RIP-T3-06A-PTA-CC

Contra Costa $ 4,000,000CC-030002 12Hercules 2011FHercules Intercity Rail Station CON $ 4,000,000 06/27/201220122009ACTIVE RIP-T3-06-ST-CC

Contra Costa $ 1,103,000CC-090035 9MTC 2011ORegional Planning Activities and PPM - CC County ENV $ 1,103,000 08/11/20112012ACTIVE RIP-T4-10-ST-CC 6072012PPM12

Contra Costa RIP Totals $ 28,553,000 $ 9,103,000 $ 19,450,000$ 0

Contra Costa $ 977,000CC-090066 5El Cerrito 2025FEl Cerrito Moeser Ln and Ashbury Ped and Bike Lane CON $ 977,000 06/27/2012$ 977,00009/14/201220122011ACTIVE RIP-TE-T4-10-FED-CC 5239018RPSTPLE

Contra Costa $ 1,097,000CC-030002 12Hercules 2011FHercules Intercity Rail Station CON $ 1,097,000 06/27/2012$ 1,097,00009/19/201220122009ACTIVE RIP-TE-T3-06-DIS-CO-FED-CC 5117011RPSTPLE

Contra Costa $ 862,000CC-090065 3Hercules 2025EHercules (Bio-Rad) Bay Trail CON $ 862,000 06/27/2012$ 862,00009/19/201220122012ACTIVE RIP-TE-T4-10-F/ST-CC 5117011RPSTPLE

Contra Costa RIP-TE Totals $ 2,936,000 $ 2,936,000 $ 0$ 2,936,000

Marin $ 243,000MRN090020 9MTC 2127CRegional Planning Activities and PPM - Marin ENV $ 243,000 08/11/20112012ACTIVE RIP-T3-08-MRN-ST 6406011PPM12

Marin RIP Totals $ 243,000 $ 243,000 $ 0$ 0

Marin $ 200,000MRN090051 5Larkspur 2127PCitywide Landscaping and Heatherwood Pathway CON $ 200,000 06/23/2011$ 200,00012/06/201120112011ACTIVE RIP-TE-T4-10-FED-MRN 5166023RPSTPLE

Marin $ 57,000MRN090050 5Marin County 2127QSir Francis Drake Boulevard Westbound Bike Lane PSE $ 57,000 06/23/2011$ 57,00009/18/201220122011ACTIVE RIP-TE-T4-10-F/ST-MRN 5927086RPSTPLE

Marin $ 282,000MRN090052 3Mill Valley 2127RSycamore Avenue Improvements CON $ 282,000 04/25/201220122012ACTIVE RIP-TE-T4-10-F/ST-MRN

Marin RIP-TE Totals $ 539,000 $ 539,000 $ 0$ 257,000

Napa $ 24,000NAP090002 9MTC 1003ERegional Planning Activities and PPM - Napa ENV $ 24,000 06/23/20112012ACTIVE RIP-T4-10-ST-NAP

Napa RIP Totals $ 24,000 $ 24,000 $ 0$ 0

Regional $ 114,000REG090038 9MTC 2100Regional Planning Activities and PPM - MTC ENV $ 114,000 06/23/20112012ACTIVE RIP-T3-08-ALA-ST 6084171PPM12

Regional $ 74,000REG090038 9MTC 2118Regional Planning Activities and PPM - MTC ENV $ 74,000 06/23/20112012ACTIVE RIP-T3-08-CC-ST 6084171PPM12

Regional $ 21,000REG090038 9MTC 2127Regional Planning Activities and PPM - MTC ENV $ 21,000 06/23/20112012ACTIVE RIP-T3-08-MRN-ST 6084171PPM12

Regional $ 13,000REG090038 9MTC 2130Regional Planning Activities and PPM - MTC ENV $ 13,000 06/23/20112012ACTIVE RIP-T3-08-NAP-ST 6084171PPM12

Regional $ 133,000REG090038 9MTC 2144Regional Planning Activities and PPM - MTC ENV $ 133,000 06/23/20112012ACTIVE RIP-T3-08-SCL-ST 6084171PPM12

Regional $ 58,000REG090038 9MTC 2131Regional Planning Activities and PPM - MTC ENV $ 58,000 06/23/20112012ACTIVE RIP-T3-08-SF-ST 6084171PPM12
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Regional $ 60,000REG090038 9MTC 2140Regional Planning Activities and PPM - MTC ENV $ 60,000 06/23/20112012ACTIVE RIP-T3-08-SM-ST 6084171PPM12

Regional $ 35,000REG090038 9MTC 2152Regional Planning Activities and PPM - MTC ENV $ 35,000 06/23/20112012ACTIVE RIP-T3-08-SOL-ST 6084171PPM12

Regional $ 42,000REG090038 9MTC 2156Regional Planning Activities and PPM - MTC ENV $ 42,000 06/23/20112012ACTIVE RIP-T3-08-SON-ST 6084171PPM12

Regional RIP Totals $ 550,000 $ 550,000 $ 0$ 0

Santa Clara $ 16,100,000SCL030012 7VTA Garvee Debt. Srv. - SCL010019, SCL990030-31 CON $ 16,100,000 07/01/201120122012ACTIVE RIP-T2-02-GARVEE-DS-NHS-SCL

Santa Clara $ 18,540,000SCL050009 10VTA 2174BCapitol Expressway LRT Extension CON $ 18,540,000 04/26/20122012ACTIVE RIP-T4-10-FED-SCL

Santa Clara $ 547,000SCL090035 10VTA 2255Regional Planning Activities and PPM - Santa Clara ENV $ 547,000 08/11/20112012ACTIVE RIP-T3-08-SCL-ST 6264049PPM12

Santa Clara $ 148,000SCL090035 10VTA 2255Regional Planning Activities and PPM - Santa Clara ENV $ 148,000 08/11/20112012ACTIVE RIP-T4-10-ST-SCL 6264049PPM12

Santa Clara RIP Totals $ 35,335,000 $ 35,335,000 $ 0$ 0

Santa Clara $ 697,000SCL110049 1Gilroy 2255HGilroy School Crossings, Sidewalks & Bicycle Lanes CON $ 697,000 05/23/2012$ 697,00007/06/201220122012ACTIVE RIP-TE-T4-10-F/ST-SCL 5034024RPSTPLE

Santa Clara $ 800,000SCL110056 3Los Altos Hills 2255GLos Altos Hills: Safe Routes to Schools CON $ 800,000 05/23/2012$ 800,00006/26/201220122012ACTIVE RIP-TE-T4-10-F/ST-SCL 5324006RPSTPLE

Santa Clara $ 501,000SCL110055 3Milpitas 2255FEscuela Parkway Pedestrian and Bicycle Enhancement CON $ 501,000 10/27/2011$ 501,00003/27/201220122012HISTORIC RIP-TE-T4-10-F/ST-SCL 5314009RPSTPLE

Santa Clara $ 1,440,451SCL090045 5San Jose 9035GSan Carlos Multimodal Streetscape Improvements-P1 CON $ 1,440,451 06/23/2011$ 1,440,45109/08/201120122011ACTIVE RIP-TE-T4-10-F/ST-SCL 5005101RPSTPLE

Santa Clara $ 59,549SCL090045 5San Jose 9035GSan Carlos Multimodal Streetscape Improvements-P1 CON $ 59,549 06/23/2011$ 59,54901/25/201220122011ACTIVE RIP-TE-T4-10-F/ST-SCL 5005101RPSTPLE

Santa Clara $ 1,500,000SCL090042 6Sunnyvale 9035JSunnyvale Downtown Streetscape CON $ 1,500,000 06/23/2011$ 1,500,00010/31/201120112011HISTORIC RIP-TE-T4-10-FED-SCL 5213042RPSTPLE

Santa Clara RIP-TE Totals $ 4,998,000 $ 4,998,000 $ 0$ 4,998,000

San Francisco $ 515,000SF-090030 10MTC 2007Regional Planning Activities and PPM - SF County ENV $ 515,000 08/11/20112012ACTIVE RIP-T3-08-SF-ST 6272035PPM12

San Francisco RIP Totals $ 515,000 $ 515,000 $ 0$ 0

San Francisco $ 918,000SF-090036 6SF DPW 9098JSan Francisco - Arelious Walker Stairway Imps. CON $ 918,000 03/29/2012$ 812,70509/14/201220122012ACTIVE RIP-TE-T4-10-F/ST-SF 5934162RPSTPLE

San Francisco $ 408,000SF-090038 5SF DPW 9098HSan Francisco Point Lobos Streetscape CON $ 408,000 04/26/2012$ 355,12308/03/201220122012ACTIVE RIP-TE-T4-10-F/ST-SF 5934159RPSTPLE

San Francisco $ 235,000SF-090039 5SFMTA 9098GSan Francisco Bicycle Parking CON $ 235,000 06/23/2011$ 235,00012/22/201120112011ACTIVE RIP-TE-T4-10-FED-SF 6328042RPSTPLE

San Francisco $ 341,000SF-090041 4SFMTA 9098DChurch and Duboce Bike / Pedestrian Enhancements CON $ 341,000 06/27/2012$ 341,00012/11/201220122012ACTIVE RIP-TE-T4-10-F/ST-SF 6328059FTASTPL

San Francisco $ 47,000SF-090041 4SFMTA 9098DChurch and Duboce Bike / Pedestrian Enhancements PSE $ 47,000 09/22/2010$ 47,00004/04/201220112011ACTIVE RIP-TE-T4-10-FED-SF 6328036RPSTPLE

San Francisco $ 464,000SF-090042 6SFMTA 9098FSunset Boulevard Ped Safety and Education CON $ 464,000 06/28/2012$ 464,00009/18/201220122012ACTIVE RIP-TE-T4-10-F/ST-SF 6328035RPSTPLE

San Francisco $ 147,000SF-090042 6SFMTA 9098FSunset Boulevard Ped Safety and Education PSE $ 147,000 09/22/2010$ 147,00001/06/201220112011ACTIVE RIP-TE-T4-10-FED-SF 6328035RPSTPLE

San Francisco RIP-TE Totals $ 2,560,000 $ 2,560,000 $ 0$ 2,401,828

San Mateo SM-070030 5BART 1003JDaly City BART Station Improvements CON $ 900,000 $ 900,00006/23/201120122008ACTIVE RIP-T3-06A-PTA-SM

San Mateo SM-010031 13Caltrans 0700CUS 101 Auxiliary Lanes - 3rd to Millbrae CON-CT $ 33,000 $ 33,0002012ACTIVE RIP-T3-08-SM-ST

San Mateo $ 690,000SM-090024 9MTC 2140ARegional Planning Activities and PPM - San Mateo ENV $ 690,000 08/11/20112012ACTIVE RIP-T3-08-SM-ST 6419014PPM12

San Mateo $ 1,471,000SM-010047 16SMCTA 0690AUS 101 /  Willow Road Interchange Reconstruction PSE $ 1,471,000 07/01/20112012ACTIVE RIP-T4-12-ST-SM

San Mateo RIP Totals $ 3,094,000 $ 2,161,000 $ 933,000$ 0

Solano SOL030002 17Fairfield 6045KFairfield/Vacaville Intermodal Rail Station CON $ 2,000,000 $ 2,000,0002012ACTIVE RIP-T3-06A-PTA-SOL

Solano SOL030002 17Fairfield 6045KFairfield/Vacaville Intermodal Rail Station CON $ 2,000,000 $ 2,000,00020122011ACTIVE RIP-T3-06-ST-SOL

Solano $ 229,000SOL090006 12MTC 2263Regional Planning Activities and PPM - Solano ENV $ 229,000 08/11/20112012ACTIVE RIP-T3-08-SOL-ST

Solano $ 3,800,000SOL110003 4STA 5301Jepson: Vanden Road from Peabody to Leisure Town ROW $ 3,800,000 08/10/2011$ 3,800,00003/16/201220112012ACTIVE RIP-T2-00-F/ST-SOL 6249004RPSTPL

Solano RIP Totals $ 8,029,000 $ 4,029,000 $ 4,000,000$ 3,800,000

Sonoma SON110002 1Caltrans 0449NWatershed Awareness Signs CON-CT $ 15,000 $ 15,0002012ACTIVE IIP-TE-T4-10-F/ST

Sonoma SON110002 1Caltrans 0449NWatershed Awareness Signs CON $ 77,000 $ 77,0002012ACTIVE IIP-TE-T4-10-F/ST
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Metropolitan Transportation Commission
STIP Allocation Report

Fiscal Years : FY 11/12

January 07, 2013

County VerSponsor
PPNO

Project Phase Programmed
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Date Amount
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Sonoma IIP-TE Totals $ 92,000 $ 0 $ 92,000$ 0

Sonoma $ 607,000SON090008 9MTC 0770ERegional Planning Activities and PPM - Sonoma ENV $ 607,000 08/11/20112012ACTIVE RIP-T3-08-SON-ST

Sonoma $ 7,395,000SON070004 14Son Co TA 0360HUS 101 Marin/Sonoma Narrows (Sonoma) CON $ 7,395,000 05/23/20122012ACTIVE RIP-T3-06A-ST-SON

Sonoma RIP Totals $ 8,002,000 $ 8,002,000 $ 0$ 0

Sonoma $ 135,000SON090032 4Rohnert Park 5156JCopeland Creek Bike Path Reconstruction CON $ 135,000 02/23/2010$ 135,00003/16/201220122012ACTIVE RIP-TE-T4-10-F/ST-SF 5379018RPSTPLE

Sonoma $ 176,000SON090032 4Rohnert Park 5156JCopeland Creek Bike Path Reconstruction CON $ 176,000 02/23/2010$ 176,00003/16/201220122012ACTIVE RIP-TE-T4-10-F/ST-SOL 5379018RPSTPLE

Sonoma $ 289,000SON090032 4Rohnert Park 5156JCopeland Creek Bike Path Reconstruction CON $ 289,000 02/23/2010$ 289,00003/16/201220122012ACTIVE RIP-TE-T4-10-F/ST-SON 5379018RPSTPLE

Sonoma RIP-TE Totals $ 600,000 $ 600,000 $ 0$ 600,000

$ 28,675,000$ 21,243,703 $ 84,956,000$ 113,631,000Report totals:
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