Metropolitan Transportation Commission

February 12, 2014

Programming and Allocations Committee
Agenda Item 2d
Resolution Nos. 3651, Revised, and 3914, Revised

Subject:

Background:

Issues:

Recommendation:

Attachments:

Allocations of approximately $2.4 million in RM2 Capital funds and $1.1
million in AB 1171 funds to the Transbay Joint Powers Authority.

Transbay Terminal/Downtown Caltrain Extension: The Transbay Joint
Powers Authority (TJPA) is requesting a total allocation of $3.5 million in
additional funding for Construction Manager/General Contractor
(CM/GC) pre-construction services for the Transbay Transit Center
building and related structures. Pre-construction services are anticipated to
be concluded by April 2015. The increased CM/GC services are within the
Phase 1 budget approved by the TIPA Board in July 2013.

RM2: With this $2.4 million allocation, the full $150 million in RM2
funding for the Transbay Terminal would be allocated.

AB1171: With this $1.1 million allocation, $148.8 million of $150 million
in AB 1171 funding for the Transbay Terminal would be allocated.

None.

Refer Resolution Nos. 3651, Revised, and 3914, Revised, to the
Commission for approval.

MTC Resolution Nos. 3651, Revised, and 3914, Revised.
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MTC Resolution No. 3651, Revised

This resolution approves the allocation of Regional Measure 2 funds for the Transbay
Terminal/Downtown Caltrain Extension project sponsored by and implemented by the Transbay

Joint Powers Authority (TJPA).

This resolution includes the following attachments:

Attachment A - Allocation Summary Sheet

Attachment B - Project Specific Conditions for Allocation Approval
Attachment C - MTC staff’s review of TIPA’s Initial Project Report (IPR) for this project
Attachment D - RM2 Deliverable/Useable Segment Cash Flow Plan

This resolution was revised on November 17, 2004 to accept the EIR and environmental findings
as MTC’s own for purposes of approving an allocation of $16.125 million in RM2 funds to the
finance portions of right-of-way phase, specifically the acquisition through condemnation of the
property located at 80 Natoma Street.

This resolution was revised on October 26, 2005 to approve a $12.875 million allocation for the
right-of-way phase, to augment the previous right-of-way allocation for the 80 Natoma Street.
Additional project specific conditions have been incorporated.

This resolution was revised on May 24, 2006 to approve a $2.735 million allocation to allow the
TJPA to continue ongoing professional contracts and PMPC work for preliminary engineering
work as well as to proceed with the BART connector study and Transbay travel model studies.
Additional project specific conditions have been incorporated.
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This resolution was revised on February 28, 2007 to allocate $4.73 million for preliminary
engineering funding for the utility relocation services, temporary terminal, and bus storage
facilities. Additional project specific conditions have been incorporated.

This resolution was revised on September 26, 2007 to allocate $1.319 million for final design on
the temporary terminal.

This resolution was revised on January 23, 2008 to allocate $28.299 million for a collection of
right of way purchases, utility relocation (preliminary engineering) work, and program
management and control costs.

This resolution was revised on March 26, 2008 to allocate a total of $11.4 million for a
collection of early works final design, permits, interagency agreements and early works
construction management.

This resolution was revised on May 28, 2008 to allocate a total of $21.8 million for the
preliminary engineering of the Transbay Transit Center.

This resolution was revised on October 22, 2008 to allocate a total of $23.5 million for the
construction of the temporary terminal and funding for a commissioning agent for the new
Transbay Terminal Center.

This resolution was revised on November 26, 2008 to amend the scope on a prior right-of-way
allocation (Allocation no 08365110 - 01/23/08).

This resolution was revised on April 22, 2009 to allocate a total of $5 million towards
geotechnical shoring wall testing to determine the technical feasibility and effectiveness of
alternate construction processes prior to finalizing design of soil improvements and foundation
systems for the Transbay Transit Center.

This resolution was revised on June 24, 2009 to allocate a total of $5.4 million towards the
payment and performance bond premium for the construction of the Transbay Transit Center.
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This resolution was revised on October 28, 2009 to rescind a total of $750,000 from a prior
construction allocation which has realized savings due to lower than anticipated contract costs,
and to allocate a total of $2.072 million (includes rescinded funds) to accommodate the expanded
scope of CMGC services - owing to the inclusion of the “bottom up” approach which considers
building the train box in Phase 1 construction.

This resolution was revised on June 23, 2010 to rescind a total of $2.5 million from a prior
design allocation owing to lower than anticipated contract costs and scope changes related to the
bus storage facility, and reallocate the same amount towards Construction Manager/ General
Contractor (CMGC) services for the construction of the Transbay Transit Center Building and
Related Structures.

This resolution was revised on July 24, 2013 to rescind and amend prior allocations in order to
allow unspent funds and savings to be made available for modified scope elements and/or future
re-allocations.

This resolution was revised on February 26, 2014 to allocate $2,375,673 towards Construction
Manager/ General Contractor (CMGC) services for the construction of the Transbay Transit
Center Building and Related Structures.

Additional discussion of this allocation is contained in the Executive Director’s memoranda to
the MTC Programming and Allocations Committee dated September 8, 2004, November 10,
2004 and October 12, 2005, and PAC Summary Page dated May 10, 2006, February 14, 2007,
September 12, 2007, January 9, 2008, March 5, 2008, April 9, 2008, October 8, 2008, November
12, 2008, April 8, 2009, June 10, 2009, October 14, 2009, June 9, 2010, July 10, 2013, and
February 12, 2014.



Date:  September 22, 2004
W.l.: 1255
Referred by: PAC

Re: Approval of Allocation of Regional Measure 2 funds for the Transbay Terminal/Downtown

Caltrain Extension

METROPOLITAN TRANSPORTATION COMMISSION
RESOLUTION No. 3651

WHEREAS, pursuant to Government Code Section 66500 et seq., the Metropolitan
Transportation Commission (“MTC”) is the regional transportation planning agency for the San
Francisco Bay Area; and

WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area
Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that
governing MTC; and

WHEREAS, on March 2, 2004, voters approved Regional Measure 2, increasing the toll
for all vehicles on the seven state-owned toll bridges in the San Francisco Bay Area by $1.00,
with this extra dollar funding various transportation projects within the region that have been
determined to reduce congestion or to make improvements to travel in the toll bridge corridors,
as identified in SB 916 (Chapter 715, Statutes of 2004), commonly referred as Regional
Measure 2 (“RM2”); and

WHEREAS, RM2 establishes the Regional Traffic Relief Plan and lists specific capital
projects and programs and transit operating assistance eligible to receive RM2 funding as
identified in Streets and Highways Code Sections 30914(c) & (d); and

WHEREAS, RM2 assigns administrative duties and responsibilities for the
implementation of the Regional Traffic Relief Plan to MTC; and

WHEREAS, BATA shall fund the projects of the Regional Traffic Relief Plan by
transferring RM2 authorized funds to MTC; and

WHEREAS, MTC adopted policies and procedures for the implementation of the
Regional Measure 2 Regional Traffic Relief Plan, specifying the allocation criteria and project
compliance requirements for RM 2 funding (MTC Resolution No. 3636); and
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WHEREAS, Transbay Joint Powers Authority (TJPA) has submitted a request for the
allocation of RM 2 funds for the Transbay Terminal/Downtown Caltrain Extension project; and

WHEREAS, Transbay Terminal/Downtown Caltrain Extension is identified as capital
project number 22 under RM 2 and is eligible to receive RM 2 funding as identified in Streets
and Highways Code Sections 30914(c); and

WHEREAS, the TJPA has submitted an Initial Project Report, as required pursuant to
Streets and Highway Code Section 30914(e), to MTC for review and approval; and

WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as
though set forth at length, lists the project and phase for which the TIPA is requesting RM2
funding and the amount recommended for allocation by MTC staff; and

WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as
though set forth at length, lists the required project specific conditions which must be met prior
to execution of the allocation and any reimbursement of RM2 funds; and

WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as
though set forth at length, includes MTC staff’s review of TIPA’s Initial Project Report (IPR) for
this project; and

WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at
length, lists the cash flow of RM2 funds and complementary funding for the deliverable/useable
RMZ2 project segment; and

RESOLVED, that MTC approves MTC staff’s review of TIPA’s Initial Project Report
(IPR) for this project as set forth in Attachment C; and be it further

RESOLVED, that MTC approves the allocation and reimbursement of RM2 funds in
accordance with the amount and reimbursement schedule for the phase, and activities as set forth
in Attachment A; and, be it further
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RESOLVED, that the allocation and reimbursement of RM2 funds as set forth in
Attachment A are conditioned upon TJPA complying with the provisions of the Regional
Measure 2 Regional Traffic Relief Plan Policy and Procedures as set forth in length in MTC
Resolution 3636; and be it further

RESOLVED, that the allocation and reimbursement of RM2 funds are further
conditioned upon the project specific conditions as set forth in Attachment B; and, be it further

RESOLVED, that the allocation and reimbursement of RM2 funds as set forth in
Attachment A are conditioned upon the availability and expenditure of any complementary
funding as set forth in Attachment D; and be it further

RESOLVED, that a certified copy of this resolution, shall be forwarded to the project
sponsor.

METROPOLITAN TRANSPORTATION COMMISSION

U
za_ sz s T Zuall

~e

O
Steve Kinsey, Chair )

The above resolution was entered into
by the Metropolitan Transportation
Commission at the regular meeting
of the Commission held in Oakland,
California, on September 22, 2004.



September 22, 2004

Attachment A

MTC Resolution No. 3651

Org Key #840-8822-01

Pg1of6

Revised: 11/17/04-C 05/24/06-C
02/28/07-C 09/26/07-C
01/23/08-C 03/26/08-C
05/28/08-C 10/22/08-C

11/26/08-C 04/22/09-C
06/24/09-C 10/28/09-C
06/23/10-C 07/24/13-C 02/16/14-C

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

Project Title: Transbay Terminal/Downtown Caltrain Extension 06/23/10-C; 07/24/13-C; 02/26/14-C
Sponsor: Transbay Joint Powers Authority
Project Number: 22.1

Allocation No. 22.1-1

Activities to be funded with Allocation #1.:

The RM2 funded component delivers Phase 1 of the Preliminary Engineering, consisting of the following activities and
deliverables:

1. Program Update Report;

2. Design Criteria and Quality Guidelines;

3. Risk Analysis including identification of significant project elements that contribute to cost risk;

4. Program Implementation Plan and Cash Flow including phasing alternatives that consider expected availability of
funding;

Preliminary engineering (roughly 10%) on project elements needed to better define cost;

Revised Cost Estimate Report;

Value Engineering Report; and

Program Scope Report for the Transbay Terminal element;

. Conceptual Engineering for the Caltrain Downtown Extension element;

10 Revised Program Budget, Schedule and Cash Flow; and

11. Project Management/Project Control necessary to complete the items above.

©Co~NoO’

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
05365101 22-Sep-04 $ 10,505,000 ENV FY 2004-05 $ 10,505,000

06365102 22-Sep-04 $ 4,990,000 ENV FY 2005-06 $ 15,495,000
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Allocation No. 22.1-2
Activities to be funded with Allocation #2:

Right-of-way acquisition of the 80 Natoma property in San Francisco, California.

The TJPA staff has provided MTC staff with a copy of the Project’s environmental review documents, consisting of the
Environmental Impact Statement/Environmental Impact Report and environmental findings of the San Francisco County
Transportation Authority. Said documents have been reviewed by staff, and are herein incorporated by reference as
though set forth at length. As lead agencies under CEQA the City and County of San Francisco, the Peninsula Corridor
Joint Powers Board (Caltrain) and the San Francisco Redevelopment Agency have certified that the Environmental Impact
Report (EIR) for the Project is in compliance with the requirements of the California Environmental Quality Act (CEQA) and
the applicable CEQA Guidelines.

The TJPA staff advises that the EIR for the Project is currently the subject of a number of pending lawsuits, but that there
are no injunctions in place that would preclude the TIPA from proceeding with the Project. The TJPA staff further advises
that the City and County of San Francisco, on behalf of the TIPA for purposes of implementing the Project, has initiated a
condemnation action for the property located at 80 Natoma Street, and that this RM2 funding request is for purposes of
providing part of the financing necessary to complete the right of way action.

Under these circumstances, for purposes of reviewing this request for an allocation of RM2 funds, MTC is a responsible
agency under CEQA, and may accept that the EIR for the Project is in compliance with the provisions of CEQA and its
applicable regulations. Staff recommends MTC's acceptance of the above referenced EIR and findings for the Project, and
approval of the TIPA’s RM2 funding request. MTC's acceptance of the EIR, and the findings as its own for purposes of
approval of the funding request, will constitute MTC’s permission for the TJPA to proceed with those elements of the
Project funded in part with RM2 funds, but with the understanding that the TIPA will be proceeding with the Project at its
own risk pending a final determination of the current judicial proceedings.

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date

05365103 17-Nov-04 $ 16,125,000 ROW FY 2004-05 $ 31,620,000
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Allocation No. 22.1-3

Activities to be funded with Allocation #3:

Additional funding for Right-of-way acquisition of the 80 Natoma property in San Francisco, California.

The TJPA finds that no new facts have arisen since the original certification of the Transbay Terminal EIR/EIS that would
change the analysis or conclusions. MTC is a responsible agency under CEQA, and accepts that the EIR for the Project is
in compliance with the provisions of CEQA and its applicable regulations.

MTC will be receiving two documents prior to processing payment for the property:
1) Settlement agreement between TJPA and the property owner.
2) Quitclaim deed (to protect MTC and the City and the San Francisco County Transportation Authority if the project fails).

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
06365104 26-Oct-05 $ 12,875,000 ROW FY 2005-06 $ 44,495,000

Allocation No. 22.1-4

Activities to be funded with Allocation #4:

a) Ongoing professional service contracts for PE work and project controls and project management contracts
through September ($2.09 million)

b) BART connection Study ($600,000)

¢) Transbay travel model study ($50,000)

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
07365105 24-May-06 $ 2,735,000 ENV FY 2006-07 $ 47,230,000

Allocation No. 22.1-5

Activities to be funded with Allocation #5:

a) Preliminary Engineering (35%) for the Utility Relocation Services, Temporary Terminal, and Bus Storage facility

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
07365106 28-Feb-07 $ 4,730,000 ENV FY 2006-07 $ 51,960,000

07365106 24-Jul-13 $ (850,000) ENV FY 2013-14 $ 51,110,000
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Allocation No. 22.1-6

Activities to be funded with Allocation #6:

a) Final Design for the Utility Relocation Services, Temporary Terminal, and Bus Storage facility

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
08365107 26-Sep-07 $ 1,319,000 PS&E FY 2007-08 $ 52,429,000

Allocation No. 22.1-7

Activities to be funded with Allocation #7:

a) Preliminary Design for the Utility Relocation Services ($1.9 million)

b) Program Management and Program Controls ($2.654 million)

¢) Bundled Right-of-Way acquisitions related to the project, including but not limited to the following properties in
downtown San Francisco until funds are expended:

272 Main, 200 Folsom, 90 Natoma, 564 Howard, 546 Howard, 57 Tehama, 60 Tehama, 81-83 Natoma, 77-79 Natoma,
Natoma St., and 568-576 Howard. ($23.745 million)

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
08365108 23-Jan-08 $ 2,654,000 ENV FY 2007-08 $ 55,083,000
08365109 23-Jan-08 $ 1,900,000 ENV FY 2007-08 $ 56,983,000
08365110 23-Jan-08 $ 23,745,000 ROW FY 2007-08 $ 80,728,000

Allocation No. 22.1-8

Activities to be funded with Allocation #8:

a) Final Design for the Bus Storage Facility and Utility Relocation, Permits, Fees and Interagency Agreements through CY
2008 and Construction Management for the Temporary Terminal and Bus Storage Facility ($11.4 million)

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
08365111 26-Mar-08 $ 11,400,000 PS&E FY 2007-08 $ 92,128,000

08365111 23-Jun-10 $ (2,500,000) PS&E FY 2009-10 $ 89,628,000
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Allocation No. 22.1-9
Activities to be funded with Allocation #9:

a) Preliminary Engineering of the Transbay Transit Center ($ 21.25 million)
b) Final Design of the Transbay Transit Center (550,000) - amended to add on July 24, 2013

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
08365112 28-May-08 $ 21,800,000 ENV FY 2007-08 $ 111,428,000

Allocation No. 22.1-10
Activities to be funded with Allocation #10:

a) Construction of the Temporary Terminal ($ 20.9 million)
b) Funding for the Commissioning Agent for the Transbay Terminal Center ($ 850,000)

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
09365113 22-Oct-08 $ 23,500,000 CON FY 2008-09 $ 134,928,000
09365113 28-0ct-09 $ (750,000) CON FY 2009-10 134,178,000
09365113 24-Jul-13 $ (1,000,000) CON FY 2013-14 133,178,000

Allocation No. 22.1-11
Activities to be funded with Allocation #11:

1) Geotechnical shoring wall testing
2) Construction of test shafts to determine soil improvement procedures

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
09365114 22-Apr-09 $ 5,000,000 ENV FY 2008-09 $ 138,178,000

09365114 24-Jul-13 $ (525,673) ENV FY 2013-14

*

137,652,327
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Allocation No. 22.1-12
Activities to be funded with Allocation #12:

Payment and performance bond premium for the construction of the Transbay Transit Center

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
09365115 24-Jun-09 $ 5,400,000 CON FY 2008-09 $ 143,052,327

Allocation No. 22.1-13
Activities to be funded with Allocation #13:

Additional funds to accommodate the expanded scope of CMGC services owing to the inclusion of the “bottom up”
approach, which considers building the train box in Phase 1 construction.

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
10365116 28-0Oct-09 $ 2,072,000 CON FY 2009-10 $ 145,124,327

Allocation No. 22.1-14
Activities to be funded with Allocation #14:

Additional funds for CMGC services (especially pre-construction services) for the construction of the Transbay Transit
Center Building and Related Structures.

Funding Information:

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount Phase Year Total To Date
10365117 23-Jun-10 $ 2,500,000 CON FY 2009-10 $ 147,624,327

14365117 26-Feb-14 $ 2,375,673 CON FY 2013-14 $ 150,000,000
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RM2 Project Number: 22
Transbay Terminal/Downtown Caltrain Extension

Lead Sponsor Other Sponsors(s) Implementing Agency (if applicable)
Transbay Joint Powers Authority N/A N/A

Legislated Project Description

A new Transbay Terminal at First and Mission Streets in San Francisco providing added capacity for transbay, regional, local, intercity bus services, the extension of Caltrain rail services into the terminal, and accommodation of a
future high speed passenger rail line to the terminal and eventual rail connection to the east bay. Eligible expenses include project planning, design and engineering, construction of a new terminal and its associated ramps and
tunnels, demolition of existing structures, design and development of a temporary terminal, property and right-of-way acquisition required for the project, and associated project-related administrative expenses. A bus- and train-
ready terminal facility, including purchase and acquisition of necessary rights-of-way for the terminal, ramps, and rail extension, is the first priority for toll funds for the Transbay Terminal/Downtown Extension Project. The
temporary terminal operation shall not exceed five years.

RM2 Legislated Funding (in $1,000) Total Estimated Project Cost (in $1,000)

Total Overall Funding: $150,000 $4,495,400

Project Purpose and Description

The Transbay Terminal / Downtown Caltrain Extension Project consists of three major components: a new, multi-modal Transbay Terminal on the site of the present Transbay Terminal; the extension of Caltrain commuter rail
service from its current San Francisco terminus at Fourth and Townsend Streets to a new underground terminus underneath a proposed new Transbay Terminal; and the establishment of a Redevelopment Area with related
development projects, including transit-oriented development on publicly owned land in the vicinity of the new multi-modal Transbay Terminal.

Funding Description
Commited Funds: The Project is divided into two phases: the Transbay Transit Center Phase 1, which is funded with committed revenues and future land sales.

Uncommitted Funds: The Caltrain Downtown Extension project (Phase 2) is estimated to cost $2.6 billion and is not fully funded. The TJPA is working on securing additional revenues..

Operating Capacity: Operations for the Transbay Terminal are to be funded by revenue generated by the building leases, including rents from transit operators, retail establishments, a hotel; parking revenue; general advertising revenue; and the
continuation of terminal operating funds from Bay Area Toll Authority funds. The operations of the Downtown Caltrain extension are to be fully funded by fare revenues.

Overall Project Cost and Schedule (Schedule: Phase 1)

Cost (in $1,000)

1 Final Environmental Document/ Preliminary Eng. 08/2000 12/2009 $144,306
2 Plans, Specifications and Estimates 11/2007 09/2012 $510,063
3 Right-of-Way 11/2005 06/2011 $253,316
4 Construction 11/2008 03/2014 $3,587,715
Total: $4,495,400

Defined Segment Funding Plan Total*: $1,899,400

Page 1 of 2
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Defined Segment Funding Plan 012308C  03/26/08.C
($ thousands) 05/28/08-C 10/22/08-C
04/22/09-C 06/24/09-C
10/28/09-C _ 06/23/10-C 02/26/14-C
Project Title Transbay Terminal/Downtown Caltrain Extension Project No. 22
Lead Sponsor Transbay Joint Powers Authority
Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Future Total

FTA Section 1601 ENV / PA&ED 681 4,366 2,495 1,253 8,795
RM-1 ENV / PA&ED 994 166 240 1,400
Other Local ENV / PA&ED 799 799
Lease Proceeds, TDR ENV / PA&ED 46 307 704 450 1,507
RM-2 ENV / PA&ED 6,522 1,990 6,615 25,828 40,955
SF Prop K ENV / PA&ED 2,046 14,829 14,194 86 31,155
San Mateo Sales Tax ENV / PA&ED 125 4,372 4,497
SAFETEA-LU Grants ENV / PA&ED 2,245 3,307 5,279 10,831
TBD ENV / PA&ED 817 817
SF Prop K PS&E 6,748 12,724 18,200 37,672
Lease Proceeds, TDR PS&E 310 333 643
RM-1 PS&E 5,200 5,200
RM-2 PS&E 12,719 5,000 17,719
AB 1171 PS&E 15,926 22,074 29,400 67,400
SAFETEA-LU Grants PS&E 2,500 2,500
RTIP PS&E 4,000 2,762 6,762
ARRA-HSIPR PS&E 70,000 70,000
AC Transit Cap. Cont. PS&E 3,398 3,398
TBD PS&E 97,601 97,601
RM-2 ROW 16,125 12,875 23,745 52,745
SF Prop K ROW 17,023 4,200 21,223
RTIP ROW 3,391 3,391
Lease Proceeds, TDR ROW 37 37
TBD ROW

RM-1 CON 47,800 47,800
RM-2 CON 27,150 2,072 2,376 31,598
AB 1171 CON 35,976 44,300 2,324 82,600
AC Transit Capital Cont. CON 4,296 2,148 2,148 8,985 18,172 35,749
RTIP CON 0
Land Sales CON 191,816 73,891 70,000 145,863 481,570
SF Prop K, OBAG CON 12,300 6,000 37,000 55,300
Lease Proceeds, TDR CON 4,040 4,040
TCDP CON 28,450 28,450
SAFETEA-LU Grant CON 40,264 40,264
ARRA-HSIPR CON 330,000 330,000
FRA Rail Relo CON 2,650 2,650
TIFIA Loan Proceeds CON 0 171,000 171,000
TBD CON 101,332 101,332
Segment Funding Total 2,474 29,225 17,522 29,600 111,262 68,443 39,148 463,772 8,027 355,728 90,939 78,985 604,275 1,899,400

Page 2 of 2



REGIONAL MEASURE 2 PROGRAM

Project Title: Transbay Terminal/Dowtown Caltrain Extension
Sponsor: Transbay Joint Powers Authority

RM2 Project Number: 22.1

Project Cash Flow Plan*

September 22, 2004
Attachment A

MTC Resolution No. 3651

Org Key #840-8822-01
Pglofil

Revised: 11/17/04-C 05/24/06-C

RM2 Project # 22.1 PRIOR FY2013-14 FY2014-15 Future TOTAL
RM2 Funds Total 144,408,327 737,000 3,911,673 943,000 150,000,000
Environmental (ENV) 137,647,327 137,647,327
RM 2 52,938,327 52,938,327
San Francisco Prop K 55,784,000 55,784,000
SM Sales Tax 7,280,000 7,280,000
FTA 8,796,000 8,796,000
RM-1 1,400,000 1,400,000
RTIP 4,000,000 4,000,000
Other Local 799,000 799,000
SAFETEA-LU/Earmark 6,650,000 6,650,000
Final Design (PS&E) 26,119,000 150,000 1,323,000 943,000 28,535,000
RM1 5,200,000 5,200,000
RM 2 7,803,000 150,000 1,323,000 943,000 10,219,000
SAFETEA-LU/Earmark 0 0
San Francisco Prop K 0 0
AB1171 10,700,000 10,700,000
Right of Way 131,223,000 131,223,000
RM 2 52,745,000 52,745,000
San Francisco Prop K 52,665,000 52,665,000
San Mateo Meas. A 22,385,000 22,385,000
Lease Proceeds 37,000 37,000
RTIP 3,391,000 3,391,000
Construction 49,248,000 587,000 3,640,000 73,000 53,548,000
RM2 30,922,000 587,000 2,588,673 34,097,673
SF Prop K 12,300,000 12,300,000
AB1171 5,226,000 1,051,327 73,000 6,350,327
TOTAL FUNDING
Environmental 137,647,327 0 0 0 137,647,327
Final Design (PS&E) 26,119,000 150,000 1,323,000 943,000 28,535,000
Right of Way 131,223,000 0 0 0 131,223,000
Construction 49,248,000 587,000 3,640,000 73,000 53,548,000
PROJECT TOTAL 344,237,327 737,000 4,963,000 1,016,000 350,953,327

*FY2013-14 and beyond cash flows show remaining RM2 unspent balances plus Feb 2014 RM2 and AB1171 allocations.

Prior cash flows are sum of previous version of this sheet, adjusted for RM2 spending.

01/28/p7-C 09/26/07-C
01/23/08-C 03/26/08-C
05/28/08-C 10/22/08-C
04/22/09-C 06/24/09-C

10/28/09-C 06/23/10-C
07/24/13-C 02/26/14-C
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Date: June 24, 2009

W.l.: 1255

Referred By: PAC
Revised: 12/16/09-C  02/24/10-C
03/24/10-C  06/23/10-C
07/28/10-C  10/27/10-C
12/15/10-C  03/23/11-C
05/25/11-C  06/22/11-C
07/27/11-C  09/28/11-C
11/16/11-C  03/28/12-C
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Resolution No. 3914, Revised

This resolution allocates AB 1171 Bridge Toll funds to eligible projects.

This resolution includes the following attachments:

Attachment A — Allocations of AB 1171 Bridge Toll funds

This resolution was revised on December 16, 2009 to allocate $13.9 million to BART towards
the eBART project for construction of the transfer station at the Pittsburg Bay Point BART

station and guideway to Railroad Avenue.

This resolution was revised on February 24, 2010 to allocate AB 1171 funds to the Transbay
Joint Powers Authority, $10.7 million towards the final design phase of the Transbay Transit

Center, and $5.226 million towards the Program Management/Program Controls (PMPC)

services for the project.

This resolution was revised on March 24, 2010 to allocate a total of $13 million in AB 1171

funds to CCTA towards the construction of eBART median structures to be integrated into
Segments 1, 2, 3, 4, and 5 of Caltrans/CCTA State Route 4 contracts, and towards right-of-way
to accommodate e-BART.
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This resolution was revised on June 23, 2010 to allocate a total of $11 million in AB 1171 funds
to BART towards the completion of final design on the eBART project. This resolution was also
revised to allocate $134 million towards the final design phase for the Transit Center building
and ramps and construction of the Transit Center, including the below-grade rail levels of the
Transit Center.

This resolution was revised on July 28, 2010 to allocate $5 million to BART towards the Line,
Trackwork, Systems & Station (LTSS) construction and related activities for the BART Warm
Springs Extension project; $1.25 million to ACCMA towards purchase of right-of-way and
$250,000 to MTC for an independent Opportunity/Risk Analysis for the BART to Livermore
ROW Preservation project; and $2.8 million towards the initial project development activities for
the Regional Express Lane Network.

This resolution was revised on October 27, 2010 to allocate a total of $73.6 million to BART
towards the purchase of Diesel Multiple Unit (DMU) vehicles for the eBART project.

This resolution was revised on December 15, 2010 through Commission action to allocate $7
million for environmental and preliminary engineering for the 1-80/1-680/SR-12 Interchange
project in Solano County.

This resolution was revised on March 23, 2011 through Commission action to rescind $52
million from the October 27, 2010 allocation of $73.6 million for the purchase of Diesel Multiple
Unit (DMU) vehicles for the eBART project. This resolution was also revised to allocate $19
million for construction and construction management activities on State Route 4 related to
eBART.

This resolution was revised on May 25, 2011 through Commission action to rescind $76 million
from the June 23, 2010 allocation of $134 million towards the final design phase for the Transit

Center building and ramps and construction of the Transit Center, including the below-grade rail
levels of the Transit Center.

This resolution was revised on June 22, 2011 through Commission action to allocate $26.4
million for the construction of the 1-80 Eastbound Cordelia Truck Scales Relocation project in
Solano County.
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This resolution was revised on July 27, 2011 to update the allocation conditions for the BART
Warm Springs project to add principles for addressing potential cost increases.

This resolution was revised on September 28, 2011 to allocate $27.1 million to CCTA towards
construction and construction management activities for the integration of eBART median
structures into Caltrans/CCTA SR 4 contract segments and to accommodate eBART in the SR4
median.

This resolution was revised on November 16, 2011 to allocate $6.5 million to VTA towards
construction and construction management activities for the Mission/Warren/Truck-Rail Facility.

This resolution was revised on March 28, 2012 to rescind $3,817,000 from allocation #17 for the
1-80 Eastbound Cordelia Truck Scales Relocation project; and allocate $14,280,000 for the
1-80/680/12 Interchange Initial Construction Package 1 project towards right-of-way acquisition.

This resolution was revised on June 27, 2012 to allocate $73.7 million to the Transbay Joint
Powers Authority to certify upcoming construction contracts, finalize the Transbay Transit
Center design, fund remaining Construction Management/General Contractor (CM/GC) services
on the project, and fund pre-bid construction management for the “steel cast nodes” elements of
glass exterior shell.

This resolution was revised on June 27, 2012 to allocate $9.41 million to BART for eBART for
the completion of Final Design and Construction Management (CM) and Design Service during
Construction (DSDC) for the maintenance shop shell, Hillcrest parking lot and re-alignment
construction at the Slatten Ranch Rd. This resolution is also being revised to rescind $13.5
million in savings from prior allocations on this project.

This resolution was revised on July 25, 2012 to allocate $8.5 million to the Solano
Transportation Authority for the completion of the environmental document and preliminary
engineering of the 1-80/680/12 Interchange project, and to amend the scope of allocation #14 to
include eligible expenses from all three phases of the interchange project, effective as of the
original date of allocation.
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This resolution was revised on November 28, 2012 to allocate $5.98 million to the Solano
Transportation Authority for utility relocation and right-of-way activities for the 1-80/680/12
Interchange project.

This resolution was revised on January 23, 2013 to allocate $5.8 million to the Solano
Transportation Authority for utility relocation and right-of-way activities for the 1-80/680/12
Interchange project; $8.6 million to BART towards the environmental, conceptual engineering,
and project approval phase of the BART to Livermore Extension project; and $0.75 million to
the SMART project towards design for the re-construction of the SMART track facilities
between Santa Rosa North and Sonoma County Airport area. The Commission also approved
program commitments of: 1) $4.4 million, subject to future allocation, towards the re-
construction of the SMART track facilities between Santa Rosa North and the Sonoma County
Airport area; and 2) $0.5 million to BART for the eBART project.

This resolution was revised on June 26, 2013 to allocate $822,008 to the Solano Transportation
Authority for the final design of the 1-80/680/12 Interchange project.

This resolution was revised on July 24, 2013 to extend the timeframe for a condition on a prior
allocation of $8.6 million in AB1171 funds, towards the completion of environmental
documentation for proposed BART to Livermore project.

This resolution was revised on September 25, 2013 to allocate $5.5 million in AB 1171 funds for
the final design of packages 2 and 3, and $29.5 million for the construction of package 1 of the I-
80/680/12 Interchange project in Solano County.

This resolution was revised on October 23, 2013 to allocate $0.1 million in AB 1171 funds for
the right-of-way phase of package 1 of the 1-80/680/12 Interchange project in Solano Count.

This resolution was revised on December 18, 2013 to allocate $9.533 million in AB 1171 funds
to BART for the construction of eBART trackwork, system, and facility finishes, construction
management, and design services during construction; and $9.4 million in AB 1171 funds to the
SMART project for re-construction of the SMART track facilities between Santa Rosa North
and the Sonoma County Airport area and construction of a station at the Sonoma County Airport.
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This resolution was revised on February 26, 2014 to allocate $1,124,327 in AB 1171 funds to the
Transbay Joint Powers Authority for Construction Manager/General Contractor pre-construction
services for the Transbay Transit Center building and related structures.

Additional discussion of this allocation is contained in the Executive Director’s memoranda and
MTC Programming and Allocations Committee Summary sheet dated June 10, 2009, December
9, 2009, February 10, 2010, March 10, 2010, June 9, 2010, July 14, 2010, October 13, 2010,
December 8, 2010, March 9, 2011, May 11, 2011, June 8, 2011, July 13, 2011, September 14,
2011, November 9, 2011, March 7, 2012, June 13, 2012, July 11, 2012, November 14, 2012,
January 9, 2013, July 10, 2013, September 11, 2013, October 9, 2013, December 11, 2013, and
February 12, 2014.



Date:  June 24, 2009
W.l.: 1255
Referred By: PAC

RE: Allocation of AB 1171 Bridge Toll funds

METROPOLITAN TRANSPORTATION COMMISSION
RESOLUTION NO. 3914

WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional
transportation planning agency for the San Francisco Bay Area pursuant to Government Code
Sections 66500 et seq.; and

WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area
Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that
governing MTC; and

WHEREAS, pursuant to Streets and Highways Code (SHC) Section 31010(b), funds
generated in excess of those needed to meet the toll commitments as specified by paragraph (4)
of subdivision (b) of Section 188.5 of the SHC shall be available to BATA for funding projects
consistent with SHC Sections 30913 and 30914; and

WHEREAS, MTC adopted Resolution 3434, Revised, which establishes commitments of
AB 1171 bridge toll funds to specific projects and corridors; and be it

RESOLVED, that MTC approves the allocation and reimbursement of AB 1171 bridge
toll funds in accordance with the amount, conditions and reimbursement schedule for the phase,
and activities as set forth in Attachment A; and, be it further

RESOLVED, that should the allocation of AB 1171 Bridge Toll Funds be conditioned on
the execution of a funding agreement, that the Executive Director or his designee is authorized to
negotiate and enter into a funding agreement with claimant that includes the provisions
contained in Attachment A.
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RESOLVED, that a certified copy of this resolution, shall be forwarded to each project
Sponsor.

METROPOLITAN TRANSPORTATION COMMISSION

X

Scott Haggecr(y, Chair

The above resolution was entered into by the
Metropolitan Transportation Commission

at a regular meeting of the Commission held
in Oakland, California on June 24, 2009.
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06/26/13-C 07/24/13-C 09/25/13-C
12/18/13-C 02/26/14-C
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ALLOCATION OF AB 1171 Bridge Toll Funds

Allocation Authorization: S&H 8§ 31010(b)

Date of
Alloc. Fiscal Allocation MTC
# Year Claimant Project Title Amount Approval Allocation Conditions
01 2008-09 San Doyle Drive project $80,000,000 | 06/24/2009 | Allocation and disbursement is contingent upon the execution of
Francisco a funding agreement between MTC and SFCTA for the AB 1171
County Bridge Toll funds. Such agreement shall include the following
Transporta provisions:
g\?ﬂhority SFCTA shall agree to comply with the provisions of MTC
(SFCTA) Resolution No. 3636, Revised and that any AB 1171 Bridge Toll
funds received under the funding agreement be subject to MTC
Resolution No. 3636, Revised, unless otherwise stated in the
agreement.
02 2009-10 Bay Area e-BART $13,890,000 | 12/16/2009 | Allocation and disbursement is contingent upon the execution of
Rapid a funding agreement between MTC and BART for the AB 1171
Transit Bridge Toll funds. Such agreement shall include the following
District provisions:
(BART)

BART shall agree to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge Toll
funds received under the funding agreement be subject to MTC
Resolution No. 3636, Revised, unless otherwise stated in the
agreement.
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Date of
Alloc. Fiscal Allocation MTC
# Year Claimant Project Title Amount Approval Allocation Conditions
03 2009-10 | TJPA Transbay Transit $10,700,000 02/24/10 Scope of Work: This allocation will fund the final design

Center/
Downtown
Caltrain
Extension

phase for the Transit Center building and ramps, including
the below-grade rail levels of the Transit Center. The
scope includes final design work, various consulting
services, coordination with public agencies, and permits
and fees.

TJPA shall agree to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received be subject to MTC Resolution No.
3636, Revised, unless otherwise stated in the agreement.

TJPA shall submit to MTC an “Implementing Agency
Resolution of Project Compliance” which resolves that the
TJPA will comply with the provisions of MTC Resolution
No 3636 for the drawdown of AB 1171 funds.

This allocation is also conditioned on the approval of the
IPR package by the TJPA board.
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Date of
Alloc. Fiscal Allocation MTC

# Year Claimant Project Title Amount Approval Allocation Conditions

04 2009-10 | Transbay | Transbay Transit $5,226,000 | 02/24/10 | Scope of Work: This allocation will fund the Program
Joint Center/ Management/Program Controls (PMPC) services for the
Powers Downtown project. The PMPC provides assistance with the design,
Authority | Caltrain oversight, and management of the entire project.
(TIPA) Extension

TJPA shall agree to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received be subject to MTC Resolution No.
3636, Revised, unless otherwise stated in the agreement.

TJPA shall submit to MTC an “Implementing Agency
Resolution of Project Compliance” which resolves that the
TJIPA will comply with the provisions of MTC Resolution
No 3636 for the drawdown of AB 1171 funds.
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Date of
Alloc. Fiscal Allocation MTC
# Year Claimant Project Title Amount Approval Allocation Conditions
05 2009-10 | CCTA e-BART $11,000,000 03/24/10 Scope of Work: This allocation will fund $11,000,000 for

ROW Activities and associated utility coordination and
construction between Somersville Rd and SR160. This is
a contribution towards BART and CCTA’s agreed upon
right-of-way cost for median.

Allocation is conditioned on the approval of the IPR
package by the CCTA Board and concurrence by the
BART board.

Allocation and disbursement is contingent upon the
execution of a funding agreement between MTC and
CCTA for the AB 1171 Bridge Toll funds. Such
agreement shall include the following provisions:

CCTA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise stated in the agreement.
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Date of
Alloc. Fiscal Allocation MTC
# Year Claimant Project Title Amount Approval Allocation Conditions
06 2009-10 | CCTA e-BART $2,000,000 03/24/10 Scope of Work: This allocation will fund $2,000,000 for

construction activities associated with eBART costs in the
median between Loveridge Road and SR160.

Allocation is conditioned on the approval of the IPR
package by the CCTA Board and concurrence by the
BART board.

Allocation and disbursement is contingent upon the
execution of a funding agreement between MTC and
CCTA for the AB 1171 Bridge Toll funds. Such
agreement shall include the following provisions:

CCTA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.
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Date of
Alloc. Fiscal Allocation MTC
# Year Claimant Project Title Amount Approval Allocation Conditions
07 2009-10 | BART e-BART $11,000,000 06/23/10 Scope of Work: This allocation is towards the completion

of the final design for the eBART project. The specific
elements of this allocation include final design for the
Hillcrest station, parking lot and maintenance facility,
trackworks & systems, vehicle procurement,

and various Caltrans & Utility agreements.

Allocation is conditioned on the approval of the Initial
Project Report (IPR) package by the BART board and
concurrence by the CCTA board.

BART shall agree to comply with the provisions of MTC
Resolution No. 3636, Revised and that any AB 1171
Bridge Toll funds received be subject to MTC Resolution
No. 3636, Revised.

BART shall submit to MTC an “Implementing Agency
Resolution of Project Compliance” which resolves that
BART will comply with the provisions of MTC Resolution
No. 3636 for the drawdown of AB 1171 funds.
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Alloc.

Fiscal
Year

Claimant

Project Title

Allocation
Amount

Date of
MTC
Approval

Allocation Conditions

08

2009-10

Transbay
Joint
Powers
Authority
(TIPA)

Transbay Transit
Center/
Downtown
Caltrain
Extension

$134,074,000

06/23/10

Scope of Work: This allocation is towards the final design
phase for the Transit Center building and ramps and
construction of the Transit Center, including the below-
grade rail levels of the Transit Center. The elements that
will proceed to NTP using AB 1171 funds are:
Construction Management Oversight, Existing Terminal &
Ramps Demolition, Construction Docs/Final Design, City
Agency Inspection, Permits & Fees, PMPC, Utility
Relocation, Buttress Shoring Wall & Excavation and
Construction Management General Contractor services.

The allocation of funds is conditioned on the following:

a) Approval of the Initial Project Report (IPR) package by
the TJPA board.

b) *Once the ARRA funds are secured in a grant
agreement, MTC will rescind the remaining AB 1171 funds
from this allocation so that they may be used for future
elements of this project.

The demolition and construction allocation of roughly
$112 million is conditioned on:

a) Federal Railroad Administration (FRA) issuance of the
Record of Decision adopting those portions of the 2004
EIS dealing with Phase 1.

(cont. next page)

08
(cont.)

b) Execution of a funding agreement between MTC and
TJPA for the AB 1171 Bridge Toll funds. Such agreement
shall include the following provisions: TIPA shall agree to
comply with the provisions of MTC Resolution No. 3636,
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Alloc.

Fiscal
Year

Claimant

Project Title

Allocation
Amount

Date of
MTC
Approval

Allocation Conditions

Revised and that any AB 1171 Bridge Toll funds received
be subject to MTC Resolution No. 3636, Revised.

*The TJPA is currently working with the Federal Railroad
Administration (FRA) on finalizing a grant agreement for
$400 million in American Reinvestment and Recovery Act
(ARRA) High Speed and Intercity Passenger Rail (HSIPR)
funds. Though these funds have been committed, the
timing of the grant agreement is unknown at this time.
TJPA anticipates receiving a grant before the end of the
calendar year. TIPA is requesting this allocation of AB
1171 funds in order to maintain the project schedule while
awaiting the grant agreement.

09

2010-11

BART

BART Warm
Springs Extension

$5,000,000

07/28/10

Conditions
Revised
7/27/11

Scope of Work: This allocation is towards the following costs for the
Line, Trackwork, Station and Systems (LTSS) contract on the Warm
Springs Extension project: a) Award of the LTSS contract, b)
Construction Management, ¢) Design support during construction, d)
BART staff support, e) Coordination with other jurisdictional agencies
and development of agreements, f) Owner Controlled Insurance
Program (OCIP), and g) Community Relations. The allocation of funds
is conditioned on the following:

a) Approval of the Initial Project Report (IPR) package by the BART
board.

b) Execution of a funding agreement between MTC and BART prior to
the Notice-to-Proceed (NTP) of the LTSS construction contract for the
RM1, RM2, and AB 1171 Bridge Toll funds. Such agreement shall
include: BART shall agree to comply with the provisions of MTC
Resolution No. 3636, Revised and that any Bridge Toll funds received
be subject to MTC Resolution No. 3636, Revised. The agreement shall
include the following:

e The approved BART to Warm Springs LTSS construction plus
soft cost, as of June 2011, totals $437 million, which includes a
12.4% contingency. The 12.4% contingency is a reduction of




Attachment A
Resolution No. 3914
Page 9 of 28

Alloc.

Fiscal
Year

Claimant

Project Title

Allocation
Amount

Date of
MTC
Approval

Allocation Conditions

approximately $10 million from the 15% contingency previously
estimated by BART to be required for successful completion of
the LTSS phase. While this amount is within the financial
envelope of $890 million, it is higher than the currently identified
and available funding.

e Bridge Tolls, Measure B, State Proposition 1B, BART, and VTA
Measure A funds total $421 million.

¢ Roughly $16 million from the Right of Way phase and Central
Park Subway segment combined can be assigned to the LTSS
funding plan based on identified cost savings and budget
adjustments as of June 2011.

e BART and the funding partners have agreed to proceed with the
project using the available funding.

e  Principles for addressing construction costs up to the $10 million
difference between approved project cost and available funding
include, in priority order:

(cont. next page)

1. Apply any additional savings from the Right of Way
phase or Subway Segment after June 2011;

2. Apply any savings from the LTSS construction contract
or soft costs; and

3. If additional funding is still needed, direct SFO net
operating surplus revenues and Alameda STIP funds or
other funds controlled by the Alameda County
Transportation Commission to the project, in equal share
to the original funding plan adopted in September 2008
(44% and 56%, respectively).

e Should unexpected changes to the LTSS funding plan or costs
occur beyond the $10 million described above, the funding
partners would need to agree on new principles for delivering the
LTSS phase.

c) All the funding partners maintaining their funding commitment for
the estimated $890 million project as outlined in the 2008 revision to
MTC Resolution No. 3434, unless agreed otherwise as part of
condition d) below.
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Alloc.

Fiscal
Year

Claimant

Project Title

Allocation
Amount

Date of
MTC
Approval

Allocation Conditions

d) Funding partners reaching an agreement prior to BART’s NTP of
the LTSS contract that outlines the distribution of potential total
project cost savings or overruns, given disproportionate contributions
by partners to date.
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10

2010-11

ACCMA

(Co-
sponsor -
BART)

BART to
Livermore ROW
Preservation

$1,250,000

07/28/10

Scope of Work: This allocation is to fund the purchase of right-of-way
in the vicinity of 1-580 and EI Charro Rd to retain land for future
transit use. The allocation of funds is conditioned on the following:

I- Execution of a funding agreement between MTC and
ACCMA for the AB 1171 Bridge Toll funds. Such
agreement shall include the following provisions:

ACCMA shall agree to comply with the provisions of MTC
Resolution No. 3636, Revised and that any AB 1171 Bridge Toll funds
received be subject to MTC Resolution No. 3636, Revised.

BART and ACCMA concur with an additional AB 1171
allocation, not to exceed $500,000, to MTC for an independent
Opportunity/Risk Assessment Study administered by MTC related to
the $95 million in AB 1171 funds committed to the project in
Resolution 3434.

Establishment of a Land Trust (or similar mechanism)
including, but not limited to the following terms: a) property shall be
held for the benefit of a BART Extension to Livermore or other transit
project in corridor consistent with Resolution 3434 — Tri-Valley
Transit Access Improvements to/from BART (PROJECT); and b) if
PROJECT does not commence construction within ten years, property
in the Land trust shall be sold for fair market value and proceeds
distributed equally to funding partners, based on funding participation.

11

2010-11

MTC

Opportunity/Risk
Analysis for the
BART to
Livermore ROW
Preservation
project

$250,000

07/28/10

Scope of Work: Develop an Opportunity/Risk Analysis
related to future allocations of AB 1171 funds for ROW
preservation for transit use in the corridor in the context of
the programmatic level Environmental Impact Report
certified by the BART Board.
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12

2010-11

MTC

Regional Express
Lane Network

$2,800,000

07/28/10

Scope of work: The funds requested in this allocation will
be used to develop a project initiation document and
application to the CTC for authority to implement the
Regional Express Lanes Network. Additional planning and
project development will be funded with this allocation,
including: a) development of concepts of operation, b)
exploration of options to enhance project delivery, c)
development of an overall program delivery strategy.

13

2010-11

BART

e-BART

$73,600,000

10/27/10

Scope of work: This allocation is to fund the purchase of 8
Diesel Multiple Unit (DMU) vehicles for the eBART
project.

Conditions: Allocation is conditioned on the concurrence
of the IPR package by the CCTA board.

Allocation and disbursement is contingent upon the
execution of a funding agreement between MTC and
BART for the AB 1171 Bridge Toll funds. Such
agreement shall include the following provisions:

BART agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.
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14

2010-11

Solano
Transp.
Authority
(STA)

1-80/680/12
Interchange Initial
Construction
Package (ICP)

$7,000,000

12/15/10

Scope of work: This allocation funds the environmental
document and preliminary engineering for the Interchange
Complex, including three segments of the interchange — the
1-80 Westbound to SR-12 Westbound Connector, the 1-80
Westbound to 1-680 Southbound Connector, and the Red
Top/1-680 Interchange.

Scope change approved 07/25/12 and effective as of the
original allocation approval date of 12/15/10.

Conditions: Allocation is conditioned on the concurrence
of the IPR package by the STA board.

STA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.

13

2010-11

BART

e-BART

($52,000,000)

03/23/11

This rescission of $52 million reduces Allocation #13 to
$21.6 million for the purchase of 8 Diesel Multiple Unit
(DMU) vehicles for the eBART project. The remaining
$21.6 million allocation in AB 1171 funds is subject to the
conditions listed under Allocation #13.
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2010-11

CCTA

e-BART

$19,000,000

03/23/11

Scope of work: This allocation will fund $19,000,000 for
construction and construction management activities
associated with e-BART costs in the median of State Route
4 between Somersville Road and SR160.

Allocation is conditioned on concurrence by the BART
board with the IPR package.

Allocation and disbursement are also conditioned upon the
execution of a funding agreement between MTC and
CCTA for the AB 1171 funds. Such agreement shall
include the following provisions:

CCTA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.
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08

2010-11

Transbay
Joint
Powers
Authority
(TIPA)

Transbay Transit
Center/
Downtown
Caltrain
Extension

($76,024,000)

05/25/11

This rescission of $76,024,000 reduces Allocation #8 to
$58,050,000 for final design and construction of the Transit
Center building, including:

Construction Management Oversight

Demolition of the Transbay Terminal and ramps
Transit Center Final Design

City Agency Inspection

Transit Center Permits and Fees

Program Management / Program Controls (PMPC)
Utility Relocation

Buttress, Shoring Wall and Excavation (BSE)
construction

Construction Management / General Contractor
(CMGC) services

The remaining $58.05 million allocation in AB 1171 funds
is subject to the conditions listed under Allocation #8.
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2010-11

Solano
Transp.
Authority
(STA)

1-80 Eastbound
Cordelia Truck
Scales Relocation

$26,400,000

06/22/11

Scope of work: This allocation funds the construction of
the 1-80 Eastbound Cordelia Truck Scales Relocation
project in Solano County.

Conditions: Allocation is conditioned on the allocation of
Proposition 1B Trade Corridor Improvement Fund (TCIF) /
State Highway Operations and Protection Program
(SHOPP) funds by the California Transportation
Commission.

Allocation and disbursement is contingent upon the
execution of a funding agreement between MTC and STA
for the AB 1171 Bridge Toll funds. Such agreement shall
include the following provisions:

STA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.

18

2011-12

CCTA

e-BART

$27,100,000

09/28/11

Scope of Work: This allocation will fund construction and
construction management activities for integration of
eBART median structures into Caltrans/CCTA SR 4
contract segments (3,4,5) and to accommodate eBART in
the median between Somersville Road and State Route
160.

Conditions: Allocation and disbursement is contingent
upon the execution of a funding agreement between MTC
and CCTA for the AB 1171 Bridge Toll funds. Such
agreement shall include the following provisions:

CCTA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.
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2011-12

VTA

Mission/Warren/
Truck-Rail
Facility

$6,500,000

11/16/11

Scope of Work: This allocation will fund construction and
construction management activities for the
Mission/Warren/Truck-Rail Facility project.

Conditions: The $6.5 million in AB 1171 funds shall be the
last fund source expended on the original estimated cost of
$148 million project. If the project cost is less than the
$148 million, MTC would rescind or reduce this allocation.

Additionally, allocation and disbursement is contingent
upon the execution of a funding agreement between MTC
and VTA for the AB 1171 Bridge Toll funds. Such
agreement shall include the following provisions:

VTA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.
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17 2010-11 | Solano 1-80 Eastbound ($3,817,000) 03/28/12 This rescission of $3,817,000 reduces Allocation #17 to
Transp. Cordelia Truck $22,583,000 for construction of the 1-80 Eastbound
Authority | Scales Relocation Cordelia Truck Scales Relocation project. The remaining
(STA) $22,583,000 allocation in AB 1171 funds is subject to the

conditions listed under Allocation #17.

20 2011-12 | Solano 1-80/680/12 $14,280,000 | 03/28/12 | Scope of work: This allocation funds right-of-way
Transp. Interchange Initial acquisition related to the 1-80/680/12 Interchange Initial
Authority | Construction Construction Package 1 project.
(STA) Package (ICP)

Conditions: Allocation is conditioned on the concurrence
of the IPR package and approval of the CEQA
environmental document by the STA board on March 14,
2012.

STA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.
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2011-12

Transbay
Joint
Powers
Authority
(TIPA)

Transbay Transit
Center/
Downtown
Caltrain
Extension

$73,700,000

06/27/12

Scope of work: This allocation funds the following:

1) Construction of the Transit Center “below grade
structure” - $41.5 M

2) Finalize Transit Center design - $27.4 M

3) Complete remaining CM/GC pre-construction
services - $2.8 M

4) Pre-bid construction administration for structural
cast steel nodes - $2 M

Conditions: Allocation and disbursement is contingent
upon: a) Approval of the Initial Project Report (IPR)
package by the TIPA board; and b) execution of a funding
agreement between MTC and TJPA for the AB 1171
Bridge Toll funds. Such agreement shall include the
following provisions:

TJPA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.

Note: For this allocation, TJIPA may send more than one
invoice per month to MTC, as long as they don’t invoice
more frequently than monthly for each vendor/contractor.
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22

2011-12

BART

eBART

$9,410,000

06/27/12

Scope of work: This allocation funds the following:
a) Completion of Final Design ($3.4M) and;

b) Construction Management (CM) and Design
Service During Construction (DSDC) for the
maintenance shop shell, Hillcrest parking lot and
Slatten Ranch Road ($6.01M).

Conditions: Allocation and disbursement is contingent
upon the execution of a funding agreement between MTC
and BART for the AB 1171 Bridge Toll funds. Such
agreement shall include the following provisions:

BART agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.

2009-10

BART

e-BART

($7,933,300)

06/27/12

This rescission of $7.9 million reduces Allocation #2 to
$5.9 million for the construction of the transfer station at
the Pittsburg Bay Point BART station and guideway to
Railroad Avenue for the eBART project.

The remaining $5.9 million allocation in AB 1171 funds is
subject to the conditions listed under Allocation #2.
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13 2010-11 | BART e-BART ($5,600,000) | 06/27/12 | This rescission of $5.6 million reduces Allocation #13 to
$16 million for the purchase of 8 Diesel Multiple Unit
(DMU) vehicles for the eBART project and CM/DSDC
costs associated with this contract.
The remaining $16 million allocation in AB 1171 funds is
subject to the conditions listed under Allocation #13.
23 2012-13 | Solano 1-80/680/12 $8,500,000 | 07/25/12 | Scope of work: This allocation funds the environmental
Transp. Interchange Initial document and preliminary engineering for the Interchange
Authority | Construction Complex, including three segments of the interchange — the
(STA) Package (ICP) I-80 Westbound to SR-12 Westbound Connector, the 1-80

Westbound to 1-680 Southbound Connector, and the Red
Top/1-680 Interchange.

Conditions: Allocation is conditioned on the concurrence
of the IPR package by the STA board.

STA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the funding agreement shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.
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24 2012-13 | Solano 1-80/680/12 $5,980,000 11/28/12 Scope of work: This allocation funds the utility relocation
Transp. Interchange Initial and right-of-way activities related to the 1-80/680/12
Authority | Construction Interchange project.
(STA) Package (ICP) . . .
Conditions: STA agrees to comply with the provisions of
MTC Resolution No 3636, Revised and that any AB 1171
Bridge Toll funds received under the allocation shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.
25 2012-13 | Solano 1-80/680/12 $5,796,000 1/23/13 Scope of work: This allocation funds additional work for
Transp. Interchange Initial utility relocation and right-of-way activities related to the
Authority | Construction 1-80/680/12 Interchange project.
(STA) Package (ICP)

Conditions: STA agrees to comply with the provisions of
MTC Resolution No 3636, Revised and that any AB 1171
Bridge Toll funds received under the allocation shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.
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26

2012-13

BART

BART To
Livermore
Extension Project

$8,600,000

1/23/13

Scope of Work: This allocation is for the completion of
CEQA-level environmental documentation for proposed
transit improvements in the 1-580 corridor and the related
modifications to 1-580 and SR-84, and for a Ridership
Development Plan to be conducted by the City of
Livermore to sufficient detail to support selection of a
preferred alternative.

Conditions: The allocation is conditioned on:

a) BART agrees to comply with the provisions of
MTC Resolution No 3636, Revised and that any
AB 1171 Bridge Toll funds received under the
allocation shall be subject to MTC Resolution No.
3636, Revised, unless otherwise agreed herein.

b) BART staff to report a decision on whether to
pursue a joint NEPA/CEQA or CEQA-only
document, including having a lead Federal agency,
by Jan 31, 2014. (date revised on July 24, 2013)

27

2012-13

Sonoma
Marin
Area Rail
Transit
(SMART)

SMART Extension

750,000

1/23/13

Scope of work: Re-construction of the SMART track
facilities between Santa Rosa North and Sonoma County
Airport area. (Design costs).*

Conditions: The allocation is conditioned on:

SMART shall agree to comply with the provisions of MTC
Resolution No. 3636, Revised and that any AB1171 funds
received under this allocation be subject to MTC
Resolution No. 3636, Revised.
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28 2012-13 | Solano 1-80/680/12 $822,008 6/26/13 Scope of work: This allocation funds final design of the I-
Transp. Interchange Initial 80/680/12 Interchange Initial Construction Package.
Authority | Construction
(STA) Package (ICP) Conditions: The allocation is conditioned on:
STA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the allocation shall be subject to
MTC Resolution No. 3636, Revised, unless otherwise
agreed herein.
29 2013-14 | Solano 1-80/680/12 $5,513,000 9/25/13 Scope of work: This allocation funds final design of the I-
Transp. Interchange Initial 80/680/12 Interchange Initial Construction Package #2
Authority | Construction (Red Top Road Interchange) and Package #3 (1-80
(STA) Package (ICP) Westbound to 1-680 Southbound Connector).

Conditions: The allocation is conditioned on:

STA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the allocation shall be subject to
MTC Resolution No. 3636, Revised, unless otherwise
agreed herein.
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30

2013-14

Solano
Transp.
Authority
(STA)

1-80/680/12
Interchange Initial
Construction
Package (ICP)

$29,448,000

9/25/13

Scope of work: This allocation funds construction of the I-
80/680/12 Interchange Initial Construction Package #1 (I-
80 Westbound to SR-12 Westbound Connector).

Conditions: Allocation is conditioned on the allocation of
Proposition 1B Trade Corridor Improvement Fund (TCIF) /
funds by the California Transportation Commission.

Allocation and disbursement is contingent upon the
execution of a funding agreement between MTC and STA
for the AB 1171 Bridge Toll funds. Such agreement shall
include the following provisions:

STA agrees to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received under the allocation shall be subject to
MTC Resolution No. 3636, Revised, unless otherwise
agreed herein.

31

2013-14

Solano
Transp.
Authority
(STA)

1-80/680/12
Interchange Initial
Construction
Package (ICP)

$77,992

10/23/13

Scope of work: This allocation funds additional work for
utility relocation and right-of-way activities related to the
1-80/680/12 Interchange project.

Conditions: STA agrees to comply with the provisions of
MTC Resolution No 3636, Revised and that any AB 1171
Bridge Toll funds received under the allocation shall be
subject to MTC Resolution No. 3636, Revised, unless
otherwise agreed herein.
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32

2013-14

BART

e-BART

$9,533,000

12/18/13

Scope of Work: This allocation is for the construction of
eBART Trackwork, System, and Facility Finishes, and
Construction Management and Design Services During
Construction.

Conditions: Allocation and disbursement is contingent
upon the following:

a) Approval of local support resolution by CCTA and
BART Boards.

b) Execution of a funding agreement between MTC
and BART for the AB 1171 Bridge Toll funds. Such
agreement shall include the following provisions:

BART shall agree: (1) to complete the project
described in its updated Initial Project Report, through
its contractor; (2) to comply with all provisions of
MTC Resolution No. 3636, Revised and that any AB
1171 funds received under the funding agreement be
subject to MTC Resolution No. 3636, Revised.
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33

2013-14

SMART

SMART

$9,400,000

12/18/13

Scope of Work: This allocation is for the reconstruction of
the SMART track facilities, including associated system
work, between Santa Rosa North and the Sonoma County
Airport area, and a station at the Sonoma County
Airport.**

Conditions: Allocation and disbursement is contingent
upon the following conditions:

1. SCTA approval of $4.35 million in funds for the airport
extension.

2. SMART Board approval of the Initial Project Report.

3. Environmental clearance of the station at the Sonoma
County Airport.

4. Execution of a funding agreement between MTC and
SMART for the AB 1171 Bridge Toll funds. Such
agreement shall include the following provisions:

SMART agrees to comply with the provisions of MTC
Resolution No. 3636, Revised and that any AB 1171
Bridge Toll funds received under the funding agreement
shall be subject to MTC Resolution No. 3636, Revised,
unless otherwise agreed herein.
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34 2013-14 | Transbay
Joint
Powers
Authority
(TIPA)

Transbay Transit
Center/
Downtown
Caltrain
Extension

$1,124,327

2/26/14

Scope of Work: Construction Manager/General Contractor
pre-construction services for Transbay Transit Center
building and related structures.

TJPA shall agree to comply with the provisions of MTC
Resolution No 3636, Revised and that any AB 1171 Bridge
Toll funds received be subject to MTC Resolution No.
3636, Revised.

TJPA shall submit to MTC an “Implementing Agency
Resolution of Project Compliance” which resolves that the
TJPA will comply with the provisions of MTC Resolution
No 3636 for the drawdown of AB 1171 funds.

This allocation is also conditioned on the approval of the
IPR package by the TIJPA board.

Note: For this allocation, TJIPA may send more than one
invoice per month to MTC, as long as they don’t invoice
more frequently than monthly for each vendor/contractor.

Total Allocated

$474,350,027

* On January 23, 2013, MTC approved program commitments of: 1) $4.4 million (subject to future allocation action) towards the reconstruction of
the SMART track facilities between Santa Rosa North and the Sonoma County Airport area; and 2) $0.5 million to BART for the eBART project.

** The December 18, 2013 allocation (#32) to SMART includes the $4.4 million indicated in the footnote above.
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