
 

 

TO: Planning Committee DATE: April 14, 2006 

FR: Executive Director   

RE: Resolution 3434 – Update on Draft Revision 

At the March Planning Committee, a draft update to the Resolution 3434 Regional Transit 
Expansion Program was released for public comment and review in preparation for a revision in 
April 2006.  This memo provides a summary of comments received and an updated staff 
recommendation based on those comments and further staff analysis.  
 
Background 
As part of the 2001 Regional Transportation Plan (RTP), the Commission approved a consensus 
agreement on Bay Area transit expansion. Resolution 3434 – the successor plan to Resolution 
1876 – identified 19 rail and bus projects as priority for transit expansion. Roughly $9.7 billion 
in funding was identified for $10.5 billion in project costs. The plan included an array of funding 
from federal, state, and local sources and matched funds to projects based on competitiveness 
and eligibility.  
 
In addition, the Commission acted last summer to update Resolution 3434 to add a transit-
oriented development policy element to the transit expansion program. This element conditions 
transit expansion projects funded under Resolution 3434 on supportive local land use plans and 
policies, as originally envisioned in the policies and procedures established to select transit 
expansion investments. 
 
Summary of Changes Proposed at the March Planning Committee Meeting 
While there are some changes to the regional funding picture and to individual project funding 
plans and scopes, the regional vision for an expanded transit network remains largely unchanged 
in this update. The revision is foremost a reaffirmation of MTC’s commitment to the regional 
transit expansion program adopted in 2001. The following were the primary changes proposed at 
the March meeting: 
 

1. There is one new project – five new or expanded ferry routes and improvements to the 
San Francisco ferry terminal – that is proposed to enter the Resolution 3434 program as 
revised. This adjustment to the region’s transit expansion program was contemplated at 
the time of its adoption in 2001, pending approval by the California Legislature of the 
Water Transit Authority’s Implementation and Operations Plan, which has since 
occurred.  
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2. Four projects were proposed for elimination from Resolution 3434 because they are not 
dependent on regional funding, or are a second phase of another 3434 project. These 
projects include the Santa Clara Valley Transportation Authority (VTA) Downtown to 
East Valley project, Caltrain Express Phase 2, Capitol Corridor Phase 2 Expansion, and 
the AC Transit Enhanced Bus: Hesperian/Foothill/MacArthur Corridor.   

 
3. While the project mix is relatively unchanged since the 2001 adoption, the cost and 

funding pictures are quite different. Excluding the projects discussed above that are 
proposed for removal from Resolution 3434 and the two projects that have opened for 
service, the costs for the remaining projects have increased from $9.1 billion to $12.5 
billion or roughly 36%.  

 
4. Revenue increase – On the positive side, the region had an infusion of roughly $800 

million for the Resolution 3434 program through the approval by the voters of Regional 
Measure 2 (RM2) in March 2004. The passage of sales tax renewals in Contra Costa, San 
Francisco, and San Mateo counties also contributed to increased revenues for some 
projects. 

 
5. New Competitive Federal Fund Source –As noted at the March meeting, staff is 

recommending that the region advocate initially for the AC Transit Bus Rapid Transit 
project along Telegraph/International/East 14th Street for the new Federal Small Starts 
program. Given that the regulations are still being finalized and that there are other 
projects in Resolution 3434 that may be eligible and have a demonstrated need for more 
secure funding, staff is proposing that an additional regional candidate project could be 
considered after FTA finalizes the regulations and as planning efforts for the candidate 
projects advance. 

 
 
Comments Received During Public Review Period 
Comments received included updates to project funding and capital cost for four projects and 
concern from project sponsors regarding the removal of projects from the program.  A letter 
from VTA about the proposed removal of the Downtown East Valley project is attached. 
 
Updates to Project Funding and Capital Costs 
Staff received updated funding and cost information for four projects: Capitol Corridor Phase 1 
Expansion, BART to Warm Springs, Transbay Transit Center, and Caltrain Electrification.  The 
updated information is reflected in Attachment B and includes: 
 
� Capitol Corridor Phase 1 Expansion: The cost and funding estimates for the Capitol 

Corridor Phase 1 Expansion project have been adjusted from $78 million to $96 million, 
to reflect the funding necessary to reach 16 daily round trips between Oakland and 
Sacramento/San Jose.  Full funding has been identified for this project, primarily from the 
discretionary ITIP program’s intercity rail set-aside.   

� BART to Warm Springs: The BART to Warm Springs project information was updated to 
reflect a shift of $11 million in funding from the Traffic Congestion Relief Program to the 
Regional Transportation Improvement Program.  This exchange facilitates the 
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construction of the Fremont Grade Separation project, an important first step in the BART 
to Warm Springs and San Jose extensions.  

� Transbay Transit Center: The funding for the project was updated to increase the San 
Francisco Proposition K from $146 million to $270 million to reflect the commitment 
made as part of the expenditure plan. The prior number had been adjusted for expected 
financing cost.  As a reminder, Resolution 3434 does not include financing costs, which 
are the responsibility of individual sponsors. 

� Caltrain Electrification:  As a result of a refined project scope and schedule presented to 
the Peninsula Joint Powers Board on April 6th, the project cost is reduced from $650 
million to $471 million. The primary drivers of this cost decrease are the removal of 
rolling stock from the project scope and the redefinition of the project limits as San 
Francisco to San Jose, instead of Gilroy to the south.  The project funding plan has also 
been adjusted to eliminate less certain revenue sources such as the ITIP and funding 
sources associated with rolling stock, as rolling stock is no longer included in the project 
cost.  A funding condition has been added to Attachment D to note that the balance of the 
funding after considering expected funding from regional sources will be shared jointly in 
equal proportions by the three member agencies.  Since San Mateo and Santa Clara 
counties already have committed their 1/3 share from local sales tax funds, this funding 
condition effectively would require San Francisco to cover the project’s $94 million 
capital shortfall from funding sources under its direct control. 

 
There is still one outstanding issue with respect to the funding plan for the BART Warm Springs 
to San Jose/Santa Clara project.  The Valley Transportation Authority (VTA) has been asked to 
confirm the commitment of $149 million in RTIP funds for the project through a reconciliation 
of their countywide plan and MTC’s Transportation 2030.   Staff will update the funding plan 
before the Commission meeting based on the information provided by VTA. 
 
Comments on Removal of Phase 2 Projects and Projects Not Reliant on Regional Funds 
Staff originally proposed the elimination of four projects from Resolution 3434:  
 

1. VTA Downtown to East Valley Extension 
2. Caltrain Express Phase 2  
3. Capitol Corridor Phase 2 
4. AC Transit Enhanced Bus: Hesperian/Foothill/MacArthur Corridors 

 
Staff proposed the elimination because the projects are not dependent on regional funding, or are 
a second phase of a project currently included in Resolution 3434.  The rationale for the proposal 
was intended to create a more focused and deliverable program of projects. 
 
Several of the project sponsors strongly favored retaining their projects as part of the region’s 
transit expansion program, even if the projects might be of a secondary priority to other projects. 
These sponsors commented that inclusion in Resolution 3434 was a key component to project 
delivery, in that inclusion in the program assists the sponsors in obtaining additional funding, 
maintaining project momentum, and communicating the regional significance of the project. 
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Staff has worked with the four sponsors of the projects proposed for elimination to refine project 
scopes and update funding, cost and schedule estimates.  This further definition provides a 
clearer picture of how these projects are moving forward in the project delivery process and meet 
the requirements of Resolution 3434.  Specific details are noted below: 
  
Downtown to East Valley: VTA staff has indicated in their letter that the Board of Directors is 
still in the process of outlining their Measure A expenditure plan; therefore, it is unclear whether 
or not this $575 million project will require any regional funding sources or will be 100% locally 
funded.  Staff has proposed a condition for this project in Attachment D to Resolution 3434 that 
VTA confirm their funding commitment through Measure A, or identify alternative revenue 
sources that may be requested to close any funding shortfall that could result should the Measure 
A expenditure plan not cover the entire cost. 
 
Caltrain Express Phase 2: Peninsula JPB staff has rescoped this project to be capacity 
improvements necessary over the next ten years to expand their Baby Bullet service. The 
capacity improvements include adding passing tracks between San Carlos and Menlo Park and 
upgrading signals.  The cost of the project is $250 million, and roughly $140 million in sales tax 
funding has been identified.  Similar to the Caltrain Electrification project, MTC staff is 
proposing to add a condition that the member agency contributions be defined and committed 
before the next update to Resolution 3434 or the 2009 RTP, whichever occurs first.  The current 
sales tax commitment is largely San Mateo County funds. 
 
Capitol Corridor Phase 2: Capitol Corridor staff has confirmed the cost and scope for Phase 2, 
noting that the project is now fully funded.  The new funding plan relies on a blend of ITIP 
intercity rail and contributions from various local sources. 
 
AC Transit Enhanced Bus: Hesperian/Foothill/MacArthur Corridors: AC Transit has 
redefined this original three-corridor project to instead focus on the next agency priority, the 
Grand-MacArthur project.  The project cost is $68 million, and is partly funded through RM2 
and Alameda CMA RTIP funds.   The project has a remaining shortfall of roughly $50 million. 
 
With the cost and funding refinements, staff now recommends these projects remain in 
Resolution 3434, with their adjusted scope and funding plans. These projects are highlighted in 
yellow in the spreadsheet in Attachment C. 
 
Recommendation 
The revised staff recommendation now includes a program of 20 projects totaling $13.5 billion.  
The identified funding stands at roughly $11.2 billion with a $2.3 billion shortfall remaining.  
This compares with a $10.5 billion program cost with $9.7 billion in identified funding and a 
resultant $0.8 billion shortfall, as originally adopted in Resolution 3434 in 2001.   
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ABSTRACT 
Resolution No. 3434, Revised 

 
This resolution sets forth MTC’s Regional Transit Expansion Program of Projects. 
 
This resolution was amended on January 30, 2002 to include the San Francisco Geary Corridor 
Major Investment Study to Attachment B, as requested by the Planning and Operations 
Committee on December 14, 2001. 
 
This resolution was amended on July 27, 2005 to include a Transit-Oriented Development 
(TOD) Policy to condition transit expansion projects funded under Resolution 3434 on 
supportive land use policies, as detailed in Attachment D-2. 
 
This resolution was amended on April 26, 2006 to reflect changes in project cost, funding, and 
scope since the 2001 adoption.   
 
Further discussion of these actions are contained in the MTC Executive Director’s Memorandum 
dated December 14, 2001, July 8, 2005, and April 14, 2006. 
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Regional Transit Expansion Policy: Recommended Program of Projects 
 
PROJECT  COST 

(millions of 2006 $) 
  
AC Transit Berkeley/Oakland/San Leandro Bus Rapid Transit                 175  
AC Transit Enhanced Bus: Hesperian/Foothill/MacArthur 
corridors                   68  
BART/Oakland Airport Connector                 350  
Tri-Valley Transit Access Improvements to BART                  464  
East Contra Costa BART Extension (eBART)                 407  
BART to Warm Springs                 686  
BART: Warm Springs to San Jose/Santa Clara              4,792  
Caltrain Express: Baby Bullet 
** OPEN FOR SERVICE**                 128  
Caltrain Electrification                 471  
Caltrain Express: Phase 2                 250  
Transbay Transit Center              2,589  
Capitol Corridor Expansion                   96  
Capitol Corridor: Phase 2 Enhancements                   100  
Regional Express Bus 
**OPEN FOR SERVICE**                  102  
MUNI Third Street Light Rail Transit Project - New Central 
Subway              1,187  
Altamont Commuter Express (ACE): service expansion                 219  
Sonoma-Marin Rail                 353  
Dumbarton Rail                 313  
Downtown to East Valley: Light Rail and Bus Rapid Transit 
Phase 1 and 2                 573  
Expanded Ferry Service to Berkeley, 
Alameda/Oakland/Harbor Bay, Hercules, Richmond, and 
South San Francisco; and other improvements.                 180  
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Project Sponsor
Project Cost 

(2006 $) TCRP Sales Tax
Resolution

1876 RTIP
Federal 

Earmarks

Other
[see 

notes]

Section 
5309 

New Starts

Section 
5309 Small 

Starts

Section 5309 
Fixed 

Guideway 
Modernization

Ferryboat 
Discretionary RM1 RM 2 AB 1171 ITIP

ITIP 
Intercity 

Rail
CARB/
AB 434

Capital 
Shortfall

AC Transit Berkeley/Oakland/San Leandro Bus 
Rapid Transit AC Transit 175             20            10           2                3             75              65        -               
AC Transit Enhanced Bus: 
Hesperian/Foothill/MacArthur corridors AC Transit 68               7             9          52            

BART/Oakland Airport Connector BART 350             80            59           140         31           30        10         -               

Tri-Valley Transit Access Improvements to 
BART 

BART/ACCMA/ 
LAVTA 464             25            23            57           11              8             16           65        95          164       -               

East Contra Costa BART Extension (eBART) BART/CCTA 407             5              119          14           6             52           96        115        -               

BART to Warm Springs BART 686             100          203          205            69           24           85        -               

BART: Warm Springs to San Jose/Santa Clara VTA 4,792          649          3,358       149         636            -               
Caltrain Express: Baby Bullet
** OPEN FOR SERVICE** Caltrain JPB 128             127          1             -               

Caltrain Electrification Caltrain JPB 471             308          28           12           29          94            

Caltrain Express: Phase 2 Caltrain JPB 250             140          44         66            

Transbay Transit Center TJPA 2,589          301          26           67                        444 53           150      150        1,398       

Capitol Corridor Expansion CCJPA 96               14           82            -               

Capitol Corridor: Phase 2 Enhancements CCJPA 100             2             50           13        35            -               
Regional Express Bus
**OPEN FOR SERVICE** MTC 102             40            62        -               

MUNI Third Street Light Rail Transit Project - 
New Central Subway Muni 1,187          14            126          83           625            339          

Altamont Commuter Express (ACE): service 
expansion

SJRRC, ACCMA, 
VTA 219             40                          8 5                    16            150          

Sonoma-Marin Rail SMART 353             37            24            7                28           35        222          

Dumbarton Rail

SMTA, ACCMA, 
VTA, ACTIA, 
Capitol Corridor 313             117          15           135      46            -               

Downtown to East Valley: Light Rail and Bus 
Rapid Transit Phase 1 and 2 VTA 573             573          -               

Expanded Ferry Service to Berkeley, 
Alameda/Oakland/Harbor Bay, Hercules, 
Richmond, and South San Francisco; and other 
improvements. WTA 180             47            19              25                 89        -               

TOTAL  $      13,503  $       997  $    5,479  $          205  $       518  $          106  $       714  $       1,261  $            75  $                 5  $              25  $      176  $    834  $     360  $     218  $        179  $        29  $     2,321 

Notes: For all projects, see Terms and Conditions.
Detail on 'other' funding is provided below:

6. Caltrain Express: $1 million is Joint Powers Board member contributions.

13. Sonoma-Marin Rail: Other includes $28 million in Prop. 116.

10. Capitol Corridor Expansion: Other includes $3 million in STP/CMAQ funds, $10 million in local funds, and $0.5 million in Prop 116 funds.

3. Tri-Valley Transit Access Improvements to BART: $8 million in Tri-Valley impact fees.

9. Muni Third Street Light Rail Project: New Starts request is $762 million in Year of Expenditure dollars.

7. Caltrain Electrification: $12 million in regional STP/CMAQ funds.
8. Transbay Transit Center: Other funds include $439 million in land sales and tax increment revenue, and $5 million in lease and transferrable development rights.

12. ACE Service Expansion: Other includes $8 million in San Joaquin federal fund contributions.

5. BART: Warm Springs to San Jose/Santa Clara: New Starts request is $750 million in Year of Expenditure dollars. Confirmation of RTIP commitment pending reconciliation by VTA between the Santa Clara county-wide plan and MTC's Transportation 2030.
4. East Contra Costa BART Extension: $6 million in developer fees.  Note that $150 million is included in Measure J for the project. Amounts not shown will be used to offset any cost increases or financing costs.

11. Capitol Corridor Phase 2 Enhancements: Other funds include contributions from ACE, UPRR, Port of Oakland, and Emeryville.

2. BART/Oakland Airport Connector: $27 million is Port of Oakland funds and $113 million private financing.

(Project Capital Cost/Funding in Millions and 2006$) Committed Funding

1. AC Transit Berkeley/Oakland/San Leandro Bus Rapid Transit: $2.7 million is federal STP funds.

Regional Discretionary Funding
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Definitions and Assumptions of Regional Discretionary Funding 
 
 
• Federal Section 5309 New Starts: the total shown is an estimate for the 25-year RTP period.  

This estimate trends against recent historical averages of the Bay Area’s New Starts funding 
compared to the nation, an average of 7% over the last 10 years.  This represents a target for 
advocacy in Washington, D.C.; actual authorizations and appropriations are at the discretion 
of Congress. 

 
• Federal Section 5309 Small Starts:  estimate for the 25-year RTP period, beginning with the 

federal reauthorization in 2005.  Small Start Capital Grants may not exceed $75 million 
under law.  This represents a target for advocacy in Washington D.C.; actual authorization 
and appropriations are at the discretion of Congress. 
 

• Federal Section 5309 Rail Modernization: These Federal Transit Administration formula 
funds are eligible for fixed guideway infrastructure projects.  In the MTC region these funds 
are by policy devoted to capital replacement.  The funding would replace diesel locomotives 
with electric locomotives when eligible for the Caltrain Electrification project. 

 
• Federal Ferryboat Discretionary Program:  estimate for the 25-year RTP period, beginning 

with the federal reauthorization in 2005; provides a special category for the construction of 
ferry boats and ferry terminal facilities.  This represents a target for advocacy in Washington 
D.C.; actual authorization and appropriations are at the discretion of Congress. 

 
• Regional Measure 1 Rail Reserve: the total shown is an estimate for the 25-year RTP period, 

net of existing commitments to the BART Warm Springs extension.  These funds from the 
base $1 Bay Bridge toll are directly allocated by the Commission to rail projects in the bridge 
corridor according to a statutory formula splitting the funds 70% to East Bay projects, and 
30% to West Bay projects.  This funding estimate assumes debt financing against this 
revenue stream. 
 

• Regional Measure 2:  Regional voter-approved measure providing $812 million to 
Resolution 3434 projects.  The specific amounts are identified in statute for each project.  
This funding estimate assumes debt financing against this revenue stream. 
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• AB 1171: This is a discretionary funding source passed by the Legislature and signed by the 
Governor in October 2001.  AB 1171 (Dutra) extends the $1 seismic surcharge (the second 
half of the current $2 auto toll) on the seven state-owned Bay Area toll bridges for up to 30 
years to finance retrofit work.  Under certain financing provisions, a portion of that toll 
revenue will return to MTC acting as the Bay Area Toll Authority (BATA).  This funding 
can be used for projects consistent with the voter approved Regional Measure 1 
program⎯including congestion relief projects in corridors served by some proposed transit 
expansion projects⎯and is estimated over the 25-year period of the RTP to total $500 
million based on debt financing; $360 million of this amount is being assigned to the 
Regional Transit Expansion program of projects. 

 
• Interregional Transportation Improvement Program: the total shown is an estimate for the 25-

year RTP period; other ITIP funding is assumed for highway and other projects.  . An 
additional estimate for the 25-year period is assumed for the state’s Intercity Rail Plan, for 
Capitol Corridor, Dumbarton Rail, and ACE projects. As ITIP funds are the state’s 
discretionary portion of the State Transportation Improvement Program, this represents a 
target for advocacy in Sacramento. Actual programming commitments and allocations are at 
the discretion of the California Transportation Commission. 

 
• CARB/AB 434:  Both the California Air Resources Board (CARB) and the Bay Area Air 

Quality Management District (AB 434) administer discretionary funding programs focused 
in whole or in part on reducing emissions from diesel engines.  $29 million is assumed from 
the two programs combined to help fund the Caltrain electrification project.  This funding 
target for advocacy over the RTP period is sized to the annual funding levels of the two 
programs. 
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Terms and Conditions 
 
 
General Terms 
 
1. Operating Funding – In order for an extension of service to be included in the Regional 

Transportation Plan (RTP), the project sponsor must provide evidence of its ability to fund 
operation of the service for a minimum of 10 years, or the duration of operations within the 
25-year RTP time horizon, whichever is longer. These financial capacity determinations 
must also include a demonstration of the transit operator’s ability to sustain levels of core 
bus services to low-income and minority populations, as required under MTC Resolution 
No. 3357.  Should the transit operator’s financial stability deteriorate, or the expansion 
project in question experience significant cost increases, these financial capacity 
determinations will be revisited in MTC’s review of the operator’s applicable Short Range 
Transit Plan. 

 
2. Cost Increases – Commitments of regional discretionary funds (Section 5309 New Starts, 

Small Starts, and Fixed Guideway Modernization, Regional Measure 1 Rail Reserve, ITIP, 
AB 1171, CARB/AB 434, Regional Measure 2, Ferry Boat Discretionary) are capped at the 
amounts shown in Attachment C in 2006 dollars. Escalation adjustments will be made at the 
time funds are secured or allocated, except for bridge toll funds that are shown in year-of-
financing dollars.  Project sponsors are responsible for funding any cost increases (including 
financing costs) above the estimates shown in Attachment C from other sources.  Funding 
shortfalls must be addressed for projects to be included in the Regional Transportation Plan. 

 
3. Amendment – The Commission shall consider amending this regional transit expansion 

program following the passage of major new funding sources that could advance projects 
with current shortfalls into the RTP.  New funding sources also could be used to offset cost 
increases for projects already included in the RTP. 
 

4. Station Access Planning:  Consistent with recommendations of MTC’s Regional Bicycle 
Plan, all new transit stations that are built as result of Resolution No. 3434 investments must 
provide direct and convenient pedestrian and bicycle access from adjacent walkways and 
bicycle facilities.  Station access planning shall be consistent with the conclusions reached 
from the evaluation of FSM 5 in the 2001 Bay Area Ozone Attainment Plan. 
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Specific Conditions 
 
1. Section 5309 New Starts – The region’s first priority for federal New Starts funds is the 

BART extension to San Francisco International Airport until such time that the project 
receives its final appropriation from Congress, currently expected in 2006.  Thereafter, the 
BART Warm Springs to San Jose extension and the Muni Central Subway project will share 
equal priority. 

 
2. Section 5309 Small Starts – The region’s priority for federal Small Starts funds is the AC 

Transit Oakland/San Leandro Bus Rapid Transit Project. 
 
3. AB 1171 – These funds will be subject to terms and conditions established by MTC acting 

as the Bay Area Toll Authority (BATA) and are contingent upon the availability of excess 
toll revenue net of debt service. The balance of these funds not committed in Attachment C 
will be reserved as follows: $100 million reserved for the north connector and weave 
correction components of the I-80/680 interchange project, and $40 million for other 
congestion relief improvements in the Northern Bridge group⎯Antioch, Benicia-Martinez, 
Carquinez and Richmond-San Rafael ⎯ corridors.  Should AB 1171 funds exceed $500 
million, the next increment up to $60 million will also be reserved for Northern Bridge 
group corridor improvements.  The next increment above the $60 million will be distributed 
evenly between the BART/East Contra Costa Rail Extension and BART/Tri Valley Rail 
Extension projects, not to exceed $25 million each, in addition to the sums stipulated in 
Attachment C.  Any increment above these amounts will be allocated at the discretion of the 
Commission. 

 
4. BART Warm Springs to San Jose – In addition to the general terms for operating funding 

imposed on all projects, the BART Warms Springs to San Jose project is included in the 
RTP contingent upon approval by the BART and VTA Boards of an operating and 
maintenance agreement regarding extension of service into Santa Clara County and 
associated impacts of the extension on the core BART system. If a TDA “lien” is 
implemented pursuant to the BART/VTA agreement after 2009, MTC will condition 
allocation of the remaining TDA funds subject to the following: 

 
 At the time that the BART to San Jose extension commences revenue service, or at any 

point thereafter, should VTA’s bus service levels have not achieved, or later fall below, a 
600 fleet/500 peak target, then MTC shall hold public hearings at which VTA must 
demonstrate that services to Title VI communities have been assured, based on MTC’s 
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Lifeline Transportation analysis, as validated and amended by transit operators and the 
Congestion Management Agencies.   

 
 Should VTA choose to identify TDA funds as the guaranteed operating and maintenance 

subsidy pursuant to the BART/VTA agreement and demonstrate that it has secured other 
funding sources to replace the TDA revenue so guaranteed, then MTC shall not condition its 
allocation of TDA funds as described above. 

 
5. Caltrain Rapid Rail/Electrification:  To close the shortfall for the project, the three Peninsula 

JPB agencies must confirm their commitment to a funding split of 1/3, 1/3, 1/3 for the 
balance of the project funding after considering the expected contributions from 
CARB/AB434 and STP/CMAQ funds.  This commitment must be provided prior to the next 
revision to Resolution 3434 or by the 2009 RTIP, whichever occurs first.  

 
6. Caltrain Express Phase 2:  Before the next revision to Resolution 3434 or by the 2009 RTP, 

whichever occurs first, Peninsula JPB member agencies agree to define the member 
contributions for the funding plan. 

 
7. Downtown to East Valley: Light Rail and Bus Rapid Transit: Before the next revision to 

Resolution 3434 or by the 2009 RTP, whichever occurs first, VTA will confirm their 
funding commitment through Measure A, or identify alternative revenue sources that may 
be requested to close any funding shortfall that could result should the Measure A 
expenditure plan not cover the entire cost. 

 
 




