AS of July 2007

BATA Operating Budget

1 2 3 4 5 6
Variance % of Budget % of Budget
FY 2007-08 1 Month year
Budget Actual Encumbrances  Fav.(Unfav.) (Col 2+3/1) Expired
REVENUE:
1. RM 1 Toll Revenues 137,016,387 11,697,361 - (125,319,026) 8.5% 8.3%
2. RM 2 Toll Revenues 117,362,278 10,009,259 - (107,353,019) 8.5% 8.3%
3. Seismic Toll Revenue 234,724 556 20,018,479 - (214,706,077) 85% 8.3%
4. Caltrans Revenue 100,000,000 - - (100,000,000) 0.0% 8.3%
5. Other revenue 10,000,000 1,759 - (9,998,241) 0.0% 8.3%
6. Interest Income 90,135,000 10,798,840 - (79,336,160) 12.0% 8.3%
7. GGB&HTD, SFO ETC Reimbursement 2,537,000 - - (2,537,000) 0.0% 8.3%
Total Revenue 691,775,221 52,525,698 - (639,249,523) 7.6% 8.3%
EXPENSE:
Caltrans Operations and Maintenance:
1.Toll Collection & Operations Services 24,000,000 2,113,261 - 21,886,739 8.8% 8.3%
2.Toll & Bridge Facility Maint 9,807,000 30,407 - 9,776,593 0.3% 8.3%
3.Transbay Transit Terminal Maint 3,506,000 . 236,062 - 3,269,938 6.7% 8.3%
4. Caltrans Coordination : 587,636 76,265 - 511,371 13.0% 8.3%
5. Caltrans ETC Operations 435,000 25,620 - 409,380 5.9% 8.3%
Caltrans O & M Subtotal 38,335,636 2,481,615 - 35,854,021 6.5% 8.3%
ETC Operations and Maintenance:
6. ETC - CSC Operations 13,892,000 - - 13,892,000 0.0% 8.3%
7.ETC - ATCAS Maintenance, IT equip 2,927,000 2547 372,171 2,552,282 12.8% 8.3%
8. Banking Costs 6,450,600 40 - 6,450,560 0.0% 8.3%
9. ETC - Collection Exp./DMV Exp. 950,000 - - 950,000 0.0% 8.3%
BATA O & M Subtotal 24,219,600 2,587 372,171 23,844,842 15% 8.3%
BATA Toll Bridge Administration:
10. Staff Costs - including salaries 6,826,353 389,234 223,787 6,213,332 9.0% 8.3%
11. RM 1/RM2 Audit/Accounting/Other 1,275,000 - 747 658 527,342 58.6% 8.3%
12. Misc. Toll Admin Operating Expenses 897,104 9,359 106,301 781,444 12.9% 8.3%
13. Professional Fees 3,625,000 190,464 - 1,986,862 1,447 674 60.1% 8.3%
14, Contingency 700,000 - - 700,000 0.0% 8.3%
Toll Bridge Admin Subtotal 13,323,457 589,057 3,064,608 9,669,792 27.4% 8.3%
Other/Transfers: .
15. Transfers to BAIFA 100,000,000 - - 100,000,000 0.0% 8.3%
16. Transfers to MTC/SAFE 26,510,000 - - 26,510,000 0.0% 8.3%
17. Depriciation and Amortization 1,714,000 - - 1,714,000 0.0% 8.3%
18. RM2 Operating 45,208,193 250,000 8,164,110 36,794,083 18.6% 8.3%
Transfers 173,432,193 250,000 8,164,110 165,018,083 49% 8.3%
Debt Service: -
19. Interest and principal payments 237,190,250 7,298,081 229,892,169 3.1% 8.3%
20. Financing Costs 9,789,400 - 9,789,400 0.0% 8.3%
Total Debt Service 246,979,650 7,298,081 239,681,569 3.0% 8.3%
Transfer to Capital Fund (In) Out:
21. Transfer to Capital Fund 195,484,685 41,904,358 - 153,580,327 21.4% 8.3%
Total Transfers (In) Out 195,484,685 41,904,358 - 153,580,327 21.4% 8.3%
Total Expense & Transfers 691,775,221 52,525,698 11,600,889 627,648,634 9.3% 8.3%
Net - - (11,600,889)

Per IFAS




RM1 Project Budget

As of July 2007 ($000) - Life to Date

Program Total Budget Allocated Budget Total Expenses Encumbrance Balance
' Remaining

New Bﬁidge - Benicia: '

BATA Budget B 1,224,800 1,189,020 1,084,031 104,989 35,780

Non BATA Budget* 49,200 49,200 38,043 11,157 -
Subtotal for New Bridge - Benicia 1,274,000 1,238,220 1,122,074 116,146 35,780
Main Span - Carquinez ' 528,156 516,577 502,127 14,450 11,579
Richmond Parkway ' 5897 5,897 5,226 671 -
Richmond Trestle Fender Replacement: '

BATA Budget 42,593 42,593 50,340 (7.747) -

Non BATA Budget* ‘ 59,660 59,660 61,491 (1,831) -
Subtotal for Richmond Trestle Fender Rep. 102,253 102,253 111,831 (9.578) -
Richmond Deck Rehab. o 25,000 24,113 19,651 4462 887
Widen Trestle 217,456 212,336 209,744 2592 5,120
1-880/SR-92 Interchange Recnst. '

BATA Budget 235,400 194,181 40,676 153,505 41,219

Non BATA Budget*- 9,600 9,600 - 9,600 -
Subtotal for I-880/SR-92 Interchange Recnst 245,000 203,781 40,676 163,105 41,219
SR-92 Replacement Planting 395 22 - 22 373
Bayfront Expressway Widening 35,968 34,859 33,232 1,627 1,109
University/101 Interchange 3,800 3,800 3,700 100 -
TOTAL FOR RM1PROGRAM 2,437,926 2,341,858 2,048,261 293697 96,067

*Non BATA runded CosTs



Rehab Project Budget

As of July 2007 ($000) - Life to Date

Program # Program Total Budget Allocated Budget Total Expenses Encumbrance Balance
' Remaining
6811 Antioch Bridge Rehab ' 12,905 12,905 685 2,220 -
6812 Benicia-Martinez Bridge Rehab 6,257 6,257 4,262 1,995 -
6813 Carquinez Bridge Rehab ‘ ' 20,921 20921 6,643 14,278 -
6814 Richmond-San Rafel Bridge Rehab 1,243 1,243 702 541 -
6825 San Francisco-Oakland Bay Bridge Rehab 62,224 62,224 45 548 16,676 -
6826 San Mateo-Hayward Bridge Rehab 8,790 8,790 3,607 5,183 -
6827 Dumbarton Bridge Rehab 11,437 11,437 1,198 10,239 -
6828 All Bridges Rehab 11,100 11,100 5,570 5530, -
8030 Completed/Defunded/Transferred Projects 36,235 36,235 31,245 4990 -
8629 Minor Bridge Rehab Projects 8,377 8377 1,264 7.113 -
8032 Transbay Transit Terminal Projects 956 956 - 956 -
8033 Minor Toll Plaza Projects 1537 1537 - 1537 -
TOTAL CALTRANS REHAB BUDGET 171,983 171,983 100,724 71,258 -
8905 " Misc. Bridge Improvements 2,500 2,500 - - 2,500
8340 Seismic Analysis & Retrofit Dumbarton 3,800 3,800 1,926 " 1,851 23
8133 Seistmic Analysis & Retrofit Antioch 3,200 3,200 1722 1,384 94
8900 * ETC Regional CSC Development 6,879 6,879 3,615 1367 1897
8902 Future CSC Upgrades/Replacement 500 - 500 - - 500
8903 ATCAS Lane Host Upgrades 9,600 9,600 346 15 9,239
8904 Fastrak Sign & Sign Structure Improvements 20,000 20,000 10,095 8,413 1,492
8531 Benicia New Toll Plaza ORT 4,485 4,485 2,767 1,165 563
8901 ETC Transponder Procurement 21,293 21,293 14,568 5,615 1,110
8602 Hybrid/ETC Lane Modifications ‘ 900 900 833 24 43
8631 Procure New Callboxes ' 944 944 737 - 207
8906  Toll Collection Monitoring Camera Upgrade 3,250 3,250 - - 3,250
8907 Toll Plaza Capital Improvements 600 600 - - 600
8908 ATCAS Capital Maintenance 800 800 - - 800
' 8909 Gateway Park Planning 250 ' 250 - - - 250
8000 SRA/RM1 Program Monitoring 25,119 25119 13637 - 11,482
8000 . Capital Program Audit 3,000 3,000 1,655 - 1,345
Total BATA REHAB BUDGET 107,120 107,120 51,901 19,824 35395

TOTAL REHAB BUDGET 279,103 279,103 152,625 91,082 35,395




Seismic Capital Project Budget

As of July 2007 ($000) - Life to Date

Allocated Total Remaining
Program Total Budget Budget Expenses* Encumbrance Balance
San Francisco-Oakland Bay Bridge East Span Repl $ 5665820 $ 4,731,664 $ 2424901 $2,306,7_63 $ 934,156
San Francisco-Oakland Bay Bridge West Span 307,900 307,707 304,366 3,341 193
San Francisco-Oakland Bay Bridge West Approach 429,000 417,289 346,403 70,886 11,711
Richmond-San Rafael Bridge Retrofit _825,000 824,792 792,700 32,092 208
Benicia-Martinez Bridge Retrofit 177,830 177.821 177 817 4 9
Carquinez Bridge Retrofit 114,130 114,260 114,_206 54 (130)
San MuTeo-HayWord Bridge Retrofit 163,510 163,455 163 412 43 55
Subtotal for Bay Area Bridges 7,683,190 6,736,988 4.323,805 2,413,183 946,202
Misc Program Costs 30,000 26523 - 26,024 499 3477
Progr‘dm .Conﬁngency** 809,780 188,300 - 188,300 621,480
Ymcenf Thomas Bridge Retrofit (non-BATA, for 58 510 56,412 58 411 1 o8
information only)
iego-C i i BATA
San Plego or‘onado Bridge Retrofit (hon , 103,520 102,615 103,235 (620) 905
for information only)
Subtotal for Other Bridges 162,030 161,027 161,646 (619) 1,003
Total for Toll Bridge Seismic Retrofit Program $ 8685000 $ 7,112,838 $ 4511,475 $2601363 $ 1,572,162
*Includes preAB144 LTD expenses from Caltrans to April 2006 3,709,068
Bata expenses from May 2006 to current 802,407
' 4,511,475

** Contingency Allocation

‘Contingency per Budget

Allocation to SFO BB East Span Repl 12/1/2006
Allocation to SFO BB East Span Repl 4/07
Remaining Balance

989,000
48,300
140,000

800,700




Regional Measure 2 Operating Budget
As of July 2007 ($000)

Program

30914(d) Balance
Project Project Tfﬂe Total Bud_ge‘r Allocation Actual Encumbrance Remaining
1 Richmond Bridge Express Bus 4
$2,196 1,647 - 1,647 549
3 Express Bus North - serving SFOBB, : ‘
Dumbarton, San Mateo bridges 3,420 1491 - 1,491 1929
4 Express Bus South - serving Carq. And
Ben Bridges 5,900 226 - 226 5674
9 Vallejo Ferry Intermodal Station 2,741 - - - 2,741
10 Owl Service - BART Corridor 1827 400 - 400 1427
11 MUNTI Metre 3rd St ’
| 2,500 - - - 2,500
12 AC Enhanced Bus Service »
3,000 - - - 3,000
13 . TranslLink®
3,500 400 - 400 3,100
14 Water Transit Authority 3,000 3,000 250 2,750 -
NA  RM2 Marketing 1250 1250 - 1,250 -
Western Contra Costa ' _ ' - - - -
AC Transit ' : - - - -

Golden Gate Bridge : - - - -

Total $29,334 $8414 $250 $8,164  $20,920




Regional Measure 2 Project Budget

As of July 2007 ($000) - Life to Date
Program Balance
Project Title Total Budget Allocation  Actual Encumbrance Remaining
t BART/MUNI Direct Connection at ‘ '
Embarcadero & Civic Center $3.000 Z - N $3;OOQ
2 SF MUNI Metro 3rd Street LRT
Extension 30,000 | 30,000 | 22248 7,752 -
3 MUNI Historic Streetcar Expansion
(E-Line) 10,000 10,000 7.497 2,503 -
4 Dumbarton Commuter Rail Service 135,000 9,157 1,100 8,057 125,843
5 Vallejo Ferry Intermodal Station 28,000 2,784 - 2,784 25,216
6 Solano County Express Bus
Intermodal Facilities 20,000 2,120 15 2,105 17,880
7 Solano County Corridor
—  Imbrovementsnear I-80 / I-680 100,000 13,500 6,483 7,017 86,500
8 "I-80 EB HOV Lane Extension from :
; ; 50,000 5,260 - 5,260 44,740
9 Richmond Parkway Park & Ride 16,000 700 - 700 15,300
10 SMART Extension to Larkspur 35,000 2,000 832 1,168 33,000
1 Greenbrae Interchange 65,000 5,558 3,105 2,453 59,442
12 Direct HOV lane connector from I-
680 to the Pleasant Hill BART 15,000 1,000 - 1,000 14,000
13 Rail Extension to East Contra
Costa/E-BART 96,000 21,250 8_,939 12,311 74,750
14 Capitol Corridor Improvements in
Interstate-80/Interstate 680 25,000 615 - 615 _24:385
15 Central Contra Costa Bay Area Rapid
Tmnsn (BART\ erss,pver 25 000 25 000 2,627 22,373, -
17 Remummg Reguonal Express Bus
North - Competitive Proaram 20,000 - - - 20:000»
18 TransLink® 22,000 12,877 3,941 8,936 9,123
19 Real-time transit information 20,000 15,560 513 15,047 4,440
20 Safe Routes to Transit 22,500 5,526 2,075 3,451 16,974
21 BART Tube Seismic Refrofit 81,000 33,801 19,091 14,710 47199
22 Transbay Terminal/Downtown 150,000 51,960 45,515 6,445 98,040
23 Odkland Airport Connector 68,000 - - - 68,000 -
24 AC Transit Enhanced Bus - Phase 1 )
(International Blvd/Telearanh Ave 65,000 21,057 16'260 4,797 43.943
25 Commute Ferry Service for )
Alameda/Qakland/Harbor Bay 12,000 - - z 12,000
26 Commute Ferry Service for
Berkeley/Albany 12,000 - - - 12,000
27 Commute Ferry Service for South _ :
San Francisco 12,000 275 32 243 11,725
28 Water Transit Facility Imps., Spare .
: ; 48,000 24,525 6,699 17,826 23,475
29 Regional Express Bus South -
Remaining Proiects 22,000 19,039 9,995 9,044 2,961
30 I-880 North Safety Improvements 10,000 1,100 1,088 12 8,900
31 BART Warm Springs Extension 95,000 ] 16,000 186 15,814 79,000
32 I-580 (Tm Valley) Rapid Transit
nts 65,000 33,050 14,798 18,252 31,950
33 Regional Rail Master Plan 6,500 6,500 3,893 2,607 -
34 Integrated Fare Structure Program 1,500 1,000 - 1,000 500
35 Transit Commute Benefits Promotion 5,000 100 | 19 81 4,900
36" Caldecott Tunnel Improvements . 50,500 7,500 5,570 1,930 43,000
37 BART's Fixed Guideway Rehab 24,000 - - 24,000
) Total $1515000 $428, 814 $232,521 $196,293 $1,086,186

Shaded projects are completed



Cbnsultant
Bloomberg L. P.
Sympro

' Argo Insurance Broker

CONTRACTS EXECUTED BY EXECUTIVE DIRECTOR
$100,000 and Under

Purpose July'07

Financial Information Services 35,000
Software License Agreement 30,000
Insurance Services 2,000




PURCHASE ORDERS EXECUTED BY EXECUTIVE DIRECTOR

| July'07

Bay Area Toll Authority (for new Fastrak accounts) ' 900,000
ETC Marketing
Certified Employment 59,280
Temporary Employment
San Francisco Bay Crossings . 5,656
Advertisment & Publications
San Francisco Bay Crossings 15,000

Advertisment & Publications




CONTRACTS REQUIRED UNDER BOND ISSUANCE DOCUMENTS.

Broker Fees

Consultant Purpose July'07
Merrill Lynch Bond Remarketing Fees 109,000
Citigroup Remarketing Fees 315,000
JP Morgan Remarketing Fees 280,000
Stone & Youngberg Remarketing Fees 438,000
JP Morgan Liquidity Fees 3,600,000
Bank of New York Broker Dealer Fees 1,819,999
Bank of New York Custody Agent 10,000
Fitch, Inc. Rating Agency 50,000
Moody's Investor Servic_es Rating Agency 50,000
Standard & Poor's Rating Agency 50,000
Mellon Financial Corp . Safekeeping Account Fees 12,000
"Union Bank of California Trustee Services 200,000
JP Morgan | 25,000



All Bridges % ETC Usage
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