
 

TO: Partnership Technical Advisory Committee DATE: April 20, 2009 

FR: Marcella Aranda   

RE: FY 2008-09 STP/CMAQ Obligation Status 

Background 
AB 1012 (Chapter 783, Statutes of 1999 - Torlakson) established strict timely use of funds and project 
delivery requirements for transportation projects. Under AB 1012, Surface Transportation Program (STP) 
and Congestion Mitigation Air Quality Improvement (CMAQ) funds must be obligated within three years 
of the apportionment. The obligation requirement applies to the aggregate programmed amounts of STP and 
CMAQ amounts for a given fiscal year. Funds not obligated by the deadline are lost to the region. 
Furthermore, Obligation Authority (OA) is assigned to the STP/CMAQ apportionments on an annual basis. 
Regional OA not used by May 1 of each year is made available to other regions on a first-come first-served 
basis, with any remaining OA not used by the end of each federal fiscal year taken by the state; with no 
guarantee the funds will be returned. 
 
In addition to the state requirements, MTC’s regional project delivery policy (MTC Resolution 3606) 
requires the obligation of STP and CMAQ funds on a project-by-project basis for established regional 
deadlines that are earlier than those required by AB 1012. This is to ensure that no funds are lost to the 
region due to missed state and federal requirements and to facilitate project delivery. Funds not obligated 
by the regional deadlines are returned to MTC for reprogramming within the region. 
 
On November 21, 2008, MTC submitted the required FY 2008-09 annual obligation plan to Caltrans. The 
original plan identified over 118 STP/CMAQ projects totaling $166.8 million in committed STP/CMAQ 
obligations for FY 2008-09. As of March 31, 2009, approximately $96.5 million or 55.1% of the 
STP/CMAQ funds have been obligated. The obligations by fund source are summarized below. 
 
STP/CMAQ Obligation Status for FY 2008-09 

Fund Source 

FY 2008-09 
Obligation Plan 
(as submitted) 

FY 2008-09 
Obligation Plan 
(as of 3/31/09) 

Obligations 
through 

March 31, 2009 
% 

Obligated 
Balance 

Remaining 
% 

Remaining
      
 

STP $58,459,360 $61,847,865 $54,459,146 88.1 % $7,388,719  11.9 %
 

CMAQ $108,373,000 $113,456,827 $42,073,603 37.1 % $71,383,224  62.9 %
 

Total 
 

$166,832,360 $175,304,692  $96,532,749  55.1 % 
 

$78,771,943  44.9 %
 
 
FY 2008-09 Obligation Status 
MTC staff continuously monitors the delivery of STP/CMAQ funded projects, and has been informing 
members of the Bay Area Partnership on a regular basis of the project delivery requirements and pending 
deadlines. Sponsors with regional STP/CMAQ funds programmed in FY 2008-09 of the federal TIP were 
required to submit the obligation/ transfer request to Caltrans by February 1, 2009, and to receive 
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obligation (an E-76 / federal authorization to proceed) by April 30, 2009. Sponsors should continue to 
work with their Caltrans Local Assistance Engineer to conduct field reviews and obligate their funds as 
soon as possible.   
 
Any funding changes to projects in the Plan must be added to FY 2008-09 of the TIP through a TIP 
Revision approved by MTC, before the change is incorporated into the Obligation Plan. Attached is a 
listing of the STP/CMAQ funds programmed in FY 2008-09 and must be submitted to Caltrans Local 
Assistance by February 1, 2009, and obligated by April 30, 2009. Funds that do not meet these deadlines 
are subject to reprogramming. 
 
Attachment 
 A – FY 2008-09 STP/CMAQ Obligation Status Report, April 7, 2009 
 
J:\COMMITTE\Partnership\Partnership PDWG\_2008 PDWG\08 PDWG Memos\12_December\03a_0_STP-CMAQ_Oblig_Monitoring Memo.doc 
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Fiscal Years: FY 08/09

STP/CMAQ Obligation Status Report

 Date

Prog

FYSponsor

 

Proj IDFund CodeTIP ID Project Name

Total

Amount

 

Balance

RemainingVer

STP 

Amount

Total  

Amount

CMAQ  

Amount

Appn

FY

Obligation InformationFund Programming Information

CMAQ 

Amount

STP 

AmountPrefix

Federal Proj Info

Alameda County

AC Transit CMAQ-T3-3B-3434ALA050017 Enhanced Bus - Telegraph/Intl/East 14th (CON) 7  35,000,00008/09  35,000,00008/09  35,000,000

ACCMA 6273052STP-T3-3-TCP-SFALA010032 I-580 San Leandro Estudillo Noise Barrier (CON) 10  7,262,00008/09 03/30/2009  7,262,000  7,262,00008/09  7,262,000STPL

ACCMA 6273047CMAQ-T3-1-AQALA050036 Alameda SMART Corridors Operations & Management (CON) 9  283,00008/09 01/28/2009  283,00008/09  283,000 283,000CML

ACCMA 6204080CMAQ-T3-1-AQALA070020 I-580 (TriValley) Corridor - EB HOV/HOT Lane (CON) 7  1,00008/09 12/20/2008  1,00008/09  1,000HPLUL

ACCMA 6204071CMAQ-T3-1-AQALA070020 I-580 (TriValley) Corridor - EB HOV/HOT Lane (CON) 7  160,00008/09 12/20/2008  160,00008/09  160,000HPLUL

ACCMA 6204071CMAQ-T3-3B-SYS-SFTY-SWAPALA070020 I-580 (TriValley) Corridor - EB HOV/HOT Lane (CON) 7  2,000,00008/09 12/20/2008  2,000,00008/09  2,000,000HPLUL

ACCMA 6204071CMAQ-T3-3B-SYS-SFTY-SWAPALA070020 I-580 (TriValley) Corridor - EB HOV/HOT Lane (CON) 7  4,000,00008/09 12/20/2008  4,000,00008/09  4,000,000HPLUL

ACCMA CMAQ-T3-1-AQALA991084 I-680 Sunol Grade - Alameda SB HOV Final Phase (CON) 13 08/09

Alameda County STP-T3-3-LSR-SFALA050072 Alameda County - Castro Valley Blvd Rehabilitation (CON) 5  758,00008/09  758,00008/09  758,000

Alameda County CMAQ-T3-1-AQALA070040 Hampton Rd Streetscape Improvements (CON) 4  257,00008/09  257,00008/09  257,000

Alameda County CMAQ-T3-1-TROC-LIFEALA070040 Hampton Rd Streetscape Improvements (CON) 4  159,00008/09  159,00008/09  159,000

Alameda County CMAQ-T3-2-TROC-LIFEALA070040 Hampton Rd Streetscape Improvements (CON) 4  1,841,00008/09  1,841,00008/09  1,841,000

Alameda County CMAQ-T3-2-TROC-LIFEALA070040 Hampton Rd Streetscape Improvements (ROW) 4 08/09

Alameda County CMAQ-T3-3-RBP-COALA070040 Hampton Rd Streetscape Improvements (CON) 4  742,00008/09  742,00008/09  742,000

BART CMAQ-T3-1-AQALA070051 BART Station Electronic Bike Lockers, Ph. 2 (CON) 2  130,00008/09  130,00008/09  130,000

Berkeley 5057030STP-T3-3-LSR-SFALA050073 Berkeley - University Ave Rehabilitation (CON) 4  630,00008/09 02/05/2009  630,000  630,00008/09  630,000STPL

Caltrans 6204063STP-T3-2-TLC-SAPALA050059 SR 13 Median Landscaping (CON) 4  99,76508/09 01/13/2009  99,765  99,76508/09  99,765STPL

Caltrans CMAQ-T3-1-AQALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4  24,00008/09  24,00008/09  24,000

Caltrans CMAQ-T3-3B-SYS-SFTY-SWAPALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4  2,757,00008/09  2,757,00008/09  2,757,000

Caltrans STP-T3-2-TCP-SFALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PSE) 4 08/09

Caltrans STP-T3-3-TCP-SFALA070042 I-880 SB HOV Lanes - Marina Blvd to Hegenberger (PE) 4  198,00008/09  198,00008/09  198,000

Dublin 5432013CMAQ-T3-1-AQALA050082 E. Dublin BART Station Corridor Bike/Ped Enh. (CON) 6  76,00008/09 03/10/2009  76,00008/09  76,000 76,000CML

Dublin 5432013CMAQ-T3-2-TLC-HIPALA050082 E. Dublin BART Station Corridor Bike/Ped Enh. (CON) 6  1,459,00008/09 03/10/2009  1,459,00008/09  1,459,000 1,459,000CML

Dublin CMAQ-T3-2-TLC-HIPALA050083 W. Dublin BART Station Corridor Bike/Ped Enh. (CON) 5  1,052,00008/09  1,052,00008/09  1,052,000

Fremont 5322029CMAQ-T3-3-TLC-REGALA070037 Bay Street Streetscape & Parking Project (CON) 3  1,570,00008/09 01/16/2009  1,570,00008/09  1,570,000 1,570,000CML

Livermore 5053016CMAQ-T3-3-TLC-REGALA070038 Downtown Livermore Pedestrian Transit Connection (CON) 2  1,060,00008/09 03/31/2009  43,309  1,016,69108/09  43,309 1,060,000CML

Livermore 5053016CMAQ-T3-3-TLC-HIPALA070059 Livermore Downtown Pedestrian Improvements (CON) 3  845,00008/09 03/31/2009  845,00008/09  845,000 845,000CML

MTC CMAQ-T3-3-TLC-HIPALA050060 Emeryville - San Pablo/MacArthur Bike/Ped Imps. (CON) 5  128,00008/09  128,00008/09  128,000
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Alameda County

Oakland CMAQ-T3-2-TLC-HIPALA050061 Oakland - Latham & Telegraph Pedestrian Imps. (CON) 5 08/09

Oakland 5012082CMAQ-T3-3-TLC-HIPALA050080 7th Street,W. Oakland Transit Village Improvements (CON) 6  750,00008/09 01/22/2009  750,00008/09  750,000 750,000CML

Oakland 5012082CMAQ-T3-3-TLC-REGALA050080 7th Street,W. Oakland Transit Village Improvements (CON) 6  1,580,00008/09 01/22/2009  1,580,00008/09  1,580,000 1,580,000CML

Oakland 5012087CMAQ-T3-2-TLC-HIPALA070011 Coliseum Gardens Phase 3-66th Avenue Streetscape (CON) 4  1,230,00008/09 03/31/2009  1,230,00008/09  1,230,000 1,230,000CML

Oakland 5012088CMAQ-T3-3-TLC-HIPALA070057 Fruitvale Ave Streetscape &  Ped. Impovements (CON) 4  2,320,00008/09 03/10/2009  2,320,00008/09  2,320,000 2,320,000CML

Oakland CMAQ-T3-3-TLC-HIPALA070057 Fruitvale Ave Streetscape &  Ped. Impovements (PE) 4  300,00008/09  300,00008/09  300,000

San Leandro 5041025CMAQ-T3-3-RBP-COALA050078 Bay Trail Bridge at Oyster Bay Slough (CON) 5  750,00008/09 12/20/2008  750,00008/09  750,000 750,000

Union City 5354024STP-T3-3-LSR-SFALA050070 Union City - Alvarado-Niles Road Rehabilitation (CON) 3  421,00008/09 01/28/2009  421,000  421,00008/09  421,000STPL

 69,842,765  19,319,074  50,523,691Alameda County Totals  8,412,765  10,906,309 60,474,000 9,368,765
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Contra Costa County

BART 6000039STP-T3-2-BFCC-030003 Richmond BART Parking Structure (CON) 9  4,320,00008/09 01/21/2009  4,320,000  4,320,00008/09  4,320,000FTASTPL

CC County 5928048CMAQ-T3-3-RBP-COCC-990046 Iron Horse Trail Over-crossing at Treat (CON) 10  1,520,00008/09 02/19/2009  1,520,00008/09  1,520,000 1,520,000CML

CC County 5928048CMAQ-T3-3-TLC-COCC-990046 Iron Horse Trail Over-crossing at Treat (CON) 10  754,00008/09 02/19/2009  754,00008/09  754,000 754,000CML

CC County 5928048CMAQ-T3-3-TLC-HIPCC-990046 Iron Horse Trail Over-crossing at Treat (CON) 10  2,522,00008/09 02/19/2009  2,522,00008/09  2,522,000 2,522,000CML

Concord CMAQ-T3-3-RBP-COCC-070030 Concord Blvd. Gap Closure, Phase 2 (CON) 3  820,00008/09  820,00008/09  820,000

Concord CMAQ-T3-3-TLC-REGCC-070083 Monument Blvd & Meadow Ln Pedestrian Improvements (CON) 2  1,200,00008/09  1,200,00008/09  1,200,000

El Cerrito 5239010CMAQ-T3-3-TLC-COCC-070074 San Pablo Avenue Streetscape (CON) 4  506,00008/09 01/30/2009  506,00008/09  506,000 506,000CML

El Cerrito 5239010CMAQ-T3-3-TLC-REGCC-070074 San Pablo Avenue Streetscape (CON) 4  1,800,00008/09 01/30/2009  1,800,00008/09  1,800,000 1,800,000CML

Martinez CMAQ-T3-3-TLC-HIPCC-070085 Martinez - Marina Vista Streetscape (CON) 3  1,600,00008/09  1,600,00008/09  1,600,000

Moraga 5415008STP-T3-3-LSR-SFCC-050069 Moraga - Moraga Road Rehabilitation (CON) 4  375,00008/09 04/01/2009  375,000  375,00008/09  375,000STPL

Pinole 5126009STP-T3-3-LSR-SFCC-050073 Pinole - Appian Way Rehab: Phase II (CON) 3  540,00008/09 01/16/2009  540,000  540,00008/09  540,000STPL

Richmond 5137035CMAQ-T3-3-RBP-COCC-070066 Central Richmond Greenway (East Segment) (CON) 4  20,00008/09 03/25/2009  20,00008/09  20,000 20,000CML

Richmond CMAQ-T3-3-TLC-HIPCC-070080 Richmond Downtown Bike & Ped Improvements (CON) 3  1,100,00008/09  1,100,00008/09  1,100,000

St. Rte. 4 BA CMAQ-T3-3-RBP-COCC-070067 Mokelumne Trail Bike/Ped Overcrossing (CON) 3  1,520,00008/09  1,520,00008/09  1,520,000

 18,597,000  12,357,000  6,240,000Contra Costa County Totals  5,235,000  7,122,000 13,362,000 5,235,000
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Marin County

San Rafael CMAQ-T3-2-TROC-LIFEMRN070016 San Rafael Canal Street Pedestrian Access (CON) 4  288,00008/09  288,00006/07  288,000

 288,000  0  288,000Marin County Totals  0  0 288,000 0
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Napa County

American Canyon STP-T3-2-LSR-SFNAP050011 American Canyon - Elliott Street Rehabilitation (CON) 4  48,00008/09  48,00008/09  48,000

American Canyon STP-T3-3-LSR-SFNAP070004 West American Canyon Road Rehabilitation (CON) 2  281,00008/09  281,00008/09  281,000

NCTPA CMAQ-T3-3-RBP-CONAP070008 East Avenue Sidewalk Project (CON) 2  284,00008/09  284,00008/09  284,000

Napa STP-T3-3-LSR-SFNAP070003 Napa - Browns Valley Road Rehabilitation (CON) 3  664,00008/09  664,00008/09  664,000

Napa STP-T3-3-LSR-SFNAP070006 Napa - Soscol Avenue Rehabilitation (CON) 3  221,00008/09  221,00008/09  221,000

Napa STP-T3-3-LSR-SFNAP070007 Napa - Soscol Road Rehabilitation Phase 2 (CON) 3  574,00008/09  574,00008/09  574,000

Napa County STP-T3-3-LSR-SFNAP070005 Deer Park Road Rehabilitation (CON) 2  46,58108/09  46,58108/09  46,581

 2,118,581  0  2,118,581Napa County Totals  0  0 284,000 1,834,581
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Regional Totals

BART 6000039STP-T3-3-TCP-SFREG050020 BART Car Exchange (Preventive Maintenance) (CON) 6  22,683,00008/09 01/21/2009  22,683,000  22,683,00008/09  22,683,000FTASTPL

MTC CMAQ-T3-3-ROMTC030003 Freeway Operations TOS (CON) 12  934,00008/09  934,00008/09  934,000

MTC CMAQ-T3-3-ROMTC030003 Freeway Operations TOS (CON) 12  1,000,00008/09  1,000,00008/09  1,000,000

MTC CMAQ-T3-3-ROMTC030003 Freeway Operations TOS (PE) 12  266,00008/09  266,00008/09  266,000

MTC STP-T3-3-TLC-PLMTC030005 TLC/HIP Planning Grants (ENV) 7 08/09

MTC 6084146STP-T3-3-TLC-PLREG050008 Station Area Planning Program (PE) 5  855,00008/09 11/14/2008  855,000  855,00008/09  855,000STPL

MTC 6084146STP-T3-3-TLC-SAPREG050008 Station Area Planning Program (PE) 5  9,200,00008/09 11/14/2008  9,200,000  9,200,00008/09  9,200,000STPL

 34,938,000  32,738,000  2,200,000Regional Totals  32,738,000  0 2,200,000 32,738,000
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San Francisco County

MUNI 6328027CMAQ-T3-3-RBP-COSF-010037 SF Muni Third St LRT Phase 2 - New Central Subway (PSE) 14  2,025,00008/09 02/24/2009  2,025,00008/09  2,025,000 2,025,000FTASTPL

SF DPW 5934133CMAQ-T3-3-TLC-REGSF-070031 Valencia Streetscape Improvements (CON) 2  2,600,00008/09 03/20/2009  2,600,00008/09  2,600,000 2,600,000HPLUL

SF DPW 5934140CMAQ-T3-3-TLC-HIPSF-070032 Leland Avenue Streetscape Improvements (CON) 3  1,640,00008/09 03/20/2009  1,640,00008/09  1,640,000 1,640,000RPSTPLE

SF DPW CMAQ-T3-3-TLC-HIPSF-070039 Divisadero Streetscape and Ped. Improvements (CON) 4  2,614,00008/09  2,614,00008/09  2,614,000

 8,879,000  6,265,000  2,614,000San Francisco County Totals  0  6,265,000 8,879,000 0
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San Mateo County

Belmont 5268014STP-T3-2-LSR-SFSM-050011 Belmont - Old County Road Rehabilitation (CON) 5  120,00008/09 12/24/2008  120,000  120,00008/09  120,000STPL

CCAG 6419007CMAQ-T3-3-ROSM-070037 San Mateo County Traffic Incident Management (PE) 3  367,00008/09 01/28/2009  367,00008/09  367,000 367,000CML

CCAG CMAQ-T3-2-ROSM-070043 San Mateo County Ramp Metering Study (PE) 2 08/09

Colma 5264002CMAQ-T3-3-RBP-COSM-070042 Colma - 'D' Street Pedestrian Enhancements (CON) 4  235,00008/09 01/16/2009  180,743  54,25708/09  180,743 235,000CML

Colma 5264002CMAQ-T3-3-TLC-HIPSM-070042 Colma - 'D' Street Pedestrian Enhancements (CON) 4  250,00008/09 01/16/2009  250,00008/09  250,000 250,000CML

Daly City 5196030CMAQ-T3-2-TLC-HIPSM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  47,00008/09 03/10/2009  47,00008/09  47,000 47,000CML

Daly City 5196030CMAQ-T3-3-RBP-COSM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  499,00008/09 03/10/2009  499,00008/09  499,000 499,000CML

Daly City 5196030CMAQ-T3-3-TLC-COSM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  293,00008/09 03/10/2009  293,00008/09  293,000 293,000CML

Daly City 5196030CMAQ-T3-3-TLC-HIPSM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  123,00008/09 03/10/2009  123,00008/09  123,000 123,000CML

Daly City 5196030CMAQ-T3-3-TLC-REGSM-050046 Daly City - Mission St. Pedestrian Imps.- Phase I (CON) 8  900,00008/09 03/10/2009  900,00008/09  900,000 900,000CML

Foster City STP-T3-3-LSR-SFSM-070012 Foster City - Shell Boulevard Rehabilitation (CON) 2 08/09

MTC CMAQ-T3-3-TLC-HIPSM-070036 Colma HIP Streetscape & Pedestrian Improvements (CON) 3 08/0908/09

Pacifica 5350015CMAQ-T3-3-RBP-COSM-070027 San Pedro Terrace Multi-Purpose Trail (CON) 6  150,00008/09  150,00008/09  150,000

Pacifica 5350015CMAQ-T3-3-RBP-COSM-070027 San Pedro Terrace Multi-Purpose Trail (CON) 6  450,00008/09 01/13/2009  450,00008/09  450,000 450,000CML

Pacifica 5350015CMAQ-T3-3-RBP-COSM-070027 San Pedro Terrace Multi-Purpose Trail (PE) 6  50,00008/09 10/22/2008  200,000 -150,00008/09  200,000 50,000

Redwood City 5029019CMAQ-T3-2-TLC-HIPSM-070001 Redwood City - El Camino Real/Broadway Streetscape (CON) 7  8,00008/09 01/15/2009  8,00008/09  8,000 8,000CML

Redwood City CMAQ-T3-3-TLC-HIPSM-070001 Redwood City - El Camino Real/Broadway Streetscape (CON) 7  251,00008/09  251,00008/09  251,000

Redwood City 5029019CMAQ-T3-3-TLC-HIPSM-070001 Redwood City - El Camino Real/Broadway Streetscape (CON) 7  380,00008/09 01/15/2009  380,00008/09  380,000 380,000CML

San Mateo 5102032CMAQ-T3-3-RBP-COSM-070026 San Mateo - Delaware Street Improvement (CON) 5  70,00008/09 01/16/2009  70,00008/09  70,000 70,000CML

San Mateo Co 5935044CMAQ-T3-3-RBP-COSM-070028 Mirada Surf Coastal  Bike and Pedestrian Trail (CON) 4  181,00008/09 02/06/2009  181,00008/09  181,000 181,000CML

San Mateo Co CMAQ-T3-3-TLC-HIPSM-070038 'F' Street Sidewalk Imps. and Streetscape (CON) 4 08/0908/09

San Mateo Co 5935046CMAQ-T3-3-RBP-COSM-070039 Menlo Park - Santa Cruz Avenue Pedestrian Imps. (CON) 5  27,00008/09 01/28/2009  27,00008/09  27,000 27,000CML

San Mateo Co 5935045CMAQ-T3-3-RBP-COSM-070040 Westborough Blvd. Bicycle Lanes Improvements (CON) 4  18,00008/09 01/22/2009  15,900  2,10008/09  15,900 18,000CML

San Mateo Co 5935048CMAQ-T3-3-TLC-HIPSM-070046 Install Permanent  Traffic Calming Advisory Signs (CON) 2  40,00008/09 01/15/2009  40,00008/09  40,000 40,000CML

 4,459,000  4,151,643  307,357San Mateo County Totals  120,000  4,031,643 4,339,000 120,000
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Santa Clara County

Caltrans 6024067STP-T3-2-BFSCL030008 SR 87 Guadalupe Freeway Corridor (CON) 7  1,211,40008/09 10/23/2008  1,211,400  1,211,40008/09  1,211,400STPL

Caltrans 6204067STP-T3-2-BFSCL030008 SR 87 Guadalupe Freeway Corridor (CON) 7  208,60008/09  208,60008/09  208,600STPL

Caltrans STP-T3-2-BFSCL030008 SR 87 Guadalupe Freeway Corridor (PSE) 7  60,00008/09  60,00008/09  60,000

Gilroy 5034015CMAQ-T3-2-TROC-LIFESCL070010 Gilroy Pedestrian Improvements (CON) 5  323,00008/09 10/23/2008  323,00008/09  323,000 323,000CML

Gilroy 5034017CMAQ-T3-3-TLC-COSCL070039 Gilroy 6th Street Streetscape West/East (CON) 3  459,00008/09 01/15/2009  459,00008/09  459,000 459,000CML

Gilroy CMAQ-T3-3-TLC-HIPSCL070039 Gilroy 6th Street Streetscape West/East (CON) 3  515,00008/09  515,00008/09  515,000

Los Altos Hills 5324004CMAQ-T3-3-RBP-COSCL070025 Los Altos Hills - El Monte Road Bike/Ped Path (CON) 3  440,00008/09 10/23/2008  440,00008/09  440,000 440,000CML

Los Gatos 5067013STP-T3-3-LSR-SFSCL050029 Los Gatos - Various Streets Rehabilitation (CON) 5  272,00008/09 10/22/2008  272,000  272,00008/09  272,000STPL

Milpitas CMAQ-T3-3-TLC-COSCL070037 So. Abel & So. Main Streetscape Imps. -  Phase 1 (CON) 3  850,00008/09  850,00008/09  850,000

Morgan Hill 5152016CMAQ-T3-3-TLC-REGSCL070014 Morgan Hill - Third Street Promenade (CON) 3  1,520,00008/09 01/28/2009  1,520,00008/09  1,520,000 1,520,000CML

San Jose 5005093CMAQ-T3-3-TLC-HIPSCL050061 San Jose State Univ. / Japantown Pedestrian Imps. (CON) 5  1,555,00008/09 01/28/2009  1,393,654  161,34608/09  1,393,654 1,555,000CML

San Jose 5005084CMAQ-T3-3-RBP-COSCL050081 Lower Guadalupe River Trail (PSE) 7  1,377,00008/09 01/31/2009  1,377,00008/09  1,377,000 1,377,000HPLUL

San Jose 5005094CMAQ-T3-3-RBP-COSCL070040 San Jose - Jackson Street Pedestrian Imps. (CON) 4  435,00008/09 02/05/2009  435,00008/09  435,000 435,000CML

San Jose 5005094CMAQ-T3-3-TLC-COSCL070040 San Jose - Jackson Street Pedestrian Imps. (CON) 4  865,00008/09 02/05/2009  865,00008/09  865,000 865,000CML

Santa Clara Co 5937125STP-T3-3-LSR-SFSCL050072 Santa Clara Co. - Capitol Expwy. Rehabilitation (CON) 5  819,91908/09 02/19/2009  728,860  728,860  91,05908/09  819,919STPL

Santa Clara Co STP-T3-3-LSR-SFSCL050072 Santa Clara Co. - Capitol Expwy. Rehabilitation (ENV) 5 08/09

Santa Clara Co 5937125STP-T3-3-LSR-SFSCL050072 Santa Clara Co. - Capitol Expwy. Rehabilitation (PE) 5  75,08108/09 10/22/2008  75,081  75,08108/09  75,081STPL

Santa Clara Co 5937126STP-T3-3-LSR-SFSCL050075 Santa Clara Co. - Oregon/Page Mill Expwy Rehab (CON) 6  1,180,97208/09 03/05/2009  1,181,000  1,181,000 -2808/09  1,180,972STPL

Santa Clara Co STP-T3-3-LSR-SFSCL050075 Santa Clara Co. - Oregon/Page Mill Expwy Rehab (ENV) 6 08/0908/09

Santa Clara Co 5937126STP-T3-3-LSR-SFSCL050075 Santa Clara Co. - Oregon/Page Mill Expwy Rehab (PE) 6  75,02808/09 10/22/2008  75,028  75,02808/09  75,028

Santa Clara Co STP-T3-1A-LSR-SFSCL050076 Santa Clara Co. - Various Non-Expressway Rehab (CON) 6  850,00008/09  850,00008/09  850,000

Santa Clara Co STP-T3-3-LSR-SFSCL050076 Santa Clara Co. - Various Non-Expressway Rehab (PE) 6 08/09

Santa Clara Co 5937127CMAQ-T3-1-AQ-SWAPSCL070042 San Tomas Bicycle Shoulder Delineation - Phase 2 (CON) 2  216,00008/09 01/28/2009  216,00008/09  216,000 216,000CML

Santa Clara Co 5937127CMAQ-T3-1-AQ-SWAPSCL070042 San Tomas Bicycle Shoulder Delineation - Phase 2 (CON) 2  34,00008/09 01/28/2009  34,00008/09  34,000 34,000CML

Santa Clara Co 5937130CMAQ-T3-3-RBP-COSCL070051 Foothill Expressway Loyola Bridge Bicycle Imp. (CON) 2  320,00008/09 03/10/2009  320,00008/09  320,000 320,000CML

Saratoga 5332012CMAQ-T3-1-AQ-SWAPSCL070026 Saratoga - DeAnza Bike/Ped Trail (CON) 3  1,231,00008/09 08/13/2008  1,400,000 -169,00008/09  1,400,000 1,231,000CML

Saratoga 5332012CMAQ-T3-1-AQ-SWAPSCL070026 Saratoga - DeAnza Bike/Ped Trail (ROW) 3  169,00008/09  169,00008/09  169,000CML

Saratoga 5332013CMAQ-T3-3-TLC-COSCL070038 Saratoga Village Pedestrian Enhancements (CON) 2  425,00008/09 03/05/2009  425,00008/09  425,000 425,000CML

Saratoga 5332011CMAQ-T3-2-RBP-REGSCL070050 Highway 9 Safety Improvements (PE) 2  462,00008/09 02/27/2009  462,00008/09  462,000 462,000
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Santa Clara County

Sunnyvale 5213030STP-T3-3-LSR-SFSCL050027 Sunnyvale - Various Streets Rehabilitation (CON) 6  530,23408/09 10/22/2008  530,234  530,23408/09  530,234STPL

Sunnyvale 5213028CMAQ-T3-3-TLC-COSCL070036 Sunnyvale-Murphy Ave Streetscape Revitalization (CON) 4  397,00008/09 01/23/2009  397,00008/09  397,000 397,000CML

Sunnyvale 5213028CMAQ-T3-3-TLC-HIPSCL070036 Sunnyvale-Murphy Ave Streetscape Revitalization (CON) 4  1,300,00008/09 01/23/2009  1,300,00008/09  1,300,000 1,300,000CML

Sunnyvale CMAQ-T3-3-TLC-HIPSCL070036 Sunnyvale-Murphy Ave Streetscape Revitalization (PE) 4 08/0908/09

VTA 6264039CMAQ-T3-1-AQ-SWAPSCL090031 Grade-Separated Pedestrian Crossing (PSE) 1  257,82708/09  257,827 257,827FTACML

VTA 6264039CMAQ-T3-3-RBP-COSCL090031 Grade-Separated Pedestrian Crossing (PSE) 1  1,210,00008/09  1,210,000 1,210,000FTACML

VTA 6264038STP-T3-3-TCP-SFSCL990046 VTA Preventive  Maintenance (CON) 21  1,199,78008/09 01/21/2009  1,199,778  1,199,778  208/09  1,199,780FTASTPL

 20,843,841  16,640,035  4,203,806Santa Clara County Totals  5,273,381  11,366,654 14,360,827 6,483,014
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Solano County

Benicia CMAQ-T3-3-RBP-COSOL070045 State Park Road Bridge Widening (CON) 2  1,311,00008/09  1,311,00008/09  1,311,000

Benicia CMAQ-T3-3-TLC-COSOL070045 State Park Road Bridge Widening (CON) 2  40,00008/09  40,00008/09  40,000

Dixon CMAQ-T3-3-AQ-SOLSOL070046 SR113 Pedestrian Improvements (CON) 2  90,00008/09  90,00008/09  90,000

Fairfield CMAQ-T3-3-RBP-COSOL070027 W. Texas St. Gateway Project Phase I & II (CON) 2  85,00008/09  85,00006/07  85,000

STA 6249015CMAQ-T3-3-AQ-SOLSOL991066 Eastern Solano / SNCI  Rideshare Program (PE) 13  195,00008/09 02/27/2009  195,00008/09  195,000 195,000CML

Solano County 5923086CMAQ-T3-3-AQ-SOLSOL050024 Vacaville-Dixon Bicycle Route (CON) 5  337,00008/09 01/16/2009  337,00008/09  337,000 337,000CML

Solano County 5923073CMAQ-T3-3-TLC-COSOL050046 Old Town Cordelia Enhancements (CON) 6  500,00008/09 02/24/2009  499,998  208/09  499,998 500,000RPSTPLE

Vacaville CMAQ-T3-2-AQ-SOLSOL050013 Vacaville Intermodal Station (CON) 5  900,00008/09  900,00008/09  900,000

Vacaville CMAQ-T3-3-TLC-HIPSOL050013 Vacaville Intermodal Station (CON) 5  2,128,00008/09  2,128,00008/09  2,128,000

Vacaville 5094047CMAQ-T3-3-AQ-SOLSOL070028 Vacaville Downtown Creekwalk Extension (CON) 2  694,00008/09 02/24/2009  693,999  108/09  693,999 694,000CML

Vacaville 5094047CMAQ-T3-3-AQ-SOLSOL070028 Vacaville Downtown Creekwalk Extension (PSE) 2  53,00008/09 01/13/2009  53,00008/09  53,000 53,000CML

Vacaville 5094051CMAQ-T3-3-AQ-SOLSOL070029 Ulatis Creek Bike Path - Allison to I-80 (ENV) 2  169,00008/09 01/28/2009  169,00008/09  169,000 169,000CML

Vacaville CMAQ-T3-2-AQ-SOLSOL070047 Peabody Rd & Marshall Rd Pedestrian Improvements (CON) 2  120,00008/09  120,00008/09  120,000

Vacaville CMAQ-T3-3-AQ-SOLSOL070047 Peabody Rd & Marshall Rd Pedestrian Improvements (CON) 2  28,00008/09  28,00008/09  28,000

Vallejo 5030045STP-T3-3-LSR-SFSOL010027 Vallejo - Lemon Street Rehabilitation (CON) 6  672,00008/09 03/05/2009  672,000  672,00008/09  672,000STPL

Vallejo CMAQ-T3-2-TLC-HIPSOL050048 Downtown Vallejo Pedestrian Enhancements.- Ph I (CON) 4  580,00008/09  580,00008/09  580,000

 7,902,000  2,619,997  5,282,003Solano County Totals  672,000  1,947,997 7,230,000 672,000
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Sonoma County

Cotati STP-T3-3-LSR-SFSON050032 Cotati - Old Redwood Highway South Rehab (CON) 3 08/09

Healdsburg CMAQ-T3-3-RBP-COSON050017 Healdsburg Foss Creek Bicycle/Ped Pathway (PE) 4  149,00008/09  149,00008/09  149,000

MTC CMAQ-T3-3-TLC-HIPSON050025 SMART Regional Bike/Ped Path: Ph. III (CON) 4 08/09

Santa Rosa 5028051STP-T3-3-LSR-SFSON050036 Santa Rosa - Various Streets Rehabilitation (CON) 3  2,008,00008/09 03/30/2009  2,008,000  2,008,00008/09  2,008,000STPL

Santa Rosa 5028044CMAQ-T3-3-TLC-HIPSON070006 Santa Rosa Courthouse Square Enhancements (CON) 3  434,00008/09 01/16/2009  434,00008/09  434,000 434,000

Santa Rosa CMAQ-T3-3-RBP-COSON070017 Piner Road Pathway/Stony Circle Sidewalk (CON) 2  235,00008/09  235,00008/09  235,000

Sebastopol CMAQ-T3-3-RBP-COSON070015 Street Smart Sebastopol Phase 2 (CON) 2  485,00008/09  485,00008/09  485,000

Sonoma County STP-T3-3-LSR-SFSON050011 Sonoma County - Various Streets Rehabilitation (CON) 8  3,388,50508/09  3,388,50506/07  3,388,505

Sonoma County CMAQ-T3-3-RBP-COSON070018 Western Avenue Bike Ped. Project (CON) 2  429,00008/09  429,00008/09  429,000

Windsor CMAQ-T3-3-RBP-COSON070019 Windsor Road Ped & Bike Gap Closure (CON) 2  308,00008/09  308,00008/09  308,000

 7,436,505  2,442,000  4,994,505Sonoma County Totals  2,008,000  434,000 2,040,000 5,396,505

 175,304,692  96,532,749 54,459,146Report grand  42,073,603  78,771,943 113,456,827 61,847,865
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