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TO: Partnership Technical Advisory Committee DATE: April 18, 2011 

FR: Marcella Aranda   

RE: STP/CMAQ and Local Safety Programs Delivery Update 

 

FFY 2010-2011 OA Delivery Update 

AB 1012 (Chapter 783, Statutes of 1999 - Torlakson) established strict timely use of funds and project 
delivery requirements for transportation projects. Under AB 1012, Surface Transportation Program (STP) 
and Congestion Mitigation Air Quality Improvement (CMAQ) funds must be obligated within three years 
of the apportionment. The obligation requirement applies to the aggregate programmed amounts of STP 
and CMAQ amounts for a given fiscal year. Funds not obligated by the deadline are lost to the region. 
Furthermore, Obligation Authority (OA) is assigned to the STP/CMAQ apportionments on an annual 
basis. Regional OA not used by May 1 of each year is made available to other regions on a first-come 
first-served basis, with any remaining OA not used by the end of each federal fiscal year taken by the 
state; with no guarantee the funds will be returned. 

In addition to the state requirements, MTC’s Regional Project Delivery Policy (MTC Resolution 3606) 
requires the obligation of Federal funds on a project-by-project basis for established regional deadlines 
that are earlier than those required by AB 1012. This is to ensure that no funds are lost to the region due 
to missed state and federal requirements and to facilitate project delivery. Funds that do not meet the 
regional deadlines are returned to MTC for reprogramming within the region. 

FFY 2010-11 Federal Obligation Plan 
 
The regional project delivery policy (Resolution 3606) requires that federal funds be obligated in the year 
programmed in the federal TIP, and that an Obligation Plan be developed at the beginning of each federal 
fiscal year to determine which projects are to be delivered (obligated) by the regional obligation deadline of 
April 30. This plan includes the expected local federal-aid delivery for the formula programs over the entire 
federal fiscal year, and was developed in consultation with Caltrans, the county transportation authorities, 
transit operators, cities, counties and project sponsors. 
 
We have recently expanded our project delivery and monitoring efforts to include the local bridge and 
safety programs managed by Caltrans, in response to new delivery requirements for those programs; 
sponsors who fail to deliver their local bridge or safety project by the deadline are ineligible for funding 
in the next cycle of those programs. MTC's intent is to apply the Regional 3606 delivery deadlines to all 
FHWA-formula funds within the region. This may be difficult at first as we transition into the new 
Caltrans delivery deadlines, but moving forward we hope that all federal FHWA formula funds will be 
able to meet the region’s February 1 Request For Authorization (RFA) submittal deadline and the April 
30 obligation deadline. The only exception would be RTIP-TE where we should strive for a CTC 
allocation by April 30, and federal obligation by June 30 of each year. This is also consistent with, and in 
response to Caltrans’ effort to have the local federal-aid programs deliver earlier in the fiscal year. 
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With regards to the STP and CMAQ funding, we expect to deliver $136 million this year, which is roughly 
83% of our estimated $164 million FFY 2010-11 apportionment balance and 146% of our $93 million FFY 
2010-11 Obligation Authority (OA) target for STP/CMAQ. This plan depends on the ability of the region to 
advance future OA against other region’s unused funds. Although the region plans to leave approximately 
$28 million in STP/CMAQ apportionment unobligated, we propose to over-deliver our OA target of $93 
million by $43 million, subject to availability of OA. 
  

As always, any sponsor with a project programmed in a later year of the TIP, and not listed in the obligation 
plan, may advance their project and request an obligation any time after April 30 on a first come-first served 
basis, subject to the availability of OA and apportionment. Advancement of projects from later years is 
highly encouraged. 

Federal Obligation Status for FFY 2010-11 

Fund 
Source 

FY 2010-11 
Obligation Plan 

(submitted 
02/18/11) 

FY 2010-11 
Obligation Plan 
(as of 04/11/11) 

Obligations 
through 
04/11/11 

% 
Obligated 

Balance 
Remaining 

% 
Remaining 

      
 

STP 68,413,250 68,613,250 $49,011,751 71.4% $19,601,499  28.6%
 

CMAQ 67,354,691 68,044,691 $46,837,518 68.8% $21,207,173  31.2%
RTIP-TE 21,401,000 22,291,000 $496,124 2.2% $21,794,876  97.8%

HBP 73,431,139 52,677,905 $658,952 1.3% $52,018,953  98.7%
HSIP* 2,639,095 2,842,585 $1,296,879 45.6% $1,545,706  54.4%
HR3* 1,227,600 1,499,850 $771,455 51.4% $728,395  48.6%
SRTS* 1,888,262 2,684,262 $1,776,095 66.2% $908,167  33.8%

 
Total 

 
$236,355,037  $218,653,543  $100,848,774  46.1 % 

 
$117,804,769  53.9%

*Note: Local Safety Programs (HSIP, HR3, SRTS) funds are based on those entered into FMS and may not 
reflect overall FFY 2010-11 programming and/or obligations. The current approved TIP back up project 
listings can be found online at: http://www.mtc.ca.gov/funding/tip/grouped.htm. 

MTC staff continuously monitors the delivery of federally-funded projects, and has been informing 
members of the Bay Area Partnership on a regular basis of the project delivery requirements and pending 
deadlines. Sponsors with regional federal funds programmed in FY 2010-11 of the federal TIP are 
required to submit the obligation/ transfer request to Caltrans by February 1, 2011, and to receive an 
obligation (an E-76 / federal authorization to proceed) by April 30, 2011. Sponsors should continue to 
work with their Caltrans Local Assistance Engineer to obligate their funds as soon as possible before the 
State runs out of obligation authority.   

Any funding changes to projects in the Plan must be added to FY 2010-11 of the TIP through a TIP 
Revision approved by MTC, before the change is incorporated into the Obligation Plan. Attachment (i) is 
a listing of the STP/CMAQ funds programmed in FY 2010-11 and should have submitted to Caltrans 
Local Assistance by February 1, 2011, and obligate by April 30, 2011. Funds not obligated by the 
regional deadlines are subject to reprogramming within the region to other projects that can use the OA.  

http://www.mtc.ca.gov/funding/tip/grouped.htm
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Safety Programs Delivery Status and Guidelines 
The Department of Transportation (Caltrans) requires local agencies to meet specific delivery timelines 
for all past and future projects in the local federal Safety Programs: Highway Bridge Program (HBP), 
Highway Safety Improvement Program (HSIP), High Risk Rural Roads Program (HR3), and Safe Routes 
to School Program (SRTS). These project delivery requirements are entirely independent of the FSTIP 
program year. The project delivery requirements are based upon a set time period to complete three (3) 
primary milestones of a project. The three milestones and corresponding delivery requirements are:  

1. Request Authorization to Proceed with PE within 6 months after the project is amended into the FSTIP.  
2. Request Authorization to Proceed with Construction within 30 months (2½ years) after the 

project is amended into the FSTIP.  
3. Complete construction and close-out the project within 54 months (4½ years) after the project is 

amended into the FSTIP.  

The date the project is first amended into the FSTIP (i.e. approved by the FHWA) is the date from which 
all future delivery performance is evaluated. As soon as a project is included in an approved FSTIP, local 
agencies are expected to move forward with their project delivery and request an authorization to proceed 
with PE, ROW, or CON, whichever phase is appropriate for their project. When the FFY of the project 
delivery schedule does not match the FFY in the FSTIP, local agencies must utilize the Expedited Project 
Selection Procedure (EPSP) prior to requesting authorization to begin work on the project. 

Considering that funds not delivered within established deadlines are lost to the State, as well as to the 
region, it is important that projects are delivered in a timely manner. As a result, in addition to the state 
delivery requirements, MTC monitors and enforces the Regional Project Delivery Policy (MTC 
Resolution 3606) for all local safety programs. In an effort to ensure timely delivery, staff requested that 
sponsors enter their respective Safety Program projects, including HSIP, HR3, and SRTS, into MTC’s 
Fund Management System (FMS) for delivery monitoring purposes only. Attachment (ii) reflects those 
projects entered into FMS that are expected to be delivered in FFY 2010-11. To assist MTC with 
monitoring efforts, staff requests that project sponsors work with their respective CMAs to enter and 
submit any outstanding Safety Program projects as well as the FFY2010-11 Highway Bridge Program 
(HBP) projects into FMS as soon as possible. For projects that have already been entered previously into 
FMS, but have funding changes, sponsors are requested to email Marcella Aranda the phase and funding 
adjustments for updating in FMS. These programs will continue to be administered by Caltrans and are 
included in the approved TIP as Grouped Listings. Sponsors are encouraged to review the updated 
Grouped Listings to ensure that any changes are captured in FMS for accurate delivery monitoring. The 
latest approved TIP project listings can be found online at: 
http://www.mtc.ca.gov/funding/tip/grouped.htm.  

Please check the Caltrans site (http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm) for 
additional Safety Program information and to view the five (5) unique Delivery Status Reports that show 
delivery summaries by program, MPO, agency, and by individual project. These reports are updated 
quarterly, and most recently updated on March 7, 2011. On the project listing, a green checkmark means that 
the agency has completed that milestone and is now into the next phase. A red “X” means that the agency 
did not complete that milestone within the time frame established as acceptable. Projects that do not reflect 
any milestone marks are projects that should have been closed out and are no longer being tracked. 

For those agencies that do not have an on-going federal safety program project, we still encourage you to 
visit the webpage to familiarize yourself with the current delivery requirements. 

Should you have any questions regarding the STP-CMAQ program, please contact Craig Goldblatt at 
cgoldblatt@mtc.ca.gov. For questions regarding the Local Programs, including HBP, HSIP, HR3, and 
SRTS, please contact Marcella Aranda at maranda@mtc.ca.gov.  
 

http://www.mtc.ca.gov/funding/tip/grouped.htm
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
mailto:cgoldblatt@mtc.ca.gov
mailto:maranda@mtc.ca.gov
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Attachments: 

i. FFY 2010-11 STP/CMAQ Obligation Status as of April 11, 2011 
ii. FFY 2010-11 Local Safety Programs (HSIP, HR3, SRTS) Obligation Status as of April 11, 2011 

iii. FFY 2010-11 Highway Bridge Program (HBP) Obligation Status as of April 1, 2011 
iv. FFY 2010-11 STIP Allocation/Obligation Status Report as of April 12, 2011 

 
 



Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt
Balance

RemainingDate

Fiscal Years: FY 10/11

April 11, 2011

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

County Phase Status

Alameda County

ACCMA ALA110009 CMAQ-T4-1-CCI STPLCM6273065 500,000500,000 03/29/11 500,000 500,000Bikemobile: Bike Repair and 10/11 10/11Alameda CON ACTIVE

ACCMA ALA110033 CMAQ-T4-1-SR2S-CO STPLCM6273065 2,289,0002,289,000 03/29/11 2,289,000 2,289,000Alameda County Safe Routes to School 10/11 10/11Alameda CON ACTIVE

ACCMA ALA110033 STP-T4-1-SR2S-CO STPLCM6273065 400,000400,000 03/29/11 400,000 400,000Alameda County Safe Routes to School 10/11 10/11Alameda CON ACTIVE

Alameda ALA110025 STP-T4-1-LSR-CO STPL 5014034 837,000837,000 03/08/11 837,000 837,000Alameda - Otis Drive Rehabilitation 10/11 10/11Alameda CON ACTIVE

Alameda ALA090069 STP-T4-1-LSR-FAS STPL 5933110 320,250320,250 03/16/11 320,250 320,250Alameda County: Rural Roads Pavement 10/11 10/11Alameda PE ACTIVE

Alameda ALA110026 STP-T4-1-LSR-CO STPL 5933111 50,00050,000 03/23/11 50,000 50,000Alameda Co - Central Unincorporated 10/11 10/11Alameda PE ACTIVE

Albany ALA110039 STP-T4-1-LSR-CO STPL 5178011 117,000117,000 117,000Albany - Pierce Street Pavement 10/11 10/11Alameda CON ACTIVE

BART ALA090068 CMAQ-T4-1-TLC-CO FTACML 6000051 625,000625,000 03/16/11 625,000 625,000MacArthur BART Plaza Remodel 10/11 10/11Alameda CON ACTIVE

BART ALA110032 CMAQ-T4-1-TLC-REG FTACML 6000051 1,099,0001,099,000 03/16/11 1,099,000 1,099,000Downtown Berkeley BART Plaza/Transit 10/11 10/11Alameda CON ACTIVE

BART ALA110032 CMAQ-T4-1-TLC-REG FTACML 6000051 706,000706,000 03/16/11 706,000 706,000Downtown Berkeley BART Plaza/Transit 10/11 10/11Alameda PE ACTIVE

BART ALA110038 CMAQ-T4-1-TLC-REG FTACML 6000050 839,360839,360 02/02/11 839,360 839,360BART - West Dublin BART Station Ped 10/11 10/11Alameda CON ACTIVE

BART ALA110038 CMAQ-T4-1-TLC-REG FTACML 6000050 20,64020,640 02/02/11 20,640 20,640BART - West Dublin BART Station Ped 10/11 10/11Alameda PE ACTIVE

Berkeley ALA110007 CMAQ-T4-1-CCI CML 5057039 1,990,0001,990,000 02/22/11 1,990,000 1,990,000City of Berkeley Transportation Action 10/11 10/11Alameda PE ACTIVE

Berkeley ALA110022 STP-T4-1-LSR-CO STPL 5057037 955,000955,000 03/18/11 955,000 955,000Berkeley - Sacramento St Rehab - 10/11 10/11Alameda CON ACTIVE

Dublin ALA110034 CMAQ-T4-1-TLC-REG CML 5432015 67,00067,000 03/18/11 67,000 67,000West Dublin BART Golden Gate Drive 10/11 10/11Alameda PE ACTIVE

Fremont ALA110012 CMAQ-T4-1-TLC-CO CML 5322044 1,600,0001,600,000 1,600,000Fremont CBD/Midtown Streetscape 10/11 10/11Alameda CON ACTIVE

Fremont ALA110018 STP-T4-1-LSR-CO STPL 5322043 3,138,0003,138,000 02/22/11 3,138,000 3,138,000Fremont Various Streets Pavement Rehab 10/11 10/11Alameda CON ACTIVE

Hayward ALA110019 STP-T4-1-LSR-CO STPL 5050039 1,336,0001,336,000 02/23/11 1,336,000 1,336,000Hayward Various Arterials Pavement 10/11 10/11Alameda CON ACTIVE

Hayward ALA110035 CMAQ-T4-1-TLC-REG CML 5050035 536,000536,000 01/18/11 536,000 536,000South Hayward BART Area/Dixon Street 10/11 10/11Alameda PE ACTIVE

Livermore ALA110015 CMAQ-T4-1-TLC-CO CML 5053024 176,000176,000 04/04/11 176,000 176,000Livermore Downtown Lighting Retrofit 10/11 10/11Alameda CON ACTIVE

Livermore ALA110023 STP-T4-1-LSR-CO STPL 5053023 1,028,0001,028,000 03/21/11 1,028,000 1,028,000Livermore - 2011 Various Arterials 10/11 10/11Alameda CON ACTIVE

Oakland ALA110006 STP-T4-1-LSR-CO STPL 5012110 560,000560,000 02/22/11 560,000 560,000Various Streets Resurfacing and Bikeway 10/11 10/11Alameda PE ACTIVE

Oakland ALA110014 CMAQ-T4-1-TLC-CO 1,700,0001,700,000 1,700,000Oakland - MacArthur Blvd Streetscape 10/11 10/11Alameda CON ACTIVE

Pleasanton ALA110021 STP-T4-1-LSR-CO 876,000876,000 876,000Pleasanton Various Streets Pavement 10/11 10/11Alameda CON ACTIVE

San Leandro ALA110020 STP-T4-1-LSR-CO STPL 5041037 807,000807,000 03/29/11 807,000 807,000San Leandro - Marina Blvd Rehabilitation 10/11 10/11Alameda CON ACTIVE

San Leandro ALA110027 CMAQ-T4-1-TLC-REG CML 5041036 311,563311,563 12/21/10 311,563 311,563San Leandro Downtown-BART Pedestrian 10/11 10/11Alameda PE ACTIVE

Union City ALA110017 STP-T4-1-LSR-CO STPL 5354029 861,000861,000 861,000Union City - Dyer Street Rehabilitation 10/11 10/11Alameda CON ACTIVE

Union City ALA110036 CMAQ-T4-1-TLC-REG FTACML 5354028 4,450,0004,450,000 02/02/11 4,450,000 4,450,000Union City BART East Plaza 10/11 10/11Alameda CON ACTIVE

11,285,250 16,909,563 28,194,813 9,431,250 13,609,563 23,040,813 5,154,000Alameda County Totals
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Contra Costa County

Antioch CC-110011 STP-T4-1-LSR-CO RSTPL 5038022 1,907,0001,907,000 04/04/11 1,907,000 1,907,000Antioch Various Streets Pavement Rehab 10/11 10/11Contra Costa CON ACTIVE

CC County CC-110014 STP-T4-1-LSR-CO 2,121,0002,121,000 2,121,000Contra Costa Countywide Micro Surface 10/11 10/11Contra Costa CON ACTIVE

Concord CC-110010 STP-T4-1-LSR-CO 2,147,0002,147,000 2,147,000Concord Blvd Pavement Rehabilitation 10/11 10/11Contra Costa CON ACTIVE

El Cerrito CC-110005 CMAQ-T4-1-TLC-CO CML 5239020 87,00087,000 03/28/11 86,827 86,827 173El Cerrito Central Ave & Liberty St 10/11 10/11Contra Costa PE ACTIVE

Lafayette CC-110006 CMAQ-T4-1-TLC-CO 5404023 1,290,0001,290,000 1,290,000Lafayette Downtown Bike/Ped Imp & 10/11 10/11Contra Costa CON PROPOSED

Pittsburg CC-110012 STP-T4-1-LSR-CO 848,000848,000 848,000Pittsburg Railroad Avenue Pavement 10/11 10/11Contra Costa CON ACTIVE

Walnut Creek CC-110013 STP-T4-1-LSR-CO STPL 5225024 196,000196,000 03/11/11 196,000 196,000Walnut Creek Various Arterials & 10/11 10/11Contra Costa PE ACTIVE

7,219,000 1,377,000 8,596,000 2,103,000 86,827 2,189,827 6,406,173Contra Costa County Totals
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Marin County

GGBHTD MRN010034 STP-T4-1-RSI FTASTP 6003046 5,000,0005,000,000 03/16/11 5,000,000 5,000,000Preventive Maintenance Program. 10/11 10/11Marin CON ACTIVE

Marin County MRN090053 STP-T4-1-LSR-CO 133,000133,000 133,000Marin County: Southern Marin Roads 10/11 10/11Marin PE ACTIVE

Marin County MRN110006 CMAQ-T4-1-SR2S-CO CML 5927082 55,00055,000 03/23/11 55,000 55,000Strawberry Point School Pedestrian Imps 10/11 10/11Marin PE ACTIVE

Marin County MRN110007 CMAQ-T4-1-TLC-CO CML 5927083 180,000180,000 03/28/11 180,000 180,000Marinwood, Greenbrae, Strawberry & 10/11 10/11Marin PE ACTIVE

TAM MRN050014 CMAQ-T4-1-RBP-CO 1,410,0001,410,000 1,410,000Central Marin Ferry Access 10/11 10/11Marin PSE ACTIVE

5,133,000 1,645,000 6,778,000 5,000,000 235,000 5,235,000 1,543,000Marin County Totals
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Napa County

American NAP110006 STP-T4-1-TLC-CO 318,000318,000 318,000American Canyon PDA Development Plan 10/11 10/11Napa PE ACTIVE

NCTPA NAP110012 CMAQ-T4-1-SR2S-CO CML 6429007 315,000315,000 12/23/10 315,000 315,000NCTPA: Napa County SRTS Program 10/11 10/11Napa CON ACTIVE

NCTPA NAP110014 CMAQ-T4-1-RBP-CO 211,000211,000 211,000NCTPA Napa Valley Vine Trail - Design 10/11 10/11Napa PE ACTIVE

Napa NAP110008 STP-T4-1-LSR-CO 625,000625,000 625,000Napa City: 2011 Cape Seal Pavement 10/11 10/11Napa CON ACTIVE

Napa NAP110011 CMAQ-T4-1-RBP-CO 70,00070,000 70,000Napa: Lincoln Ave Solono/Silverado Trail 10/11 10/11Napa PE ACTIVE

943,000 596,000 1,539,000 0 315,000 315,000 1,224,000Napa County Totals
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Regional Counties

Alameda REG110013 CMAQ-T4-1-CCI 2,643,0002,643,000 2,643,000Local Government EV Fleet Program 10/11 10/11Regional CON ACTIVE

Alameda REG110013 CMAQ-T4-1-CCI CML 5933109 165,000165,000 165,000Local Government EV Fleet Program 10/11 10/11Regional PE ACTIVE

BAAQMD MTC990015 CMAQ-T3-3-AQ CML 6297003 900,000900,000 03/16/11 900,000 900,000Spare the Air Program 06/07 10/11Regional PE ACTIVE

BAAQMD REG110010 CMAQ-T4-1-CCI CML 6297006 45,00045,000 03/18/11 45,000 45,000Regional Bicycle Sharing Pilot 10/11 10/11Regional PE PROPOSED

MTC REG090003 CMAQ-T4-1-FPI STPCML6160018 2,000,0002,000,000 10/15/10 2,000,000 2,000,000Freeway Performance Initiative (FPI) 10/11 12/13Regional PE ACTIVE

MTC REG090003 CMAQ-T4-1-FPI CML 6204095 18,000,00018,000,000 10/20/10 18,000,000 18,000,000Freeway Performance Initiative (FPI) 10/11 12/13Regional PE ACTIVE

MTC REG090040 STP-T4-1-TLC-SAP STPL 6084170 200,000200,000 03/18/11 200,000 200,000Regional Planning Activities - ABAG 10/11 10/11Regional PE ACTIVE

MTC REG090065 CMAQ-T3-3-AQ CML 6084164 1,093,4321,093,432 03/16/11 1,093,432 1,093,432Climate Initiatives Program Public 06/07 10/11Regional PE ACTIVE

MTC REG110014 STP-T4-1-TLC-SAP STPL 6084170 1,012,0001,012,000 03/18/11 1,012,000 1,012,000Station Area Planning Program & 10/11 10/11Regional PE ACTIVE

MTC REG110014 STP-T4-1-TLC-SAP STPL 6084146 5,475,0005,475,000 03/18/11 5,475,000 5,475,000Station Area Planning Program & 10/11 10/11Regional PE ACTIVE

Napa REG110018 STP-T4-1-CCI 1,965,0001,965,000 1,965,000Cold In Place Recycling (CIR) 10/11 10/11Regional CON ACTIVE

Napa REG110018 STP-T4-1-CCI 35,00035,000 35,000Cold In Place Recycling (CIR) 10/11 10/11Regional PE ACTIVE

SF County TA REG110012 CMAQ-T4-1-CCI 1,546,0001,546,000 1,546,000eFleet: Carsharing Electrified 10/11 10/11Regional CON ACTIVE

SF County TA REG110012 CMAQ-T4-1-CCI 154,000154,000 154,000eFleet: Carsharing Electrified 10/11 10/11Regional PE ACTIVE

SFMTA REG110017 CMAQ-T4-1-CCI 650,000650,000 650,000Electric Vehicle Taxis and Battery Switch 10/11 10/11Regional PE ACTIVE

Son Co TA REG110015 CMAQ-T4-1-CCI CML 6364010 1,200,0001,200,000 02/22/11 1,200,000 1,200,000Regional Dynamic Ridesharing Pilot 10/11 10/11Regional PE ACTIVE

8,687,000 28,396,432 37,083,432 6,687,000 23,238,432 29,925,432 7,158,000Regional Counties Totals
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San Francisco County

Port of SF SF-110014 CMAQ-T4-1-RBP-CO 185,000185,000 185,000San Francisco Cargo Way Bay Trail Bike 10/11 10/11San Francisco CON ACTIVE

SF City/County SF-090051 CMAQ-T4-1-TLC-REG FTACML 6000050 1,529,0001,529,000 02/02/11 1,529,000 1,529,00024th Street/Mission BART Plaza 10/11 10/11San Francisco CON ACTIVE

SF City/County SF-090051 CMAQ-T4-1-TLC-REG FTACML 6000050 580,000580,000 02/02/11 580,000 580,00024th Street/Mission BART Plaza 10/11 10/11San Francisco PE ACTIVE

SF County TA SF-110011 CMAQ-T4-1-CCI 750,000750,000 750,000Integrated Public-Private Partnership 10/11 10/11San Francisco CON ACTIVE

SF DPW SF-110007 STP-T4-1-LSR-CO 3,200,0003,200,000 3,200,000San Francisco - Folsom Streetscape 10/11 10/11San Francisco CON ACTIVE

SF DPW SF-110007 STP-T4-1-TLC-CO 881,000881,000 881,000San Francisco - Folsom Streetscape 10/11 10/11San Francisco CON ACTIVE

SF DPW SF-110007 STP-T4-1-TLC-CO STPL 5934161 184,000184,000 03/08/11 184,000 184,000San Francisco - Folsom Streetscape 10/11 10/11San Francisco ROW ACTIVE

SF DPW SF-110008 STP-T4-1-TLC-CO STPL 5934164 140,000140,000 03/16/11 140,000 140,000San Francisco - Second Street 10/11 10/11San Francisco PE ACTIVE

SF DPW SF-110009 STP-T4-1-TLC-CO STPL 5934165 124,000124,000 03/16/11 124,000 124,000San Francisco - Broadway Streetscape 10/11 10/11San Francisco PE ACTIVE

SF DPW SF-110013 CMAQ-T4-1-RBP-CO CML 5934163 111,000111,000 02/15/11 111,000 111,000San Francisco - Marina Green Bicycle 10/11 10/11San Francisco PE ACTIVE

SFDPH SF-110015 CMAQ-T4-1-SR2S-CO 500,000500,000 500,000San Franscico SR2S - Education and 10/11 10/11San Francisco CON ACTIVE

SFMTA SF-090037 STP-T4-1-TLC-REG FTASTP 6328044 800,000800,000 03/16/11 800,000 800,000Phelan Loop Pedestrian and Street 10/11 10/11San Francisco CON ACTIVE

SFMTA SF-090037 STP-T4-1-TLC-REG FTASTP 6328044 320,000320,000 03/16/11 320,000 320,000Phelan Loop Pedestrian and Street 10/11 10/11San Francisco PE ACTIVE

SFMTA SF-110016 STP-T4-1-TLC-REG FTASTP 6328044 2,400,0002,400,000 03/16/11 2,400,000 2,400,000San Francisco Market & Haight St. 10/11 10/11San Francisco CON ACTIVE

SFMTA SF-110016 STP-T4-1-TLC-REG FTASTP 6328044 400,000400,000 03/16/11 400,000 400,000San Francisco Market & Haight St. 10/11 10/11San Francisco PE ACTIVE

San Francisco MM-24xxxx STP-T2-D STPLND 6204030 200,000200,000 03/01/11 200,000 200,000Doyle Drive traffic management 10/11 97/98San Francisco CON HISTORIC

8,649,000 3,655,000 12,304,000 4,568,000 2,220,000 6,788,000 5,516,000San Francisco County Totals
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San Mateo County

Burlingame SM-110016 STP-T4-1-LSR-CO STPL 5171018 308,000308,000 04/05/11 308,000 308,000Burlingame - Federal Grant Street 10/11 10/11San Mateo CON ACTIVE

CCAG SM-110022 CMAQ-T4-1-SR2S-CO 1,279,0001,279,000 1,279,000San Mateo County SR2S Program 10/11 10/11San Mateo CON ACTIVE

CCAG SM-110022 STP-T4-1-SR2S-CO 150,000150,000 150,000San Mateo County SR2S Program 10/11 10/11San Mateo CON ACTIVE

Daly City SM-110017 STP-T4-1-LSR-CO STPL 5196035 1,058,0001,058,000 02/15/11 1,058,000 1,058,000Daly City Street Rehab Program 10/11 10/11San Mateo CON ACTIVE

Millbrae SM-090017 CMAQ-T4-1-TLC-CO 355,000355,000 355,000El Camino Real & Victoria Ave Pedestrian 10/11 10/11San Mateo CON ACTIVE

Pacifica SM-110029 STP-T4-1-LSR-CO STPL 5350018 383,000383,000 02/22/11 383,000 383,000Pacifica FY 2010-2011 Pavement Rehab 10/11 10/11San Mateo CON ACTIVE

Redwood City SM-110015 STP-T4-1-LSR-CO 946,000946,000 946,000Redwood City - 2010-2011 Street 10/11 10/11San Mateo CON ACTIVE

SSF SM-110013 STP-T4-1-LSR-CO STPL 5177025 712,000712,000 02/15/11 712,000 712,000SSF - 2010 Various Street Resurfacing 10/11 10/11San Mateo CON ACTIVE

SamTrans SM-030023 STP-T4-1-RO FTA 6014012 228,000228,000 02/18/11 228,000 228,000SAMTRANS: Preventive Maintenance 10/11 10/11San Mateo CON ACTIVE

SamTrans SM-030023 STP-T4-1-RSI FTA 6014012 6,000,0006,000,000 02/18/11 6,000,000 6,000,000SAMTRANS: Preventive Maintenance 10/11 10/11San Mateo CON ACTIVE

SamTrans SM-110005 CMAQ-T4-1-CCI FTA 6014012 325,000325,000 02/18/11 325,000 325,000Making the Last Mile Connection TDM 10/11 10/11San Mateo CON ACTIVE

SamTrans SM-110005 CMAQ-T4-1-CCI FTA 6014012 1,162,0001,162,000 02/18/11 1,162,000 1,162,000Making the Last Mile Connection TDM 10/11 10/11San Mateo PE ACTIVE

San Bruno SM-110018 STP-T4-1-LSR-CO STPL 5226017 398,000398,000 02/24/11 398,000 398,000San Bruno Various Streets Resurfacing 10/11 10/11San Mateo CON ACTIVE

San Carlos SM-110028 CMAQ-T4-1-TLC-REG CML 5267015 425,696425,696 01/11/11 425,696 425,696East Side Community Transit 10/11 10/11San Mateo PE ACTIVE

San Mateo SM-110007 CMAQ-T4-1-TLC-REG CML 5102038 60,00060,000 11/18/10 60,000 60,000Delaware Street Bike Lane and 10/11 10/11San Mateo PE ACTIVE

San Mateo SM-110021 STP-T4-1-LSR-CO STPL 5102037 1,255,0001,255,000 02/15/11 1,255,000 1,255,000San Mateo Street Rehab of Various Fed. 10/11 10/11San Mateo CON ACTIVE

San Mateo Co SM-110020 STP-T4-1-LSR-CO STPL 5935058 1,416,0001,416,000 02/22/11 1,416,000 1,416,000San Mateo Co. Pavement Program 10/11 10/11San Mateo CON ACTIVE

12,854,000 3,606,696 16,460,696 11,758,000 1,972,696 13,730,696 2,730,000San Mateo County Totals
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Santa Clara County

Campbell SCL110028 CMAQ-T4-1-RBP-CO CML 5306021 424,000424,000 03/18/11 424,000 424,000Campbell Avenue Portals Bike/Ped 10/11 10/11Santa Clara PE ACTIVE

Gilroy SCL110026 STP-T4-1-LSR-CO STPL 5034022 614,000614,000 614,000Gilroy - Wren Ave and Church Sreet 10/11 10/11Santa Clara CON ACTIVE

Gilroy SCL110032 CMAQ-T4-1-RBP-CO CML 5034023 672,000672,000 03/29/11 672,000 672,000Gilroy New Ronan Channel and Lions 10/11 10/11Santa Clara PE ACTIVE

Los Altos SCL110023 STP-T4-1-LSR-CO 259,000259,000 259,000Los Altos San Antonio Road Microseal 10/11 10/11Santa Clara CON ACTIVE

Mountain View SCL110050 CMAQ-T4-1-SR2S-CO 500,000500,000 500,000Mountain View VERBS Program 10/11 10/11Santa Clara CON ACTIVE

San Jose SCL110016 CMAQ-T4-1-CCI 161,000161,000 161,000Innovative Bicycle Detection System 10/11 10/11Santa Clara PE ACTIVE

San Jose SCL110029 CMAQ-T4-1-RBP-CO CML 5005110 1,200,0001,200,000 03/18/11 1,200,000 1,200,000San Jose: Los Gatos Creek Reach 5 10/11 10/11Santa Clara PE ACTIVE

San Jose SCL110035 STP-T4-1-LSR-CO STPL 5005109 399,000399,000 03/18/11 399,000 399,000San Jose 2012 Streets Resurfacing and 10/11 10/11Santa Clara PE ACTIVE

San Jose SCL110052 CMAQ-T4-1-SR2S-CO 943,000943,000 943,000San Jose Walk N Roll - Non Infrastructure 10/11 10/11Santa Clara CON ACTIVE

Santa Clara SCL110027 STP-T4-1-LSR-CO 1,163,0001,163,000 1,163,000City of Santa Clara Various Streets Rehab 10/11 10/11Santa Clara CON ACTIVE

Santa Clara SCL110053 CMAQ-T4-1-SR2S-CO 500,000500,000 500,000Santa Clara VERBS Program 10/11 10/11Santa Clara CON ACTIVE

Santa Clara Co SCL110012 STP-T4-1-LSR-CO STPL 5937171 150,000150,000 01/14/11 150,501 150,501 -501Santa Clara County: Santa Teresa/Hale 10/11 10/11Santa Clara PE ACTIVE

Santa Clara Co SCL110013 STP-T4-1-LSR-CO STPL 5937172 44,00044,000 01/19/11 44,000 44,000Santa Clara County: Expressways 10/11 10/11Santa Clara PE ACTIVE

Santa Clara Co SCL110015 CMAQ-T4-1-TLC-CO CML 5937166 80,00080,000 03/18/11 80,000 80,000Almaden Expressway Bicycle Signal 10/11 10/11Santa Clara PE ACTIVE

Santa Clara Co SCL110051 CMAQ-T4-1-SR2S-CO 1,000,0001,000,000 1,000,000SR2S for Santa Clara County 10/11 10/11Santa Clara CON ACTIVE

Saratoga SCL110017 CMAQ-T4-1-TLC-CO CML 5332017 134,000134,000 03/18/11 134,000 134,000Saratoga Village Ped Enhancement Phase 10/11 10/11Santa Clara PE ACTIVE

Saratoga SCL110020 STP-T4-1-LSR-CO 500,000500,000 500,000Saratoga Various Streets Pavement 10/11 10/11Santa Clara CON ACTIVE

Sunnyvale SCL110038 CMAQ-T4-1-TLC-CO CML 5213031 80,00080,000 03/18/11 80,000 80,000Sunnyvale East Channel New Ped/Bike 10/11 10/11Santa Clara PE ACTIVE

VTA SCL070002 STP-T4-1-RSI 1,000,0001,000,000 1,000,000I-880/I-280/Stevens Creek I/C 10/11 10/11Santa Clara PE ACTIVE

4,129,000 5,694,000 9,823,000 593,501 2,590,000 3,183,501 6,639,499Santa Clara County Totals
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Solano County

Benicia SOL110015 STP-T4-1-LSR-CO 371,000371,000 371,000Benicia: Various Streets OL and Patching 10/11 10/11Solano CON ACTIVE

Fairfield SOL110013 CMAQ-T4-1-RBP-CO 221,000221,000 221,000Linear Park Alternate Route: Nightingale 10/11 10/11Solano CON ACTIVE

STA SOL110018 CMAQ-T4-1-CCI 250,000250,000 250,000Education and Encouragement School 10/11 10/11Solano CON ACTIVE

STA SOL110019 CMAQ-T4-1-CCI-SOL 215,000215,000 215,000Solano Safe Routes to School Program 10/11 10/11Solano CON ACTIVE

STA SOL110019 CMAQ-T4-1-SR2S-CO 607,000607,000 607,000Solano Safe Routes to School Program 10/11 10/11Solano CON ACTIVE

STA SOL110019 STP-T4-1-SR2S-CO 35,00035,000 35,000Solano Safe Routes to School Program 10/11 10/11Solano CON ACTIVE

STA SOL110020 CMAQ-T4-1-CCI-SOL 445,000445,000 445,000Eastern Solano / SNCI Rideshare 10/11 10/11Solano CON ACTIVE

Solano County SOL090027 STP-T4-1-LSR-FAS STPL 5923100 1,807,0001,807,000 03/16/11 1,807,000 1,807,000Solano County - 2011 Pavement Overlay 10/11 10/11Solano CON ACTIVE

Solano County SOL090035 CMAQ-T4-1-CCI-SOL CML 5923099 250,000250,000 12/29/10 250,000 250,000Vacaville-Dixon Bicycle Route (Phase 5) 10/11 10/11Solano PE ACTIVE

Suisun City SOL110011 STP-T4-1-LSR-CO 437,000437,000 437,000Suisun City: Pintail Drive Resurfacing 10/11 10/11Solano CON ACTIVE

Vacaville SOL070026 CMAQ-T4-1-CCI-SOL 180,000180,000 180,000Ulatis Creek Bike Path - Ulatis to Leisure 10/11 10/11Solano ROW ACTIVE

Vacaville SOL110009 CMAQ-T4-1-CCI-SOL FTACML 5094055 975,000975,000 02/18/11 975,000 975,000Vacaville Intermodal Station - Phase 2 10/11 10/11Solano PE ACTIVE

Vallejo SOL050048 CMAQ-T4-1-TLC-CO 1,277,0001,277,000 1,277,000Vallejo: Downtown Streetscape 10/11 10/11Solano CON ACTIVE

Vallejo SOL050048 CMAQ-T4-1-TLC-REG 400,000400,000 400,000Vallejo: Downtown Streetscape 10/11 10/11Solano CON ACTIVE

2,650,000 4,820,000 7,470,000 1,807,000 1,225,000 3,032,000 4,438,000Solano County Totals
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Sonoma County

Cotati SON110015 CMAQ-T4-1-TLC-REG CML 5383009 100,000100,000 02/08/11 100,000 100,000City of Cotati Train Depot 10/11 10/11Sonoma PE ACTIVE

Petaluma SON110006 CMAQ-T4-1-TLC-REG CML 5022048 96,00096,000 11/18/10 96,000 96,000Petaluma Boulevard South Road Diet 10/11 10/11Sonoma PE ACTIVE

Petaluma SON110014 STP-T4-1-LSR-CO STPL 5022049 80,00080,000 02/04/11 80,000 80,000Sonoma Mountain Parkway 10/11 10/11Sonoma PE ACTIVE

Santa Rosa SON110011 STP-T4-1-LSR-CO STPL 5028064 2,072,0002,072,000 02/15/11 2,072,000 2,072,000Santa Rosa Citywide Pavement Overlays 10/11 10/11Sonoma CON ACTIVE

Santa Rosa SON110018 CMAQ-T4-1-TLC-REG FTACML 5028067 1,045,0001,045,000 02/18/11 1,045,000 1,045,000Chanate Rd  Pedestrian and Transit 10/11 10/11Sonoma CON ACTIVE

Son Co Reg SON110013 CMAQ-T4-1-RBP-CO CML 5920124 104,000104,000 02/15/11 104,000 104,000SMART Trail-Hearn Avenue to Joe 10/11 10/11Sonoma PE ACTIVE

Sonoma County SON110009 STP-T4-1-LSR-CO STPL 5920123 4,912,0004,912,000 04/05/11 4,912,000 4,912,000Sonoma County 2010 Pavement 10/11 10/11Sonoma CON ACTIVE

7,064,000 1,345,000 8,409,000 7,064,000 1,345,000 8,409,000 0Sonoma County Totals

Report totals: 68,613,250 68,044,691 136,657,941 40,808,67295,849,26946,837,51849,011,751
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Alameda County

Alameda REG070009 HSIP-T3-2 HSIPL 5933096 63,000 02/15/11 63,000Castro Valley & Wisteria St HSIP 10/11 10/11Alameda ROW 5155.00

Alameda REG090001 SRTS-T3-1 SRTSL 5933107 50,000 12/07/10 50,000Marshall St/Omega Ave Sidewalks SRTS 10/11 10/11Alameda PE 5158.00

Fremont REG070009 HSIP-T4-3 5322041 120,150 120,150Paseo Padre Parkway Electrolier Replacement 12/13 10/11Alameda CON 5163.00

Fremont REG070009 HSIP-T4-3 HSIPL 5322041 23,220 11/18/10 23,220Paseo Padre Parkway Electrolier Replacement 12/13 10/11Alameda PE 5163.00

Fremont REG070009 HSIP-T4-3 HSIPL 5322042 59,490 11/22/10 59,490Walnut Argonaut Lane Reduction & Roundabout 12/13 10/11Alameda PE 5165.00

Fremont REG070009 HSIP-T3-2 HSIPL 5322036 263,880 263,880Paseo Padre Parkway Electrolier Replacement 10/11 10/11Alameda CON 5166.00

Fremont REG070009 HSIP-T3-1 HSIPL 5322030 163,890 163,890Mowry/ Overacker Intersection Improvements 10/11 10/11Alameda CON 5167.00

Oakland REG090001 SRTS-T3-1 SRTSL 5012089 637,700 11/22/10 637,700Oakland Safe Routes To School (SRTS), Cycle 1 10/11 10/11Alameda CON 5088.00

693,630 0 687,700 145,710 0 687,700 547,920Alameda County Totals

Metropolitan Transportation Commission  8Page 1 of

PTAC 04/18/11: Item 3B(ii)



Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID HSIP Amt HRRR Amt SRTS Amt

Fund Programming Information Obligation Information

HSIP Amt HRRR Amt SRTS Amt
Balance

RemainingDate

Fiscal Years: FY 10/11

April 11, 2011

Local Safety Program (HSIP, HRRR, SRTS) Obligation Status Report

Metropolitan Transportation Commission

County Phase FMS ID

Contra Costa County

CC County REG070008 HRRR-T3-1 HRRRL 5928083 561,600 03/23/11 561,600Alhambra Valley Rd Safety Imp. - Castro Ranch Rd 10/11 10/11Contra Costa CON 5114.00

CC County REG070008 HRRR-T3-1 5928085 666,000 666,000Marsh Creek Road Shoulder Widening-Lydia 11/12 10/11Contra Costa CON 5097.00

CC County REG070009 HSIP-T4-3 HSIPL 5928105 200,000 12/23/10 200,000Camino Tassajara Shoulder Widening-Finley Road 12/13 10/11Contra Costa PE 5099.00

CC County REG090001 SRTS-T3-1 5928086 246,000 246,000Pacheco Sidewalk  Gap Closure- -Camino Del Sol 10/11 10/11Contra Costa CON 5111.00

El Cerrito REG070009 HSIP-T3-2 HSIPL 5239015 60,984 12/21/10 60,984Ohlone Greenway In-Pavement Crosswalk Lights 11/12 10/11Contra Costa PE 5122.00

El Cerrito REG090001 SRTS-T3-2 SRTSL 5239016 28,070 12/17/10 28,070Arlington Bl Safe Route to Madera ES 11/12 10/11Contra Costa PE 5124.00

El Cerrito REG070009 HSIP-T3-2 HSIPL 5239012 539,638 03/29/11 439,014 100,624Fairmount-Ashbury Intersection Safety Improvements 10/11 10/11Contra Costa CON 5125.00

El Cerrito REG070009 HSIP-T3-2 5239013 501,657 501,657Potrero Av, S. 55th to 56th Safety Improvements 10/11 10/11Contra Costa CON 5129.00

Lafayette REG070009 HSIP-T4-3 HSIPL 5404022 109,440 03/29/11 109,440St. Mary's Rd. & Topper Ln. Safety Improvements 12/13 11/12Contra Costa CON 5123.00

Lafayette REG070009 HSIP-T4-3 HSIPL 5404022 27,000 11/22/10 27,000St. Mary's Rd. & Topper Ln. Safety Improvements 12/13 10/11Contra Costa PE 5123.00

Pleasant Hill REG090001 SRTS-T3-1 SRTSL 5375019 307,150 12/14/10 307,150SRTS on Lisa Ln, Marcia Dr to Iron Horse Trail 10/11 10/11Contra Costa CON 5142.00

Richmond REG090001 SRTS-T3-1 412,167 412,167SRTS1 - Ford, Grant, King & Lincoln 10/11 10/11Contra Costa CON 5130.00

1,438,719 1,227,600 993,387 836,438 561,600 335,220 1,926,448Contra Costa County Totals
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Marin County

Marin County REG070009 HSIP-T3-1 HSIPL 5927060 26,100 26,100Marin County Guard Rail HSIP Project 10/11 10/11Marin CON 5076.00

Marin County REG070008 HRRR-T3-2 HRRRL 5927077 227,250 03/28/11 164,855 62,395Marin County Guard Rail HRRR Project 13/14 11/12Marin CON 5077.00

Ross REG070009 HSIP-T4-3 HSIPL 5176006 54,000 01/04/11 54,000SFD Blvd at Lagunitas Rd Intersection Improvements 12/13 09/10Marin PE 5081.00

80,100 227,250 0 54,000 164,855 0 88,495Marin County Totals
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San Francisco County

SFMTA REG070009 HSIP-T4-3 HSIPL 6328039 144,000 11/22/10 144,000Sunset Blvd. Signals at Kirkham, Santiago, Ulloa 12/13 10/11San Francisco PE 5118.00

SFMTA REG090001 SRTS-T3-2 SRTSL 6328040 132,175 12/07/10 132,175Alamo Elementary Safe Routes to School 12/13 10/11San Francisco PE 5119.00

144,000 0 132,175 144,000 0 132,175 0San Francisco County Totals
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County Phase FMS ID

San Mateo County

Atherton REG070009 HSIP-T4-3 HSIPL 5261007 2,700 11/18/10 2,622 78Valparaiso at Hoover In-Roadway Lighted Crosswalk 12/13 10/11San Mateo PE 5126.00

Daly City REG070009 HSIP-T4-3 HSIP 5196034 88,650 04/04/11 87,109 1,541Gellert Blvd. Bicycle Lanes 12/13 11/12San Mateo CON 5101.00

SSF REG070009 HSIP-T4-3 HSIPL 5177024 27,000 12/30/10 27,000Sister Cities Blvd Guardrail Project 12/13 10/11San Mateo PE 5110.00

118,350 0 0 116,731 0 0 1,619San Mateo County Totals
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Santa Clara County

Campbell REG070009 HSIP-T3-2 5306016 295,686 295,686Campbell Avenue/Leigh Avenue Signalization 10/11 10/11Santa Clara CON 5102.00

San Jose REG090001 SRTS-T3-2 SRTSL 5005097 621,000 02/28/11 621,000Minidoka Avenue Sidewalk Improvement 10/11 11/12Santa Clara CON 5082.00

295,686 0 621,000 0 0 621,000 295,686Santa Clara County Totals
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County Phase FMS ID

Solano County

Solano County REG070008 HRRR-T3-1 HRRRL 5923081 45,000 03/28/11 45,000Gibson Canyon Road Realignment 10/11 10/11Solano ROW 5087.00

Suisun City SOL110012 SRTS-T3 250,000 250,000Grizzly Island Trail - Phase 1 05/06 10/11Solano PE 4860.00

0 45,000 250,000 0 45,000 0 250,000Solano County Totals
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Sponsor TIP ID Fund Code

Fed Project Data

Project Name
Appn
FY

Prog
FYPrefix ID HSIP Amt HRRR Amt SRTS Amt

Fund Programming Information Obligation Information

HSIP Amt HRRR Amt SRTS Amt
Balance

RemainingDate

Fiscal Years: FY 10/11

April 11, 2011

Local Safety Program (HSIP, HRRR, SRTS) Obligation Status Report

Metropolitan Transportation Commission

County Phase FMS ID

Sonoma County

Healdsburg REG070009 HSIP-T3-2 HSIPL 5027015 72,100 72,100Healdsburg Ave In-Pavement Crosswalk Lighting 11/12 10/11Sonoma CON 5164.00

72,100 0 0 0 0 0 72,100Sonoma County Totals

Report totals: 2,842,585 1,499,850 2,684,262 3,182,2681,776,095771,4551,296,879
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Division of Local Assistance Federal Highway Bridge Program (HBP)
Status of FFY 10/11 Programmed Projects
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04 Alameda Metropolitan Transportation 
Commission

Alameda County BRIDGE NO. 33C0147, FRUITVALE AVE, OVER OAKLAND 
ESTUARY, 0.3 MI S/W OF I-880.  LSSRP Seismic Retrofit 

5933(028) 465,889$            471,180$          (5,291)$              OK 9/1/96 10/28/10 2/24/11

04 Alameda Metropolitan Transportation 
Commission

Alameda County BRIDGE NO. 33C0237, ELGIN ST, OVER ASHLAND AVE, ELGIN ST 
& ASHLAND AVE.  LSSRP Seismic Retrofit  

5933(030) 143,383$            142,613$          770$                  OK 9/1/96 10/28/10 1/11/11

04 Alameda Metropolitan Transportation 
Commission

Fremont BRIDGE NO. 33C0128, NILES BLVD, OVER BARTD, UP RR, & BNSF 
RY, 0.8 MI SE/O DECOTO RD.  LSSRP Seismic Retrofit 

5322(019) 7,513,984$         -$                 7,513,984$        Not 
Obligated

3/1/01 10/21/10

04 Alameda Metropolitan Transportation 
Commission

Fremont PM00028, Bridge Preventive Maintenance Program, various locations.  See 
Caltrans Local Assistance HBP web site for backup list of bridges.

5322(034) 375,834$            -$                 375,834$           Not 
Obligated

7/23/09 12/14/10

04 Alameda Metropolitan Transportation 
Commission

Oakland BRIDGE NO. 33C0028, ADELINE ST, OVER UP 
RR,BNSF,AMTRAK,EMBARC, JUST S OF 3RD ST.   Seismic retrofit 
only, no lanes being added.

5012(103) 559,510$            559,510$           Not 
Obligated

04 Alameda Metropolitan Transportation 
Commission

Oakland BRIDGE NO. 33C0148, 23RD AVENUE, OVER UP RR, BNSF, 
AMTRAK, BARTD, S OF EAST 12TH ST., BRIDGE NO.   LSSRP 
Seismic Retrofit 

5012(092) 5,489,712$         5,489,712$        Not 
Obligated

04 Alameda Metropolitan Transportation 
Commission

Oakland BRIDGE NO. 33C0202, HEGENBERGER ROAD, OVER BARTD, 
UPRR, SAN LEANDRO, AT SAN LEANDRO ST..  LSSRP Seismic 
Retrofit 

5012(027) 11,527,115$       -$                 11,527,115$      Not 
Obligated

9/1/96 12/21/10

04 Alameda Metropolitan Transportation 
Commission

Oakland BRIDGE NO. 33C0238, CAMPUS DR, OVER LION CREEK 
TRIBUTARY, ABOUT 0.5 MI SE REDWOD RD.  LSSRP Seismic 
Retrofit  4/5/2010:  Toll Credits programmed for PE.  8/30/2010:  Toll 
credits for PE deleted.

5012(093) 2,712,557$         2,712,557$        Not 
Obligated

04 Alameda Metropolitan Transportation 
Commission

Oakland BRIDGE NO. 33C0253, COLISEUM WAY, OVER DAMON SLOUGH, 
50'S OF 66TH AVE.  LSSRP Seismic Retrofit  

5012(028) 44,265$              -$                 44,265$             Not 
Obligated

9/1/96 12/21/10

04 Alameda Metropolitan Transportation 
Commission

Oakland PM00002, Bridge Preventive Maintenance Program (BPMP), various 
bridges in the City.  See Caltrans Local Assistance HBP web site for 
backup list of bridges.

5012(083) 878,218$            -$                 878,218$           Not 
Obligated

8/11/07 8/14/09 3/3/11

04 Alameda Metropolitan Transportation 
Commission

San Leandro PM00037, Bridge Preventive Maintenance Program, various locations.  See 
Caltrans Local Assistance HBP website for backup list of bridges.

5041(045) 730,373$            730,373$           Not 
Obligated

04 Alameda Metropolitan Transportation 
Commission

Union City BRIDGE NO. 33C0223, WHIPPLE ROAD, OVER BARTD, 0.75 MI 
W/O SR 238.  LSSRP Seismic Retrofit

5354(008) 774,084$            -$                 774,084$           Not 
Obligated

9/1/96 5/12/10

04 Contra Costa Metropolitan Transportation 
Commission

Antioch BRIDGE NO. 28C0054, WILBUR AVE, OVER BNSF RY & AMTRAK, 
UP RR, 0.25 MI E/O MINAKER DR.    Widen from 2 to 4 lanes, 
rehabilitate bridge and upgrade bridge railings.

5038(006) 267,200$            -$                 267,200$           Not 
Obligated

12/1/95 8/16/07 12/14/10

04 Contra Costa Metropolitan Transportation 
Commission

Concord PM00023, Bridge Preventive Maintenance Program, various locations.  See 
Caltrans Local Assistance HBP web site for backup list of bridges.

5135(039) 26,559$              -$                 26,559$             Not 
Obligated

11/19/09 11/16/10

04 Contra Costa Metropolitan Transportation 
Commission

Contra Costa 
County

BRIDGE NO. 28C0121, BYRON HWY, OVER CALIFORNIA 
AQUEDUCT, 1.4 MI NW ALA C.L..  Replace existing 2 lane bridge with 
new 2 lane bridge

5928(104) 177,060$            -$                 177,060$           Not 
Obligated

6/24/10

04 Contra Costa Metropolitan Transportation 
Commission

Contra Costa 
County

BRIDGE NO. 28C0141, MARSH CREEK RD OVER MARSH CREEK, 
1.8 MI E MORGAN TERITY RD.    Replace existing two lane bridge with 
two lane bridge,

336,082$            336,082$           Not 
Obligated

04 Contra Costa Metropolitan Transportation 
Commission

Contra Costa 
County

BRIDGE NO. 28C0226, CO. JAIL ACCESS RD, OVER MARSH 
CREEK, SHERIF DETENTION FACILITY.    Replace one lane bridge 
with 1 lane bridge meeting min. federal AASHTO Standards.  Road 
remains one lane.  4/5/2010:  Toll Credits programmed for Con.

5928(068) 325,790$            -$                 325,790$           Not 
Obligated

8/2/07 2/11/11

04 Contra Costa Metropolitan Transportation 
Commission

Contra Costa 
County

BRIDGE NO. 28C0376, CANAL RD, OVER CONTRA COSTA CANAL, 
0.5 MI W OF BAILEY RD.  Replace existing two lane bridge with two 
lane bridge.  4/1/2010:  Toll Credits programmed for PE, R/W, & Con.

304,000$            304,000$           Not 
Obligated
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04 Contra Costa Metropolitan Transportation 
Commission

Contra Costa 
County

PM00030, Bridge Preventive Maintenance Program, various locations.  See 
Caltrans Local Assistance HBP web site for backup list of bridges.

5928(101) 860,512$            -$                 860,512$           Not 
Obligated

7/6/10

04 Contra Costa Metropolitan Transportation 
Commission

Pittsburg BRIDGE NO. 28C0165, NORTH PARKSIDE DR, OVER WILLOW 
PASS ROAD, OVER WILLOW PASS RD..  LSSRP Seismic Retrofit 

5127(005) 121,729$            -$                 121,729$           Not 
Obligated

9/1/96

04 Contra Costa Metropolitan Transportation 
Commission

Pleasant Hill BRIDGE NO. 28C0363, GOLF CLUB RD, OVER GRAYSON CREEK, 
0.1 MI W CONTRA COSTA BL.    Replace 2 lane bridge with new 2 lane 
bridge.

5375(009) 581,642$            -$                 581,642$           Not 
Obligated

9/2/00 11/10/08 2/11/11

04 Marin Metropolitan Transportation 
Commission

Larkspur BRIDGE NO. 27C0067, DOHERTY DR, OVER ARROYO HOLON, IN 
LARKSPUR.    Replace 2 lane bridge with new 2 lane bridge.

5166(014) 146,160$            -$                 146,160$           Not 
Obligated

12/7/01 2/17/11

04 Marin Metropolitan Transportation 
Commission

Novato BRIDGE NO. 27C0021, GRANT AVE OVER NOVATO CREEK, IN 
NOVATO.   Bridge rehabilitation no additional lanes added.

5361(023) 177,060$            177,060$           Not 
Obligated

04 Marin Metropolitan Transportation 
Commission

Ross PM00022, Bridge Preventive Maintenance Program, various locations.  See 
Caltrans Local Assistance HBP web site for backup list of bridges.

46,478$              46,478$             Not 
Obligated

04 Napa Metropolitan Transportation 
Commission

Napa County BRIDGE NO. 21C0069, OAKVILLE CROSS RD, OVER NAPA RIVER, 
0.5 MI N/E SR 29.    Replace 2 lane bridge with new 2 lane bridge.

5921(010) 610,857$            -$                 610,857$           Not 
Obligated

7/30/96 10/8/10

04 Napa Metropolitan Transportation 
Commission

Napa BRIDGE NO. 21C0003, TRANCAS ST, OVER NAPA RIVER, 1.33 MI 
EAST OF S.H. 29.    Construct scour countermeasure.

5042(042) 43,509$              -$                 43,509$             Not 
Obligated

8/11/04 11/23/10

04 San 
Francisco

Metropolitan Transportation 
Commission

Peninsula Joint 
Powers Board

BRIDGE NO. 34C0072, 22ND ST, OVER CALTRAIN, A FEW 
BLOCKS WEST OF 3RD.    Replace 2 lane bridge with 2 lane bridge.  
4/1/2010:  Toll Credits programmed for R/W & Con.

6170(023) 613,955$            -$                 613,955$           Not 
Obligated

9/8/06 9/15/10

04 San 
Francisco

Metropolitan Transportation 
Commission

Peninsula Joint 
Powers Board

BRIDGE NO. 34C0073, 23RD ST, OVER CALTRAIN & UP RR, 0.001 
MI E PENSYLVNA AVE.    Replace 2 lane bridge with 2 lane bridge.  
4/1/2010:  Toll Credits programmed for R/W, & Con.

6170(021) 592,800$            -$                 592,800$           Not 
Obligated

9/8/06 10/8/10

04 San 
Francisco

Metropolitan Transportation 
Commission

San Francisco 
County

PM00011, Bridge Preventive Maintenance Program, various locations.  See 
Caltrans Local Assistance HBP web site for backup list of bridges.

5934(143) 3,227,852$         (183,571)$        3,411,423$        Not 
Obligated

7/16/09 7/8/10 3/24/11

04 San Mateo Metropolitan Transportation 
Commission

Half Moon Bay BRIDGE NO. 35C0025, MAIN ST OVER PILARCITOS CREEK, 0.25 
MI S/O S.H. 92.    Replace existing 2 lane bridge with 2 lane bridge.

997,733$            997,733$           Not 
Obligated

04 San Mateo Metropolitan Transportation 
Commission

Redwood City BRIDGE NO. 35C0074L, BRIDGE DR PARKWAY OVER MARINE 
WORLD LAGOON, EAST OF MARINE WORLD PKWY.    Preventive 
Maintenance.

66,398$              66,398$             Not 
Obligated

04 San Mateo Metropolitan Transportation 
Commission

Redwood City BRIDGE NO. 35C0074R, BRIDGE DR PARKWAY OVER MARINE 
WORLD LAGOON, EAST OF MARINE WORLD PKWY.    Preventive 
Maintenance.

66,398$              66,398$             Not 
Obligated

04 San Mateo Metropolitan Transportation 
Commission

Redwood City PM00029, Planning of the bridge preventive maintenance program by 
Redwood City.  (PLANNING ONLY - for developing projects lists - NOT 
for project development.)

88,530$              88,530$             Not 
Obligated

04 San Mateo Metropolitan Transportation 
Commission

San Francisco 
International 
Airport

BRIDGE NO. 35C0133, DEPARTING FLT TRFC, OVER ARRIVING 
FLIGHT TRAFFIC, EAST OF SH 101. Upgrade bridge railings. (STP)

6097(004) 2,978,592$         -$                 2,978,592$        Not 
Obligated

12/5/97 10/8/10

04 San Mateo Metropolitan Transportation 
Commission

San Mateo BRIDGE NO. 35C0077, BERMUDA DR, OVER FIESTA CHANNEL, 
SOUTH OF FIESTA DRIVE. Bridge Rehabilitation. No added lane 
capacity.

5102(033) 60,200$              60,200$            -$                   OK 2/11/10 1/21/11

04 San Mateo Metropolitan Transportation 
Commission

South San 
Francisco

BRIDGE NO. PM00049,  Bridge Preventive Maintenance Program for the 
City of South San Francisco.  See Caltrans HBP web site for backup list of 
bridges.

32,092$              32,092$             Not 
Obligated

04 Santa Clara Metropolitan Transportation 
Commission

Palo Alto BRIDGE NO. 37C0223, NEWELL RD OVER SAN FRANCISQUITO 
CR, NEAR WOODLAND AVE.    Replace existing two-lane bridge with a 
new two-lane bridge conforming to current standards.

5100(017) 318,708$            318,708$           Not 
Obligated
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04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0089, SAN ANTONIO VLY RD, OVER ISABEL 
CREEK, 8.3 MI E KINCAID RD.    Replace existing one lane bridge with 
a two-lane bridge, PROJECT STUDY ONLY (PAED ONLY).  1/21/2011:  
Toll Credits programmed for PE.

5937(176) 600,000$            600,000$           Not 
Obligated

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0094, UVAS RD, OVER UVAS CREEK, 0.6 MI S/O 
CROY RD.    Replace 2 lane bridge with new 2 lane bridge.

5937(123) 97,383$              -$                 97,383$             Not 
Obligated

6/3/09 2/11/11

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0095, UVAS RD, OVER LITTLE UVAS CREEK, 0.2 
MI N/O CROY RD.    Replace 2 lane bridge with new 2 lane bridge.

5937(124) 53,118$              -$                 53,118$             Not 
Obligated

6/16/09 1/21/11

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0096, UVAS RD, OVER LLAGAS CREEK, 1.0 MI 
N/O OAK GLEN AV.    Replace 2 lane bridge with new 2 lane bridge.

150,501$            150,501$           Not 
Obligated

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0103, BLOOMFIELD ROAD, OVER CARNADERO 
CREEK, BOLSA RD.  Scour Countermeasure

5937(139) 55,774$              -$                 55,774$             Not 
Obligated

9/2/07 3/30/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0117, LOYOLA DR OVER LOYOLA DR OC, AT 
FOOTHILL EXPWY.   Widen existing bridge no added capacity.

5937(174) 531,180$            531,180$           Not 
Obligated

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0159, ALAMITOS RD, OVER ALAMITOS CREEK, 
0.8 MI S OF ALMADEN.    Replace 2 lane bridge with new 2 lane bridge.  
4/5/2010:  Toll Credits programmed for R/W & Con.

5937(058) 197,222$            -$                 197,222$           Not 
Obligated

10/1/99 12/27/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0170, MASTEN ROAD, OVER LLAGAS CREEK, 0.5 
MI E/O SH 101.    Scour Countermeasure  4/5/2010:  Toll Credits 
programmed for PE & Con.  11/1/2010:  Toll credits for PE deleted.

5937(142) 76,136$              -$                 76,136$             Not 
Obligated

9/3/09 12/14/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0501, ALAMITOS RD, OVER HERBERT CREEK, 0.7 
MI W OF HICKS RD.  Scour Countermeasure  4/5/2010:  Toll Credits 
programmed for Con.

5937(146) 60,200$              -$                 60,200$             Not 
Obligated

9/3/09 12/21/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0518, BOWDEN CT, OVER LLAGAS CREEK, 0.1 MI 
N WATSONVILLE RD.    Scour Countermeasure  4/5/2010:  Toll Credits 
programmed for Con.

5937(143) 75,251$              -$                 75,251$             Not 
Obligated

9/3/09 12/21/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0530, DEL PUERTO RD, OVER BEAUREGUARD 
CREEK, 2.0 M E OF SAN ANTONIO RD.    Scour Countermeasure  
4/5/2010:  Toll Credits programmed for Con.

5937(147) 64,627$              -$                 64,627$             Not 
Obligated

9/3/09 12/21/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0534, FRAZIER LAKE RD, OVER FURLONG 
CREEK, BLOOMFIELD AVE.    Sour Countermeasure  4/5/2010:  Toll 
Credits programmed for PE & Con.  11/18/2010:  Toll credits for PE 
deleted.  

5937(140) 54,977$              -$                 54,977$             Not 
Obligated

9/2/09 12/14/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0538, GILROY HOT SPRG RD, OVER HUNTING 
HOLLOW CREEK, 0.7 MI N CANADA RD.    Scour Countermeasure  
4/5/2010:  Toll Credits programmed for PE & Con.  11/1/2010:  Toll credits
for PE deleted.

5937(144) 60,200$              -$                 60,200$             Not 
Obligated

9/3/09 12/27/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0541, HELLYER AVE, OVER COYOTE CREEK, 
0.01 MI E PALISADE DR.    Scour Countermeasure

5937(148) 67,283$              -$                 67,283$             Not 
Obligated

9/3/09 12/27/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0550, LLAGAS AVE, OVER LLAGAS CREEK, 0.6 
MI N SAN MARTIN AVE.    Scour Countermeasure  4/5/2010:  Toll 
Credits programmed for Con.

5937(145) 61,971$              -$                 61,971$             Not 
Obligated

9/3/09 12/27/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0553, MAGDALENA COURT, OVER HALE CREEK, 
0.02 MI W/O MAGDALENA AVE.    Scour Countermeasure.  Scope 
needs review and need funding amounts.  4/5/2010:  Toll Credits 
programmed for PE & Con.

5937(150) 39,935$              -$                 39,935$             Not 
Obligated

5/17/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0571, STEVENS CYN RD, OVER STEVENS CREEK, 
0.5 MI SW/O MT EDEN RD.    Scour countermeasure  4/5/2010:  Toll 
Credits programmed for Con.

5937(149) 61,971$              -$                 61,971$             Not 
Obligated

9/3/09 12/27/10
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04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0574, STEVENS CYN RD, OVER STEVENS CREEK, 
2.5 MI SW/O MT EDEN RD.    Replace 2 lane bridge with new 2 lane 
bridge.  4/1/2010:  Toll Credits programmed for R/W, & Con.

5937(107) 141,648$            -$                 141,648$           Not 
Obligated

11/9/07 12/21/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0575, STEVENS CYN RD, OVER STEVENS CREEK, 
2.7 MI SW/O MT EDEN RD.    Replace 2 lane bridge with new 2 lane 
bridge.  4/1/2010:  Toll Credits programmed for R/W, & Con.

5937(109) 30,000$              -$                 30,000$             Not 
Obligated

10/24/07 12/21/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

BRIDGE NO. 37C0581, WALNUT AVE, OVER PACHECO CREEK, 
NEAR SH 101.    Scour Countermeasure  4/5/2010:  Toll Credits 
programmed for Con.

5937(141) 74,454$              -$                 74,454$             Not 
Obligated

9/3/09 12/21/10

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

Federally mandated Inspection Program. Santa Clara County inspection of 
local agency owned bridges in Santa Clara County (state pays match)

5937(097) 531,180$            -$                 531,180$           Not 
Obligated

4/3/09 2/22/11

04 Solano Metropolitan Transportation 
Commission

Solano County BRIDGE NO. 23C0077, SUISUN VALLEY RD, OVER SUISUN 
CREEK, 0.4 MI W JUNE WILLIAMS RD.    Replace one lane bridge with 
2 lane bridge.

5923(024) 177,060$            168,530$          8,530$               Not 
Obligated

4/15/96 10/13/10 2/8/11

04 Solano Metropolitan Transportation 
Commission

Solano County BRIDGE NO. 23C0185, ROBINSON ROAD, OVER THE BIG DITCH, 
2.0 MI NW FLANNERY RD.    Replace 2 lane bridge with 2 lane bridge.  
4/5/2010:  Toll Credits programmed for R/W & Con.

5923(070) 88,530$              -$                 88,530$             Not 
Obligated

7/8/05 8/19/10 1/21/11

04 Solano Metropolitan Transportation 
Commission

Vallejo BRIDGE NO. 23C0258, West end of Mare Island Causeway.  Replace 
existing timber bridge.  No added lane capacity.  NEED complete 
application to determine HBP eligibility!

5030(054) 150,501$            150,501$           Not 
Obligated

04 Sonoma Metropolitan Transportation 
Commission

Healdsburg BRIDGE NO. 20C0065 HEALDSBURG AVE, OVER RUSSIAN RIVER, 
35.2 MI N MARIN CO LINE.  Bridge replacement.  No added lane 
capacity.

5027(010) 1,125,314$         -$                 1,125,314$        Not 
Obligated

7/8/09 10/20/10
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04 Sonoma Metropolitan Transportation 
Commission

Petaluma BRIDGE NO. 20C0045, WASHINGTON ST OVER PETALUMA 
RIVER, NEAR DOWNTOWN PETALUMA.    Voluntary seismic retrofit 
project.

5022(050) 221,325$            221,325$           Not 
Obligated

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County BRIDGE NO. 20C0112, PORTER CREEK ROAD, OVER PORTER 
CREEK, 22.6 MI BEGING RTE 186.    Replace 2 lane bridge with new 2 
lane bridge.

5920(045) 177,060$            -$                 177,060$           Not 
Obligated

6/7/00 2/1/11

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County BRIDGE NO. 20C0139, WOHLER RD, OVER MARK WEST CREEK, 
NEAR RIVER RD.  LSSRP Seismic Retrofit  4/5/2010:  Toll Credits 
programmed for Con.  5/3/2010:  Toll credits used for R/W.

5920(056) 735,607$            -$                 735,607$           Not 
Obligated

3/1/99 5/29/08

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County BRIDGE NO. 20C0155, WOHLER RD, OVER RUSSIAN RIVER, 1.5 
MI FROM RIVER RD.  LSSRP Seismic Retrofit  

5920(034) 354,120$            -$                 354,120$           Not 
Obligated

9/1/96 1/6/10

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County BRIDGE NO. 20C0227, GEYSERS RD, OVER FRASIER CREEK, 20.4 
MI N OF ST HWY 128.   Replace deficient 2-lane bridge with new 2-lane 
bridge meeting current geometrics standards.  9/14/2010:  Toll credits for 
all phases.

125,000$            125,000$           Not 
Obligated

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County BRIDGE NO. 20C0240, HAUSER BR RD OVER SOUTH FORK 
GUALALA RIVER, 5 MI. EAST OF SEAVIEW RD.    Replace existing 
one lane bridge with two lane bridge for PLANNING STUDY ONLY.  
9/15/2010:  Toll Credits programmed for PE. 

350,000$            350,000$           Not 
Obligated

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County BRIDGE NO. 20C0248, LAMBERT BRIDGE RD, OVER DRY CREEK, 
0.4 MI W OF DRY CREEK RD.  Replace one-lane bridge with two-lane 
bridge. Formerly LSSRP Seismic Retrofit  11/10/2010:  Toll credits used 
for R/W.

5920(050) 442,650$            -$                 442,650$           Not 
Obligated

4/1/98 6/18/09

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County BRIDGE NO. 20C0324, O'DONNELL LANE OVER CALABAZAS 
CREEK, NEAR ARNOLD DRIVE.    Rehabilitate existing historic bridge.  
9/8/2010:  Toll Credits programmed for PE, R/W, & CON.

75,000$              75,000$             Not 
Obligated

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County BRIDGE NO. 20C0406, RIVER ROAD OVER GILL CREEK, 2.0 MI 
NW OF SR 128.    Replace existing 2 lane bridge with 2 lane bridge 
widened to 2 lanes to accommodate shoulders.(PAED only, project scope 
needs clarification).  10/11/2010:  Toll credits used for PE.

175,000$            175,000$           Not 
Obligated

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County BRIDGE NO. 20C0407, WEST DRY CREEK RD, OVER PENA 
CREEK, 0.7 MI NW YOAKIM BR RD.  Replace one-lane bridge with two-
lane bridge. Formerly LSSRP Seismic Retrofit  4/26/2010:  Toll Credits 
programmed for R/W & Con.

5920(051) 354,120$            -$                 354,120$           Not 
Obligated

4/1/98 5/29/08

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County BRIDGE NO. 20C0435, BOHAN DILLON RD OVER SOUTH FORK 
GUALALA RIVER, 0.1 MI N FORT ROSS RD.  Replace existing one-
lane bridge with a new two-lane bridge for PLANNING STUDY ONLY.  
10/4/2010:  Toll Credits programmed for PE.

290,000$            290,000$           Not 
Obligated

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County BRIDGE NO. 20C0440, FREESTONE FLAT RD OVER SALMON 
CREEK, 0.2 MI E BOHEMIAN HWY.    Replace existing one-lane bridge 
with new two-lane bridge for PLANNING STUDY ONLY.  10/4/2010:  
Toll credits used for PE.  

253,000$            253,000$           Not 
Obligated

04 Sonoma Metropolitan Transportation 
Commission

Sonoma BRIDGE NO. 20C0497, CHASE ST OVER NATHANSON CREEK, 0.1 
MI E SR 12 SONOMA.    Replace existing two lane bridge with two lane 
bridge widened to accomodate shoulders and sidewalks. 

215,792$            215,792$           Not 
Obligated

# of Projects: 75 Grand Totals 52,677,905$       658,952$          52,018,954$      
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Alameda ALA050043 6SJRC 2083ACE Signal System Rehabilitation CON $ 2,000,000 $ 2,000,00020112010ACTIVE IIP-T3-06A-PTA

Alameda IIP Totals $ 2,000,000 $ 0 $ 2,000,000$ 0

Alameda BRT990002 20BART BART Oakland Airport Connector CON $ 20,000,000 $ 20,000,00020112009ACTIVE RIP-T4-10-ST-ALA

Alameda $ 210,000ALA090030 6MTC 2179Regional Planning Activities and PPM - Alameda ENV $ 210,000 07/01/20102011ACTIVE RIP-T3-06-ST-ALA

Alameda $ 1,000,000ALA090030 6MTC 2179Regional Planning Activities and PPM - Alameda ENV $ 1,000,000 07/01/20102011ACTIVE RIP-T3-08-ALA-ST

Alameda $ 738,000ALA090030 6MTC 2179Regional Planning Activities and PPM - Alameda ENV $ 738,000 07/01/20102011ACTIVE RIP-T4-10-ST-ALA

Alameda RIP Totals $ 21,948,000 $ 1,948,000 $ 20,000,000$ 0

Alameda ALA090067 4ACCMA 0139FI-580 Landscaping in the City of San Leandro CON $ 93,000 $ 93,0002011ACTIVE RIP-TE-T4-10-FED-ALA

Alameda ALA090067 4ACCMA 0139FI-580 Landscaping in the City of San Leandro CON $ 257,000 $ 257,0002011ACTIVE RIP-TE-T4-10-FED-SCL

Alameda ALA050035 12Alameda County 2100FCherryland/Ashland/Castro Valley Sidewalk Imps. CON $ 1,150,000 $ 1,150,0002011ACTIVE RIP-TE-T4-10-FED-ALA

Alameda ALA090068 5BART 2008BMacArthur BART Plaza Remodel CON $ 954,000 $ 954,00020112011ACTIVE RIP-TE-T4-10-FED-ALA

Alameda ALA090062 4Berkeley 2100GBerkeley Bay Trail Extension - Segment One CON $ 1,928,000 $ 1,928,0002011ACTIVE RIP-TE-T4-10-FED-ALA

Alameda ALA090066 4Dublin 2100HAlamo Canal Regional Trail, I-580 Undercrossing CON $ 1,021,000 $ 1,021,00020112011ACTIVE RIP-TE-T4-10-FED-ALA

Alameda ALA110005 2LAVTA LAVTA Rideo Bus Restoration CON $ 200,000 $ 200,0002011ACTIVE RIP-TE-T4-10-FED-ALA

Alameda ALA070012 6Oakland 2103AOakland Coliseum TOD CON $ 885,000 $ 885,00020112009ACTIVE RIP-TE-T4-10-FED-ALA

Alameda ALA990015 25Union City 2110AUnion City Intermodal Station Infrastructure CON $ 3,000,000 $ 3,000,0002011ACTIVE RIP-TE-T4-10-FED-ALA

Alameda RIP-TE Totals $ 9,488,000 $ 0 $ 9,488,000$ 0

Contra Costa CC-090010 2Caltrans 2079Double rail track btw Oakley & Port Chicago PSE $ 1,000,000 $ 1,000,0002011ACTIVE IIP-T3-08-ST

Contra Costa IIP Totals $ 1,000,000 $ 0 $ 1,000,000$ 0

Contra Costa CC-030001 10AC Transit 2011ERichmond Prkwy Transit Center Parking CON $ 8,700,000 $ 8,700,0002011ACTIVE RIP-T2-02-ST-CC

Contra Costa CC-030001 10AC Transit 2011ERichmond Prkwy Transit Center Parking CON $ 4,000,000 $ 4,000,0002011ACTIVE RIP-T3-06A-PTA-CC

Contra Costa CC-030002 9Hercules 2011FHercules Intercity Rail Station CON $ 4,000,000 $ 4,000,0002011ACTIVE RIP-T3-06A-PTA-CC

Contra Costa CC-030002 9Hercules 2011FHercules Intercity Rail Station CON $ 4,000,000 $ 4,000,00020112009ACTIVE RIP-T3-06-ST-CC

Contra Costa RIP Totals $ 20,700,000 $ 0 $ 20,700,000$ 0

Contra Costa CC-090063 4BART 2011VBART Community Information Wayfinding CON $ 900,000 $ 900,0002011ACTIVE RIP-TE-T4-10-FED-CC

Contra Costa $ 335,000CC-070087 6CC County 0183KMontalvin Manor Ped and Transit Access Improvement CON $ 335,000 11/04/2010$ 335,00003/23/201120112009ACTIVE RIP-TE-T3-06-TLC-CO-FED-CC 5928097RPSTPLE

Contra Costa CC-090066 4El Cerrito 2025FEl Cerrito Moeser Ln and Ashbury Ped and Bike Lane CON $ 977,000 $ 977,0002011ACTIVE RIP-TE-T4-10-FED-CC

Contra Costa CC-030002 9Hercules 2011FHercules Intercity Rail Station CON $ 1,097,000 $ 1,097,00020112009ACTIVE RIP-TE-T3-06-DIS-CO-FED-CC

Contra Costa CC-090064 4Lafayette 2119BLafayette - Pleasant Hill Road South Bike/Ped Imps CON $ 1,258,000 $ 1,258,0002011ACTIVE RIP-TE-T4-10-FED-CC

Contra Costa $ 989,000CC-070084 5Pittsburg 0183HBailey Road Transit Access Improvement CON $ 989,000 01/20/201120112009ACTIVE RIP-TE-T3-06-TLC-CO-FED-CC 5127021RPSTPLE

Contra Costa RIP-TE Totals $ 5,556,000 $ 1,324,000 $ 4,232,000$ 335,000

Marin MRN05003 9TAM US 101 HOV Lanes - Marin-Sonoma Narrows (Marin) CON-CT $ 6,800,000 $ 6,800,0002011ACTIVE IIP-T3-04-ST

Marin IIP Totals $ 6,800,000 $ 0 $ 6,800,000$ 0

Marin MRN05001 6Caltrans 0343DUS 101 - Golden Gate Botanical Area Revegetation ROW-CT $ 5,000 $ 5,00020112011ACTIVE IIP-TE-T2-F/ST

Marin MRN05001 6Caltrans 0343DUS 101 - Golden Gate Botanical Area Revegetation PSE $ 40,000 $ 40,00020112011ACTIVE IIP-TE-T2-F/ST

Marin MRN11000 1Caltrans 0338GUS-101 Mission Bell Installation PSE $ 30,000 $ 30,0002011ACTIVE IIP-TE-T4-10-F/ST

Marin MRN11000 1Caltrans 0338GUS-101 Mission Bell Installation ENV $ 25,000 $ 25,0002011ACTIVE IIP-TE-T4-10-F/ST

Marin MRN11000 1Caltrans 0338GUS-101 Mission Bell Installation ROW-CT $ 5,000 $ 5,0002011ACTIVE IIP-TE-T4-10-F/ST
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Marin MRN11000 1Caltrans 0338GUS-101 Mission Bell Installation CON-CT $ 20,000 $ 20,0002011ACTIVE IIP-TE-T4-10-F/ST

Marin MRN11000 1Caltrans 0338GUS-101 Mission Bell Installation CON $ 161,000 $ 161,0002011ACTIVE IIP-TE-T4-10-F/ST

Marin IIP-TE Totals $ 286,000 $ 0 $ 286,000$ 0

Marin MRN99000 34Caltrans 0342LMarin US 101 HOV Gap Closure CON $ 1,700,000 $ 1,700,00020112010ACTIVE RIP-T2-FY98-F/ST-MRN

Marin MRN07000 7MCTD 2128AMarin county: Bus Stop Improvements PSE $ 350,000 $ 350,00020112008ACTIVE RIP-T3-06-PTA-MRN

Marin MRN07000 7MCTD 2128AMarin county: Bus Stop Improvements ROW $ 100,000 $ 100,00020112009ACTIVE RIP-T3-06-PTA-MRN

Marin MRN07000 7MCTD 2128AMarin county: Bus Stop Improvements CON $ 1,823,000 $ 1,823,00020112011ACTIVE RIP-T3-06-PTA-MRN

Marin MRN09004 2MCTD 2128CMCTD: Muir Wood Bus Purchase CON $ 400,000 $ 400,0002011ACTIVE RIP-T2-FY98-F/ST-MRN

Marin MRN09002 6MTC 2127CRegional Planning Activities and PPM - Marin ENV $ 203,000 $ 203,0002011ACTIVE RIP-T3-06A-ST-MRN

Marin MRN09002 6MTC 2127CRegional Planning Activities and PPM - Marin ENV $ 40,000 $ 40,0002011ACTIVE RIP-T3-06-ST-MRN

Marin MRN05003 9TAM A0360FUS 101 HOV Lanes - Marin-Sonoma Narrows (Marin) CON $ 19,227,000 $ 19,227,0002011ACTIVE RIP-T3-06A-ST-MRN

Marin RIP Totals $ 23,843,000 $ 0 $ 23,843,000$ 0

Marin MRN09005 4Larkspur 2127PCitywide Landscaping and Heatherwood Pathway CON $ 200,000 $ 200,0002011ACTIVE RIP-TE-T4-10-FED-MRN

Marin $ 300,000MRN07001 7Novato 2127INovato - Non-motorized Transp. Pilot Program CON $ 300,000 09/23/20102011ACTIVE RIP-TE-T3-08-CO-FED-MRN

Marin RIP-TE Totals $ 500,000 $ 300,000 $ 200,000$ 0

Napa NAP010008 12Caltrans 0367DSR 12 (Jamieson Canyon Road) Widening CON $ 11,110,000 $ 11,110,0002011ACTIVE IIP-T3-06A-ST

Napa NAP010008 12Caltrans 0367DSR 12 (Jamieson Canyon Road) Widening CON-CT $ 1,000,000 $ 1,000,0002011ACTIVE IIP-T3-06A-ST

Napa IIP Totals $ 12,110,000 $ 0 $ 12,110,000$ 0

Napa NAP010008 12Caltrans 0367DSR 12 (Jamieson Canyon Road) Widening CON $ 4,310,000 $ 4,310,00020112011ACTIVE RIP-T3-06A-ST-NAP

Napa NAP010008 12Caltrans 0367DSR 12 (Jamieson Canyon Road) Widening CON-CT $ 9,140,000 $ 9,140,0002011ACTIVE RIP-T3-06A-ST-NAP

Napa NAP010008 12Caltrans 0367DSR 12 (Jamieson Canyon Road) Widening CON $ 7,000,000 $ 7,000,0002011ACTIVE RIP-T3-06A-ST-SOL

Napa $ 23,000NAP090002 6MTC 1003ERegional Planning Activities and PPM - Napa ENV $ 23,000 07/01/20102011ACTIVE RIP-T3-06-ST-NAP

Napa $ 1,000NAP090002 6MTC 1003ERegional Planning Activities and PPM - Napa ENV $ 1,000 07/01/20102011ACTIVE RIP-T4-10-ST-NAP

Napa RIP Totals $ 20,474,000 $ 24,000 $ 20,450,000$ 0

Napa NAP090007 4American Canyon 2130GAmerican Canyon Napa Junction Elementary Ped Imps PSE $ 24,000 $ 24,0002011ACTIVE RIP-TE-T4-10-FED-NAP

Napa NAP090004 2NCTPA NEWNapa County: Napa River/Bay Trail Segment 7 & 8 CON $ 183,000 $ 183,0002011ACTIVE RIP-TE-T3-08-NAP-CO-F/ST

Napa NAP090006 5Yountville 2130HYountville - Napa County Bicycle Path Improvements PSE $ 43,000 $ 43,0002011ACTIVE RIP-TE-T4-10-FED-NAP

Napa RIP-TE Totals $ 250,000 $ 0 $ 250,000$ 0

Regional $ 9,000REG090038 6MTC 2100Regional Planning Activities and PPM - MTC ENV $ 9,000 07/01/20102011ACTIVE RIP-T3-06A-ST-ALA 6084163PPM11

Regional $ 7,000REG090038 6MTC 2118Regional Planning Activities and PPM - MTC ENV $ 7,000 07/01/20102011ACTIVE RIP-T3-06A-ST-CC 6084163PPM11

Regional $ 2,000REG090038 6MTC 2127Regional Planning Activities and PPM - MTC ENV $ 2,000 07/01/20102011ACTIVE RIP-T3-06A-ST-MRN 6084163PPM11

Regional $ 1,000REG090038 6MTC 2130Regional Planning Activities and PPM - MTC ENV $ 1,000 07/01/20102011ACTIVE RIP-T3-06A-ST-NAP 6081463PPM11

Regional $ 12,000REG090038 6MTC 2144Regional Planning Activities and PPM - MTC ENV $ 12,000 07/01/20102011ACTIVE RIP-T3-06A-ST-SCL 6084163PPM11

Regional $ 5,000REG090038 6MTC 2131Regional Planning Activities and PPM - MTC ENV $ 5,000 07/01/20102011ACTIVE RIP-T3-06A-ST-SF 6084163PPM11

Regional $ 5,000REG090038 6MTC 2140Regional Planning Activities and PPM - MTC ENV $ 5,000 07/01/20102011ACTIVE RIP-T3-06A-ST-SM 6084163PPM11

Regional $ 4,000REG090038 6MTC 2152Regional Planning Activities and PPM - MTC ENV $ 4,000 07/01/20102011ACTIVE RIP-T3-06A-ST-SOL 6084163PPM11

Regional $ 5,000REG090038 6MTC 2156Regional Planning Activities and PPM - MTC ENV $ 5,000 07/01/20102011ACTIVE RIP-T3-06A-ST-SON 6084163PPM11

Regional $ 104,000REG090038 6MTC 2100Regional Planning Activities and PPM - MTC ENV $ 104,000 07/01/20102011ACTIVE RIP-T3-06-ST-ALA 6084163PPM11
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Regional $ 67,000REG090038 6MTC 2118Regional Planning Activities and PPM - MTC ENV $ 67,000 07/01/20102011ACTIVE RIP-T3-06-ST-CC 6084163PPM11

Regional $ 19,000REG090038 6MTC 2127Regional Planning Activities and PPM - MTC ENV $ 19,000 07/01/20102011ACTIVE RIP-T3-06-ST-MRN 6084163PPM11

Regional $ 12,000REG090038 6MTC 2130Regional Planning Activities and PPM - MTC ENV $ 12,000 07/01/20102011ACTIVE RIP-T3-06-ST-NAP 6084163PPM11

Regional $ 121,000REG090038 6MTC 2144Regional Planning Activities and PPM - MTC ENV $ 121,000 07/01/20102011ACTIVE RIP-T3-06-ST-SCL 6084163PPM11

Regional $ 53,000REG090038 6MTC 2131Regional Planning Activities and PPM - MTC ENV $ 53,000 07/01/20102011ACTIVE RIP-T3-06-ST-SF 6084163PPM11

Regional $ 55,000REG090038 6MTC 2140Regional Planning Activities and PPM - MTC ENV $ 55,000 07/01/20102011ACTIVE RIP-T3-06-ST-SM 6084163PPM11

Regional $ 31,000REG090038 6MTC 2152Regional Planning Activities and PPM - MTC ENV $ 31,000 07/01/20102011ACTIVE RIP-T3-06-ST-SOL 6084163PPM11

Regional $ 38,000REG090038 6MTC 2156Regional Planning Activities and PPM - MTC ENV $ 38,000 07/01/20102011ACTIVE RIP-T3-06-ST-SON 6084163PPM11

Regional RIP Totals $ 550,000 $ 550,000 $ 0$ 0

Santa Clara SCL050013 6Caltrans 0468FUS 101 / SR 87-Trimble Road Landscaping CON $ 1,116,000 $ 1,116,00020112011ACTIVE IIP-T2-02-F/ST

Santa Clara SCL050013 6Caltrans 0468FUS 101 / SR 87-Trimble Road Landscaping ROW $ 23,000 $ 23,00020112011ACTIVE IIP-T2-02-F/ST

Santa Clara SCL050013 6Caltrans 0468FUS 101 / SR 87-Trimble Road Landscaping CON-CT $ 192,000 $ 192,00020112011ACTIVE IIP-T2-02-F/ST

Santa Clara SCL050013 6Caltrans 0468FUS 101 / SR 87-Trimble Road Landscaping CON-CT $ 439,000 $ 439,0002011ACTIVE IIP-T3-06A-ST

Santa Clara SCL050013 6Caltrans 0468FUS 101 / SR 87-Trimble Road Landscaping CON $ 327,000 $ 327,0002011ACTIVE IIP-T3-06A-ST

Santa Clara IIP Totals $ 2,097,000 $ 0 $ 2,097,000$ 0

Santa Clara SCL030008 9Caltrans 2204FSR 87 Guadalupe Freeway Corridor Landscaping CON-CT $ 230,000 $ 230,0002011ACTIVE RIP-T2-02-ST-SCL

Santa Clara SCL030008 9Caltrans 2204FSR 87 Guadalupe Freeway Corridor Landscaping PSE $ 80,000 $ 80,0002011ACTIVE RIP-T2-02-ST-SCL

Santa Clara SCL030008 9Caltrans 2204FSR 87 Guadalupe Freeway Corridor Landscaping ENV $ 35,000 $ 35,0002011ACTIVE RIP-T2-02-ST-SCL

Santa Clara SCL030008 9Caltrans 2204FSR 87 Guadalupe Freeway Corridor Landscaping ROW-CT $ 3,000 $ 3,0002011ACTIVE RIP-T2-02-ST-SCL

Santa Clara SCL050013 6Caltrans 0468FUS 101 / SR 87-Trimble Road Landscaping CON $ 88,000 $ 88,00020112011ACTIVE RIP-T2-02-F/ST-SCL

Santa Clara SCL050013 6Caltrans 0468FUS 101 / SR 87-Trimble Road Landscaping CON-CT $ 12,000 $ 12,00020112011ACTIVE RIP-T2-02-F/ST-SCL

Santa Clara SCL030012 7VTA Garvee Debt. Srv. - SCL010019, SCL990030-31 CON $ 15,851,000 $ 15,851,00020112011ACTIVE RIP-T2-02-GARVEE-DS-NHS-SCL

Santa Clara SCL050009 7VTA 2174ACapitol Expressway LRT Extension ROW $ 10,000,000 $ 10,000,0002011ACTIVE RIP-T3-06A-PTA-SCL

Santa Clara SCL050009 7VTA 2174ACapitol Expressway LRT Extension CON $ 16,000,000 $ 16,000,0002011ACTIVE RIP-T3-06A-PTA-SCL

Santa Clara $ 245,000SCL090035 6VTA 2255Regional Planning Activities and PPM - Santa Clara ENV $ 245,000 07/01/20102011ACTIVE RIP-T3-06-ST-SCL

Santa Clara $ 302,000SCL090035 6VTA 2255Regional Planning Activities and PPM - Santa Clara ENV $ 302,000 07/01/20102011ACTIVE RIP-T3-08-SCL-ST

Santa Clara $ 148,000SCL090035 6VTA 2255Regional Planning Activities and PPM - Santa Clara ENV $ 148,000 07/01/20102011ACTIVE RIP-T4-10-ST-SCL

Santa Clara RIP Totals $ 42,994,000 $ 695,000 $ 42,299,000$ 0

Santa Clara SCL090047 4Campbell 9035FCampbell Winchester Boulevard Streetscape CON $ 1,120,000 $ 1,120,0002011ACTIVE RIP-TE-T4-10-FED-SCL

Santa Clara SCL090042 4Sunnyvale 9035JSunnyvale Downtown Streetscape CON $ 1,500,000 $ 1,500,0002011ACTIVE RIP-TE-T4-10-FED-SCL

Santa Clara RIP-TE Totals $ 2,620,000 $ 0 $ 2,620,000$ 0

San Francisco $ 393,000SF-090030 6MTC 2007Regional Planning Activities and PPM - SF County ENV $ 393,000 07/01/20102011ACTIVE RIP-T3-06A-ST-SF

San Francisco $ 107,000SF-090030 6MTC 2007Regional Planning Activities and PPM - SF County ENV $ 107,000 07/01/20102011ACTIVE RIP-T3-06-ST-SF

San Francisco SF-991030 25SF County TA 0619AUS 101 Doyle Drive Replacement ROW $ 10,101,000 $ 10,101,0002011ACTIVE RIP-T2-02-F/ST-SF

San Francisco SF-991030 25SF County TA 0619AUS 101 Doyle Drive Replacement ROW-CT $ 2,000,000 $ 2,000,0002011ACTIVE RIP-T3-06-F/ST-SF

San Francisco SF-010015 12TBJPA 2133ATransbay Term/Caltrain Downtown Ext - Ph.1 PSE $ 2,762,000 $ 2,762,00020112011ACTIVE RIP-T3-06A-ST-SF

San Francisco RIP Totals $ 15,363,000 $ 500,000 $ 14,863,000$ 0

San Francisco $ 191,000SF-090036 4SF City/County 9098JSan Francisco - Arelious Walker Stairway Imps. PSE $ 191,000 01/20/2011$ 99,15304/04/201120112011ACTIVE RIP-TE-T4-10-FED-SF 5934162RPSTPLE

San Francisco $ 53,000SF-090038 4SF DPW 9098HSan Francisco Point Lobos Streetscape PSE $ 53,000 01/20/201120112011ACTIVE RIP-TE-T4-10-FED-SF 5934159RPSTPLE

 5Page 3 of

PTAC 04/18/11: Item 3B(iv)



Metropolitan Transportation Commission
STIP Allocation Report

Fiscal Years : FY 10/11

April 12, 2011

County VerSponsor
PPNO

Project Phase Programmed
Amount Date

Remaining CTC
Allocation
BalanceAmount

CTC AllocationFHWA Obligation

Date Amount

FTIP
Prog
FY

STIP
Appn
FY

TIP ID Status Fund Code
Project No.

Federal Project No.

Prefix

San Francisco SF-090039 4SFMTA 9098GValencia Blvd & Mission District Bicycle Parking CON $ 235,000 $ 235,0002011ACTIVE RIP-TE-T4-10-FED-SF

San Francisco $ 47,000SF-090041 4SFMTA 9098DChurch and Duboce Bike / Pedestrian Enhancements PSE $ 47,000 09/24/20102011ACTIVE RIP-TE-T4-10-FED-SF

San Francisco $ 147,000SF-090042 4SFMTA 9098FSunset Boulevard Ped Safety and Education PSE $ 147,000 09/24/20102011ACTIVE RIP-TE-T4-10-FED-SF

San Francisco RIP-TE Totals $ 673,000 $ 438,000 $ 235,000$ 99,153

San Mateo SM-090021 2Caltrain 2140JCaltrain grade separation program CON $ 19,203,000 $ 19,203,0002011ACTIVE RIP-T4-10-ST-SM

San Mateo SM-050028 5Caltrans 0702AUS 101 / Broadway Interchange Improvement PSE $ 4,218,000 $ 4,218,0002011ACTIVE RIP-T4-10-ST-SM

San Mateo SM-070003 5Caltrans 0645CSR 82-El Camino Real Signal Coordination CON $ 963,000 $ 963,0002011ACTIVE RIP-T3-06A-ST-SM

San Mateo SM-070003 5Caltrans 0645CSR 82-El Camino Real Signal Coordination CON-CT $ 684,000 $ 684,0002011ACTIVE RIP-T3-06-F/ST-SM

San Mateo SM-070003 5Caltrans 0645CSR 82-El Camino Real Signal Coordination CON $ 3,522,000 $ 3,522,0002011ACTIVE RIP-T3-06-F/ST-SM

San Mateo SM-070003 5Caltrans 0645CSR 82-El Camino Real Signal Coordination CON $ 261,000 $ 261,0002011ACTIVE RIP-T3-08-SM-ST

San Mateo SM-070003 5Caltrans 0645CSR 82-El Camino Real Signal Coordination CON $ 865,000 $ 865,0002011ACTIVE RIP-T4-10-ST-SM

San Mateo SM-070037 6CCAG 2140FSan Mateo County Traffic Incident Management CON-CT $ 500,000 $ 500,0002011ACTIVE RIP-T3-08-SM-ST

San Mateo SM-070037 6CCAG 2140FSan Mateo County Traffic Incident Management CON $ 7,500,000 $ 7,500,0002011ACTIVE RIP-T3-08-SM-ST

San Mateo $ 350,000SM-090024 6MTC 2140ARegional Planning Activities and PPM - San Mateo ENV $ 350,000 07/01/20102011ACTIVE RIP-T3-06A-ST-SM

San Mateo $ 110,000SM-090024 6MTC 2140ARegional Planning Activities and PPM - San Mateo ENV $ 110,000 07/01/20102011ACTIVE RIP-T3-06-ST-SM

San Mateo SM-050001 4Pacifica 0632CSR 1 - Fassler to West Port Drive Widening CON-CT $ 1,500,000 $ 1,500,00020112011ACTIVE RIP-T3-06-F/ST-SM

San Mateo RIP Totals $ 39,676,000 $ 460,000 $ 39,216,000$ 0

San Mateo $ 803,000SM-090041 2Brisbane 2140NBayshore Corridor North South Bikeway CON $ 803,000 06/30/20102011ACTIVE RIP-TE-T3-08-SM-CO-F/ST 5376010RPSTPLE

San Mateo SM-090044 3Half Moon Bay NEWHighway 1 Median Landscaping CON $ 223,000 $ 223,0002011ACTIVE RIP-TE-T4-10-F/ST-SM

San Mateo SM-070031 7San Bruno 0648ESR 82 El Camino Real: Grand Boulevard Initiative CON $ 149,000 $ 149,0002011ACTIVE RIP-TE-T4-10-FED-SM

San Mateo SM-070031 7San Bruno 0648ESR 82 El Camino Real: Grand Boulevard Initiative CON $ 630,000 $ 630,0002011ACTIVE RIP-TE-T4-10-FED-SOL

San Mateo SM-090020 5San Mateo Co 2140KSan Mateo County Bike and Ped. Enhancements CON $ 118,000 $ 118,0002011ACTIVE RIP-TE-T4-10-FED-CC

San Mateo SM-090020 5San Mateo Co 2140KSan Mateo County Bike and Ped. Enhancements CON $ 79,000 $ 79,0002011ACTIVE RIP-TE-T4-10-FED-SCL

San Mateo SM-090020 5San Mateo Co 2140KSan Mateo County Bike and Ped. Enhancements CON $ 3,000 $ 3,0002011ACTIVE RIP-TE-T4-10-FED-SM

San Mateo RIP-TE Totals $ 2,005,000 $ 803,000 $ 1,202,000$ 0

Solano $ 524,000SOL090006 8MTC 2263Regional Planning Activities and PPM - Solano ENV $ 524,000 07/01/20102011ACTIVE RIP-T3-06A-ST-SOL

Solano $ 65,000SOL090006 8MTC 2263Regional Planning Activities and PPM - Solano ENV $ 65,000 07/01/20102011ACTIVE RIP-T3-06-ST-SOL

Solano SOL110003 1STA Jepson: Vanden Road from Peabody to Leisure Town ROW $ 3,800,000 $ 3,800,0002011ACTIVE RIP-T2-00-F/ST-SOL

Solano SOL110003 1STA Jepson: Vanden Road from Peabody to Leisure Town PSE $ 2,400,000 $ 2,400,0002011ACTIVE RIP-T2-00-F/ST-SOL

Solano SOL991032 18Vallejo 2261Vallejo Ferry Maintenance Facility CON $ 2,000,000 $ 2,000,00020112009ACTIVE RIP-T3-06A-PTA-SOL

Solano SOL991032 18Vallejo 2261Vallejo Ferry Maintenance Facility CON $ 2,300,000 $ 2,300,0002011ACTIVE RIP-T3-08-SOL-ST

Solano RIP Totals $ 11,089,000 $ 589,000 $ 10,500,000$ 0

Solano SOL050057 6Vacaville 5152EJepson Parkway Gateway Enhancements CON $ 230,000 $ 230,00020112009ACTIVE RIP-TE-T3-04-DIS-CO-FED-SOL

Solano SOL050048 9Vallejo 5156JVallejo: Downtown Streetscape CON $ 412,000 $ 412,00020112011ACTIVE RIP-TE-T4-10-FED-SOL

Solano RIP-TE Totals $ 642,000 $ 0 $ 642,000$ 0

Sonoma SON110002 1Caltrans 0449NWatershed Awareness Signs PSE $ 23,000 $ 23,0002011ACTIVE IIP-TE-T4-10-F/ST

Sonoma SON110002 1Caltrans 0449NWatershed Awareness Signs ROW-CT $ 5,000 $ 5,0002011ACTIVE IIP-TE-T4-10-F/ST

Sonoma IIP-TE Totals $ 28,000 $ 0 $ 28,000$ 0

 5Page 4 of

PTAC 04/18/11: Item 3B(iv)



Metropolitan Transportation Commission
STIP Allocation Report

Fiscal Years : FY 10/11

April 12, 2011

County VerSponsor
PPNO

Project Phase Programmed
Amount Date

Remaining CTC
Allocation
BalanceAmount

CTC AllocationFHWA Obligation

Date Amount

FTIP
Prog
FY

STIP
Appn
FY

TIP ID Status Fund Code
Project No.

Federal Project No.

Prefix

Sonoma $ 528,000SON090008 6MTC 0770ERegional Planning Activities and PPM - Sonoma ENV $ 528,000 07/01/20102011ACTIVE RIP-T3-06A-ST-SON

Sonoma $ 79,000SON090008 6MTC 0770ERegional Planning Activities and PPM - Sonoma ENV $ 79,000 07/01/20102011ACTIVE RIP-T3-06-ST-SON

Sonoma SON090031 4Santa Rosa 5156KSixth Street Bicycle and Pedestrian Linkage CON $ 200,000 $ 200,0002011ACTIVE RIP-T4-10-ST-SON

Sonoma SON070004 8Son Co TA 0360HUS 101 Marin/Sonoma Narrows (Sonoma) CON $ 2,200,000 $ 2,200,0002011ACTIVE RIP-T2-02-F/ST-SON

Sonoma SON070004 8Son Co TA 0360HUS 101 Marin/Sonoma Narrows (Sonoma) CON $ 7,195,000 $ 7,195,0002011ACTIVE RIP-T3-06A-ST-SON

Sonoma SON110001 1Son Co TA 0789EHWY 101 HOV Lane 12/Steele - Follow-up College Ave CON-CT $ 450,000 $ 450,0002011ACTIVE RIP-T2-00-ST-SON

Sonoma SON110001 1Son Co TA 0789EHWY 101 HOV Lane 12/Steele - Follow-up College Ave CON $ 2,450,000 $ 2,450,0002011ACTIVE RIP-T2-00-ST-SON

Sonoma RIP Totals $ 13,102,000 $ 607,000 $ 12,495,000$ 0

Sonoma $ 70,000SON090032 4Rohnert Park 5156JCopeland Creek Bike Path Reconstruction ENV $ 70,000 08/12/2010$ 61,97112/14/201020112011ACTIVE RIP-TE-T4-10-FED-SON 5379018RPSTPLE

Sonoma SON090031 4Santa Rosa 5156KSixth Street Bicycle and Pedestrian Linkage CON $ 492,000 $ 492,0002011ACTIVE RIP-TE-T4-10-FED-SON

Sonoma RIP-TE Totals $ 562,000 $ 70,000 $ 492,000$ 61,971

$ 248,048,000$ 496,124 $ 8,308,000$ 256,356,000Report totals:
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